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BEFORE THE HON’BLE CENTRAL ELECTRICITY REGULATORY COMMISSION 
NEW DELHI 

 
PETITION NO……………… 

 

IN THE MATTER OF        : Petition Under Section 62 and 79 (1) (a) of the Electricity 
Act, 2003 read with Chapter-III of the Central Electricity 
Regulatory Commission (Conduct of Business) 
Regulations, 2023 and Chapter-3, Regulation-9 of 
Central Electricity Regulatory Commission (Terms and 
Conditions of Tariff) Regulations, 2024 for approval of 
tariff of Tanda Super Thermal Power Station Stage-II 
(2x660 MW) for the period from 01.04.2024 to 
31.03.2029. 

AND  
IN THE MATTER OF  
 
 

  

Petitioner:                           : NTPC Ltd. 
NTPC Bhawan 
Core-7, Scope Complex 
7, Institutional Area, Lodhi Road 
New Delhi-110 003. 
 
 

Respondents  
 

1. Uttar Pradesh Power Corp. Ltd. (UPPCL) 
Shakti Bhawan 
14, Ashok Marg 
Lucknow – 226 001 (UP) 
 

 2. Rajasthan Urja Vikas Nigam Limited (RUVNL) 
Vidyut Bhawan, Janpath, 
Jaipur – 302 005 (Rajasthan) 
(On Behalf of JVVNL, AVVNL, JdVVNL) 
 

 3. Gujarat Urja Vikas Nigam Ltd. (GUVNL) 
2nd Floor Sardar Patel Vidyut Bhawan, 
Race Course, 
Vadodara-390007 
 

 4. Power Development Department (PDD) 
(Through its Development Commissioner (Power)) 
Govt. of J&K, Civil Secretariat,  
Srinagar 
Pin no.- 180001 
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5. Uttarakhand Power Corporation Ltd. (UPCL)
Urja Bhawan, Kanwali Road
Dehradun – 248 001

6. Electricity Department (Chandigarh)
Union Territory of Chandigarh
Addl. Office Building
Sector-9 D, Chandigarh

The Petitioner humbly states that: 

1) The Petitioner herein NTPC Ltd. (hereinafter referred to as ‘Petitioner’ or

‘NTPC), is a Government of India Company within the meaning of the

Companies Act, 1956. Further, it is a ‘Generating Company’ as defined under

Section 2(28) of the Electricity Act, 2003.

2) In terms of Section 79(1)(a) of Electricity Act, 2003, the Hon’ble Commission

has been vested with the functions to regulate the tariff of NTPC, being a

Generating Company owned and controlled by the Central Government. The

regulation of the tariff of NTPC is as provided under Section 79(1)(a) read with

Section 61, 62 and 64 of the Electricity Act, 2003 and the Regulations notified

by the Hon’ble Commission in exercise of powers under Section 178 read with

Section 61 of the Electricity Act, 2003.

3) The Petitioner is having power stations/ projects at different regions and places

in the country. Tanda Super Thermal Power Station, Stage-II (2X660 MW)

(hereinafter referred to as Tanda St-II) is one such station located in the State

of Uttar Pradesh. The power generated from Tanda St-II is being supplied to

the respondents herein above.

4) It is submitted that Unit-1 of the Tanda St-II achieved COD on 07.11.2019 while

Station COD was done on 07.11.2021.

5) In accordance with Regulation 9(1) of CERC (Terms & Conditions of Tariff)

Regulations 2019, Petition No. 281/GT/2020 for determination of tariff for Tanda

St-II was filed before the Hon’ble Commission based on the audited capital

expenditure as on COD of U#1 (i.e. 07.11.2019) and COD of the station (i.e.

01.07.2021) and projected estimated additional capital expenditure upto

31.03.2024.
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6) The tariff for the instant station for the period from 07.11.2019 (i.e. COD of U#1) 

to 31.3.2024 is yet to be determined by the Hon’ble Commission.  

 
 

7) Further, Hon’ble Commission has notified the Central Electricity Regulatory 

Commission (Terms & Conditions of Tariff) Regulations, 2024 (hereinafter 

‘Tariff Regulations 2024’) which came into force from 01.04.2024, specifying the 

terms & conditions and methodology of tariff determination for the period 

01.04.2024 to 31.03.2029.  

 
8) Regulation 9(2) of Tariff Regulations 2024 provides as follows: 

“(2) In case of an existing generating station or unit thereof, or transmission 

system or element thereof, the application shall be made by the generating 

company or the transmission licensee, as the case may be, by 30.11.2024 , 

based on admitted capital cost including additional capital expenditure already 

admitted and incurred up to 31.3.2024 (either based on actual or projected 

additional capital expenditure) and estimated additional capital expenditure for 

the respective years of the tariff period 2024-29 along with the true up petition 

for the period 2019-24 in accordance with the CERC (Terms and Conditions of 

Tariff) Regulations, 2019.” 

 

In terms of the above, the Petitioner is filing the present petition for 

determination of tariff for ‘Tanda St-II ’ for the period from 01.04.2024 to 

31.03.2029 as per the Tariff Regulations 2024.  

 

 

9) The petitioner vide affidavit dated 21.11.2024 had filed a separate true up 

petition for the period from Station COD (01.07.2021)  to 31.03.2024 for revision 

of tariff in line with the applicable provisions of Tariff Regulations 2019. 

 

10) The capital cost claimed in the instant petition is based on the opening capital 

cost as on 01.04.2024 arrived as per the audited figures submitted in true up 

petition filed for the period Station COD (01.07.2021) to 31.03.2024 and 
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projected estimated capital expenditures claimed for the period 2024-29 under 

Regulation 19 and Regulation 24, 25 and 26 of the Tariff Regulations, 2024.  

 
11) It is further submitted that the Petitioner has filed Petition no-281/GT/2020. 

based on actual capital cost as on COD of U#1 and the station (during the period 

2019-24), for which the order has been reserved by the Hon’ble Commission. 

The outcome of the said petition in conjunction with the truing up petition filed 

for the tariff period 2019-24 shall determine the capital cost as on 31.03.2024. 

Accordingly, the opening capital cost for the period 2024-29 (as on 01.04.2024) 

may be considered by Hon’ble Commission for approval of tariff for the period 

2024-29. 

 
12) The Petitioner further respectfully submits that as per Regulation 36(1)(6) of the 

Tariff Regulations 2024, the water charges, security expenses, ash 

transportation expenses and capital spares consumed for thermal generating 

stations are to be allowed separately. The Petitioner is claiming the water 

charges based on the estimated expenses for the period 2024-29, the same 

shall be subject to retrospective adjustment based on actuals at the time of 

truing up. The details in respect of water charges such as type of cooling water 

system, water consumption, rate of water charges as applicable for 2023-24 

have been furnished below. In accordance with provision of the Regulations, 

the petitioner shall be furnishing the details of actual for the relevant year at the 

time of truing up and the same shall be subject to retrospective adjustment.  

 
Description Remarks 

Type of Plant Coal based station 

Type of cooling water system   Closed cycle 

Rate of Water charges  Rs. 12.48 per 1000 cubic feet 

Rate of Royalty Rs. 6 Lakh per cusec per year 

Total Water Charges Rs. 295.66 lacs 

 

13) Similarly, the Petitioner is claiming the security & ash transportation expenses 

based on the estimated expenses for the period 2024-29, the same shall be 

subject to retrospective adjustment based on actuals at the time of truing up. In 

respect of capital spares consumption, it is submitted that the same shall be 
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claimed at the time of true-up in terms of the proviso to the Regulation 36(1)(6) 

based on actual consumption of spares during the period 2024-29. 

 
14) Station Heat Rate: 

It is submitted that the Steam Generator (“SG”) and Turbine Generator (“TG”) 

packages, in the instant station, were conceived during the control period of 

CERC (Terms and Conditions of Tariff) Regulations, 2009 (“Tariff Regulations 

2009”) as Notice Inviting Tender (“NIT”) for SG was issued on 22.03.2011 and 

for TG was issued on 17.10.2013. The Tariff Regulations 2009, provided the 

maximum Turbine Cycle Heat Rate as 1850 kCal/kWh and Min. Boiler efficiency 

as 85% for  similar sized units. The Guaranteed Design Gross Turbine Cycle 

Heat Rate and design Boiler Efficiency of the plant was specified in the NIT 

keeping in mind the ceiling parameters of Heat Rate & boiler efficiency provided 

in the then prevailing Tariff Regulations. Based on the same, the equipment was 

ordered through International Competitive Bidding (“ICB”). Accordingly, 

Petitioner could procure SG for the Station package having the design boiler 

efficiency of 85.61% which is more than the minimum boiler efficiency of 85% 

provided in the prevailing Tariff Regulations 2009. Further, the Petitioner could 

order TG package having Design Turbine Cycle Heat rate for the Station with 

1818 kCal/kWh.   

It is submitted that it was not possible for the Petitioner to contemplate or specify 

the efficiency parameters at the time of finalizing the contracts on the instant 

station as per the efficiency parameters specified in Tariff Regulations 2019, 

which are more stringent. Accordingly, it is humbly submitted that Station Heat 

rate may be considered based on design parameters. In this regard, in a similar 

case, this Hon’ble Commission, in its Order dated 20.02.2014 in Petition No. 

160/GT/2012, has considered the design parameters for computing Gross Heat 

Rate of the station with appropriate operating margin and has stated as under: 

“161. As per the guaranteed turbine cycle heat rate of 1945 kCal/kWh 
and boiler efficiency of 88.5% along with the deviation of 6.5 % as per 
the 2009 Tariff Regulations, the Gross Heat Rate works out to 2340.59 
kcal/kWh. Without the margin of Auxiliary consumption of 6.5%, the 
Gross Heat Rate works out as 2197.74 kcal/kWh. In light of this, 
achieving a GSHR of 2220 kcal/kWh as per submission of the 
respondents 1 to 6 is not possible. Also, the EPC contract was finalized 
in 2006 and there was no possibility for the petitioner to specify the 

6



Station Heat Rate as per the 2009 Tariff Regulations. In view of above, 
we consider a GSHR of 2340.59 kCal/kWh based on guaranteed turbine 
cycle heat rate 1945 kCal/kWh and boiler efficiency of 88.5% with a 
deviation of 6.5 % from the guaranteed design value.” 

 

Further, if the Petitioner had stipulated more stringent unit heat rate, it would 

have increased the Capital Cost commensurate to the efficiency parameters 

sought. The benefit of the lower Capital Cost due to relatively lower efficiency 

parameters has already been passed onto the beneficiaries in terms of lower 

Capital Cost.  If now the boiler efficiency for working out the normative heat rate 

is considered as 86% instead of the actual design efficiency of 85.61%, the unit 

heat rate would be worked out to be 2219.65 kcal/kwh and the operating margin 

available over the design heat rate would be 4.52% only which is much less 

than the operating margin of  5% allowed in the Tariff Regulations 2019. 

Moreover, it is submitted that boiler efficiency is largely a function of coal quality. 

In view of above submission, it is humbly prayed that the Gross Station Heat 

Rate may be allowed based on guaranteed turbine cycle heat rate of 1818 

kcal/kwh and boiler efficiency of 85.61% with an operating margin of 5% from 

the guaranteed design value. It is to be noted that the tariff computation 

attached at Appendix-I is based on considering Station Heat Rate as per design 

heat rate with applicable operating margin of 5%. 

 

 
15) However, it is submitted that the expenditure towards the ash transportation 

charges is recurring in nature and the Petitioner has been incurring ash 

transportation expenditure in its stations in the current tariff period also. In case 

the same is permitted to be recovered after the issuance of the tariff order for 

the period 2024-29, there will be additional liability on the beneficiary on account 

of the interest payment for the period till the time the tariff petitions for the period 

2024-29 is decided. To avoid the interest payment liability of the beneficiaries, 

it is prayed that the petitioner may be allowed to recover/ pass on the ash 

transportation charges on a monthly basis subject to true-up at the end of the 

2024-29 period. 

 
16) The petitioner humbly submits that petition no. 227/MP/2024 has been filed by 

the petitioner concerning Ash Transport Expenditure for its stations which is 
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under active consideration of this Hon'ble Commission and the outcome of the 

said petition will be applicable to the instant petition also. 

 
17) Moreover, Hon’ble Commission considering these factors had allowed the 

monthly recovery of the Ash transportation expenses to NTPC Ltd. vide its 

Order dated 28.10.2022 in Petition No. 205/MP/2021, subject to prudence 

check at the time of truing up.  

 
18) The present petition is filed on the basis of norms specified in the Tariff 

Regulations 2024. It is submitted that the petitioner is in the process of 

commissioning of the FGD system as Emission Control Systems (ECS) in 

compliance of the Revised Emission Standards as notified by MOEF vide 

notification dated 07.12.2015 as amended. FGD was envisaged under original 

scope of works. It is expected to be commissioned in FY 2024-25. Based on 

the expected commissioning of the FGD, calculation of annual fixed charges 

has been done after incorporating necessary inputs as per extant Regulations.  

 
19) The petitioner has accordingly calculated the tariff for 2024-29 period based on 

the above and the same is enclosed as Appendix-I to this petition. 

 
20) Cut Off Date Extension: 

 
It is submitted that the as per the Terms & Conditions of Tariff Regulation 2019 

the cut-off date of Tanda St-II is 31.07.2024. The expenditure of approx. Rs 

1116.46 Cr pertaining to certain balance works under original scope of work for 

the instant station are envisaged to get spilled over beyond cut-off date on 

account of the various reasons beyond the reasonable control of the petitioner 

and despite regular monitoring & follow-up by the petitioner. 

 
The major works spilling over is of FGD (Rs 761 Cr), Township (208 Cr) and 

remaining works of SG, civil works, & CHP area which account for approx.  94% 

of the total projected expenditure under original scope works. 

 
It is further submitted that more than 91% of the spill over works are expected 

to be capitalized in FY: 2024-25 i.e. within succeeding financial year from cut-

off date. 
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It is respectfully submitted that the prime concern of the petitioner was to 

commence the commercial operation of the unit to serve the beneficiaries at the 

earliest by supplying affordable and reliable power. Accordingly, the works 

pertaining to power generation and supply were prioritised despite the various 

uncontrollable factors described in the Petition No-281/GT/2020 by the 

Petitioner. The cascading effect of the same was evident, however the 

Petitioner executed the project with meticulous planning and prioritization 

crashing the critical path, so that the supply of power to the beneficiaries may 

be made possible at the earliest. The delayed work comprises installation of 

Wet FGD, incorporated in the scope based on the notification issued by MOEF, 

GOI. Subsequently, its technology selection, tender floating and award of work 

had taken the procedural time. However, the work is at fast pace and is 

expected to be capitalised as per the projection made in the instant petition. The 

Township works (Non-COD works) are majorly the civil works, which got 

hampered on account of cascading effect as well as critical path crashing for 

COD due to reasons like spread of Corona pandemic, Law and order problem 

in land acquisition, non-availability of sand due to ban on sand mining, 

excessive rains etc. as provided in the COD Petition by the Petitioner. Apart 

from FGD & Township work, the balance spilled over works contributes to only 

1.66% of approved cost.  It is also submitted that the delay has no negative 

implications to the beneficiaries, rather it has saved them from front loading in 

tariff. In view of the aforesaid reasons, the generator should not be penalized 

for its work-efficiency in declaring the COD at the earliest and also when the 

Non-COD related balance works got delayed due to the reasons not attributable 

to the petitioner.  

 
In view of the above, the Hon’ble Commission may be pleased to condone the 

expected delay in completion of above works and allow the capitalization of the 

same for the tariff purpose during the tariff period 2024-29 (As per Form-9A), 

by relaxing the cut-off date beyond 31.01.2024 exercising its powers under 

Power to Relax under Regulation-102 of Tariff Regulations, 2024. 

 

21) The Petitioner humbly submits that the pay/wage revision for the employees of 

the Petitioner will be due wef 01.01.2027. Further, the wage/pay revision of 
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CISF and Kendriya Vidyalaya employees will also be due for revision during the 

tariff period 2024-29. Regulation-36(1)(8) of CERC (Terms & Conditions of 

Tariff) Regulations-2024 provides as below: 

“In the case of a generating company owned by the Central or State 

Government, the impact on account of implementation of wage or pay revision 

shall be allowed at the time of truing up of tariff.” 

In accordance with the above said regulation, the Petitioner shall approach the 

Hon’ble Commission for allowing the impact of Pay/wage revision of employees 

of the Petitioner, CISF and Kendriya Vidyalaya as additional O&M at the time 

of truing-up of tariff for the control period 2024-29. Hon’ble Commission may be 

pleased to consider the impact of wage/pay revision as an additional impact on 

O&M and allow the same as additional O&M over and above the normative 

O&M.  

 

 

22) Form-15 

It is submitted that in terms of Regulation 60 (5) of the Tariff Regulations 2024, 

the Petitioner is required to furnish details qua providing the details of Landed 

Price & Gross Calorific Value (“GCV”) of coal in Form 15. It is further submitted 

that the Petitioner in terms of Regulation 40 of the Tariff Regulations 2019 was 

required to furnish the details for Landed Price & GCV of coal also as per Form 

15 of the Tariff Regulations, 2019.  

However, in so far as the present Petition is concerned, the Petitioner has 

prepared & submitted the data of coal as per Form 15 of the Tariff Regulations, 

2019. The same is because of the following reasons:-  

a) This Hon’ble Commission had notified the Tariff Regulations, 

2019 on 07.03.2019 and the same was in effect till 31.03.2024.  

b) The Petitioner being a diligent utility has been seamlessly 

providing the said data of coal in terms of the prescribed format 

(i.e. Form 15 of Annexure-I (Part I)) of the Tariff Regulations, 2019 

to this Hon’ble Commission for computation of Interest on 

Working Capital.   
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c) Thereafter, this Hon’ble Commission on 15.03.2024 notified the 

Tariff Regulations, 2024, wherein the format of Form 15 was 

changed/ amended by this Hon’ble Commission and a new format 

was placed in the Tariff Regulations 2024 in the month of 

June’2024. 

d) By virtue of the said change, the Petitioner has been obligated to 

furnish the data of coal for its existing plants month wise for the 

preceding 12 months i.e. for FY 2023-24 for computation of 

Interest on Working Capital.  

It is humbly submitted that by virtue of the Tariff Regulations, 2024, this Hon’ble 

Commission has added a new format/ revised the format of Form-15 which has 

not prescribed in the past Tariff Regulations i.e. of 2019. Hence, it is only now 

(in the Tariff Regulations 2024) that the Petitioner has been obligated to furnish 

the data of coal as per the new format of Form-15.   

 

It is respectfully submitted that since the format for Form 15 has been changed 

in Tariff Regulations, 2024 and was notified in the month of June’2024, the 

Petitioner could not have been aware about the said changes earlier, hence the 

Petitioner did not maintain the data required in new format of Form 15 of Tariff 

Regulations, 2024.  

 

Therefore, this Hon’ble Commission may kindly exempt the Petitioner from 

furnishing the data of coal in terms of new format of Form 15 of the Tariff 

Regulations, 2024 & may be allowed to furnish the details of coal for FY 2023-

24 in terms of the prescribed format of Form-15 of the Tariff Regulations, 2019. 

In light of the above submissions, it may kindly be noted that no prejudice shall 

be caused to any party if the Petitioner is allowed for providing the details of 

Landed Price & GCV of coal to this Hon’ble Commission in terms of Form 15 of 

the Tariff Regulations, 2019 as the value of Landed Price & GCV of coal will 

remains unaffected. 
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23) It is submitted that the Petitioner has served the copy of the Petition on to the 

Respondents mentioned herein above and has posted the Petition on the 

company website i.e. https://ntpc.co.in/. 

 
24) In accordance with the ‘Conduct of Business Regulations 2023’ of the Hon’ble 

Commission, the Petitioner shall, within 7 days after filing the tariff petition, 

publish a notice about such filing in at least two daily leading digital newspapers 

one in English language and another in any of the Indian languages, having 

wide circulation in each of the States and Union Territories where the 

beneficiaries are situated, as per Form 14 appended to these regulations. 

Subsequently, the Petitioner shall submit the proof of publications as soft copies 

of the publications under an affidavit through the e-filing portal of the Hon’ble 

Commission within one week from the date of publication. Further, the Petitioner 

shall also submit the detail of expenses incurred for publication of the notice 

along with the prayer for recovery of Publication Expenses as per Regulation-

94 of CERC Tariff Regulations 2024.  

 
25) It is submitted that the Petitioner has already paid the requisite filing fee vide 

UTR No. c7a26bfeca87456c02fd on 24.04.2024 for the year 2024-25 and the 

details of the same have been duly furnished to the Hon’ble Commission. For 

the subsequent years, it shall be paid as per the provisions of the CERC 

(Payment of Fees) Regulations, 2012 as amended. Further Regulation 94 (1) 

of Tariff Regulations 2024 provides that the application fee and publication 

expenses may be allowed to be recovered directly from the beneficiaries at the 

discretion of the Hon’ble Commission. Accordingly, it is prayed that Hon’ble 

Commission may be pleased to allow recovery of filing fee and publication fee 

directly from the beneficiaries. 

 

Prayers 

In the light of the above submissions, the Petitioner, therefore, prays that the 

Hon’ble Commission may be pleased to: 

i) Approve tariff of Tanda Super Thermal Power Station Stage-II (2x660 

MW) for the tariff period 01.04.2024 to 31.03.2029. 
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ii) Allow the extension of cut-off date for the instant station beyond 

31.01.2024 for 2 years under Regulation-102 of CERC Tariff Regulations 

2024 i.e. Power to relax. 

iii) Allow the recovery of filing fees as & when paid to the Hon’ble 

Commission and publication expenses from the beneficiaries.  

iv) Allow reimbursement of Ash Transportation Charges directly from the 

beneficiaries on monthly basis based, subject to true up. 

v) Allow the recovery of pay/wage revision as additional O&M over and 

above the normative O&M. 

vi) Pass any other order as it may deem fit in the circumstances mentioned 

above. 

 

 

Petitioner 

 

Noida 
____ 
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Tanda Super Thermal Power Station Stage-II

(From 01.04.2024 to 31.03.2029)

PART-I

APPENDIX-I

TARIFF FILING FORMS (THERMAL)

FOR DETERMINATION OF TARIFF

FOR 
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Form No. Title of Tariff Filing Forms (Thermal) Tick
FORM- 1 Summary of Tariff 
FORM -1 (I) Statement showing claimed capital cost 
FORM -1 (II) Statement showing Return on Equity 
FORM-2 Plant Characteristics 
FORM-3 Normative parameters considered for tariff computations 
FORM-3A** Statement showing O&M Expenses 
FORM- 4 Details of Foreign loans NA
FORM- 4A Details of Foreign Equity NA
FORM-5 Abstract of Admitted Capital Cost for the existing Projects NA
FORM- 6 Financial Package upto COD NA
FORM- 7 Details of Project Specific Loans NA
FORM- 8 Details of Allocation of corporate loans to various projects 

FORM-9A** Summary of Statement of Additional Capitalisation claimed during the period 
FORM-9## Statement of Additional Capitalisation after COD 
FORM- 10 Financing of Additional Capitalisation 
FORM- 11 Calculation of Depreciation on original project cost 
FORM- 12 Statement of Depreciation 
FORM- 13 Calculation of Weighted Average Rate of Interest on Actual Loans 
FORM- 14 Draw Down Schedule for Calculation of IDC & Financing Charges NA
FORM- 15 Details of Fuel for Computation of Energy Charges 
FORM- 15A** Details of Seconday Fuel for Computation of Energy Charges 
FORM- 15B** Computation of Energy Charges 
FORM- 16 Details of Limestone for Computation of Energy Charge Rate NA
FORM-17 Details of Capital Spares ***
FORM- 18 Non-Tariff Income ***
FORM-19 Details of Water Charges ***
FORM-20 Details of Statutory Charges ***

PART-I

Form No. Title of Tariff Filing Forms (Thermal) Tick
FORM-A Abstract of Capital Cost Estimates NA
FORM-B Break-up of Capital Cost for Coal/Lignite based projects NA
FORM-C Break-up of Capital Cost for Gas/Liquid fuel based Projects NA
FORM-D Break-up of Construction/Supply/Service packages NA
FORM-E Details of variables , parameters , optional package  etc. for  New Project NA
FORM-F Details of cost over run NA
FORM-G Details of time over run NA
FORM –H Statement of Additional Capitalisation during end of the useful life NA
FORM –I Details of Assets De-capitalised during the period ***
FORM –J Reconciliation of Capitalisation claimed vis-à-vis books of accounts ***
FORM –K Statement showing details of items/assets/works claimed under Exclusions ***
FORM-L Statement of Capital cost 
FORM-M Statement of Capital Woks in Progress 
FORM-N Calculation of Interest on Normative Loan 
FORM-O Calculation of Interest on Working Capital 
FORM-P Incidental Expenditure up to SCOD and up to Actual COD NA
FORM-Q Expenditure under different packages up to SCOD and up to Actual COD NA
FORM-R Actual cash expenditure NA
FORM-S Statement of Liability flow ***
FORM-T Summary of issues involved in the petition 
** Additional Forms
## Provided yearwise for the period 2024-29
*** Shall be provided at the time of true-up.

List of Supporting Forms / documents for tariff filing for Thermal Stations

Checklist of Main Tariff Forms and other information for tariff filing for Thermal Stations
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S. No. Information / Document Tick

1
Certificate of incorporation, Certificate for Commencement of Business, Memorandum of
Association, & Articles of Association ( For New Station setup by a company making tariff
application for the first time to CERC)

NA

A.   Station wise and Corporate audited Balance Sheet and Profit & Loss Accounts with all the
Schedules & annexures on COD of the Station for the new station & for the relevant years.

B.    Station wise and Corporate audited Balance Sheet and Profit & Loss Accounts with all the
Schedules & annexures for the existing station for relevant years.

3 Copies of relevant loan Agreements NA

4 Copies of the approval of Competent Authority for the Capital Cost and Financial package. NA

5 Copies of the Equity participation agreements and necessary approval for the foreign equity. NA

6 Copies of the BPSA/PPA with the beneficiaries, if any NA

Detailed note giving reasons of cost and time over run, if applicable.

List of supporting documents to be submitted:

a.      Detailed Project Report

b.      CPM Analysis

c.       PERT Chart and Bar Chart

d.     Justification for cost and time Overrun

8

Generating Company shall submit copy of Cost Audit Report along with cost accounting records,
cost details, statements, schedules etc. for the Generating Unit wise /stage wise/Station wise/ and 
subsequently consolidated at Company level as submitted to the Govt. of India for first two years
i.e. 2019-20 and 2020-21 at the time of mid-term true-up in 2021-22 and for balance period of
tariff period 2019-24 at the time of final true-up in 2024-25. In case of initial tariff filing the latest
available Cost Audit Report should be furnished.

***

9 Any other relevant information, (Please specify) NA

10
Reconciliation with Balance sheet of any actual additional capitalization and amongst stages of a
generating station

***

11

BBMB is maintaining the records as per the relevant applicable Acts. Formats specified herein
may not be suitable to the available information with BBMB. BBMB may modify the formats
suitably as per available information to them for submission of required information for tariff
purpose.  

NA

*** Shall be provided at the time of true up

Petitioner

List of supporting documents for tariff filing for Thermal Stations

2 ***

7 NA
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PART-I
FORM-  1

S. No. Particulars Unit
Existing
2023-24 2024-25 2025-26 2026-27 2027-28 2028-29

1 2 3 4 5 6 7 8 9

1.1 Depreciation Rs Lakh 42,410.77 45,279.41      48,151.01      48,444.87      48,466.61      48,470.23      
1.2 Interest on Loan Rs Lakh 25,190.86 24,864.26      24,369.19      22,367.51      21,002.71      19,685.19      
1.3 Return on Equity Rs Lakh 49,455.25 52,764.65      56,063.83      56,392.81      56,418.17      56,422.39      
1.4 Interest on Working Capital Rs Lakh 14,371.67 14,574.40      14,774.90      14,877.62      14,980.47      15,106.20      
1.5 O&M Expenses Rs Lakh 35,292.68 43,230.90      45,592.81      48,102.66      50,750.71      53,553.91      
1.6 Addl O&M: Ash Trans Charges Rs Lakh 4675.94 -                 -                 -                 -                 -                 
1.7 Special Allowance (If applicable) Rs. Lakh 0.00 0.00 0.00 0.00 0.00 0.00

Total Rs Lakh 1,71,397.18  1,80,713.62   1,88,951.74   1,90,185.47   1,91,618.67   1,93,237.92   

2.1
Landed Fuel Cost of coal as per FSA 
approved by beneficiaries

Rs/Ton 4757.05

(%) of Fuel Quantity (%) 66.75

2.2
Landed Fuel Cost of Imported Coal as 
per FSA approved by beneficiaries

Rs/Ton

(%) of Fuel Quantity (%)

2.3
Landed Fuel Cost  of coal other  than  
FSA

Rs/Ton 3825.09

(%) of Fuel Quantity (%) 21.26

2.4
Landed Fuel Cost Imported Coal other 
than FSA.

Rs/Ton      19,478.31 

(%) of Fuel Quantity (%) 11.99
2.5 Secondary fuel  oil cost Rs/Unit 0.04 0.04 0.04 0.04 0.04 0.04

Energy  Charge Rate ex-bus 2A,
2B, 2C, 2D

Rs/Unit 3.70 3.65 3.65 3.65 3.65 3.65

Summary of Tariff

NTPC Limited

Tanda Super Thermal Power Station Stage-II
Northern Region/ Ambedkar nagar/ Uttar Pradesh

Name of the Petitioner: 

Name of the Generating Station: 
Place (Region/District/State): 

(Petitioner)

Amount in Rs. Lakhs

4857.79

56.10%

3964.50

1.75%

NA

NA

4729.69

42.15%
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PART-I
FORM-  1(I)

S. No. Particulars 2024-25 2025-26 2026-27 2027-28 2028-29
1 2 3 4 5 6 7

1 Opening Capital Cost 8,83,351.39     9,90,796.36     10,02,209.16   10,02,959.16   10,03,109.16   

2 Add: Addition during the year 1,07,444.97     11,412.80        750.00             150.00             -                   

3 Less: De-capitalisation during the year -                   -                   -                   -                   -                   

4 Less: Reversal  during the year -                   -                   -                   -                   -                   

5 Add: Discharges during the year -                   -                   -                   -                   -                   

6 Closing Capital Cost 9,90,796.36     10,02,209.16   10,02,959.16   10,03,109.16   10,03,109.16   

7 Average Capital Cost 9,37,073.87     9,96,502.76     10,02,584.16   10,03,034.16   10,03,109.16   

S. No. Particulars 2024-25 2025-26 2026-27 2027-28 2028-29
1 2 3 4 5 6 7

1 Opening Capital Cost 8,83,351.39     9,84,931.72     9,94,097.16     9,94,847.16     9,94,997.16     

2 Add: Addition during the year 1,01,580.33     9,165.44          750.00             150.00             -                   

3 Less: De-capitalisation during the year -                   -                   -                   -                   -                   

4 Less: Reversal  during the year -                   -                   -                   -                   -                   

5 Add: Discharges during the year -                   -                   -                   -                   -                   

6 Closing Capital Cost 9,84,931.72     9,94,097.16     9,94,847.16     9,94,997.16     9,94,997.16     

7 Average Capital Cost 9,34,141.55     9,89,514.44     9,94,472.16     9,94,922.16     9,94,997.16     

NTPC Limited
Tanda Super Thermal Power Station Stage-II

Amount in Rs. Lakhs

Statement showing claimed capital cost eligible for RoE at normal rate (A)

Statement showing claimed capital cost – (A+B)

Name of the Petitioner: 
Name of the Generating Station: 
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PART-I
FORM-  1(I)

NTPC Limited
Tanda Super Thermal Power Station Stage-II

Amount in Rs. Lakhs

Name of the Petitioner: 
Name of the Generating Station: 

S. No. Particulars 2024-25 2025-26 2026-27 2027-28 2028-29
1 2 3 4 5 6 7

1 Opening Capital Cost -                   5,864.64          8,112.00          8,112.00          8,112.00          

2 Add: Addition during the year 5,864.64          2,247.36          -                   -                   -                   

3 Less: De-capitalisation during the year -                   -                   -                   -                   -                   

4 Less: Reversal  during the year -                   -                   -                   -                   -                   

5 Add: Discharges during the year -                   -                   -                   -                   -                   

6 Closing Capital Cost 5,864.64          8,112.00          8,112.00          8,112.00          8,112.00          

7 Average Capital Cost 2,932.32          6,988.32          8,112.00          8,112.00          8,112.00          

  (Petitioner)

Statement showing claimed capital cost eligible for RoE linked to SBI MCLR (B)
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PART-I
FORM-1 (IIA)

S. No. Particulars 2024-25 2025-26 2026-27 2027-28 2028-29
1 2 3 4 5 6 8

Return on Equity@ Normal Rate

1 Gross Opening Equity  (Normal) 2,65,005.42   2,95,479.51  2,98,229.15   2,98,454.15   2,98,499.15   

2 Less: Adjustment in Opening Equity -                 -                -                 -                 -                 

3 Adjustment during the year -                 -                -                 -                 -                 

4 Net Opening Equity  (Normal) 2,65,005.42   2,95,479.51  2,98,229.15   2,98,454.15   2,98,499.15   

5 Add: Increase  in equity  due to addition during the year 30,474.10      2,749.63       225.00           45.00             -                 

7 Less: Decrease  due to De-capitalisation during the year -                 -                -                 -                 -                 

8 Less: Decrease  due to reversal during the year -                 -                -                 -                 -                 

9 Add: Increase  due to discharges during the year -                 -                -                 -                 -                 

10 Net closing Equity  (Normal) 2,95,479.51   2,98,229.15  2,98,454.15   2,98,499.15   2,98,499.15   

11 Average Equity  (Normal) 2,80,242.47   2,96,854.33  2,98,341.65   2,98,476.65   2,98,499.15   

12 Pre Tax ROE (%) 15.50% 15.50% 15.50% 15.50% 15.50%

12a Post Tax ROE (%) 18.78% 18.78% 18.78% 18.78% 18.78%

13 Total ROE 52,635.14      55,755.18     56,034.53      56,059.88      56,064.11      

Statement showing Return on Equity at Normal Rate

(Petitioner)

NTPC Limited
Tanda Super Thermal Power Station Stage-II

Amount in Rs. Lakhs

Name of the Petitioner
Name of the Generating Station
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PART-I
FORM-1 (IIB)

S. No. Particulars 2024-25 2025-26 2026-27 2027-28 2028-29
1 2 3 4 5 6 8

Return on Equity @SBI MCLR+350bp

1 Gross Opening Equity  (Normal) -             1,759.39    2,433.60    2,433.60    2,433.60       

2 Less: Adjustment in Opening Equity -             -             -             -             -               

3 Adjustment during the year -             -             -             -             -               

4 Net Opening Equity  (Normal) -             1,759.39    2,433.60    2,433.60    2,433.60       

5 Add: Increase  in equity  due to addition during the year 1,759.39    674.21       -             -             -               

7 Less: Decrease  due to De-capitalisation during the year -             -             -             -             -               

8 Less: Decrease  due to reversal during the year -             -             -             -             -               

9 Add: Increase  due to discharges during the year -             -             -             -             -               

10 Net closing Equity  (Normal) 1,759.39    2,433.60    2,433.60    2,433.60    2,433.60       

11 Average Equity  (Normal) 879.70       2,096.50    2,433.60    2,433.60    2,433.60       

12 Pre Tax ROE (%) 12.15% 12.15% 12.15% 12.15% 12.15%

12a Post Tax ROE (%) 14.72% 14.72% 14.72% 14.72% 14.72%

13 Total ROE 129.51       308.65       358.28       358.28       358.28          

Statement showing Return on Equity at Rate Linked to SBI MCLR

(Petitioner)

Amount in Rs. Lakhs

NTPC Limited
Tanda Super Thermal Power Station Stage-II

Name of the Petitioner
Name of the Generating Station

23



PART-I

FORM-2

Name of the Petitioner 

Name of the Generating Station     

Plant Characteristics
Unit(s)/Block(s)/Parameters Unit-I Unit-II

Installed Capacity ( MW) 660 660

Schedule COD as per Investment Approval 10.01.2019 10.07.2019

Actual COD /Date of Taken Over (as applicable) 07.01.2019 01.07.2021

Pit Head or Non Pit Head
Name of the Boiler Manufacturer
Name of Turbine Generator Manufacturer

Main Steams Pressure at Turbine inlet (kg/Cm
2
) abs

1
.

Main Steam Temperature at Turbine inlet (
o
C) 

1

Reheat Steam Pressure at Turbine inlet (kg/Cm
2) 1

Reheat Steam Temperature at Turbine inlet (
o
C) 

1

Main Steam flow at Turbine inlet under MCR condition (tons /hr)
2

Main Steam flow at Turbine inlet under VWO condition (tons /hr)
2

Unit Gross electrical output under MCR /Rated condition (MW)
2

Unit Gross electrical output under VWO condition (MW)
2

Guaranteed Design Gross Turbine Cycle Heat Rate (kCal/kWh)3
Conditions on which design turbine cycle heat rate guaranteed
%  MCR 
%  Makeup Water Consumption 
Design Capacity of Make up Water System (% of throttle steam flow)
Design Capacity of Inlet Cooling System-m3/hr

Design Cooling Water Temperature (
0
C)

Back Pressure(mm Hg abs)
Steam flow at super heater outlet under BMCR condition (tons/hr)
Steam  Pressure  at  super  heater  outlet  under BMCR condition) (kg/Cm2)
Steam Temperature at super heater outlet under BMCR condition  (0C)

Steam Temperature at Reheater outlet at BMCR condition (
0
C)

Design / Guaranteed Boiler Efficiency (%)

Design  Fuel  with  and  without   Blending  of domestic/imported coal
(GCV ) Domestic Design coal, Kcal/kg

Type of Cooling Tower

Type of cooling system
5

Type of Boiler Feed Pump
6

Fuel Details
7

-Primary Fuel
-Secondary Fuel
-Alternate Fuels
Types of SOX control system
Types of NOX control system
Details of SPM control system

Special Features/Site Specific Features
8

Special Technological Features
9

Environmental Regulation related features
10

Any other special features

6:  Motor driven, Steam turbine driven etc. 
7:  Coal or natural gas or Naptha or lignite etc. 
8:  Any site specific feature such as Merry-Go-Round, Vicinity to sea, Intake /makeup water systems etc. scrubbers etc. 

Petitioner

NTPC Limited

Tanda Super Thermal Power Station Stage-II

9:  Any Special Technological feature like Advanced class FA technology in Gas Turbines, etc. 
10:  Environmental Regulation related features like FGD, ESP etc., 

1:  At Turbine MCR condition. 
2:  with 0% (Nil) make up and design Cooling water temperature 
3:  at TMCR output based on gross generation, 0% (Nil) makeup and design Cooling water temperature. 
4:  With Performance coal based on Higher Heating Value (HHV) of fuel and at BMCR) out put 
5:  Closed circuit cooling, once through cooling, sea cooling, natural draft cooling, induced draft cooling etc. 

ESP

Make-up Water from Intake-Mehripur liftup Canal, Saryu 
River, HCSD System.

FGD, De-Nox, ESP, AAQMS, CEMS, ZLD envisaged

COAL
LDO
N.A.
FGD

Low NOX Coal Burners

2 x 50% TDBFP,
1 x 30% MDBFP

2120
256
568

596

85.61

domestic coal
3300

Natural Draft Cooling Tower (NDCT)

Closed circuit cooling

77

593

1892.076

2038.841

660

693

1818

100
0

3%

64644.38

33

50.41

Non-Pit Head
M/S L&T MHPS BOILERS PRIVATE LTD 

ALSTOM BHARAT FORGE POWER LIMITED 

247

565

Page 10 of 20224



PART-I
FORM-3

Name of the Petitioner: 
Name of the Generating Station: 

Particulars Unit
Existing
2023-24 2024-25 2025-26 2026-27 2027-28 2028-29

1 2 3 4 5 6 8

Base Rate of Return on Equity at normal rate % 15.50% 15.50% 15.50% 15.50% 15.50% 15.50%
Base Rate of Return on Equity on Add. Capitalization at Rate linked to SBI 
MCLR

% 4.69% 12.15% 12.15% 12.15% 12.15% 12.15%

Effective Tax Rate % 17.47% 17.47% 17.47% 17.47% 17.47% 17.47%

Target  Availability % 85.00% 85.00% 85.00% 85.00% 85.00% 85.00%

Peak Hours % 85.00% 85.00% 85.00% 85.00% 85.00% 85.00%

Off-Peak  Hours % 85.00% 85.00% 85.00% 85.00% 85.00% 85.00%

ß- Average Monthly Frequency Response Performance ## 0-1

Auxiliary Energy  Consumption % 5.75% 5.25% 5.25% 5.25% 5.25% 5.25%

Additional APC (Due to FGD) 1.00% 1.00% 1.00% 1.00% 1.00%

Gross Station  Heat Rate kCal/kWh 2229.76 2229.76 2229.76 2229.76 2229.76 2229.76

Specific Fuel Oil Consumption ml/kWh 0.50 0.50 0.50 0.50 0.50 0.50

Cost of Coal/Lignite for WC in Days 50 50 50 50 50 50

Cost of Main Secondary Fuel Oil for WC in Months 2 2 2 2 2 2

Fuel Cost for WC in Months

Liquid  Fuel Stock for WC in Months

O&M Expenses Rs lakh/MW 23.26 25.78 27.13 28.56 30.06 31.64

Maintenance Spares  for WC % of O&M 20.00% 20.00% 20.00% 20.00% 20.00% 20.00%

Receivables for WC in Days 45.00 45.00 45.00 45.00 45.00 45.00

Storage  capacity of Primary fuel MT

SBI 1 Year MCLR plus 350 basis point % 12.00% 11.90% 11.90% 11.90% 11.90% 11.90%

Blending ratio of domestic coal/imported coal % 1199.38%

Norms for consumption of reagent
Specific Limestone consumption for Wet Limestone FGD g/kWh 11.0698 11.0698 11.0698 11.0698 11.0698
Specific Limestone consumption for Lime Spray Dryer or Semi-dry FGD

Specific consumption of sodium bicarbonate

Specific Limestone consumption for CFBC based generating station

specific urea consumption of the SNCR

Specific ammonia consumption of the SCR

Transit and Handling Losses of coal or lignite, as applicable

Normative parameters considered for tariff computations

(Year Ending March)

Petitioner

NTPC Limited
Tanda Super Thermal Power Station Stage-II

7.65 Lakh MT

1.75%

NA
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Part-I
FORM-3A

ADDITIONAL FORM

S.No
.

Particulars 2024-25 2025-26 2026-27 2027-28 2028-29

1 2 3 4 5 6 8
1 O&M expenses under Reg.36(1)(1)

1a Normative 34,029.60          35,811.60          37,699.20          39,679.20          41,764.80          
2 O&M expenses under Reg.36(1)(6)

2a Water Charges 310.00 310.00 310.00 310.00 310.00
2b Security expenses 2630.80 2893.88 3183.27 3501.59 3851.75
2c Capital Spares
3 O&M expenses-Ash Transportation 4738.69 4975.62 5224.40 5485.62 5759.90
4 O&M expenses- ECS (FGD) 1521.81 1601.70 1685.79 1774.30 1867.45

Total O&M Expenses 43230.90 45592.81 48102.66 50750.71 53553.91

Petitioner

Amount in Rs. Lakhs

Calculation of O&M Expenses

Name of the Company : NTPC Limited
Name of the Power Station : Tanda Super Thermal Power Station Stage-II

Shall be provided at the time of truing up.
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FORM-8

Name of the Company

Name of the Power Station

COD
(Amount in Rs. Lakh)

Particulars
Source of Loan - Bonds Series 54 57 60 61 62 63 64
Currency INR INR INR INR INR INR INR

Amount of Loan sanctioned (In Lakh)           10,30,683.05         50,000.00 1,00,000.00              1,07,250.00         80,000.00         67,000.00         70,000.00 

Amount of Gross Loan drawn upto 
COD (In Lakh)

          10,30,683.05         50,000.00 1,00,000.00              1,07,250.00         80,000.00         67,000.00         70,000.00 

Interest Type Fixed Fixed Fixed Fixed Fixed Fixed Fixed
Fixed Interest Rate, if applicable 8.49% 8.19% 8.05% 8.10% 7.58% 7.47% 7.49%
Base Rate, if Floating Interest N/A N/A N/A N/A N/A N/A N/A

Margin, if Floating Interest N/A N/A N/A N/A N/A N/A N/A

Are there any Caps/Floor No No No No No No No

If above is yes,specify caps/floor N/A N/A N/A N/A N/A N/A N/A

Moratorium Period (In Years) 8 10 10 5 10 10 15
Moratorium effective from* 25-03-2015 15-12-2015 05-05-2016 27-05-2016 23-08-2016 16-09-2016 07-11-2016

Repayment Period

Installments Due on 
25/03/2023, 

25/03/2024 & 
25/03/2025

Bullet 
Repayment

Bullet 
Repayment

Installments Due 
on 27/05/2021, 
27/05/2026 & 
27/05/2031

Bullet 
Repayment

Bullet 
Repayment

Bullet 
Repayment

Repayment effective from 25-03-2023 15-12-2025 05-05-2026 27-05-2021 23-08-2026 16-09-2026 07-11-2031

Repayment Frequency

Installments Due on 
25/03/2023, 

25/03/2024 & 
25/03/2025

Bullet 
Repayment

Bullet 
Repayment

Installments Due 
on 27/05/2021, 
27/05/2026 & 
27/05/2031

Bullet 
Repayment

Bullet 
Repayment

Bullet 
Repayment

Repayment Instalment (In Lakh)

 Installments               
1st -  206,136.61   
2nd - 412,273.22  
3rd -  412,273.22 

        50,000.00        1,00,000.00 

 Installments  1st 
-  35,750.00   

2nd - 35,750.00  
3rd - 35,750.00 

        80,000.00         67,000.00         70,000.00 

Base Exchange Rate N/A N/A N/A N/A N/A N/A N/A

Door to Door Maturity (In Years) 10 10 10 15 10 10 15

Name of the Projects 54 57 60 61 62 63 64
Tanda II                  9,000.00              400.00 8,000.00            4,500.00                     4,400.00           3,400.00           2,900.00 

NTPC LIMITED

Tanda Super Thermal Power Station Stage-II

01-07-2021

Details of Allocation of Corporate Bonds to various projects
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Name of the Company

Name of the Power Station

COD

Particulars
Source of Loan - Bonds Series
Currency

Amount of Loan sanctioned (In Lakh)

Amount of Gross Loan drawn upto 
COD (In Lakh)
Interest Type
Fixed Interest Rate, if applicable
Base Rate, if Floating Interest
Margin, if Floating Interest
Are there any Caps/Floor
If above is yes,specify caps/floor
Moratorium Period (In Years)
Moratorium effective from*

Repayment Period

Repayment effective from

Repayment Frequency

Repayment Instalment (In Lakh)

Base Exchange Rate
Door to Door Maturity (In Years)

Name of the Projects
Tanda II

Details of Allocation of Corporate Bonds to various projects
FORM-8

(Amount in Rs. Lakh)

65 66 67 69 73 74 75
INR INR INR INR INR INR INR

      70,000.00        3,92,500.00        4,00,000.00        4,30,000.00        2,50,000.00        3,99,600.00    3,00,000.00 

      70,000.00        3,92,500.00        4,00,000.00        4,30,000.00        2,50,000.00        3,99,600.00    3,00,000.00 

Fixed Fixed Fixed Fixed Fixed Fixed Fixed
6.72% 7.37% 8.30% 7.32% 6.43% 6.87% 6.69%

N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A

No No No No No No No

N/A N/A N/A N/A N/A N/A N/A

5 15 10 10 10 15 yrs 1 day 10
24-11-2016 14-12-2016 15-01-2019 17-07-2019 27-01-2021 20-04-2021 13-09-2021

Bullet 
Repayment

Bullet 
Repayment

Bullet 
Repayment

Bullet 
Repayment

Bullet 
Repayment

Bullet 
Repayment

Bullet 
Repayment

24-11-2021 14-12-2031 15-01-2029 17-07-2029 27-01-2031 21-04-2036 13-09-2031

Bullet 
Repayment

Bullet 
Repayment

Bullet 
Repayment

Bullet 
Repayment

Bullet 
Repayment

Bullet 
Repayment

Bullet 
Repayment

      70,000.00        3,92,500.00        4,00,000.00        4,30,000.00        2,50,000.00        3,99,600.00         3,00,000 

N/A N/A N/A N/A N/A N/A N/A

5 15 10 10 10 15 yrs 1 day 10

65 66 67 69 73 74 75
        3,400.00           21,600.00           12,500.00           17,000.00             9,500.00           16,700.00 1000

Name of the Company

Name of the Power Station

COD

Details of Allocation of Corporate Bonds to various projects

NTPC LIMITED

Tanda Super Thermal Power Station Stage-II

01-07-2021
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BP NO 5050000442 T00001 D0004

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

BARH-II 23,00,00,000                                

BARH-I 45,00,00,000                                

BONGAIGAON 61,00,00,000                                

DARLIPALLI 68,00,00,000                                

GADARWARA 1,25,00,00,000                             

KOLDAM 29,00,00,000                                

KUDGI-I 1,13,00,00,000                             

LARA-I 1,65,00,00,000                             

MOUDA-II 84,00,00,000                                

NORTH KARANPURA 24,00,00,000                                

RAMMAM 9,00,00,000                                  

SOLAPUR 1,11,00,00,000                             

TANDA-II 7,00,00,000                                  

TAPOVAN VISHNUGARH 38,00,00,000                                

UNCHAHAR-IV 41,00,00,000                                

VINDHYACHAL-V 57,00,00,000                                

10,00,00,00,000.00

10,00,00,00,000

Floating

--------------

D0004-9.70%

0.00%

Y/N

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From SBI-VIII

SBI-VIII

INR

1,00,00,00,00,000

TRANCHE NO

31.01.2022

RUPEE

N.A.

Total Allocated Amount

6 Years

04.08.2015

15 Years

9 Yearly Installments

AVG
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BP NO 5050000442 T00001 D0006

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

UNCHAHAR-IV 24,00,00,000                                

TANDA-II 50,00,00,000                                

MOUDA-II 76,00,00,000                                

1,50,00,00,000.00

Unsecured Loan From SBI-VIII

SBI-VIII

INR

1,00,00,00,00,000

1,50,00,00,000

Floating

Statement Giving Details of Project Financed through a Combination of loan

Form 8

N.A.

TRANCHE NO

Total Allocated Amount

14.10.2015

15 Years

9 Yearly Installments

AVG

31.01.2022

RUPEE

--------------

D0006-9.30%

0.00%

Y/N

6 Years
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TRANCHE NO

BP NO 5050000442 T00001 D0008

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

BARH-I 54,00,00,000                                

TAPOVAN VISHNUGAD 13,00,00,000                                

BONGAIGAON 23,00,00,000                                

BARH-II 22,00,00,000                                

KUDGI-I 81,00,00,000                                

MOUDA-II 25,00,00,000                                

SOLAPUR 35,00,00,000                                

VINDHYACHAL-V 13,00,00,000                                

LARA-I 85,00,00,000                                

GADARWARA 49,00,00,000                                

UNCHAHAR-IV 10,00,00,000                                

NORTH KARANPURA 8,00,00,000                                  

DARLIPALLI 34,00,00,000                                

TANDA-II 26,00,00,000                                

PAKRI BARWADIH 12,00,00,000                                

RIHAND-III 10,00,00,000                                

5,00,00,00,000

Statement Giving Details of Project Financed through a Combination of loan

6 Years

21.10.2015

15 Years

RUPEE

N.A.

9 Yearly Installments

AVG

31.01.2022

Floating

--------------

D0008-9.30%

0.00%

Y/N

Form 8

Unsecured Loan From SBI-VIII

SBI-VIII

INR

1,00,00,00,00,000

5,00,00,00,000

Total Allocated Amount
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BP NO 5050000442 T00001 D00011

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

6 Years

Floating

--------------

D00011-9.30%

0.00%

Y/N

Unsecured Loan From SBI-VIII

SBI-VIII

INR

1,00,00,00,00,000

3,00,00,00,000

RUPEE

N.A.

30.10.2015

15 Years

9 Yearly Installments

AVG

31.01.2022
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Project Code Project Name Amount

BARH-I 31,00,00,000                                

BONGAIGOAN 30,00,00,000                                

DARLIPALLI 16,00,00,000                                

GADARWARA 72,00,00,000                                

KHARGONE 5,00,00,000                                  

LARA-I 33,00,00,000                                

MOUDA-II 26,00,00,000                                

NORTH KARANPURA 8,00,00,000                                  

TANDA-II 15,00,00,000                                

TAPOVAN VISHNUGARH 21,00,00,000                                

UNCHAHAR-IV 7,00,00,000                                  

PAKRI BARWADIH 4,00,00,000                                  

CHATTI BARIATU 9,00,00,000                                  

SIMHADRI-II 12,00,00,000                                

RAMAGUNDAM R&M 11,00,00,000                                

3,00,00,00,000

TRANCHE NO

BP NO 5050000442 T00001 D00012

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

SBI-VIII

INR

1,00,00,00,00,000

4,00,00,00,000

Floating

--------------

Total Allocated Amount

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From SBI-VIII

15 Years

9 Yearly Installments

AVG

31.01.2022

RUPEE

N.A.

D00012-9.30%

0.00%

Y/N

6 Years

12.11.2015
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Project Code Project Name Amount

BARH-I 25,00,00,000                                

BONGAIGAON 32,00,00,000                                

DARLIPALLI 22,00,00,000                                

GADARWARA 56,00,00,000                                

KUDGI 30,00,00,000                                

LARA 23,00,00,000                                

MOUDA-II 44,00,00,000                                

NORTH KARANPURA 17,00,00,000                                

PAKRI BARWADIH 11,00,00,000                                

SOLAPUR 62,00,00,000                                

TANDA-II 15,00,00,000                                

TAPOVAN VISHNUGAD 18,00,00,000                                

UNCHAHAR-IV 12,00,00,000                                

VINDHYACHAL-V 13,00,00,000                                

MOUDA-I 20,00,00,000                                

4,00,00,00,000

TRANCHE NO

BP NO 5050000442 T00001 D00014

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawl 01.01.2016

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Total Allocated Amount

Unsecured Loan From SBI-VIII

SBI-VIII

INR

1,00,00,00,00,000

3,00,00,00,000

RUPEE

N.A.

6 Years

01.01.2016

15 Years

9 Yearly Installments

AVG

31.01.2022

Floating

--------------

D00014-9.30%

0.00%

Y/N
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Project Code Project Name Amount

BARH-I 9,00,00,000                                  

BONGAIGOAN 22,00,00,000                                

DARLIPALLI 35,00,00,000                                

KUDGI-I 67,00,00,000                                

LARA-I 77,00,00,000                                

PAKRI BARWADIH 16,00,00,000                                

TANDA-II 25,00,00,000                                

TAPOVAN VISHNUGARH 12,00,00,000                                

UNCHAHAR STPP IV 10,00,00,000                                

KHARGONE 17,00,00,000                                

VINDHYACHAL-V 10,00,00,000                                

3,00,00,00,000.00

TRANCHE NO

BP NO 5050000442 T00001 D00020

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawl 25.07.2016

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Total Allocated Amount

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From SBI-VIII

15 Years

9 Yearly Installments

AVG

31.01.2022

RUPEE

N.A.

D00020-9.30%

0.00%

Y/N

6 Years

25.07.2016

SBI-VIII

INR

1,00,00,00,00,000

2,00,00,00,000

Floating

--------------
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Project Code Project Name Amount

LARA 54,00,00,000                                

NORTH KARANPURA 82,00,00,000                                

TANDA-II 42,00,00,000                                

KHARGONE 18,00,00,000                                

SINGRAULI 8MW HYDRO 4,00,00,000                                  

2,00,00,00,000

TRANCHE NO

BP NO 5050000421 T00001 D00001

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal: 04.12.2014

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

TANDA-II 2,00,00,00,000                             

2,00,00,00,000.00

Y/N

MONTHLY

6 Years

04.12.2014

INR

20,00,00,00,000

2,00,00,00,000

Floating

D00001-10.14%

Total Allocated Amount

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From HDFC Bank Ltd.-III

HDFC Bank Ltd.-III

Total Allocated Amount

15 Years

9 Yearly Instalment

AVG

04.12.2021

RUPEE

N.A.
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TRANCHE NO

BP NO 5050000421 T00001                                              D00005

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal: 11.07.2016

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

TAPOVAN VISHNUGAD 9,00,00,000                                  

SOLAPUR 9,00,00,000                                  

GADARWARA 36,00,00,000                                

UNCHAHAR STPP IV 15,00,00,000                                

NORTH KARANPURA 4,00,00,000                                  

DARLIPALLI 48,00,00,000                                

TANDA-II 9,00,00,000                                  

ANANTPUR SOLAR 9,00,00,000                                  

MOUDA-II 20,00,00,000                                

KUDGI 31,00,00,000                                

PAKRI BARWADIH 10,00,00,000                                

2,00,00,00,000

INR

20,00,00,00,000

2,00,00,00,000

Floating

D00005-9.10%

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From HDFC Bank Ltd.-III

HDFC Bank Ltd.-III

Total Allocated Amount

15 Years

9 Yearly Instalment

AVG

04.12.2021

RUPEE

N.A.

NIL

Y/N

MONTHLY

6 Years

11.07.2016
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TRANCHE NO

BP NO 5050000421 T00001                                              D00008

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal: 10.10.2016

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

BONGAIGAON 50,00,00,000                                

MOUDA-II 45,00,00,000                                

TANDA-II 35,00,00,000                                

SOLAPUR 70,00,00,000                                

2,00,00,00,000

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From HDFC Bank Ltd.-III

HDFC Bank Ltd.-III

15 Years

9 Yearly Instalment

AVG

04.12.2021

RUPEE

N.A.

NIL

Y/N

MONTHLY

6 Years

10.10.2016

INR

20,00,00,00,000

2,00,00,00,000

Floating

D00005-9.10%

Total Allocated Amount
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TRANCHE NO

BP NO 5050000561 T00001 D00001

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of drawl 25.09.2017

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

TANDA-II 13,85,00,000
RAMMAM 3,00,00,000
KHARGONE 89,68,00,000
TELANGANA 16,00,00,000
MANDSAUR SOLAR PV 11,00,00,000
ROJMAL WIND 21,00,00,000
MOUDA-II 39,84,00,000
KUDGI 2,76,97,00,000
CHATTI BARIATU CMB 19,13,00,000
DULANGA COAL MINE 6,00,00,000
MOUDA-I 3,53,00,000

5,00,00,00,000

Y/N

6 Years

25.09.2017

15 Years

9 Yearly Instalment

25,00,00,00,000

5,00,00,00,000

Floating

7.90%

NIL

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From HDFC Bank Ltd.  V

HDFC Bank Ltd. V

INR

AVG

25.09.2024

RUPEE

N.A.

Total Allocated Amount
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TRANCHE NO

BP NO 5050000561 T00001 D00011

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of drawl 30 March 2023

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

Rammam 100000000
Tanda-II 50000000
Kirendari 180000000
Rihand- I FGD 90000000
Rihand- II & III FGD 60000000
Sipat-II FGD 10000000
Simhadri-II & I FGD 20000000
Solapur-FGD 80000000
TSTPS Stage-II & I FGD 230000000

82,00,00,000

Floating

8.01%

NIL

Y/N

Form 8

Unsecured Loan From HDFC Bank Ltd.  V

HDFC Bank Ltd. V

INR

25,00,00,00,000

82,00,00,000

Statement Giving Details of Project Financed through a Combination of loan

RUPEE

N.A.

Total Allocated Amount

6 Years

26.09.2018

15 Years

9 Yearly Instalment

AVG

25.09.2024
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TRANCHE NO

BP NO 5050000641 T00001 D00002

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of drawl 11.10.2018

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

BARH-I 55,00,00,000
TAPOVAN VISHNUGARH 10,00,00,000
BONGAIGAON 10,00,00,000
SOLAPUR 14,00,00,000
LARA-I 33,00,00,000
GADARWARA 68,00,00,000
NORTH KARANPURA 42,00,00,000
DARLIPALLI 34,00,00,000
TANDA II 31,00,00,000
RAMMAM 3,00,00,000
KHARGONE 48,00,00,000
TELANGANA 42,00,00,000
AURAIYA R&M 50,00,00,000
NCTPP R&M 10,00,00,000
KAWAS R&M 15,00,00,000
GANDHAR R&M 35,00,00,000

5,00,00,00,000

HDFC Bank Ltd. VI

INR

15,00,00,00,000

5,00,00,00,000

Floating

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From HDFC Bank Ltd.  VI

Total Allocated Amount

15 Years

9 Yearly Instalment

AVG

26.09.2025

RUPEE

N.A.

8.30%

NIL

Y/N

6 Years

11.10.2018
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TRANCHE NO

BP NO 5050000791 T00001 D00002

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of drawl 21.06.2019

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

NCPS-FGD 10,00,00,000                                

FSTPS R&M 10,00,00,000                                

KORBA-R&M 10,00,00,000                                

SOLAPUR 50,00,00,000                                

MOUDA-II 50,00,00,000                                

TELANGANA 30,00,00,000                                

Singrauli-R&M 30,00,00,000                                

Simhadri-R&M 15,00,00,000                                

Korba-R&M 10,00,00,000                                

Ramagundam-R&M 10,00,00,000                                

VSTPS R&M 10,00,00,000                                

TANDA-II 30,00,00,000                                

DARLIPALLI 30,00,00,000                                

NORTH KARANPURA 30,00,00,000                                

GADARWARA 40,00,00,000                                

LARA-I 15,00,00,000                                

BARH-I 1,20,00,00,000                             

5,00,00,00,000

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From HDFC Bank Ltd.  VII

HDFC Bank Ltd. VII

INR

AVG

11.06.2026

RUPEE

N.A.

Total Allocated Amount

Y/N

6 Years

21.06.2019

15 Years

9 Yearly Instalment

25,00,00,00,000

5,00,00,00,000

Floating

8.40%

NIL
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TRANCHE NO

BP NO 50500000541 T00001 D00005

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal 11.12.2017

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

GADARWARA 40,00,00,000.00

UNCHAHAR STPP IV 25,00,00,000.00

NORTH KARANPURA 60,00,00,000.00
TANDA-II 75,00,00,000.00

2,00,00,00,000.00

Statement Giving Details of Project Financed through a Combination of loan

6 Years 

11.12.2017

15 years

9 Yearly  Instalment

AVG

11.09.2024

Floating

7.85%

NIL

Y/N

Form 8

Unsecured Loan From ICICI-VI

ICICI-VI

INR

30,00,00,00,000

2,00,00,00,000

RUPEE

N.A.

Total Allocated Amount
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TRANCHE NO

BP NO 5050000571 T00001 D00003

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawl 13.08.2018

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

BARH-I 30,00,00,000.00
SOLAPUR 20,00,00,000.00
TANDA-II 20,00,00,000.00
TALLAIPALLI 50,00,00,000.00
SINGRAULI R&M 80,00,00,000.00
FARAKKA R&M 80,00,00,000.00
RIHAND R&M 50,00,00,000.00
DADRI GAS R&M 40,00,00,000.00
KORBA R&M 40,00,00,000.00
RAMAGUNDAM R&M 40,00,00,000.00
VINDHAYACHAL R&M 30,00,00,000.00
UNCHAHAR R&M 20,00,00,000.00

5,00,00,00,000.00

Punjab National  Bank-III

INR

20,00,00,00,000

5,00,00,00,000

Floating

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From Punjab National Bank-III

Total Allocated Amount

12 Years

9  Yearly Instalment

AVG

01.02.2022

RUPEE

N.A.

8.05%

0.00%

Y/N

3 Years

13.08.2018
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TRANCHE NO

BP NO 5050000571 T00001 D00005

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawl 26.09.2018

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

BARH-I 1,10,00,00,000.00
BONGAIGAON 1,00,00,00,000.00
KUDGI-I 35,00,00,000.00
LARA-I 15,00,00,000.00
PAKRI BARWADIH 35,00,00,000.00
SOLAPUR 40,00,00,000.00
TAPOVAN VISHNUGARH 40,00,00,000.00
TANDA II 1,25,00,00,000.00

5,00,00,00,000.00

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From Punjab National Bank-III

Punjab National  Bank-III

9  Yearly Instalment

AVG

01.02.2022

RUPEE

N.A.

0.00%

Y/N

3 Years

26.09.2018

12 Years

INR

20,00,00,00,000

5,00,00,00,000

Floating

8.05%

Total Allocated Amount
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TRANCHE NO

BP NO 5050000711 T00001 D00001

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawl 01.01.2019

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

UNCHAHAR STPP IV 65,00,00,000.00
TANDA-II 85,00,00,000.00
NCTPP-II 36,43,00,000.00
DADRI GAS R&M 56,00,00,000.00
KORBA-III 15,00,00,000.00
SIPAT-II 17,14,00,000.00
FARAKKA-III 8,57,00,000.00
KAHALGAON-II 17,14,00,000.00
BARH-I 1,08,57,00,000.00
BARH-II 8,00,00,000.00
NORTH KARANPURA 1,09,00,00,000.00
KOLDAM 6,43,00,000.00
TAPOVAN VISHNUGAD 28,57,00,000.00
PAKRI BARWADIH 1,42,00,00,000.00
CHATTI BARIATU 10,00,00,000.00
BONGAIGAON 36,43,00,000.00
KUDGI 60,00,00,000.00
LARA 1,23,00,00,000.00
GADARWARA 2,27,72,00,000.00
DARLIPALLI 2,73,00,00,000.00
KHARGONE 50,00,00,000.00
ANANTPUR SOLAR 17,00,00,000.00
TALAIPALI COAL MINE 5,00,00,00,000.00

20,00,00,00,000.00

Y/N

3 Years

01.01.2019

12 Years

9  Yearly Instalment

20,00,00,00,000

20,00,00,00,000

Floating

8.60%

0.00%

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From Punjab National Bank-IV

Punjab National  Bank-IV

INR

AVG

01.02.2022

RUPEE

N.A.

Total Allocated Amount
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TRANCHE NO

BP NO 5050000531 T00001 D0008

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal: 20.06.2018

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

BARH-I 80,00,00,000                                

TAPOVAN VISHNUGARH 20,00,00,000                                

BONGAIGAON 8,00,00,000                                  

TANDA II 12,00,00,000                                

RAMMAM 20,00,00,000                                

TELANGANA 45,00,00,000                                

MAUDA-II 1,20,00,00,000                             

BHADLA SOALR PV 35,00,00,000                                

ROJAML WIND 5,00,00,000                                  

PAKRI BARWADIH CMB 1,20,00,00,000                             

CHATTI BARIATU CMP 9,00,00,000                                  

DULANGA COAL MINE 13,00,00,000                                

TALAIPALI COAL MINE 13,00,00,000                                

5,00,00,00,000.00

Form 8

Unsecured Loan From SBI-IX

SBI-IX

INR

30,00,00,00,000

5,00,00,00,000

Statement Giving Details of Project Financed through a Combination of loan

RUPEE

N.A.

3 Years

20.06.2018

12 Years

9 Yearly Installments

AVG

31.03.2021

Floating

--------------

7.85%

0.00%

Y/N

Total Allocated Amount
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TRANCHE NO

BP NO 5050000531 T00001 D0009

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal: 27.06.2018

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

BARH-I 25,00,00,000                                

TANDA II 30,00,00,000                                

TELANGANA 30,00,00,000                                

RAMAGUNDAM R&M 25,00,00,000                                

TALCHER STPP R&M 40,00,00,000                                

KAHALGAON R&M 20,00,00,000                                

PAKRI BARWADIH CMB 30,00,00,000                                

2,00,00,00,000.00

Unsecured Loan From SBI-IX

SBI-IX

INR

30,00,00,00,000

2,00,00,00,000

Floating

Statement Giving Details of Project Financed through a Combination of loan

Form 8

N.A.

27.06.2018

12 Years

9 Yearly Installments

AVG

31.03.2021

RUPEE

--------------

7.85%

0.00%

Y/N

3 Years

Total Allocated Amount
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TRANCHE NO

BP NO 5050000531 T00001 D0010

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal: 29.06.2018

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

BARH-I 40,00,00,000                                

TAPOVAN VISHNUGARH 15,00,00,000                                

BONGAIGAON 15,00,00,000                                

SOLAPUR 20,00,00,000                                

LARA-I 55,00,00,000                                

GADARWARA 1,00,00,00,000                             

NORTH KARANPURA 60,00,00,000                                

DARLIPALLI 45,00,00,000                                

TANDA II 60,00,00,000                                

RAMMAM 10,00,00,000                                

KHARGONE 75,00,00,000                                

TELANGANA 75,00,00,000                                

TTPS R&M 10,00,00,000                                

VINDHYACHAL R&M 10,00,00,000                                

FARAKKA R&M 50,00,00,000                                

DADRI GAS R&M 45,00,00,000                                

6,85,00,00,000.00

7.85%

0.00%

Y/N

3 Years

29.06.2018

SBI-IX

INR

30,00,00,00,000

6,85,00,00,000

Floating

--------------

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From SBI-IX

12 Years

9 Yearly Installments

AVG

31.03.2021

RUPEE

N.A.

Total Allocated Amount
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TRANCHE NO

BP NO 5050000551 T00001 D00001

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal: 25.09.2017

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

BARH-I 2,40,97,00,000                             

TAPOVAN VISHNUGARH 55,04,00,000                                

BONGAIGAON 2,11,03,00,000                             

SOLAPUR 1,49,66,00,000                             

LARA 48,90,00,000                                

GADARWARA 76,25,00,000                                

UNCHAHAR STPP IV 30,00,00,000                                

NORTH KARANPURA 1,02,00,00,000                             

DARLIPALLI 60,00,00,000                                

TANDA-II 26,15,00,000                                

10,00,00,00,000.00

Floating

--------------

7.90%

0.00%

Y/N

Form 8

Unsecured Loan From SBI-X

SBI- X

INR

40,00,00,00,000

10,00,00,00,000

Statement Giving Details of Project Financed through a Combination of loan

RUPEE

N.A.

Total Allocated Amount

6 Years

25.09.2017

15 Years

9 Yearly Installments

AVG

01.10.2024
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TRANCHE NO

BP NO 5050000551 T00001 D00002

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal: 04.10.2017

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

SOLAPUR 20,00,00,000                                

LARA 20,00,00,000                                

DARLIPALLI 25,00,00,000                                

TANDA-II 35,00,00,000                                

KHARGONE 30,00,00,000                                

TELANGANA 15,00,00,000                                

BARH - II 15,00,00,000                                

KOLDAM 20,00,00,000                                

PAKRI BARWADIH CMB 20,00,00,000                                

2,00,00,00,000.00

SBI- X

INR

40,00,00,00,000

2,00,00,00,000

Floating

--------------

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From SBI-X

Total Allocated Amount

15 Years

9 Yearly Installments

AVG

01.10.2024

RUPEE

N.A.

7.90%

0.00%

Y/N

6 Years

04.10.2017
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TRANCHE NO

BP NO 5050000551 T00001 D00007

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal: 12.03.2018

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

BARH-I 50,00,00,000                                

TAPOVAN VISHNUGARH 60,00,00,000                                

GADARWARA 60,00,00,000                                

NORTH KARANPURA 1,80,00,00,000                             

DARLIPALLI 2,20,00,00,000                             

TANDA-II 1,50,00,00,000                             

KHARGONE 1,80,00,00,000                             

TELANGANA 1,00,00,00,000                             

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From SBI-X

SBI-X

INR

AVG

01.10.2024

RUPEE

N.A.

Y/N

6 Years

12.03.2018

15 Years

9 Yearly Installments

40,00,00,00,000

10,00,00,00,000

Floating

--------------

D0001-7.9%

NIL
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TRANCHE NO

BP NO 5050000661 T00001 D00001

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal: 11.10.2018

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

BARH-I 75,00,00,000                                

TAPOVAN VISHNUGARH 32,00,00,000                                

BONGAIGAON 22,00,00,000                                

SOLAPUR 22,00,00,000                                

LARA-I 1,20,00,00,000                             

GADARWARA 1,00,00,00,000                             

RAMMAM 10,00,00,000                                

CHATTI BARIATU CMB 19,00,00,000                                

TANDA II 1,00,00,00,000                             

5,00,00,00,000.00

Statement Giving Details of Project Financed through a Combination of loan

Form 8

11.10.2018

12 Years

9 Yearly Installments

AVG

01.10.2022

RUPEE

--------------

8.30%

0.00%

Y/N

3 Years

Unsecured Loan From SBI-XI

SBI-XI

INR

50,00,00,00,000

5,00,00,00,000

Floating

N.A.

Total Allocated Amount
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TRANCHE NO

BP NO 5050000661 T00001 D00004

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal: 22.11.2018

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

0.00%

Y/N

3 Years

22.11.2018

12 Years

INR

50,00,00,00,000

8,00,00,00,000

Floating

--------------

8.30%

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From SBI-XI

SBI-XI

9 Yearly Installments

AVG

01.10.2022

RUPEE

N.A.
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Project Code Project Name Amount

BARH-I 40,00,00,000                                

TAPOVAN VISHNUGARH 11,00,00,000                                

BONGAIGAON 11,00,00,000                                

SOLAPUR 20,00,00,000                                

LARA-I 50,00,00,000                                

GADARWARA 55,00,00,000                                

NORTH KARANPURA 36,00,00,000                                

DARLIPALLI 40,00,00,000                                

TANDA-II 10,00,00,000                                

KHARGONE 75,00,00,000                                

TELANGANA 75,00,00,000                                

TALAIPALI COAL MINE 7,00,00,000                                  

RAMAGUNDAM I & II R&M 36,00,00,000                                

VINDHYACHAL R&M 14,00,00,000                                

FARAKKA  R&M 10,00,00,000                                

KAHALGAON R&M 10,00,00,000                                

KHARGONE 2,00,00,00,000                             

TELANGANA 1,00,00,00,000                             

8,00,00,00,000.00

TRANCHE NO

BP NO 5050000661 T00001 D00005

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal: 11.12.2018

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Floating

--------------

8.30%

0.00%

Y/N

Form 8

Unsecured Loan From SBI-XI

SBI-XI

INR

50,00,00,00,000

5,00,00,00,000

Total Allocated Amount

Statement Giving Details of Project Financed through a Combination of loan

RUPEE

N.A.

3 Years

11.12.2018

12 Years

9 Yearly Installments

AVG

01.10.2022
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Project Code Project Name Amount

BARH-I 6,00,00,000                                  

TAPOVAN VISHNUGARH 7,00,00,000                                  

SOLAPUR 12,00,00,000                                

LARA-I 40,00,00,000                                

GADARWARA 75,00,00,000                                

NORTH KARANPURA 10,00,00,000                                

DARLIPALLI 60,00,00,000                                

TANDA-II 30,00,00,000                                

KHARGONE 1,00,00,00,000                             

TELANGANA 1,20,00,00,000                             

SINGRAULI  R&M 20,00,00,000                                

RAMAGUNDAM R&M 20,00,00,000                                

5,00,00,00,000.00

TRANCHE NO

BP NO 5050000741 T00001 D00001

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal: 11.02.2019

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

8.35%

NIL

Y/N

6 Years

11.02.2019

SBI-XII

INR

50,00,00,00,000

7,50,00,00,000

Floating

--------------

Total Allocated Amount

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From SBI-XII

15 Years

9 Yearly Installments

AVG

31.03.2026

RUPEE

N.A.
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Project Code Project Name Amount

BARH-I 1,30,00,00,000.00

TAPOVAN VISHNUGARH 15,00,00,000.00

BONGAIGAON 65,00,00,000.00

SOLAPUR 40,00,00,000.00

GADARWARA 90,00,00,000.00

DARLIPALLI 60,00,00,000.00

TANDA-II 50,00,00,000.00

KHARGONE 90,00,00,000.00

TELANGANA 70,00,00,000.00

CHATTI BARIATU 15,00,00,000.00

DULANGA 20,00,00,000.00

TALAIPALI 80,00,00,000.00

NCPS-FGD 25,00,00,000.00

7,50,00,00,000.00

TRANCHE NO

BP NO 5050000741 T00001 D00003

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal: 26.03.2019

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

NIL

Y/N

6 Years

26.03.2019

15 Years

INR

50,00,00,00,000

5,00,00,00,000

Floating

--------------

8.35%

Total Allocated Amount

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From SBI-XII

SBI-XII

9 Yearly Installments

AVG

31.03.2026

RUPEE

N.A.
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Project Code Project Name Amount

BARH-I 40,00,00,000.00

UNCHAHAR STPP IV 1,20,00,00,000.00

LARA 30,00,00,000.00

NORTH KARANPURA 30,00,00,000.00

GADARWARA 60,00,00,000.00

DARLIPALLI 41,00,00,000.00

TANDA-II 30,00,00,000.00

KHARGONE 60,00,00,000.00

TELANGANA 60,00,00,000.00

CHATTI BARIATU 5,00,00,000.00

DULANGA 10,00,00,000.00

TALAIPALI 10,00,00,000.00

NCPS-FGD 4,00,00,000.00

5,00,00,00,000.00

TRANCHE NO

BP NO 5050000741 T00001 D00004

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal: 12.04.2019

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Y/N

6 Years

12.04.2019

15 Years

9 Yearly Installments

50,00,00,00,000

10,00,00,00,000

Floating

--------------

8.35%

NIL

Total Allocated Amount

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From SBI-XII

SBI-XII

INR

AVG

31.03.2026

RUPEE

N.A.
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Project Code Project Name Amount

BARH-I 75,00,00,000.00

TAPOVAN VISHNUGARH 35,00,00,000.00

LARA 3,50,00,00,000.00

NORTH KARANPURA 1,40,00,00,000.00

DARLIPALLI 1,60,00,00,000.00

TANDA-II 1,60,00,00,000.00

RAMMAM 30,00,00,000.00

TELANGANA 50,00,00,000.00

10,00,00,00,000.00

TRANCHE NO

BP NO 5050000981 T00001 D00004

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of drawl 24.08.2020

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From HDFC Bank Ltd.  IX

HDFC Bank Ltd. IX

INR

50,00,00,00,000

Total Allocated Amount

30.06.2024

RUPEE

N.A.

3  Years

24.08.2020

15 Years

12 Yearly Instalment

AVG

16,10,00,00,000

Floating

6.30%

NIL

Y/N
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Project Code Project Name Amount

BARH-II 2,54,31,57,061                             

BONGAIGAON 2,06,81,00,000                             

CHATTI BARIATU CMP 13,60,00,000                                

JETSAR SOLAR 20,00,00,000                                

KAHALGAON-II 11,43,64,133                                

KHARGONE 1,20,00,00,000                             

KOLDAM 4,54,00,000                                  

KORBA-III 2,14,43,267                                  

KUDGI 45,00,00,000                                

LARA-I 7,85,71,430                                  

MOUDA-I 69,46,38,787                                

MOUDA-II 1,60,00,00,000                             

NORTH KARANPURA 50,00,00,000                                

PAKRI BARWADIH CMB 1,07,21,55,097                             

RAMMAM 50,00,00,000                                

RIHAND-III 20,43,00,000                                

SIMHADRI-II 22,70,00,000                                

SIPAT-I 18,57,38,787                                

SOLAPUR 53,79,74,298                                

TANDA-II 1,20,00,00,000                             

UNCHAHAR STPP IV 18,00,00,000                                

VINDHYACHAL-IV 85,83,00,000                                

VINDHYACHAL-V 1,48,28,57,140                             

16,10,00,00,000Total Allocated Amount
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TRANCHE NO

BP NO 5050000981 T00001 D00009

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of drawl 07.12.2020

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

TANDA-II 82,00,00,000                                

BARH-I 1,30,00,00,000                             

NORTH KARANPURA 65,00,00,000                                

TAPOVAN VISHNUGARH 70,00,00,000                                

LARA 1,30,00,00,000                             

GADARWARA 25,00,00,000                                

RAMMAM 8,00,00,000                                  

DARLIPALLI 50,00,00,000                                

KHARGONE 1,20,00,00,000                             

TELANGANA 1,20,00,00,000                             

8,00,00,00,000

Statement Giving Details of Project Financed through a Combination of loan

Form 8

07.12.2020

15 Years

12 Yearly Instalment

AVG

30.06.2024

RUPEE

5.95%

NIL

Y/N

3  Years

Unsecured Loan From HDFC Bank Ltd.  IX

HDFC Bank Ltd. IX

INR

50,00,00,00,000

8,00,00,00,000

Floating

N.A.

Total Allocated Amount
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TRANCHE NO

BP NO 5050000981 T00001 D00010

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of drawl 24.12.2020

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

TANDA-II 7,50,00,000                                  

BARH I 68,00,00,000                                

NORTH KARANPURA 50,00,00,000                                

GADARWARA 50,00,00,000                                

LARA 30,00,00,000                                

DARLIPALLI 10,00,00,000                                

KHARGONE 84,00,00,000                                

TAPOVAN VISHNUGARH 25,00,00,000                                

RAMMAM 15,00,00,000                                

BARAUNI-II 3,00,00,000                                  

RAMAGUNDAM FLOATING SOLAR 9,00,00,000                                  

BILHAUR SOLAR 85MW 13,00,00,000                                

AURAIYA SOLAR 20MW 3,20,00,000                                  

SIMHADRI FLOATING 1,50,00,000                                  

KAYAMKULAM FS ( 22 MW) 4,00,00,000                                  

JETSAR SOLAR 2,00,00,000                                  

FATEHGARH (296MW) 60,00,00,000                                

BONGAIGAON 60,00,00,000                                

SOLAPUR 10,00,00,000                                

KORBA R&M 10,00,00,000                                

VINDHYACHAL R&M 5,30,00,000                                  

FARAKKA  R&M 2,50,00,000                                  

KIRENDARI 4,00,00,000                                  

PAKRI BARWADIH CMB 1,50,00,00,000                             

6,83,00,00,000

3  Years

24.12.2020

15 Years

12 Yearly Instalment

AVG

6,83,00,00,000

Floating

5.95%

NIL

Y/N

Unsecured Loan From HDFC Bank Ltd.  IX

HDFC Bank Ltd. IX

INR

50,00,00,00,000

30.06.2024

RUPEE

N.A.

Total Allocated Amount
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TRANCHE NO

BP NO 5050001371 T00001 D00001

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawl

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

TANDA-II 19,00,00,000.00
NCPS-FGD 24,00,00,000.00
TSTPS-R&M-I 8,00,00,000.00
BARH-I 2,20,00,00,000.00
NORTH KARANPURA 65,00,00,000.00
LARA-I 2,30,00,00,000.00
GADARWARA 4,84,00,00,000.00
DARLIPALLI 1,54,00,00,000.00
KHARGONE 1,15,00,00,000.00
TELANGANA 1,50,00,00,000.00
KERENDARI 3,40,00,00,000.00
CHATTI BARIATU 5,00,00,000.00
TAPOVAN VISHNUGAD 32,50,00,000.00
TALAIPALI 53,50,00,000.00

19,00,00,00,000

AXIS BANK-IV

INR

19,00,00,00,000

19,00,00,00,000

29.03.2023

Floating

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From AXIS BANK-IV

N.A.

NIL

10 Years

10 Yearly Instalment

AVG

29.03.2024

RUPEE

8.00%

-

Y/N

0 Years

Total Allocated Amount
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TRANCHE NO

BP NO 5050000931 T00001 D00001

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawl 15.06.2021

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

BARH-I 10,00,00,000.00
NORTH KARANPURA 10,00,00,000.00
DARLIPALLI 25,00,00,000.00
TANDA-II 7,00,00,000.00
RAMMAM 2,00,00,000.00
TELANGANA 11,00,00,000.00
UNCHAHAR-IV-FGD 2,00,00,000.00

67,00,00,000.00

Form 8

Unsecured Loan From Punjab National Bank-V

Punjab National  Bank-V

INR

30,00,00,00,000

67,00,00,000

Statement Giving Details of Project Financed through a Combination of loan

RUPEE

N.A.

Total Allocated Amount

3 Years

15.06.2021

15 Years

12  Yearly Instalment

AVG

27.03.2024

Floating

5.70%

0.00%

Y/N
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TRANCHE NO

BP NO 5050001151 T00001 D00002

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of drawl

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

NORTH KARANPURA 24,00,00,000.00
RAMMAM 3,00,00,000.00
TELANGANA 23,00,00,000.00
LARA 50,00,00,000.00
GADARWARA 50,00,00,000.00
DARLIPALLI 77,00,00,000.00
TANDA-II 65,00,00,000.00
BARAUNI-II 20,00,00,000.00
SINGRAULI R&M 15,00,00,000.00
KORBA R&M 25,00,00,000.00
RAMAGUNDAM I & II R&M 40,00,00,000.00
VINDHYACHAL R&M 7,00,00,000.00
FARAKKA  R&M 10,00,00,000.00
UNCHAHAR R&M 4,00,00,000.00
RIHAND R&M 15,00,00,000.00
KAHALGAON R&M 3,00,00,000.00
CHATTI BARIATU CMB 5,00,00,000.00
DULANGA COAL MINE 26,00,00,000.00
TALAIPALI COAL MINE 26,00,00,000.00
KIRENDARI 3,00,00,000.00
BARH-II FGD 2,50,00,000.00
MOUDA-II FGD 6,50,00,000.00

5,00,00,00,000

Form 8

Unsecured Loan From HDFC Bank Ltd. X

24.11.2021

15 Years

12 Yearly Instalment

AVG

24.11.2025

RUPEE

5.83%

NIL

Y/N

3 Years

HDFC Bank Ltd. X

INR

30,00,00,00,000

5,00,00,00,000

24.11.2021

Floating

N.A.

Total Allocated Amount
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TRANCHE NO

BP NO 5050001151 T00001 D00003

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of drawl

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

KHARGONE 60,00,00,000.00
LARA 40,00,00,000.00
GADARWARA 15,00,00,000.00
DARLIPALLI 1,50,00,00,000.00
TANDA-II 40,00,00,000.00
BARAUNI-II 15,00,00,000.00
TALAIPALI COAL MINE 15,00,00,000.00
KIRENDARI 15,00,00,000.00
TELANGANA 88,00,00,000.00
NORTH KARANPURA 1,92,00,00,000.00

6,30,00,00,000

NIL

Y/N

3 Years

24.11.2021

15 Years

30,00,00,00,000

6,30,00,00,000

02.05.2022

Floating

5.83%

Form 8

Unsecured Loan From HDFC Bank Ltd. X

HDFC Bank Ltd. X

INR

12 Yearly Instalment

AVG

24.11.2025

RUPEE

N.A.

Total Allocated Amount
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TRANCHE NO

BP NO 5050001441 T00001 D00001

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of drawl

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

13-Oct-23

Floating

7.65%

NIL

Y/N

Form 8

Unsecured Loan From HDFC Bank Ltd. XII

HDFC Bank Ltd. XII

INR

50,00,00,00,000

5,00,00,00,000

13.10.2027

RUPEE

N.A.

3 Years

13.10.2023

15 Years

12 Yearly Instalment

AVG
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SINGRAULI-I & II  FGD 17,00,00,000.00
UNCHAHAR-I, II & III-FGD 1,00,00,000.00
TANDA II 20,00,00,000.00
KORBA-I,FGD 8,00,00,000.00
VINDHYACHAL-III&IV FGD 1,00,00,000.00
SIPAT-I  (3X660 MW) FGD 3,00,00,000.00
SIPAT-II  (3X660 MW) FGD 7,00,00,000.00
TSTPS STAGE-II & I FGD 1,00,00,000.00
BARH I 75,00,00,000.00
TAPOVAN VISHNUGARH (4X130 24,00,00,000.00
BARH II FGD 1,00,00,000.00
NORTH KARANPURA 50,00,00,000.00
RAMAGUNDAM-I & II FGD 3,00,00,000.00
RAMAGUNDAM-III (1X500 MW) 1,00,00,000.00
MOUDA-I FGD 2,00,00,000.00
MAUDA II FGD 3,00,00,000.00
SOLAPUR FGD 1,00,00,000.00
KUDGI FGD 1,00,00,000.00
LARA 10,00,00,000.00
LARA, STAGE-II, 2X800 MW 80,00,00,000.00
GADARWARA 10,00,00,000.00
RAMMAM (3X40MW) 13,50,00,000.00
KHARGONE 20,00,00,000.00
TELANGANA 92,50,00,000.00
TALLAIPALLI 16,00,00,000.00
BARAUNI-II 10,00,00,000.00
KERANDARI CMB 9,00,00,000.00
NABINAGAR 20,00,00,000.00

5,00,00,00,000.00Total Allocated Amount
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TRANCHE NO

BP NO 5050001441 T00001 D00003

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of drawl

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

BARH-I (3X 660MW) 2,13,00,00,000.00
TAPOVAN VISHNUGARH (4X130 86,50,00,000.00
NORTH KARANPURA (3X660) 47,00,00,000.00
RAMMAM (3X40MW) 10,00,00,000.00
LARA, STAGE-II, 2X800 MW 75,00,00,000.00
GANDHAR 20MW 1,00,00,000.00
SOLAPUR SOLAR (23MW) 3,00,00,000.00
RIHAND SOLAR (20MW) 2,00,00,000.00
ANTA SOLAR (90MW) 6,00,00,000.00
NOKH SOLAR PLOT-I (245MW) 15,00,00,000.00
NOKH SOLAR PLOT-II (245MW 24,00,00,000.00
NOKH SOLAR PLOT-III (245M 29,00,00,000.00
LARA-I 70,00,00,000.00
KHARGONE 43,00,00,000.00
GADARWARA 30,00,00,000.00
DARLIPALLI 50,00,00,000.00
TANDA-II 10,00,00,000.00

HDFC Bank Ltd. XII

INR

50,00,00,00,000

10,00,00,00,000

01-Dec-23

Floating

Form 8

Unsecured Loan From HDFC Bank Ltd. XII

N.A.

13.10.2023

15 Years

12 Yearly Instalment

AVG

13.10.2027

RUPEE

7.65%

NIL

Y/N

3 Years
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BARAUNI-II (2X250MW) 20,00,00,000.00
NABINAGAR 20,00,00,000.00
CHATTI BARIATU CMB 20,00,00,000.00
TALAIPALI COAL MINE 22,00,00,000.00
KERANDARI 14,00,00,000.00
PAKRI BARWADIH CMB 60,00,00,000.00
RIHAND- I FGD 5,00,00,000.00
RIHAND- II & III FGD 5,00,00,000.00
UNCHAHAR-I, II & III-FGD 4,00,00,000.00
VINDHYACHAL-I &II FGD 8,50,00,000.00
VINDHYACHAL-III &IV FGD 5,50,00,000.00
SIPAT-II FGD 4,00,00,000.00
KORBA-I, II & III FGD 20,50,00,000.00
BARH-II FGD 2,00,00,000.00
RAMAGUNDAM-I & II FGD 20,00,00,000.00
RAMAGUNDAM-III FGD 4,00,00,000.00
MOUDA-I FGD 2,00,00,000.00
MOUDA-II FGD 1,00,00,000.00
SOLAPUR-FGD 1,00,00,000.00
KUDGI-FGD 2,00,00,000.00
SINGRAULI-I & II  FGD 21,00,00,000.00
FARAKKA-I , II & III FGD 1,00,00,000.00
KAHALGAON-I & II FGD 17,00,00,000.00
TSTPS STAGE-II & I FGD 6,00,00,000.00

10,00,00,00,000.00Total Allocated Amount
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TRANCHE NO

BP NO 5050001441 T00001 D00004

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of drawl

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

BARH-I (3X 660MW) 2,40,00,00,000.00
TAPOVAN VISHNUGARH (4X130 32,00,00,000.00
NORTH KARANPURA (3X660) 1,47,00,00,000.00
RAMMAM (3X40MW) 3,00,00,000.00
TELANGANA (2X800MW) 40,00,00,000.00
GANDHAR 20MW 1,00,00,000.00
RIHAND SOLAR (20MW) 1,00,00,000.00
ANTA SOLAR (90MW) 2,00,00,000.00
NOKH SOLAR PLOT-II (245MW 22,00,00,000.00
NOKH SOLAR PLOT-III (245M 36,00,00,000.00
LARA 32,00,00,000.00
GADARWARA 9,00,00,000.00
DARLIPALLI 25,00,00,000.00
TANDA-II 20,00,00,000.00

Form 8

Unsecured Loan From HDFC Bank Ltd. XII

HDFC Bank Ltd. XII

INR

12 Yearly Instalment

AVG

13.10.2027

RUPEE

N.A.

NIL

Y/N

3 Years

13.10.2023

15 Years

50,00,00,00,000

8,75,00,00,000

01-Jan-24

Floating

7.65%
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BARAUNI-II (2X250MW) 9,00,00,000.00
NABINAGAR 9,00,00,000.00
CHATTI BARIATU CMB 9,50,00,000.00
TALAIPALI COAL MINE 20,00,00,000.00
KERANDARI 3,50,00,000.00
PAKRI BARWADIH CMB 40,00,00,000.00
DULANGA COAL MINE 3,00,00,000.00
RIHAND- I FGD 11,50,00,000.00
RIHAND- II & III FGD 1,00,00,000.00
VINDHYACHAL-I &II FGD 3,00,00,000.00
VINDHYACHAL-III &IV FGD 1,00,00,000.00
SIPAT-I  (3X660 MW) FGD 1,00,00,000.00
SIPAT-II FGD 6,50,00,000.00
KORBA-I,II,III FGD 26,50,00,000.00
BARH-II FGD 1,00,00,000.00
RAMAGUNDAM-I & II FGD 16,00,00,000.00
RAMAGUNDAM-III FGD 3,50,00,000.00
SOLAPUR-FGD 35,00,00,000.00
KUDGI-FGD 4,00,00,000.00
SINGRAULI-I & II  FGD 6,00,00,000.00
FARAKKA-I , II & III FGD 15,50,00,000.00
KAHALGAON-I & II FGD 18,00,00,000.00
TSTPS STAGE-II & I FGD 21,50,00,000.00

8,75,00,00,000.00Total Allocated Amount
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TRANCHE NO

BP NO 5050001441 T00001 D00006

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of drawl

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

BARH-I (3X 660MW) 40,00,00,000.00
TAPOVAN VISHNUGARH 52,00,00,000.00
NORTH KARANPURA (3X660MW) 1,10,00,00,000.00
RAMMAM (3X40MW) 18,00,00,000.00
TELANGANA (2X800MW) 50,00,00,000.00
TTPS III (2X660MW) 5,00,00,000.00
LARA, STAGE-II, 2X800 MW 6,00,00,000.00
SOLAPUR SOLAR (23MW) 1,00,00,000.00
ANTA SOLAR (90MW) 55,00,00,000.00
NOKH SOLAR PLOT-I (245MW) 56,50,00,000.00
NOKH SOLAR PLOT-II 245MW 1,21,50,00,000.00
NOKH SOLAR PLOT-III (245M 66,00,00,000.00
GADARWARA 20,00,00,000.00
DARLIPALLI 10,00,00,000.00
TANDA-II 5,00,00,000.00

3 Years

13.10.2023

15 Years

12 Yearly Instalment

AVG

01-Mar-24

Floating

7.65%

NIL

Y/N

Form 8

Unsecured Loan From HDFC Bank Ltd. XII

HDFC Bank Ltd. XII

INR

50,00,00,00,000

7,00,00,00,000

13.10.2027

RUPEE

N.A.
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BARAUNI-II (2X250MW) 4,00,00,000.00
NABINAGAR 10,00,00,000.00
TALAIPALI COAL MINE 8,00,00,000.00
KERANDARI 30,00,00,000.00
RIHAND- I FGD 22,00,00,000.00
RIHAND- II & III FGD 1,00,00,000.00
SIPAT-II FGD 1,00,00,000.00
KORBA-I, II & III FGD 6,00,00,000.00
MOUDA-II FGD 2,00,00,000.00

7,00,00,00,000.00

TRANCHE NO

BP NO 50500001042 T00001 D00004

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal 11.07.2022

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

6,3%

NIL

Y/N

3 Years 

Unsecured Loan From ICICI-VII

ICICI-VII

INR

20,00,00,00,000

5,00,00,00,000

Floating

Total Allocated Amount

Statement Giving Details of Project Financed through a Combination of loan

Form 8

N.A.

01.07.2021

15 years

12 Yearly  Instalment

AVG

30.12.2024

RUPEE
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Project Code Project Name Amount

BARH-I 30,00,00,000.00
NORTH KARANPURA 10,00,00,000.00
RAMAGUNDAM FS SOLAR 7,00,00,000.00
KAYAKULAM FLOATING 8,00,00,000.00
AURAIYA SOLAR FS 20 5,00,00,000.00
JETSAR SOLAR 7,00,00,000.00
DEVIKOT SOLAR 4,00,00,000.00
DEVIKOT SOLAR-90MW 7,00,00,000.00
SAMBHU KI BHURJ 29,00,00,000.00
SAMBHU KI BHURJ-II 43,50,00,000.00
FATEHGARH 60,50,00,000.00
NOKHRA SOLAR 1,43,50,00,000.00
ETTAYAPURAM SOLAR 13,00,00,000.00
RIHAND SOLAR (20MW) 1,00,00,000.00
KAWAS SOLAR 56MW 36,50,00,000.00
ANTA SOLAR 90MW 10,50,00,000.00
SOLAPUR SOLAR 2,50,00,000.00
NOKH SOLAR PLOT-I (245MW) 1,00,00,000.00
NOKH SOLAR PLOT-II 1,00,00,000.00
KHARGONE 10,00,00,000.00
LARA-I 15,00,00,000.00
DARLIPALLI 10,00,00,000.00
TANDA-II 25,00,00,000.00
BARAUNI-II 12,00,00,000.00
KIRENDARI 8,00,00,000.00
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5,00,00,00,000.00

EARLIER BP NO 5050001232 TRANCHE NO

BP NO 5050001323 T00001 D00001

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal: 12-09-2023
Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

UCO BANK V 

INR

7,50,00,00,000

2,90,00,00,000

Floating

Total Allocated Amount

Statement Giving Details of Project Financed through a Combination of loan

Form 8

Unsecured Loan From UCO BANK V 

15 Years

12 Yearly

AVG

30.03.2026

RUPEE

N.A.

8.00%

NIL

Y/N

3 Years

12-Sep-23
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LARA 26,00,00,000.00
KHARGONE 30,00,00,000.00
GADARWARA 30,00,00,000.00
DARLIPALLI 30,00,00,000.00
TANDA-II 30,00,00,000.00
NABINAGAR 32,00,00,000.00
RIHAND- II & III FGD 6,00,00,000.00
UNCHAHAR-I, II & III-FGD 4,00,00,000.00
VINDHYACHAL-I &II FGD 8,00,00,000.00
VINDHYACHAL-III &IV FGD 10,00,00,000.00
SIPAT-II FGD 10,00,00,000.00
KORBA-I, II & III FGD 8,00,00,000.00
BARH-II FGD 4,00,00,000.00
RAMAGUNDAM-I & II FGD 15,00,00,000.00
RAMAGUNDAM-III FGD 4,00,00,000.00
SIMHADRI-II & I FGD 9,00,00,000.00
MOUDA-I FGD 5,00,00,000.00
SOLAPUR-FGD 15,00,00,000.00
KUDGI-FGD 4,00,00,000.00
FARAKKA-I , II & III FGD 10,00,00,000.00

2,90,00,00,000.00Total Allocated Amount
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TRANCHE NO

BP NO 5050001386 T00001 D00003

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of drawl

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY
If Above is yes, specify Caps/ 
Floor :

Moratorium Period :

Moratorium effective from :
Repayment Period (Inc 
Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Form 8

Unsecured Loan From HDFC Bank Ltd. XI

HDFC Bank Ltd. XI

INR

12 Yearly Instalment

AVG

14.11.2027

RUPEE

N.A.

NIL

Y/N

3 Years

14.07.2023

15 Years

20,00,00,00,000

10,00,00,00,000

01.09.2023

Floating

7.74%
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Project Code Project Name Amount

BARH-I 5,02,14,00,000.00
PAKRI BARWADIH CMB 1,70,00,00,000.00
NOKH SOLAR PLOT-III (245M 39,00,00,000.00
SINGRAULI-I & II FGD 36,73,00,000.00
KERANDARI 25,00,00,000.00
NOKH SOLAR PLOT-II (245MW 22,00,00,000.00
RAMAGUNDAM-I & II FGD 20,06,00,000.00
TALAIPALI COAL MINE 20,00,00,000.00
TSTPS STAGE-II & I FGD 17,83,00,000.00
FARAKKA-I, II & III FGD 16,76,00,000.00
VINDHYACHAL-I &II FGD 15,73,00,000.00
TTPS III (2X660MW) 10,00,00,000.00
DULANGA COAL MINE 10,00,00,000.00
KAHALGAON-I & II FGD 9,88,00,000.00
NOKH SOLAR PLOT-I (245MW) 9,00,00,000.00
UNCHAHAR -I, II & III-FGD 8,56,00,000.00
VINDHYACHAL-III &IV FGD 8,05,00,000.00
SIMHADRI-II & I FGD 7,48,00,000.00
RIHAND- II & III FGD 5,39,00,000.00
KHARGONE FGD 5,36,00,000.00
KORBA-I, II & III FGD 5,14,00,000.00
SIPAT-I FGD 5,07,00,000.00
KUDGI-FGD 4,74,00,000.00
DARLIPALLI FGD 4,50,00,000.00
LARA FGD 3,92,00,000.00
MOUDA-II FGD 3,14,00,000.00
GADARWARA FGD 3,08,00,000.00
NORTH KARANPURA FGD 2,42,00,000.00
MOUDA-I FGD 2,30,00,000.00
BARH-II FGD 2,19,00,000.00
SOLAPUR-FGD 2,17,00,000.00
TANDA II FGD 2,05,00,000.00
RAMAGUNDAM-III FGD 31,00,000.00

10,00,00,00,000.00Total Allocated Amount
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From 31-03-2024
To 31-03-2024

Name of the Loan From To
Floating Rate 

of interest
Withholdin
g Tax (WHT)

Applicability 
of 

Withholding 
Tax

Interest Basis
Financial 

year

Interest 
rate (incl 

WHT)

Loan 
Proportion

No of 
days

Product
WAVG 

rate

SBI, NEW YORK 01-04-2019 14-05-2019 4.25500% 5.46000% 10.00000% Act/360 2019-20 4.279574% 100% 0 0
SBI, NEW YORK 15-05-2019 28-07-2019 3.98763% 5.46000% 10.00000% Act/360 2019-20 4.010660% 100% 0 0
SBI, NEW YORK 29-07-2019 29-01-2020 3.57750% 5.46000% 10.00000% Act/360 2019-20 3.598161% 100% 0 0
SBI, NEW YORK Weighted Average rate 0.00000%

JPY Equ. 350Million A 01-04-2019 11-04-2019 0.95933% 5.46000% 100.00000% Act/360 2019-20 1.014735% 100% 0 0
JPY Equ. 350Million A 12-04-2019 10-10-2019 0.95700% 5.46000% 100.00000% Act/360 2019-20 1.012270% 100% 0 0
JPY Equ. 350Million A 11-10-2019 29-02-2020 0.95000% 5.46000% 100.00000% Act/360 2019-20 1.004866% 100% 0 0
JPY Equ. 350Million A 01-03-2020 31-03-2020 0.95000% 5.46000% 100.00000% Act/360 2019-20 1.004866% 100% 0 0
JPY Equ. 350Million A 01-04-2020 12-04-2020 0.95000% 5.46000% 100.00000% Act/360 2020-21 1.004866% 100% 0 0
JPY Equ. 350Million A 13-04-2020 11-10-2020 0.97417% 5.46000% 100.00000% Act/360 2020-21 1.030432% 100% 0 0
JPY Equ. 350Million A 12-10-2020 31-03-2021 0.95000% 5.46000% 100.00000% Act/360 2020-21 1.004866% 100% 0 0
JPY Equ. 350Million A 01-04-2021 11-04-2021 0.95000% 5.46000% 100.00000% Act/360 2021-22 1.004866% 100% 0 0
JPY Equ. 350Million A 12-04-2021 10-10-2021 0.95000% 5.46000% 100.00000% Act/360 2021-22 1.004866% 100% 0 0
JPY Equ. 350Million A 11-10-2021 31-03-2022 0.95000% 5.46000% 100.00000% Act/360 2021-22 1.004866% 100% 0 0
JPY Equ. 350Million A 01-04-2022 10-04-2022 0.95000% 5.46000% 100.00000% Act/360 2022-23 1.004866% 100% 0 0
JPY Equ. 350Million A 11-04-2022 11-07-2022 0.95000% 5.46000% 100.00000% Act/365 2022-23 1.004866% 100% 0 0
JPY Equ. 350Million A 12-07-2022 11-10-2022 0.95000% 5.46000% 100.00000% Act/365 2022-23 1.004866% 100% 0 0
JPY Equ. 350Million A 12-10-2022 11-01-2023 0.95000% 5.46000% 100.00000% Act/365 2022-23 1.004866% 100% 0 0
JPY Equ. 350Million A 12-01-2023 31-03-2023 0.95000% 5.46000% 100.00000% Act/365 2022-23 1.004866% 100% 0 0
JPY Equ. 350Million A 01-04-2023 11-04-2023 0.95000% 5.46000% 100.00000% Act/365 2023-24 1.004866% 100% 0 0
JPY Equ. 350Million A 12-04-2023 11-07-2023 0.95000% 5.46000% 100.00000% Act/365 2023-24 1.004866% 100% 0 0
JPY Equ. 350Million A 12-07-2023 11-10-2023 0.95000% 5.46000% 100.00000% Act/365 2023-24 1.004866% 100% 0 0
JPY Equ. 350Million A 12-10-2023 11-01-2024 0.95000% 5.46000% 100.00000% Act/365 2023-24 1.004866% 100% 0 0
JPY Equ. 350Million A 12-01-2024 31-03-2024 0.96342% 5.46000% 100.00000% Act/365 2023-24 1.019061% 100% 1 0.01021853
JPY Equ. 350Million A Weighted Average D355rate 1.02190%

JPY Equ. 350Million B 01-04-2019 11-04-2019 0.95933% 5.46000% 100.00000% Act/360 2019-20 1.014735% 100% 0 0
JPY Equ. 350Million B 12-04-2019 10-10-2019 0.95700% 5.46000% 100.00000% Act/360 2019-20 1.012270% 100% 0 0
JPY Equ. 350Million B 11-10-2019 29-02-2020 0.95000% 5.46000% 100.00000% Act/360 2019-20 1.004866% 100% 0 0
JPY Equ. 350Million B 01-03-2020 31-03-2020 0.95000% 5.46000% 100.00000% Act/360 2019-20 1.004866% 100% 0 0
JPY Equ. 350Million B 01-04-2020 12-04-2020 0.95000% 5.46000% 100.00000% Act/360 2020-21 1.004866% 100% 0 0
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From 31-03-2024
To 31-03-2024

Name of the Loan From To
Floating Rate 

of interest
Withholdin
g Tax (WHT)

Applicability 
of 

Withholding 
Tax

Interest Basis
Financial 

year

Interest 
rate (incl 

WHT)

Loan 
Proportion

No of 
days

Product
WAVG 

rate

JPY Equ. 350Million B 13-04-2020 11-10-2020 0.97417% 5.46000% 100.00000% Act/360 2020-21 1.030432% 100% 0 0
JPY Equ. 350Million B 12-10-2020 31-03-2021 0.95000% 5.46000% 100.00000% Act/360 2020-21 1.004866% 100% 0 0
JPY Equ. 350Million B 01-04-2021 11-04-2021 0.95000% 5.46000% 100.00000% Act/360 2021-22 1.004866% 100% 0 0
JPY Equ. 350Million B 12-04-2021 10-10-2021 0.95000% 5.46000% 100.00000% Act/360 2021-22 1.004866% 100% 0 0
JPY Equ. 350Million B 11-10-2021 31-03-2022 0.95000% 5.46000% 100.00000% Act/360 2021-22 1.004866% 100% 0 0
JPY Equ. 350Million B 01-04-2022 10-04-2022 0.95000% 5.46000% 100.00000% Act/360 2022-23 1.004866% 100% 0 0
JPY Equ. 350Million B 11-04-2022 11-07-2022 0.95000% 5.46000% 100.00000% Act/365 2022-23 1.004866% 100% 0 0
JPY Equ. 350Million B 12-07-2022 11-10-2022 0.95000% 5.46000% 100.00000% Act/365 2022-23 1.004866% 100% 0 0
JPY Equ. 350Million B 12-10-2022 11-01-2023 0.95000% 5.46000% 100.00000% Act/365 2022-23 1.004866% 100% 0 0
JPY Equ. 350Million B 12-01-2023 31-03-2023 0.95000% 5.46000% 100.00000% Act/365 2022-23 1.004866% 100% 0 0
JPY Equ. 350Million B 01-04-2023 11-04-2023 0.95000% 5.46000% 100.00000% Act/365 2023-24 1.004866% 100% 0 0
JPY Equ. 350Million B 12-04-2023 11-07-2023 0.95000% 5.46000% 100.00000% Act/365 2023-24 1.004866% 100% 0 0
JPY Equ. 350Million B 12-07-2023 11-10-2023 0.95000% 5.46000% 100.00000% Act/365 2023-24 1.004866% 100% 0 0
JPY Equ. 350Million B 12-10-2023 11-01-2024 0.95000% 5.46000% 100.00000% Act/365 2023-24 1.004866% 100% 0 0
JPY Equ. 350Million B 12-01-2024 31-03-2024 0.96342% 5.46000% 100.00000% Act/365 2023-24 1.019061% 100% 1 0.01021853
JPY Equ. 350Million B Weighted Average rate 1.02190%

JPY Equ. 300Million A 01-04-2019 09-04-2019 1.02000% 5.46000% 100.00000% Act/360 2019-20 1.078908% 100% 0 0
JPY Equ. 300Million A 10-04-2019 09-07-2019 1.02000% 5.46000% 100.00000% Act/360 2019-20 1.078908% 100% 0 0
JPY Equ. 300Million A 10-07-2019 09-01-2020 1.02000% 5.46000% 100.00000% Act/360 2019-20 1.078908% 100% 0 0
JPY Equ. 300Million A 10-01-2020 29-02-2020 1.03467% 5.46000% 100.00000% Act/360 2019-20 1.094426% 100% 0 0
JPY Equ. 300Million A 01-03-2020 31-03-2020 1.03467% 5.46000% 100.00000% Act/360 2019-20 1.094426% 100% 0 0
JPY Equ. 300Million A 01-04-2020 12-07-2020 1.03467% 5.46000% 100.00000% Act/360 2020-21 1.094426% 100% 0 0
JPY Equ. 300Million A 13-07-2020 12-01-2021 1.02000% 5.46000% 100.00000% Act/360 2020-21 1.078908% 100% 0 0
JPY Equ. 300Million A 13-01-2021 31-03-2021 1.02000% 5.46000% 100.00000% Act/360 2020-21 1.078908% 100% 0 0
JPY Equ. 300Million A 01-04-2021 12-07-2021 1.02000% 5.46000% 100.00000% Act/360 2021-22 1.078908% 100% 0 0
JPY Equ. 300Million A 13-07-2021 12-01-2022 1.02000% 5.46000% 100.00000% Act/360 2021-22 1.078908% 100% 0 0
JPY Equ. 300Million A 13-01-2022 31-03-2022 1.02000% 5.46000% 100.00000% Act/365 2021-22 1.078908% 100% 0 0
JPY Equ. 300Million A 01-04-2022 12-04-2022 1.02000% 5.46000% 100.00000% Act/365 2022-23 1.078908% 100% 0 0
JPY Equ. 300Million A 13-04-2022 12-07-2022 1.02000% 5.46000% 100.00000% Act/365 2022-23 1.078908% 100% 0 0
JPY Equ. 300Million A 13-07-2022 12-10-2022 1.02000% 5.46000% 100.00000% Act/365 2022-23 1.078908% 100% 0 0
JPY Equ. 300Million A 13-10-2022 12-01-2023 1.02000% 5.46000% 100.00000% Act/365 2022-23 1.078908% 100% 0 0
JPY Equ. 300Million A 13-01-2023 31-03-2023 1.02000% 5.46000% 100.00000% Act/365 2022-23 1.078908% 100% 0 0
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To 31-03-2024

Name of the Loan From To
Floating Rate 

of interest
Withholdin
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JPY Equ. 300Million A 01-04-2023 12-04-2023 1.02000% 5.46000% 100.00000% Act/365 2023-24 1.078908% 100% 0 0
JPY Equ. 300Million A 13-04-2023 12-07-2023 1.02000% 5.46000% 100.00000% Act/365 2023-24 1.078908% 100% 0 0
JPY Equ. 300Million A 13-07-2023 12-10-2023 1.02000% 5.46000% 100.00000% Act/365 2023-24 1.078908% 100% 0 0
JPY Equ. 300Million A 13-10-2023 14-01-2024 1.02000% 5.46000% 100.00000% Act/365 2023-24 1.078908% 100% 0 0
JPY Equ. 300Million A 15-01-2024 31-03-2024 1.03665% 5.46000% 100.00000% Act/365 2023-24 1.096520% 100% 1 0.01099524
JPY Equ. 300Million A Weighted Average rate 1.09950%

JPY Equ. 300Million B 01-04-2019 09-04-2019 1.02000% 5.46000% 100.00000% Act/360 2019-20 1.078908% 100% 0 0
JPY Equ. 300Million B 10-04-2019 09-07-2019 1.02000% 5.46000% 100.00000% Act/360 2019-20 1.078908% 100% 0 0
JPY Equ. 300Million B 10-07-2019 09-01-2020 1.02000% 5.46000% 100.00000% Act/360 2019-20 1.078908% 100% 0 0
JPY Equ. 300Million B 10-01-2020 29-02-2020 1.03467% 5.46000% 100.00000% Act/360 2019-20 1.094426% 100% 0 0
JPY Equ. 300Million B 01-03-2020 31-03-2020 1.03467% 5.46000% 100.00000% Act/360 2019-20 1.094426% 100% 0 0
JPY Equ. 300Million B 01-04-2020 12-07-2020 1.03467% 5.46000% 100.00000% Act/360 2020-21 1.094426% 100% 0 0
JPY Equ. 300Million B 13-07-2020 12-01-2021 1.02000% 5.46000% 100.00000% Act/360 2020-21 1.078908% 100% 0 0
JPY Equ. 300Million B 13-01-2021 31-03-2021 1.02000% 5.46000% 100.00000% Act/360 2020-21 1.078908% 100% 0 0
JPY Equ. 300Million B 01-04-2021 12-07-2021 1.02000% 5.46000% 100.00000% Act/360 2021-22 1.078908% 100% 0 0
JPY Equ. 300Million B 13-07-2021 12-01-2022 1.02000% 5.46000% 100.00000% Act/360 2021-22 1.078908% 100% 0 0
JPY Equ. 300Million B 13-01-2022 31-03-2022 1.02000% 5.46000% 100.00000% Act/365 2021-22 1.078908% 100% 0 0
JPY Equ. 300Million B 01-04-2022 12-04-2022 1.02000% 5.46000% 100.00000% Act/365 2022-23 1.078908% 100% 0 0
JPY Equ. 300Million B 13-04-2022 12-07-2022 1.02000% 5.46000% 100.00000% Act/365 2022-23 1.078908% 100% 0 0
JPY Equ. 300Million B 13-07-2022 12-10-2022 1.02000% 5.46000% 100.00000% Act/365 2022-23 1.078908% 100% 0 0
JPY Equ. 300Million B 13-10-2022 12-01-2023 1.02000% 5.46000% 100.00000% Act/365 2022-23 1.078908% 100% 0 0
JPY Equ. 300Million B 13-01-2023 31-03-2023 1.02000% 5.46000% 100.00000% Act/365 2022-23 1.078908% 100% 0 0
JPY Equ. 300Million B 01-04-2023 12-04-2023 1.02000% 5.46000% 100.00000% Act/365 2023-24 1.078908% 100% 0 0
JPY Equ. 300Million B 13-04-2023 12-07-2023 1.02000% 5.46000% 100.00000% Act/365 2023-24 1.078908% 100% 0 0
JPY Equ. 300Million B 13-07-2023 12-10-2023 1.02000% 5.46000% 100.00000% Act/365 2023-24 1.078908% 100% 0 0
JPY Equ. 300Million B 13-10-2023 14-01-2024 1.02000% 5.46000% 100.00000% Act/365 2023-24 1.078908% 100% 0 0
JPY Equ. 300Million B 15-01-2024 31-03-2024 1.03665% 5.46000% 100.00000% Act/365 2023-24 1.096520% 100% 1 0.01099524
JPY Equ. 300Million B Weighted Average rate 1.09950%

JPY Equ. 750M Drawl (I to IV) 29-01-2020 29-02-2020 0.80000% 5.46000% 58.73020% Act/360 2019-20 0.827135% 75% 0 0
JPY Equ. 750M Drawl (I to IV) 01-03-2020 31-03-2020 0.80000% 5.46000% 58.73020% Act/360 2019-20 0.827135% 75% 0 0
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JPY Equ. 750M Drawl (I to IV) 01-04-2020 28-04-2020 0.80000% 5.46000% 58.73020% Act/360 2020-21 0.827135% 75% 0 0
JPY Equ. 750M Drawl (I to IV) 29-04-2020 29-07-2020 0.80000% 5.46000% 58.73020% Act/360 2020-21 0.827135% 75% 0 0
JPY Equ. 750M Drawl (I to IV) 30-07-2020 28-01-2021 0.80000% 5.46000% 58.73020% Act/360 2020-21 0.827135% 75% 0 0
JPY Equ. 750M Drawl (I to IV) 29-01-2021 31-03-2021 0.80000% 5.46000% 58.73020% Act/360 2020-21 0.827135% 75% 0 0
JPY Equ. 750M Drawl (I to IV) 01-04-2021 28-07-2021 0.80000% 5.46000% 58.73020% Act/360 2021-22 0.827135% 75% 0 0
JPY Equ. 750M Drawl (I to IV) 29-07-2021 31-08-2021 0.80000% 5.46000% 58.73020% Act/360 2021-22 0.827135% 75% 0 0
JPY Equ. 750M Drawl (I to IV) 01-09-2021 30-01-2022 0.80000% 5.46000% 58.73020% Act/360 2021-22 0.827135% 75% 0 0
JPY Equ. 750M Drawl (I to IV) 31-01-2022 31-03-2022 0.80000% 5.46000% 58.73020% Act/365 2021-22 0.827135% 75% 0 0
JPY Equ. 750M Drawl (I to IV) 01-04-2022 27-04-2022 0.80000% 5.46000% 58.73020% Act/365 2022-23 0.827135% 75% 0 0
JPY Equ. 750M Drawl (I to IV) 28-04-2022 27-07-2022 0.80000% 5.46000% 58.73020% Act/365 2022-23 0.827135% 75% 0 0
JPY Equ. 750M Drawl (I to IV) 28-07-2022 27-10-2022 0.80000% 5.46000% 58.73020% Act/365 2022-23 0.827135% 75% 0 0
JPY Equ. 750M Drawl (I to IV) 28-10-2022 29-01-2023 0.80000% 5.46000% 58.73020% Act/365 2022-23 0.827135% 75% 0 0
JPY Equ. 750M Drawl (I to IV) 30-01-2023 31-03-2023 0.80000% 5.46000% 58.73020% Act/365 2022-23 0.827135% 75% 0 0
JPY Equ. 750M Drawl (I to IV) 01-04-2023 27-04-2023 0.80000% 5.46000% 58.73020% Act/365 2023-24 0.827135% 75% 0 0
JPY Equ. 750M Drawl (I to IV) 28-04-2023 30-07-2023 0.80000% 5.46000% 58.73020% Act/365 2023-24 0.827135% 75% 0 0
JPY Equ. 750M Drawl (I to IV) 31-07-2023 29-10-2023 0.80000% 5.46000% 58.73020% Act/365 2023-24 0.827135% 75% 0 0
JPY Equ. 750M Drawl (I to IV) 30-10-2023 30-01-2024 0.80000% 5.46000% 58.73020% Act/365 2023-24 0.827135% 75% 0 0
JPY Equ. 750M Drawl (I to IV) 31-01-2024 31-03-2024 0.83190% 5.46000% 58.73020% Act/365 2023-24 0.860117% 75% 1 0.00646855
JPY Equ. 750M Drawl (I to IV) 29-01-2020 29-02-2020 1.02000% 5.46000% 52.38100% Act/360 2019-20 1.050857% 25% 0 0
JPY Equ. 750M Drawl (I to IV) 01-03-2020 31-03-2020 1.02000% 5.46000% 52.38100% Act/360 2019-20 1.050857% 25% 0 0
JPY Equ. 750M Drawl (I to IV) 01-04-2020 28-04-2020 1.02000% 5.46000% 52.38100% Act/360 2020-21 1.050857% 25% 0 0
JPY Equ. 750M Drawl (I to IV) 29-04-2020 29-07-2020 1.02000% 5.46000% 52.38100% Act/360 2020-21 1.050857% 25% 0 0
JPY Equ. 750M Drawl (I to IV) 30-07-2020 28-01-2021 1.02000% 5.46000% 52.38100% Act/360 2020-21 1.050857% 25% 0 0
JPY Equ. 750M Drawl (I to IV) 29-01-2021 31-03-2021 1.02000% 5.46000% 52.38100% Act/360 2020-21 1.050857% 25% 0 0
JPY Equ. 750M Drawl (I to IV) 01-04-2021 28-07-2021 1.02000% 5.46000% 52.38100% Act/360 2021-22 1.050857% 25% 0 0
JPY Equ. 750M Drawl (I to IV) 29-07-2021 31-08-2021 1.02000% 5.46000% 52.38100% Act/360 2021-22 1.050857% 25% 0 0
JPY Equ. 750M Drawl (I to IV) 01-09-2021 30-01-2022 1.02000% 5.46000% 52.38100% Act/360 2021-22 1.050857% 25% 0 0
JPY Equ. 750M Drawl (I to IV) 31-01-2022 31-03-2022 1.02000% 5.46000% 52.38100% Act/365 2021-22 1.050857% 25% 0 0
JPY Equ. 750M Drawl (I to IV) 01-04-2022 27-04-2022 1.02000% 5.46000% 52.38100% Act/365 2022-23 1.050857% 25% 0 0
JPY Equ. 750M Drawl (I to IV) 28-04-2022 27-07-2022 1.02000% 5.46000% 52.38100% Act/365 2022-23 1.050857% 25% 0 0
JPY Equ. 750M Drawl (I to IV) 28-07-2022 27-10-2022 1.02000% 5.46000% 52.38100% Act/365 2022-23 1.050857% 25% 0 0
JPY Equ. 750M Drawl (I to IV) 28-10-2022 29-01-2023 1.02000% 5.46000% 52.38100% Act/365 2022-23 1.050857% 25% 0 0
JPY Equ. 750M Drawl (I to IV) 30-01-2023 31-03-2023 1.02000% 5.46000% 52.38100% Act/365 2022-23 1.050857% 25% 0 0
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JPY Equ. 750M Drawl (I to IV) 01-04-2023 27-04-2023 1.02000% 5.46000% 52.38100% Act/365 2023-24 1.050857% 25% 0 0
JPY Equ. 750M Drawl (I to IV) 28-04-2023 30-07-2023 1.02000% 5.46000% 52.38100% Act/365 2023-24 1.050857% 25% 0 0
JPY Equ. 750M Drawl (I to IV) 31-07-2023 29-10-2023 1.02000% 5.46000% 52.38100% Act/365 2023-24 1.050857% 25% 0 0
JPY Equ. 750M Drawl (I to IV) 30-10-2023 30-01-2024 1.02000% 5.46000% 52.38100% Act/365 2023-24 1.050857% 25% 0 0
JPY Equ. 750M Drawl (I to IV) 31-01-2024 31-03-2024 1.05190% 5.46000% 52.38100% Act/365 2023-24 1.083722% 25% 1 0.00271673
JPY Equ. 750M Drawl (I to IV) Weighted Average rate 0.91850%

JPY Equ. 750M Drawl (V-VI) 27-11-2020 25-02-2021 0.80000% 5.46000% 0.00000% Act/360 2020-21 0.800000% 75% 0 0
JPY Equ. 750M Drawl (V-VI) 26-02-2021 31-03-2021 0.80000% 5.46000% 0.00000% Act/360 2020-21 0.800000% 75% 0 0
JPY Equ. 750M Drawl (V-VI) 01-04-2021 28-07-2021 0.80000% 5.46000% 0.00000% Act/360 2021-22 0.800000% 75% 0 0
JPY Equ. 750M Drawl (V-VI) 29-07-2021 31-08-2021 0.80000% 5.46000% 0.00000% Act/360 2021-22 0.800000% 75% 0 0
JPY Equ. 750M Drawl (V-VI) 01-09-2021 30-01-2022 0.80000% 5.46000% 0.00000% Act/360 2021-22 0.800000% 75% 0 0
JPY Equ. 750M Drawl (V-VI) 31-01-2022 31-03-2022 0.80000% 5.46000% 0.00000% Act/365 2021-22 0.800000% 75% 0 0
JPY Equ. 750M Drawl (V-VI) 01-04-2022 27-04-2022 0.80000% 5.46000% 0.00000% Act/365 2022-23 0.800000% 75% 0 0
JPY Equ. 750M Drawl (V-VI) 28-04-2022 27-07-2022 0.80000% 5.46000% 0.00000% Act/365 2022-23 0.800000% 75% 0 0
JPY Equ. 750M Drawl (V-VI) 28-07-2022 27-10-2022 0.80000% 5.46000% 0.00000% Act/365 2022-23 0.800000% 75% 0 0
JPY Equ. 750M Drawl (V-VI) 28-10-2022 29-01-2023 0.80000% 5.46000% 0.00000% Act/365 2022-23 0.800000% 75% 0 0
JPY Equ. 750M Drawl (V-VI) 30-01-2023 31-03-2023 0.80000% 5.46000% 0.00000% Act/365 2022-23 0.800000% 75% 0 0
JPY Equ. 750M Drawl (V-VI) 01-04-2023 27-04-2023 0.80000% 5.46000% 0.00000% Act/365 2023-24 0.800000% 75% 0 0
JPY Equ. 750M Drawl (V-VI) 28-04-2023 30-07-2023 0.80000% 5.46000% 0.00000% Act/365 2023-24 0.800000% 75% 0 0
JPY Equ. 750M Drawl (V-VI) 31-07-2023 29-10-2023 0.80000% 5.46000% 0.00000% Act/365 2023-24 0.800000% 75% 0 0
JPY Equ. 750M Drawl (V-VI) 30-10-2023 30-01-2024 0.80000% 5.46000% 0.00000% Act/365 2023-24 0.800000% 75% 0 0
JPY Equ. 750M Drawl (V-VI) 31-01-2024 31-03-2024 0.83190% 5.46000% 0.00000% Act/365 2023-24 0.831900% 75% 1 0.00625634
JPY Equ. 750M Drawl (V-VI) 27-11-2020 25-02-2021 1.02000% 5.46000% 0.00000% Act/360 2020-21 1.020000% 25% 0 0
JPY Equ. 750M Drawl (V-VI) 26-02-2021 31-03-2021 1.02000% 5.46000% 0.00000% Act/360 2020-21 1.020000% 25% 0 0
JPY Equ. 750M Drawl (V-VI) 01-04-2021 28-07-2021 1.02000% 5.46000% 0.00000% Act/360 2021-22 1.020000% 25% 0 0
JPY Equ. 750M Drawl (V-VI) 29-07-2021 31-08-2021 1.02000% 5.46000% 0.00000% Act/360 2021-22 1.020000% 25% 0 0
JPY Equ. 750M Drawl (V-VI) 01-09-2021 30-01-2022 1.02000% 5.46000% 0.00000% Act/360 2021-22 1.020000% 25% 0 0
JPY Equ. 750M Drawl (V-VI) 31-01-2022 31-03-2022 1.02000% 5.46000% 0.00000% Act/365 2021-22 1.020000% 25% 0 0
JPY Equ. 750M Drawl (V-VI) 01-04-2022 27-04-2022 1.02000% 5.46000% 0.00000% Act/365 2022-23 1.020000% 25% 0 0
JPY Equ. 750M Drawl (V-VI) 28-04-2022 27-07-2022 1.02000% 5.46000% 0.00000% Act/365 2022-23 1.020000% 25% 0 0
JPY Equ. 750M Drawl (V-VI) 28-07-2022 27-10-2022 1.02000% 5.46000% 0.00000% Act/365 2022-23 1.020000% 25% 0 0
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JPY Equ. 750M Drawl (V-VI) 28-10-2022 29-01-2023 1.02000% 5.46000% 0.00000% Act/365 2022-23 1.020000% 25% 0 0
JPY Equ. 750M Drawl (V-VI) 30-01-2023 31-03-2023 1.02000% 5.46000% 0.00000% Act/365 2022-23 1.020000% 25% 0 0
JPY Equ. 750M Drawl (V-VI) 01-04-2023 27-04-2023 1.02000% 5.46000% 0.00000% Act/365 2023-24 1.020000% 25% 0 0
JPY Equ. 750M Drawl (V-VI) 28-04-2023 30-07-2023 1.02000% 5.46000% 0.00000% Act/365 2023-24 1.020000% 25% 0 0
JPY Equ. 750M Drawl (V-VI) 31-07-2023 29-10-2023 1.02000% 5.46000% 0.00000% Act/365 2023-24 1.020000% 25% 0 0
JPY Equ. 750M Drawl (V-VI) 30-10-2023 30-01-2024 1.02000% 5.46000% 0.00000% Act/365 2023-24 1.020000% 25% 0 0
JPY Equ. 750M Drawl (V-VI) 31-01-2024 31-03-2024 1.05190% 5.46000% 0.00000% Act/365 2023-24 1.051900% 25% 1 0.00263695
JPY Equ. 750M Drawl (V-VI) Weighted Average rate 0.88930%

Mizuho II 01-04-2019 14-07-2019 4.11463% 5.46000% 100.00000% Act/360 2019-20 4.352264% 100% 0 0
Mizuho II 15-07-2019 14-01-2020 3.46263% 5.46000% 100.00000% Act/360 2019-20 3.662608% 100% 0 0
Mizuho II 15-01-2020 25-03-2020 3.05720% 5.46000% 100.00000% Act/360 2019-20 3.233763% 100% 0 0
Mizuho II 26-03-2020 31-03-2020 2.23213% 5.46000% 100.00000% Act/360 2019-20 2.361043% 100% 0 0
Mizuho II 01-04-2020 27-09-2020 2.23213% 5.46000% 100.00000% Act/360 2020-21 2.361043% 100% 0 0
Mizuho II 28-09-2020 25-03-2021 1.52350% 5.46000% 100.00000% Act/360 2020-21 1.611487% 100% 0 0
Mizuho II 26-03-2021 31-03-2021 1.45950% 5.46000% 100.00000% Act/360 2020-21 1.543791% 100% 0 0
Mizuho II 01-04-2021 31-08-2021 1.45950% 5.46000% 100.00000% Act/360 2021-22 1.543791% 100% 0 0
Mizuho II 01-09-2021 27-09-2021 1.45950% 5.46000% 100.00000% Act/360 2021-22 1.543791% 100% 0 0
Mizuho II Weighted Average rate 0.00000%

Euro Loan I Drawl I 07-06-2021 05-12-2021 0.95000% 1.77703% Act/360 2021-22 0.966882% 100% 0 0
Euro Loan I Drawl I 06-12-2021 31-03-2022 0.95000% 1.77703% Act/360 2021-22 0.966882% 100% 0 0
Euro Loan I Drawl I 01-04-2022 05-06-2022 0.95000% 1.77703% Act/360 2022-23 0.966882% 100% 0 0
Euro Loan I Drawl I 06-06-2022 05-12-2022 0.95000% 1.77703% Act/360 2022-23 0.966882% 100% 0 0
Euro Loan I Drawl I 06-12-2022 31-03-2023 3.35600% 1.77703% Act/360 2022-23 3.415637% 100% 0 0
Euro Loan I Drawl I 01-04-2023 05-06-2023 3.35600% 1.77703% Act/360 2023-24 3.415637% 100% 0 0
Euro Loan I Drawl I 06-06-2023 05-12-2023 4.67800% 1.77703% Act/360 2023-24 4.761129% 100% 0 0
Euro Loan I Drawl I 06-12-2023 31-03-2024 4.89500% 1.77703% Act/360 2023-24 4.981985% 100% 1 0.05065019
Euro Loan I Drawl I Weighted Average rate 5.06500%

Euro Loan I Drawl II 11-08-2021 31-08-2021 0.95000% 1.743516% Act/360 2021-22 0.966563% 100% 0 0
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Euro Loan I Drawl II 01-09-2021 05-12-2021 0.95000% 1.743516% Act/360 2021-22 0.966563% 100% 0 0
Euro Loan I Drawl II 06-12-2021 31-03-2022 0.95000% 1.743516% Act/360 2021-22 0.966563% 100% 0 0
Euro Loan I Drawl II 01-04-2022 05-06-2022 0.95000% 1.743516% Act/360 2022-23 0.966563% 100% 0 0
Euro Loan I Drawl II 06-06-2022 05-12-2022 0.95000% 1.743516% Act/360 2022-23 0.966563% 100% 0 0
Euro Loan I Drawl II 06-12-2022 31-03-2023 3.35600% 1.743516% Act/360 2022-23 3.414512% 100% 0 0
Euro Loan I Drawl II 01-04-2023 05-06-2023 3.35600% 1.743516% Act/360 2023-24 3.414512% 100% 0 0
Euro Loan I Drawl II 06-06-2023 05-12-2023 4.67800% 1.743516% Act/360 2023-24 4.759562% 100% 0 0
Euro Loan I Drawl II 06-12-2023 31-03-2024 4.89500% 1.743516% Act/360 2023-24 4.980345% 100% 1 0.05063351
Euro Loan I Drawl II Weighted Average rate 5.06340%

Euro Loan I Drawl III 21-09-2021 05-12-2021 0.95000% 1.743516% Act/360 2021-22 0.966563% 100% 0 0
Euro Loan I Drawl III 06-12-2021 31-03-2022 0.95000% 1.743516% Act/360 2021-22 0.966563% 100% 0 0
Euro Loan I Drawl III 01-04-2022 05-06-2022 0.95000% 1.743516% Act/360 2022-23 0.966563% 100% 0 0
Euro Loan I Drawl III 06-06-2022 05-12-2022 0.95000% 1.743516% Act/360 2022-23 0.966563% 100% 0 0
Euro Loan I Drawl III 06-12-2022 31-03-2023 3.35600% 1.743516% Act/360 2022-23 3.414512% 100% 0 0
Euro Loan I Drawl III 01-04-2023 05-06-2023 3.35600% 1.743516% Act/360 2023-24 3.414512% 100% 0 0
Euro Loan I Drawl III 06-06-2023 05-12-2023 4.67800% 1.743516% Act/360 2023-24 4.759562% 100% 0 0
Euro Loan I Drawl III 06-12-2023 31-03-2024 4.89500% 1.743516% Act/360 2023-24 4.980345% 100% 1 0.05063351
Euro Loan I Drawl III Weighted Average rate 5.06340%

USD 750 Million Drawl I 25-04-2022 24-07-2022 2.12913% 0 Act/360 2022-23 2.129130% 87% 0 0
USD 750 Million Drawl I 25-07-2022 24-10-2022 3.72092% 0 Act/360 2022-23 3.720920% 87% 0 0
USD 750 Million Drawl I 25-10-2022 31-03-2023 5.67396% 0 Act/360 2022-23 5.673960% 87% 0 0
USD 750 Million Drawl I 01-04-2023 24-04-2023 5.67396% 0 Act/360 2023-24 5.673960% 87% 0 0
USD 750 Million Drawl I 25-04-2023 24-10-2023 6.26834% 0 Act/360 2023-24 6.268340% 87% 0 0
USD 750 Million Drawl I 25-10-2023 31-03-2024 6.61909% 0 Act/360 2023-24 6.619090% 87% 1 0.05832156
USD 750 Million Drawl I 25-04-2022 24-07-2022 2.04913% 5.46000% 100.00000% Act/360 2022-23 2.167474% 13% 0 0
USD 750 Million Drawl I 25-07-2022 24-10-2022 3.64092% 5.46000% 100.00000% Act/360 2022-23 3.851195% 13% 0 0
USD 750 Million Drawl I 25-10-2022 31-03-2023 5.59396% 5.46000% 100.00000% Act/360 2022-23 5.917030% 13% 0 0
USD 750 Million Drawl I 01-04-2023 24-04-2023 5.59396% 5.46000% 100.00000% Act/360 2023-24 5.917030% 13% 0 0
USD 750 Million Drawl I 25-04-2023 24-10-2023 6.26834% 5.46000% 100.00000% Act/360 2023-24 6.630358% 13% 0 0
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USD 750 Million Drawl I 25-10-2023 31-03-2024 6.53909% 5.46000% 100.00000% Act/360 2023-24 6.916744% 13% 1 0.00937608
USD 750 Million Drawl I Weighted Average rate 6.76980%

USD 750 Million Drawl II 29-07-2022 24-10-2022 3.75674% 0 Act/360 2022-23 3.756740% 87% 0 0
USD 750 Million Drawl II 25-10-2022 31-03-2023 5.67396% 0 Act/360 2022-23 5.673960% 87% 0 0
USD 750 Million Drawl II 01-04-2023 24-04-2023 5.67396% 0 Act/360 2023-24 5.673960% 87% 0 0
USD 750 Million Drawl II 25-04-2023 24-10-2023 6.26834% 0 Act/360 2023-24 6.268340% 87% 0 0
USD 750 Million Drawl II 25-10-2023 31-03-2024 6.61909% 0 Act/360 2023-24 6.619090% 87% 1 0.05832156
USD 750 Million Drawl II 29-07-2022 24-10-2022 3.67674% 5.46000% 100.00000% Act/360 2022-23 3.889084% 13% 0 0
USD 750 Million Drawl II 25-10-2022 31-03-2023 5.59396% 5.46000% 100.00000% Act/360 2022-23 5.917030% 13% 0 0
USD 750 Million Drawl II 01-04-2023 24-04-2023 5.59396% 5.46000% 100.00000% Act/360 2023-24 5.917030% 13% 0 0
USD 750 Million Drawl II 25-04-2023 24-10-2023 6.26834% 5.46000% 100.00000% Act/360 2023-24 6.630358% 13% 0 0
USD 750 Million Drawl II 25-10-2023 31-03-2024 6.53909% 5.46000% 100.00000% Act/360 2023-24 6.916744% 13% 1 0.00937608
USD 750 Million Drawl II Weighted Average rate 6.76980%

USD 750 Million Drawl III 28-09-2022 24-10-2022 4.41820% 0 Act/360 2022-23 4.418200% 87% 0 0
USD 750 Million Drawl III 25-10-2022 31-03-2023 5.67396% 0 Act/360 2022-23 5.673960% 87% 0 0
USD 750 Million Drawl III 01-04-2023 24-04-2023 5.67396% 0 Act/360 2023-24 5.673960% 87% 0 0
USD 750 Million Drawl III 25-04-2023 24-10-2023 6.26834% 0 Act/360 2023-24 6.268340% 87% 0 0
USD 750 Million Drawl III 25-10-2023 31-03-2024 6.61909% 0 Act/360 2023-24 6.619090% 87% 1 0.05832156
USD 750 Million Drawl III 28-09-2022 24-10-2022 4.06820% 5.46000% 100.00000% Act/360 2022-23 4.303152% 13% 0 0
USD 750 Million Drawl III 25-10-2022 31-03-2023 5.59396% 5.46000% 100.00000% Act/360 2022-23 5.917030% 13% 0 0
USD 750 Million Drawl III 01-04-2023 24-04-2023 5.59396% 5.46000% 100.00000% Act/360 2023-24 5.917030% 13% 0 0
USD 750 Million Drawl III 25-04-2023 24-10-2023 6.26834% 5.46000% 100.00000% Act/360 2023-24 6.630358% 13% 0 0
USD 750 Million Drawl III 25-10-2023 31-03-2024 6.53909% 5.46000% 100.00000% Act/360 2023-24 6.916744% 13% 1 0.00937608
USD 750 Million Drawl III Weighted Average rate 6.76980%

USD 750 Million Drawl IV 09-11-2022 31-03-2023 5.71764% 0 Act/360 2022-23 5.717640% 87% 0 0
USD 750 Million Drawl IV 01-04-2023 24-04-2023 5.71764% 0 Act/360 2023-24 5.717640% 87% 0 0
USD 750 Million Drawl IV 25-04-2023 24-10-2023 6.26834% 0 Act/360 2023-24 6.268340% 87% 0 0
USD 750 Million Drawl IV 25-10-2023 31-03-2024 6.61909% 0 Act/360 2023-24 6.619090% 87% 1 0.05832156
USD 750 Million Drawl IV 09-11-2022 31-03-2023 5.63764% 5.46000% 100.00000% Act/360 2022-23 5.963232% 13% 0 0
USD 750 Million Drawl IV 01-04-2023 24-04-2023 5.63764% 5.46000% 100.00000% Act/360 2023-24 5.963232% 13% 0 0
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USD 750 Million Drawl IV 25-04-2023 24-10-2023 6.26834% 5.46000% 100.00000% Act/360 2023-24 6.630358% 13% 0 0
USD 750 Million Drawl IV 25-10-2023 31-03-2024 6.53909% 5.46000% 100.00000% Act/360 2023-24 6.916744% 13% 1 0.00937608
USD 750 Million Drawl IV Weighted Average rate 6.76980%

USD 750 Million Drawl V 23-12-2022 31-03-2023 5.71764% 0 Act/360 2022-23 5.717640% 87% 0 0
USD 750 Million Drawl V 01-04-2023 24-04-2023 5.71764% 0 Act/360 2023-24 5.717640% 87% 0 0
USD 750 Million Drawl V 25-04-2023 24-10-2023 6.26834% 0 Act/360 2023-24 6.268340% 87% 0 0
USD 750 Million Drawl V 25-10-2023 31-03-2024 6.61909% 0 Act/360 2023-24 6.619090% 87% 1 0.05832156
USD 750 Million Drawl V 23-12-2022 31-03-2023 5.63764% 5.46000% 100.00000% Act/360 2022-23 5.963232% 13% 0 0
USD 750 Million Drawl V 01-04-2023 24-04-2023 5.63764% 5.46000% 100.00000% Act/360 2023-24 5.963232% 13% 0 0
USD 750 Million Drawl V 25-04-2023 24-10-2023 6.26834% 5.46000% 100.00000% Act/360 2023-24 6.630358% 13% 0 0
USD 750 Million Drawl V 25-10-2023 31-03-2024 6.53909% 5.46000% 100.00000% Act/360 2023-24 6.916744% 13% 1 0.00937608
USD 750 Million Drawl V Weighted Average rate 6.76980%

USD 750 Million Drawl VI 08-02-2023 31-03-2023 5.71764% 0 Act/360 2022-23 5.717640% 87% 0 0
USD 750 Million Drawl VI 01-04-2023 24-04-2023 5.71764% 0 Act/360 2023-24 5.717640% 87% 0 0
USD 750 Million Drawl VI 25-04-2023 24-10-2023 6.26834% 0 Act/360 2023-24 6.268340% 87% 0 0
USD 750 Million Drawl VI 25-10-2023 31-03-2024 6.61909% 0 Act/360 2023-24 6.619090% 87% 1 0.05832156
USD 750 Million Drawl VI 08-02-2023 31-03-2023 5.63764% 5.46000% 100.00000% Act/360 2022-23 5.963232% 13% 0 0
USD 750 Million Drawl VI 01-04-2023 24-04-2023 5.63764% 5.46000% 100.00000% Act/360 2023-24 5.963232% 13% 0 0
USD 750 Million Drawl VI 25-04-2023 24-10-2023 6.26834% 5.46000% 100.00000% Act/360 2023-24 6.630358% 13% 0 0
USD 750 Million Drawl VI 25-10-2023 31-03-2024 6.53909% 5.46000% 100.00000% Act/360 2023-24 6.916744% 13% 1 0.00937608
USD 750 Million Drawl VI Weighted Average rate 6.76980%

JPY Equ. $400 Million Drawl I 15-05-2023 14-11-2023 1.20000% 0 Act/365 2023-24 1.200000% 100% 0 0
JPY Equ. $400 Million Drawl I 15-11-2023 31-03-2024 1.21218% 0 Act/365 2023-24 1.212180% 100% 1 0.01215501
JPY Equ. $400 Million Drawl I Weighted Average rate 1.21550%

JPY Equ. $400 Million Drawl II 24-07-2023 14-11-2023 1.20000% 0 Act/365 2023-24 1.200000% 100% 0 0
JPY Equ. $400 Million Drawl II 15-11-2023 31-03-2024 1.21218% 0 Act/365 2023-24 1.212180% 100% 1 0.01215501
JPY Equ. $400 Million Drawl II Weighted Average rate 1.21550%
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JPY Equ. $400 Million Drawl III 25-09-2023 14-11-2023 1.20000% 0 Act/365 2023-24 1.200000% 100% 0 0
JPY Equ. $400 Million Drawl III 15-11-2023 31-03-2024 1.21218% 0 Act/365 2023-24 1.212180% 100% 1 0.01215501
JPY Equ. $400 Million Drawl III Weighted Average rate 1.21550%

JPY Equ. $400 Million Drawl IV 22-12-2023 31-03-2024 1.21886% 0 Act/365 2023-24 1.218860% 100% 1 0.01222199
JPY Equ. $400 Million Drawl IV Weighted Average rate 1.22220%

JBIC Green I Drawl  I 25-02-2021 16-03-2021 0.92000% 0.00000% Act/360 2020-21 0.920000% 100% 0 0
JBIC Green I Drawl  I 17-03-2021 31-03-2021 0.92000% 0.00000% Act/360 2020-21 0.920000% 100% 0 0
JBIC Green I Drawl  I 01-04-2021 16-09-2021 0.92000% 0.00000% Act/360 2021-22 0.920000% 100% 0 0
JBIC Green I Drawl  I 17-09-2021 16-03-2022 0.92000% 0.00000% Act/360 2021-22 0.920000% 100% 0 0
JBIC Green I Drawl  I 17-03-2022 31-03-2022 0.96017% 0.00000% Act/360 2021-22 0.960170% 100% 0 0
JBIC Green I Drawl  I 01-04-2022 19-09-2022 0.96017% 0.00000% Act/360 2022-23 0.960170% 100% 0 0
JBIC Green I Drawl  I 20-09-2022 16-03-2023 0.93264% 0.00000% Act/360 2022-23 0.932640% 100% 0 0
JBIC Green I Drawl  I 17-03-2023 31-03-2023 0.93557% 0.00000% Act/360 2022-23 0.935570% 100% 0 0
JBIC Green I Drawl  I 01-04-2023 18-09-2023 0.93557% 0.00000% Act/360 2023-24 0.935570% 100% 0 0
JBIC Green I Drawl  I 19-09-2023 17-03-2024 0.95966% 0.00000% Act/360 2023-24 0.959660% 100% 0 0
JBIC Green I Drawl  I 18-03-2024 31-03-2024 1.07223% 0.00000% Act/360 2023-24 1.072230% 100% 1 0.01090101
JBIC Green I Drawl  I Weighted Average rate 1.09010%

JBIC Green I Drawl  II 27-09-2021 16-03-2022 0.92000% 0.00000% Act/360 2021-22 0.920000% 100% 0 0
JBIC Green I Drawl  II 17-03-2022 31-03-2022 0.96017% 0.00000% Act/360 2021-22 0.960170% 100% 0 0
JBIC Green I Drawl  II 01-04-2022 19-09-2022 0.96017% 0.00000% Act/360 2022-23 0.960170% 100% 0 0
JBIC Green I Drawl  II 20-09-2022 16-03-2023 0.93264% 0.00000% Act/360 2022-23 0.932640% 100% 0 0
JBIC Green I Drawl  II 17-03-2023 31-03-2023 0.93557% 0.00000% Act/360 2022-23 0.935570% 100% 0 0
JBIC Green I Drawl  II 01-04-2023 18-09-2023 0.93557% 0.00000% Act/360 2023-24 0.935570% 100% 0 0
JBIC Green I Drawl  II 19-09-2023 17-03-2024 0.95966% 0.00000% Act/360 2023-24 0.959660% 100% 0 0
JBIC Green I Drawl  II 18-03-2024 31-03-2024 1.07223% 0.00000% Act/360 2023-24 1.072230% 100% 1 0.01090101
JBIC Green I Drawl  II Weighted Average rate 1.09010%

JBIC Green I Drawl  III 11-01-2022 16-03-2022 0.92000% 0.00000% Act/360 2021-22 0.920000% 100% 0 0
JBIC Green I Drawl  III 17-03-2022 31-03-2022 0.96017% 0.00000% Act/360 2021-22 0.960170% 100% 0 0
JBIC Green I Drawl  III 01-04-2022 19-09-2022 0.96017% 0.00000% Act/360 2022-23 0.960170% 100% 0 0
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From 31-03-2024
To 31-03-2024

Name of the Loan From To
Floating Rate 

of interest
Withholdin
g Tax (WHT)

Applicability 
of 

Withholding 
Tax

Interest Basis
Financial 

year

Interest 
rate (incl 

WHT)

Loan 
Proportion

No of 
days

Product
WAVG 

rate

JBIC Green I Drawl  III 20-09-2022 16-03-2023 0.93264% 0.00000% Act/360 2022-23 0.932640% 100% 0 0
JBIC Green I Drawl  III 17-03-2023 31-03-2023 0.93557% 0.00000% Act/360 2022-23 0.935570% 100% 0 0
JBIC Green I Drawl  III 01-04-2023 18-09-2023 0.93557% 0.00000% Act/360 2023-24 0.935570% 100% 0 0
JBIC Green I Drawl  III 19-09-2023 17-03-2024 0.95966% 0.00000% Act/360 2023-24 0.959660% 100% 0 0
JBIC Green I Drawl  III 18-03-2024 31-03-2024 1.07223% 0.00000% Act/360 2023-24 1.072230% 100% 1 0.01090101
JBIC Green I Drawl  III Weighted Average rate 1.09010%

JBIC Green I Drawl  IV 28-04-2022 19-09-2022 0.95702% 0.00000% Act/360 2022-23 0.957020% 100% 0 0
JBIC Green I Drawl  IV 20-09-2022 16-03-2023 0.93264% 0.00000% Act/360 2022-23 0.932640% 100% 0 0
JBIC Green I Drawl  IV 17-03-2023 31-03-2023 0.93557% 0.00000% Act/360 2022-23 0.935570% 100% 0 0
JBIC Green I Drawl  IV 01-04-2023 18-09-2023 0.93557% 0.00000% Act/360 2023-24 0.935570% 100% 0 0
JBIC Green I Drawl  IV 19-09-2023 17-03-2024 0.95966% 0.00000% Act/360 2023-24 0.959660% 100% 0 0
JBIC Green I Drawl  IV 18-03-2024 31-03-2024 1.07223% 0.00000% Act/360 2023-24 1.072230% 100% 1 0.01090101
JBIC Green I Drawl  IV Weighted Average rate 1.09010%
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S.NO Bank Loan Interest Rate Applicable 
from 

Applicable 
upto

Number 
of Days

Product Weighted 
Average 
Rate of 
Interest

1
State Bank of India - 
VIII 8.00% 01-Apr-23 13-May-23 43.00 3.44

8.10% 14-May-23 13-Aug-23 92.00 7.45
8.15% 14-Aug-23 13-Feb-24 184.00 15.00
8.20% 14-Feb-24 31-Mar-24 47.00 3.85

366.00 29.74 8.13%

2 HDFC Bank Limited-III
8.01% 01-Apr-23 31-May-23 61.00 4.89
7.95% 01-Jun-23 31-Mar-24 305.00 24.25

366.00 29.13 7.96%

3 HDFC Bank Limited-V 8.01% 01-Apr-23 31-May-23 61.00 4.89
7.95% 01-Jun-23 31-Mar-24 305.00 24.25

366.00 29.13 7.96%

4 HDFC Bank Ltd. VI 8.01% 01-Apr-23 31-May-23 61.00 4.89
7.95% 01-Jun-23 31-Mar-24 305.00 24.25

366.00 29.13 7.96%

5 HDFC Bank Limited-VII
8.01% 01-Apr-23 31-May-23 61.00 4.89
7.95% 01-Jun-23 31-Mar-24 305.00 24.25

366.00 29.13 7.96%

6
Punjab National Bank 
III 7.90% 01-Apr-23 31-Mar-24 366.00 28.91

366.00 28.91 7.90%

7 PNB-IV 7.90% 01-Apr-23 31-Mar-24 366.00 28.91
366.00 28.91 7.90%

8
State Bank of India - IX 8.00% 01-Apr-23 13-May-23 43.00 3.44

8.10% 14-May-23 13-Aug-23 92.00 7.45
8.15% 14-Aug-23 13-Feb-24 184.00 15.00
8.20% 14-Feb-24 31-Mar-24 47.00 3.85

366.00 29.74 8.13%

9 State Bank of India - X
8.10% 01-Apr-23 24-Sep-23 177.00 14.34
8.15% 25-Sep-23 24-Dec-23 91.00 7.42

91



S.NO Bank Loan Interest Rate Applicable 
from 

Applicable 
upto

Number 
of Days

Product Weighted 
Average 
Rate of 
Interest

8.20% 25-Dec-23 31-Mar-24 98.00 8.04
366.00 29.79 8.14%

10 State Bank of India - XI
8.00% 01-Apr-23 10-Apr-23 10.00 0.80
8.10% 11-Apr-23 10-Oct-23 183.00 14.82
8.15% 11-Oct-23 10-Jan-24 92.00 7.50
8.20% 11-Jan-24 31-Mar-24 81.00 6.64

366.00 29.76 8.13%

11 State Bank of India - XII
8.00% 01-Apr-23 10-Apr-23 10.00 0.80
8.10% 11-Apr-23 10-Oct-23 183.00 14.82
8.15% 11-Oct-23 10-Jan-24 92.00 7.50
8.20% 11-Jan-24 31-Mar-24 81.00 6.64

366.00 29.76 8.13%

13
HDFC Bank Limited-IX 8.01% 01-Apr-23 31-May-23 61.00 4.89

7.95% 01-Jun-23 31-Mar-24 305.00 24.25
366.00 29.13 7.96%

15 PNB-V 7.90% 01-Apr-23 31-Mar-24 366.00 28.91
366.00 28.91 7.90%

16 Axis Bank-IV 8.00% 29-03-2023 31-03-2023 3.00 0.24 8.0000%

2023-24 8.00% 01-Apr-23 31-Mar-24 366.00 29.28
366.00 29.28 8.00%

17
HDFC Bank Limited-XII 7.57% 13-Oct-23 12-Nov-23 31.00 2.35

HDFC Bank Limited-XII 7.71% 13-Nov-23 12-Dec-23 30.00 2.31

HDFC Bank Limited-XII 7.78% 13-Dec-23 12-Jan-24 31.00 2.41

HDFC Bank Limited-XII 7.70% 13-Jan-24 12-Feb-24 31.00 2.39

HDFC Bank Limited-XII 7.65% 13-Feb-24 12-Mar-24 29.00 2.22

HDFC Bank Limited-XII 7.60% 13-Mar-24 31-Mar-24 19.00 1.44
171.00 13.12 7.67%
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S.NO Bank Loan Interest Rate Applicable 
from 

Applicable 
upto

Number 
of Days

Product Weighted 
Average 
Rate of 
Interest

17
HDFC Bank Limited-XII

HDFC Bank Limited-XII 7.71% 01-Dec-23 12-Dec-23 12.00 0.93

HDFC Bank Limited-XII 7.78% 13-Dec-23 12-Jan-24 31.00 2.41

HDFC Bank Limited-XII 7.70% 13-Jan-24 12-Feb-24 31.00 2.39

HDFC Bank Limited-XII 7.65% 13-Feb-24 12-Mar-24 29.00 2.22

HDFC Bank Limited-XII 7.60% 13-Mar-24 31-Mar-24 19.00 1.44
122.00 9.39 7.69%

17
HDFC Bank Limited-XII

HDFC Bank Limited-XII 7.78% 01-Jan-24 12-Jan-24 12.00 0.93

HDFC Bank Limited-XII 7.70% 13-Jan-24 12-Feb-24 31.00 2.39

HDFC Bank Limited-XII 7.65% 13-Feb-24 12-Mar-24 29.00 2.22

HDFC Bank Limited-XII 7.60% 13-Mar-24 31-Mar-24 19.00 1.44
91.00 6.98 7.67%

17
HDFC Bank Limited-XII

HDFC Bank Limited-XII 7.65% 01-Mar-24 12-Mar-24 12.00 0.92

HDFC Bank Limited-XII 7.60% 13-Mar-24 31-Mar-24 19.00 1.44
31.00 2.36 7.62%
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S.NO Bank Loan Interest Rate Applicable 
from 

Applicable 
upto

Number 
of Days

Product Weighted 
Average 
Rate of 
Interest

18 ICICI Bank-VII 8.10% 01-Apr-23 02-Sep-23 155.00 12.56
8.15% 03-Sep-23 12-Sep-23 10.00 0.82
8.00% 13-Sep-23 31-Mar-24 201.00 16.08

366.00 29.45 8.05%

19 UCO Bank-V
UCO Bank-V 7.95% 12-Sep-23 09-Dec-23 89.00 7.08
UCO Bank-V 8.00% 10-Dec-23 09-Mar-24 91.00 7.28
UCO Bank-V 8.10% 10-Mar-24 31-Mar-24 22.00 1.78

202.00 16.14 7.99%

20 HDFC X 8.01% 01-Apr-23 31-May-23 61.00 4.89
7.95% 01-Jun-23 31-Mar-24 305.00 24.25

366.00 29.13 7.96%

21 HDFC Bank Limited-XI
2023-24 7.80% 01-Sep-23 10-Oct-23 40.00 3.12

7.77% 11-Oct-23 10-Nov-23 31.00 2.41
7.92% 11-Nov-23 10-Dec-23 30.00 2.38
7.97% 11-Dec-23 10-Jan-24 31.00 2.47
7.89% 11-Jan-24 10-Feb-24 31.00 2.45
7.67% 11-Feb-24 10-Mar-24 29.00 2.22
7.84% 11-Mar-24 31-Mar-24 21.00 1.65

213.00 16.69 7.84%
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PART-I
FORM- 9A

2024-25 2025-26 2026-27 2027-28 2028-29

1 2 3 4 5 6 7 8 9

A.

1 AHP & AWRS                20.76        1,214.36 

2 Air Conditioning Package              500.00           283.49 

3 Ash Dyke                        -               600.00          750.00          150.00 

4 Cabling & Electrical Equipment -Supply Cum Erection              197.17           235.00 

5 Coal Handling Plant              826.41           600.00 

6
Concrete Road from Gate no.-2 to FGD GHS Area and RCC Drain of 
Stage-II of Tanda STPP. 

             282.67           200.00 

7
Construction of metal road (WMM and bituminous carpeting road) 
from Township to Main Plant at NTPC Tanda.

             117.00                   -   

8 CW & Make Up Water Package              113.80                   -   

9 Fire Detection & Protection System              175.42             83.00 

10 Flue Gas Desulphurization         76,090.44 

11 HT-LT Switchgear                37.68 

12 Main Plant Civil Works           1,154.14        1,960.00 

13 New tapping point for make-up water system                66.97 

14 Station C&I                56.01 

15 Steam Generator              585.35        2,683.00 

16 Turbine Generator              407.08        1,006.59 

17 Water Pre Treatment Plant              105.53           300.00 

18 Township Packages         20,843.90 

Total  (A) 1,01,580.33     9,165.44       750.00       150.00       -             

For Financial Year 2019-24 (Summary)

Sl. 
No.

Head of Work /Equipment Justification

Admitted Cost 
by the 

Commission, 
if any

Amount in Rs Lakh

Works eligble for RoE at Normal Rate

ACE Claimed

Pl. refer Form-9 of 
respective FYs.

Name of the Generating Station Tanda Super Thermal Power Station Stage-II
COD 01-07-2021

ADDITIONAL FORM
Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Limited
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Name of the Company Form-8

Name of the Power Station

Particulars
1 2 3 4 5

Source of Loan
Mizuho II A

4.375 %  Euro 
Bonds 2024

4.25 %  Euro Bonds 
2026

2.75% Fixed Rate 
Notes due 2027

7.25% Fixed Rate 
Notes due 2022

Drawal
Currency USD USD USD EUR INR

Amount of loan sanctioned 50000000      50,00,00,000                 50,00,00,000               50,00,00,000          20,00,00,00,000 
Amount of Gross Loan drawn upto 19.03.2024 50000000      50,00,00,000                 50,00,00,000               50,00,00,000          20,00,00,00,000 
Interest Type Floating Fixed Fixed Fixed Fixed
Fixed Interest Rate, if applicable - 4.375% * 4.25% * 2.75% * 7.25% *
Base Rate, if floating interest* 6 Month USD 

Libor * - -

- -

Margin, if floating interest rate 1.25% - - - -
Are there any Caps / Floor No No No No No
If above is Yes, specify Caps / Floor - - - - -

Moratorium Period 5yrs 6 mths 10 Years 10 Years 10 Years 5 Years
Moratorium effective from 24-Oct-2014 26-Nov-2014 26-Feb-2016 01-Feb-2017 03-May-2017

Repayment period 1 year 6 mths Bullet payment Bullet payment Bullet payment Bullet payment 
Repayment effective from 26-Mar-2020 26-Nov-2024 26-Feb-2026 01-Feb-2027 03-May-2022

Repayment frequency Four time One time One time One time One time

Repayment installment 12500000      50,00,00,000                 50,00,00,000               50,00,00,000          20,00,00,00,000 

Base Exchange Rate - 74.8500
Are foreign currency loan hedged No No No No No

If above is Yes, specify details - - - -

Name of the Projects % % %

Tanda II 28.25910% 5.14% 6.97% 9.72% 11.31%

NTPC LTD

Tanda Super Thermal Power Station Stage-II
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Name of the Company

Name of the Power Station

Particulars

Source of Loan
Drawal
Currency

Amount of loan sanctioned
Amount of Gross Loan drawn upto 19.03.2024
Interest Type 
Fixed Interest Rate, if applicable
Base Rate, if floating interest*

Margin, if floating interest rate
Are there any Caps / Floor 
If above is Yes, specify Caps / Floor

Moratorium Period 
Moratorium effective from 

Repayment period
Repayment effective from

Repayment frequency

Repayment installment

Base Exchange Rate -
Are foreign currency loan hedged
If above is Yes, specify details

Name of the Projects

Tanda II

Form-8

Tanda Super Thermal Power Station Stage-II

6 7 8 9

JPY Equ. 350Million 
A

JPY Equ. 350Million 
B

4.5% Fixed Rate 
Notes due 2028

JPY Equ. 300Million 
A

JPY JPY USD JPY

         22,52,50,59,128          16,88,99,89,866               40,00,00,000          16,28,48,76,778 
         22,52,50,59,128          16,88,99,89,866               40,00,00,000          16,28,48,76,778 

Floating Floating Fixed Floating
- - 4.5% * -

6 Month JPY Libor /3 
Months TONA*

6 Month JPY Libor /3 
Months TONA*

- 6 Month JPY Libor /3 
Months TONA*

0.95% 0.95% - 1.02%
No No No No
- - - -

9 Years 9 Years 10 Years 9 Years
12-Nov-2017 12-Nov-2017 19-Mar-2018 29-Jan-2019

1 year 1 year Bullet payment 1 year
12-Nov-2026 12-Nov-2026 19-Mar-2028 29-Jan-2028

Three Time Three Time One time Three Time

           7,50,83,53,043            5,62,99,96,622               40,00,00,000            5,42,82,92,259 

No No No No
- - - -

% % % %

13.39% 22.21% 14.17% 10.59%

NTPC LTD
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Name of the Company

Name of the Power Station

Particulars

Source of Loan
Drawal
Currency

Amount of loan sanctioned
Amount of Gross Loan drawn upto 19.03.2024
Interest Type 
Fixed Interest Rate, if applicable
Base Rate, if floating interest*

Margin, if floating interest rate
Are there any Caps / Floor 
If above is Yes, specify Caps / Floor

Moratorium Period 
Moratorium effective from 

Repayment period
Repayment effective from

Repayment frequency

Repayment installment

Base Exchange Rate -
Are foreign currency loan hedged
If above is Yes, specify details

Name of the Projects

Tanda II

Form-8

Tanda Super Thermal Power Station Stage-II

10 11 12 13 14

JPY Equ. 300Million 
B

3.75% Euro 
Bonds 2024 II

JPY Equ. 
750Million I

JPY Equ. 
750Million II

JPY Equ. 
750Million III

JPY USD JPY JPY JPY

         16,56,90,93,118        45,00,00,000   24,67,10,52,632   10,74,22,92,405   10,55,52,03,716 
         16,56,90,93,118        45,00,00,000   24,67,10,52,632   10,74,22,92,405   10,55,52,03,716 

Floating Fixed Floating Floating Floating
- 3.750% - - -

6 Month JPY Libor /3 
Months TONA*

- 6 Month JPY 
Libor /3 Months 

TONA*

6 Month JPY 
Libor /3 Months 

TONA*

6 Month JPY 
Libor /3 Months 

TONA*

1.02% 0.80%/1.02% 0.80%/1.02% 0.80%/1.02%
No No No No No
- - - -

9 Years 5 Years 6 Years 6 Years 6 Years
29-Jan-2019 03-Apr-2019 15-May-2020 15-May-2020 15-May-2020

1 year Bullet payment 1 year 1 year 1 year
29-Jan-2028 03-Apr-2024 15-May-2026 15-May-2026 15-May-2026

Three Time One time Six Time Six Time Six Time

           5,52,30,31,039        45,00,00,000     6,16,77,63,158     2,68,55,73,101     2,63,88,00,929 

    2,05,59,21,053        89,51,91,034        87,96,00,310 

No No No No No
- - - - -

% % % % %

7.21% 9.88% 11.44% 1.82% 11.23%

NTPC LTD
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Name of the Company

Name of the Power Station

Particulars

Source of Loan
Drawal
Currency

Amount of loan sanctioned
Amount of Gross Loan drawn upto 19.03.2024
Interest Type 
Fixed Interest Rate, if applicable
Base Rate, if floating interest*

Margin, if floating interest rate
Are there any Caps / Floor 
If above is Yes, specify Caps / Floor

Moratorium Period 
Moratorium effective from 

Repayment period
Repayment effective from

Repayment frequency

Repayment installment

Base Exchange Rate -
Are foreign currency loan hedged
If above is Yes, specify details

Name of the Projects

Tanda II

Form-8

Tanda Super Thermal Power Station Stage-II

15 16 17 18 19

JPY Equ. 
750Million IV

JPY Equ. 
750Million V

JPY Equ. 
750Million VI

Euro Loan I Euro Loan II

JPY JPY JPY EUR EUR

  10,55,18,62,404   10,45,69,69,571   12,89,05,84,717          4,89,31,659          8,42,38,902 
  10,55,18,62,404   10,45,69,69,571   12,89,05,84,717          4,89,31,659          8,42,38,902 

Floating Floating Floating Floating Floating
- - - - -

6 Month JPY 
Libor /3 Months 

TONA*

6 Month JPY 
Libor /3 Months 

TONA

6 Month JPY 
Libor /3 Months 

TONA

6 Month Euribor* 6 Month Euribor*

0.80%/1.02% 0.80%/1.02% 0.80%/1.02% 0.95% 0.95%
No No No No No
- - - - -

6 Years 6 Years 6 Years 7 7
15-May-2020 15-May-2020 15-May-2020 07-Jun-2021 11-Aug-2021

1 year 1 year 1 year Bullet payment Bullet payment 
15-May-2026 15-May-2026 15-May-2026 14-Aug-2028 14-Aug-2028

Six Time Six Time Six Time One Time One Time

    2,63,79,65,601     2,61,42,42,393     3,22,26,46,179          4,89,31,659          8,42,38,902 

       87,93,21,867        87,14,14,131     1,07,42,15,393 

No No No No No
- - - - -

% % % % %

9.01% 11.23% 8.53% 16.75% 8.28%

NTPC LTD
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Name of the Company

Name of the Power Station

Particulars

Source of Loan
Drawal
Currency

Amount of loan sanctioned
Amount of Gross Loan drawn upto 19.03.2024
Interest Type 
Fixed Interest Rate, if applicable
Base Rate, if floating interest*

Margin, if floating interest rate
Are there any Caps / Floor 
If above is Yes, specify Caps / Floor

Moratorium Period 
Moratorium effective from 

Repayment period
Repayment effective from

Repayment frequency

Repayment installment

Base Exchange Rate -
Are foreign currency loan hedged
If above is Yes, specify details

Name of the Projects

Tanda II

Form-8

Tanda Super Thermal Power Station Stage-II

20 21 22 23 24

Euro Loan III JBIC Green Drawl I
JBIC Green Drawl 

II
JBIC Green Drawl 

III
JBIC Green Drawl 

IV

EUR JPY JPY JPY JPY

         8,45,12,994         10,00,00,00,000         10,00,00,00,000         15,00,00,00,000         15,00,00,00,000 
         8,45,12,994         10,00,00,00,000         10,00,00,00,000         15,00,00,00,000         15,00,00,00,000 

Floating Floating Floating Floating Floating
- - - - -

6 Month Euribor* 6 Month JPY Libor /6 
Month Compounded 

TONA

6 Month JPY Libor /6 
Month Compounded 

TONA

6 Month JPY Libor /6 
Month Compounded 

TONA

6 Month JPY Libor /6 
Month Compounded 

TONA

0.95% 0.92% 0.92% 0.92% 0.92%
No No No No No
-

7 3 3 3 3
11-Aug-2021 25-Feb-2021 25-Feb-2021 25-Feb-2021 25-Feb-2021

Bullet payment Half-Yearly Half-Yearly Half-Yearly Half-Yearly
14-Aug-2028 17-Sep-2023 17-Sep-2023 17-Sep-2023 17-Sep-2023

One Time Twenty Five Twenty Five Twenty Five Twenty Five

         8,45,12,994              40,00,00,000              40,00,00,000              60,00,00,000              60,00,00,000 

No No No No No
-

% % % % %

4.93% 0.25% 1.32% 2.19% 2.09%

NTPC LTD
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Name of the Company

Name of the Power Station

Particulars

Source of Loan
Drawal
Currency

Amount of loan sanctioned
Amount of Gross Loan drawn upto 19.03.2024
Interest Type 
Fixed Interest Rate, if applicable
Base Rate, if floating interest*

Margin, if floating interest rate
Are there any Caps / Floor 
If above is Yes, specify Caps / Floor

Moratorium Period 
Moratorium effective from 

Repayment period
Repayment effective from

Repayment frequency

Repayment installment

Base Exchange Rate -
Are foreign currency loan hedged
If above is Yes, specify details

Name of the Projects

Tanda II

Form-8

Tanda Super Thermal Power Station Stage-II

25 26 27 28 29

USD 750 Million 
Drawl I

USD 750 Million 
Drawl IV

USD 750 
Million Drawl V

USD 750 Million 
Drawl VI

JPY Equ. $400 
Million Drawl I

USD USD USD USD JPY

              10,00,00,000         10,00,00,000       10,00,00,000         10,00,00,000    13,51,55,00,000 
              10,00,00,000         10,00,00,000       10,00,00,000         10,00,00,000    13,51,55,00,000 

Floating Floating Floating Floating Floating
- - - - -

6 Month Term SOFR* 6 Month Term 
SOFR*

6 Month Term 
SOFR*

6 Month Term 
SOFR*

6M Compounded 
TONA

1.16933% 1.16933% 1.16933% 1.16933% 1.20000%
No No No No No
- - - - -

4 4 4 4 4
25-Apr-2022 25-Apr-2022 25-Apr-2022 25-Apr-2022 31-Aug-2023

Yearly Yearly Yearly Yearly Yearly
05-Oct-2026 05-Oct-2026 05-Oct-2026 05-Oct-2026 31-Aug-2027

Seven times Seven times Seven times Seven times Seven times

                1,42,85,714           1,42,85,714         1,42,85,714           1,42,85,714      1,93,07,85,714 

                          -   

No No No No -
- - - -

% % % % %

2.95% 4.73% 3.02% 2.18% 3.75%

NTPC LTD
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Name of the Company

Name of the Power Station

Particulars

Source of Loan
Drawal
Currency

Amount of loan sanctioned
Amount of Gross Loan drawn upto 19.03.2024
Interest Type 
Fixed Interest Rate, if applicable
Base Rate, if floating interest*

Margin, if floating interest rate
Are there any Caps / Floor 
If above is Yes, specify Caps / Floor

Moratorium Period 
Moratorium effective from 

Repayment period
Repayment effective from

Repayment frequency

Repayment installment

Base Exchange Rate -
Are foreign currency loan hedged
If above is Yes, specify details

Name of the Projects

Tanda II

NTPC LTD Form-8

Tanda Super Thermal Power Station Stage-II

30 31 32

JPY Equ. $400 
Million Drawl II

JPY Equ. $400 
Million Drawl III

JPY Equ. $400 
Million Drawl IV

JPY JPY JPY

   13,89,20,00,000    14,77,60,00,000    14,25,65,00,000 
   13,89,20,00,000    14,77,60,00,000    14,25,65,00,000 

Floating Floating Floating
- - -

6M Compounded 
TONA

6M Compounded 
TONA

6M Compounded 
TONA

1.20000% 1.20000% 1.20000%
No No No
- - -

4 4 4
31-Aug-2023 31-Aug-2023 31-Aug-2023

Yearly Yearly Yearly
31-Aug-2027 31-Aug-2027 31-Aug-2027

Seven times Seven times Seven times

     1,98,45,71,429      2,11,08,57,143      2,03,66,42,857 

                          -                             -                             -   

- - -

% % %

1.22% 1.21% 7.88%
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PART-I
FORM- 9A

2024-25 2025-26 2026-27 2027-28 2028-29

For Financial Year 2019-24 (Summary)

Sl. 
No.

Head of Work /Equipment Justification

Admitted Cost 
by the 

Commission, 
if any

Amount in Rs Lakh

ACE Claimed

Name of the Generating Station Tanda Super Thermal Power Station Stage-II
COD 01-07-2021

ADDITIONAL FORM
Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Limited

B.

1 Construction of ROB at Chainage 13B on State highway 30A           4,760.00        2,068.00 

2
Upgradation against Obsolescence of HMI of M/s BHEL with cyber 
security features in NTPC Tanda 

          1,104.64           179.36 

Total  (B)         5,864.640      2,247.360                -                  -   

   1,07,444.970    11,412.800      750.000      150.000                -   

(Petitioner)

Works eligble for Return on Equity linked to SBI MCLR:

Total Add. Cap. Claimed (A+B)

Pl. refer Form-9 of 
respective FYs.
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PART-I
FORM- 9

Accrual 
basis as per 

Ind AS

Ind AS 
adjustme

nt

Accrual 
basis as per 

IGAAP

Un-
discharged 

Liability 
included in 

col. 3

Cash basis IDC 
included 
in col. 3

1 2 3 4 5= (3-4) 6 7 8 9

A.
A1 Under Original Scope

1 AHP & AWRS             20.76             -               20.76                -               20.76              -   

2 Air Conditioning Package           500.00             -             500.00                -             500.00              -   

4
Cabling & Electrical Equipment -
Supply Cum Erection 

          197.17             -             197.17                -             197.17              -   

5 Coal Handling Plant           826.41             -             826.41                -             826.41              -   

6
Concrete Road from Gate no.-2 to 
FGD GHS Area and RCC Drain of 
Stage-II of Tanda STPP. 

          282.67             -             282.67                -             282.67              -   

7

Construction of metal road (WMM and 
bituminous carpeting road) from 
Township to Main Plant at NTPC 
Tanda.

          117.00             -             117.00                -             117.00              -   

8 CW & Make Up Water Package           113.80             -             113.80                -             113.80              -   
9 Fire Detection & Protection System 175.42                      -             175.42                -             175.42              -   

10 Flue Gas Desulphurization 76,090.44                 -        76,090.44                -        76,090.44              -   
11 HT-LT Switchgear 37.68                        -               37.68                -               37.68              -   
12 Main Plant Civil Works 1,154.14                   -          1,154.14                -          1,154.14              -   

13
New tapping point for make-up water 
system 

66.97                        -               66.97                -               66.97              -   

14 Station C&I 56.01                        -               56.01                -               56.01              -   
15 Steam Generator 585.35                      -             585.35                -             585.35              -   
17 Turbine Generator           407.08             -             407.08                -             407.08              -   
18 Water Pre Treatment Plant           105.53             -             105.53                -             105.53              -   

NA

Works eligible for RoE at Normal Rate

Sl. 
No.

Head of Work /Equipment
 

Regulations 
under 
which 

claimed

Justification

ACE Claimed (Projected)

These are works under original scope that have deferred for capitalization beyond 
cut-off date on account of the various reasons beyond the reasonable control of the 
petitioner and despite regular monitoring & follow-up by the petitioner.

The cut-off date for the instant station is 31.07.2024. However these works got 
delayed for capitalization as the prime concern of the petitioner was to commence 
the commercial operation of the generating units to serve the beneficiaries at the 
earliest by supplying affordable and reliable power. These non-COD related works 
got delayed and are expected to be capitalized within one year of the cut-off date.

The major works spilling over is of FGD, civil works, and remaining works of SG & 
CHP area which account for more than 93% of the total projected expenditure under 
original scope works.

Hon'ble Commission may be pleased to allow these projected works.

24(1)(b), 
25(1)(f) read 

with 102

Amount in Rs Lakh
Admitted 
Cost by 

the 
Commiss
ion, if any

Year wise Statement of Additional Capitalisation after COD

2024-25

Name of the Petitioner NTPC Limited
Name of the Generating Station Tanda Super Thermal Power Station Stage-II
COD 01-07-2021
For Financial Year
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PART-I
FORM- 9

Accrual 
basis as per 

Ind AS

Ind AS 
adjustme

nt

Accrual 
basis as per 

IGAAP

Un-
discharged 

Liability 
included in 

col. 3

Cash basis IDC 
included 
in col. 3

Sl. 
No.

Head of Work /Equipment
 

Regulations 
under 
which 

claimed

Justification

ACE Claimed (Projected)
Amount in Rs Lakh

Admitted 
Cost by 

the 
Commiss
ion, if any

Year wise Statement of Additional Capitalisation after COD

2024-25

Name of the Petitioner NTPC Limited
Name of the Generating Station Tanda Super Thermal Power Station Stage-II
COD 01-07-2021
For Financial Year

16 Township Packages      20,843.90             -        20,843.90                -        20,843.90              -   
24(1)(b) read 

with 102

The work of Township which mainly consists of Civil related works got delayed 
beyond the cutoff date, due to reasons beyond the reasonable control of the NTPC. 
The first part of the work consisted of demolition of existing quarters, which were 
occupied by not only the employees of NTPC, but also  personnel of various 
agencies, schools, hospital, local administration etc. When Main Plant work was 
going in full swing, quarters were full of residents including those deployed for 
security reasons at the behest of NTPC to maintain law and order at project site. 
Therefore, the demolition work could be started only when, there was some relief in 
project work and residents were moved to alternative places of residence. The work 
was taken up in phases based on work front available. Further, heavy rains and 
shortage in supply of sand also caused delay in the execution of the work resulting 
in delay. 

In view of the above it is humbly submitted that Hon'ble Commission may be 
pleased to allow the works of Township. 

NA

Subtotal (A1)   1,01,580.33             -     1,01,580.33                -     1,01,580.33              -   

Total Add Cap claimed Eligible for 
RoE at Normal Rate  (A)=A1

  1,01,580.33 
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PART-I
FORM- 9

Accrual 
basis as per 

Ind AS

Ind AS 
adjustme

nt

Accrual 
basis as per 

IGAAP

Un-
discharged 

Liability 
included in 

col. 3

Cash basis IDC 
included 
in col. 3

Sl. 
No.

Head of Work /Equipment
 

Regulations 
under 
which 

claimed

Justification

ACE Claimed (Projected)
Amount in Rs Lakh

Admitted 
Cost by 

the 
Commiss
ion, if any

Year wise Statement of Additional Capitalisation after COD

2024-25

Name of the Petitioner NTPC Limited
Name of the Generating Station Tanda Super Thermal Power Station Stage-II
COD 01-07-2021
For Financial Year

B.

1
Construction of ROB at Chainage 13B 
on State highway 30A (Tanda-Maya 
Road) (PO No. 5500044185)

       4,760.00             -          4,760.00                -          4,760.00              -   
26 (1) (b) read 

with 102

The said work is being under taken in compliance of direction of UP Govt vide its 
letter dated 15.05.2023 wherein Govt of UP through Principal Secretary, PWD 
directed NTPC in the meeting held on 09.05.2023 , to construct Railway Over bridge 
at chainage 13 B of State Highway 30 A (Tanda-Maya Road) to relieve traffic jam 
due to Goods train carrying coal to NTPC Plant. Due to enhancement of capacity of 
Tanda Thermal Power Station on commissioning of Stage-II wef 01.07.2021 the 
problem of traffic at the Railway level crossing became problematic due to increase 
of no of rakes from two to three rakes per day to eight to nine rakes per day. Tanda 
Maya Road is main road to connect Tanda town to Ayodhya, therefore problem of 
traffic at  level crossing has many a time caused law and order problem as well. 
Based on the problem faced by general public Govt of UP directed NTPC to carry 
out the construction of Railway overbridge at Railway crossing to ensure safe 
movement of rakes and relieve general public from the inconvenience and avoid 
any law and order problem. The minutes of meeting dated 09.05.2023 is attached 
as Annexure-R/1.

Works eligible for RoEquity @ SBI MCLR+350 bp

106



PART-I
FORM- 9

Accrual 
basis as per 

Ind AS

Ind AS 
adjustme

nt

Accrual 
basis as per 

IGAAP

Un-
discharged 

Liability 
included in 

col. 3

Cash basis IDC 
included 
in col. 3

Sl. 
No.

Head of Work /Equipment
 

Regulations 
under 
which 

claimed

Justification

ACE Claimed (Projected)
Amount in Rs Lakh

Admitted 
Cost by 

the 
Commiss
ion, if any

Year wise Statement of Additional Capitalisation after COD

2024-25

Name of the Petitioner NTPC Limited
Name of the Generating Station Tanda Super Thermal Power Station Stage-II
COD 01-07-2021
For Financial Year

2
Upgradation against Obsolescence of 
HMI of M/s BHEL with cyber security 
features in NTPC Tanda 

       1,104.64             -          1,104.64                -          1,104.64              -   26 (1) (b)

CEA under the provision of Regulation (10) of the Central Electricity Authority 
(Technical Standards for Connectivity to the Grid) (Amendment) Regulations, 2019 
issued CEA (Cyber Security in Power Sector) Guidelines, 2021 (Attached as 
Annexure-R/2). The CEA guidelines, 2021 require for compliance of following 
salient points wrt Cyber Security in Power Sector:
i) Phasing out of legacy systems
ii) Ensuring security hardening with additional controls in consultation with the OEM
iii) Maintaining system logs at least for 6 months duration.
Further, Ministry of Electronics and Information Technology (MeitY), Govt of India 
vide its order No- No. 20(3)/2022-CERT-In GoI dated 28.04.2022 issued Directions 
under sub-section (6) of section 70B of the Information Technology Act, 2000 
(Attached as Annexure-R/3) which inter alia provides: 
“All service providers, intermediaries, data centres, body corporate and Government 
organisations shall mandatorily enable logs of all their ICT systems and maintain them 
securely for a rolling period of 180 days and the same shall be maintained within the 
Indian jurisdiction. These should be provided to CERT-In along with reporting of any 
incident or when ordered / directed by CERT-In”
The HMI system installed at the instant stations were based on Windows XP for 
which no support from OEM, M/s Microsoft was available due to declaration of 
obsolescence and End of Life (EOL) of Windows XP (EOL April 2014) (Attached as 
Annexure-R/4). Accordingly, in compliance of CEA (Cyber Security in Power 
Sector) Guidelines, 2021 and direction from GoI order dated 28.04.2022 the HMI 
system was upgraded for ensuring safe and reliable operation of the Station as no 
spares and service support was available for the obsolete HMI system.
Therefore, it is humbly submitted that Hon’ble Commission may be pleased to allow 
the replacement of HMI system under Regulations 26 (1) (b).

Subtotal (B)        5,864.64             -          5,864.64                -          5,864.64              -   
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PART-I
FORM- 9

Accrual 
basis as per 

Ind AS

Ind AS 
adjustme

nt

Accrual 
basis as per 

IGAAP

Un-
discharged 

Liability 
included in 

col. 3

Cash basis IDC 
included 
in col. 3

Sl. 
No.

Head of Work /Equipment
 

Regulations 
under 
which 

claimed

Justification

ACE Claimed (Projected)
Amount in Rs Lakh

Admitted 
Cost by 

the 
Commiss
ion, if any

Year wise Statement of Additional Capitalisation after COD

2024-25

Name of the Petitioner NTPC Limited
Name of the Generating Station Tanda Super Thermal Power Station Stage-II
COD 01-07-2021
For Financial Year

Total additional capitalization 
claimed with RoE at SBI MCLR (B)

       5,864.64             -          5,864.64                -          5,864.64              -   

  1,07,444.97 

(Petitioner)

Total Add. Cap. Claimed (A+B)
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PART-I
FORM- 9

Accrual 
basis as 

per Ind AS

Ind AS 
Adjustment

Accrual 
basis as 

per IGAAP

Un-
discharged 

Liability 
included in 

col. 3

Cash basis IDC 
included 
in col. 3

1 2 3 4 5= (3-4) 6 7 8 9
A.
A.1 Under Original Scope

1 Ash Dyke Works 600       600.00        600.00             -   
24(1)(b) read 

with 102

Ash Dyke area work execution has faced problem of land acquisition from 
the beginning. Till the date of filing this petition there are 20 structures/ 
houses in the Petitioner's land of Ash Dyke- 2A,  in Husainpur Sudhana 
village which could not be freed completely from the possession of the 
land owners and are required to be removed.  The removal of these 
structures could not be done as villagers have filed  a number of Writ 
Petitions (WPs) in Lucknow Bench of Hon'ble Allahabad High court 
against the UP Govt. land resumption order dated 21.02.2013.

Hon’ble High Court is currently hearing 07 nos. WP’s related to Abadi land 
disputes.  The 04 out of 07 WP’s were listed for hearing on 21.08.2024 
before the Hon'ble High court. The matter was heard on 22.08.2024 and 
Hon’ble court has reserved the judgment. The copy of the order in this 
regard is attached as Annexure-R/5. 
The matter for freeing up the land from illegal possession is being taken 
up with local administration, Govt of UP and same is also being uploaded 
at PRAGATI portal for follow up and resolving the issue. The excerpts of 
PRAGATI portal is attached as Annexure-R/6. 

Due to land related issues, the work of ash dyke has been done in phases 
depending the clearance of the site. Accordingly dyke work has been 
extended beyond the  cut off date up to FY 2027-28.

In view of the above, it is humbly submitted that Hon'ble Commission may 
be pleased to allow the remaining work of Ash Dyke

NA

COD 01-07-2021

Year wise Statement of Additional Capitalisation after COD
Name of the Petitioner NTPC Limited
Name of the Generating Station Tanda Super Thermal Power Station Stage-II

For Financial Year 2025-26

Sl. 
No.

Head of Work /Equipment  Regulations 
under which 

claimed
Justification

Admitted 
Cost by the 

Commission, 
if any

Amount in Rs Lakh
ACE Claimed (Projected)

Works eligible for RoE at Normal Rate
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PART-I
FORM- 9

Accrual 
basis as 

per Ind AS

Ind AS 
Adjustment

Accrual 
basis as 

per IGAAP

Un-
discharged 

Liability 
included in 

col. 3

Cash basis IDC 
included 
in col. 3

COD 01-07-2021

Year wise Statement of Additional Capitalisation after COD
Name of the Petitioner NTPC Limited
Name of the Generating Station Tanda Super Thermal Power Station Stage-II

For Financial Year 2025-26

Sl. 
No.

Head of Work /Equipment  Regulations 
under which 

claimed
Justification

Admitted 
Cost by the 

Commission, 
if any

Amount in Rs Lakh
ACE Claimed (Projected)

2 AHP & AWRS 1214.36    1,214.36     1,214.36             -   
24(1)(b) read 

with 103

3
Air Conditioning in Auxiliary 
Buildings 

283.49       283.49        283.49             -   
24(1)(b) read 

with 104

4 Coal Handling Plant 600       600.00        600.00             -   

5

Concrete Road stretching from 
Gate no.-2 to FGD GHS Area and 
RCC Drain of Stage-II of Tanda 
STPP. 

200       200.00        200.00             -   

6
and bituminous carpeting road) 
from township to Main Plant at 
NTPC Tanda.

              -                  -               -   

7 CW & MUW Package               -                  -               -   

8 Electrical Equipment 235       235.00        235.00             -   

9
Fire Detection & Protection 
System 

83         83.00          83.00             -   

10 Flue Gas Desulphurization               -                  -               -   

11 HT-LT Switchgear               -                  -               -   

12
Main Plant, Offsite, Chimney & 
Chimney Elevator package 

1960    1,960.00     1,960.00             -   

13
New tapping point for make-up 
water system 

              -                  -               -   

14 Station C&I               -                  -               -   

15 Steam Generator 2683    2,683.00     2,683.00             -   

16 Township Packages: 0               -                  -               -   

17 Turbine Generator 1006.59    1,006.59     1,006.59             -   

18 Water Pre Treatment Plant 300       300.00        300.00             -   

Subtotal (A.1)     9,165.44                -      9,165.44                    -       9,165.44             -   

Detailed Justification given at Sl No-A1 of Form-9 24-25 NA

24(1)(b), 25(1)(f) 
read with 102
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PART-I
FORM- 9

Accrual 
basis as 

per Ind AS

Ind AS 
Adjustment

Accrual 
basis as 

per IGAAP

Un-
discharged 

Liability 
included in 

col. 3

Cash basis IDC 
included 
in col. 3

COD 01-07-2021

Year wise Statement of Additional Capitalisation after COD
Name of the Petitioner NTPC Limited
Name of the Generating Station Tanda Super Thermal Power Station Stage-II

For Financial Year 2025-26

Sl. 
No.

Head of Work /Equipment  Regulations 
under which 

claimed
Justification

Admitted 
Cost by the 

Commission, 
if any

Amount in Rs Lakh
ACE Claimed (Projected)

Total additional capitalization 
claimed with RoE at Normal 
Rate  (A)

    9,165.44 

B.

1
Construction of ROB at Chainage 
13B on State highway 30A (Tanda-
Maya Road) (PO No. 5500044185)

2068 0    2,068.00 0     2,068.00             -   
26 (1) (b) read 

with 102
Detailed Justification given at Sl No-B1 of Form-9 24-25

2

Upgradation against 
Obsolescence of HMI of M/s BHEL 
with cyber security features in 
NTPC Tanda 

179.36       179.36        179.36             -   26 (1) (b) Detailed Justification given at Sl No-B2 of Form-9 24-25

Subtotal (B.1)     2,247.36                -      2,247.36                    -       2,247.36             -   

Total additional capitalization 
claimed with RoE at SBI MCLR 
(B)     2,247.36                -      2,247.36                    -       2,247.36             -   

  11,412.80 

(Petitioner)

Total Add. Cap. Claimed (A+B)

Works eligible for RoEquity @ SBI MCLR+350 bp
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PART-I
FORM- 9

Accrual 
basis as per 

Ind AS

Ind AS 
Adjustm

ent
Accrual 
basis as 

per IGAAP

Un-
discharged 

Liability 
included in 

col. 3

Cash basis

IDC 
include
d in col. 

3

1 2 3 4 5= (3-4) 6 7 8 9
A.

1 Ash Dyke Works 750.00                     -          750.00                  -          750.00           -   
24(1)(b) read 

with 102
Detailed Justification given at Sl No-A1-1 of Form-9 25-26

               -                  -   
Subtotal (A.1)           750.00            -          750.00                  -          750.00           -   

Total additional capitalization 
claimed with RoE at Normal Rate  
(A)

       750.00 

B.

1 NA -                -                        -   -                              -             -   NA NA

Subtotal (B.1)                   -              -                  -                    -                  -             -   

Liability Discharge eligible for RoE 
at SBI MCLR

               -   

Total additional capitalization 
claimed with RoE at SBI MCLR (B)

               -                    -                  -             -   

       750.00 

(Petitioner)

COD 01-07-2021

Year wise Statement of Additional Capitalisation after COD
Name of the Petitioner NTPC Limited
Name of the Generating Station Tanda Super Thermal Power Station Stage-II

Works eligible for RoEquity @ SBI MCLR+350 bp

Total Add. Cap. Claimed (A+B)

For Financial Year 2026-27
Amount in Rs Lakh

Sl. 
No.

Head of Work /Equipment  Regulations 
under which 

claimed
Justification

Admitted 
Cost by the 

Commission, 
if any

Works eligible for RoE at Normal Rate

ACE Claimed (Projected)
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PART-I
FORM- 9

Accrual basis 
as per Ind AS

Ind AS 
Adjustment

Accrual 
basis as 

per IGAAP

Un-
discharged 

Liability 
included in 

col. 3

Cash basis IDC 
included 
in col. 3

1 2 3 4 5= (3-4) 6 7 8 9
A.

1 Ash Dyke Works 150.00                             -          150.00                  -          150.00             -   
24(1)(b) read 

with 102
Detailed Justification given at Sl No-A1-1 of Form-9 25-26

Subtotal (A.1)            150.00                   -          150.00                  -          150.00             -   

Total additional capitalization 
claimed with RoE at Normal 
Rate  (A)

       150.00 

B.

1 NA -                     -                                   -   -                                   -               -   NA NA NA

Subtotal (B.1)                    -                     -                  -                    -                  -               -   

Total additional capitalization 
claimed with RoE at SBI 
MCLR (B)

                   -                     -                  -                    -                  -               -   

       150.00 

(Petitioner)

COD 01-07-2021

Year wise Statement of Additional Capitalisation after COD
Name of the Petitioner NTPC Limited
Name of the Generating Station Tanda Super Thermal Power Station Stage-II

Works eligible for RoE at Normal Rate

Works eligible for RoEquity @ SBI MCLR+350 bp

Total Add. Cap. Claimed (A+B)

For Financial Year 2027-28

Sl. 
No.

Head of Work /Equipment  Regulations 
under which 

claimed
Justification

Admitted 
Cost by the 

Commission, 
if any

ACE Claimed (Projected)
Amount in Rs Lakh
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PART-I
FORM- 9

Accrual basis 
as per Ind AS

Ind AS 
Adjustment Accrual 

basis as 
per IGAAP

Un-
discharged 

Liability 
included in 

col. 3

Cash basis
IDC 

included 
in col. 3

1 2 3 4 5= (3-4) 6 7 8 9
A.

1 NA -                 -                -             -               -             -          NA NA NA

Subtotal (A.1)                    -                     -                  -                    -                  -               -   

Total additional capitalization 
claimed with RoE at Normal 
Rate  (A)

               -   

B.

1 NA -                     -                                   -   -                                  -   NA NA NA

Subtotal (B.1)                    -                     -                  -                    -                  -   

Total additional capitalization 
claimed with RoE at SBI 
MCLR (B)

                   -                     -                  -                    -                  -               -   

               -   

(Petitioner)

Works eligible for RoE at Normal Rate

Works eligible for RoEquity @ SBI MCLR+350 bp

Total Add. Cap. Claimed (A+B)

For Financial Year 2027-28
Amount in Rs Lakh

Sl. 
No.

Head of Work /Equipment ACE Claimed (Projected)  Regulations 
under which 

claimed
Justification

Admitted 
Cost by the 

Commission, 
if any

COD 01-07-2021

Year wise Statement of Additional Capitalisation after COD
Name of the Petitioner NTPC Limited
Name of the Generating Station Tanda Super Thermal Power Station Stage-II
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2024-25 2025-26 2026-27 2027-28 2028-29 2024-25 2025-26 2026-27 2027-28 2028-29
1 2 3 4 5 6 7 8 9 10 11

Financing Details
Loan-1
Loan-2
Loan-3 and  so on
Total  Loan2

Others (Pl. specify)

Total

Date of COD

Equity
Internal Resources

Amount in Rs Lakh

Financing of Additional Capitalisation

Financial Year (Starting from  
COD)1

Actual 

(Petitioner)

FORM- 10
PART-I

SHALL BE PROVIDED AT THE TIME OF TRUE-UP.

Amount capitalised in Work/ Equipment

NTPC Limited
Tanda Super Thermal Power Station Stage-II
01-07-2021

Admitted

Name of the Petitioner
Name of the Generating Station
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PART-I

FORM- 11

Sl.No. Name of the Assets Gross Block 
as on 
30.06.2021

Depreciation
Amount for
21-22 ( Post 
COD)

Gross Block as 
on 01.04.2022 
Rev

Depreciation
Amount for
22-23

Gross Block as 
on 01.04.2023 
Rev

Depreciation
Amount for
23-24

 Gross Block as 
on  01.04.2024 

Depreciation
Amount for
24-25

1 2 10
11=Col. 10x 

Col. 4
12

13=Col. 12x 
Col. 4

14
15=Col. 14x 

Col. 4
16

17=Col. 16x 
Col. 4

1 Land- Free Hold 53,793.92      -                53,793.92       -                 53,793.92       -               53,793.92         -               
2 Land- Lease Hold -                -                 -                 -               -                   -               

3 Canal Lining 21,562.42      720.18           22,390.17       747.83           22,390.17       747.83         22,390.17         747.83          

4 Plant & Machinery 6,40,383.33   33,812.24      6,43,914.98    33,998.71      6,55,842.96    34,628.51    6,62,084.20      34,958.05     
8 Main Plant Building/Other Building/Res Build 97,676.40      3,262.39        99,374.75       3,319.12        1,03,183.94    3,446.34      1,05,521.20      3,524.41       

14 Road/Bridge 1,201.23        40.12             1,209.21         40.39             2,202.76         73.57           2,270.98           75.85            
15 Water Supply 10,153.76      536.12           10,174.35       537.21           10,182.56       537.64         10,182.56         537.64          
16 Locomotive 3,701.24        351.62           3,706.09         352.08           3,706.09         352.08         3,706.62           352.13          
19 Furniture & Fixtures,OFFICE EQUIP. 1,147.60        72.64             1,358.94         86.02             1,789.91         113.30         1,932.14           122.30          
20 Communication Equip. 327.62           20.74             381.26            24.13             419.26            26.54           441.69              27.96            
21 EDP,WP&SATCOM. 456.12           68.42             489.11            73.37             738.50            110.77         743.07              111.46          
22 VEHICLES 253.50           24.08             253.50            24.08             253.50            24.08           253.50              24.08            
23 Construction equip. 1,203.91        63.57             1,203.91         63.57             1,203.91         63.57           1,203.91           63.57            
24 Temporary Constructions. 733.24           733.24           958.36            958.36           1,199.19         1,199.19      1,199.77           1,199.77       
25 Laboratory & Workshop Equipment 745.17           39.34             748.92            39.54             754.52            39.84           755.60              39.90            
26 Railway Sidings 15,228.67      804.07           16,385.18       865.14           17,518.30       924.97         17,553.59         926.83          

TOTAL 8,48,568.13   40,548.78      8,56,342.64    41,129.54      8,75,179.48    42,288.23    8,84,032.91      42,711.77     
Weighted Average Rate of Depreciation 
(%)                4.78                4.80              4.83               4.83 

Petitioner

Calculation of Depreciation

Name of the Company : NTPC Limited

Name of the Power Station : Tanda Super Thermal Power Station Stage-II
(Amount in Rs Lakh)
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PART-I
FORM- 12

S. 
No.

Particulars
Existing
2023-24 2024-25 2025-26 2026-27 2027-28 2028-29

1 2 3 4 5 6 8
1 Opening Capital Cost 8,72,061.48   8,83,351.39   9,90,796.36     10,02,209.16   10,02,959.16   10,03,109.16   
2 Closing  Capital Cost 8,83,351.39   9,90,796.36   10,02,209.16   10,02,959.16   10,03,109.16   10,03,109.16   
3 Average Capital Cost 8,77,706.43   9,37,073.87   9,96,502.76     10,02,584.16   10,03,034.16   10,03,109.16   
1a Cost of IT Equipments & Software included in (1) above* 870.37           870.37           870.37             870.37             870.37             870.37             
2a Cost of IT Equipments & Software included in (2) above* 870.37           870.37           870.37             870.37             870.37             870.37             
3a Average Cost of IT Equipments & Software 870.37           870.37           870.37             870.37             870.37             870.37             
4 Freehold land 53,857.07 53,857.07 53,857.07 53,857.07 53,857.07 53,857.07
5 Rate of depreciation 4.83% 4.83% 4.83% 4.83% 4.83% 4.83%
6 Depreciable value 7,41,551.46 7,94,982.16 8,48,468.15 8,53,941.41 8,54,346.41 8,54,413.91
7. Balance useful  life at the beginning of the period 22.43 21.43 20.43 19.43 18.43 17.43
8 Remaining depreciable value 6,35,977.35   6,47,081.12   6,55,287.70     6,12,609.95     5,64,570.08     5,16,170.97     
9 Depreciation (for the period) 42,410.77      45,279.41      48,151.01        48,444.87        48,466.61        48,470.23        
10 Depreciation (annualised) 42,410.77      45,279.41      48,151.01        48,444.87        48,466.61        48,470.23        
11 Cumulative depreciation at the end of the period    1,47,984.89    1,93,180.45      2,41,331.47      2,89,776.33      3,38,242.94      3,86,713.18 

12
Less: Cumulative depreciation adjustment on account of un-
discharged liabilities deducted as on 01.04.2009

0.00 0.00 0.00 0.00 0.00 0.00

13
Add: Cumulative depreciation adjustment on account of 
liability Discharge 

0.00 0.00 0.00 0.00 0.00 0.00

14
Less: Cumulative depreciation adjustment on account of de-
capitalisation

83.85 0.00 0.00 0.00 0.00 0.00

15
Net Cumulative depreciation at the end of the period after 
adjustments

   1,47,901.04    1,93,180.45      2,41,331.47      2,89,776.33      3,38,242.94      3,86,713.18 

* Shall be provided at the time of true-up

(Petitioner)

(Amount in Rs Lakh)

Statement of Depreciation

Name of the Company :
Name of the Power Station :

NTPC Limited
Tanda Super Thermal Power Station Stage-II
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

1 Mizuho II A
Gross loan - Opening 10,575.97        10,575.97        10,575.97        10,575.97        10,575.97        
Cumulative repayments of Loans upto previous period 10,575.97        10,575.97        10,575.97        10,575.97        10,575.97        
Net loan - Opening -                  -                  -                  -                  -                  
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total -                  -                  -                  -                  -                  
Repayments of Loans during the period -                  -                  -                  -                  -                  
Net loan - Closing -                  -                  -                  -                  -                  
Average Net Loan -                  -                  -                  -                  -                  
Rate of Interest on Loan -                  -                  -                  -                  -                  
Interest on Loan Annualised 0.00 0.00 0.00 0.00 0.00

1 4.375% Fixed Rate Notes due 2024 (Repayment 26-11-
2024)
Gross loan - Opening 19,225.22        19,225.22        19,225.22        19,225.22        19,225.22        
Cumulative repayments of Loans upto previous period -                  19,225.22        19,225.22        19,225.22        19,225.22        
Net loan - Opening 19,225.22        -                  -                  -                  -                  
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 19,225.22        -                  -                  -                  -                  
Repayments of Loans during the period 19,225.22        -                  -                  -                  -                  
Net loan - Closing -                  -                  -                  -                  -                  
Average Net Loan 9,612.61          -                  -                  -                  -                  
Rate of Interest on Loan 4.6277% -                  -                  -                  -                  

NTPC LTD.
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Interest on Loan Annualised 444.84 0.00 0.00 0.00 0.00

2 4.25% Fixed Rate Notes due 2026 (Repayment 26-02-
2026)
Gross loan - Opening 26,084.67        26,084.67        26,084.67        26,084.67        26,084.67        
Cumulative repayments of Loans upto previous period -                  -                  26,084.67        26,084.67        26,084.67        
Net loan - Opening 26,084.67        26,084.67        -                  -                  -                  
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 26,084.67        26,084.67        -                  -                  -                  
Repayments of Loans during the period -                  26,084.67        -                  -                  -                  
Net loan - Closing 26,084.67        -                  -                  -                  -                  
Average Net Loan 26,084.67        13,042.34        -                  -                  -                  
Rate of Interest on Loan 4.4955% 4.4955% -                  -                  -                  
Interest on Loan Annualised 1,172.62 586.31 0.00 0.00 0.00

3 2.75% Fixed Rate Notes due 2027 (Repayment 01-02-
2027)
Gross loan - Opening 43,582.40        43,582.40        43,582.40        43,582.40        43,582.40        
Cumulative repayments of Loans upto previous period -                  -                  -                  43,582.40        43,582.40        
Net loan - Opening 43,582.40        43,582.40        43,582.40        -                  -                  
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 43,582.40        43,582.40        43,582.40        -                  -                  
Repayments of Loans during the period -                  -                  43,582.40        -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Net loan - Closing 43,582.40        43,582.40        -                  -                  -                  
Average Net Loan 43,582.40        43,582.40        21,791.20        -                  -                  
Rate of Interest on Loan 2.9088% 2.9088% 2.9088% -                  -                  
Interest on Loan Annualised 1,267.73 1,267.73 633.87 0.00 0.00

5 7.25% Fixed Rate Notes due 2022 (Repayment 03-05-
2022)
Gross loan - Opening 22,610.46        22,610.46        22,610.46        22,610.46        22,610.46        
Cumulative repayments of Loans upto previous period 22,610.46        22,610.46        22,610.46        22,610.46        22,610.46        
Net loan - Opening 0.00                 0.00                 0.00                 0.00                 0.00                 
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 0.00                 0.00                 0.00                 0.00                 0.00                 
Repayments of Loans during the period -                  -                  -                  -                  -                  
Net loan - Closing 0.00                 0.00                 0.00                 0.00                 0.00                 
Average Net Loan 0.00                 0.00                 0.00                 0.00                 0.00                 
Rate of Interest on Loan 7.67% 7.67% 7.67% 7.67% 7.67%
Interest on Loan Annualised 0.00 0.00 0.00 0.00 0.00

4 JPY Equ. 350Million A (Repayment 12-11-2026)
Gross loan - Opening 20,566.80        20,566.80        20,566.80        20,566.80        20,566.80        
Cumulative repayments of Loans upto previous period -                  -                  -                  6,855.60          13,711.20        
Net loan - Opening 20,566.80        20,566.80        20,566.80        13,711.20        6,855.60          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Total 20,566.80        20,566.80        20,566.80        13,711.20        6,855.60          
Repayments of Loans during the period -                  -                  6,855.60          6,855.60          6,855.60          
Net loan - Closing 20,566.80        20,566.80        13,711.20        6,855.60          -                  
Average Net Loan 20,566.80        20,566.80        17,139.00        10,283.40        3,427.80          
Rate of Interest on Loan 1.0219% 1.0219% 1.0219% 1.0219% 1.0219%
Interest on Loan Annualised 210.17 210.17 175.14 105.09 35.03

5 JPY Equ. 350Million B (Repayment 12-11-2026)
Gross loan - Opening 25,583.71        25,583.71        25,583.71        25,583.71        25,583.71        
Cumulative repayments of Loans upto previous period -                  -                  -                  8,527.90          17,055.80        
Net loan - Opening 25,583.71        25,583.71        25,583.71        17,055.80        8,527.90          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 25,583.71        25,583.71        25,583.71        17,055.80        8,527.90          
Repayments of Loans during the period -                  -                  8,527.90          8,527.90          8,527.90          
Net loan - Closing 25,583.71        25,583.71        17,055.80        8,527.90          -                  
Average Net Loan 25,583.71        25,583.71        21,319.76        12,791.85        4,263.95          
Rate of Interest on Loan 1.0219% 1.0219% 1.0219% 1.0219% 1.0219%
Interest on Loan Annualised 261.44 261.44 217.87 130.72 43.57

6 4.5% Fixed Rate Notes due 2028 (Repayment 19-03-
2028)
Gross loan - Opening 42,413.82        42,413.82        42,413.82        42,413.82        42,413.82        
Cumulative repayments of Loans upto previous period -                  -                  -                  -                  42,413.82        
Net loan - Opening 42,413.82        42,413.82        42,413.82        42,413.82        -                  
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 42,413.82        42,413.82        42,413.82        42,413.82        -                  
Repayments of Loans during the period -                  -                  -                  42,413.82        -                  
Net loan - Closing 42,413.82        42,413.82        42,413.82        -                  -                  
Average Net Loan 42,413.82        42,413.82        42,413.82        21,206.91        -                  
Rate of Interest on Loan 4.7599% 4.7599% 4.7599% 4.7599% -                  
Interest on Loan Annualised 2,018.86 2,018.86 2,018.86 1,009.43 0.00

7 JPY Equ. 300Million A (Repayment 29-01-2028)
Gross loan - Opening 11,757.78        11,757.78        11,757.78        11,757.78        11,757.78        
Cumulative repayments of Loans upto previous period -                  -                  -                  -                  3,919.26          
Net loan - Opening 11,757.78        11,757.78        11,757.78        11,757.78        7,838.52          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 11,757.78        11,757.78        11,757.78        11,757.78        7,838.52          
Repayments of Loans during the period -                  -                  -                  3,919.26          3,919.26          
Net loan - Closing 11,757.78        11,757.78        11,757.78        7,838.52          3,919.26          
Average Net Loan 11,757.78        11,757.78        11,757.78        9,798.15          5,878.89          
Rate of Interest on Loan 1.0995% 1.0995% 1.0995% 1.0995% 1.0995%
Interest on Loan Annualised 129.28 129.28 129.28 107.73 64.64

8 JPY Equ. 300Million B  (Repayment 29-01-2028)
Gross loan - Opening 8,152.36          8,152.36          8,152.36          8,152.36          8,152.36          
Cumulative repayments of Loans upto previous period -                  -                  -                  -                  2,717.45          
Net loan - Opening 8,152.36          8,152.36          8,152.36          8,152.36          5,434.91          
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 8,152.36          8,152.36          8,152.36          8,152.36          5,434.91          
Repayments of Loans during the period -                  -                  -                  2,717.45          2,717.45          
Net loan - Closing 8,152.36          8,152.36          8,152.36          5,434.91          2,717.45          
Average Net Loan 8,152.36          8,152.36          8,152.36          6,793.63          4,076.18          
Rate of Interest on Loan 1.0995% 1.0995% 1.0995% 1.0995% 1.0995%
Interest on Loan Annualised 89.64 89.64 89.64 74.70 44.82

9
3.75% Euro Bonds 2024 II (Repayment 03-04-2024)

Gross loan - Opening 33,273.29        33,273.29        33,273.29        33,273.29        33,273.29        
Cumulative repayments of Loans upto previous period -                  33,273.29        33,273.29        33,273.29        33,273.29        
Net loan - Opening 33,273.29        -                  -                  -                  -                  
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 33,273.29        -                  -                  -                  -                  
Repayments of Loans during the period 33,273.29        -                  -                  -                  -                  
Net loan - Closing -                  -                  -                  -                  -                  
Average Net Loan 16,636.65        -                  -                  -                  -                  
Rate of Interest on Loan 3.9666% -                  -                  -                  -                  
Interest on Loan Annualised 659.91 0.00 0.00 0.00 0.00

10 JPY Equ. 750Million A (Repayment 15-05-2026)
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Gross loan - Opening 19,251.50        19,251.50        19,251.50        19,251.50        19,251.50        
Cumulative repayments of Loans upto previous period -                  -                  -                  3,208.58          6,417.17          
Net loan - Opening 19,251.50        19,251.50        19,251.50        16,042.92        12,834.33        
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 19,251.50        19,251.50        19,251.50        16,042.92        12,834.33        
Repayments of Loans during the period -                  -                  3,208.58          3,208.58          3,208.58          
Net loan - Closing 19,251.50        19,251.50        16,042.92        12,834.33        9,625.75          
Average Net Loan 19,251.50        19,251.50        17,647.21        14,438.63        11,230.04        
Rate of Interest on Loan 0.919% 0.919% 0.919% 0.919% 0.919%
Interest on Loan Annualised 176.83 176.83 162.09 132.62 103.15

11 JPY Equ. 750Million B (Repayment 15-05-2026)
Gross loan - Opening 1,333.39          1,333.39          1,333.39          1,333.39          1,333.39          
Cumulative repayments of Loans upto previous period -                  -                  -                  222.23             444.46             
Net loan - Opening 1,333.39          1,333.39          1,333.39          1,111.16          888.93             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 1,333.39          1,333.39          1,333.39          1,111.16          888.93             
Repayments of Loans during the period -                  -                  222.23             222.23             222.23             
Net loan - Closing 1,333.39          1,333.39          1,111.16          888.93             666.70             
Average Net Loan 1,333.39          1,333.39          1,222.27          1,000.04          777.81             
Rate of Interest on Loan 0.919% 0.919% 0.919% 0.919% 0.919%
Interest on Loan Annualised 12.25 12.25 11.23 9.19 7.14
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

12 JPY Equ. 750Million C (Repayment 15-05-2026)
Gross loan - Opening 8,085.93          8,085.93          8,085.93          8,085.93          8,085.93          
Cumulative repayments of Loans upto previous period -                  -                  -                  1,347.65          2,695.31          
Net loan - Opening 8,085.93          8,085.93          8,085.93          6,738.27          5,390.62          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 8,085.93          8,085.93          8,085.93          6,738.27          5,390.62          
Repayments of Loans during the period -                  -                  1,347.65          1,347.65          1,347.65          
Net loan - Closing 8,085.93          8,085.93          6,738.27          5,390.62          4,042.96          
Average Net Loan 8,085.93          8,085.93          7,412.10          6,064.44          4,716.79          
Rate of Interest on Loan 0.919% 0.919% 0.919% 0.919% 0.919%
Interest on Loan Annualised 74.27 74.27 68.08 55.70 43.32

13 JPY Equ. 750Million D (Repayment 15-05-2026)
Gross loan - Opening 6,486.95          6,486.95          6,486.95          6,486.95          6,486.95          
Cumulative repayments of Loans upto previous period -                  -                  -                  1,081.16          2,162.32          
Net loan - Opening 6,486.95          6,486.95          6,486.95          5,405.79          4,324.63          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 6,486.95          6,486.95          6,486.95          5,405.79          4,324.63          
Repayments of Loans during the period -                  -                  1,081.16          1,081.16          1,081.16          
Net loan - Closing 6,486.95          6,486.95          5,405.79          4,324.63          3,243.47          
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Average Net Loan 6,486.95          6,486.95          5,946.37          4,865.21          3,784.05          
Rate of Interest on Loan 0.919% 0.919% 0.919% 0.919% 0.919%
Interest on Loan Annualised 59.58 59.58 54.62 44.69 34.76

14 JPY Equ. 750Million E (Repayment 15-05-2026)
Gross loan - Opening 8,011.36          8,011.36          8,011.36          8,011.36          8,011.36          
Cumulative repayments of Loans upto previous period -                  -                  -                  1,335.23          2,670.45          
Net loan - Opening 8,011.36          8,011.36          8,011.36          6,676.13          5,340.90          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 8,011.36          8,011.36          8,011.36          6,676.13          5,340.90          
Repayments of Loans during the period -                  -                  1,335.23          1,335.23          1,335.23          
Net loan - Closing 8,011.36          8,011.36          6,676.13          5,340.90          4,005.68          
Average Net Loan 8,011.36          8,011.36          7,343.74          6,008.52          4,673.29          
Rate of Interest on Loan 0.8893% 0.8893% 0.8893% 0.8893% 0.8893%
Interest on Loan Annualised 71.24 71.24 65.31 53.43 41.56

15 JPY Equ. 750Million F (Repayment 15-05-2026)
Gross loan - Opening 7,494.93          7,494.93          7,494.93          7,494.93          7,494.93          
Cumulative repayments of Loans upto previous period -                  -                  -                  1,249.16          2,498.31          
Net loan - Opening 7,494.93          7,494.93          7,494.93          6,245.78          4,996.62          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Total 7,494.93          7,494.93          7,494.93          6,245.78          4,996.62          
Repayments of Loans during the period -                  -                  1,249.16          1,249.16          1,249.16          
Net loan - Closing 7,494.93          7,494.93          6,245.78          4,996.62          3,747.47          
Average Net Loan 7,494.93          7,494.93          6,870.35          5,621.20          4,372.04          
Rate of Interest on Loan 0.8893% 0.8893% 0.8893% 0.8893% 0.8893%
Interest on Loan Annualised 66.65 66.65 61.10 49.99 38.88

16 Euro Loan-I (Repayment 14.08.2024)
Gross loan - Opening 7,312.00          7,312.00          7,312.00          7,312.00          7,312.00          
Cumulative repayments of Loans upto previous period -                  -                  -                  -                  -                  
Net loan - Opening 7,312.00          7,312.00          7,312.00          7,312.00          7,312.00          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 7,312.00          7,312.00          7,312.00          7,312.00          7,312.00          
Repayments of Loans during the period -                  -                  -                  -                  7,312.00          
Net loan - Closing 7,312.00          7,312.00          7,312.00          7,312.00          -                  
Average Net Loan 7,312.00          7,312.00          7,312.00          7,312.00          3,656.00          
Rate of Interest on Loan 5.0650% 5.0650% 5.0650% 5.0650% 5.0650%
Interest on Loan Annualised 370.35 370.35 370.35 370.35 185.18

17 Euro Loan-II (Repayment 14.08.2024)
Gross loan - Opening 6,092.00          6,092.00          6,092.00          6,092.00          6,092.00          
Cumulative repayments of Loans upto previous period -                  -                  -                  -                  -                  
Net loan - Opening 6,092.00          6,092.00          6,092.00          6,092.00          6,092.00          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 6,092.00          6,092.00          6,092.00          6,092.00          6,092.00          
Repayments of Loans during the period -                  -                  -                  -                  6,092.00          
Net loan - Closing 6,092.00          6,092.00          6,092.00          6,092.00          -                  
Average Net Loan 6,092.00          6,092.00          6,092.00          6,092.00          3,046.00          
Rate of Interest on Loan 5.0634% 5.0634% 5.0634% 5.0634% 5.0634%
Interest on Loan Annualised 308.46 308.46 308.46 308.46 154.23

18 Euro Loan-III (Repayment 14.08.2024)
Gross loan - Opening 3,600.00          3,600.00          3,600.00          3,600.00          3,600.00          
Cumulative repayments of Loans upto previous period -                  -                  -                  -                  -                  
Net loan - Opening 3,600.00          3,600.00          3,600.00          3,600.00          3,600.00          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 3,600.00          3,600.00          3,600.00          3,600.00          3,600.00          
Repayments of Loans during the period -                  -                  -                  -                  3,600.00          
Net loan - Closing 3,600.00          3,600.00          3,600.00          3,600.00          -                  
Average Net Loan 3,600.00          3,600.00          3,600.00          3,600.00          1,800.00          
Rate of Interest on Loan 5.063% 5.063% 5.063% 5.063% 5.063%
Interest on Loan Annualised 182.28 182.28 182.28 182.28 91.14

19 JBIC Green Drawl I (Repayment  17-09-2023)
Gross loan - Opening 170.00             170.00             170.00             170.00             170.00             
Cumulative repayments of Loans upto previous period 13.60               27.20               40.80               54.40               68.00               
Net loan - Opening 156.40             142.80             129.20             115.60             102.00             
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 156.40             142.80             129.20             115.60             102.00             
Repayments of Loans during the period 13.60               13.60               13.60               13.60               13.60               
Net loan - Closing 142.80             129.20             115.60             102.00             88.40               
Average Net Loan 149.60             136.00             122.40             108.80             95.20               
Rate of Interest on Loan 1.090% 1.090% 1.090% 1.090% 1.090%
Interest on Loan Annualised 1.63 1.48 1.33 1.19 1.04

20 JBIC Green Drawl II (Repayment  17-09-2023)
Gross loan - Opening 877.00             877.00             877.00             877.00             877.00             
Cumulative repayments of Loans upto previous period 70.16               140.32             210.48             280.64             350.80             
Net loan - Opening 806.84             736.68             666.52             596.36             526.20             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 806.84             736.68             666.52             596.36             526.20             
Repayments of Loans during the period 70.16               70.16               70.16               70.16               70.16               
Net loan - Closing 736.68             666.52             596.36             526.20             456.04             
Average Net Loan 771.76             701.60             631.44             561.28             491.12             
Rate of Interest on Loan 1.0901% 1.0901% 1.0901% 1.0901% 1.0901%
Interest on Loan Annualised 8.41 7.65 6.88 6.12 5.35

21 JBIC Green Drawl III (Repayment  17-09-2023)
Gross loan - Opening 2,110.00          2,110.00          2,110.00          2,110.00          2,110.00          
Cumulative repayments of Loans upto previous period 168.80             337.60             506.40             675.20             844.00             
Net loan - Opening 1,941.20          1,772.40          1,603.60          1,434.80          1,266.00          
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 1,941.20          1,772.40          1,603.60          1,434.80          1,266.00          
Repayments of Loans during the period 168.80             168.80             168.80             168.80             168.80             
Net loan - Closing 1,772.40          1,603.60          1,434.80          1,266.00          1,097.20          
Average Net Loan 1,856.80          1,688.00          1,519.20          1,350.40          1,181.60          
Rate of Interest on Loan 1.0901% 1.0901% 1.0901% 1.0901% 1.0901%
Interest on Loan Annualised 20.24 18.40 16.56 14.72 12.88

22 JBIC Green Drawl IV (Repayment  17-09-2023)
Gross loan - Opening 1,873.00          1,873.00          1,873.00          1,873.00          1,873.00          
Cumulative repayments of Loans upto previous period 149.84             299.68             449.52             599.36             749.20             
Net loan - Opening 1,723.16          1,573.32          1,423.48          1,273.64          1,123.80          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 1,723.16          1,573.32          1,423.48          1,273.64          1,123.80          
Repayments of Loans during the period 149.84             149.84             149.84             149.84             149.84             
Net loan - Closing 1,573.32          1,423.48          1,273.64          1,123.80          973.96             
Average Net Loan 1,648.24          1,498.40          1,348.56          1,198.72          1,048.88          
Rate of Interest on Loan 1.090% 1.090% 1.090% 1.090% 1.090%
Interest on Loan Annualised 17.97 16.33 14.70 13.07 11.43

23 USD 750 Million Drawl -I (Repayement 05-11-2026)

Gross loan - Opening 2,250.00          2,250.00          2,250.00          2,250.00          2,250.00          
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Cumulative repayments of Loans upto previous period -                  -                  -                  321.43             642.86             
Net loan - Opening 2,250.00          2,250.00          2,250.00          1,928.57          1,607.14          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 2,250.00          2,250.00          2,250.00          1,928.57          1,607.14          
Repayments of Loans during the period -                  -                  321.43             321.43             321.43             
Net loan - Closing 2,250.00          2,250.00          1,928.57          1,607.14          1,285.71          
Average Net Loan 2,250.00          2,250.00          2,089.29          1,767.86          1,446.43          
Rate of Interest on Loan 6.7698% 6.7698% 6.7698% 6.7698% 6.7698%
Interest on Loan Annualised 152.32 152.32 141.44 119.68 97.92

24 USD 750 Million Drawl -IV (Repayement 05-11-2026)

Gross loan - Opening 3,899.63          3,899.63          3,899.63          3,899.63          3,899.63          
Cumulative repayments of Loans upto previous period -                  -                  -                  557.09             1,114.18          
Net loan - Opening 3,899.63          3,899.63          3,899.63          3,342.54          2,785.45          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 3,899.63          3,899.63          3,899.63          3,342.54          2,785.45          
Repayments of Loans during the period -                  -                  557.09             557.09             557.09             
Net loan - Closing 3,899.63          3,899.63          3,342.54          2,785.45          2,228.36          
Average Net Loan 3,899.63          3,899.63          3,621.08          3,063.99          2,506.90          
Rate of Interest on Loan 6.7698% 6.7698% 6.7698% 6.7698% 6.7698%
Interest on Loan Annualised 264.00 264.00 245.14 207.43 169.71
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

25 USD 750 Million Drawl -V (Repayement 05-11-2026)

Gross loan - Opening 2,498.65          2,498.65          2,498.65          2,498.65          2,498.65          
Cumulative repayments of Loans upto previous period -                  -                  -                  356.95             713.90             
Net loan - Opening 2,498.65          2,498.65          2,498.65          2,141.70          1,784.75          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 2,498.65          2,498.65          2,498.65          2,141.70          1,784.75          
Repayments of Loans during the period -                  -                  356.95             356.95             356.95             
Net loan - Closing 2,498.65          2,498.65          2,141.70          1,784.75          1,427.80          
Average Net Loan 2,498.65          2,498.65          2,320.17          1,963.22          1,606.27          
Rate of Interest on Loan 6.7698% 6.7698% 6.7698% 6.7698% 6.7698%
Interest on Loan Annualised 169.15 169.15 157.07 132.91 108.74

26 USD 750 Million Drawl -VI (Repayement 05-11-2026)

Gross loan - Opening 1,800.00          1,800.00          1,800.00          1,800.00          1,800.00          
Cumulative repayments of Loans upto previous period -                  -                  -                  257.14             514.29             
Net loan - Opening 1,800.00          1,800.00          1,800.00          1,542.86          1,285.71          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 1,800.00          1,800.00          1,800.00          1,542.86          1,285.71          
Repayments of Loans during the period -                  -                  257.14             257.14             257.14             
Net loan - Closing 1,800.00          1,800.00          1,542.86          1,285.71          1,028.57          
Average Net Loan 1,800.00          1,800.00          1,671.43          1,414.29          1,157.14          
Rate of Interest on Loan 6.7698% 6.7698% 6.7698% 6.7698% 6.7698%
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Interest on Loan Annualised 121.86 121.86 113.15 95.74 78.34

27 JPY Equ. $400 Million Drawl -I(Repayment 31-08-2027)

Gross loan - Opening 3,100.00          3,100.00          3,100.00          3,100.00          3,100.00          
Cumulative repayments of Loans upto previous period -                  -                  -                  -                  442.86             
Net loan - Opening 3,100.00          3,100.00          3,100.00          3,100.00          2,657.14          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 3,100.00          3,100.00          3,100.00          3,100.00          2,657.14          
Repayments of Loans during the period -                  -                  -                  442.86             442.86             
Net loan - Closing 3,100.00          3,100.00          3,100.00          2,657.14          2,214.29          
Average Net Loan 3,100.00          3,100.00          3,100.00          2,878.57          2,435.71          
Rate of Interest on Loan 1.2155% 1.2155% 1.2155% 1.2155% 1.2155%
Interest on Loan Annualised 37.68 37.68 37.68 34.99 29.61

28 JPY Equ. $400 Million Drawl-II(Repayment 31-08-2027)

Gross loan - Opening 1,000.00          1,000.00          1,000.00          1,000.00          1,000.00          
Cumulative repayments of Loans upto previous period -                  -                  -                  -                  142.86             
Net loan - Opening 1,000.00          1,000.00          1,000.00          1,000.00          857.14             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 1,000.00          1,000.00          1,000.00          1,000.00          857.14             
Repayments of Loans during the period -                  -                  -                  142.86             142.86             
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Net loan - Closing 1,000.00          1,000.00          1,000.00          857.14             714.29             
Average Net Loan 1,000.00          1,000.00          1,000.00          928.57             785.71             
Rate of Interest on Loan 1.2155% 1.2155% 1.2155% 1.2155% 1.2155%
Interest on Loan Annualised 12.16 12.16 12.16 11.29 9.55

29 JPY Equ. $400 Million Drawl- III(Repayment 31-08-
2027)
Gross loan - Opening 1,001.40          1,001.40          1,001.40          1,001.40          1,001.40          
Cumulative repayments of Loans upto previous period -                  -                  -                  -                  143.06             
Net loan - Opening 1,001.40          1,001.40          1,001.40          1,001.40          858.34             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 1,001.40          1,001.40          1,001.40          1,001.40          858.34             
Repayments of Loans during the period -                  -                  -                  143.06             143.06             
Net loan - Closing 1,001.40          1,001.40          1,001.40          858.34             715.29             
Average Net Loan 1,001.40          1,001.40          1,001.40          929.87             786.81             
Rate of Interest on Loan 1.2155% 1.2155% 1.2155% 1.2155% 1.2155%
Interest on Loan Annualised 12.17 12.17 12.17 11.30 9.56

30 JPY Equ. $400 Million Drawl-IV(Repayment 31-08-2027)

Gross loan - Opening 6,500.00          6,500.00          6,500.00          6,500.00          6,500.00          
Cumulative repayments of Loans upto previous period -                  -                  -                  -                  928.57             
Net loan - Opening 6,500.00          6,500.00          6,500.00          6,500.00          5,571.43          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 6,500.00          6,500.00          6,500.00          6,500.00          5,571.43          
Repayments of Loans during the period -                  -                  -                  928.57             928.57             
Net loan - Closing 6,500.00          6,500.00          6,500.00          5,571.43          4,642.86          
Average Net Loan 6,500.00          6,500.00          6,500.00          6,035.71          5,107.14          
Rate of Interest on Loan 1.2222% 1.2222% 1.2222% 1.2222% 1.2222%
Interest on Loan Annualised 79.44 79.44 79.44 73.77 62.42

31 Bonds 54 (Repayment 25.03.2023)
Gross loan - Opening 9,000.00          9,000.00          9,000.00          9,000.00          9,000.00          
Cumulative repayments of Loans upto previous period 5,400.00          9,000.00          9,000.00          9,000.00          9,000.00          
Net loan - Opening 3,600.00          -                  -                  -                  -                  
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 3,600.00          -                  -                  -                  -                  
Repayments of Loans during the period 3,600.00          -                  -                  -                  -                  
Net loan - Closing -                  -                  -                  -                  -                  
Average Net Loan 1,800.00          -                  -                  -                  -                  
Rate of Interest on Loan 8.5200% -                  -                  -                  -                  
Interest on Loan Annualised 153.36 0.00 0.00 0.00 0.00

32 Bonds 57 repayment 15.12.2025 (bullet)
Gross loan - Opening 400.00             400.00             400.00             400.00             400.00             
Cumulative repayments of Loans upto previous period -                  -                  400.00             400.00             400.00             
Net loan - Opening 400.00             400.00             -                  -                  -                  
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 400.00             400.00             -                  -                  -                  
Repayments of Loans during the period -                  400.00             -                  -                  -                  
Net loan - Closing 400.00             -                  -                  -                  -                  
Average Net Loan 400.00             200.00             -                  -                  -                  
Rate of Interest on Loan 8.2200% 8.2200% -                  -                  -                  
Interest on Loan Annualised 32.88 16.44 0.00 0.00 0.00

33 Bonds 60 repayment 05.05.2026 (bullet)
Gross loan - Opening 8,000.00          8,000.00          8,000.00          8,000.00          8,000.00          
Cumulative repayments of Loans upto previous period -                  -                  -                  8,000.00          8,000.00          
Net loan - Opening 8,000.00          8,000.00          8,000.00          -                  -                  
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 8,000.00          8,000.00          8,000.00          -                  -                  
Repayments of Loans during the period -                  -                  8,000.00          -                  -                  
Net loan - Closing 8,000.00          8,000.00          -                  -                  -                  
Average Net Loan 8,000.00          8,000.00          4,000.00          -                  -                  
Rate of Interest on Loan 8.0800% 8.0800% 8.0800% -                  -                  
Interest on Loan Annualised 646.40 646.40 323.20 0.00 0.00

34 Bonds 61 repayment 27.05.2021
Gross loan - Opening 4,500.00          4,500.00          4,500.00          4,500.00          4,500.00          
Cumulative repayments of Loans upto previous period 1,500.00          1,500.00          1,500.00          3,000.00          3,000.00          
Net loan - Opening 3,000.00          3,000.00          3,000.00          1,500.00          1,500.00          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 3,000.00          3,000.00          3,000.00          1,500.00          1,500.00          
Repayments of Loans during the period -                  -                  1,500.00          -                  -                  
Net loan - Closing 3,000.00          3,000.00          1,500.00          1,500.00          1,500.00          
Average Net Loan 3,000.00          3,000.00          2,250.00          1,500.00          1,500.00          
Rate of Interest on Loan 8.1300% 8.1300% 8.1300% 8.1300% 8.1300%
Interest on Loan Annualised 243.90 243.90 182.93 121.95 121.95

35 Bonds 62 repayment 23.08.2026 (bullet)
Gross loan - Opening 4,400.00          4,400.00          4,400.00          4,400.00          4,400.00          
Cumulative repayments of Loans upto previous period -                  -                  -                  4,400.00          4,400.00          
Net loan - Opening 4,400.00          4,400.00          4,400.00          -                  -                  
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 4,400.00          4,400.00          4,400.00          -                  -                  
Repayments of Loans during the period -                  -                  4,400.00          -                  -                  
Net loan - Closing 4,400.00          4,400.00          -                  -                  -                  
Average Net Loan 4,400.00          4,400.00          2,200.00          -                  -                  
Rate of Interest on Loan 7.6100% 7.6100% 7.6100% -                  -                  
Interest on Loan Annualised 334.84 334.84 167.42 0.00 0.00

36 Bonds 63 repayment 16.09.2026 (bullet)
Gross loan - Opening 3,400.00          3,400.00          3,400.00          3,400.00          3,400.00          
Cumulative repayments of Loans upto previous period -                  -                  -                  3,400.00          3,400.00          
Net loan - Opening 3,400.00          3,400.00          3,400.00          -                  -                  
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 3,400.00          3,400.00          3,400.00          -                  -                  
Repayments of Loans during the period -                  -                  3,400.00          -                  -                  
Net loan - Closing 3,400.00          3,400.00          -                  -                  -                  
Average Net Loan 3,400.00          3,400.00          1,700.00          -                  -                  
Rate of Interest on Loan 7.50% 7.50% 7.50% -                  -                  
Interest on Loan Annualised 255.00 255.00 127.50 0.00 0.00

37 Bonds 64 repayment 07.11.2031 (bullet)
Gross loan - Opening 2,900.00          2,900.00          2,900.00          2,900.00          2,900.00          
Cumulative repayments of Loans upto previous period -                  -                  -                  -                  -                  
Net loan - Opening 2,900.00          2,900.00          2,900.00          2,900.00          2,900.00          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 2,900.00          2,900.00          2,900.00          2,900.00          2,900.00          
Repayments of Loans during the period -                  -                  -                  -                  -                  
Net loan - Closing 2,900.00          2,900.00          2,900.00          2,900.00          2,900.00          
Average Net Loan 2,900.00          2,900.00          2,900.00          2,900.00          2,900.00          
Rate of Interest on Loan 7.52% 7.52% 7.52% 7.52% 7.52%
Interest on Loan Annualised 218.08 218.08 218.08 218.08 218.08

38 Bonds 65 repayment 24.11.2021 (bullet)
Gross loan - Opening 3,400.00          3,400.00          3,400.00          3,400.00          3,400.00          
Cumulative repayments of Loans upto previous period 3,400.00          3,400.00          3,400.00          3,400.00          3,400.00          
Net loan - Opening -                  -                  -                  -                  -                  
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total -                  -                  -                  -                  -                  
Repayments of Loans during the period -                  -                  -                  -                  -                  
Net loan - Closing -                  -                  -                  -                  -                  
Average Net Loan -                  -                  -                  -                  -                  
Rate of Interest on Loan 6.75% 6.75% 6.75% 6.75% 6.75%
Interest on Loan Annualised 0.00 0.00 0.00 0.00 0.00

38 Bonds 66 repayment 14.12.2031 (bullet)
Gross loan - Opening 21,600.00        21,600.00        21,600.00        21,600.00        21,600.00        
Cumulative repayments of Loans upto previous period -                  -                  -                  -                  -                  
Net loan - Opening 21,600.00        21,600.00        21,600.00        21,600.00        21,600.00        
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 21,600.00        21,600.00        21,600.00        21,600.00        21,600.00        
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00
Net loan - Closing 21,600.00        21,600.00        21,600.00        21,600.00        21,600.00        
Average Net Loan 21,600.00        21,600.00        21,600.00        21,600.00        21,600.00        
Rate of Interest on Loan 7.40% 7.40% 7.40% 7.40% 7.40%
Interest on Loan Annualised 1,598.40 1,598.40 1,598.40 1,598.40 1,598.40

39 Bonds 67 repayment 15.01.2029 (bullet)
Gross loan - Opening 12,500.00        12,500.00        12,500.00        12,500.00        12,500.00        
Cumulative repayments of Loans upto previous period -                  -                  -                  -                  -                  
Net loan - Opening 12,500.00        12,500.00        12,500.00        12,500.00        12,500.00        
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 12,500.00        12,500.00        12,500.00        12,500.00        12,500.00        
Repayments of Loans during the period 0.00 0.00 0.00 0.00 12500.00
Net loan - Closing 12,500.00        12,500.00        12,500.00        12,500.00        -                  
Average Net Loan 12,500.00        12,500.00        12,500.00        12,500.00        6,250.00          
Rate of Interest on Loan 8.33% 8.33% 8.33% 8.33% 8.33%
Interest on Loan Annualised 1,041.25 1,041.25 1,041.25 1,041.25 520.63

40 Bonds 69 repayment 17.07.2029 (bullet)
Gross loan - Opening 17,000.00        17,000.00        17,000.00        17,000.00        17,000.00        
Cumulative repayments of Loans upto previous period -                  -                  -                  -                  -                  
Net loan - Opening 17,000.00        17,000.00        17,000.00        17,000.00        17,000.00        
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 17,000.00        17,000.00        17,000.00        17,000.00        17,000.00        
Repayments of Loans during the period -                  -                  -                  -                  -                  
Net loan - Closing 17,000.00        17,000.00        17,000.00        17,000.00        17,000.00        
Average Net Loan 17,000.00        17,000.00        17,000.00        17,000.00        17,000.00        
Rate of Interest on Loan 7.35% 7.35% 7.35% 7.35% 7.35%
Interest on Loan Annualised 1,249.50 1,249.50 1,249.50 1,249.50 1,249.50

41 Bonds 73 repayment 27.01.2031 (bullet)
Gross loan - Opening 9,500.00          9,500.00          9,500.00          9,500.00          9,500.00          
Cumulative repayments of Loans upto previous period -                  -                  -                  -                  -                  
Net loan - Opening 9,500.00          9,500.00          9,500.00          9,500.00          9,500.00          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 9,500.00          9,500.00          9,500.00          9,500.00          9,500.00          
Repayments of Loans during the period -                  -                  -                  -                  -                  
Net loan - Closing 9,500.00          9,500.00          9,500.00          9,500.00          9,500.00          
Average Net Loan 9,500.00          9,500.00          9,500.00          9,500.00          9,500.00          
Rate of Interest on Loan 6.46% 6.46% 6.46% 6.46% 6.46%
Interest on Loan Annualised 613.70 613.70 613.70 613.70 613.70

42 Bonds 74 repayment 21.04.2036 (bullet)
Gross loan - Opening 16,700.00        16,700.00        16,700.00        16,700.00        16,700.00        
Cumulative repayments of Loans upto previous period -                  -                  -                  -                  -                  
Net loan - Opening 16,700.00        16,700.00        16,700.00        16,700.00        16,700.00        
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 16,700.00        16,700.00        16,700.00        16,700.00        16,700.00        
Repayments of Loans during the period -                  -                  -                  -                  -                  
Net loan - Closing 16,700.00        16,700.00        16,700.00        16,700.00        16,700.00        
Average Net Loan 16,700.00        16,700.00        16,700.00        16,700.00        16,700.00        
Rate of Interest on Loan 6.90% 6.90% 6.90% 6.90% 6.90%
Interest on Loan Annualised 1,152.30 1,152.30 1,152.30 1,152.30 1,152.30

43 Bonds 75 repayment 13.09.2031 (bullet)
Gross loan - Opening 1,000.00          1,000.00          1,000.00          1,000.00          1,000.00          
Cumulative repayments of Loans upto previous period -                  -                  -                  -                  -                  
Net loan - Opening 1,000.00          1,000.00          1,000.00          1,000.00          1,000.00          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 1,000.00          1,000.00          1,000.00          1,000.00          1,000.00          
Repayments of Loans during the period -                  -                  -                  -                  -                  
Net loan - Closing 1,000.00          1,000.00          1,000.00          1,000.00          1,000.00          
Average Net Loan 1,000.00          1,000.00          1,000.00          1,000.00          1,000.00          
Rate of Interest on Loan 6.72% 6.72% 6.72% 6.72% 6.72%
Interest on Loan Annualised 67.20 67.20 67.20 67.20 67.20

44 SBI-VIII Repayment from 31.01.2022 - 9Y
Gross loan - Opening 18,000.00        18,000.00        18,000.00        18,000.00        18,000.00        
Cumulative repayments of Loans upto previous period 6,000.00          8,000.00          10,000.00        12,000.00        14,000.00        
Net loan - Opening 12,000.00        10,000.00        8,000.00          6,000.00          4,000.00          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 12,000.00        10,000.00        8,000.00          6,000.00          4,000.00          
Repayments of Loans during the period 2000.00 2000.00 2000.00 2000.00 2000.00
Net loan - Closing 10,000.00        8,000.00          6,000.00          4,000.00          2,000.00          
Average Net Loan 11,000.00        9,000.00          7,000.00          5,000.00          3,000.00          
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 902.00 738.00 574.00 410.00 246.00

45 HDFC Bank Ltd. -III Repayment from 04.12.2021 - 9Y
Gross loan - Opening 24,400.00        24,400.00        24,400.00        24,400.00        24,400.00        
Cumulative repayments of Loans upto previous period 8,133.33          10,844.44        13,555.56        16,266.67        18,977.78        
Net loan - Opening 16,266.67        13,555.56        10,844.44        8,133.33          5,422.22          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 16,266.67        13,555.56        10,844.44        8,133.33          5,422.22          
Repayments of Loans during the period 2,711.11          2,711.11          2,711.11          2,711.11          2,711.11          
Net loan - Closing 13,555.56        10,844.44        8,133.33          5,422.22          2,711.11          
Average Net Loan 14,911.11        12,200.00        9,488.89          6,777.78          4,066.67          
Rate of Interest on Loan 7.95% 7.95% 7.95% 7.95% 7.95%
Interest on Loan Annualised 1,185.43 969.90 754.37 538.83 323.30

46 HDFC-V D-1 repayment from 25.09.2024 -9Y
Gross loan - Opening 1,885.00          1,885.00          1,885.00          1,885.00          1,885.00          
Cumulative repayments of Loans upto previous period -                  209.44             418.89             628.33             837.78             
Net loan - Opening 1,885.00          1,675.56          1,466.11          1,256.67          1,047.22          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 1,885.00          1,675.56          1,466.11          1,256.67          1,047.22          
Repayments of Loans during the period 209                  209                  209                  209                  209                  
Net loan - Closing 1,675.56          1,466.11          1,256.67          1,047.22          837.78             
Average Net Loan 1,780.28          1,570.83          1,361.39          1,151.94          942.50             
Rate of Interest on Loan 7.95% 7.95% 7.95% 7.95% 7.95%
Interest on Loan Annualised 141.53 124.88 108.23 91.58 74.93

47 HDFC-VI D-1 repayment from 26.09.2025 -9Y
Gross loan - Opening 3,100.00          3,100.00          3,100.00          3,100.00          3,100.00          
Cumulative repayments of Loans upto previous period -                  -                  344.44             688.89             1,033.33          
Net loan - Opening 3,100.00          3,100.00          2,755.56          2,411.11          2,066.67          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Total 3,100.00          3,100.00          2,755.56          2,411.11          2,066.67          
Repayments of Loans during the period -                  344.44             344.44             344.44             344.44             
Net loan - Closing 3,100.00          2,755.56          2,411.11          2,066.67          1,722.22          
Average Net Loan 3,100.00          2,927.78          2,583.33          2,238.89          1,894.44          
Rate of Interest on Loan 7.95% 7.95% 7.95% 7.95% 7.95%
Interest on Loan Annualised 246.45 232.76 205.38 177.99 150.61

48 HDFC-VII D-1 repayment from 11.06.2026 -9Y
Gross loan - Opening 3,000.00          3,000.00          3,000.00          3,000.00          3,000.00          
Cumulative repayments of Loans upto previous period -                  -                  -                  333.33             666.67             
Net loan - Opening 3,000.00          3,000.00          3,000.00          2,666.67          2,333.33          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 3,000.00          3,000.00          3,000.00          2,666.67          2,333.33          
Repayments of Loans during the period -                  -                  333.33             333.33             333.33             
Net loan - Closing 3,000.00          3,000.00          2,666.67          2,333.33          2,000.00          
Average Net Loan 3,000.00          3,000.00          2,833.33          2,500.00          2,166.67          
Rate of Interest on Loan 7.95% 7.95% 7.95% 7.95% 7.95%
Interest on Loan Annualised 238.50 238.50 225.25 198.75 172.25

49 ICICI-IV Total Paid on 31.12.2018
Gross loan - Opening 8,500.00          8,500.00          8,500.00          8,500.00          8,500.00          
Cumulative repayments of Loans upto previous period 8,500.00          8,500.00          8,500.00          8,500.00          8,500.00          
Net loan - Opening -                  -                  -                  -                  -                  
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Repayments of Loans during the period -                  -                  -                  -                  -                  
Net loan - Closing -                  -                  -                  -                  -                  
Average Net Loan -                  -                  -                  -                  -                  
Rate of Interest on Loan 0.00% 0.00% 0.00% 0.00% 0.00%
Interest on Loan Annualised 0.00 0.00 0.00 0.00 0.00

50 ICICI BANK VI D-5 Paid on 15.01.2019
Gross loan - Opening 12,500.00        12,500.00        12,500.00        12,500.00        12,500.00        
Cumulative repayments of Loans upto previous period 12,500.00        12,500.00        12,500.00        12,500.00        12,500.00        
Net loan - Opening -                  -                  -                  -                  -                  
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total -                  -                  -                  -                  -                  
Repayments of Loans during the period -                  -                  -                  -                  -                  
Net loan - Closing -                  -                  -                  -                  -                  
Average Net Loan -                  -                  -                  -                  -                  
Rate of Interest on Loan 0.00% 0.00% 0.00% 0.00% 0.00%
Interest on Loan Annualised 0.00 0.00 0.00 0.00 0.00

49 PNB-III D-3 repayment from 01.02.2022 -9Y
Gross loan - Opening 14,500.00        14,500.00        14,500.00        14,500.00        14,500.00        
Cumulative repayments of Loans upto previous period 4,833.33          6,444.44          8,055.56          9,666.67          11,277.78        
Net loan - Opening 9,666.67          8,055.56          6,444.44          4,833.33          3,222.22          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 9,666.67          8,055.56          6,444.44          4,833.33          3,222.22          
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Repayments of Loans during the period 1611.11 1611.11 1611.11 1611.11 1611.11
Net loan - Closing 8,055.56          6,444.44          4,833.33          3,222.22          1,611.11          
Average Net Loan 8,861.11          7,250.00          5,638.89          4,027.78          2,416.67          
Rate of Interest on Loan 7.90% 7.90% 7.90% 7.90% 7.90%
Interest on Loan Annualised 700.03 572.75 445.47 318.19 190.92

50 PNB-IV repayment from 01.02.2022 -9Y
Gross loan - Opening 8,500.00          8,500.00          8,500.00          8,500.00          8,500.00          
Cumulative repayments of Loans upto previous period 1,888.89          2,833.33          3,777.78          4,722.22          5,666.67          
Net loan - Opening 6,611.11          5,666.67          4,722.22          3,777.78          2,833.33          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 6,611.11          5,666.67          4,722.22          3,777.78          2,833.33          
Repayments of Loans during the period 944.44 944.44 944.44 944.44 944.44
Net loan - Closing 5,666.67          4,722.22          3,777.78          2,833.33          1,888.89          
Average Net Loan 6,138.89          5,194.44          4,250.00          3,305.56          2,361.11          
Rate of Interest on Loan 7.90% 7.90% 7.90% 7.90% 7.90%
Interest on Loan Annualised 484.97 410.36 335.75 261.14 186.53

51 SBI-IX Total repayment from 31.03.2021 -9Y
Gross loan - Opening 10,200.00        10,200.00        10,200.00        10,200.00        10,200.00        
Cumulative repayments of Loans upto previous period 3,400.00          5,666.67          6,800.00          7,933.33          9,066.67          
Net loan - Opening 6,800.00          4,533.33          3,400.00          2,266.67          1,133.33          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 6,800.00          4,533.33          3,400.00          2,266.67          1,133.33          
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Repayments of Loans during the period 2266.67 1133.33 1133.33 1133.33 1133.33
Net loan - Closing 4,533.33          3,400.00          2,266.67          1,133.33          -                  
Average Net Loan 5,666.67          3,966.67          2,833.33          1,700.00          566.67             
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 464.67 325.27 232.33 139.40 46.47

52 SBI-X repayment from 01.10.2024 -9Y
Gross loan - Opening 21,115.00        21,115.00        21,115.00        21,115.00        21,115.00        
Cumulative repayments of Loans upto previous period -                  2,346.11          4,692.22          7,038.33          9,384.44          
Net loan - Opening 21,115.00        18,768.89        16,422.78        14,076.67        11,730.56        
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 21,115.00        18,768.89        16,422.78        14,076.67        11,730.56        
Repayments of Loans during the period 2346.11 2346.11 2346.11 2346.11 2346.11
Net loan - Closing 18,768.89        16,422.78        14,076.67        11,730.56        9,384.44          
Average Net Loan 19,941.94        17,595.83        15,249.72        12,903.61        10,557.50        
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 1,635.24 1,442.86 1,250.48 1,058.10 865.72

53 SBI-XI repayment from 01.10.2022 -9Y
Gross loan - Opening 14,000.00        14,000.00        14,000.00        14,000.00        14,000.00        
Cumulative repayments of Loans upto previous period 3,111.11          4,666.67          6,222.22          7,777.78          9,333.33          
Net loan - Opening 10,888.89        9,333.33          7,777.78          6,222.22          4,666.67          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 10,888.89        9,333.33          7,777.78          6,222.22          4,666.67          
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Repayments of Loans during the period 1555.56 1555.56 1555.56 1555.56 1555.56
Net loan - Closing 9,333.33          7,777.78          6,222.22          4,666.67          3,111.11          
Average Net Loan 10,111.11        8,555.56          7,000.00          5,444.44          3,888.89          
Rate of Interest on Loan 8.10% 8.10% 8.10% 8.10% 8.10%
Interest on Loan Annualised 819.00 693.00 567.00 441.00 315.00

54 SBI-XII repayment from 31.03.2026 -9Y
Gross loan - Opening 24,000.00        24,000.00        24,000.00        24,000.00        24,000.00        
Cumulative repayments of Loans upto previous period -                  -                  2,666.67          5,333.33          8,000.00          
Net loan - Opening 24,000.00        24,000.00        21,333.33        18,666.67        16,000.00        
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 24,000.00        24,000.00        21,333.33        18,666.67        16,000.00        
Repayments of Loans during the period 0.00 2666.67 2666.67 2666.67 2666.67
Net loan - Closing 24,000.00        21,333.33        18,666.67        16,000.00        13,333.33        
Average Net Loan 24,000.00        22,666.67        20,000.00        17,333.33        14,666.67        
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 1,968.00 1,858.67 1,640.00 1,421.33 1,202.67

55 SYNDICATE-IV Paid on 23.08.2020
Gross loan - Opening 12,000.00        12,000.00        12,000.00        12,000.00        12,000.00        
Cumulative repayments of Loans upto previous period 12,000.00        12,000.00        12,000.00        12,000.00        12,000.00        
Net loan - Opening -                  -                  -                  -                  -                  
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Repayments of Loans during the period -                  -                  -                  -                  -                  
Net loan - Closing -                  -                  -                  -                  -                  
Average Net Loan -                  -                  -                  -                  -                  
Rate of Interest on Loan 0.00% 0.00% 0.00% 0.00% 0.00%
Interest on Loan Annualised 0.00 0.00 0.00 0.00 0.00

55 HDFC Bank Limited-IX  repayment from 30.06.2024 -12Y
Gross loan - Opening 20,950.00        20,950.00        20,950.00        20,950.00        20,950.00        
Cumulative repayments of Loans upto previous period -                  1,745.83          3,491.67          5,237.50          6,983.33          
Net loan - Opening 20,950.00        19,204.17        17,458.33        15,712.50        13,966.67        
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 20,950.00        19,204.17        17,458.33        15,712.50        13,966.67        
Repayments of Loans during the period 1745.83 1745.83 1745.83 1745.83 1745.83
Net loan - Closing 19,204.17        17,458.33        15,712.50        13,966.67        12,220.83        
Average Net Loan 20,077.08        18,331.25        16,585.42        14,839.58        13,093.75        
Rate of Interest on Loan 7.95% 7.95% 7.95% 7.95% 7.95%
Interest on Loan Annualised 1,596.13 1,457.33 1,318.54 1,179.75 1,040.95

56 AXIS BANK-II repayment from 11.07.2023 -9Y
Gross loan - Opening 1,900.00          1,900.00          1,900.00          1,900.00          1,900.00          
Cumulative repayments of Loans upto previous period 1,900.00          1,900.00          1,900.00          1,900.00          1,900.00          
Net loan - Opening -                  -                  -                  -                  -                  
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Repayments of Loans during the period -                  -                  -                  -                  -                  
Net loan - Closing -                  -                  -                  -                  -                  
Average Net Loan -                  -                  -                  -                  -                  
Rate of Interest on Loan 0.00% 0.00% 0.00% 0.00% 0.00%
Interest on Loan Annualised 0.00 0.00 0.00 0.00 0.00

56 AXIS BANK-IV repayment from 29.03.2024 -10Y
Gross loan - Opening 1,900.00          1,900.00          1,900.00          1,900.00          1,900.00          
Cumulative repayments of Loans upto previous period 190.00             380.00             570.00             760.00             950.00             
Net loan - Opening 1,710.00          1,520.00          1,330.00          1,140.00          950.00             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 1,710.00          1,520.00          1,330.00          1,140.00          950.00             
Repayments of Loans during the period 190.00             190.00             190.00             190.00             190.00             
Net loan - Closing 1,520.00          1,330.00          1,140.00          950.00             760.00             
Average Net Loan 1,615.00          1,425.00          1,235.00          1,045.00          855.00             
Rate of Interest on Loan 8.15% 8.15% 8.15% 8.15% 8.15%
Interest on Loan Annualised 131.62 116.14 100.65 85.17 69.68

57 PNB V   repayment from 27.03.2024 -12Y
Gross loan - Opening 700.00             700.00             700.00             700.00             700.00             
Cumulative repayments of Loans upto previous period 58.33               116.67             175.00             233.33             291.67             
Net loan - Opening 641.67             583.33             525.00             466.67             408.33             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 641.67             583.33             525.00             466.67             408.33             
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Repayments of Loans during the period 58.33               58.33               58.33               58.33               58.33               
Net loan - Closing 583.33             525.00             466.67             408.33             350.00             
Average Net Loan 612.50             554.17             495.83             437.50             379.17             
Rate of Interest on Loan 7.90% 7.90% 7.90% 7.90% 7.90%
Interest on Loan Annualised 48.39 43.78 39.17 34.56 29.95

58 HDFC-X  D-2(REPAYMENT-24-11-2025)
Gross loan - Opening 10,500.00        10,500.00        10,500.00        10,500.00        10,500.00        
Cumulative repayments of Loans upto previous period -                  -                  875.00             1,750.00          2,625.00          
Net loan - Opening 10,500.00        10,500.00        9,625.00          8,750.00          7,875.00          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 10,500.00        10,500.00        9,625.00          8,750.00          7,875.00          
Repayments of Loans during the period -                  875.00             875.00             875.00             875.00             
Net loan - Closing 10,500.00        9,625.00          8,750.00          7,875.00          7,000.00          
Average Net Loan 10,500.00        10,062.50        9,187.50          8,312.50          7,437.50          
Rate of Interest on Loan 7.84% 7.84% 7.84% 7.84% 7.84%
Interest on Loan Annualised 823.20 788.90 720.30 651.70 583.10

59 HDFC-XII  (REPAYMENT-13-10-27  12Y)
Gross loan - Opening 5,500.00          5,500.00          5,500.00          5,500.00          5,500.00          
Cumulative repayments of Loans upto previous period -                  -                  -                  -                  458.33             
Net loan - Opening 5,500.00          5,500.00          5,500.00          5,500.00          5,041.67          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Total 5,500.00          5,500.00          5,500.00          5,500.00          5,041.67          
Repayments of Loans during the period -                  -                  -                  458.33             611.11             
Net loan - Closing 5,500.00          5,500.00          5,500.00          5,041.67          4,430.56          
Average Net Loan 5,500.00          5,500.00          5,500.00          5,270.83          4,736.11          
Rate of Interest on Loan 7.60% 7.60% 7.60% 7.60% 7.60%
Interest on Loan Annualised 418.00 418.00 418.00 400.58 359.94

60 ICICI BANK-VII D-4
Gross loan - Opening 2,500.00          2,500.00          2,500.00          2,500.00          2,500.00          
Cumulative repayments of Loans upto previous period -                  208.33             416.67             625.00             833.33             
Net loan - Opening 2,500.00          2,291.67          2,083.33          1,875.00          1,666.67          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 2,500.00          2,291.67          2,083.33          1,875.00          1,666.67          
Repayments of Loans during the period 208.33             208.33             208.33             208.33             208.33             
Net loan - Closing 2,291.67          2,083.33          1,875.00          1,666.67          1,458.33          
Average Net Loan 2,395.83          2,187.50          1,979.17          1,770.83          1,562.50          
Rate of Interest on Loan 8.00% 8.00% 8.00% 8.00% 8.00%
Interest on Loan Annualised 191.67 175.00 158.33 141.67 125.00

61 UCO BANK-V
Gross loan - Opening 3,000.00          3,000.00          3,000.00          3,000.00          3,000.00          
Cumulative repayments of Loans upto previous period -                  -                  250.00             500.00             750.00             
Net loan - Opening 3,000.00          3,000.00          2,750.00          2,500.00          2,250.00          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Total 3,000.00          3,000.00          2,750.00          2,500.00          2,250.00          
Repayments of Loans during the period -                  250.00             250.00             250.00             250.00             
Net loan - Closing 3,000.00          2,750.00          2,500.00          2,250.00          2,000.00          
Average Net Loan 3,000.00          2,875.00          2,625.00          2,375.00          2,125.00          
Rate of Interest on Loan 8.10% 8.10% 8.10% 8.10% 8.10%
Interest on Loan Annualised 243.00 232.88 212.63 192.38 172.13

62 HDFC Bank Ltd. XI
Gross loan - Opening 205.00             205.00             205.00             205.00             205.00             
Cumulative repayments of Loans upto previous period -                  -                  -                  -                  17.08               
Net loan - Opening 205.00             205.00             205.00             205.00             187.92             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  
Total 205.00             205.00             205.00             205.00             187.92             
Repayments of Loans during the period -                  -                  -                  17.08               22.78               
Net loan - Closing 205.00             205.00             205.00             187.92             165.14             
Average Net Loan 205.00             205.00             205.00             196.46             176.53             
Rate of Interest on Loan 7.84% 7.84% 7.84% 7.84% 7.84%
Interest on Loan Annualised 16.07 16.07 16.07 15.40 13.84

TOTAL LOAN
Gross loan - Opening 6,95,729          6,95,729          6,95,729          6,95,729          6,95,729          
Cumulative repayments of Loans upto previous period 1,06,404          1,78,752          2,24,488          3,30,276          4,26,365          
Net loan - Opening 5,89,325          5,16,978          4,71,241          3,65,453          2,69,364          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

Increase/ Decrease due to ACE/Drawl during the period -                  -                  -                  -                  -                  

153



FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Total 5,89,325          5,16,978          4,71,241          3,65,453          2,69,364          
Repayments of Loans during the period 72,348             45,737             1,05,788          96,089             83,338             
Net loan - Closing 5,16,978          4,71,241          3,65,453          2,69,364          1,86,026          
Average Net Loan 5,53,151          4,94,109          4,18,347          3,17,408          2,27,695          
Rate of Interest on Loan 5.122% 5.074% 5.127% 5.411% 5.795%
Interest on Loan Annualised 28,334             25,070             21,449             17,176             13,195             

Note: In case of foreign loans,  opening loan balance considered at following exchange rate 
Exchange rate 30.06.2021 US $= INR 74.85
Exchange rate 30.06.2021 EURO= INR 89.67
Exchange rate 30.06.2021 JPY= INR 0.682

SBI-VIII D-4 Repayment from 31.01.2022 - 9Y
Gross loan - Opening 700.00             700.00             700.00             700.00             700.00             
Cumulative repayments of Loans upto previous period 233.33             311.11             388.89             466.67             544.44             
Net loan - Opening 466.67             388.89             311.11             233.33             155.56             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 466.67             388.89             311.11             233.33             155.56             
Repayments of Loans during the period 77.78 77.78 77.78 77.78 77.78
Net loan - Closing 388.89             311.11             233.33             155.56             77.78               
Average Net Loan 427.78             350.00             272.22             194.44             116.67             
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 35.08 28.70 22.32 15.94 9.57

SBI-VIII D-6 Repayment from 31.01.2022 - 9Y
Gross loan - Opening 5,000.00          5,000.00          5,000.00          5,000.00          5,000.00          
Cumulative repayments of Loans upto previous period 1,666.67          2,222.22          2,777.78          3,333.33          3,888.89          
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Net loan - Opening 3,333.33          2,777.78          2,222.22          1,666.67          1,111.11          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 3,333.33          2,777.78          2,222.22          1,666.67          1,111.11          
Repayments of Loans during the period 555.56 555.56 555.56 555.56 555.56
Net loan - Closing 2,777.78          2,222.22          1,666.67          1,111.11          555.56             
Average Net Loan 3,055.56          2,500.00          1,944.44          1,388.89          833.33             
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 250.56 205.00 159.44 113.89 68.33

SBI-VIII D-8 Repayment from 31.01.2022 - 9Y
Gross loan - Opening 2,600.00          2,600.00          2,600.00          2,600.00          2,600.00          
Cumulative repayments of Loans upto previous period 866.67             1,155.56          1,444.44          1,733.33          2,022.22          
Net loan - Opening 1,733.33          1,444.44          1,155.56          866.67             577.78             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 1,733.33          1,444.44          1,155.56          866.67             577.78             
Repayments of Loans during the period 288.89 288.89 288.89 288.89 288.89
Net loan - Closing 1,444.44          1,155.56          866.67             577.78             288.89             
Average Net Loan 1,588.89          1,300.00          1,011.11          722.22             433.33             
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 130.29 106.60 82.91 59.22 35.53

SBI-VIII D-11 Repayment from 31.01.2022 - 9Y
Gross loan - Opening 1,500.00          1,500.00          1,500.00          1,500.00          1,500.00          
Cumulative repayments of Loans upto previous period 500.00             666.67             833.33             1,000.00          1,166.67          
Net loan - Opening 1,000.00          833.33             666.67             500.00             333.33             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 1,000.00          833.33             666.67             500.00             333.33             
Repayments of Loans during the period 166.67 166.67 166.67 166.67 166.67
Net loan - Closing 833.33             666.67             500.00             333.33             166.67             
Average Net Loan 916.67             750.00             583.33             416.67             250.00             
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 75.17 61.50 47.83 34.17 20.50

SBI-VIII D-12 Repayment from 31.01.2022 - 9Y
Gross loan - Opening 1,500.00          1,500.00          1,500.00          1,500.00          1,500.00          
Cumulative repayments of Loans upto previous period 500.00             666.67             833.33             1,000.00          1,166.67          
Net loan - Opening 1,000.00          833.33             666.67             500.00             333.33             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 1,000.00          833.33             666.67             500.00             333.33             
Repayments of Loans during the period 166.67 166.67 166.67 166.67 166.67
Net loan - Closing 833.33             666.67             500.00             333.33             166.67             
Average Net Loan 916.67             750.00             583.33             416.67             250.00             
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 75.17 61.50 47.83 34.17 20.50

SBI-VIII D-14 Repayment from 31.01.2022 - 9Y
Gross loan - Opening 2,500.00          2,500.00          2,500.00          2,500.00          2,500.00          
Cumulative repayments of Loans upto previous period 833.33             1,111.11          1,388.89          1,666.67          1,944.44          
Net loan - Opening 1,666.67          1,388.89          1,111.11          833.33             555.56             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 1,666.67          1,388.89          1,111.11          833.33             555.56             
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Repayments of Loans during the period 277.78 277.78 277.78 277.78 277.78
Net loan - Closing 1,388.89          1,111.11          833.33             555.56             277.78             
Average Net Loan 1,527.78          1,250.00          972.22             694.44             416.67             
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 125.28 102.50 79.72 56.94 34.17

SBI-VIII D-20 Repayment from 31.01.2022 - 9Y
Gross loan - Opening 4,200.00          4,200.00          4,200.00          4,200.00          4,200.00          
Cumulative repayments of Loans upto previous period 1,400.00          1,866.67          2,333.33          2,800.00          3,266.67          
Net loan - Opening 2,800.00          2,333.33          1,866.67          1,400.00          933.33             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 2,800.00          2,333.33          1,866.67          1,400.00          933.33             
Repayments of Loans during the period 466.67 466.67 466.67 466.67 466.67
Net loan - Closing 2,333.33          1,866.67          1,400.00          933.33             466.67             
Average Net Loan 2,566.67          2,100.00          1,633.33          1,166.67          700.00             
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 210.47 172.20 133.93 95.67 57.40

SBI -VIII Total
Gross loan - Opening 18,000.00        18,000.00        18,000.00        18,000.00        18,000.00        
Cumulative repayments of Loans upto previous period 6,000.00          8,000.00          10,000.00        12,000.00        14,000.00        
Net loan - Opening 12,000.00        10,000.00        8,000.00          6,000.00          4,000.00          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 12,000.00        10,000.00        8,000.00          6,000.00          4,000.00          
Repayments of Loans during the period 2000.00 2000.00 2000.00 2000.00 2000.00
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Net loan - Closing 10,000.00        8,000.00          6,000.00          4,000.00          2,000.00          
Average Net Loan 11,000.00        9,000.00          7,000.00          5,000.00          3,000.00          
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 902.00 738.00 574.00 410.00 246.00

HDFC Bank Ltd. -III Repayment from 04.12.2021 - 9Y
Gross loan - Opening 20,000.00        20,000.00        20,000.00        20,000.00        20,000.00        
Cumulative repayments of Loans upto previous period 6,666.67          8,888.89          11,111.11        13,333.33        15,555.56        
Net loan - Opening 13,333.33        11,111.11        8,888.89          6,666.67          4,444.44          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 13,333.33        11,111.11        8,888.89          6,666.67          4,444.44          
Repayments of Loans during the period 2222.22 2222.22 2222.22 2222.22 2222.22
Net loan - Closing 11,111.11        8,888.89          6,666.67          4,444.44          2,222.22          
Average Net Loan 12,222.22        10,000.00        7,777.78          5,555.56          3,333.33          
Rate of Interest on Loan 7.95% 7.95% 7.95% 7.95% 7.95%
Interest on Loan Annualised 971.67 795.00 618.33 441.67 265.00

HDFC Bank Ltd. -III Repayment from 04.12.2021 - 9Y
Gross loan - Opening 900.00             900.00             900.00             900.00             900.00             
Cumulative repayments of Loans upto previous period 300.00             400.00             500.00             600.00             700.00             
Net loan - Opening 600.00             500.00             400.00             300.00             200.00             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 600.00             500.00             400.00             300.00             200.00             
Repayments of Loans during the period 100.00 100.00 100.00 100.00 100.00
Net loan - Closing 500.00             400.00             300.00             200.00             100.00             
Average Net Loan 550.00             450.00             350.00             250.00             150.00             
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Rate of Interest on Loan 7.950% 7.950% 7.950% 7.950% 7.950%
Interest on Loan Annualised 43.73 35.78 27.83 19.88 11.93

HDFC Bank Ltd. -III Repayment from 04.12.2021 - 9Y
Gross loan - Opening 3,500.00          3,500.00          3,500.00          3,500.00          3,500.00          
Cumulative repayments of Loans upto previous period 1,166.67          1,555.56          1,944.44          2,333.33          2,722.22          
Net loan - Opening 2,333.33          1,944.44          1,555.56          1,166.67          777.78             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 2,333.33          1,944.44          1,555.56          1,166.67          777.78             
Repayments of Loans during the period 388.89 388.89 388.89 388.89 388.89
Net loan - Closing 1,944.44          1,555.56          1,166.67          777.78             388.89             
Average Net Loan 2,138.89          1,750.00          1,361.11          972.22             583.33             
Rate of Interest on Loan 7.950% 7.950% 7.950% 7.950% 7.950%
Interest on Loan Annualised 170.04 139.13 108.21 77.29 46.38

HDFC -III -Total
Gross loan - Opening 24,400.00        24,400.00        24,400.00        24,400.00        24,400.00        
Cumulative repayments of Loans upto previous period 8,133.33          10,844.44        13,555.56        16,266.67        18,977.78        
Net loan - Opening 16,266.67        13,555.56        10,844.44        8,133.33          5,422.22          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 16,266.67        13,555.56        10,844.44        8,133.33          5,422.22          
Repayments of Loans during the period 2711.11 2711.11 2711.11 2711.11 2711.11
Net loan - Closing 13,555.56        10,844.44        8,133.33          5,422.22          2,711.11          
Average Net Loan 14,911.11        12,200.00        9,488.89          6,777.78          4,066.67          
Rate of Interest on Loan 7.95% 7.95% 7.95% 7.95% 7.95%
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

SBI-X D-1 repayment from 01.10.2024 -9Y
Gross loan - Opening 2,615.00          2,615.00          2,615.00          2,615.00          2,615.00          
Cumulative repayments of Loans upto previous period -                  290.56             581.11             871.67             1,162.22          
Net loan - Opening 2,615.00          2,324.44          2,033.89          1,743.33          1,452.78          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 2,615.00          2,324.44          2,033.89          1,743.33          1,452.78          
Repayments of Loans during the period 290.56 290.56 290.56 290.56 290.56
Net loan - Closing 2,324.44          2,033.89          1,743.33          1,452.78          1,162.22          
Average Net Loan 2,469.72          2,179.17          1,888.61          1,598.06          1,307.50          
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

SBI-X D-2 repayment from 01.10.2024 -9Y
Gross loan - Opening 3,500.00          3,500.00          3,500.00          3,500.00          3,500.00          
Cumulative repayments of Loans upto previous period -                  388.89             777.78             1,166.67          1,555.56          
Net loan - Opening 3,500.00          3,111.11          2,722.22          2,333.33          1,944.44          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 3,500.00          3,111.11          2,722.22          2,333.33          1,944.44          
Repayments of Loans during the period 388.89 388.89 388.89 388.89 388.89
Net loan - Closing 3,111.11          2,722.22          2,333.33          1,944.44          1,555.56          
Average Net Loan 3,305.56          2,916.67          2,527.78          2,138.89          1,750.00          
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

SBI-X D-7 repayment from 01.10.2024 -9Y
Gross loan - Opening 15,000.00        15,000.00        15,000.00        15,000.00        15,000.00        
Cumulative repayments of Loans upto previous period -                  1,666.67          3,333.33          5,000.00          6,666.67          
Net loan - Opening 15,000.00        13,333.33        11,666.67        10,000.00        8,333.33          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 15,000.00        13,333.33        11,666.67        10,000.00        8,333.33          
Repayments of Loans during the period 1666.67 1666.67 1666.67 1666.67 1666.67
Net loan - Closing 13,333.33        11,666.67        10,000.00        8,333.33          6,666.67          
Average Net Loan 14,166.67        12,500.00        10,833.33        9,166.67          7,500.00          
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

SBI -X Total
Gross loan - Opening 21,115.00        21,115.00        21,115.00        21,115.00        21,115.00        
Cumulative repayments of Loans upto previous period -                  2,346.11          4,692.22          7,038.33          9,384.44          
Net loan - Opening 21,115.00        18,768.89        16,422.78        14,076.67        11,730.56        
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 21,115.00        18,768.89        16,422.78        14,076.67        11,730.56        
Repayments of Loans during the period 2346.11 2346.11 2346.11 2346.11 2346.11
Net loan - Closing 18,768.89        16,422.78        14,076.67        11,730.56        9,384.44          
Average Net Loan 19,941.94        17,595.83        15,249.72        12,903.61        10,557.50        
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

SBI IX D-1 repayment from 31.03.2021 -9Y
Gross loan - Opening 1,200.00          1,200.00          1,200.00          1,200.00          1,200.00          
Cumulative repayments of Loans upto previous period 400.00             666.67             800.00             933.33             1,066.67          
Net loan - Opening 800.00             533.33             400.00             266.67             133.33             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 800.00             533.33             400.00             266.67             133.33             
Repayments of Loans during the period 266.67 133.33 133.33 133.33 133.33
Net loan - Closing 533.33             400.00             266.67             133.33             -                  
Average Net Loan 666.67             466.67             333.33             200.00             66.67               
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

SBI IX D-4 repayment from 31.03.2021 -9Y
Gross loan - Opening 3,000.00          3,000.00          3,000.00          3,000.00          3,000.00          
Cumulative repayments of Loans upto previous period 1,000.00          1,666.67          2,000.00          2,333.33          2,666.67          
Net loan - Opening 2,000.00          1,333.33          1,000.00          666.67             333.33             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 2,000.00          1,333.33          1,000.00          666.67             333.33             
Repayments of Loans during the period 666.67 333.33 333.33 333.33 333.33
Net loan - Closing 1,333.33          1,000.00          666.67             333.33             -                  
Average Net Loan 1,666.67          1,166.67          833.33             500.00             166.67             
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

SBI IX D-5 repayment from 31.03.2021 -9Y
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Gross loan - Opening 6,000.00          6,000.00          6,000.00          6,000.00          6,000.00          
Cumulative repayments of Loans upto previous period 2,000.00          3,333.33          4,000.00          4,666.67          5,333.33          
Net loan - Opening 4,000.00          2,666.67          2,000.00          1,333.33          666.67             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 4,000.00          2,666.67          2,000.00          1,333.33          666.67             
Repayments of Loans during the period 1333.33 666.67 666.67 666.67 666.67
Net loan - Closing 2,666.67          2,000.00          1,333.33          666.67             -                  
Average Net Loan 3,333.33          2,333.33          1,666.67          1,000.00          333.33             
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

SBI -IX Total
Gross loan - Opening 10,200.00        10,200.00        10,200.00        10,200.00        10,200.00        
Cumulative repayments of Loans upto previous period 3,400.00          5,666.67          6,800.00          7,933.33          9,066.67          
Net loan - Opening 6,800.00          4,533.33          3,400.00          2,266.67          1,133.33          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 6,800.00          4,533.33          3,400.00          2,266.67          1,133.33          
Repayments of Loans during the period 2266.67 1133.33 1133.33 1133.33 1133.33
Net loan - Closing 4,533.33          3,400.00          2,266.67          1,133.33          -                  
Average Net Loan 5,666.67          3,966.67          2,833.33          1,700.00          566.67             
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

SBI XI D-1 repayment from 01.10.2022 -9Y
Gross loan - Opening 10,000.00        10,000.00        10,000.00        10,000.00        10,000.00        
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Cumulative repayments of Loans upto previous period 2,222.22          3,333.33          4,444.44          5,555.56          6,666.67          
Net loan - Opening 7,777.78          6,666.67          5,555.56          4,444.44          3,333.33          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 7,777.78          6,666.67          5,555.56          4,444.44          3,333.33          
Repayments of Loans during the period 1111.11 1111.11 1111.11 1111.11 1111.11
Net loan - Closing 6,666.67          5,555.56          4,444.44          3,333.33          2,222.22          
Average Net Loan 7,222.22          6,111.11          5,000.00          3,888.89          2,777.78          
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

SBI XI D-4 repayment from 01.10.2022 -9Y
Gross loan - Opening 1,000.00          1,000.00          1,000.00          1,000.00          1,000.00          
Cumulative repayments of Loans upto previous period 222.22             333.33             444.44             555.56             666.67             
Net loan - Opening 777.78             666.67             555.56             444.44             333.33             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 777.78             666.67             555.56             444.44             333.33             
Repayments of Loans during the period 111.11 111.11 111.11 111.11 111.11
Net loan - Closing 666.67             555.56             444.44             333.33             222.22             
Average Net Loan 722.22             611.11             500.00             388.89             277.78             
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

SBI XI D-5 repayment from 01.10.2022 -9Y
Gross loan - Opening 3,000.00          3,000.00          3,000.00          3,000.00          3,000.00          
Cumulative repayments of Loans upto previous period 666.67             1,000.00          1,333.33          1,666.67          2,000.00          
Net loan - Opening 2,333.33          2,000.00          1,666.67          1,333.33          1,000.00          
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 2,333.33          2,000.00          1,666.67          1,333.33          1,000.00          
Repayments of Loans during the period 333.33 333.33 333.33 333.33 333.33
Net loan - Closing 2,000.00          1,666.67          1,333.33          1,000.00          666.67             
Average Net Loan 2,166.67          1,833.33          1,500.00          1,166.67          833.33             
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

SBI -XI Total
Gross loan - Opening 14,000.00        14,000.00        14,000.00        14,000.00        14,000.00        
Cumulative repayments of Loans upto previous period 3,111.11          4,666.67          6,222.22          7,777.78          9,333.33          
Net loan - Opening 10,888.89        9,333.33          7,777.78          6,222.22          4,666.67          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 10,888.89        9,333.33          7,777.78          6,222.22          4,666.67          
Repayments of Loans during the period 1555.56 1555.56 1555.56 1555.56 1555.56
Net loan - Closing 9,333.33          7,777.78          6,222.22          4,666.67          3,111.11          
Average Net Loan 10,111.11        8,555.56          7,000.00          5,444.44          3,888.89          
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

SBI XII D-1 repayment from 31.03.2026 -9Y
Gross loan - Opening 5,000.00          5,000.00          5,000.00          5,000.00          5,000.00          
Cumulative repayments of Loans upto previous period -                  -                  555.56             1,111.11          1,666.67          
Net loan - Opening 5,000.00          5,000.00          4,444.44          3,888.89          3,333.33          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  

165



FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 5,000.00          5,000.00          4,444.44          3,888.89          3,333.33          
Repayments of Loans during the period 0.00 555.56 555.56 555.56 555.56
Net loan - Closing 5,000.00          4,444.44          3,888.89          3,333.33          2,777.78          
Average Net Loan 5,000.00          4,722.22          4,166.67          3,611.11          3,055.56          
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

SBI XII D-3 repayment from 31.03.2026 -9Y
Gross loan - Opening 3,000.00          3,000.00          3,000.00          3,000.00          3,000.00          
Cumulative repayments of Loans upto previous period -                  -                  333.33             666.67             1,000.00          
Net loan - Opening 3,000.00          3,000.00          2,666.67          2,333.33          2,000.00          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 3,000.00          3,000.00          2,666.67          2,333.33          2,000.00          
Repayments of Loans during the period 0.00 333.33 333.33 333.33 333.33
Net loan - Closing 3,000.00          2,666.67          2,333.33          2,000.00          1,666.67          
Average Net Loan 3,000.00          2,833.33          2,500.00          2,166.67          1,833.33          
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

SBI XII D-4 repayment from 31.03.2026 -9Y
Gross loan - Opening 16,000.00        16,000.00        16,000.00        16,000.00        16,000.00        
Cumulative repayments of Loans upto previous period -                  -                  1,777.78          3,555.56          5,333.33          
Net loan - Opening 16,000.00        16,000.00        14,222.22        12,444.44        10,666.67        
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 16,000.00        16,000.00        14,222.22        12,444.44        10,666.67        
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Repayments of Loans during the period 0.00 1777.78 1777.78 1777.78 1777.78
Net loan - Closing 16,000.00        14,222.22        12,444.44        10,666.67        8,888.89          
Average Net Loan 16,000.00        15,111.11        13,333.33        11,555.56        9,777.78          
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

SBI -XII Total
Gross loan - Opening 24,000.00        24,000.00        24,000.00        24,000.00        24,000.00        
Cumulative repayments of Loans upto previous period -                  -                  2,666.67          5,333.33          8,000.00          
Net loan - Opening 24,000.00        24,000.00        21,333.33        18,666.67        16,000.00        
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 24,000.00        24,000.00        21,333.33        18,666.67        16,000.00        
Repayments of Loans during the period 0.00 2666.67 2666.67 2666.67 2666.67
Net loan - Closing 24,000.00        21,333.33        18,666.67        16,000.00        13,333.33        
Average Net Loan 24,000.00        22,666.67        20,000.00        17,333.33        14,666.67        
Rate of Interest on Loan 8.20% 8.20% 8.20% 8.20% 8.20%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

PNB-III D-3 repayment from 01.02.2022 -9Y
Gross loan - Opening 2,000.00          2,000.00          2,000.00          2,000.00          2,000.00          
Cumulative repayments of Loans upto previous period 666.67             888.89             1,111.11          1,333.33          1,555.56          
Net loan - Opening 1,333.33          1,111.11          888.89             666.67             444.44             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 1,333.33          1,111.11          888.89             666.67             444.44             
Repayments of Loans during the period 222.22 222.22 222.22 222.22 222.22
Net loan - Closing 1,111.11          888.89             666.67             444.44             222.22             
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Average Net Loan 1,222.22          1,000.00          777.78             555.56             333.33             
Rate of Interest on Loan 7.90% 7.90% 7.90% 7.90% 7.90%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

PNB-III D-5 repayment from 01.02.2022 -9Y
Gross loan - Opening 12,500.00        12,500.00        12,500.00        12,500.00        12,500.00        
Cumulative repayments of Loans upto previous period 4,166.67          5,555.56          6,944.44          8,333.33          9,722.22          
Net loan - Opening 8,333.33          6,944.44          5,555.56          4,166.67          2,777.78          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 8,333.33          6,944.44          5,555.56          4,166.67          2,777.78          
Repayments of Loans during the period 1388.89 1388.89 1388.89 1388.89 1388.89
Net loan - Closing 6,944.44          5,555.56          4,166.67          2,777.78          1,388.89          
Average Net Loan 7,638.89          6,250.00          4,861.11          3,472.22          2,083.33          
Rate of Interest on Loan 7.90% 7.90% 7.90% 7.90% 7.90%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

PNB -III Total
Gross loan - Opening 14,500.00        14,500.00        14,500.00        14,500.00        14,500.00        
Cumulative repayments of Loans upto previous period 4,833.33          6,444.44          8,055.56          9,666.67          11,277.78        
Net loan - Opening 9,666.67          8,055.56          6,444.44          4,833.33          3,222.22          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 9,666.67          8,055.56          6,444.44          4,833.33          3,222.22          
Repayments of Loans during the period 1611.11 1611.11 1611.11 1611.11 1611.11
Net loan - Closing 8,055.56          6,444.44          4,833.33          3,222.22          1,611.11          
Average Net Loan 8,861.11          7,250.00          5,638.89          4,027.78          2,416.67          
Rate of Interest on Loan 7.900% 7.900% 7.900% 7.900% 7.900%
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

HDFC Bank Ltd. IX D4 repayment from 30.06.2024 - 12Y
Gross loan - Opening 12,000.00        12,000.00        12,000.00        12,000.00        12,000.00        
Cumulative repayments of Loans upto previous period -                  1,000.00          2,000.00          3,000.00          4,000.00          
Net loan - Opening 12,000.00        11,000.00        10,000.00        9,000.00          8,000.00          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 12,000.00        11,000.00        10,000.00        9,000.00          8,000.00          
Repayments of Loans during the period 1000.00 1000.00 1000.00 1000.00 1000.00
Net loan - Closing 11,000.00        10,000.00        9,000.00          8,000.00          7,000.00          
Average Net Loan 11,500.00        10,500.00        9,500.00          8,500.00          7,500.00          
Rate of Interest on Loan 8.400% 8.400% 8.400% 8.400% 8.400%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

HDFC Bank Ltd. IX D9 repayment from 30.06.2024 - 12Y
Gross loan - Opening 8,200.00          8,200.00          8,200.00          8,200.00          8,200.00          
Cumulative repayments of Loans upto previous period -                  683.33             1,366.67          2,050.00          2,733.33          
Net loan - Opening 8,200.00          7,516.67          6,833.33          6,150.00          5,466.67          
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 8,200.00          7,516.67          6,833.33          6,150.00          5,466.67          
Repayments of Loans during the period 683.33 683.33 683.33 683.33 683.33
Net loan - Closing 7,516.67          6,833.33          6,150.00          5,466.67          4,783.33          
Average Net Loan 7,858.33          7,175.00          6,491.67          5,808.33          5,125.00          
Rate of Interest on Loan 8.400% 8.400% 8.400% 8.400% 8.400%
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

HDFC Bank Ltd. IX D10 repayment from 30.06.2024 - 12Y
Gross loan - Opening 750.00             750.00             750.00             750.00             750.00             
Cumulative repayments of Loans upto previous period -                  62.50               125.00             187.50             250.00             
Net loan - Opening 750.00             687.50             625.00             562.50             500.00             
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 750.00             687.50             625.00             562.50             500.00             
Repayments of Loans during the period 62.50 62.50 62.50 62.50 62.50
Net loan - Closing 687.50             625.00             562.50             500.00             437.50             
Average Net Loan 718.75             656.25             593.75             531.25             468.75             
Rate of Interest on Loan 8.400% 8.400% 8.400% 8.400% 8.400%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30

HDFC Bank Ltd. IX Total
Gross loan - Opening 20,950.00        20,950.00        20,950.00        20,950.00        20,950.00        
Cumulative repayments of Loans upto previous period -                  1,745.83          3,491.67          5,237.50          6,983.33          
Net loan - Opening 20,950.00        19,204.17        17,458.33        15,712.50        13,966.67        
Increase/ Decrease due to FERV -                  -                  -                  -                  -                  
Increase/ Decrease due to ACE -                  -                  -                  -                  -                  
Total 20,950.00        19,204.17        17,458.33        15,712.50        13,966.67        
Repayments of Loans during the period 1,745.83          1,745.83          1,745.83          1,745.83          1,745.83          
Net loan - Closing 19,204.17        17,458.33        15,712.50        13,966.67        12,220.83        
Average Net Loan 20,077.08        18,331.25        16,585.42        14,839.58        13,093.75        
Rate of Interest on Loan 8.400% 8.400% 8.400% 8.400% 8.400%
Interest on Loan Annualised 1185.43 969.90 754.37 538.83 323.30
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

HDFC-XII DRAWL-I
Gross loan - Opening 2000.00 2000.00 2000.00 2000.00 2000.00
Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 2000.00 2000.00 2000.00 2000.00 2000.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00

Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00
Total 2000.00 2000.00 2000.00 2000.00 2000.00
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00
Net loan - Closing 2000.00 2000.00 2000.00 2000.00 2000.00
Average Net Loan 2000.00 2000.00 2000.00 2000.00 2000.00
Rate of Interest on Loan 7.600% 7.600% 7.600% 7.600% 7.600%
Interest on Loan Annualised 152.00 152.00 152.00 152.00 152.00

HDFC-XII D-3
Gross loan - Opening 1000.00 1000.00 1000.00 1000.00 1000.00
Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 1000.00 1000.00 1000.00 1000.00 1000.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00

Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00
Total 1000.00 1000.00 1000.00 1000.00 1000.00
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00
Net loan - Closing 1000.00 1000.00 1000.00 1000.00 1000.00
Average Net Loan 1000.00 1000.00 1000.00 1000.00 1000.00
Rate of Interest on Loan 7.600% 7.600% 7.600% 7.600% 7.600%
Interest on Loan Annualised 76.00 76.00 76.00 76.00 76.00
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FORM-13
Calculation of Interest on Actual Loans

Name of the Company
Name of the Power Station Tanda Super Thermal Power Station Stage-II

(Amount in lacs)

Sl. 
no.

Particulars
2024-25 

(01.04.2024-
31.03.2025)

2025-26  
(01.04.2025- 
31.03.2026)

2026-27  
(01.04.2026- 
31.03.2027)

2027-28                  
(01.04.2027-              
31.03.2028)

2028-29                
(01.04.2028-                  
31.03.2029)

NTPC LTD.

HDFC-XII D4
Gross loan - Opening 2000.00 2000.00 2000.00 2000.00 2000.00
Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 2000.00 2000.00 2000.00 2000.00 2000.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00

Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00
Total 2000.00 2000.00 2000.00 2000.00 2000.00
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00
Net loan - Closing 2000.00 2000.00 2000.00 2000.00 2000.00
Average Net Loan 2000.00 2000.00 2000.00 2000.00 2000.00
Rate of Interest on Loan 7.600% 7.600% 7.600% 7.600% 7.600%
Interest on Loan Annualised 152.00 152.00 152.00 152.00 152.00

HDFC-XII D6
Gross loan - Opening 500.00 500.00 500.00 500.00 500.00
Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 500.00 500.00 500.00 500.00 500.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00

Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00
Total 500.00 500.00 500.00 500.00 500.00
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00
Net loan - Closing 500.00 500.00 500.00 500.00 500.00
Average Net Loan 500.00 500.00 500.00 500.00 500.00
Rate of Interest on Loan 7.600% 7.600% 7.600% 7.600% 7.600%
Interest on Loan Annualised 38.00 38.00 38.00 38.00 38.00
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Refinancing of multiple loans-24.08.2020
BP NO. DESCRIPTION O/s amount(In Rs.) Interest rate 

benchmark and rate 
on swap date

Refinanced by Loan Interest rate 
benchmark and 

rate on swap date

Saving 50%

5050000422 Syndicate Bank-IV 7,00,00,00,000 1-M MCLR-7.20%
HDFC Bank-IX- Rs. 
460Cr , Axis Bank-
III-Rs. 240Cr

Repo rate+230bps-
6.30%

0.9 0.45

Interest rate movement

Axis Bank -II 6.30%
HDFC Bank-IX 6.30% Upto 23.12.2021
HDFC Bank-IX 5.95% 24-12.2021-31.03.2021

CC Project Name SYNDICATE -IV Bank Name
10531001 DARLIPALLI 400000000 Axis Bank-III
10491001 GADARWARA 400000000 Axis Bank-III
10711001 TALAIPALI Axis Bank-III
10381001 Tapovan 300000000 Axis Bank-III
10571001 TELANGANA 1300000000 Axis Bank-III
10282001 BARH-II HDFC Bank-IX
10421001 BONGAIGAON HDFC Bank-IX
10790001 CHATTI BARIATU HDFC Bank-IX
10759001 JETSAR SOLAR 200000000 HDFC Bank-IX
10252001 KAHALGAON-II HDFC Bank-IX
10541001 KHARGONE 1200000000 HDFC Bank-IX
10370001 KOLDAM HDFC Bank-IX
10173001 KORBA-III HDFC Bank-IX
10461001 KUDGI HDFC Bank-IX
10471001 LARA-I HDFC Bank-IX
10431001 MOUDA-I HDFC Bank-IX
10432001 MOUDA-II HDFC Bank-IX
10291001 NORTH KARANPURA 500000000 HDFC Bank-IX
10401001 Pakri Barwadih HDFC Bank-IX
10511001 RAMMAM 500000000 HDFC Bank-IX
10053001 RIHAND-III HDFC Bank-IX
10352001 SIMHADRI-II HDFC Bank-IX
10191001 SIPAT-I HDFC Bank-IX
10451001 SOLAPUR HDFC Bank-IX
10072001 TANDA-II 1200000000 HDFC Bank-IX
10064001 UNCHAHAR -IV HDFC Bank-IX
10184001 Vindhyachal-IV HDFC Bank-IX
10185001 Vindhyachal -V 1000000000 HDFC Bank-IX

Sub Total
Grand Total 7000000000

2020-21
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Station Tanda Super Thermal Power Station Stage-II
(Rs Lakhs)

Year wise refinance of Loans
Sr. No. Bank ROI on refinancing 

date
Date of refinancing Refinanced with Bank ROI of relplaced 

Loan
Refinanced 
Amount 

Saving 50%

2 Axis Bank II & 
Axis Bank III

8.30% 29-Mar-23 Axis Bank-IV 8.00% 1900 0.30% 0.15%

As per email dated 16.09.2024 from CC Budget

Partner Bank Project Project name Amount (Rs.)
5050000762 Axis Bank II 10072001 TANDA-II               19,00,00,000.00 
5050000762 Axis Bank II 10112046 NCPS-FGD               24,00,00,000.00 
5050000762 Axis Bank II 10260045 TSTPS-R&M-I                 8,00,00,000.00 
5050000762 Axis Bank II 10281001 BARH-I            2,20,00,00,000.00 
5050000762 Axis Bank II 10291001 NORTH KARANPURA               65,00,00,000.00 

5050001001 Axis Bank III 10381001 TAPOVAN VISHNUGAD               32,50,00,000.00 
5050000762 Axis Bank II 10471001 LARA-I            2,30,00,00,000.00 
5050000762 Axis Bank II 10491001 GADARWARA            3,76,00,00,000.00 
5050001001 Axis Bank III 10491001 GADARWARA            1,08,00,00,000.00 
5050000762 Axis Bank II 10531001 DARLIPALLI               96,00,00,000.00 
5050001001 Axis Bank III 10531001 DARLIPALLI               58,00,00,000.00 
5050000762 Axis Bank II 10541001 KHARGONE            1,15,00,00,000.00 
5050000762 Axis Bank II 10571001 TELANGANA               20,00,00,000.00 
5050001001 Axis Bank III 10571001 TELANGANA            1,30,00,00,000.00 
5050001001 Axis Bank III 10711001 TALAIPALI               53,50,00,000.00 
5050000762 Axis Bank II 10780001 KIRENDARI            3,40,00,00,000.00 
5050000762 Axis Bank II 10790001 CHATTI BARIATU                 5,00,00,000.00 

   
      Grand total         19,00,00,00,000.00 

Refinanced Loans Repaid Loans
Axis Bank-IV 29-03-2023 1,900.00 TANDA-II -19
Axis Bank-IV 29-03-2023 2,400.00 NCPS-FGD -24
Axis Bank-IV 29-03-2023 800 TSTPP R&M -8
Axis Bank-IV 29-03-2023 22,000.00 BARH I -220
Axis Bank-IV 29-03-2023 6,500.00 NORTH KARANPURA -65
Axis Bank-IV 29-03-2023 23,000.00 LARA-I -230
Axis Bank-IV 29-03-2023 48,400.00 GADARWARA -484
Axis Bank-IV 29-03-2023 15,400.00 DARLIPALLI -154
Axis Bank-IV 29-03-2023 11,500.00 KHARGONE -115
Axis Bank-IV 29-03-2023 15,000.00 TELANGANA -150
Axis Bank-IV 29-03-2023 34,000.00 KERANDARI -340
Axis Bank-IV 29-03-2023 500 CHATTI BARIATU -5
Axis Bank-IV 29-03-2023 3,250.00 TAPOVAN VISHNUGAD -32.5
Axis Bank-IV 29-03-2023 5,350.00 TALAIPALI -53.5
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PART-I
FORM- 12

S. 
No.

Month
Unit

Domestic Coal-
FSA

Domestic 
Coal-NTPC 
Mines

E-
Auction 
Coal

Imported Coal
Bio-
Mass

A) OPENING QUANTITY
1 Opening Quantity of Coal/ Lignite (MT)              2,03,323           2,52,808  -                61,114  - 
2 Value of Stock (Rs.)       88,53,93,101    97,28,81,711  -      97,23,46,329  - 
B) QUANTITY

3
Quantity of Coal supplied by Coal 
Company

(MT)
             4,43,037              65,577  -             2,16,717 

 - 

4
Adjustment (+/-) in quantity supplied 
made by Coal Company

(MT)
 -                 -503  -  -  - 

5
Coal supplied by Coal Company (3+4) (MT)

             4,43,037              65,074  -             2,16,717  - 

6
Normative Transit  & Handling Losses (MT)

                  3,544                   525  -                     433 
 - 

7 Net coal / Lignite  Supplied (5-6) (MT)              4,39,493              64,549  -             2,16,284  - 
C) PRICE

8
Amount charged by the Coal Company (Rs.)

   1,12,47,10,707    15,48,89,196  -   3,15,71,83,276  - 

9
Adjustment (+/-) in amount charged 
made by Coal Company

(Rs.)
      15,24,47,498       -12,14,977  -  -  - 

10
Handling, Sampling and such other 
similar charges

(Rs.)
           18,31,958           2,71,273  -             8,96,475  - 

11 Total amount Charged (8+9+10) (Rs.)    1,27,89,90,163    15,39,45,491  -   3,15,80,79,751  - 
D) TRANSPORATION

12
Transportation charges by rail ship, 
road transport

(Rs.)
      63,20,45,436      9,56,49,677  -  -  - 

13

Adjustment (+/-) in amount charged 
made by Railways/ Transport Company

(Rs.)
 -  -  -  -  - 

14 Demurrage Charges, if any ( Rs.)              1,27,893  -  -  -  - 

15
Cost of diesel in transporting coal 
through MGR system, if applicable

( Rs.)
 -  -  -  -  - 

16
Total Transportation Charges 
(12+13+14+15)

( Rs.)
      63,19,17,543      9,56,49,677  -  -  - 

17

Total amount Charged for coal 
supplied including Transportation 
(11+16)

( Rs.)
   1,91,09,07,707    24,95,95,168  -   3,15,80,79,751  - 

E) TOTAL COST
18 Landed cost of  coal (2+17)/(1+7) Rs./MT                4,350             3,852          -                14,890           -   
19 Blending Ratio % 56.00% 25.00% 0.00% 19.00% 0.00%
20 Weighted average cost of coal Rs./MT

Apr-23

6228.14

Name of the Company :
Name of the Power Station :

NTPC Limited
Tanda Super Thermal Power Station Stage-II

Details of Source wise Fuel for Computation of 
Energy Charges
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PART-I
FORM- 12

S. 
No.

Month
Unit

Domestic Coal-
FSA

Domestic 
Coal-NTPC 
Mines

E-
Auction 
Coal

Imported Coal
Bio-
Mass

Apr-23

Name of the Company :
Name of the Power Station :

NTPC Limited
Tanda Super Thermal Power Station Stage-II

Details of Source wise Fuel for Computation of 
Energy Charges

F) QUALITY

21

GCV of Domestic Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)
4197 4601

22
GCV of Domestic Coal supplied as per 
bill Coal Company

(kCal/Kg)
4306 4472

23

GCV of Imported Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)
5201

24
GCV of Imported Coal supplied as per 
bill Coal Company

(kCal/Kg)
5178

25
Weighted average GCV of coal/ Lignite 
as Billed

(kCal/Kg)

26
GCV of Domestic Coal of opening 
stock as received at Station

(kCal/Kg)
3613 3873

27
GCV of Domestic Coal supplied as 
received at Station

(kCal/Kg)
3583 3601

28
GCV of Imported Coal of opening stock 
as received at Station

(kCal/Kg)
- - - 4900 -

29
GCV of Imported Coal supplied as 
received at Station

(kCal/Kg)
- - - 4963 -

30
Weighted average GCV of coal/ 
Lignite as Received

(kCal/Kg)
3906.00

4521

(Petitioner)
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S. 
No.

Month
Unit

A) OPENING QUANTITY
1 Opening Quantity of Coal/ Lignite (MT)
2 Value of Stock (Rs.)
B) QUANTITY

3
Quantity of Coal supplied by Coal 
Company

(MT)

4
Adjustment (+/-) in quantity supplied 
made by Coal Company

(MT)

5
Coal supplied by Coal Company (3+4) (MT)

6
Normative Transit  & Handling Losses (MT)

7 Net coal / Lignite  Supplied (5-6) (MT)
C) PRICE

8
Amount charged by the Coal Company (Rs.)

9
Adjustment (+/-) in amount charged 
made by Coal Company

(Rs.)

10
Handling, Sampling and such other 
similar charges

(Rs.)

11 Total amount Charged (8+9+10) (Rs.)
D) TRANSPORATION

12
Transportation charges by rail ship, 
road transport

(Rs.)

13

Adjustment (+/-) in amount charged 
made by Railways/ Transport Company

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15
Cost of diesel in transporting coal 
through MGR system, if applicable

( Rs.)

16
Total Transportation Charges 
(12+13+14+15)

( Rs.)

17

Total amount Charged for coal 
supplied including Transportation 
(11+16)

( Rs.)

E) TOTAL COST
18 Landed cost of  coal (2+17)/(1+7) Rs./MT

19 Blending Ratio %
20 Weighted average cost of coal Rs./MT

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic 
Coal-NTPC 
Mines

E-
Auctio
n Coal

Imported Coal
Bio-
Mass

             3,55,286           1,90,692  -              1,79,918  - 
   1,54,55,22,305    73,45,56,586  -    2,67,89,57,711  - 

             4,02,236              45,635  -              1,05,692 
 - 

 -  -  -  -  - 

             4,02,236              45,635  -              1,05,692  - 

                  3,218                   365  -                      211 
 - 

             3,99,018              45,270  -              1,05,481  - 

   1,06,96,25,872    10,66,93,156  -    1,54,32,30,620  - 

        5,42,19,585  -  -  -  - 

        1,69,28,709         13,12,354  -            30,39,474  - 

   1,14,07,74,165    10,80,05,510  -    1,54,62,70,094  - 

      60,12,01,146      6,62,73,386  -  -  - 

 -  -  -  -  - 

 -         11,76,202  -  -  - 

 -  -  -  -  - 

      60,12,01,146      6,50,97,184  -  -  - 

   1,74,19,75,311    17,31,02,694  -    1,54,62,70,094  - 

               4,358              3,847         -                14,805            -   
53.48% 27.59% 0.00% 18.93% 0.00%

May-23

6194.26

NTPC Limited
Tanda Super Thermal Power Station Stage-II
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S. 
No.

Month
Unit

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

F) QUALITY

21

GCV of Domestic Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

22
GCV of Domestic Coal supplied as per 
bill Coal Company

(kCal/Kg)

23

GCV of Imported Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

24
GCV of Imported Coal supplied as per 
bill Coal Company

(kCal/Kg)

25
Weighted average GCV of coal/ Lignite 
as Billed

(kCal/Kg)

26
GCV of Domestic Coal of opening 
stock as received at Station

(kCal/Kg)

27
GCV of Domestic Coal supplied as 
received at Station

(kCal/Kg)

28
GCV of Imported Coal of opening stock 
as received at Station

(kCal/Kg)

29
GCV of Imported Coal supplied as 
received at Station

(kCal/Kg)

30
Weighted average GCV of coal/ 
Lignite as Received

(kCal/Kg)

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic 
Coal-NTPC 
Mines

E-
Auctio
n Coal

Imported Coal
Bio-
Mass

May-23

NTPC Limited
Tanda Super Thermal Power Station Stage-II

4273 4575

4418 4601

5183

5086

3592 3818

3694 3596

- - - 4949 -

- - - 4910 -

4564

3926.00

(Petitioner)
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S. 
No.

Month
Unit

A) OPENING QUANTITY
1 Opening Quantity of Coal/ Lignite (MT)
2 Value of Stock (Rs.)
B) QUANTITY

3
Quantity of Coal supplied by Coal 
Company

(MT)

4
Adjustment (+/-) in quantity supplied 
made by Coal Company

(MT)

5
Coal supplied by Coal Company (3+4) (MT)

6
Normative Transit  & Handling Losses (MT)

7 Net coal / Lignite  Supplied (5-6) (MT)
C) PRICE

8
Amount charged by the Coal Company (Rs.)

9
Adjustment (+/-) in amount charged 
made by Coal Company

(Rs.)

10
Handling, Sampling and such other 
similar charges

(Rs.)

11 Total amount Charged (8+9+10) (Rs.)
D) TRANSPORATION

12
Transportation charges by rail ship, 
road transport

(Rs.)

13

Adjustment (+/-) in amount charged 
made by Railways/ Transport Company

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15
Cost of diesel in transporting coal 
through MGR system, if applicable

( Rs.)

16
Total Transportation Charges 
(12+13+14+15)

( Rs.)

17

Total amount Charged for coal 
supplied including Transportation 
(11+16)

( Rs.)

E) TOTAL COST
18 Landed cost of  coal (2+17)/(1+7) Rs./MT

19 Blending Ratio %
20 Weighted average cost of coal Rs./MT

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic 
Coal-NTPC 
Mines

E-
Auctio
n Coal

Imported Coal
Bio-
Mass

             5,17,123            1,30,362  -              2,04,358  - 
   2,25,37,86,683     50,14,54,518  -    3,02,54,57,008  - 

                57,714               38,068  -                 39,915 
 - 

 -                     -71  -  -  - 

                57,714               37,997  -                 39,915  - 

                  3,208                    305  -                        80 
 - 

             3,97,849               37,693  -                 39,835  - 

   1,09,31,81,023       9,65,51,623  -       58,59,20,557  - 

        6,98,89,488           -1,71,221  -       -3,87,64,775  - 

        2,98,40,853          28,32,469  -            29,69,867  - 

   1,19,29,11,364       9,92,12,871  -       55,01,25,649  - 

      63,45,34,477       5,44,87,734  -  -  - 

 -  -  -  -  - 

             8,59,856  -  -  -  - 

 -  -  -  -  - 

      63,36,74,621       5,44,87,734  -  -  - 

   1,82,65,85,985     15,37,00,605  -       55,01,25,649  - 

               4,460              3,898         -                14,642          -   
61.50% 21.00% 0.00% 17.50% 0.00%

Jun-23

6123.72

NTPC Limited
Tanda Super Thermal Power Station Stage-II
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S. 
No.

Month
Unit

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

F) QUALITY

21

GCV of Domestic Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

22
GCV of Domestic Coal supplied as per 
bill Coal Company

(kCal/Kg)

23

GCV of Imported Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

24
GCV of Imported Coal supplied as per 
bill Coal Company

(kCal/Kg)

25
Weighted average GCV of coal/ Lignite 
as Billed

(kCal/Kg)

26
GCV of Domestic Coal of opening 
stock as received at Station

(kCal/Kg)

27
GCV of Domestic Coal supplied as 
received at Station

(kCal/Kg)

28
GCV of Imported Coal of opening stock 
as received at Station

(kCal/Kg)

29
GCV of Imported Coal supplied as 
received at Station

(kCal/Kg)

30
Weighted average GCV of coal/ 
Lignite as Received

(kCal/Kg)

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic 
Coal-NTPC 
Mines

E-
Auctio
n Coal

Imported Coal
Bio-
Mass

Jun-23

NTPC Limited
Tanda Super Thermal Power Station Stage-II

4351 4580

4487 4601

5147

5081

3646 3776

3639 3546

- - - 4935 -

- - - 4971 -

4574

3887.00

(Petitioner)
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S. 
No.

Month
Unit

A) OPENING QUANTITY
1 Opening Quantity of Coal/ Lignite (MT)
2 Value of Stock (Rs.)
B) QUANTITY

3
Quantity of Coal supplied by Coal 
Company

(MT)

4
Adjustment (+/-) in quantity supplied 
made by Coal Company

(MT)

5
Coal supplied by Coal Company (3+4) (MT)

6
Normative Transit  & Handling Losses (MT)

7 Net coal / Lignite  Supplied (5-6) (MT)
C) PRICE

8
Amount charged by the Coal Company (Rs.)

9
Adjustment (+/-) in amount charged 
made by Coal Company

(Rs.)

10
Handling, Sampling and such other 
similar charges

(Rs.)

11 Total amount Charged (8+9+10) (Rs.)
D) TRANSPORATION

12
Transportation charges by rail ship, 
road transport

(Rs.)

13

Adjustment (+/-) in amount charged 
made by Railways/ Transport Company

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15
Cost of diesel in transporting coal 
through MGR system, if applicable

( Rs.)

16
Total Transportation Charges 
(12+13+14+15)

( Rs.)

17

Total amount Charged for coal 
supplied including Transportation 
(11+16)

( Rs.)

E) TOTAL COST
18 Landed cost of  coal (2+17)/(1+7) Rs./MT

19 Blending Ratio %
20 Weighted average cost of coal Rs./MT

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic 
Coal-NTPC 
Mines

E-
Auctio
n Coal

Imported Coal
Bio-
Mass

            5,86,007              74,053  -             1,51,877  - 
  2,61,33,33,841    28,86,95,045  -   2,22,38,51,228  - 

            3,84,090              31,012  -                31,652 
 - 

 -  -  -  -  - 

            3,84,090              31,012  -                31,652  - 

                 3,073                   248  -                       63 
 - 

            3,81,017              30,764  -                31,589  - 

  1,12,47,01,382    10,66,60,306  -      46,18,86,933  - 

       6,46,76,648  -  -            -2,98,830  - 

          44,50,714           3,59,375  -             3,66,789  - 

  1,19,38,28,743    10,70,19,681  -      46,19,54,892  - 

     50,85,42,013      1,38,63,324  -  -  - 

 -  -  -  -  - 

            5,72,421  -  -  -  - 

 -  -  -  -  - 

     50,79,69,592      1,38,63,324  -  -  - 

  1,70,17,98,335    12,08,83,005  -      46,19,54,892  - 

               4,462              3,908         -                14,639         -   
75.54% 10.00% 0.00% 14.46% 0.00%

Jul-23

5878.38

NTPC Limited
Tanda Super Thermal Power Station Stage-II
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S. 
No.

Month
Unit

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

F) QUALITY

21

GCV of Domestic Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

22
GCV of Domestic Coal supplied as per 
bill Coal Company

(kCal/Kg)

23

GCV of Imported Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

24
GCV of Imported Coal supplied as per 
bill Coal Company

(kCal/Kg)

25
Weighted average GCV of coal/ Lignite 
as Billed

(kCal/Kg)

26
GCV of Domestic Coal of opening 
stock as received at Station

(kCal/Kg)

27
GCV of Domestic Coal supplied as 
received at Station

(kCal/Kg)

28
GCV of Imported Coal of opening stock 
as received at Station

(kCal/Kg)

29
GCV of Imported Coal supplied as 
received at Station

(kCal/Kg)

30
Weighted average GCV of coal/ 
Lignite as Received

(kCal/Kg)

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic 
Coal-NTPC 
Mines

E-
Auctio
n Coal

Imported Coal
Bio-
Mass

Jul-23

NTPC Limited
Tanda Super Thermal Power Station Stage-II

4411 4585

4360 4601

5136

5049

3643 3725

3608 3381

- - - 4941 -

- - - 4833 -

4516

3815.00

(Petitioner)
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S. 
No.

Month
Unit

A) OPENING QUANTITY
1 Opening Quantity of Coal/ Lignite (MT)
2 Value of Stock (Rs.)
B) QUANTITY

3
Quantity of Coal supplied by Coal 
Company

(MT)

4
Adjustment (+/-) in quantity supplied 
made by Coal Company

(MT)

5
Coal supplied by Coal Company (3+4) (MT)

6
Normative Transit  & Handling Losses (MT)

7 Net coal / Lignite  Supplied (5-6) (MT)
C) PRICE

8
Amount charged by the Coal Company (Rs.)

9
Adjustment (+/-) in amount charged 
made by Coal Company

(Rs.)

10
Handling, Sampling and such other 
similar charges

(Rs.)

11 Total amount Charged (8+9+10) (Rs.)
D) TRANSPORATION

12
Transportation charges by rail ship, 
road transport

(Rs.)

13

Adjustment (+/-) in amount charged 
made by Railways/ Transport Company

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15
Cost of diesel in transporting coal 
through MGR system, if applicable

( Rs.)

16
Total Transportation Charges 
(12+13+14+15)

( Rs.)

17

Total amount Charged for coal 
supplied including Transportation 
(11+16)

( Rs.)

E) TOTAL COST
18 Landed cost of  coal (2+17)/(1+7) Rs./MT

19 Blending Ratio %
20 Weighted average cost of coal Rs./MT

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic 
Coal-NTPC 
Mines

E-
Auctio
n Coal

Imported Coal
Bio-
Mass

             5,55,072             47,694  -                 99,227  - 
   2,47,68,87,830   18,63,64,306  -    1,45,26,08,292  - 

             4,55,393             44,299  -                 67,905 
 - 

 -  -  -  -  - 

             4,55,393             44,299  -                 67,905  - 

                  3,643                  354  -                      136 
 - 

             4,51,750             43,945  -                 67,769  - 

   1,31,11,23,795   15,37,21,880  -       99,45,45,576  - 

        8,25,95,769  -  -  -  - 

        1,37,37,391        13,36,337  -            20,48,420  - 

   1,40,74,56,955   15,50,58,217  -       99,65,93,996  - 

      65,16,24,007     1,98,79,803  -  -  - 

 -  -  -  -  - 

             1,09,463  -  -  -  - 

 -  -  -  -  - 

      65,15,14,544     1,98,79,803  -  -  - 

   2,05,89,71,500   17,49,38,020  -       99,65,93,996  - 

               4,505             3,943        -                14,666           -   
72.46% 12.27% 0.00% 15.27% 0.00%

Aug-23

5987.26

NTPC Limited
Tanda Super Thermal Power Station Stage-II
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S. 
No.

Month
Unit

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

F) QUALITY

21

GCV of Domestic Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

22
GCV of Domestic Coal supplied as per 
bill Coal Company

(kCal/Kg)

23

GCV of Imported Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

24
GCV of Imported Coal supplied as per 
bill Coal Company

(kCal/Kg)

25
Weighted average GCV of coal/ Lignite 
as Billed

(kCal/Kg)

26
GCV of Domestic Coal of opening 
stock as received at Station

(kCal/Kg)

27
GCV of Domestic Coal supplied as 
received at Station

(kCal/Kg)

28
GCV of Imported Coal of opening stock 
as received at Station

(kCal/Kg)

29
GCV of Imported Coal supplied as 
received at Station

(kCal/Kg)

30
Weighted average GCV of coal/ 
Lignite as Received

(kCal/Kg)

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic 
Coal-NTPC 
Mines

E-
Auctio
n Coal

Imported Coal
Bio-
Mass

Aug-23

NTPC Limited
Tanda Super Thermal Power Station Stage-II

4375 4632

4383 4601

5121

4777

3634 3620

3607 3655

- - - 4922 -

- - - 4827 -

4500

3816.00

(Petitioner)

184



S. 
No.

Month
Unit

A) OPENING QUANTITY
1 Opening Quantity of Coal/ Lignite (MT)
2 Value of Stock (Rs.)
B) QUANTITY

3
Quantity of Coal supplied by Coal 
Company

(MT)

4
Adjustment (+/-) in quantity supplied 
made by Coal Company

(MT)

5
Coal supplied by Coal Company (3+4) (MT)

6
Normative Transit  & Handling Losses (MT)

7 Net coal / Lignite  Supplied (5-6) (MT)
C) PRICE

8
Amount charged by the Coal Company (Rs.)

9
Adjustment (+/-) in amount charged 
made by Coal Company

(Rs.)

10
Handling, Sampling and such other 
similar charges

(Rs.)

11 Total amount Charged (8+9+10) (Rs.)
D) TRANSPORATION

12
Transportation charges by rail ship, 
road transport

(Rs.)

13

Adjustment (+/-) in amount charged 
made by Railways/ Transport Company

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15
Cost of diesel in transporting coal 
through MGR system, if applicable

( Rs.)

16
Total Transportation Charges 
(12+13+14+15)

( Rs.)

17

Total amount Charged for coal 
supplied including Transportation 
(11+16)

( Rs.)

E) TOTAL COST
18 Landed cost of  coal (2+17)/(1+7) Rs./MT

19 Blending Ratio %
20 Weighted average cost of coal Rs./MT

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic 
Coal-NTPC 
Mines

E-
Auctio
n Coal

Imported 
Coal

Bio-
Mass

             5,15,471                29,639  -              58,859  - 
   2,32,22,62,147      11,68,55,856  -    86,32,38,745  - 

             3,88,367                19,432  -              55,853 
 - 

 -                    -288  -  -  - 

             3,88,367                19,144  -              55,853  - 

                  3,107                     155  -                   112 
 - 

             3,85,260                18,989  -              55,742  - 

   1,29,08,74,526        5,22,55,566  -    79,08,85,739  - 

        3,65,82,221            -7,21,103  -    -3,58,96,499  - 

        2,07,68,120           10,39,118  -         29,86,786  - 

   1,34,82,24,867        5,25,73,581  -    75,79,76,027  - 

      51,15,98,384           84,61,880  -  -  - 

 -  -  -  -  - 

             3,23,665  -  -  -  - 

 -  -  -  -  - 

      51,12,74,719           84,61,880  -  -  - 

   1,85,94,99,586        6,10,35,461  -    75,79,76,027  - 

                4,643               3,658         -             14,147          -   
81.00% 4.05% 0.00% 14.95% 0.00%

Sep-23

6023.16

NTPC Limited
Tanda Super Thermal Power Station Stage-II
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S. 
No.

Month
Unit

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

F) QUALITY

21

GCV of Domestic Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

22
GCV of Domestic Coal supplied as per 
bill Coal Company

(kCal/Kg)

23

GCV of Imported Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

24
GCV of Imported Coal supplied as per 
bill Coal Company

(kCal/Kg)

25
Weighted average GCV of coal/ Lignite 
as Billed

(kCal/Kg)

26
GCV of Domestic Coal of opening 
stock as received at Station

(kCal/Kg)

27
GCV of Domestic Coal supplied as 
received at Station

(kCal/Kg)

28
GCV of Imported Coal of opening stock 
as received at Station

(kCal/Kg)

29
GCV of Imported Coal supplied as 
received at Station

(kCal/Kg)

30
Weighted average GCV of coal/ 
Lignite as Received

(kCal/Kg)

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic 
Coal-NTPC 
Mines

E-
Auctio
n Coal

Imported 
Coal

Bio-
Mass

Sep-23

NTPC Limited
Tanda Super Thermal Power Station Stage-II

4379 4617

4692 4601

4980

4763

3616 3671

3617 3544

- - - 4879 -

- - - 4838 -

4571

3802.00

(Petitioner)

186



S. 
No.

Month
Unit

A) OPENING QUANTITY
1 Opening Quantity of Coal/ Lignite (MT)
2 Value of Stock (Rs.)
B) QUANTITY

3
Quantity of Coal supplied by Coal 
Company

(MT)

4
Adjustment (+/-) in quantity supplied 
made by Coal Company

(MT)

5
Coal supplied by Coal Company (3+4) (MT)

6
Normative Transit  & Handling Losses (MT)

7 Net coal / Lignite  Supplied (5-6) (MT)
C) PRICE

8
Amount charged by the Coal Company (Rs.)

9
Adjustment (+/-) in amount charged 
made by Coal Company

(Rs.)

10
Handling, Sampling and such other 
similar charges

(Rs.)

11 Total amount Charged (8+9+10) (Rs.)
D) TRANSPORATION

12
Transportation charges by rail ship, 
road transport

(Rs.)

13

Adjustment (+/-) in amount charged 
made by Railways/ Transport Company

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15
Cost of diesel in transporting coal 
through MGR system, if applicable

( Rs.)

16
Total Transportation Charges 
(12+13+14+15)

( Rs.)

17

Total amount Charged for coal 
supplied including Transportation 
(11+16)

( Rs.)

E) TOTAL COST
18 Landed cost of  coal (2+17)/(1+7) Rs./MT

19 Blending Ratio %
20 Weighted average cost of coal Rs./MT

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic 
Coal-NTPC 
Mines

E-
Auctio
n Coal

Imported 
Coal

Bio-Mass

            3,76,643             28,627  -              10,023  - 
  1,74,86,11,468   10,47,25,977  -    14,17,85,967  - 

            4,52,502          1,26,937  -              15,790 
 - 

 -              -3,090  -  -  - 

            4,52,502          1,23,848  -              15,790  - 

                 3,620               1,016  -                     32 
 - 

            4,48,882          1,22,832  -              15,759  - 

  1,37,77,58,482   35,78,60,644  -    20,18,97,514  - 

       3,53,91,826       -77,41,074  -  -  - 

       1,37,10,017        38,47,415  -           4,78,597  - 

  1,42,68,60,325   35,39,66,985  -    20,23,76,111  - 

     54,13,66,536   13,21,68,109  -  -  - 

 -  -  -  -  - 

 -  -  -  -  - 

 -  -  -  -  - 

     54,13,66,536   13,21,68,109  -  -  - 

  1,96,82,26,861   48,61,35,094  -    20,23,76,111  - 

               4,502             3,901         -             13,349             -   
98.15% 0.00% 0.00% 1.85% 0.00%

Oct-23

4666.43

NTPC Limited
Tanda Super Thermal Power Station Stage-II
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S. 
No.

Month
Unit

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

F) QUALITY

21

GCV of Domestic Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

22
GCV of Domestic Coal supplied as per 
bill Coal Company

(kCal/Kg)

23

GCV of Imported Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

24
GCV of Imported Coal supplied as per 
bill Coal Company

(kCal/Kg)

25
Weighted average GCV of coal/ Lignite 
as Billed

(kCal/Kg)

26
GCV of Domestic Coal of opening 
stock as received at Station

(kCal/Kg)

27
GCV of Domestic Coal supplied as 
received at Station

(kCal/Kg)

28
GCV of Imported Coal of opening stock 
as received at Station

(kCal/Kg)

29
GCV of Imported Coal supplied as 
received at Station

(kCal/Kg)

30
Weighted average GCV of coal/ 
Lignite as Received

(kCal/Kg)

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic 
Coal-NTPC 
Mines

E-
Auctio
n Coal

Imported 
Coal

Bio-Mass

Oct-23

NTPC Limited
Tanda Super Thermal Power Station Stage-II

4519 4611

4354 4601

4873

4749

3634 3684

3757 4084

- - - 4859 -

- - - 4927 -

4436

3723.00

(Petitioner)

188



S. 
No.

Month
Unit

A) OPENING QUANTITY
1 Opening Quantity of Coal/ Lignite (MT)
2 Value of Stock (Rs.)
B) QUANTITY

3
Quantity of Coal supplied by Coal 
Company

(MT)

4
Adjustment (+/-) in quantity supplied 
made by Coal Company

(MT)

5
Coal supplied by Coal Company (3+4) (MT)

6
Normative Transit  & Handling Losses (MT)

7 Net coal / Lignite  Supplied (5-6) (MT)
C) PRICE

8
Amount charged by the Coal Company (Rs.)

9
Adjustment (+/-) in amount charged 
made by Coal Company

(Rs.)

10
Handling, Sampling and such other 
similar charges

(Rs.)

11 Total amount Charged (8+9+10) (Rs.)
D) TRANSPORATION

12
Transportation charges by rail ship, 
road transport

(Rs.)

13

Adjustment (+/-) in amount charged 
made by Railways/ Transport Company

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15
Cost of diesel in transporting coal 
through MGR system, if applicable

( Rs.)

16
Total Transportation Charges 
(12+13+14+15)

( Rs.)

17

Total amount Charged for coal 
supplied including Transportation 
(11+16)

( Rs.)

E) TOTAL COST
18 Landed cost of  coal (2+17)/(1+7) Rs./MT

19 Blending Ratio %
20 Weighted average cost of coal Rs./MT

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic 
Coal-NTPC 
Mines

E-
Auctio
n Coal

Imported Coal
Bio-
Mass

            2,49,091          1,41,459  -                  5,781  - 
  1,12,15,04,769   55,18,49,881  -        7,71,76,241  - 

            3,86,490          1,22,191  -                73,029 
 - 

 -  -  -  -  - 

            3,86,490          1,22,191  -                73,029  - 

                 3,092                  978  -                     146 
 - 

            3,83,398          1,21,213  -                72,883  - 

  1,24,25,65,718   33,03,42,967  -      97,46,36,535  - 

       4,01,77,265  -  -       -4,81,84,289  - 

          20,69,217          5,45,725  -             3,22,777  - 

  1,28,48,12,200   33,08,88,692  -      92,67,75,023  - 

     51,44,04,242   14,91,76,125  -  -  - 

 -  -  -  -  - 

               67,725  -  -  -  - 

 -  -  -  -  - 

     51,43,36,517   14,91,76,125  -  -  - 

  1,79,91,48,718   48,00,64,817  -      92,67,75,023  - 

               4,618             3,929         -                12,762            -   
64.52% 22.33% 0.00% 13.15% 0.00%

Nov-23

5534.60

NTPC Limited
Tanda Super Thermal Power Station Stage-II

189



S. 
No.

Month
Unit

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

F) QUALITY

21

GCV of Domestic Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

22
GCV of Domestic Coal supplied as per 
bill Coal Company

(kCal/Kg)

23

GCV of Imported Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

24
GCV of Imported Coal supplied as per 
bill Coal Company

(kCal/Kg)

25
Weighted average GCV of coal/ Lignite 
as Billed

(kCal/Kg)

26
GCV of Domestic Coal of opening 
stock as received at Station

(kCal/Kg)

27
GCV of Domestic Coal supplied as 
received at Station

(kCal/Kg)

28
GCV of Imported Coal of opening stock 
as received at Station

(kCal/Kg)

29
GCV of Imported Coal supplied as 
received at Station

(kCal/Kg)

30
Weighted average GCV of coal/ 
Lignite as Received

(kCal/Kg)

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic 
Coal-NTPC 
Mines

E-
Auctio
n Coal

Imported Coal
Bio-
Mass

Nov-23

NTPC Limited
Tanda Super Thermal Power Station Stage-II

4430 4603

4206 3763

4793

4614

3779 4083

3599 3567

- - - 4903 -

- - - 4764 -

4320

3854.00

(Petitioner)

190



S. 
No.

Month
Unit

A) OPENING QUANTITY
1 Opening Quantity of Coal/ Lignite (MT)
2 Value of Stock (Rs.)
B) QUANTITY

3
Quantity of Coal supplied by Coal 
Company

(MT)

4
Adjustment (+/-) in quantity supplied 
made by Coal Company

(MT)

5
Coal supplied by Coal Company (3+4) (MT)

6
Normative Transit  & Handling Losses (MT)

7 Net coal / Lignite  Supplied (5-6) (MT)
C) PRICE

8
Amount charged by the Coal Company (Rs.)

9
Adjustment (+/-) in amount charged 
made by Coal Company

(Rs.)

10
Handling, Sampling and such other 
similar charges

(Rs.)

11 Total amount Charged (8+9+10) (Rs.)
D) TRANSPORATION

12
Transportation charges by rail ship, 
road transport

(Rs.)

13

Adjustment (+/-) in amount charged 
made by Railways/ Transport Company

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15
Cost of diesel in transporting coal 
through MGR system, if applicable

( Rs.)

16
Total Transportation Charges 
(12+13+14+15)

( Rs.)

17

Total amount Charged for coal 
supplied including Transportation 
(11+16)

( Rs.)

E) TOTAL COST
18 Landed cost of  coal (2+17)/(1+7) Rs./MT

19 Blending Ratio %
20 Weighted average cost of coal Rs./MT

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic Coal-
NTPC Mines

E-
Auctio
n Coal

Imported Coal
Bio-
Mass

             2,64,558              1,34,530  -                  4,794  - 
   1,18,64,70,242       61,78,29,364  -        6,11,76,888  - 

             3,25,961              3,89,891  -                81,240 
 - 

 -                 -8,799  -  -  - 

             3,25,961              3,81,092  -                81,240  - 

                  2,608                   3,119  -                     162 
 - 

             3,23,354              3,77,973  -                81,078  - 

      91,16,80,500    1,03,79,37,938  -   1,10,52,47,846  - 

        6,09,82,798       -2,20,95,157  -       -1,67,95,374  - 

        1,14,47,450         1,21,33,363  -           25,28,192  - 

      98,41,10,748    1,02,79,76,143  -   1,09,09,80,664  - 

      36,97,15,702       47,35,18,930  -  -  - 

 -  -  -  -  - 

                92,454  -  -  -  - 

 -  -  -  -  - 

      36,96,23,248       47,35,18,930  -  -  - 

   1,35,37,33,997    1,50,14,95,074  -   1,09,09,80,664  - 

               4,321                4,135        -                13,417       -   
69.19% 20.00% 0.00% 10.81% 0.00%

Dec-23

5266.94

NTPC Limited
Tanda Super Thermal Power Station Stage-II
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S. 
No.

Month
Unit

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

F) QUALITY

21

GCV of Domestic Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

22
GCV of Domestic Coal supplied as per 
bill Coal Company

(kCal/Kg)

23

GCV of Imported Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

24
GCV of Imported Coal supplied as per 
bill Coal Company

(kCal/Kg)

25
Weighted average GCV of coal/ Lignite 
as Billed

(kCal/Kg)

26
GCV of Domestic Coal of opening 
stock as received at Station

(kCal/Kg)

27
GCV of Domestic Coal supplied as 
received at Station

(kCal/Kg)

28
GCV of Imported Coal of opening stock 
as received at Station

(kCal/Kg)

29
GCV of Imported Coal supplied as 
received at Station

(kCal/Kg)

30
Weighted average GCV of coal/ 
Lignite as Received

(kCal/Kg)

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic Coal-
NTPC Mines

E-
Auctio
n Coal

Imported Coal
Bio-
Mass

Dec-23

NTPC Limited
Tanda Super Thermal Power Station Stage-II

4294 4223

3959 4051

4625

4632

3761 4001

3487 3728

- - - 4772 -

- - - 4849 -

4164

3782.00

(Petitioner)

192



S. 
No.

Month
Unit

A) OPENING QUANTITY
1 Opening Quantity of Coal/ Lignite (MT)
2 Value of Stock (Rs.)
B) QUANTITY

3
Quantity of Coal supplied by Coal 
Company

(MT)

4
Adjustment (+/-) in quantity supplied 
made by Coal Company

(MT)

5
Coal supplied by Coal Company (3+4) (MT)

6
Normative Transit  & Handling Losses (MT)

7 Net coal / Lignite  Supplied (5-6) (MT)
C) PRICE

8
Amount charged by the Coal Company (Rs.)

9
Adjustment (+/-) in amount charged 
made by Coal Company

(Rs.)

10
Handling, Sampling and such other 
similar charges

(Rs.)

11 Total amount Charged (8+9+10) (Rs.)
D) TRANSPORATION

12
Transportation charges by rail ship, 
road transport

(Rs.)

13

Adjustment (+/-) in amount charged 
made by Railways/ Transport Company

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15
Cost of diesel in transporting coal 
through MGR system, if applicable

( Rs.)

16
Total Transportation Charges 
(12+13+14+15)

( Rs.)

17

Total amount Charged for coal 
supplied including Transportation 
(11+16)

( Rs.)

E) TOTAL COST
18 Landed cost of  coal (2+17)/(1+7) Rs./MT

19 Blending Ratio %
20 Weighted average cost of coal Rs./MT

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic Coal-
NTPC Mines

E-
Auctio
n Coal

Imported Coal
Bio-
Mass

             1,69,761               4,01,530  -                 11,733  - 
      73,34,90,014     1,66,04,27,585  -       15,74,30,224  - 

             4,38,552               1,95,038  -              1,05,835 
 - 

 -                   -7,924  -  -  - 

             4,38,552               1,87,113  -              1,05,835  - 

                  3,508                    1,497  -                      212 
 - 

             4,35,044               1,85,616  -              1,05,623  - 

   1,34,13,38,526        53,63,93,236  -    1,50,21,49,957  - 

        2,98,35,335         -1,98,74,423  -  -  - 

        1,50,96,858             67,24,121  -            36,48,756  - 

   1,38,62,70,720        52,32,42,933  -    1,50,57,98,713  - 

      60,62,79,320        22,25,98,609  -  -  - 

 -  -  -  -  - 

             2,08,846  -  -  -  - 

 -  -  -  -  - 

      60,60,70,474        22,25,98,609  -  -  - 

   1,99,23,41,194        74,58,41,542  -    1,50,57,98,713  - 

               4,507                 4,098        -                14,172        -   
55.30% 32.97% 0.00% 11.73% 0.00%

Jan-24

5506.26

NTPC Limited
Tanda Super Thermal Power Station Stage-II
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S. 
No.

Month
Unit

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

F) QUALITY

21

GCV of Domestic Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

22
GCV of Domestic Coal supplied as per 
bill Coal Company

(kCal/Kg)

23

GCV of Imported Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

24
GCV of Imported Coal supplied as per 
bill Coal Company

(kCal/Kg)

25
Weighted average GCV of coal/ Lignite 
as Billed

(kCal/Kg)

26
GCV of Domestic Coal of opening 
stock as received at Station

(kCal/Kg)

27
GCV of Domestic Coal supplied as 
received at Station

(kCal/Kg)

28
GCV of Imported Coal of opening stock 
as received at Station

(kCal/Kg)

29
GCV of Imported Coal supplied as 
received at Station

(kCal/Kg)

30
Weighted average GCV of coal/ 
Lignite as Received

(kCal/Kg)

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic Coal-
NTPC Mines

E-
Auctio
n Coal

Imported Coal
Bio-
Mass

Jan-24

NTPC Limited
Tanda Super Thermal Power Station Stage-II

4105 4102

4251 4269

4632

4635

3620 3843

3516 3715

- - - 4887 -

- - - 4831 -

4242

3782.00

(Petitioner)
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S. 
No.

Month
Unit

A) OPENING QUANTITY
1 Opening Quantity of Coal/ Lignite (MT)
2 Value of Stock (Rs.)
B) QUANTITY

3
Quantity of Coal supplied by Coal 
Company

(MT)

4
Adjustment (+/-) in quantity supplied 
made by Coal Company

(MT)

5
Coal supplied by Coal Company (3+4) (MT)

6
Normative Transit  & Handling Losses (MT)

7 Net coal / Lignite  Supplied (5-6) (MT)
C) PRICE

8
Amount charged by the Coal Company (Rs.)

9
Adjustment (+/-) in amount charged 
made by Coal Company

(Rs.)

10
Handling, Sampling and such other 
similar charges

(Rs.)

11 Total amount Charged (8+9+10) (Rs.)
D) TRANSPORATION

12
Transportation charges by rail ship, 
road transport

(Rs.)

13

Adjustment (+/-) in amount charged 
made by Railways/ Transport Company

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15
Cost of diesel in transporting coal 
through MGR system, if applicable

( Rs.)

16
Total Transportation Charges 
(12+13+14+15)

( Rs.)

17

Total amount Charged for coal 
supplied including Transportation 
(11+16)

( Rs.)

E) TOTAL COST
18 Landed cost of  coal (2+17)/(1+7) Rs./MT

19 Blending Ratio %
20 Weighted average cost of coal Rs./MT

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic Coal-
NTPC Mines

E-
Auctio
n Coal

Imported Coal
Bio-
Mass

             3,31,989              4,27,149  -                46,946  - 
   1,49,62,59,863    1,75,05,58,604  -      66,53,34,039  - 

             4,27,290              1,74,661  -                16,333 
 - 

 -                  -3,201  -  -  - 

             4,27,290              1,71,460  -                16,333  - 

                  3,418                   1,372  -                       33 
 - 

             4,23,872              1,70,088  -                16,300  - 

   1,36,04,52,008       45,18,56,373  -      23,21,10,457  - 

           19,12,508           -78,49,445  -       -3,68,07,697  - 

        1,65,65,951            60,24,059  -             5,63,311  - 

   1,37,89,30,467       45,00,30,987  -      19,58,66,071  - 

      61,75,51,154       23,25,49,203  -  -  - 

 -  -  -  -  - 

             2,27,432  -  -  -  - 

 -  -  -  -  - 

      61,73,23,722       23,25,49,203  -  -  - 

   1,99,62,54,189       68,25,80,190  -      19,58,66,071  - 

               4,621                4,074         -               13,617          -   
56.22% 35.39% 0.00% 8.39% 0.00%

Feb-24

5181.91

NTPC Limited
Tanda Super Thermal Power Station Stage-II
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S. 
No.

Month
Unit

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

F) QUALITY

21

GCV of Domestic Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

22
GCV of Domestic Coal supplied as per 
bill Coal Company

(kCal/Kg)

23

GCV of Imported Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

24
GCV of Imported Coal supplied as per 
bill Coal Company

(kCal/Kg)

25
Weighted average GCV of coal/ Lignite 
as Billed

(kCal/Kg)

26
GCV of Domestic Coal of opening 
stock as received at Station

(kCal/Kg)

27
GCV of Domestic Coal supplied as 
received at Station

(kCal/Kg)

28
GCV of Imported Coal of opening stock 
as received at Station

(kCal/Kg)

29
GCV of Imported Coal supplied as 
received at Station

(kCal/Kg)

30
Weighted average GCV of coal/ 
Lignite as Received

(kCal/Kg)

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic Coal-
NTPC Mines

E-
Auctio
n Coal

Imported Coal
Bio-
Mass

Feb-24

NTPC Limited
Tanda Super Thermal Power Station Stage-II

4214 4152

3902 4151

4635

4901

3639 3843

3131 3555

- - - 4924 -

- - - 4964 -

4135

3631.00

(Petitioner)
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S. 
No.

Month
Unit

A) OPENING QUANTITY
1 Opening Quantity of Coal/ Lignite (MT)
2 Value of Stock (Rs.)
B) QUANTITY

3
Quantity of Coal supplied by Coal 
Company

(MT)

4
Adjustment (+/-) in quantity supplied 
made by Coal Company

(MT)

5
Coal supplied by Coal Company (3+4) (MT)

6
Normative Transit  & Handling Losses (MT)

7 Net coal / Lignite  Supplied (5-6) (MT)
C) PRICE

8
Amount charged by the Coal Company (Rs.)

9
Adjustment (+/-) in amount charged 
made by Coal Company

(Rs.)

10
Handling, Sampling and such other 
similar charges

(Rs.)

11 Total amount Charged (8+9+10) (Rs.)
D) TRANSPORATION

12
Transportation charges by rail ship, 
road transport

(Rs.)

13

Adjustment (+/-) in amount charged 
made by Railways/ Transport Company

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15
Cost of diesel in transporting coal 
through MGR system, if applicable

( Rs.)

16
Total Transportation Charges 
(12+13+14+15)

( Rs.)

17

Total amount Charged for coal 
supplied including Transportation 
(11+16)

( Rs.)

E) TOTAL COST
18 Landed cost of  coal (2+17)/(1+7) Rs./MT

19 Blending Ratio %
20 Weighted average cost of coal Rs./MT

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic Coal-
NTPC Mines

E-
Auctio
n Coal

Imported 
Coal

Bio-Mass

            4,38,732              4,01,270  -             5,235  - 
  2,02,71,94,454    1,63,47,71,000  -   7,12,78,187  - 

            5,51,675              1,40,572  -  - 
             350 

 -                 -2,543  -  -  - 

            5,51,675              1,38,029  -  -              350 

                 4,413                   1,104  -  - 
 - 

            5,47,262              1,36,925  -                   -                350 

  2,08,61,25,292       33,28,08,265  -  -    40,68,565 

          39,81,855          -64,02,571  -     -12,52,724  - 

       3,21,42,112            81,90,125  -  -         20,417 

  2,12,22,49,259       33,45,95,819  -     -12,52,724    40,88,982 

     77,14,41,942       22,46,33,383  -  -  - 

 -  -  -  -  - 

            3,47,292  -  -  -  - 

 -  -  -  -  - 

     77,10,94,650       22,46,33,383  -  -  - 

  2,89,33,43,909       55,92,29,202  -     -12,52,724    40,88,982 

               4,990                4,077         -           13,377              -   
100.00% 0.00% 0.00% 0.00% 0.00%

4990.44

Mar-24

NTPC Limited
Tanda Super Thermal Power Station Stage-II
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S. 
No.

Month
Unit

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of 
Energy Charges

F) QUALITY

21

GCV of Domestic Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

22
GCV of Domestic Coal supplied as per 
bill Coal Company

(kCal/Kg)

23

GCV of Imported Coal of the opening 
stock as per bill of Coal Company

(kCal/Kg)

24
GCV of Imported Coal supplied as per 
bill Coal Company

(kCal/Kg)

25
Weighted average GCV of coal/ Lignite 
as Billed

(kCal/Kg)

26
GCV of Domestic Coal of opening 
stock as received at Station

(kCal/Kg)

27
GCV of Domestic Coal supplied as 
received at Station

(kCal/Kg)

28
GCV of Imported Coal of opening stock 
as received at Station

(kCal/Kg)

29
GCV of Imported Coal supplied as 
received at Station

(kCal/Kg)

30
Weighted average GCV of coal/ 
Lignite as Received

(kCal/Kg)

PART-I
FORM- 12

Domestic Coal-
FSA

Domestic Coal-
NTPC Mines

E-
Auctio
n Coal

Imported 
Coal

Bio-Mass

Mar-24

NTPC Limited
Tanda Super Thermal Power Station Stage-II

4036 4152

4601 3783 3410

4706

3406 3776

3731 3624 3410

- - - 4935 -

- - - -

4350

3586.00

(Petitioner)
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PART-I
FORM- 12

Details of Secondary Fuel for Computation of Energy Charges

Amt in Rs
Sl.N
o.

Month Unit

HFO LDO
1 Opening Quantity of Oil KL 0 4,980.13
2 Value of Opening (Rs)                                  -             43,49,02,434.45 
3 Quantity of Oil supplied by Oil Company KL -                               3,034.91                      

4
Adjustment (+/-) in quantity supplied made by Oil 
Company

KL

5 Oil supplied by oil company (3+4) KL -                               3,034.91                      
6 Normative Transit & Handling Losses KL -                               
7 Net Oil  Supplied (5-6) KL -                               3,034.91                      
8 Amount charged by the Oil Company (Rs) -                               23,06,12,622.00          

9
Adjustment(+/-) in amount charged made by Oil 
Company (Rs) -                               

10
Handling, Sampling and such other Similar Charges

(Rs) -                               
11 Total amount charged (8+9+10) (Rs) -                               23,06,12,622.00          

12
Transportation charges by rail / ship / road transport

By Rail (Rs) -                               
By Road (Rs) -                               
By Ship (Rs) -                               

13
Adjustment (+/-) in amount charged made by 
Railways/Transport Company (Rs) -                               

14 Demurrage Charges, if any (Rs) -                               

15
Cost of diesel in transporting  Oil through MGR 
system, if applicable (Rs) -                               

16 Total Transportation Charges (12+/-13-14+15) (Rs) -                               -                               

17
Total amount Charged for fuel supplied including 
Transportation (11+16) (Rs)

-                               23,06,12,622.00          

18 Landed Cost of Oil (LDO/HFO) (2+17)/(1+7) (Rs) 83,033.31                    
19 Blending Ratio -                               100%

20
Weighted average cost of Secondary Fuel/ For Month

(kCal/Ltr)

21
GCV of Oil of the Opening stock as per bill of Oil 
company (kCal/Ltr)

22 GCV of oil supplied as per bill of oil company (kCal/Ltr)

23
GCV if Imported coal of the opening stock as per bill 
of Oil company (kCal/Ltr)

24
GCV of Imported Oil supplied as per bill of coal 
company (kCal/Ltr)

25 Weighted average GCV if Oil as billed (kCal/Ltr)

26
GCV of Oil of the Opening stock as received at station

(kCal/Ltr)
27 GCV of Oil supplied (kCal/Ltr)

28
GCV of Imported coal of the Opening stock as 
received at station (kCal/Ltr)

29
GCV of Imported coal supplied as received at station

(kCal/Ltr)

30
Weighted Average GCV of Secondary Fuel/ as 
recevied (kCal/Ltr)

Name of the Company :
Name of the Power Station :

NTPC Limited
Tanda Super Thermal Power Station Stage-II

Apr-23

83033.31

9380.00
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Details of Secondary Fuel for Computation of Energy Charges

Sl.N
o.

Month Unit

1 Opening Quantity of Oil KL
2 Value of Opening (Rs)
3 Quantity of Oil supplied by Oil Company KL

4
Adjustment (+/-) in quantity supplied made by Oil 
Company

KL

5 Oil supplied by oil company (3+4) KL
6 Normative Transit & Handling Losses KL
7 Net Oil  Supplied (5-6) KL
8 Amount charged by the Oil Company (Rs)

9
Adjustment(+/-) in amount charged made by Oil 
Company (Rs)

10
Handling, Sampling and such other Similar Charges

(Rs)
11 Total amount charged (8+9+10) (Rs)

12
Transportation charges by rail / ship / road transport

By Rail (Rs)
By Road (Rs)
By Ship (Rs)

13
Adjustment (+/-) in amount charged made by 
Railways/Transport Company (Rs)

14 Demurrage Charges, if any (Rs)

15
Cost of diesel in transporting  Oil through MGR 
system, if applicable (Rs)

16 Total Transportation Charges (12+/-13-14+15) (Rs)

17
Total amount Charged for fuel supplied including 
Transportation (11+16) (Rs)

18 Landed Cost of Oil (LDO/HFO) (2+17)/(1+7) (Rs)
19 Blending Ratio

20
Weighted average cost of Secondary Fuel/ For Month

(kCal/Ltr)

21
GCV of Oil of the Opening stock as per bill of Oil 
company (kCal/Ltr)

22 GCV of oil supplied as per bill of oil company (kCal/Ltr)

23
GCV if Imported coal of the opening stock as per bill 
of Oil company (kCal/Ltr)

24
GCV of Imported Oil supplied as per bill of coal 
company (kCal/Ltr)

25 Weighted average GCV if Oil as billed (kCal/Ltr)

26
GCV of Oil of the Opening stock as received at station

(kCal/Ltr)
27 GCV of Oil supplied (kCal/Ltr)

28
GCV of Imported coal of the Opening stock as 
received at station (kCal/Ltr)

29
GCV of Imported coal supplied as received at station

(kCal/Ltr)

30
Weighted Average GCV of Secondary Fuel/ as 
recevied (kCal/Ltr)

Name of the Company :
Name of the Power Station :

PART-I
FORM- 12

Amt in Rs

HFO LDO
7,470.037

62,02,61,901.958
-                               

-                               

-                               
-                               

-                               

-                               -                               

-                               -                               

83,033.31                    
-                               100%

NTPC Limited
Tanda Super Thermal Power Station Stage-II

May-23

83033.31

9380.00

Petitioner
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Details of Secondary Fuel for Computation of Energy Charges

Sl.N
o.

Month Unit

1 Opening Quantity of Oil KL
2 Value of Opening (Rs)
3 Quantity of Oil supplied by Oil Company KL

4
Adjustment (+/-) in quantity supplied made by Oil 
Company

KL

5 Oil supplied by oil company (3+4) KL
6 Normative Transit & Handling Losses KL
7 Net Oil  Supplied (5-6) KL
8 Amount charged by the Oil Company (Rs)

9
Adjustment(+/-) in amount charged made by Oil 
Company (Rs)

10
Handling, Sampling and such other Similar Charges

(Rs)
11 Total amount charged (8+9+10) (Rs)

12
Transportation charges by rail / ship / road transport

By Rail (Rs)
By Road (Rs)
By Ship (Rs)

13
Adjustment (+/-) in amount charged made by 
Railways/Transport Company (Rs)

14 Demurrage Charges, if any (Rs)

15
Cost of diesel in transporting  Oil through MGR 
system, if applicable (Rs)

16 Total Transportation Charges (12+/-13-14+15) (Rs)

17
Total amount Charged for fuel supplied including 
Transportation (11+16) (Rs)

18 Landed Cost of Oil (LDO/HFO) (2+17)/(1+7) (Rs)
19 Blending Ratio

20
Weighted average cost of Secondary Fuel/ For Month

(kCal/Ltr)

21
GCV of Oil of the Opening stock as per bill of Oil 
company (kCal/Ltr)

22 GCV of oil supplied as per bill of oil company (kCal/Ltr)

23
GCV if Imported coal of the opening stock as per bill 
of Oil company (kCal/Ltr)

24
GCV of Imported Oil supplied as per bill of coal 
company (kCal/Ltr)

25 Weighted average GCV if Oil as billed (kCal/Ltr)

26
GCV of Oil of the Opening stock as received at station

(kCal/Ltr)
27 GCV of Oil supplied (kCal/Ltr)

28
GCV of Imported coal of the Opening stock as 
received at station (kCal/Ltr)

29
GCV of Imported coal supplied as received at station

(kCal/Ltr)

30
Weighted Average GCV of Secondary Fuel/ as 
recevied (kCal/Ltr)

Name of the Company :
Name of the Power Station :

PART-I
FORM- 12

Amt in Rs

HFO LDO
6,404.04

          53,17,48,392.43 
-                               -                               

-                               -                               
-                               
-                               -                               
-                               -                               

-                               -                               

-                               -                               

-                               -                               

83,033.31                    
-                               100%

NTPC Limited
Tanda Super Thermal Power Station Stage-II

Jun-23

83033.31

9380.00

Petitioner

201



Details of Secondary Fuel for Computation of Energy Charges

Sl.N
o.

Month Unit

1 Opening Quantity of Oil KL
2 Value of Opening (Rs)
3 Quantity of Oil supplied by Oil Company KL

4
Adjustment (+/-) in quantity supplied made by Oil 
Company

KL

5 Oil supplied by oil company (3+4) KL
6 Normative Transit & Handling Losses KL
7 Net Oil  Supplied (5-6) KL
8 Amount charged by the Oil Company (Rs)

9
Adjustment(+/-) in amount charged made by Oil 
Company (Rs)

10
Handling, Sampling and such other Similar Charges

(Rs)
11 Total amount charged (8+9+10) (Rs)

12
Transportation charges by rail / ship / road transport

By Rail (Rs)
By Road (Rs)
By Ship (Rs)

13
Adjustment (+/-) in amount charged made by 
Railways/Transport Company (Rs)

14 Demurrage Charges, if any (Rs)

15
Cost of diesel in transporting  Oil through MGR 
system, if applicable (Rs)

16 Total Transportation Charges (12+/-13-14+15) (Rs)

17
Total amount Charged for fuel supplied including 
Transportation (11+16) (Rs)

18 Landed Cost of Oil (LDO/HFO) (2+17)/(1+7) (Rs)
19 Blending Ratio

20
Weighted average cost of Secondary Fuel/ For Month

(kCal/Ltr)

21
GCV of Oil of the Opening stock as per bill of Oil 
company (kCal/Ltr)

22 GCV of oil supplied as per bill of oil company (kCal/Ltr)

23
GCV if Imported coal of the opening stock as per bill 
of Oil company (kCal/Ltr)

24
GCV of Imported Oil supplied as per bill of coal 
company (kCal/Ltr)

25 Weighted average GCV if Oil as billed (kCal/Ltr)

26
GCV of Oil of the Opening stock as received at station

(kCal/Ltr)
27 GCV of Oil supplied (kCal/Ltr)

28
GCV of Imported coal of the Opening stock as 
received at station (kCal/Ltr)

29
GCV of Imported coal supplied as received at station

(kCal/Ltr)

30
Weighted Average GCV of Secondary Fuel/ as 
recevied (kCal/Ltr)

Name of the Company :
Name of the Power Station :

PART-I
FORM- 12

Amt in Rs

HFO LDO
5,933.04

          49,26,39,703.42 
-                               -                               

-                               -                               
-                               
-                               -                               
-                               -                               

-                               -                               

-                               -                               

-                               -                               

83,033.31                    
-                               100%

NTPC Limited
Tanda Super Thermal Power Station Stage-II

Jul-23

83033.31

9380.00

Petitioner
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Details of Secondary Fuel for Computation of Energy Charges

Sl.N
o.

Month Unit

1 Opening Quantity of Oil KL
2 Value of Opening (Rs)
3 Quantity of Oil supplied by Oil Company KL

4
Adjustment (+/-) in quantity supplied made by Oil 
Company

KL

5 Oil supplied by oil company (3+4) KL
6 Normative Transit & Handling Losses KL
7 Net Oil  Supplied (5-6) KL
8 Amount charged by the Oil Company (Rs)

9
Adjustment(+/-) in amount charged made by Oil 
Company (Rs)

10
Handling, Sampling and such other Similar Charges

(Rs)
11 Total amount charged (8+9+10) (Rs)

12
Transportation charges by rail / ship / road transport

By Rail (Rs)
By Road (Rs)
By Ship (Rs)

13
Adjustment (+/-) in amount charged made by 
Railways/Transport Company (Rs)

14 Demurrage Charges, if any (Rs)

15
Cost of diesel in transporting  Oil through MGR 
system, if applicable (Rs)

16 Total Transportation Charges (12+/-13-14+15) (Rs)

17
Total amount Charged for fuel supplied including 
Transportation (11+16) (Rs)

18 Landed Cost of Oil (LDO/HFO) (2+17)/(1+7) (Rs)
19 Blending Ratio

20
Weighted average cost of Secondary Fuel/ For Month

(kCal/Ltr)

21
GCV of Oil of the Opening stock as per bill of Oil 
company (kCal/Ltr)

22 GCV of oil supplied as per bill of oil company (kCal/Ltr)

23
GCV if Imported coal of the opening stock as per bill 
of Oil company (kCal/Ltr)

24
GCV of Imported Oil supplied as per bill of coal 
company (kCal/Ltr)

25 Weighted average GCV if Oil as billed (kCal/Ltr)

26
GCV of Oil of the Opening stock as received at station

(kCal/Ltr)
27 GCV of Oil supplied (kCal/Ltr)

28
GCV of Imported coal of the Opening stock as 
received at station (kCal/Ltr)

29
GCV of Imported coal supplied as received at station

(kCal/Ltr)

30
Weighted Average GCV of Secondary Fuel/ as 
recevied (kCal/Ltr)

Name of the Company :
Name of the Power Station :

PART-I
FORM- 12

Amt in Rs

HFO LDO
5,442.04

          45,18,70,348.21 
-                               

-                               

-                               
-                               

-                               

-                               -                               

-                               -                               

83,033.31                    
-                               100%

NTPC Limited

Aug-23

83033.31

9380.00

Tanda Super Thermal Power Station Stage-II

Petitioner
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Details of Secondary Fuel for Computation of Energy Charges

Sl.N
o.

Month Unit

1 Opening Quantity of Oil KL
2 Value of Opening (Rs)
3 Quantity of Oil supplied by Oil Company KL

4
Adjustment (+/-) in quantity supplied made by Oil 
Company

KL

5 Oil supplied by oil company (3+4) KL
6 Normative Transit & Handling Losses KL
7 Net Oil  Supplied (5-6) KL
8 Amount charged by the Oil Company (Rs)

9
Adjustment(+/-) in amount charged made by Oil 
Company (Rs)

10
Handling, Sampling and such other Similar Charges

(Rs)
11 Total amount charged (8+9+10) (Rs)

12
Transportation charges by rail / ship / road transport

By Rail (Rs)
By Road (Rs)
By Ship (Rs)

13
Adjustment (+/-) in amount charged made by 
Railways/Transport Company (Rs)

14 Demurrage Charges, if any (Rs)

15
Cost of diesel in transporting  Oil through MGR 
system, if applicable (Rs)

16 Total Transportation Charges (12+/-13-14+15) (Rs)

17
Total amount Charged for fuel supplied including 
Transportation (11+16) (Rs)

18 Landed Cost of Oil (LDO/HFO) (2+17)/(1+7) (Rs)
19 Blending Ratio

20
Weighted average cost of Secondary Fuel/ For Month

(kCal/Ltr)

21
GCV of Oil of the Opening stock as per bill of Oil 
company (kCal/Ltr)

22 GCV of oil supplied as per bill of oil company (kCal/Ltr)

23
GCV if Imported coal of the opening stock as per bill 
of Oil company (kCal/Ltr)

24
GCV of Imported Oil supplied as per bill of coal 
company (kCal/Ltr)

25 Weighted average GCV if Oil as billed (kCal/Ltr)

26
GCV of Oil of the Opening stock as received at station

(kCal/Ltr)
27 GCV of Oil supplied (kCal/Ltr)

28
GCV of Imported coal of the Opening stock as 
received at station (kCal/Ltr)

29
GCV of Imported coal supplied as received at station

(kCal/Ltr)

30
Weighted Average GCV of Secondary Fuel/ as 
recevied (kCal/Ltr)

Name of the Company :
Name of the Power Station :

PART-I
FORM- 12

Amt in Rs

HFO LDO
5,115.04

          42,47,18,455.52 

-                               

-                               

6,66,282.00                 

6,66,282.00                 

-                               -                               

-                               6,66,282.00                 

83,163.57                    
-                               100%

83163.57

Sep-23

9380.00

NTPC Limited
Tanda Super Thermal Power Station Stage-II

Petitioner
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Details of Secondary Fuel for Computation of Energy Charges

Sl.N
o.

Month Unit

1 Opening Quantity of Oil KL
2 Value of Opening (Rs)
3 Quantity of Oil supplied by Oil Company KL

4
Adjustment (+/-) in quantity supplied made by Oil 
Company

KL

5 Oil supplied by oil company (3+4) KL
6 Normative Transit & Handling Losses KL
7 Net Oil  Supplied (5-6) KL
8 Amount charged by the Oil Company (Rs)

9
Adjustment(+/-) in amount charged made by Oil 
Company (Rs)

10
Handling, Sampling and such other Similar Charges

(Rs)
11 Total amount charged (8+9+10) (Rs)

12
Transportation charges by rail / ship / road transport

By Rail (Rs)
By Road (Rs)
By Ship (Rs)

13
Adjustment (+/-) in amount charged made by 
Railways/Transport Company (Rs)

14 Demurrage Charges, if any (Rs)

15
Cost of diesel in transporting  Oil through MGR 
system, if applicable (Rs)

16 Total Transportation Charges (12+/-13-14+15) (Rs)

17
Total amount Charged for fuel supplied including 
Transportation (11+16) (Rs)

18 Landed Cost of Oil (LDO/HFO) (2+17)/(1+7) (Rs)
19 Blending Ratio

20
Weighted average cost of Secondary Fuel/ For Month

(kCal/Ltr)

21
GCV of Oil of the Opening stock as per bill of Oil 
company (kCal/Ltr)

22 GCV of oil supplied as per bill of oil company (kCal/Ltr)

23
GCV if Imported coal of the opening stock as per bill 
of Oil company (kCal/Ltr)

24
GCV of Imported Oil supplied as per bill of coal 
company (kCal/Ltr)

25 Weighted average GCV if Oil as billed (kCal/Ltr)

26
GCV of Oil of the Opening stock as received at station

(kCal/Ltr)
27 GCV of Oil supplied (kCal/Ltr)

28
GCV of Imported coal of the Opening stock as 
received at station (kCal/Ltr)

29
GCV of Imported coal supplied as received at station

(kCal/Ltr)

30
Weighted Average GCV of Secondary Fuel/ as 
recevied (kCal/Ltr)

Name of the Company :
Name of the Power Station :

PART-I
FORM- 12

Amt in Rs

HFO LDO
4,762.04

          39,60,27,997.31 
-                              -                              

-                              -                              
-                              
-                              -                              
-                              -                              

-                              -                              

-                              -                              

-                              -                              

83,163.57                    
-                              100%

Oct-23

83163.57

9380.00

NTPC Limited
Tanda Super Thermal Power Station Stage-II

Petitioner
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Details of Secondary Fuel for Computation of Energy Charges

Sl.N
o.

Month Unit

1 Opening Quantity of Oil KL
2 Value of Opening (Rs)
3 Quantity of Oil supplied by Oil Company KL

4
Adjustment (+/-) in quantity supplied made by Oil 
Company

KL

5 Oil supplied by oil company (3+4) KL
6 Normative Transit & Handling Losses KL
7 Net Oil  Supplied (5-6) KL
8 Amount charged by the Oil Company (Rs)

9
Adjustment(+/-) in amount charged made by Oil 
Company (Rs)

10
Handling, Sampling and such other Similar Charges

(Rs)
11 Total amount charged (8+9+10) (Rs)

12
Transportation charges by rail / ship / road transport

By Rail (Rs)
By Road (Rs)
By Ship (Rs)

13
Adjustment (+/-) in amount charged made by 
Railways/Transport Company (Rs)

14 Demurrage Charges, if any (Rs)

15
Cost of diesel in transporting  Oil through MGR 
system, if applicable (Rs)

16 Total Transportation Charges (12+/-13-14+15) (Rs)

17
Total amount Charged for fuel supplied including 
Transportation (11+16) (Rs)

18 Landed Cost of Oil (LDO/HFO) (2+17)/(1+7) (Rs)
19 Blending Ratio

20
Weighted average cost of Secondary Fuel/ For Month

(kCal/Ltr)

21
GCV of Oil of the Opening stock as per bill of Oil 
company (kCal/Ltr)

22 GCV of oil supplied as per bill of oil company (kCal/Ltr)

23
GCV if Imported coal of the opening stock as per bill 
of Oil company (kCal/Ltr)

24
GCV of Imported Oil supplied as per bill of coal 
company (kCal/Ltr)

25 Weighted average GCV if Oil as billed (kCal/Ltr)

26
GCV of Oil of the Opening stock as received at station

(kCal/Ltr)
27 GCV of Oil supplied (kCal/Ltr)

28
GCV of Imported coal of the Opening stock as 
received at station (kCal/Ltr)

29
GCV of Imported coal supplied as received at station

(kCal/Ltr)

30
Weighted Average GCV of Secondary Fuel/ as 
recevied (kCal/Ltr)

Name of the Company :
Name of the Power Station :

PART-I
FORM- 12

Amt in Rs

HFO LDO
3,400.04

          28,27,59,214.97 
-                              -                              

-                              -                              
-                              
-                              -                              
-                              -                              

-                              -                              

-                              -                              

-                              -                              

83,163.57                    
-                              100%

Nov-23

83163.57

9380.00

NTPC Limited
Tanda Super Thermal Power Station Stage-II

Petitioner

206



Details of Secondary Fuel for Computation of Energy Charges

Sl.N
o.

Month Unit

1 Opening Quantity of Oil KL
2 Value of Opening (Rs)
3 Quantity of Oil supplied by Oil Company KL

4
Adjustment (+/-) in quantity supplied made by Oil 
Company

KL

5 Oil supplied by oil company (3+4) KL
6 Normative Transit & Handling Losses KL
7 Net Oil  Supplied (5-6) KL
8 Amount charged by the Oil Company (Rs)

9
Adjustment(+/-) in amount charged made by Oil 
Company (Rs)

10
Handling, Sampling and such other Similar Charges

(Rs)
11 Total amount charged (8+9+10) (Rs)

12
Transportation charges by rail / ship / road transport

By Rail (Rs)
By Road (Rs)
By Ship (Rs)

13
Adjustment (+/-) in amount charged made by 
Railways/Transport Company (Rs)

14 Demurrage Charges, if any (Rs)

15
Cost of diesel in transporting  Oil through MGR 
system, if applicable (Rs)

16 Total Transportation Charges (12+/-13-14+15) (Rs)

17
Total amount Charged for fuel supplied including 
Transportation (11+16) (Rs)

18 Landed Cost of Oil (LDO/HFO) (2+17)/(1+7) (Rs)
19 Blending Ratio

20
Weighted average cost of Secondary Fuel/ For Month

(kCal/Ltr)

21
GCV of Oil of the Opening stock as per bill of Oil 
company (kCal/Ltr)

22 GCV of oil supplied as per bill of oil company (kCal/Ltr)

23
GCV if Imported coal of the opening stock as per bill 
of Oil company (kCal/Ltr)

24
GCV of Imported Oil supplied as per bill of coal 
company (kCal/Ltr)

25 Weighted average GCV if Oil as billed (kCal/Ltr)

26
GCV of Oil of the Opening stock as received at station

(kCal/Ltr)
27 GCV of Oil supplied (kCal/Ltr)

28
GCV of Imported coal of the Opening stock as 
received at station (kCal/Ltr)

29
GCV of Imported coal supplied as received at station

(kCal/Ltr)

30
Weighted Average GCV of Secondary Fuel/ as 
recevied (kCal/Ltr)

Name of the Company :
Name of the Power Station :

PART-I
FORM- 12

Amt in Rs

HFO LDO
2,827.04

          23,51,06,489.36 
3,097.62                      

3,097.62                      

3,097.62                      
27,51,49,937.55          

27,51,49,937.55          

-                              -                              

-                              27,51,49,937.55          

86,124.214                  
-                              100%

Dec-23

86124.21

9380.00

NTPC Limited
Tanda Super Thermal Power Station Stage-II

Petitioner
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Details of Secondary Fuel for Computation of Energy Charges

Sl.N
o.

Month Unit

1 Opening Quantity of Oil KL
2 Value of Opening (Rs)
3 Quantity of Oil supplied by Oil Company KL

4
Adjustment (+/-) in quantity supplied made by Oil 
Company

KL

5 Oil supplied by oil company (3+4) KL
6 Normative Transit & Handling Losses KL
7 Net Oil  Supplied (5-6) KL
8 Amount charged by the Oil Company (Rs)

9
Adjustment(+/-) in amount charged made by Oil 
Company (Rs)

10
Handling, Sampling and such other Similar Charges

(Rs)
11 Total amount charged (8+9+10) (Rs)

12
Transportation charges by rail / ship / road transport

By Rail (Rs)
By Road (Rs)
By Ship (Rs)

13
Adjustment (+/-) in amount charged made by 
Railways/Transport Company (Rs)

14 Demurrage Charges, if any (Rs)

15
Cost of diesel in transporting  Oil through MGR 
system, if applicable (Rs)

16 Total Transportation Charges (12+/-13-14+15) (Rs)

17
Total amount Charged for fuel supplied including 
Transportation (11+16) (Rs)

18 Landed Cost of Oil (LDO/HFO) (2+17)/(1+7) (Rs)
19 Blending Ratio

20
Weighted average cost of Secondary Fuel/ For Month

(kCal/Ltr)

21
GCV of Oil of the Opening stock as per bill of Oil 
company (kCal/Ltr)

22 GCV of oil supplied as per bill of oil company (kCal/Ltr)

23
GCV if Imported coal of the opening stock as per bill 
of Oil company (kCal/Ltr)

24
GCV of Imported Oil supplied as per bill of coal 
company (kCal/Ltr)

25 Weighted average GCV if Oil as billed (kCal/Ltr)

26
GCV of Oil of the Opening stock as received at station

(kCal/Ltr)
27 GCV of Oil supplied (kCal/Ltr)

28
GCV of Imported coal of the Opening stock as 
received at station (kCal/Ltr)

29
GCV of Imported coal supplied as received at station

(kCal/Ltr)

30
Weighted Average GCV of Secondary Fuel/ as 
recevied (kCal/Ltr)

Name of the Company :
Name of the Power Station :

PART-I
FORM- 12

Amt in Rs

HFO LDO
5,540.66

          47,71,84,728.73 
-                              

-                              

-                              
-                              

-2,88,62,688.55          

-2,88,62,688.55          

-                              -                              

-                              -2,88,62,688.55          

80,914.96                    
-                              100%

Jan-24

80914.96

9380.00

NTPC Limited
Tanda Super Thermal Power Station Stage-II

Petitioner
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Details of Secondary Fuel for Computation of Energy Charges

Sl.N
o.

Month Unit

1 Opening Quantity of Oil KL
2 Value of Opening (Rs)
3 Quantity of Oil supplied by Oil Company KL

4
Adjustment (+/-) in quantity supplied made by Oil 
Company

KL

5 Oil supplied by oil company (3+4) KL
6 Normative Transit & Handling Losses KL
7 Net Oil  Supplied (5-6) KL
8 Amount charged by the Oil Company (Rs)

9
Adjustment(+/-) in amount charged made by Oil 
Company (Rs)

10
Handling, Sampling and such other Similar Charges

(Rs)
11 Total amount charged (8+9+10) (Rs)

12
Transportation charges by rail / ship / road transport

By Rail (Rs)
By Road (Rs)
By Ship (Rs)

13
Adjustment (+/-) in amount charged made by 
Railways/Transport Company (Rs)

14 Demurrage Charges, if any (Rs)

15
Cost of diesel in transporting  Oil through MGR 
system, if applicable (Rs)

16 Total Transportation Charges (12+/-13-14+15) (Rs)

17
Total amount Charged for fuel supplied including 
Transportation (11+16) (Rs)

18 Landed Cost of Oil (LDO/HFO) (2+17)/(1+7) (Rs)
19 Blending Ratio

20
Weighted average cost of Secondary Fuel/ For Month

(kCal/Ltr)

21
GCV of Oil of the Opening stock as per bill of Oil 
company (kCal/Ltr)

22 GCV of oil supplied as per bill of oil company (kCal/Ltr)

23
GCV if Imported coal of the opening stock as per bill 
of Oil company (kCal/Ltr)

24
GCV of Imported Oil supplied as per bill of coal 
company (kCal/Ltr)

25 Weighted average GCV if Oil as billed (kCal/Ltr)

26
GCV of Oil of the Opening stock as received at station

(kCal/Ltr)
27 GCV of Oil supplied (kCal/Ltr)

28
GCV of Imported coal of the Opening stock as 
received at station (kCal/Ltr)

29
GCV of Imported coal supplied as received at station

(kCal/Ltr)

30
Weighted Average GCV of Secondary Fuel/ as 
recevied (kCal/Ltr)

Name of the Company :
Name of the Power Station :

PART-I
FORM- 12

HFO LDO
4,906.66

          39,70,21,955.54 
-                               -                               

-                               -                               

-                               -                               
-                               -                               

-                               -                               

-                               

-                               -                               

80,914.96                    
-                               100%

Feb-24

80914.96

9380.00

NTPC Limited
Tanda Super Thermal Power Station Stage-II

Petitioner

209



Details of Secondary Fuel for Computation of Energy Charges

Sl.N
o.

Month Unit

1 Opening Quantity of Oil KL
2 Value of Opening (Rs)
3 Quantity of Oil supplied by Oil Company KL

4
Adjustment (+/-) in quantity supplied made by Oil 
Company

KL

5 Oil supplied by oil company (3+4) KL
6 Normative Transit & Handling Losses KL
7 Net Oil  Supplied (5-6) KL
8 Amount charged by the Oil Company (Rs)

9
Adjustment(+/-) in amount charged made by Oil 
Company (Rs)

10
Handling, Sampling and such other Similar Charges

(Rs)
11 Total amount charged (8+9+10) (Rs)

12
Transportation charges by rail / ship / road transport

By Rail (Rs)
By Road (Rs)
By Ship (Rs)

13
Adjustment (+/-) in amount charged made by 
Railways/Transport Company (Rs)

14 Demurrage Charges, if any (Rs)

15
Cost of diesel in transporting  Oil through MGR 
system, if applicable (Rs)

16 Total Transportation Charges (12+/-13-14+15) (Rs)

17
Total amount Charged for fuel supplied including 
Transportation (11+16) (Rs)

18 Landed Cost of Oil (LDO/HFO) (2+17)/(1+7) (Rs)
19 Blending Ratio

20
Weighted average cost of Secondary Fuel/ For Month

(kCal/Ltr)

21
GCV of Oil of the Opening stock as per bill of Oil 
company (kCal/Ltr)

22 GCV of oil supplied as per bill of oil company (kCal/Ltr)

23
GCV if Imported coal of the opening stock as per bill 
of Oil company (kCal/Ltr)

24
GCV of Imported Oil supplied as per bill of coal 
company (kCal/Ltr)

25 Weighted average GCV if Oil as billed (kCal/Ltr)

26
GCV of Oil of the Opening stock as received at station

(kCal/Ltr)
27 GCV of Oil supplied (kCal/Ltr)

28
GCV of Imported coal of the Opening stock as 
received at station (kCal/Ltr)

29
GCV of Imported coal supplied as received at station

(kCal/Ltr)

30
Weighted Average GCV of Secondary Fuel/ as 
recevied (kCal/Ltr)

Name of the Company :
Name of the Power Station :

PART-I
FORM- 12

Amt in Rs

HFO LDO
4,025.66

         32,57,35,867.69 
-                              

-                              

-                              
-                              

-                              

-                                -                              

-                                -                              

80,914.96                   
-                                100%

Mar-24

80914.96

9380.00

NTPC Limited
Tanda Super Thermal Power Station Stage-II

Petitioner
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2024-25 2025-26 2026-27 2027-28 2028-29
1

4.140 4.140 4.140 4.140 4.140

2 4.690 4.690 4.690 4.690 4.690

3 2225.07 2225.07 2225.07 2225.07 2225.07

4 0.6002 0.6002 0.6002 0.6002 0.6002

337.997 337.997 337.997 337.997 337.997

6 Rate of Energy charge ex-bus (p/kWh) 361.100 361.100 361.100 361.100 361.100

7
Rate of Energy charge ex-bus (p/kWh) with Add
APC

364.9 364.9 364.9 364.9 364.9

SRC 
(g/kwh)

[ K x SHR x S/CVPF ] x [ 85/ LP ]        11.28528             11.29             11.29             11.29             11.29 

ECR supp. 
( Rs /kwh)

 [(SRC x LPR / 10)/(100-AUXn )] 0.07110         0.07110         0.07110         0.07110         0.07110         

0.03275         0.03275         0.03275         0.03275         0.03275         

dECR ( p/kwh)               3.80               3.80               3.80               3.80               3.80 

K (35.2 x Design SO2 Removal Efficiency/96%)             35.53             35.53             35.53             35.53             35.53 

Design SO2 removal effciency 96.91%

Petitioner

Heat Contribution from SFO / Alternate Fuel 

Rate of Energy charge from Primary Fuel 
(p/kwh)

Heat Contribution from coal

Rate of Energy Charge from Sec. Fuel Oil/
Alternate Fuel (p/kwh)

Computation of Energy Charges

5

Specific Primary Fuel Consumption

NTPC Limited
Tanda Super Thermal Power Station Stage-II

Computation of Energy Charges
Name of the Company
Name of the Power Station

(Hp)

(Qp)n

(REC)

s

(REC)s

(Hs)

(REC)p

= (Qs)n X Ps

= (Qs)n X (GCV)s

= GHR- Hs

= Hp/ (GCV)p

= ((REC)s + (REC)p

/ (1-(AUX))

(REC)
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Form-15B
ADDITIONAL FORM

Name of the Company
Name of the Power Station

2024-25 2025-26 2026-27 2027-28 2028-29
Days 365 365 365 366 365
Days 365 365 365 366 365

ml/kwh 0.5 0.5 0.5 0.5 0.5
% 5.25% 5.25% 5.25% 5.25% 5.25%
% 1.00% 1.00% 1.00% 1.00% 1.00%

Kcal/Kwh 2,229.76               2,229.76               2,229.76               2,229.76               2,229.76               

Computation of Variable Charges
Variable Charge (Coal) p/kwh 356.725 356.725 356.725 356.725 356.725
Variable Charge (Limestone) p/kwh 7.110 7.110 7.110 7.110 7.110
Variable Charge (Oil) p/kwh 4.369 4.369 4.369 4.369 4.369

p/kwh 368.205 368.205 368.205 368.205 368.205
Price of fuel from Form-15/15A
Coal Cost (Rs./MT) 5631.83 5631.83 5631.83 5631.83 5631.83
Oil Cost (Rs./KL) 82793.86 82793.86 82793.86 82793.86 82793.86

Computation of Fuel Expenses  for Calculation of IWC:
(MUs) 9214.43 9214.43 9214.43 9239.67 9214.43
(MUs) 9312.71 9312.71 9312.71 9338.23 9312.71

ESO for 50  days (MUs) 1262.250 1262.250 1262.250 1262.250 1262.250
ESO for 50  days (MUs) 1275.714 1275.714 1275.714 1275.714 1275.714

(Rs. Lakh) 45027.63 45027.63 45027.63 45027.63 45027.63

(Rs. Lakh) 417.85 417.85 417.85 417.85 417.85

(Rs. Lakh) 670.97 670.97 670.97 672.81 670.97

(Rs. Lakh) 41828.96 41828.96 41828.96 41828.96 41828.96

2024-25 2025-26 2026-27 2027-28 2028-29

Rs./MT 5631.83 5631.83 5631.83 5631.83 5631.83

kCal/Kg 3792.50 3792.50 3792.50 3792.50 3792.50

Wtd. Avg. GCV of Coal as received after adjustement of 85 kcal/kgkCal/Kg 3707.50 3707.50 3707.50 3707.50 3707.50

Rs/KL 82793.86 82793.86 82793.86 82793.86 82793.86
kCal/L 9380.00 9380.00 9380.00 9380.00 9380.00

Limestone Cost (tentative landed price) (Rs/ MT) 2750.00 2750.00 2750.00 2750.00 2750.00
Limestone Purity (LP) % 85.31% 85.31% 85.31% 85.31% 85.31%
Sulphur Content in Coal % 0.53% 0.53% 0.53% 0.53% 0.53%

Petitioner

Energy Expenses for 45 days

Wtd. Avg. Price of Coal

Wtd. Avg. GCV of Coal as received

Wtd. Avg. Price of Secondary Fuel
Wtd. Avg. GCV of Secondary Fuel

Coal

Sec. Oil 

Total

Sp.  Oil consumption
Auxiliary consumption

Heat Rate

No of Days in the year
No of Days in the period

Auxiliary consumption (FGD)

Cost of coal for 50 Days

Cost of oil for 2 months

ESO in a year

Cost of limestone for 50 Days

ESO in a year for Reagent Cons

Computation of Energy Charges
NTPC Limited
Tanda Super Thermal Power Station Stage-II

212



PART-I
FORM- L

 Accrual Basis Un-
discharged

Liabilities

Cash Basis Accrual 
Basis

Un-
discharged
Liabilities

Cash 
Basis

Accrual 
Basis

Un-
discharged
Liabilities

Cash 
Basis

Accrual 
Basis

Un-
discharged
Liabilities

Cash 
Basis

Accrual 
Basis

Un-
discharged
Liabilities

Cash 
Basis

a) Opening Gross Block Amount as per books   8,84,167.22     14,885.59   8,69,281.62 

b) Amount of IDC in A(a) above      92,504.34      92,504.34 
c) Amount of FC in A(a) above                   -                     -   
d) Amount of FERV in A(a) above      12,768.28      12,768.28 
e) Amount of Hedging Cost in A(a) above                   -                     -   
f) Amount of IEDC in A(a) above      37,510.34      37,510.34 

a) Addition in Gross Block Amount during the 
period (Direct purchases)
b) Amount of IDC in B(a) above
c) Amount of FC in B(a) above
d) Amount of FERV in B(a) above
e) Amount of Hedging Cost in B(a) above
f) Amount of IEDC in B(a) above

a) Addition in Gross Block Amount during the 
period (Transferred from CWIP)
b) Amount of IDC in C(a) above
c) Amount of FC in C(a) above
d) Amount of FERV in C(a) above
e) Amount of Hedging Cost in C(a) above
f) Amount of IEDC in C(a) above

a) Deletion in Gross Block Amount during the 
period
b) Amount of IDC in D(a) above
c) Amount of FC in D(a) above
d) Amount of FERV in D(a) above
e) Amount of Hedging Cost in D(a) above
f) Amount of IEDC in D(a) above

a) Closing Gross Block Amount as per books

b) Amount of IDC in E(a) above
c) Amount of FC in E(a) above
d) Amount of FERV in E(a) above
e) Amount of Hedging Cost in E(a) above
f) Amount of IEDC in E(a) above

Petitioner

(Rs Lakh)

E

2027-28 2028-29

A

B

C

D

Sl. 
No.

Particulars 2024-25 2025-26  2026-27 

SHALL BE PROVIDED AT THE TIME OF TRUE-UP.

 SHALL BE PROVIDED AT THE TIME OF TRUE-UP. 

Statement of Capital cost

NTPC Limited
Tanda Super Thermal Power Station Stage-II
01-07-2021
2024-29

COD
For Financial Year

Name of the Petitioner
Name of the Generating Station
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PART-I
FORM- M

(Rs Lakh)

Accrual 
Basis

Un-
discharged
Liabilities

Cash Basis Accrual 
Basis

Un-
discharged
Liabilities

Cash 
Basis

Accrual 
Basis

Un-
discharged
Liabilities

Cash 
Basis

Accrual 
Basis

Un-
discharged
Liabilities

Cash 
Basis

Accrual 
Basis

Un-
discharged
Liabilities

Cash Basis

a) Opening CWIP as per books   90,348.01     12,498.86   77,849.15 
b) Amount of IDC in A(a) above     6,206.56     6,206.56 
c) Amount of FC in A(a) above                -                  -   
d) Amount of FERV in A(a) above        165.45        165.45 
e) Amount of Hedging Cost in A(a) above                -                  -   
f) Amount of IEDC in A(a) above     5,203.88     5,203.88 
a) Addition in CWIP during the period
b) Amount of IDC in B(a) above
c) Amount of FC in B(a) above
d) Amount of FERV in B(a) above
e) Amount of Hedging Cost in B(a) above
f) Amount of IEDC in B(a) above
a) Transferred to Gross Block Amount during 
the period
b) Amount of IDC in C(a) above
c) Amount of FC in C(a) above
d) Amount of FERV in C(a) above
e) Amount of Hedging Cost in C(a) above
f) Amount of IEDC in C(a) above
a) Deletion in CWIP during the period
b) Amount of IDC in D(a) above
c) Amount of FC in D(a) above
d) Amount of FERV in D(a) above
e) Amount of Hedging Cost in D(a) above
f) Amount of IEDC in D(a) above
a) Closing CWIP as per books
b) Amount of IDC in E(a) above
c) Amount of FC in E(a) above
d) Amount of FERV in E(a) above
e) Amount of Hedging Cost in E(a) above
f) Amount of IEDC in E(a) above

Petitioner

A  SHALL BE PROVIDED AT THE TIME OF TRUE-UP. 

B

SHALL BE PROVIDED AT THE TIME OF TRUE-UP.

C

D

E

For Financial Year 2024-29

Sl. 
No.

Particulars 2024-25 2025-26  2026-27 2027-28 2028-29

COD 31-01-2021

Statement of Capital Works in Progress
Name of the Petitioner Meja Urja Nigam Private Limited
Name of the Generating Station Meja TPS Stage-I (2x660 MW)
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PART-I
FORM- N

S. No. Particulars
Existing
2023-24 2024-25 2025-26 2026-27 2027-28 2028-29

 1 2 3 4 5 6 8
1 Gross Normative loan – Opening A 6,10,443.04  6,18,345.97  6,93,557.45  7,01,546.41  7,02,071.41  7,02,176.41  

2
Cumulative repayment of Normative loan up to 
previous year

B 1,05,574.11  1,47,901.04  1,93,180.45  2,41,331.47  2,89,776.33  3,38,242.94  

3 Net Normative loan – Opening C=A-B 5,04,868.92  4,70,444.93  5,00,377.00  4,60,214.94  4,12,295.08  3,63,933.47  

4
Add: Increase due to addition during the year / 
period

D        6,099.67      75,211.48        7,988.96           525.00           105.00                   -   

5
Less: Decrease due to de-capitalisation during 
the year / period

E           610.00                   -                     -                     -                     -                     -   

6
Less: Decrease due to reversal during the 
year / period

F                   -                     -                     -                     -                     -   

7
Add: Increase due to discharges during the 
year / period

G 2,413.27       -                -                -                -                -                

8 Normative Loan Closing H=C+D-E-F+G   5,12,771.86   5,45,656.41   5,08,365.96   4,60,739.94   4,12,400.08   3,63,933.47 
9 Repayment of Loan during the year I      42,410.77      45,279.41      48,151.01      48,444.87      48,466.61      48,470.23 

10
Repayment adjustment on account of 
decapitalization 

J             83.85                   -                     -                     -                     -                     -   

11 Net Repayment of loan during the year K=I-J 42,326.93     45,279.41     48,151.01     48,444.87     48,466.61     48,470.23     
12 Net Normative loan - Closing L=H-K 4,70,444.93  5,00,377.00  4,60,214.94  4,12,295.08  3,63,933.47  3,15,463.23  

13 Average Normative loan M=Average(C,L) 4,87,656.93  4,85,410.96  4,80,295.97  4,36,255.01  3,88,114.27  3,39,698.35  

14 Weighted average rate of interest N 4.693% 5.122% 5.074% 5.127% 5.411% 5.795%
15 Interest on Loan O=MxN 22,885.57     24,864.26     24,369.19     22,367.51     21,002.71     19,685.19     

15
Cumulative repayment of Normative loan at 
the end of the period

P=B+K   1,47,901.04   1,93,180.45   2,41,331.47   2,89,776.33   3,38,242.94   3,86,713.18 

(Petitioner)

(Amount in Rs Lakh)

Calculation of Interest on Normative Loan
Name of the Company : NTPC Limited
Name of the Power Station : Tanda Super Thermal Power Station Stage-II
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PART 1
FORM- O

S. No. Particulars
Existing
2023-24 2024-25 2025-26 2026-27 2027-28 2028-29

1 2 3 4 5 6 8
1 Cost of Coal/Lignite 37,128.75 45027.63 45027.63 45027.63 45027.63 45027.63
2 Cost of Main Secondary Fuel Oil 756.34 670.97 670.97 670.97 672.81 670.97
3 Cost of Limestone 417.85 417.85 417.85 417.85 417.85
3 Fuel Cost
4 Liquid Fuel Stock
5 O & M Expenses 2,769.21 3602.57 3799.40 4008.56 4229.23 4462.83
6 Maintenance Spares 6,646.10 8646.18 9118.56 9620.53 10150.14 10710.78
7 Receivables 53,945.58 64108.72 65124.38 65276.48 65388.63 65652.81
8 Total Working Capital 1,01,245.99   1,22,473.93   1,24,158.80   1,25,022.03   1,25,886.29   1,26,942.87   
9 Rate of Interest 12.00% 11.90% 11.90% 11.90% 11.90% 11.90%

10 Interest on Working Capital 12149.52 14574.40 14774.90 14877.62 14980.47 15106.20

Petitioner

(Amount in Rs Lakh)

Calculation of Interest on Working Capital
Name of the Company : NTPC Limited
Name of the Power Station : Tanda Super Thermal Power Station Stage-II
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PART 1
FORM-T

1 Petitioner: 
2 Subject

4

5 Project Scope
Capital Cost as on 01.04.2024 
(Rs. Lakh)
Date of Station COD
Claim (Rs Lakh) 2024-25 2025-26 2026-27 2027-28 2028-29
AFC             1,80,713.62      1,88,951.74      1,90,185.47      1,91,618.67      1,93,237.92 
Closing Capital Cost             9,90,796.36    10,02,209.16    10,02,959.16    10,03,109.16    10,03,109.16 
Initial spare
NAPAF (Gen)
Any Specific 

3

NTPC Limited

Summary of issue involved in the petition

Name of the Power Station : Tanda Super Thermal Power Station Stage-II
Name of the Company : NTPC Limited

Determination of Tariff for 2024-29 period

85%
N/A

883351.39

01-07-2021

Respondents

Prayer:
 i)Approve tariff of Tanda Super Thermal Power Station Stage-II (2x660 MW) for the tariff period 01.04.2024 to 

31.03.2029.
 ii)Allow the extension of cut-off date for the instant station beyond 31.01.2024 for 2 years under Regulation-102 of 

CERC Tariff Regulations 2024 i.e. Power to relax.
 iii)Allow the recovery of filing fees as & when paid to the Hon’ble Commission and publication expenses from the 

beneficiaries. 
 iv)Allow reimbursement of Ash Transportation Charges directly from the beneficiaries on monthly basis, subject to true 

up.
 v)Allow the recovery of pay/wage revision as additional O&M over and above the normative O&M.
 vi)Pass any other order as it may deem fit in the circumstances mentioned above.

Name of Respondents
1. Uttar Pradesh Power Corp. Ltd. (UPPCL) 
Shakti Bhawan 
14, Ashok Marg
Lucknow – 226 001 (UP).

2.  Rajasthan Urja Vikas Nigam Limited (RUVNL)
Vidyut Bhawan, Janpath,
Jaipur – 302 005 (Rajasthan)
(On Behalf Of Jaipur Vidyut Vitran Nigam Ltd. (JVVN), Ajmer Vidyut Vitran Nigam Ltd. (AVVN) & Jodhpur Vidyut Vitran 
Nigam Ltd. (Jdvvn))

3. Gujarat UrjaVikas Nigam Ltd.(GUVNL)

4. Power Development Department, Govt. of J&K

5. Uttarakhand Power Corporation Limited,

6. Electricity Department of Chandigarh
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CEA (Cyber Security in Power Sector) Guidelines, 2021 
 

 

1.0 Background 

1.1 Cyber intrusion attempts and Cyber-attacks in any critical sector are carried out with a 

malicious intent. In Power Sector it’s either to compromise the Power Supply System or 

to render the grid operation in-secure. Any such compromise, may result in mal-

operations of equipments, equipment damages or even in a cascading grid 

brownout/blackout. The much hyped air gap myth between IT and OT Systems now 

stands shattered. The artificial air gap created by deploying firewalls between any IT and 

OT System can be jumped by any insider or an outsider through social engineering. 

Cyber-attacks are staged through tactics & techniques of Initial Access, Execution, 

Persistence, Privilege Escalation, Defence Evasion, Command and Control, Exfiltration. 

After gaining the entry inside the system through privilege escalation, the control of IT 

network and operations of OT systems can be taken over even remotely by any cyber 

adversary. The gain of sensitive operational data through such intrusions may help the 

Nation/State sponsored or non-sponsored adversaries and cyber attackers to design more 

sinister and advanced cyber-attacks.  

1.2 Government of India has set up the Indian Computer Emergency Response Team (CERT-

In) for Early Warning and Response to cyber security incidents and to have collaboration 

at National and International level for information sharing on mitigation of cyber threats. 

CERT-In regularly issues advisories on safeguarding computer systems and publishes 

Security Guidelines which are widely circulated for compliances. All Central 

Government Ministries/ Departments and State/Union Territory Governments have been 

advised to conduct cyber security audit of their entire Cyber Infrastructure including 

websites at regular interval through CERT-In empanelled Auditors so as to identify gaps 

and appropriate corrective actions to be taken in cyber security practices. CERT-In 

extends supports to enable Responsible Entity in conducting cyber security mock drills 

and in assessment of their preparation to withstand cyber-attacks. The Responsible Entity 

must submit Reports of Cyber Audit of cyber security controls, architecture, vulnerability 

management, network security and periodic cyber security drills to sectoral CERT as 

well as CERT-In. Team of experts shall review these reports and shortcomings if any in 

the compliances shall be flagged by them. CERT-In on regular basis also conducts 

workshops and training programs to enhance Cyber awareness of all Stakeholders.  

1.3 Ministry of Power has created 6(six) sectoral CERTs namely Thermal, Hydro, 

Transmission, Grid Operation, RE and Distribution for ensuring cyber security in Indian 

Power Sector. Each Sectoral CERT has prepared their sub-sector specific model Cyber 

Crisis Management Plan(C-CMP) for countering cyber-attacks and cyber terrorism. Each 

Sectoral CERT has circulated their model C-CMPs for preparation and implementation 

of organization specific C-CMP by each of their Constituent Utility.  

1.4 All Responsible Entities, Service Providers, Equipment Suppliers/Vendors and 

Consultants engaged in Power Sector are equally responsible for ensuring cyber security 

of the Indian Power Supply System. They are to act timely upon each threat intelligence, 
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advisories and other inputs received from authenticated sources, for continuous 

improvement in their cyber security posture. 

1.5 In the current Indian scenario though many cyber security directives and guidelines 

exists, but none of them are power sector specific. Ministry of Power has directed CEA 

to prepare Regulation on Cyber Security in Power Sector. And as an interim measures 

CEA has been directed to issue Guideline on Cyber Security in Power Sector, under the 

provision of Regulation 10 on Cyber Security in the “Central Electricity Authority 

(Technical Standards for Connectivity to the Grid) (Amendment) Regulations, 2019”. 

1.6 The Guidelines on Cyber Security, in the form of Articles written below, requires 
mandatory Compliance by all Responsible Entities. The Guidelines shall come into effect 
from the date of issue by Central Electricity Authority, New Delhi.   

 

2.0 Hereby the Guidelines on Cyber Security are drawn in the form of Articles for 
compliance by the Requester as well as User under the following provision of Regulation 
10 on Cyber Security, in the “Central Electricity Authority (Technical Standards for 
Connectivity to the Grid) (Amendment) Regulations, 2019”.  

 

 “The requester and the user shall comply with cyber security guidelines issued by the 

Central Government, from time to time, and the technical standards for 

communication system in Power Sector laid down by the Authority.” 

 

2.1 Objective of issuing Guideline: 
a) Creating cyber security awareness 
b) Creating a secure cyber ecosystem,  
c) Creating a cyber-assurance framework, 
d) Strengthening the regulatory framework, 
e) Creating mechanisms for security threat early warning, vulnerability management and 

response to security threats, 
f) Securing remote operations and services,  
g) Protection and resilience of critical information infrastructure, 
h) Reducing cyber supply chain risks, 
i) Encouraging use of open standards, 
j) Promotion of research and development in cyber security, 
k) Human resource development in the domain of Cyber Security, 
l) Developing effective public private partnerships, 
m) Information sharing and cooperation 
n) Operationalization of the National Cyber Security Policy 

 
2.2 Within the text of these Articles, ‘Responsible Entity’ shall mean all: 

a) Transmission Utilities as well as Transmission Licensees, 

b)  Load despatch centres (State, Regional and National), 

c)  Generation utilities (Hydro, Thermal, Nuclear, RE),  

d) Distribution Utilities  
e) Generation Aggregators, 
f) Trading Exchanges, 
g) Regional Power Committees, and 
h) Regulatory Commissions. 
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2.3 Applicability: 

 

All Responsible Entities as well as System Integrators, Equipment Manufacturers, 
Suppliers/Vendors, Service Providers, IT Hardware and Software OEMs engaged in the 
Indian Power Supply System. 
  

2.4 Scope: 

2.4.1 Control Systems for System Operation and Operation Management. 

a) Grid Control and Management Systems, 

b) Power Plant Control Systems, 

c) Central Systems used to monitor and control of distributed generation and loads e.g. 

virtual power plants, storage management, central control rooms for hydroelectric 

plants, photovoltaic/wind power installations, 

d) Systems for fault management and work force management, 

e) Metering and measurement management systems, 

f) Data archiving systems, 

g) Parameterisation, configuration and programming systems, 

h) Supporting systems required for operation of the above mentioned systems, 

 

2.4.2 Communication System. 

a) Routers switches and firewalls, 

b) Communication technology-related network components, 

c) Wireless digital systems. 
d) Control Centre to Control Centre Communications for data exchange on ICCP. 

(IEC 61850/60850-5/TASE.2/) 

 

2.4.3 Secondary, Automation and Tele control technologies 

a) Control and Automation components, 

b) Control and field devices, 

c) Tele control devices, 

d) Programmable logic controllers / Remote Terminal Units, including digital sensor and 

actuators elements, 

e) Protection devices, 

f) Safety components, 

g) Digital measurement and metering installations, 

h) Synchronisation devices,  

i) Excitation Systems, 

3.0 Definition of Terms: 

1. Access Management: shall mean set of policies and procedures of the Responsible 

Entity for allowing Personnel, devices and IoT to securely perform a broad range of 

operational, maintenance, and asset management tasks either on site or remotely as laid 

down in Clause 5.2.5 of IS 16335. 

2. Accreditation: shall mean the process of verifying that an organisation is capable of 

conducting the tests and assessments against a product/process that are required to be 

certified. 
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3. Accreditation Body: shall mean an organisation that has been accredited to verify the 

credentials and capabilities of the organisations that wish to become a certification body. 

4. Act:  shall mean the Information Technology Act, 2000 (21 of 2000) 

5. Asset: shall mean anything that has value to the organization. 

6. Certification: shall mean the process of verifying that a product has been manufactured 

in conformance with a set of predefined standards and/or regulations by an organisation, 

that is accredited to conduct the certification process 

7. Certification Body: shall mean an organisation that has been accredited by an 

accreditation body to certify products / process against a certification scheme. 

8. Certification Scheme: shall mean the processes, paperwork, tools, and documentation 

that define how a product or manufacturer is certified 

9. Chief Information Security Officer: shall means the designated employee of Senior 

management level directly reporting to Managing Director/Chief Executive 

Officer/Secretary of the Responsible Entity, having knowledge of Information Security 

and related issues, responsible for cyber security efforts and initiatives including 

planning, developing, maintaining, reviewing and implementation of Information 

Security Policies 

10. Critical Assets: shall mean the facilities, systems and equipment which, if destroyed, 

degraded or otherwise declared unavailable, would affect the reliability or operability of 

the Power Supply System. 

11. Critical System: shall mean cyber assets essential to the reliable operation of critical 

asset. Critical System consists of those cyber assets that have at least one of the following 

characteristics: 

a) The cyber asset uses a routable protocol to communicate outside the electronic 

security perimeter.  

b) The cyber asset uses a routable protocol within a control centre. 

c) The cyber asset is dial-up accessible. 

12. Critical Information Infrastructure: shall mean Critical Information Infrastructure as 

defined in explanation of sub-section (1) of Section 70 of the Act.  

13. Cyber Assets: shall mean the programmable electronic devices, including the hardware, 

software and data in those devices that are connected over a network, such as LAN, WAN 

and HAN. 

14. Cyber Crisis Management Plan: shall mean a framework for dealing with cyber related 

incidents for a coordinated, multi-disciplinary and broad-based approach for rapid 

identification, information exchange, swift response and remedial actions to mitigate and 

recover from malicious cyber related incidents impacting critical processes. 

15. Cyber Security Breach: shall mean any cyber incident or cyber security violation that 

results in unauthorized or illegitimate access or use by a person as well as an entity, of 

data, applications, services, networks and/or devices through bypass of the underlying 

cyber security protocols, policies and mechanisms resulting in the compromise of the 

confidentiality, integrity or availability of data/information maintained in a computer 

resource or cyber asset. 

16. Cyber Security Incident: shall mean any real or suspected adverse cyber security event 

that violates, explicitly or implicitly, cyber security policy of Responsible Entity resulting 

in unauthorized access, denial of service or disruption, unauthorized use of computer 

resource for processing or storage of information or changes to data or information 
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without authorization, leading to harm to the power grid or its critical sub-sectoral 

elements Generation, Transmission and Distribution. 

17. Cyber Security Policy: shall mean documented set of business rules and processes for 

protecting information, computer resources, networks, devices, Industrial Control 

Systems and other OT resources.  

18. Electronic Security Perimeter: shall mean the logical border surrounding a network to 

which the Cyber Systems of Power Supply System are connected using a routable 

protocol. 

19. Information Security Division: shall mean a division accountable for cyber security 

and protection of the Critical System of the Responsible Entity. 

20. Protected System: shall mean any computer, computer system or computer network of 

the Responsible Entity notified under section 70 of the Act, in the official gazette by 

appropriate Government.  

21. Security Architecture: shall mean a framework and guidance to implement and operate 

a system using the appropriate security controls with the goal to maintain the system's 

quality attributes like confidentiality, integrity, availability, accountability and assurance. 

22. Vulnerability: shall mean intrinsic properties of something resulting in susceptibility to 

a risk source that can lead to an event with a consequence 

23. Vulnerability Assessment: shall mean a process of identifying and quantifying 

vulnerabilities 

4.0 Standards 

Reference  Description 

ISO/IEC 15408  Common Criteria Certification Standard 

ISO/IEC 17011 General requirements for accreditation bodies accrediting 

conformity assessment bodies 

ISO/IEC 17025  General requirements for the competence of testing and 

calibration laboratories 

ISO/IEC 21827  Systems Security Engineering - Capability Maturity Model 

(SSE-CMM) 

ISO/IEC 24748-1 Systems and software engineering — Life cycle management — 

Part 1: Guidelines for life cycle management. 

ISO 27001/2  Information Security Management 

ISO/ IEC 27019           Information technology — Security techniques — Information 

                                      Security controls for the energy utility industry             

ISO/IEC 61508 Functional Safety of Electrical / Electronic / Programmable 

Electronic Safety-related Systems 

IEC 61850  Communication networks and systems for power utility 

automation  

IEC 62351 Standards for Securing Power System Communications 

IEC 62443 Cyber Security for Industrial Control Systems 

IS 16335                        Power Control Systems – Security Requirements. 

5.0 Abbreviations 

Abbreviations  Description         

a) BES  Bulk Electric System 
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b) CDAC  Centre for Development of Advanced Computing 

c) CEA  Central Electricity Authority 

d) CERC  Central Electricity Regulatory Commission 

e) CERT   Computer Emergency Response Team 

f) CERT-In  Indian Computer Emergency Response Team 

g) CII  Critical Information Infrastructure 

h) CISO   Chief Information Security Officer  

i) CSK  Cyber Swachhta Kendra 

j) COTS  Commercial off-the Shelf 

k) ESP  Electronic Security perimeter 

l) ICS   Industrial Control Systems 

m) ICT  Information and Communications Technology 

n) IEC   International Electro Technical Commission  

o) ISAC   Information Sharing and Analysis Centre 

p) ISD  Information Security Division 

q) ISO   International Organization for Standardization 

r) ISMS  Information Security Management System 

s) IT   Information Technology 

t) FAT   Factory Acceptance Test 

u) NABL  National Accreditation Board for Testing and Calibration Laboratories 

v) NCIIPC   National Critical Information Infrastructure Protection Centre  

w) NLDC  National Load Dispatch Centre 

x) NPTI   National Power Training Institute 

y) NSCS   National Security Council Secretariat      

z) OEM  Original Equipment Manufacturer 

aa) OT  Operational Technology   

bb) RLDC  Regional Load Dispatch Centres 

cc) SAT   Site Acceptance Test        

dd) SERC  State Electricity Regulatory Commission 

ee) SCADA  Supervisory Control and Data Acquisition Systems    

ff) SIEM   Security Information and Event Management     

gg) SLA  Service Level Agreement 

hh) SLDC  State Load Dispatch Centre 

ii) QCI                    Quality Council of India  
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CEA (Cyber Security in Power Sector) Guidelines, 2021 

 

 

 

Article 1. Cyber Security Policy. 

a. Cardinal Principles: The Responsible entity will strictly adhere to following 

cardinal principles while framing cyber security policy: 

 

i. There is hard isolation of their OT Systems from any internet facing IT system.  

ii. May keep only one of their IT systems with internet facing at any of their 

site/location if required which is isolated from all OT zones and kept in a 

separate room under the security and control of CISO. 

iii. Downloading/Uploading of any data/information from their internet facing IT 

system is done only through an identifiable whitelisted device followed by 

scanning of both for any vulnerability/malware as per the SOP laid down and 

for all such activities digital logs are maintained and retained under the custody 

of CISO for at least 6 months. The log shall be readily to carry out the forensic 

analysis if asked by investigation agency. 

iv. List of whitelisted IP addresses for each firewall is maintained by CISO and 

each firewall is configured for allowing communication with the whitelisted IP 

addresses only.  

v. Communication between OT equipment/systems is done through the secure 

channel preferably of POWERTEL through the fibre optic cable. Security 

configuration of the communication channel is also to be ensured. 

vi. All ICT based equipment/system deployed in infrastructure/system mandatorily 

CII are sourced from the list of the “Trusted Sources” as and when drawn by 

MoP/CEA.           

 

b. The Responsible Entity shall be ISO/IEC 27001 certified (including sector specific 

controls as per ISO/IEC 27019). 

c. The Responsible Entity shall have a Cyber Security Policy drawn upon the guidelines 

issued by NCIIPC. 

d. The Responsible Entity shall ensure annual review of their Cyber Security Policy by 

subject matter expert and changes shall be made therein only after obtaining the due 

approval from Board of Directors.  

e. The process of Access Management for all Cyber Assets owned or under control of the 

Responsible Entity shall be detailed in the Cyber Security Policy.  

f. The Cyber Security Policy shall leverage state-of-art cyber security technologies and 

relevant processes at multiple layers to mitigate the cyber security risks.  

g. The Responsible Entity shall be solely responsible to get Cyber Security Policy 

implemented through its Information Security Division (ISD). 

h. The CISO shall record the reason(s) for exemption required, if any, in case, unable to 
comply with any of the provision(s) of the Cyber Security Policy. Any exception shall 
be allowed only after an approval of provisions of compensatory control(s) to mitigate 
residual cyber security risks. 
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i. The CISO shall record the exemptions sought in statement of applicability controls, 
while getting the ISO 27001 certified. All exemptions and its justification need to be in 
conformance with Cyber Security Policy of the Responsible Entity. 

j. The Responsible Entity shall allocate sufficient Annual budget for enhancing cyber 
security posture, enhanced year over year. 

k. The Responsible Entity shall work in collaboration with other Industry Stakeholders as 
well as Academia to promote R&D activity in the domain of cyber security.  

l. The Responsible Entity shall ensure that cyber security issues are taken up as agenda 
items in their Board meetings once in every three months. 

 
 

Article 2 Appointment of CISO. 

 

a) The Responsible Entity shall mandatorily appoint a CISO and shall confirm to 

qualification, if any, laid by Quality Council of India (QCI). In absence, the work of 

CISO shall be looked upon by Alternate CISO. In case qualification for appointment 

of Alternate CISO has been relaxed for reasons recorded thereof, Alternate CISO has 

to mandatorily acquire the minimum required cyber security skill sets within six 

months from the date of his appointment. 

b) The Responsible Entity shall regularly update details of CISO and Alternate CISO, 

with the Sectoral CERT, as well as on ISAC-Power Portal. 

c) Roles and Responsibility of CISOs shall be as laid by CERT-In and ring-fenced to 

ensure cyber security of the Cyber Assets of the Responsible Entity.  

 
 

Article 3:  Identification of Critical Information Infrastructure (CII). 
 

a) The Responsible Entity shall submit to NCIIPC through Sectoral CERT, details of 

Cyber Assets which uses a routable protocol to communicate outside the Electronic 

Security Perimeter drawn by the Responsible Entity or a routable protocol within a 

control centre and dial-up accessible Cyber Assets, within 30 days from the date of 

their commissioning in the System. 

b) The Responsible Entity shall submit details of Critical Business Processes and 
underlying information infrastructure along with mapped impact and Risk Profile to 
NCIIPC and shall get their CIIs identified in consultation with NCIIPC. The process 
of the notification/declaration by Appropriate Government shall follow thereafter. 

c) The Responsible Entity shall review their declared/notified CIIs at least once a year 
to examine changes if any in the functional dependencies, protocols and technologies 
or upon any change in security architecture. The Responsible Entity shall review their 
declared/notified CIIs once in every 6 months, in case if NCIIPC has directed them to 
constitute an Information Security Steering Committee.  

d) The Responsible Entity shall ensure that all cyber assets of their identified/notified 
CIIs are recorded in the asset register and considered for risk assessment as well as 
for finalization of controls in statement of applicability.  
 

Article 4. Electronic Security Perimeter 

 

a) The Responsible Entity shall identify and document the Electronic Security 

Perimeter(s) and all Access Points to the perimeter(s). 
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b) The Responsible Entity shall follow procedure of identifying “Electronic Security 

Perimeter” in case of distributed and/or hybrid information infrastructure, as per IEC 

62443 / IS16335 (as amended from time to time).  

c) The Responsible Entity shall ensure that every Critical System resides within an 

Electronic Security Perimeter.  

d) The Responsible Entity shall perform a cyber-Vulnerability Assessment of each 
electronic Access Points to the Electronic Security Perimeter(s) at least once in every 
6 (six) months and/or after any change in Security Architecture. 

e) The Responsible Entity shall ensure that all critical, high and medium vulnerabilities 

identified as a result of cyber Vulnerability Assessment shall be closed and verified 

for the effective closure.  

 

Article 5. Cyber Security Requirements 

 

a) The Responsible Entity shall have an Information Security Division (ISD), headed by 

CISO. 

b) The Responsible Entity shall ensure that the ISD must be functional on 24x7x365 

basis and is manned by sufficient numbers of Engineers having valid certificate of 

successful completion of course on cyber security of Power Sector from the Training 

Institutes designated by CEA.   

c) The Responsible Entity shall  ensure that ISD  

1) has on-boarded Cyber Swachhta Kendra(CSK) of CERT-In, if they have public 

IPs. 

2) has timely acted upon the advisories, guidelines and directive of NCIIPC, CSK, 

CERT-In and Sectoral CERTs, 

3) has deployed an Intrusion Detection System and Intrusion Prevention System 

capable of identifying behavioural anomaly in both IT as well as OT Systems.  

4) shares reports on incident response and targeted malware samples with CERT-In, 

5) updates the firmware/software with the digitally signed OEM validated patches 

only. 

6) enables only those ports and services that are required for normal operations. In 

case of any emergency the procedure as laid in Access management be followed. 

7) maintains firewall logs for the last 6 months duration. Firewall logs shall be 

analysed and all critical and high severity comments shall be addressed for 

effective closure.  

8) retains document of FAT, SAT test results and report/ certificate of cyber tests 

carried out for compliance of Government Orders and Cyber Security Audit.* 

9) maintains all cyber logs and cyber forensic records of any incident for at least** 

90 days. 

* FAT, SAT must include comprehensive cyber security tests of the 

component/equipment/system to be delivered/delivered at site.  

** 90 days from date of the commissioning of the system/recovery from any 

incident, whichever is later. 

d) The Responsible Entity shall routinely audit and test security properties of the Critical 

System and must act upon, in case if any new vulnerabilities is identified through 

testing or by the equipment manufacturer.  
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e) The Responsible Entity shall design a secure architecture for control system 
appropriate for their process control environment*.  

f) All State Load Dispatch Centres(SLDCs) shall comply with the directions issued by 
the National Load Dispatch Centre(NLDC) as well as Regional Load Dispatch 
Centres(RLDCs) U/s 29 (1) of the Electricity Act, 2003 to ensure stability and cyber 
security of grid operation and achieve efficiency in the grid operation. In case of any 
non-compliance, the Head of SLDC shall be responsible and shall be liable for Penalty 
as per the provision of CERC/SERC. 
 
*There are so many different types of systems in existence and so many possible 
solutions, it is important that the selection process ensures that the level of protection 
is commensurate with the business risk and the Responsible Entity shall not rely on 
one single security measure for its defence. (Reference IEC/TR62351-10 Edition1.0 
2012-10 Power systems management and associated information exchange –Data 

and communications security – Part 10: Security architecture guidelines). 

 

Article 6  Cyber Risk Assessment and Mitigation Plan 

 

a) The Responsible Entity shall document in their Cyber Security Policy a Cyber Risk 

Assessment and Mitigation Plans drawn upon the best practises being followed in the 

Power Sector, and the same shall be approved by Board of Directors.  

b) The Cyber Risk Assessment and Mitigation Plans shall clearly define the matrix for 

assessing the cyber risk of both IT and OT environment and risk acceptance criteria. 

c) The Cyber Risk Assessment Plan shall be capable to demonstrate that repeated cyber 

security risk assessment delivers consistent, valid and comparable results. 

d) The review of cyber risk assessment shall be carried out at least once in a Quarter.  
The actionable of risk treatment and mitigation shall be tracked in this review for their 
effectiveness.  

e) The CISO shall be responsible for implementation and regular review, on the basis of 
internal and external feedbacks, of the Cyber Risk Assessment and Mitigation Plans.  
 

Article 7 Phasing out of Legacy System 

a) As the life cycle of the Power System Equipment/System is longer than that of IT 

Systems deployed therein, the Responsible Entity shall ensure that all IT technologies 

in the Power System Equipment/System should have the ability to be upgraded. 

b) The Responsible Entity shall ensure that the Information Security Division shall draw 

the list of all communicable equipments/systems nearing end life or are left without 

support from OEM. Thereafter CISO shall identify equipment/systems to be phased 

out from the list drawn, firm up their replacement plan and put up the replacement 

plan for approval before the Board of Directors. 

c) The CISO shall ensure that till equipments/systems nearing end life or left without 

support from OEM are not replaced, their cyber security is hardened and ensured 

through additional controls provisioned in consultation with the OEM or alternate 

Supplier(s)*.  

*e.g. Use of CDAC developed AppSamvid and whitelisting of applications installed 

may be explored across all legacy systems. 

d) The Responsible Entity shall document in their Cyber Security Policy a Standard 

Operating Procedure for safe and secure disposal of outlived or legacy devices. 
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Article 8. Cyber Security Training. 
 

a) The Responsible Entity shall establish, document, implement, and maintain an annual 
cyber security training program for personnel having authorized cyber or authorized 
physical access (unescorted or escorted) to their Critical Systems. 

b) The Responsible Entity shall review annually their cyber security training program 

and shall update it whenever necessary. Annual Review shall record evaluation of the 

effectiveness of the trainings held. 

c) The Responsible Entity shall ensure that Cyber Security training program designed 

for their IT as well as OT O&M Personnel must include following topics and as per 

their functional requirements and security concerns additional topics shall be added: 

1) User authentication and authorization. 

2) Cyber Security and Protection mechanisms of IT/OT/ICS Systems. 

3) Introduction to various standards i.e. ISO/IEC:15408, ISO/IEC:24748-1, ISO: 

27001, ISO: 27002, ISO 27019, IS 16335, IEC/ISO:62443. 

4) Training on implementation of ISO/IEC 27001 and awareness on IEC 62443.  

5) Vulnerability Assessment in the Critical System. 

6) Monitoring and preserving of electronic logs of access of Critical Assets. 

7) Detecting cyber-attacks on SCADA and ICS systems 

8) The handling of Critical System during cyber crisis.  

9) Action plans and procedures to recover or re-establish normal functioning of 

Critical Assets and access thereto following a Cyber Security Incident. 

10) Hands on SCADA operation at any of the Regional Load Dispatch Centre.  

11) Handling of risks involved in the procurement of COTS Products. 

d) All Personnel engaged in O&M of IT & OT Systems shall mandatorily undergo 
courses on cyber security of Power Sector from any of the training institute designated 
by CEA, immediately within 90 days from the notification of CEA Guidelines on 
Cyber Security in Power Sector. 

e) The Responsible Entity shall ensure that none of their newly hired or the current 
Personnel have access to the Critical System, prior to the satisfactory completion of 
cyber security training programme from the Training Institutes designated in India, 
except in specified circumstances such as cyber crisis or an emergency. 

f) NPTI in consultation with CEA shall identify and design domain specific courses on 
Cyber Security for different target groups. The “Governing Board for PSO Training 
and Certification” shall approve the content, duration etc of these courses and shall 
review it Annually. NPTI shall conduct these courses at all of their branches on regular 
basis and shall maintain the list of the Participants successfully completing the course. 

 

Article 9 Cyber Supply Chain Risk Management 

 

a) The Responsible Entity shall ensure that, as and when Ministry of Power, Government 

of India notifies the Model Contractual Clauses on cyber security, these clauses are 

included in their every Bid invited for procurement of any ICT based 

components/equipments/System to be used for Power System. 

b) The Responsible Entity shall ensure that all the Communicable Intelligent Equipments 

and the Service Level Agreements (SLAs) for their Critical Systems shall be sourced 

from the list of the “Trusted Sources” as and when drawn by MoP/CEA. 
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c) The Responsible Entity shall ensure that, in case, for the any Communicable 

Intelligent Devices, if no Trusted Source has been identified, then the successful 

bidder in compliance with the provisions made in MoP order dated 2.7.2020 and any 

other relevant MoP order has got the product cyber tested for any kind of embedded 

malware/Trojan/cyber threat and for adherence to Indian Standards at the designated 

lab. 

d) The Responsible Entity shall ensure that the essential cyber security tests are carried 

out successfully during FAT, SAT as detailed in Annexure A. The equipment/System 

besides for functionality shall also be tested in the factory for vulnerabilities, design 

flaws, parts being counterfeit or tainted, so as to minimize problems during on-site-

testing and installation. Cyber Security Conformance Testing are to be carried out in 

the designated Lab as listed in Annexure-I of MoP Order No. 12/13/2020-T&R dt. 

8th June, 2021(Order at Annexure-B).  

e) The Responsible Entity shall ensure that the Equipment/System supplied by the 

successful bidder shall accompany with a certificate$, # obtained by OEM from a 

certification body accredited to assess devices and process for conformances to IEC 

62443-4 standards during design and manufacture. The Responsible Entity shall 

accept the certificate submitted along with the supplied Equipment/System only if it’s 

in line with the Testing Protocol as notified by Ministry of Power, Government of 

India, from time to time.  

f) The Responsible Entity in compliance to the requirement of Article 9(e) shall also 

accept, till the setting up of an adequate certification facility in the India, a digitally 

signed self-declaration of conformance to the IEC 62443-4 standards during design 

and manufacture of the equipment/system, if submitted by the OEM. 

g) The Responsible Entity shall dispose all unserviceable or obsolete Communicable 

Intelligent Devices as per the procedure laid in their Cyber Risk Assessment and 

Mitigation Plans which shall be in line with the prevailing best practices. 

$ The National & International certification may be specified in the tender for critical 

systems/sub-systems being procured by the Responsible Entity. 

 

# Certification Schemes:  

Embedded Device Security Assurance Certification is for an individual product, 
System Security Assurance Certification is for a set of products in a system 
(possibly from different vendors) 
Security Development Lifecycle Assurance Certification is for the development 
processes that a manufacturer uses for developing products. 
 

 

Article 10 Cyber Security Incident Report and Response Plan 

a) The CISO of the Responsible Entity shall report in the formats prescribed by CERT-

In, all Cyber Security Incidents, classified as reportable events.  

b) Root cause analysis for all reportable events shall be carried out and corrective action 

taken, so as to ensure that any re-occurrence of such event can be managed with ease. 

c) The Responsible Entity shall mandatorily define in their Cyber Security Policy, 

criteria(s) identified on the basis of impact analysis, for declaring the occurrence of 
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Cyber Security Incident(s) as a Cyber Crisis in the System owned or controlled by 

them.  

d) The Responsible Entity shall mandatorily designate an Officer along with his/her 

standby by name and designation and empower them to declare an occurrence of the 

incident(s) as “Cyber Crisis”. The contact details of these Officers shall be updated in 

the C-CMP within 15 days of changes if any due to transfer or superannuation etc.   

e) The CISO shall ensure that during any Cyber Security Incident, ISD monitors and 

minutely records every details of cyber security events and incidents in both IT as well 

as the OT System owned or controlled by the Responsible Entity. 

f) The CISO shall ensure that each cyber incident is handled strictly as per Cyber 

Security Incident Response Plan detailed in the latest C-CMP approved by the Board 

of Directors.  

g) The Responsible Entity shall ensure that the efficacy of the Cyber Security Incident 

Response Plan is tested annually through mock drill(s) carried out, if feasible, as 

simulation exercise(s) or as table top exercise(s) with wider participation of their 

employees, in consultation with CERT-In and sectoral CERT. In case if any 

shortcoming is observed in the Cyber Security Incident Response Plan suitable 

changes shall be made in it. 

h) The Responsible Entity shall ensure that the CISO compiles details of incident 
detection, incident handling, learnings from each incident and damage claims made if 
any and shall report to CERT-In as well as upload information on ISAC-Power Portal. 
 

Article 11 Cyber Crisis Management Plan(C-CMP) 

a) The Responsible Entity shall prepare a Cyber Crisis Management Plan and submit to 

their sectoral-CERT for review with intimation to Ministry of Power/CISO-MoP. 

Responsible Entity shall update their C-CMP on the basis of comments made by 

sectoral-CERT and then submit for vetting to CERT-In.  The C-CMP shall be updated 

once again to include the observations made by CERT-In before seeking approval of 

Board of Directors for implementation of C-CMP.   

b) The Responsible Entity shall ensure that the C-CMP is reviewed at least annually. The 

CISO shall ensure that all changes are made in C-CMP only with the due approval of 

Board of Directors and the changes made in C-CMP have been communicated through 

a verifiable means to all the concerned Personnel of the Responsible Entity. 

c) The CISOs shall be the custodian of all the cyber security related documents   

including Cyber Crisis Management Plan, Risk Treatment Plan, Statement of 

Applicability of controls, and compliance to regulator’s requirement. 

d) The CISO shall be accountable for ensuring enforcement of C-CMP by Information 

Security Division of the Responsible Entity, during a cyber-crisis, as and when 

declared by the designated Officer. (refer Article 10(d)) 

Article 12: Sabotage Reporting% 

a) The Responsible Entity shall incorporate procedure for identifying and reporting of 

sabotage in their Cyber Security Policy within 30 days from issue of the Guidelines, 

or grant of licence under the appropriate legal provisions to the Responsible Entity.  

b) The CISO shall be held liable for non-reporting of identified sabotage(s) as per 

procedure laid for identifying and reporting of sabotage in the Cyber Security Policy 

of the Responsible Entity.  
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c) The CISO shall prepare a detailed report on disturbances or unusual occurrences, 

identified, suspected or determined to be caused by sabotage in the Critical System of 

the Responsible Entity, and shall submit the report to the Sectoral CERT as well as to 

CERT-In within 24 hours of its occurrence. 

d) The CISO shall submit to NCIIPC within 24 hours of occurrence the report on every 

sabotage classified as cyber incidents(s) on "Protected System". 

e) The CISO upon occurrence on every sabotage shall take custody of all log records as 
well as digital forensic records of affected Cyber Assets, Intrusion Detection System, 
Intrusion Protection System, SIEM and shall preserve them for at least 90 days and 
shall make them available as and when called upon for investigation by the concerned 
Agencies. 
 
%Disturbances or unusual occurrences, suspected or determined to be caused by 

sabotage. 

Sabotage e.g. can be a forced intrusion in un-manned/manned facility and taking 

control of operation of Critical System through a communicating device.  
  

Article 13 Security and Testing of Cyber Assets 

a) The Responsible Entity shall ensure security of all in-service phase as well as standby 

Cyber Assets through regular firmware/Software updates and patching, Vulnerability 

management, Penetration testing (of combined installations), securing configuration, 

supplementing security controls. CISO shall maintain details of update version of each 

firmware and software and their certification if received from OEMs. 

b) The Responsible Entity shall carry out regularly Vulnerability Assessment of all 

Cyber Assets owned or under their control. If a Cyber Asset is found vulnerable to 

any exploits or upon any patch updates or major configuration changes, then further 

Penetration Testing may be carried out offline or in a suitably configured laboratory 

test-bed to determine other vulnerabilities that may have not been identified so far. 

c) The Responsible Entity shall specify security requirement and evaluation criteria 

during each phase of their procurement Process. 

d) The Responsible Entity shall ensure that all Cyber Assets being procured shall 

conform to the type tests as mentioned in the specification for type testing listed in the bid 

document. Type test reports of tests conducted in NABL accredited Labs or 

internationally accredited labs (with in last 5 years from the date of bid opening) shall be 

mandated to be submitted along with bid. In case, the submitted Type Test reports are not 

as per specification, the re-tests shall be conducted without any cost implication to the 

Responsible Entity. 

e) The Responsible Entity shall ensure that all Communicable devices are tested for 

communication protocol as per the ISO/IEC/IS standards listed in MoP Order No. 

12/13/2020-T&R dated 8th June, 2021(Annexure-B).  

f) The Responsible Entity shall ensure that all Critical Systems designed with Open 
Source Software are adequately cyber secured.  

g) The Responsible Entity as a best practise upon any incidence of Cyber Security 
Breach shall carry out cyber security tests at any lab designated for cyber testing by 
Ministry of Power. These tests shall be similar to Pre Commissioning Security Test 
and those essential for carrying out Post Incident Forensics Analysis.  

Article 14 Cyber Security Audit 
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a) The Responsible Entity shall implement Information Security Management System 

(ISMS) covering all its Critical Systems. 

b) The Responsible Entity shall through a CERT-In Empanelled Cyber Security OT 
Auditor shall get their IT as well as OT System audited at least once in every 6 (six) 
months and shall close all critical and high vulnerabilities within a period of one month 
and medium as well as low non-conformity before the next audit. Effective closure of 
all non-conformities shall be verified during the next audit. 

c) The Cyber Security Audit shall be as per ISO/IEC 27001 along with sector specific 

standard ISO/IEC 27019, IS 16335 and other guidelines issued by appropriate 

Authority if any. These mentioned standards shall be current with all amendments if 

any and in case if any standard is superseded, the new standard shall be applicable.  

CISO shall ensure immediate closure of non-conformance, based on the criticality and 

by means all non-conformances are to be closed before the next audit. 

d) The Responsible Entity shall ensure that CISO has all the required systems and 

documents in place, as mandated by NSCS for base line cyber security audit. 
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No. 20(3)/2022-CERT-In 

Government of India 

Ministry of Electronics and Information Technology (MeitY) 

Indian Computer Emergency Response Team (CERT-In) 

  

Electronics Niketan, 

6 CGO Complex, 

 New Delhi-110003 

 

Dated: 28 April, 2022 

  

Subject: Directions under sub-section (6) of section 70B of the Information 

Technology Act, 2000 relating to information security practices, 

procedure, prevention, response and reporting of cyber incidents 

for Safe & Trusted Internet.  

  

Whereas, the Central Government in terms of the provisions of sub-section (1) 

of section 70B of Information Technology (IT) Act, 2000 (IT Act, 2000) has 

appointed “Indian Computer Emergency Response Team (CERT-In)” vide 

notification dated 27th October 2009 published in the official Gazette and as per 

provisions of sub-section (4) of section 70B of IT Act, 2000 The Indian Computer 

Emergency Response Team shall serve as the national agency for performing the 

following functions in the area of cyber security:- 

a) collection, analysis and dissemination of information on cyber incidents; 

b) forecast and alerts of cyber security incidents; 

c) emergency measures for handling cyber security incidents; 

d) coordination of cyber incidents response activities; 

e) issue guidelines, advisories, vulnerability notes and whitepapers relating to 

information security practices, procedures, prevention, response and 

reporting of cyber incidents; 

f) such other functions relating to cyber security as may be prescribed. 

And whereas, “The Information Technology (The Indian Computer Emergency 

Response Team and Manner of performing functions and duties) Rules, 2013” 

were notified and published vide notification dated 16.01.2014 by the Central 

Government in exercise of the powers conferred by clause (zf) of sub-section (2) 

of section 87 read with sub-section (5) of section 70B of the IT Act, 2000.  
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And whereas, as per provisions of sub-section (6) of section 70B of the IT Act, 

2000, CERT-In is empowered and competent to call for information and give 

directions to the service providers, intermediaries, data centres, body corporate 

and any other person for carrying out the activities enshrined in sub-section (4) 

of section 70B of the IT Act, 2000.  

  

And whereas, various instances of cyber incidents and cyber security incidents 

have been and continue to be reported from time to time and in order to coordinate 

response activities as well as emergency measures with respect to cyber security 

incidents, the requisite information is either sometime not found available or 

readily not available with service providers/data centres/body corporate and the 

said primary information is essential to carry out the analysis, investigation and 

coordination as per the process of law.   

 

And whereas, it is considered expedient in the interest of the sovereignty or 

integrity of India, defence of India, security of the state, friendly relations with 

foreign states or public order or for preventing incitement to the commission of 

any cognizable offence using computer resource or for handling of any cyber 

incident, that following directions are issued to augment and strengthen the cyber 

security in the country:  

(i) All service providers, intermediaries, data centres, body corporate and 

Government organisations shall connect to the Network Time Protocol 

(NTP) Server of National Informatics Centre (NIC) or National Physical 

Laboratory (NPL) or with NTP servers traceable to these NTP servers, for 

synchronisation of all their ICT systems clocks. Entities having ICT 

infrastructure spanning multiple geographies may also use accurate and 

standard time source other than NPL and NIC, however it is to be ensured 

that their time source shall not deviate from NPL and NIC. 

(ii) Any service provider, intermediary, data centre, body corporate and 

Government organisation shall mandatorily report cyber incidents as 

mentioned in Annexure I to CERT-In within 6 hours of noticing such 

incidents or being brought to notice about such incidents. The incidents can 

be reported to CERT-In via email (incident@cert-in.org.in), Phone (1800-

11-4949) and Fax (1800-11-6969). The details regarding methods and 

formats of reporting cyber security incidents is also published on the 

website of CERT-In www.cert-in.org.in and will be updated from time to 

time. 
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(iii)When required by order/direction of CERT-In, for the purposes of cyber 

incident response, protective and preventive actions related to cyber 

incidents, the service provider/intermediary/data centre/body corporate is 

mandated to take action or provide information or any such assistance to 

CERT-In, which may contribute towards cyber security mitigation actions 

and enhanced cyber security situational awareness. The order / direction 

may include the format of the information that is required (up to and 

including near real-time), and a specified timeframe in which it is required, 

which should be adhered to and compliance provided to CERT-In, else it 

would be treated as non-compliance of this direction. The service 

providers, intermediaries, data centres, body corporate and Government 

organisations shall designate a Point of Contact to interface with CERT-In. 

The Information relating to a Point of Contact shall be sent to CERT-In in 

the format specified at Annexure II and shall be updated from time to time. 

All communications from CERT-In seeking information and providing 

directions for compliance shall be sent to the said Point of Contact. 

(iv) All service providers, intermediaries, data centres, body corporate and 

Government organisations shall mandatorily enable logs of all their ICT 

systems and maintain them securely for a rolling period of 180 days and 

the same shall be maintained within the Indian jurisdiction. These should 

be provided to CERT-In along with reporting of any incident or when 

ordered / directed by CERT-In. 

(v) Data Centres, Virtual Private Server (VPS) providers, Cloud Service 

providers and Virtual Private Network Service (VPN Service) providers, 

shall be required to register the  following accurate information 

which  must be maintained by them for a period of 5 years or longer 

duration as mandated by the law after any cancellation or withdrawal of 

the registration as the case may be: 

a. Validated names of subscribers/customers hiring the services 

b. Period of hire including dates 

c. IPs allotted to / being used by the members 

d. Email address and IP address and time stamp used at the time of 

registration / on-boarding 

e. Purpose for hiring services 

f. Validated address and contact numbers 

g. Ownership pattern of the subscribers / customers hiring services  
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(vi)      The virtual asset service providers, virtual asset exchange providers and 

custodian wallet providers (as defined by Ministry of Finance from time to 

time) shall mandatorily maintain all information obtained as part of Know 

Your Customer (KYC) and records of financial transactions for a period of 

five years so as to ensure cyber security in the area of payments and 

financial markets for citizens while protecting their data, fundamental 

rights and economic freedom in view of the growth of virtual assets.  

For the purpose of KYC, the Reserve Bank of India (RBI) Directions 2016 

/ Securities and Exchange Board of India (SEBI) circular dated April 24, 

2020 / Department of Telecom (DoT) notice September 21, 2021 mandated 

procedures as amended from time to time may be referred to as per 

Annexure III. 

  

With respect to transaction records, accurate information shall be 

maintained in such a way that individual transaction can be reconstructed 

along with the relevant elements comprising of, but not limited to, 

information relating to the identification of the relevant parties including 

IP addresses along with timestamps and time zones, transaction ID, the 

public keys (or equivalent identifiers), addresses or accounts involved (or 

equivalent identifiers), the nature and date of the transaction, and the 

amount transferred. 

             

And whereas, the meaning to the terms ‘cyber incident’ or ‘cyber security 

incident’ or ‘computer resource’ or other terms may be ascribed as defined in the 

IT Act, 2000 or “The Information Technology (The Indian Computer Emergency 

Response Team and Manner of performing functions and duties) Rules, 2013” as 

the case may be.  

  

And whereas, in case of any incident, the above-referred entities must furnish 

the details as called for by CERT-In. The failure to furnish the information or 

non-compliance with the ibid. directions, may invite punitive action under sub-

section (7) of the section 70B of the IT Act, 2000 and other laws as applicable. 

 

This direction will become effective after 60 days from the date on which it is 

issued. 

***** 
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Annexure I 

 

Types of cyber security incidents mandatorily to be reported by service 

providers, intermediaries, data centres, body corporate and Government 

organisations to CERT-In: 

 

[Refer Rule 12(1)(a) of The Information Technology (The Indian Computer 

Emergency Response Team and Manner of Performing Functions and Duties) 

Rules, 2013] 

i. Targeted scanning/probing of critical networks/systems 

ii. Compromise of critical systems/information 

iii. Unauthorised access of IT systems/data 

iv. Defacement of website or intrusion into a website and unauthorised changes 

such as inserting malicious code, links to external websites etc. 

v. Malicious code attacks such as spreading of virus/worm/Trojan/Bots/                 

Spyware/Ransomware/Cryptominers 

vi. Attack on servers such as Database, Mail and DNS and network devices such 

as Routers 

vii. Identity Theft, spoofing and phishing attacks 

viii. Denial of Service (DoS) and Distributed Denial of Service (DDoS) attacks 

ix. Attacks on Critical infrastructure, SCADA and operational technology 

systems and Wireless networks 

x. Attacks on Application such as E-Governance, E-Commerce etc. 

xi. Data Breach 

xii. Data Leak 

xiii. Attacks on Internet of Things (IoT) devices and associated systems, 

networks, software, servers 

xiv. Attacks or incident affecting Digital Payment systems 

xv. Attacks through Malicious mobile Apps 

xvi. Fake mobile Apps 

xvii. Unauthorised access to social media accounts 

xviii. Attacks or malicious/ suspicious activities affecting Cloud computing       

systems/servers/software/applications 

xix. Attacks or malicious/suspicious activities affecting systems/ servers/ 

networks/ software/ applications related to Big Data, Block chain, virtual 

assets, virtual asset exchanges, custodian wallets, Robotics, 3D and 4D 

Printing, additive manufacturing, Drones 
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xx. Attacks or malicious/ suspicious activities affecting systems/ 

servers/software/ applications related to Artificial Intelligence and Machine 

Learning 

The incidents can be reported to CERT-In via email (incident@cert-in.org.in), 

Phone (1800-11-4949) and Fax (1800-11-6969). The details regarding methods and 

formats of reporting cyber security incidents is also published on the website of 

CERT-In www.cert-in.org.in and will be updated from time to time. 

***** 

  

243



Page 7 of 8 
 

Annexure II 

Format for providing Point of Contact (PoC) information by Service 

providers, intermediaries, data centres, body corporate and 

Government organisations to CERT-In 

The Information relating to the Point of Contact shall be sent to CERT-In 

via email (info@cert-in.org.in) in the format specified below and shall be 

updated from time to time: 

Name  

Designation  

Organisation Name  

Office Address  

Email ID  

Mobile No.  

Office Phone  

Office Fax  

***** 
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Annexure III 

KYC Requirements 

For the purpose of KYC, any of following Officially Valid Document 

(OVD) as a measure of identification procedure prescribed by the Reserve 

Bank of India (Know Your Customer (KYC)) Directions, 2016 /  Securities 

and Exchange Board of India Clarification on Know Your Client (KYC) 

Process and Use of Technology for KYC vide Circular 

SEBI/HO/MIRSD/DOP/CIR/P/2020/73 dated April 24, 2020 / The 

Department of Telecom File No: 800-12/2021- AS.II dated September 21, 

2021 on Self-KYC (S-KYC) as an alternate process for issuing of new 

mobile connections to Local and Outstation category customers, shall be 

used and maintained: 

a. The passport, 

b. The driving license, 

c. Proof of possession of Aadhaar number,  

d. The Voter's Identity Card issued by the Election Commission of 

India, 

e. Job card issued by NREGA duly signed by an officer of the State 

Government and  

f. Letter issued by the National Population Register containing details 

of name and address. 

g. Validated phone number  

h. Trading account number and details, Bank account number and bank 

details  

For the purpose of KYC for business entities (B2B), documents mentioned 

in the Customer Due Diligence (CDD) process prescribed in Reserve Bank 

of India Master Direction - Know Your Customer (KYC) Direction, 2016 

as updated from time to time shall be used and maintained.  

***** 
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https://docs.microsoft.com/en-us/lifecycle/products/windows-xp 1/2

Windows XP
Windows XP follows the Fixed Lifecycle Policy.

This applies to the following editions: Home, Professional, Professional for Embedded
Systems, Professional x64, Starter

Support Dates

Listing Start Date Mainstream End Date Extended End Date

Windows XP Dec 31, 2001 Apr 14, 2009 Apr 8, 2014

Releases

Version Start Date End Date

Service Pack 3 Apr 21, 2008 Apr 8, 2014

Service Pack 2 Sep 17, 2004 Jul 13, 2010

Service Pack 1a Feb 3, 2003 Oct 10, 2006

Service Pack 1 Aug 30, 2002 Oct 10, 2006

Original Release Dec 31, 2001 Aug 30, 2005

Links

） Important

Support for this product has ended. See migration guidance below.

Support dates are shown in the Pacific Time Zone (PT) - Redmond, WA, USA.
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Migration guidance
Service pack policy

Editions
Home
Professional
Professional for Embedded Systems
Professional x64
Starter

７ Note

The start date for Microsoft Windows XP Professional x64 Edition was April 24,
2005.
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1320 MW TANDA-II 

THERMAL POWER 

PLANT     

1) For the balance 13 acre Government land, survey 

for evaluation of HSO and properties on Abadi land, 

issue of demand letter to NTPC and disbursement of 

compensation need to be expedited by State 

Government.
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ATAL MISSION FOR 

REJUVENATION AND 

URBAN 

TRANSFORMATION 

(AMRUT)    

4) Energy audit of water system followed by PPP 

projects for pump replacement in all mission cities 

need to be completed by June, 2017. States/UTs may 

update the status & action plan.
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ATAL MISSION FOR 

REJUVENATION AND 

URBAN 

TRANSFORMATION 

(AMRUT) 

3) Replacement of water pump with energy efficient 

pumps need to done. States/UTs need to complete 

the same quickly.
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NTPC TANDA PMG PROGRE REPORT AS ON 28.08.2024

ISSUES Updated Status as on 28.08.2024sl.
No.

Pragati
meeting

date

Depart
ments

Category Project
Name

25 May-
t6

elu!il/

38 (tso9o

;rFI
;Fl\I

109
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1) For the balance
13 acre

Government land,

survey for
evaluation of HSO

and properties on

Abadi land, issue of
demand letter to

NTPC and
disbursement of
compensation

need to be

expedited by State
Government

lnstead of 13 acre government land, there is 6.064 acre land balance

for physical possession and total 84 houses/structures are pending

for removal.
. Physical possession of 2.204 hectares (5.446 acre)of Abadi land.
. Physical possession of 0.250 hectares (0.618 acre) of Private land.
o Total pending land: 2.454 hectare (6.054 acres)

The details are as follows :

A. 59 houses of area 2.204
20 structures/ houses of Ash Dyke- 2A, corresponding area

0.573 Hectare is in Husainpur Sudhana village and 49 structures/
houses of the Main Plant, corresponding area 1.631 Hectare are

located on Abadi land in Salahpur Rajor and Hasimpur villages are

to be vacated.

Current Status :

a) Hon'ble Lucknow High Court is currently hearing 07 nos. WP's

related to Abadi land disputes. The petitioners are challenging
the UP Govt. resumption order dated 21,.02.2013, of their
Abadi land.

b) The court has issued a status quo order in 04 WPs on different
dates. On 24.07.2023, the court had ordered the parties to
attend mediation at the Mediation and Conciliation Center of
the Hon'ble Court in Lucknow. The L3th round mediation was

held on 08.Ot.2O24. However, the proceeding of the mediation

has been closed by the mediator due to non-agreement. The

interim order will remain in force until the next date of
hea ri ng.

c) The 04 nos. WP's out of 07 WP's were listed for hearing on

21,.O8.2)24under Top ten cases. The matte was heard on

22.O8.2O24 and Hon'ble court has reserved the judgment.

B. Private land: 15 houses of area 0.250 hectare (0.618 Acres)

l-5 Structure/ houses are on Private land of Salahpur Rajor village

in Main plant area

Revenu
Energy

PMC

nd.

P'

1320 MW
TANDA-II

THERMAL

POWER

PLANT

N. PANDI
qE qR)

.-R&R)
rPC Lr.l i':

ut Nac'i-'

e{ki, t, r.-ir,- '|

:Y
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Virendra  Bhatt,  Shri  Gajendra  Yadav  and  Shri  Manoj
Kumar  Gupta,  learned  counsel  appearing  for  the
petitioners  in  all  these  writ  petitions  and  Shri  Sudeep
Seth,  learned  Senior  Advocate  assisted  by  Shri  Atul
Kumar Dwivedi, for the N.T.P.C., the intervener and Shri
Manish  Mishra,  learned  Additional  Chief  Standing
Counsel appearing for the State-Respondents. 

Judgment is reserved.

Order Date :- 22.8.2024
N.PAL
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