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Summary of Issues: National Capital Thermal Power Station Stage-II (NCTPS-II) 

(980 MW)  

(In compliance with CERC notice dated 07.06.2024) 

The major highlights of the NCTPS-II (980 MW) Truing up petition are as follows:- 

The present petition is being filed under Section 62 and 79 (1) (a) of the Electricity Act, 

2003 read with Chapter-III of the Central Electricity Regulatory Commission (Conduct 

of Business) Regulations, 2023  and Chapter-3, Regulation-13 of Central Electricity 

Regulatory Commission (Terms and Conditions of Tariff) Regulations, 2019 for revision 

of National Capital Thermal Power Station Stage-II (980 MW) for the period from 

01.04.2019 to 31.03.2024 after the truing up exercise based on actual expenditures 

as on 31.03.2024. 

NCTPS-II is located in the State of Uttar Pradesh (UP) and comprises of two unit of 

490 MW each. The COD of station is 31.07.2010. The power generated from 

NCTPS-II is being supplied to various discoms as per MoP allocation and respective 

PPAs including Uttar Pradesh Power Corp. Ltd. (UPPCL BSES Rajdhani Power Ltd. 

(BRPL), BSES Yamuna Power Ltd. (BYPL), Tata Power Delhi Distribution Ltd. 

(TPDDL). 

Generating Station 

The tariff for NCTPS-II  for the period from 01.04.2019 to 31.3.2024 was determined 

by the Hon’ble Commission vide order dated 01.06.2022 in Petition No. 2/GT/2021. 

The capital cost allowed for tariff determination included the projected additional 

capital expenditure admitted by the Hon’ble Commission after prudence check.  

Dadri-Loni Road transmission line 

In compliance with the 2014 Tariff Regulations, NTPC filed Petition No. 377/TT/2014 

to determine the tariff for the 400 KV D/C Dadri-Loni Road transmission line. The 

Hon’ble Commission, in its order dated 20.04.2015, directed that the line be 

considered part of the NCTPS Stage-II generating station.  

The Hon’ble Commission, in its order dated 20.04.2015, directed that this dedicated 

transmission line be treated as part of the Dadri NCTPS Stage-II generating station, 
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with its tariff included in the generation tariff. Following this directive, NTPC revised 

Petition No. 324/GT/2014 to include the transmission line’s tariff for the period 2014-

19. The Commission, through its order dated 2.5.2017, approved the capital cost and

annual fixed charges for the generating station and the transmission line for the 2014-

19 tariff period. 

 Subsequently, in Petition No. 190/GT/2020 for truing-up the tariff of the generating 

station and transmission line for 2014-19, the Hon’ble Commission, via its order dated 

21.5.2022, permitted NTPC to file a separate petition for truing-up the tariff for 2014-

19 and determining the tariff for 2019-24 for the transmission line under the applicable 

regulations. 

Accordingly, NTPC has filed Petition No. 89/GT/2023 for truing up the 2014-19 tariff 

and determining the 2019-24 tariff, with the order reserved by Hon’ble commission 

vide ROP dated 11.07.2024. 

In line with above, the tariff of NCTPS-II  for the tariff period 2019-24 after the truing 

up exercise based on actual expenditures as on 31.03.2024 is annexed as Appendix-

I and Appendix-IA for the generating station and Dadri-Loni Transmission Line 

respectively with the petition as per provisions of Regulation 13 of CERC Tariff 

Regulations 2019.  

Supplementary Tariff 

Further, the petitioner has submitted a supplementary tariff petition (348/GT/2022) for 

the determination of supplementary tariff concerning the implementation of the FGD 

system. Additionally, Hon’ble Commission, in its Record of Proceedings dated 

08.08.2024 in Petition No. 348/GT/2022 has reserved the order. The supplementary 

tariff of NCTPS-II ECS system for the tariff period 2019-24 after the truing up exercise 

based on actual expenditures as on 31.03.2024 is annexed as Appendix-IB as per 

provisions of Regulation 13 of CERC Tariff Regulations 2019. 

The actual Additional Capital Expenditure on cash basis for the FY 2019-20, 2020-21, 

2021-22, 2022-23 and 2023-24 are Rs 26.61 Cr, Rs 6.09 Cr, Rs 0.25 Cr, Rs 40.63 Cr 

and Rs 49.56 Cr respectively amounting to total of Rs 118.14 crores during the 2019-
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24 period. The same has been depicted year wise in Form 9A of the Appendix-I along 

with applicable regulations and justification for the claims. It is humbly requested to 

approve the actual Additional Capital expenditure during the period of 2019-24. 

Further it is submitted that no additional capital expenditure has been claimed for 

Dadri-Loni Road transmission line for 2019-24 period. 

 

Hon’ble Commission may please allow the claims of water charges, capital spares and 

security expenses for the instant station as per actual, as claimed by the Petitioner in 

Form 3A of Appendix-I as per direction of Hon’ble commission in order dated 

01.06.2022 in Petition No. 2/GT/2021. 

 

In the light of above submission and as per the Petition being filed by the Petitioner for 

revision of tariff and Supplementary of National Capital Thermal Power Station Stage-

II (NCTPS-II) (980 MW).The Hon’ble Commission may please approve revised tariff 

and Supplementary tariff for the tariff period 2019-24 as per provision of Regulation 

13 of Tariff Regulations 2019. 
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BEFORE THE CENTRAL ELECTRICITY REGULATORY COMMISSION 
NEW DELHI 

Petition No……………… 

For True-up in Petition No 2/GT/2021,89/GT/2023,348/GT/2022 

 

IN THE MATTER OF        : Petition Under Section 62 and 79 (1) (a) of the 
Electricity Act, 2003 read with Chapter-III of the 
Central Electricity Regulatory Commission (Conduct 
of Business) Regulations, 2023  and Chapter-3, 
Regulation-13 of Central Electricity Regulatory 
Commission (Terms and Conditions of Tariff) 
Regulations, 2019 for revision of tariff  of National 
Capital Thermal Power Station Stage-II (NCTPS-II) 
(980 MW) for the period from 01.04.2019  to 
31.03.2024 after the truing up exercise 
 
 

Petitioner:                           : NTPC Ltd. 
NTPC Bhawan 
Core-7, Scope Complex 
7, Institutional Area, Lodhi Road 
New Delhi-110 003 
 
 

Respondents  
 

1. Uttar Pradesh Power Corp. Ltd. (UPPCL) 

Shakti Bhawan 

14, Ashok Marg 

Lucknow – 226 001 

 

 2. BSES Rajdhani Power Ltd. (BRPL) 

BSES Bhawan, Nehru Place 

New Delhi – 110019 

 

 3. BSES Yamuna Power Ltd. (BYPL) 

Shakti Kiran Building 

Karkardooma 

Delhi- 110092 
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 4. Tata Power Delhi Distribution Ltd. (TPDDL) 

Grid Substation, Hudson Road 

Kingsway Camp 

Delhi – 110009 

 

   

 

The Petitioner humbly states that: 

1) The Petitioner herein NTPC Ltd. (hereinafter referred to as ‘Petitioner’ or 

‘NTPC), is a Government of India Company within the meaning of the 

Companies Act, 1956. Further, it is a ‘Generating Company’ as defined under 

Section 2(28) of the Electricity Act, 2003. 

 

2) The Petitioner is having power stations/ projects at different regions and 

places in the country. National Capital Thermal Power Station Stage-II (980 

MW)  (hereinafter referred to as NCTPS-II )  is one such station located in the 

State of Uttar Pradesh (UP). 

 

3) The power generated from NCTPS-II is being supplied to the respondents 

herein mentioned above. 

 

4) Section 62 of Electricity Act, 2003 provides for determination of tariff by the 

Appropriate Commission for supply of electricity by a generating company. 

The Hon’ble Commission, under Section 79(1)(a) of Electricity Act, 2003, is 

vested with the jurisdiction to regulate the tariff of the Generating Companies 

owned or controlled by the Central Government. 

 

5) The Hon’ble Commission has notified the Central Electricity Regulatory 

Commission (Terms & Conditions of Tariff) Regulations, 2019 (hereinafter 

‘Tariff Regulations 2019) which came into force from 1.4.2019 and specify the 

terms & conditions and methodology of tariff determination for the period from 

01.04.2019 to 31.03.2024 under Section 62 & 79 of the Electricity Act, 2003.  
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6) Regulation 9(2) & 9(3) of CERC (Terms & Conditions of Tariff) Regulations 

2019 provides as under: 

“9. Application for determination of tariff:  
…………… 
“(2) In case of an existing generating station or unit thereof, or transmission 
system or element thereof, the application shall be made by the generating 
company or the transmission licensee, as the case may be, by 31.10.2019, 
based on admitted capital cost including additional capital expenditure already 
admitted and incurred up to 31.3.2019 (either based on actual or projected 
additional capital expenditure) and estimated additional capital expenditure for 
the respective years of the tariff period 2019-24 along with the true up petition 
for the period 2014-19 in accordance with the CERC (Terms and Conditions 
of Tariff) Regulations, 2014. 
 
(3) In case of emission control system required to be installed in existing 
generating station or unit thereof to meet the revised emission standards, an 
application shall be made for determination of supplementary tariff (capacity 
charges or energy charge or both) based on the actual capital expenditure 
duly certified by the Auditor.”” 
 

7) In accordance with the above, Petition No. 2/GT/2021 for determination of 

tariff for NCTPS-II was filed before the Hon’ble Commission based on the 

admitted cost as on 31.03.2019 and projected estimated additional capital 

expenditure for the period 01.04.2019 to 31.03.2024. 

8) The tariff for NCTPS-II for the period from 01.04.2019 to 31.3.2024 was 

determined by the Hon’ble Commission vide order dated 01.06.2022 in 

Petition No. 2/GT/2021. The capital cost allowed for tariff determination 

included the projected additional capital expenditure admitted by the Hon’ble 

Commission after prudence check.  

Dadri-Loni Transmission Line  

9) It is submitted that in terms of the Tariff Regulations, 2014, NTPC had filed a 

petition no 377/TT/2014 for determination of tariff for 400 KV D/C Dadri-Loni 

Road transmission  line for supplying power from Dadri Station to Delhi 

Discoms.Hon’ble Commission vide its order dated 20.04.2015 in Petition No 

377/TT/2014 had directed that transmission line of NCTPS Stage-II, Dadri to 

Delhi being a dedicated transmission line is a part of the generating station of 

Dadri and its tariff should be determined as part of generation tariff of NCTPS 

Stage-II, Dadri. In compliance to above directions of Hon’ble Commission, the 

Petitioner revised Petition No. 324/GT/2014, by incorporating its claim for tariff 
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of the transmission line (from 2.8.2014 to 31.3.2019). Accordingly, the 

Commission vide its order dated 2.5.2017 in Petition No. 324/GT/2014 

approved the capital cost and annual fixed charges of the generating station 

and the transmission line for the 2014-19 tariff period. 

10) Thereafter, in Petition No.190/GT/2020 filed by the Petitioner for truing-up of 

tariff of the generating station and Dadri-Loni transmission line for the 2014-19 

tariff period, the Commission vide its order dated 21.5.2022, while truing-up 

the tariff of the generating station for the 2014-19 tariff period, granted liberty 

to the Petitioner to approach the Commission with a separate tariff petition for 

truing-up of tariff for the 2014-19 tariff period and for determination of tariff for 

2019-24 tariff period in respect of the said transmission line, in terms of the 

relevant tariff regulations. 

11) Accordingly, in compliance to the Hon’ble commission’s direction, and liberty 

granted to the petitioner, the petitioner has filed petition no 89/GT/2023 for the 

revision of tariff of Dadri Loni Transmission Line for the period 2014-19 and 

determination of Tariff for the period 2019-24. Petition No 89/GT/2023 has 

been heard by Hon’ble Commission and the order has been reserved vide 

ROP dated 11.07.2024. 

 

Supplementary Tariff for Emission Control System (ECS) 

12) Further, it is submitted that Petition No 348/GT/2022 for determination of 

supplementary tariff on ODe  of Emission Control System implemented in the 

instant station has been filed on the basis of actual capital expenditure 

incurred on ODe of both U#1 & U#2 and the projected add-cap from ODe to 

31.03.2024.  

13) The Petition No 348/GT/2022 for supplementary tariff of ECS has been heard 

by Hon’ble Commission and the order has been reserved vide ROP dated 

08.08.2024. 

 

14) Further, Chapter-3, Regulation 13 of the Tariff Regulations 2019 provides as 

under: 

“(13) Truing up of tariff for the period 2019-24:  
(1) The Commission shall carry out truing up exercise for the period 2019-24 
along with the tariff petition filed for the next tariff period, for the following:  
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a) the capital expenditure including additional capital expenditure 
incurred up to 31.3.2024, as admitted by the Commission after 
prudence check at the time of truing up:  
b) the capital expenditure including additional capital expenditure 
incurred up to 31.3.2024, on account of Force Majeure and Change in 
Law.  

 (2) The generating company or the transmission licensee, as the case may be, 
shall make an application, as per Annexure-I to these regulations, for carrying 
out truing up exercise in respect of the generating station or a unit thereof or 
the transmission system or an element thereof by 30.11.2024. 

…………………….” 
 

15) In line with the provisions quoted above, the Petitioner is filing this petition for 

truing up the additional capital expenditure for the control period 2019-24, 

based on admitted capital cost as on 01.04.2019 and actual capital 

expenditure incurred during the tariff period from 01.04.2019 to 31.03.2024 for 

Generating Station as well as Dadri Loni-Transmission Line. 

16) The Petitioner is also filing this petition for revision of supplementary tariff of 

Emission Control System (ECS) after truing up exercise from ODe of U#1 to 

31.03.2024.   

17) Considering the year wise actual capital expenditure and discharge of 

liabilities during the period from 01.04.2019 to 31.03.2024 (year wise) out of 

the liabilities excluded from capital cost for the works already allowed/ 

claimed, the relevant tariff forms for truing-up of tariff for the generating station 

and Dadri-Loni Transmission Line are enclosed as Appendix-I and 

Appendix-IA respectively. In addition to the actual additional capital 

expenditure as above,.  

18) The year wise actual capital expenditure for ECS has been indicated and 

enclosed as part of Appendix-IB herewith. In addition to the actual additional 

capital expenditure, discharge of liabilities during the period from ODe of U#1 

to 31.03.2024 (year wise) out of the liabilities excluded from capital cost for 

the works already allowed/ claimed have also been indicated. 

 
19) Further, in accordance with the provisions of the Regulation-31 of Tariff 

Regulations 2019, for the purpose of computation of the Return on Equity, the 

base rate has been grossed up with the effective tax rate (MAT) applicable to 

NTPC at the end of respective financial years for the period 2019-24. The 

same is indicated in the Form-3 attached at Appendix-I. 
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20) Further, in accordance with the provisions of the Regulation-34 of Tariff 

Regulations 2019, for the purpose of computation of the Interest on Working 

Capital, the landed fuel cost (taking into account normative transit and 

handling losses) and gross calorific value of the fuel as per actual weighted 

average for the third -quarter of FY 2018-19, FY 2019-20, FY 2020-21, FY 

2021-22 & FY 2022-23 is considered. Also, the rate of interest on working 

capital is considered at bank rate as on 1st April of each of the financial year 

during the tariff period of 2019-24. The same is indicated in the Form-O 

attached at Appendix-I. 

 
21) It is submitted that some of the loans allocated to this station have been 

refinanced by taking new loans with lower rate of interest. As per Regulation 

61 (1) of Tariff Regulations 2019, the benefits of refinancing of loans has to be 

shared with the beneficiaries in the ratio of 50:50 (Beneficiaries: Generator). 

The same has been applied by adjusting the rate of interest of new loans 

while computing weighted average rate of interest.  The adjustment in rate of 

interest for new loans has been done as illustrated below: 

Rate of interest of existing loan:  8.000% (say) 

Rate of interest of new loan for refinancing of existing loan:  6.000% (say) 

Rate of interest of new loan considered for computing weighted average rate 

of interest:  7.000%         

22) Hon’ble Commission vide tariff order dated 01.06.2022 in tariff petition 

2/GT/2021 of the stations at Para 38-43 has allowed the truing up of water 

charges, which has been allowed by the Hon’ble Commission in the instant 

order based on actual for period 2019-21 and based on projection for 2021-

24. Accordingly, the details for water charges comprising the contracted 

quantity, allocation of water, the actual  water consumed  during  2019-24, the  

basis  of  calculation  of quantity  of  consumptive water and computation  of  

water  charges  are being submitted in the instant petition. 

23) It is submitted that Hon’ble Commission at para 46-47 in its order dated 

01.06.2022 in tariff petition 2/GT/2021  has allowed the consideration of the 

claim on merits towards capital spares consumption at the time of truing up. 

Accordingly, the same has been claimed in Form-3A of the attached 
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Appendix-I. The details of the year wise capital spares consumed have been 

provided in Form-17 of the attached Appendix-I. It is prayed before Hon’ble 

Commission to consider the same and allow the expenditure on capital spares 

consumption as claimed under Regulation 35(1)(6) of the 2019 Tariff 

Regulations. 

24) It is further submitted that in petition no. 2/GT/2021 for the instant station, the 

claim against security expenses had been claimed by the petitioner on 

estimated basis and the same has been considered by Hon’ble Commission 

subject to truing up in its order dated 01.06.2022 in petition no. 2/GT/2021 . 

The details of actual security expenses has been provided in Form-3A of the 

attached Appendix-I .It is prayed before Hon’ble Commission to consider the 

same and allow the expenditure on security expenses as claimed under 

Regulation 35(1)(6) of the 2019 Tariff Regulations. 

25) The tariff calculation for generating station based on the above & other 

applicable provisions, in the formats provided in the Appendix-I of the Tariff 

Regulations 2019  and Dadri Loni-Transmission Line  tariff calculation and 

supplementary tariff calculations in the formats compiled under Appendix-IA 

and  Appendix-IB respectively are enclosed herewith. 

26) It is relevant to submit that the Petitioner has filed Appeal before the Hon’ble 

Appellate Tribunal for Electricity in respect of certain disallowed claims by 

Hon’ble Commission. It is humbly submitted that the Petitioner reserves the 

right to approach this Hon’ble Commission and/or file amended Petition based 

on the outcome of such Appeal and/or any subsequent appeal(s). 

 

27) The filing fee for the tariff determination has already been paid for the period 

from 2019-24 as per provisions of CERC (Payment of Fees), Regulation 

2012. Accordingly, no fee is payable along with this petition for revision of 

tariff. 

Prayer 

In the light of above submissions and submissions made in respect of the 

directions of the Hon’ble Commission in its order dated 01.06.2022 the Petitioner, 

therefore, prays that the Hon’ble Commission may be pleased to: 
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i) Approve revised tariff of NCTPS-II Generating station for the tariff period 

2019-24 as per provision of Regulation 13 of Tariff Regulations 2019. 

ii) Approve revised tariff of Dadri Loni Transmission Line for  the tariff period 

2019-24 as  separate stream from the  tariff  of generating station as per 

provision of Regulation 13 of Tariff Regulations 2019. 

iii) Approve revised supplementary tariff of NCTPS-II ECS system for the tariff 

period 2019-24 as per provision of Regulation 13 of Tariff Regulations 

2019. 

iv) Allow the reimbursement of water charges, capital spares and security 

expenses for the instant station, as claimed by the Petitioner. 

v) Pass any other order as it may deem fit in the circumstances mentioned 

above. 

 

   (Petitioner) 

Noida 

Date: 21-11-2024 
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APPENDIX-I

TARIFF FILING FORMS (THERMAL)

FOR REVISION OF TARIFF AFTER TRUING UP EXERCISE

FOR 

NCTPS St-II

(From 01.04.2019 to 31.03.2024)

PART-I
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Form No. Title of Tariff Filing Forms (Thermal) Tick

FORM- 1 Summary of Tariff 
FORM -1 (I) Statement showing claimed capital cost 
FORM -1 (II) Statement showing Return on Equity 
FORM-2 Plant Characteristics 
FORM-3 Normative parameters considered for tariff computations 
FORM-3A Statement showing O&M Expenses 
FORM- 4 Details of Foreign loans 
FORM- 4A Details of Foreign Equity NA
FORM-5 Abstract of Admitted Capital Cost for the existing Projects 
FORM-5A Abstract of Claimed Capital Cost for the existing Projects 
FORM- 6 Financial Package upto COD NA
FORM- 7 Details of Project Specific Loans NA
FORM- 8 Details of Allocation of corporate loans to various projects 

FORM-9A Summary of Statement of Additional Capitalisation claimed during the period 
FORM-9 ## Statement of Additional Capitalisation after COD 
FORM- 10 Financing of Additional Capitalisation 
FORM- 11 Calculation of Depreciation on original project cost NA
FORM- 12 Statement of Depreciation 
FORM- 13 Calculation of Weighted Average Rate of Interest on Actual Loans 
FORM- 14 Draw Down Schedule for Calculation of IDC & Financing Charges NA
FORM- 15## Details of Fuel for Computation of Energy Charges: Primary Fuel(Coal) 
FORM- 15A## Details of Fuel for Computation of Energy Charges: Secondary Fuel(Oil) 
FORM- 15B Computation of Energy Charges 
FORM- 16 Details of Limestone for Computation of Energy Charge Rate NA
FORM-17 Details of Capital Spares 
FORM- 18 Non-Tariff Income 
FORM-19 Details of Water Charges 
FORM-20 Details of Statutory Charges 

Checklist of Main Tariff Forms and other information for tariff filing for Thermal 
Stations

## Provided yearwise for the period 2019-24
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Form No. Title of Tariff Filing Forms (Thermal) Tick
FORM-A Abstract of Capital Cost Estimates NA
FORM-B Break-up of Capital Cost for Coal/Lignite based projects NA
FORM-C Break-up of Capital Cost for Gas/Liquid fuel based Projects NA
FORM-D Break-up of Construction/Supply/Service packages NA
FORM-E Details of variables , parameters , optional package  etc. for  New Project NA
FORM-F Details of cost over run NA
FORM-G Details of time over run NA
FORM –H Statement of Additional Capitalisation during end of the useful life NA
FORM –I Details of Assets De-capitalised during the period 
FORM –J Reconciliation of Capitalisation claimed vis-à-vis books of accounts 
FORM –K Statement showing details of items/assets/works claimed under Exclusions 
FORM-L Statement of Capital cost 
FORM-M Statement of Capital Woks in Progress 
FORM-N Calculation of Interest on Normative Loan 
FORM-O Calculation of Interest on Working Capital 
FORM-P Incidental Expenditure up to SCOD and up to Actual COD NA
FORM-Q Expenditure under different packages up to SCOD and up to Actual COD NA
FORM-R Actual cash expenditure NA
FORM-S Statement of Liability flow 
FORM-T Summary of issues involved in the petition 

PART-I

List of Supporting Forms / documents for tariff filing for Thermal Stations
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S. No. Information / Document Tick

1
Certificate of incorporation, Certificate for Commencement of Business, Memorandum of Association, & Articles of

Association ( For New Station setup by a company making tariff application for the first time to CERC)
NA

A.    Station wise and Corporate audited Balance Sheet and Profit & Loss Accounts with all the Schedules & annexures

on COD of the Station for the new station & for the relevant years.
NA

B.     Station wise and Corporate audited Balance Sheet and Profit & Loss Accounts with all the Schedules & annexures

for the existing station for relevant years.
✓

3 Copies of relevant loan Agreements NA

4 Copies of the approval of Competent Authority for the Capital Cost and Financial package. NA

5 Copies of the Equity participation agreements and necessary approval for the foreign equity. NA

6 Copies of the BPSA/PPA with the beneficiaries, if any NA

Detailed note giving reasons of cost and time over run, if applicable.

List of supporting documents to be submitted:

a.      Detailed Project Report

b.      CPM Analysis

c.       PERT Chart and Bar Chart

d.     Justification for cost and time Overrun

8

Generating Company shall submit copy of Cost Audit Report along with cost accounting records, cost details,

statements, schedules etc. for the Generating Unit wise /stage wise/Station wise/ and subsequently consolidated at

Company level as submitted to the Govt. of India for first two years i.e. 2019-20 and 2020-21 at the time of mid-term

true-up in 2021-22 and for balance period of tariff period 2019-24 at the time of final true-up in 2024-25. In case of

initial tariff filing the latest available Cost Audit Report should be furnished.

✓

9 Any other relevant information, (Please specify) NA

10 Reconciliation with Balance sheet of any actual additional capitalization and amongst stages of a generating station ✓

11

BBMB is maintaining the records as per the relevant applicable Acts. Formats specified herein may not be suitable to

the available information with BBMB. BBMB may modify the formats suitably as per available information to them

for submission of required information for tariff purpose.  

NA

List of supporting documents for tariff filing for Thermal Stations

2

7 NA
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PART-I
FORM-  1

Name of the Petitioner: 
Name of the Generating Station: 
Place (Region/District/State): 

S. No. Particulars Unit
Existing
2018-19

2019-20 2020-21 2021-22 2022-23 2023-24

1 2 3 4 5 6 7 8 9
1.1 Depreciation Rs Lakh 25,190.66 25,123.91            25,199.56            25,221.14            25,323.87            11,159.02            

1.2 Interest on Loan Rs Lakh 12,953.02 10,943.51            8,098.52              5,501.65              3,678.13              2,520.43              

1.3 Return on Equity Rs Lakh 29,469.98 28,054.75            28,132.80            28,150.67            28,233.65            28,448.03            

1.4 Interest on Working Capital Rs Lakh 11,744.43 9,669.90 9,754.19 7,851.25 8,205.63 11,920.88

1.5 O&M Expenses Rs Lakh 20,536.95 24,621.29 25,495.80 26,592.32 27,192.33 28,726.29

1.6 Special Allowance (If applicable) Rs Lakh 0.00 0.00 0.00 0.00 0.00 0.00

Total Rs Lakh 99895.04 98413.36 96680.88 93317.03 92633.62 82774.65

2.1
Landed Fuel Cost  (coal/gas/RLNG/ liquid)

as per FSA 
Rs/Ton 5138.02 5191.97 4529.07 4736.64 5501.47

(%) of Fuel Quantity (%) 100.0% 92% 100% 92% 88%

2.2
Landed Fuel Cost  Imported Coal 

(%) of Fuel Quantity

2.3
Landed Fuel Cost  ( coal/gas

/RLNG/liquid) other  than  FSA
Rs/Ton

(%) of Fuel Quantity (%)

2.4 Landed Fuel Cost Imported Coal other  than FSA. 8301.10 12554.61 19484.94

(%) of Fuel Quantity 8.27% 7.52% 12.45%

2.5
Landed Fuel Cost  Biomass

7926.49 8,630.27              7,486.62              

(%) of Fuel Quantity 0.003% 0.39% 0.10%

2.6 Secondary fuel  oil cost Rs./kl 36475.400 46363.050 51192.472 42832.378 51294.021 79799.957

2A Energy  Charge Rate ex-bus (Paise/kWh) -Coal Rs/Unit 2.794 3.390 3.744 3.088 3.267 4.479

2B Energy  Charge Rate ex-bus (Paise/kWh) -Oil Rs/Unit 0.019 0.025 0.027 0.023 0.027 0.042

Energy  Charge Rate ex-bus (Paise/kWh) -Oil Rs/Unit 2.813 3.415 3.771 3.111 3.294 4.522

Summary of Tariff
NTPC Ltd. 
NCTPS St-II
Northern Region /Gautam Budh Nagar / UP

(Petitioner)

Amount in Rs. Lakhs

NA

NA

NA

NA

NA
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PART-I
FORM-  1(I)

Name of the Petitioner: 
Name of the Generating Station: 

S. No. Particulars 2019-20 2020-21 2021-22 2022-23 2023-24

1 2 3 4 5 6 7

1 Opening Capital Cost 4,96,820.70       4,98,981.94       4,99,591.17       4,99,616.19       5,03,679.24       

2 Add: Addition during the year/period 2,302.05            669.00               271.64               3,914.68            2,067.21            

3 Less: De-capitalisation during the year/period 455.28               229.48               362.81               355.09               697.47               

4 Less: Reversal  during the year / period -                     -                     -                     -                     -                     

5 Add: Discharges during the year/ period 314.48               169.72               116.20               503.46               3,586.53            

6 Closing Capital Cost 498981.94 499591.17 499616.19 503679.24 508635.51

7 Average Capital Cost 4,97,901.32       4,99,286.55       4,99,603.68       5,01,647.72       5,06,157.38       

S. No. Particulars 2019-20 2020-21 2021-22 2022-23 2023-24
1 2 3 4 5 6 7

1 Opening Capital Cost 496820.70 498981.94 499591.17 499616.19 501514.54

2 Add: Addition during the year / period 2302.05 669.00 271.64 1749.97 1859.82

3 Less: De-capitalisation during the year / period 455.28 229.48 362.81 355.09 697.47

4 Less: Reversal  during the year / period 0.00 0.00 0.00 0.00 0.00

5 Add: Discharges during the year / period 314.48 169.72 116.20 503.46 3413.63

6 Closing Capital Cost 498981.94 499591.17 499616.19 501514.54 506090.51

7 Average Capital Cost 497901.32 499286.55 499603.68 500565.36 503802.52

S. No. Particulars 2019-20 2020-21 2021-22 2022-23 2023-24
1 2 3 4 5 6 7
1 Opening Capital Cost 0.00 0.00 0.00 0.00 2164.71

2 Add: Addition during the year / period 0.00 0.00 0.00 2164.71 207.39

3 Less: De-capitalisation during the year / period 0.00 0.00 0.00 0.00 0.00

4 Less: Reversal  during the year / period 0.00 0.00 0.00 0.00 0.00

5 Add: Discharges during the year / period 0.00 0.00 0.00 0.00 172.90

6 Closing Capital Cost 0.00 0.00 0.00 2164.71 2545.00

7 Average Capital Cost 0.00 0.00 0.00 1082.35 2354.85

NTPC Ltd. 
NCTPS St-II

Amount in Rs. Lakhs

Statement showing claimed capital cost eligible for RoE at normal rate (A)

  (Petitioner)

Statement showing claimed capital cost eligible for RoE at weighted average rate of interest(B)

Statement showing claimed capital cost – (A+B)
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Name of the Petitioner: 
Name of the Generating Station: 

S. No. Particulars 2019-20 2020-21 2021-22 2022-23 2023-24
1 2 3 4 5 6 7

Return on Equity

1 Gross Opening Equity  (Normal) 1,49,046.21     1,49,694.58     1,49,877.35     1,49,884.86     1,50,454.36     

2 Less: Adjustment in Opening Equity -                   

3 Adjustment during the year -                   -                   -                   -                   

4 Net Opening Equity  (Normal) 1,49,046.21     1,49,694.58     1,49,877.35     1,49,884.86     1,50,454.36     

5 Add: Increase  in equity  due to addition during the year / period 690.61 200.70 81.49 524.99 557.94

7 Less: Decrease  due to De-capitalisation during the year / period 136.59 68.84 108.84 106.53 209.24

8 Less: Decrease  due to reversal during the year / period 0.00 0.00 0.00 0.00 0.00

9 Add: Increase  due to discharges during the year / period 94.34 50.91 34.86 151.04 1024.09

10 Net closing Equity  (Normal) 1,49,694.58     1,49,877.35     1,49,884.86     1,50,454.36     1,51,827.15     

11 Average Equity  (Normal) 1,49,370.40     1,49,785.97     1,49,881.11     1,50,169.61     1,51,140.76     

12 Rate of ROE (%) 18.782             18.782             18.782             18.782             18.782             

13 Total ROE 28,054.75        28,132.80        28,150.67        28,204.86        28,387.26        

PART-I
FORM-  1(IIA)

(Petitioner)

NTPC Ltd. 
NCTPS St-II

Statement showing Return on Equity at Normal Rate

Amount in Rs. Lakhs
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Name of the Petitioner: 
Name of the Generating Station: 

S. No. Particulars 2019-20 2020-21 2021-22 2022-23 2023-24
1 2 3 4 5 6 7

Return on Equity  at Weighted Average Rate of Interest

1 Gross Opening Equity  (Normal) 0.00 0.00 0.00 0.00 649.41

2 Less: Adjustment in Opening Equity 0.00 0.00 0.00 0.00 0.00

3 Adjustment during the year 0.00 0.00 0.00 0.00 0.00

4 Net Opening Equity  (Normal) 0.00 0.00 0.00 0.00 649.41

5 Add: Increase  in equity  due to addition during the year / period 0.00 0.00 0.00 649.41 62.22

7 Less: Decrease  due to De-capitalisation during the year / period 0.00 0.00 0.00 0.00 0.00

8 Less: Decrease  due to reversal during the year / period 0.00 0.00 0.00 0.00 0.00

9 Add: Increase  due to discharges during the year / period 0.00 0.00 0.00 0.00 51.87

10 Net closing Equity  (Normal) 0.00 0.00 0.00 649.41 763.50

11 Average Equity  (Normal) 0.00 0.00 0.00 324.71 706.46

12 Rate of ROE (%) 10.798       9.939         9.022         8.868         8.602         

13 Total ROE 0.00 0.00 0.00 28.79 60.77

(Petitioner)

Statement showing Return on Equity  at Weighted Average Rate of Interest

Amount in Rs. Lakhs

PART-I
FORM-  1(IIB)

NTPC Ltd. 
NCTPS St-II
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PART-I
FORM-2

Name of the Petitioner
Name of the Generating Station

Unit-I Unit-II
Unit(s)/Block(s)/Parameters
Installed Capacity ( MW) 490 490

Schedule COD as per Investment Approval 31.01.2010 31.07.2010

Actual COD /Date of Taken Over (as applicable) 31.01.2010 31.07.2010

Pit Head or Non Pit Head
Name of the Boiler Manufacture

Name of Turbine Generator Manufacture

Main Steams Pressure at Turbine inlet (kg/Cm2) abs1. 170 170

Main Steam Temperature at Turbine inlet (oC) 1 537 537

Reheat Steam Pressure at Turbine inlet (kg/Cm2) 1
39.73 39.73

Reheat Steam Temperature at Turbine inlet (oC) 1 565 565

Main Steam flow at Turbine inlet under MCR condition (tons /hr)2
1428.40 1428.40

Main Steam flow at Turbine inlet under VWO condition (tons /hr)2
1544.92 1544.92

Unit Gross electrical output under MCR /Rated condition (MW)2 490 490

Unit Gross electrical output under VWO condition (MW)2
525.06 525.06

Guaranteed Design Gross Turbine Cycle Heat Rate (kCal/kWh)3 1936 1936

Conditions on which design turbine cycle heat rate guaranteed
%  MCR 90.4 90.4

%  Makeup Water Consumption 0 0

Design Capacity of Make up Water System

Design Capacity of Inlet Cooling System

Design Cooling Water Temperature (
0
C) 33 33

Back Pressure 77 mm/Hg (a) 77 mm/Hg (a)

Steam flow at super heater outlet under BMCR condition (tons/hr) 1625 1625

Steam  Pressure  at  super  heater  outlet  under BMCR condition) (kg/Cm2)
178 178

Steam Temperature at super heater outlet under BMCR condition (0C) 540 540

Steam Temperature at Reheater outlet at BMCR condition (
0
C) 568 568

Design / Guaranteed Boiler Efficiency (%) at 490 MW for Unit-5 & 6

85.34 85.34

Design  Fuel  with  and  without   Blending  of domestic/imported coal

Type of Cooling Tower
Type of cooling system5

Type of Boiler Feed Pump6

Fuel Details7

-Primary Fuel

-Secondary Fuel

-Alternate Fuels

Special Features/Site Specific Features8

Special Technological Features9

Environmental Regulation related features10

Any other special features

Petitioner

Plant Characteristics

NTPC Ltd. 
NCTPS St-II

Non Pit Head

BHEL

BHEL

2900 m3/hr

Coal CV 3500

Natural Draft

Closed circuit, natural draft

Steam Turbine Driven

Coal

 LDO

NA

Make up water from upper Ganga canal

Electrostatic Precipitators

FGD/ De Nox system is under Implementation.
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Name of the Petitioner: 
Name of the Generating Station: 

Particulars Unit Existing 
2018-19

2019-20 2020-21 2021-22 2022-23 2023-24

1 2 3 4 5 6 7 8
Base Rate of Return on Equity % 15.50 15.50 15.50 15.50 15.50 15.50

Base Rate of Return on Equity  on Add. 

Capitalization beyong original scope and 

excluding Change in Law 

% - 8.912 8.202 7.446 7.318 7.099

Effective Tax Rate % 21.5488 17.4720 17.4720 17.4720 17.4720 17.4720

Target  Availability % 85.00 85.00

In High  Demand Season % - - 85.00 85.00 85.00 85.00

Peak Hours % - - 85.00 85.00 85.00 85.00

Off-Peak  Hours % - - 85.00 85.00 85.00 85.00

In Low Demand Season(Off-Peak) % - - 85.00 85.00 85.00 85.00

Peak Hours % - - 85.00 85.00 85.00 85.00

Off-Peak  Hours % - - 85.00 85.00 85.00 85.00

Auxiliary Energy  Consumption % 5.25 5.75 5.75 5.75 5.75 5.75

Gross Station  Heat Rate kCal/kWh 2378.42 2362.50 2362.50 2362.50 2362.50 2362.50

Specific Fuel Oil Consumption ml/kWh 0.50 0.50 0.50 0.50 0.50 0.50

Cost of Coal/Lignite for WC1 in Days 60 50 50 50 50 50

Cost of Main Secondary Fuel Oil for WC1 in Months 2 2 2 2 2 2

Fuel Cost for WC2 in Months

Liquid  Fuel Stock for WC2 in Months

O&M Expenses Rs lakh/MW 20.43 22.51 23.3 24.12 24.97 25.84

Maintenance Spares  for WC % of O&M 20.00 20.00 20.00 20.00 20.00 20.00

Receivables for WC in Days 60 45 45 45 45 45

Storage  capacity of Primary fuel* Lakh MT 7.03

SBI 1 Year MCLR plus 350 basis point3 % 13.50 12.05 11.25 10.50 10.50 12.00

Blending ratio of domestic coal/imported coal

* Combined storage capacity of Dadri St-I and Dadri St-II.

(Year Ending March)

7.03

Petitioner

PART-I
FORM-  3

NTPC Ltd. 
NCTPS St-II

Normative parameters considered for tariff computations
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Part-I
FORM-3A

ADDITIONAL FORM

S.No
.

Particulars 2019-20 2020-21 2021-22 2022-23 2023-24

1 2 3 4 5 7 8
1 O&M expenses under Reg.35(1)

1a Normative 22059.80 22834.00 23637.60 24470.60 25323.20

2 O&M expenses under Reg.35(6)
2a Water Charges 108.57 92.48 75.72 186.53 150.80

2b Secutiry expenses 1576.89 1612.15 1632.36 1652.84 1738.29

2c Capital Spares 876.03 957.17 1246.64 882.36 1514.00

3 O&M expenses-Ash Transportation 0.00 0.00 0.00 0.00 0.00

Total O&M Expenses 24621.29 25495.80 26592.32 27192.33 28726.29

Petitioner

Calculation of O&M Expenses

Name of the Company : NTPC Ltd. 
Name of the Power Station : NCTPS St-II

Amount in Rs. Lakhs
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Form-4
DETAILS OF FOREIGN LOANS 
(Details only in respect of loans applicable to the project under petition)

Name of the company NTPC LIMITED
Name of the Power Station
Exchange Rate as on 31-03-2019 USD = Rs. 69.77 EUR = Rs. 78.84 JPY = Rs. 0.6343     

Exchange Rate as on 31-03-2020 USD = Rs. 76.06 EUR = Rs. 84.43 JPY = Rs. 0.7069     

Exchange Rate as on 31-03-2021 USD = Rs. 74.06 EUR = Rs. 87.28 JPY = Rs. 0.6730     

Exchange Rate as on 31-03-2022 USD = Rs. 76.33 EUR = Rs. 85.76 JPY = Rs. 0.6280     

Exchange Rate as on 31-03-2023 USD = Rs. 82.74 EUR = Rs. 90.87 JPY = Rs. 0.6263     

Exchange Rate as on 31-03-2024 USD = Rs. 83.95 EUR = Rs. 91.51 JPY = Rs. 0.5576     

27.28% (Amount in Lacs)

Financial Year (Starting from COD)
1 1 2 3 4

NIB Date Amount (FC) Ex. Rate Amount (INR)

Currency 1 EURO 20-01-2019

At the date of drawl 01-04-2019 187.04                   78.84 14,746.22             

Loan repayment upto previous period 166.26                   78.84 13,107.75             

Net loan at the Beginning of the period 01-04-2019 20.78                     78.84 1,638.47               

Schedule repayment date of principal 20-07-2019 2.83 76.85 217.86                  

Scheduled payment date of interest 20-07-2019 0.01                       77.29 0.91                      

Witholding tax including surcharge on interest 20-07-2019 77.29 -                        

Schedule repayment date of principal 20-01-2020 2.83                       77.45 219.54                  

Scheduled payment date of interest 20-01-2020 0.01                       78.95 0.59                      

Witholding tax including surcharge on interest 20-01-2020 76.85 -                        

ERV 31-03-2020 -1,201.07              

At the end of Financial year 31-03-2020 15.11                     0.00 -                        
In Case of Hedging :
At the date of hedging

Period of Hedging

Cost of Hedging 6.8345% per annuam

2019-20 (01.04.2019 to 31.03.2020)

04-02-2015 ( @ Rs 70.80/ EUR)

20.07.2015 to 20.01.2020(10 Million POS and Settlement 1 Million half yearly basis)
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PART 1
FORM-  5

Name of the Company :
Name of the Power Station :

Date (DD-MM-YYYY)
01-06-2022

Petition no. 2/GT/2021

549320.7

-                                                           

6,742.48                                                  

384524.49

3,29,217.47                                             

55,307.02                                                

164796.21

329503.83

7941.18

Last date  of order of Commission for the project

Reference  of petition no. in which  the above  order was passed

Abstract of Admitted Capital Cost for the existing Projects

NTPC Ltd. 
NCTPS St-II

Following details (whether admitted and /or considered) as on the last date i.e 31.03.2024  of the period for which  tariff is approved, in the above 

order by the Commission:

(Petitioner)

(Rs. in lakh)

Capital cost

Normative Equity

Cumulative Depreciation

Freehold land

Amount of un-discharged liabilities  included in above  (& forming 

part  of admitted capital  cost)

Amount of un-discharged liabilities  corresponding to above  admitted 

capital  cost (but not forming part of admitted capital  cost being 

allowed on cash basis)

Gross Normative Debt

Cumulative Repayment

Net Normative Debt
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PART 1
FORM-  5A

Name of the Company :
Name of the Power Station :

Affidavit dated 20-11-2024

5,49,320.70                                              

-40685.19

508635.51

2126.33

3,56,044.86                                              

3,24,165.94

31,878.92                                                 

1,52,590.65                                              

3,24,452.30

7,941.18

(Petitioner)

Rs. Lakhs

Reference of Final True-up Tariff Petition

Capital Cost as on 31.03.2024 as per Hon'ble Commission's Order 

dated 22.09.2022 in 489/GT/2020

Adjustment as per  this petition

Capital cost

Amount of un-discharged liabilities  included in above  (& forming part  

of admitted capital  cost)

Amount of un-discharged liabilities  corresponding to above  admitted 

capital  cost (but not forming part of admitted capital  cost being 

allowed on cash basis)

Gross Normative Debt

Following details as considered by the Petitioner as on the last date of the period i.e 31.03.2024 for which final true-up tariff is claimed:

Abstract of Claimed Capital Cost for the existing Projects

(Rs. in lakh)*

Cumulative Repayment

Net Normative Debt

Normative Equity

Cumulative Depreciation

Freehold land

NTPC Ltd. 
NCTPS St-II
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TRANCHE NO
BP NO 5050000711 T00001 D00001

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawl 01.01.2019

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY

If Above is yes, specify Caps/ Floor :

Moratorium Period :

Moratorium effective from :

Repayment Period (Inc Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

UNCHAHAR STPP IV 65,00,00,000.00

TANDA-II 85,00,00,000.00

NCTPP-II 36,43,00,000.00

DADRI GAS R&M 56,00,00,000.00

KORBA-III 15,00,00,000.00

SIPAT-II 17,14,00,000.00

FARAKKA-III 8,57,00,000.00

KAHALGAON-II 17,14,00,000.00

BARH-I 1,08,57,00,000.00

BARH-II 8,00,00,000.00

NORTH KARANPURA 1,09,00,00,000.00

KOLDAM 6,43,00,000.00

TAPOVAN VISHNUGAD 28,57,00,000.00

PAKRI BARWADIH 1,42,00,00,000.00

CHATTI BARIATU 10,00,00,000.00

BONGAIGAON 36,43,00,000.00

KUDGI 60,00,00,000.00

LARA 1,23,00,00,000.00

GADARWARA 2,27,72,00,000.00

DARLIPALLI 2,73,00,00,000.00

KHARGONE 50,00,00,000.00

ANANTPUR SOLAR 17,00,00,000.00

TALAIPALI COAL MINE 5,00,00,00,000.00

20,00,00,00,000.00Total Allocated Amount

Y/N

Statement Giving Details of Project Financed through a Combination of loan
Form 8

Unsecured Loan From Punjab National Bank-IV

Punjab National  Bank-IV
INR

3 Years

01.01.2019

12 Years

9  Yearly Instalment

AVG

14.02.2023

20,00,00,00,000

20,00,00,00,000

Floating

8.60%

0.00%

RUPEE

N.A.
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TRANCHE NO
BP NO 50500000541 T00001 D00002

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal 25.09.2017

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY

If Above is yes, specify Caps/ Floor :

Moratorium Period :

Moratorium effective from :

Repayment Period (Inc Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount
MOUDA-I 7,15,00,000.00
PAKRI BARWADIH CMB 82,71,00,000.00
TALAIPALI COAL MINE 34,00,00,000.00
KORBA-III 21,35,00,000.00
NCTPP-II 16,01,00,000.00
RIHAND-III 42,70,00,000.00
SIMHADRI-II 48,04,00,000.00
VSTPP-IV 48,04,00,000.00

3,00,00,00,000.00

15 years

9 Yearly  Instalment

AVG

11.09.2024

RUPEE

NIL

Y/N

6 Years 

25.09.2017

30,00,00,00,000

3,00,00,00,000

Floating

8.60%

Statement Giving Details of Project Financed through a Combination of loan
Form 8

Unsecured Loan From ICICI-VI

ICICI-VI
INR

N.A.

Total Allocated Amount
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TRANCHE NO
BP NO 5050000442 T00001 D00024

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawl 14.02.2017

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly

If Above is yes, specify Caps/ Floor :

Moratorium Period :

Moratorium effective from :

Repayment Period (Inc Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

BARH-I 3,00,00,00,000                   

BONGAIGAON 34,28,57,142                      

FARAKKA III 14,28,57,141                      

GADARWARA 2,50,00,00,000                   

KOLDAM 92,85,71,427                      

KORBA-III 2,85,71,428                        

KUDGI 1,00,00,00,000                   

MOUDA-I 40,71,42,856                      

NCTPP-II 15,71,42,855                      

NORTH KARANPURA 1,00,00,00,000                   

RIHAND-III 32,14,28,570                      

SIMHADRI-II 53,28,57,141                      

SIPAT-I 21,42,85,711                      

SIPAT-II 5,71,42,856                        

TAPOVAN VISHNUGAD 50,00,00,000                      

VINDHYACHAL IV 32,42,85,714                      

PAKRI BARWADIH 4,28,57,159                        

11,50,00,00,000

N.A.

Total Allocated Amount

6 Years

14.02.2017

15 Years

9 Yearly Installments

Y/N

Unsecured Loan From SBI-VIII

SBI-VIII
INR

1,00,00,00,00,000

11,50,00,00,000

AVG

31.01.2022

RUPEE

Floating

--------------

D00024- 8.25%

0.00%

Statement Giving Details of Project Financed through a Combination of loan
Form 8
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TRANCHE NO
BP NO 5050000741 T00001 D00002

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal: 18.02.2019

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly

If Above is yes, specify Caps/ Floor :

Moratorium Period :

Moratorium effective from :

Repayment Period (Inc Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount
BARH-I 90,00,00,000.00

FARAKKA-III 24,50,00,000.00

GADARWARA 90,00,00,000.00

KORBA-III 25,00,00,000.00

LARA 1,00,00,00,000.00

MOUDA-I 21,00,00,000.00

MOUDA-II 2,25,00,00,000.00

NCTPP-II 63,50,00,000.00

NORTH KARANPURA 10,40,00,00,000.00

PAKRI BARWADIH CMB 1,20,00,00,000.00

SIMHADRI-II 21,00,00,000.00

SOLAPUR 2,40,00,00,000.00

TELANGANA 75,00,00,000.00

KUDGI 2,00,00,00,000.00

BARH-I 50,00,00,000.00

NORTH KARANPURA 80,00,00,000                      

TAPOVAN VISHNUGARH 20,00,00,000                      

TELANGANA 1,50,00,00,000                   

26,35,00,00,000.00Total Allocated Amount

N.A.

9 Yearly Installments

AVG

31.03.2026

RUPEE

NIL

Y/N

6 Years

18.02.2019

Floating

--------------

8.35%

Statement Giving Details of Project Financed through a Combination of loan
Form 8

Unsecured Loan From SBI-XII

SBI-XII
INR

15 Years

50,00,00,00,000

26,35,00,00,000
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TRANCHE NO
BP NO 5070000011 T00001 D00019

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawl 0

Interest Type :

Rate of Interest as on 01.04.2019

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly

If Above is yes, specify Caps/ Floor :

Moratorium Period :

Moratorium effective from :

Repayment Period (Inc Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

KORBA-III 25,00,00,000.00

KOLDAM 1,00,00,00,000.00

NCTPP-DADRI-II 25,00,00,000.00

SIMHADRI-II 50,00,00,000.00

BONGAIGAON 50,00,00,000.00

RIHAND-III 50,00,00,000.00

SIPAT-I 50,00,00,000.00

3,50,00,00,000.00

Statement Giving Details of Project Financed through a Combination of loan
Form 8

Unsecured Loan From PFC-V

Nil

Y/N

4 Years

26.12.2008

16 Years

PFC-V
INR

1,00,00,00,00,000

3,50,00,00,000

Floating

8.35%

48 Quarterly Instalments

FIFO

15.07.2013

RUPEE

N.A.

Total Allocated Amount
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TRANCHE NO
BP NO 5070000011 T00001 D00020

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawl 0

Interest Type :

Rate of Interest as on 01.04.2019

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly

If Above is yes, specify Caps/ Floor :

Moratorium Period :

Moratorium effective from :

Repayment Period (Inc Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

FARAKKA-III 20,00,00,000.00

NCTPP-DADRI-II 20,00,00,000.00

BONGAIGAON 20,00,00,000.00

BARH-II 60,00,00,000.00

MAUDA 1,00,00,00,000.00

VINDHYANCHAL-IV 50,00,00,000.00

RIHAND-III 10,00,00,000.00

SIPAT-I 20,00,00,000.00

3,00,00,00,000.00

Statement Giving Details of Project Financed through a Combination of loan
Form 8

Unsecured Loan From PFC-V

PFC-V
INR

4 Years

26.12.2008

16 Years

48 Quarterly Instalments

FIFO

1,00,00,00,00,000

3,00,00,00,000

Floating

8.40%

Nil

Y/N

15.07.2013

RUPEE

N.A.

Total Allocated Amount
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TRANCHE NO
BP NO 5070000011 T00001 D00022

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawl 0

Interest Type :

Rate of Interest as on 01.04.2019

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly

If Above is yes, specify Caps/ Floor :

Moratorium Period :

Moratorium effective from :

Repayment Period (Inc Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

KAHALGAON II 20,00,00,000.00

KOLDAM 10,00,00,000.00

FARAKKA III 25,00,00,000.00

NCTPP-DADRI-II 10,00,00,000.00

SIMHADRI-II 10,00,00,000.00

BONGAIGAON 20,00,00,000.00

BARH-II 55,00,00,000.00

MAUDA 40,00,00,000.00

VINDHYACHAL IV 20,00,00,000.00

RIHAND-III 35,00,00,000.00

TALCHER-II 30,00,00,000.00

RIHAND-II 15,00,00,000.00

VINDHYACHAL III 50,00,00,000.00

UNCHAHAR-III 20,00,00,000.00

PAKRI BARWADIH 40,00,00,000.00

4,00,00,00,000.00

Unsecured Loan From PFC-V

PFC-V
INR

1,00,00,00,00,000

4,00,00,00,000

Fixed with Reset after every 3 Years

Statement Giving Details of Project Financed through a Combination of loan
Form 8

16 Years

48 Quarterly Instalments

FIFO

15.07.2013

RUPEE

N.A.

7.62%

Nil

Y/N

4 Years

26.12.2008

Total Allocated Amount
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TRANCHE NO
BP NO 5070000011 T00001 D00023

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawl 0

Interest Type :

Rate of Interest as on 01.04.2019

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment Monthly

If Above is yes, specify Caps/ Floor :

Moratorium Period :

Moratorium effective from :

Repayment Period (Inc Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

BARH-II 25,00,00,000.00

MAUDA-I 25,00,00,000.00

SIMHADRI-II 10,00,00,000.00

VINDHYACHAL IV 25,00,00,000.00

RIHAND-III 50,00,00,000.00

BARH-I 1,00,00,00,000.00

KOLDAM 10,00,00,000.00

KORBA-III 25,00,00,000.00

FARAKKA III 15,00,00,000.00

NCTPP-DADRI-II 10,00,00,000.00

TAPOVAN VISHNUGARH 15,00,00,000.00

BONGAIGAON 40,00,00,000.00

3,50,00,00,000.00

INR

1,00,00,00,00,000

3,50,00,00,000

FIFO

15.07.2013

RUPEE

48 Quarterly Instalments

Statement Giving Details of Project Financed through a Combination of loan
Form 8

Unsecured Loan From PFC-V

PFC-V

N.A.

Total Allocated Amount

Floating

7.43%

Nil

Y/N

4 Years

26.12.2008

16 Years
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TRANCHE NO
BP NO 5050000721 T00001                      D00001

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of Drawal: 11.01.2019

Interest Type :

Rate of Interest as on 01.04.2019

Base Rate, If Floating Interest

Loan Refinancing spread 0.1333%

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY

If Above is yes, specify Caps/ Floor :

Moratorium Period :

Moratorium effective from :

Repayment Period (Inc Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

SINGRAULI 8MW HYDRO 8,75,00,000

FARIDABAD SOLAR PV 8,75,00,000

SINGRAULI SOLAR 8,75,00,000

FARAKKA III 11,42,85,716

RAJGARH SOLAR 13,12,50,000

NCTPP-II 14,28,57,139

GANDHAR R&M 16,60,71,436

SIMHADRI-II 23,21,42,855

SIPAT-I 23,43,75,000

MOUDA-II 50,00,00,000

VINDHYACHAL-V 1,00,00,00,000

SIPAT-II 1,01,07,14,287

MOUDA-I 1,05,44,64,284

RIHAND-III 1,22,85,71,426

VINDHYACHAL-IV 2,45,00,00,000

KOLDAM 2,71,51,78,577

BARH-II 6,75,75,89,280

KUDGI 2,00,00,00,000

20,00,00,00,000

20,00,00,00,000

Floating

8.25%

11-Jan-23

RUPEE

N.A.

AVG

Statement Giving Details of Project Financed through a Combination of loan
Form 8

Corporation Bank-IV
INR

20,00,00,00,000

Total Allocated Amount

-

-

Y/N

3  Years

11.01.2019

12 Years

9 Yearly Instalments
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TRANCHE NO
BP NO 5050000009 & 231 T00001 D00004

Source of Loan :

Currency :

Amount of Loan :

Total Drawn amount :

Date of drawl 27.01.2011

Interest Type :

Fixed Interest Rate :

Base Rate, If Floating Interest

Margin, If Floating Interest :

Are there any Caps/ Floor :

Frequency of Intt. Payment MONTHLY

If Above is yes, specify Caps/ Floor :

Moratorium Period :

Moratorium effective from :

Repayment Period (Inc Moratorium) :

Repayment Frequency :

Repayment Type :

First Repayment Date :

Base Exchange Rate :

Date of Base Exchange Rate :

Project Code Project Name Amount

KAHALGAON II 15,00,00,000

NCTPP-DADRI-II 40,00,00,000

TAPOVAN VISHNUGARH 10,00,00,000

BONGAIGAON 35,00,00,000

1,00,00,00,000

26.04.2014

RUPEE

N.A.

Total Allocated Amount

D00004=8.45%

D00004= 

Y/N

3 Years

26.10.2010

10 Years

14 Half Yearly Instalment

AVG

Statement Giving Details of Project Financed through a Combination of loan
Form 8

Unsecured Loan From HDFC Bank Ltd.-II

HDFC Bank Ltd.-II
INR

10,00,00,00,000

1,00,00,00,000

Floating
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Year wise Prepayment of Loans

Sr. No. Bank
ROI on 

prepayment date

Date of 

Prepayment

Replaced with 

Bank

ROI of relplaced 

Loan

Prepayment 

Amount 
Saving Saving shared

Prepayment of Loans in 2016-17

1 Oriental Bank of Commerce-I 8.60% 14-Feb-17 SBI VIII 8.00% 57143141.00 0.60% 0.2000%

2 Punjab & Sind Bank-I 9.60% 14-Feb-17 SBI VIII 8.00% 475714000.00 1.60% 0.5333%

3 Bank of Maharashtra - III 8.70% 28-Mar-17 Karnataka Bank Limited 7.70% 271428570.00 1.00% 0.3333%

4 Bank of Maharastra-V 8.70% 28-Mar-17 J&K bank Iv 7.85% 468750000.00 0.85% 0.2833%

Prepayment of Loans during 2018-19

1 ICICI 8.60% 11-Jan-19 Corporation Bank 8.20% 232142855.00 0.40% 0.133%

2 ICICI 8.60% 15-Jan-19 Bonds 67th series 7.40% 480400000.00 1.20% 0.400%

3 IDFC Bank  I to IV 8.65% 18-Feb-19 SBI-XII 8.35% 210000000.00 0.30% 0.100%

922542855.00
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Form 8- Domestic Bonds- Details of Allocation  of  
corporate loans to various projects 

Particulars XXII 8.1771% XXIV 8.6077% XXVII 11.25%
Series 22 24 27
Source of Loan1 BONDS BONDS BONDS

Currency2 INR INR INR

Amount of Loan sanctioned 50000 50000 35000
Interest Type6 Fixed Fixed Fixed

Fixed Interest Rate, if applicable 8.1771% 8.6077% 11.250%

Base Rate, if Floating Interest7 N/A N/A N/A

Margin, if Floating Interest8 N/A N/A N/A

Are there any Caps/Floor9 No No No

If above is yes,specify caps/floor

Moratorium Period10

4.5 yrs * 4.5 yrs * 11 yrs

Moratorium effective from # 02.01.07 09.03.2007 06.11.2008

Repayment Period11 9.5 yrs 9.5 yrs 5 yrs

Repayment effective from 02.07.11 09.09.11 06.11.19

Repayment Frequency12 Half Yearly Half Yearly  Yearly

Repayment Instalment13,14 2500 2500 7000

Base Exchange Rate16

Door to Door Maturity 14 yrs 14 yrs 15 yrs

Name of the Projects
NCTPP II 500                   4,000                 22,500              
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Form 8- Domestic Bonds- Details of Allocation  of  
corporate loans to various projects 

Particulars
Series

Source of Loan1

Currency2

Amount of Loan sanctioned

Interest Type6

Fixed Interest Rate, if applicable

Base Rate, if Floating Interest7

Margin, if Floating Interest8

Are there any Caps/Floor9

If above is yes,specify caps/floor

Moratorium Period10

Moratorium effective from #

Repayment Period11

Repayment effective from

Repayment Frequency12

Repayment Instalment13,14

Base Exchange Rate16

Door to Door Maturity

Name of the Projects
NCTPP II

XXX 7.89% XXXIII 8.73% XXXIV 8.71%
30 33 34

BONDS BONDS BONDS

INR INR INR

70000 19500 15000
Fixed Fixed Fixed

7.890% 8.73% 8.71%

N/A N/A N/A

N/A N/A N/A

No No No

10 yrs 10 yrs 6 yrs

05.05.09 31.03.10 10.06.2010

Bullet 

Repayment

Bullet 

Repayment

14 yrs

05.05.19 31.03.20 10.06.16

Bullet 

Repayment

Bullet 

Repayment

 Yearly

70000 19500 1000

10 yrs 10 yrs 20 yrs

20,000         1,700               500                  
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Form 8- Domestic Bonds- Details of Allocation  of  
corporate loans to various projects 

Particulars
Series

Source of Loan1

Currency2

Amount of Loan sanctioned

Interest Type6

Fixed Interest Rate, if applicable

Base Rate, if Floating Interest7

Margin, if Floating Interest8

Are there any Caps/Floor9

If above is yes,specify caps/floor

Moratorium Period10

Moratorium effective from #

Repayment Period11

Repayment effective from

Repayment Frequency12

Repayment Instalment13,14

Base Exchange Rate16

Door to Door Maturity

Name of the Projects
NCTPP II

XXXV 8.785% XXXVIII 9.17% 54
35 38 54

BONDS BONDS BONDS

INR INR INR

12000 7500 1030683
Fixed Fixed Fixed

8.785% 9.17% 8.49%

N/A N/A N/A

N/A N/A N/A

No No No

N/A

6 yrs 6 yrs 8

15.09.10 22.03.11 25-03-2015

14 yrs 14 yrs Installments 

Due on 

25/03/2023, 

25/03/2024 & 

25/03/2025

15.09.16 22.03.2017 25-03-2023

 Yearly  Yearly Installments 

Due on 

25/03/2023, 

25/03/2024 & 

25/03/2025

800 500 Installments               

1st -  

206,136.61   

2nd - 

412,273.22  

3rd -  

412,273.22

N/A

20 yrs 20 yrs 10

1,500                3,300                  11,000            
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Form 8- Domestic Bonds- Details of Allocation  of  
corporate loans to various projects 

Particulars
Series

Source of Loan1

Currency2

Amount of Loan sanctioned

Interest Type6

Fixed Interest Rate, if applicable

Base Rate, if Floating Interest7

Margin, if Floating Interest8

Are there any Caps/Floor9

If above is yes,specify caps/floor

Moratorium Period10

Moratorium effective from #

Repayment Period11

Repayment effective from

Repayment Frequency12

Repayment Instalment13,14

Base Exchange Rate16

Door to Door Maturity

Name of the Projects
NCTPP II

57 67 72
57 67 72

BONDS BONDS BONDS

INR INR INR

50000 400000     4,00,000 

Fixed Fixed Fixed

8.19% 8.30% 5.45%

N/A N/A N/A

N/A N/A N/A

No No No

N/A N/A N/A

10 10
5

15-12-2015 15-01-2019 15-10-2020

Bullet 

Repayment

Bullet 

Repayment

Bullet 

Repayment

15-12-2025 15-01-2029 15-10-2025

Bullet 

Repayment

Bullet 

Repayment

Bullet 

Repayment

50000 400000     4,00,000 

N/A N/A N/A

10 10 5

500                  1,601              31,733.33      
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NCTPP-II

(Rs Lakhs)
Year wise Prepayment of Loans

Sr. No. Bank
ROI on 
prepayment 
date

Date of 
Prepayment

Replaced 
with Bank

ROI of 
relplaced 
Loan

Prepayment 
Amount 

Benefit(%)
Benefit(%) 
retained with 
NTPC

Prepayment of Loans in 2020-2021
1 PFC-V 7.44% 15-Oct-20 BOND-72 5.45% 1,927             1.99% 1.00%

2 PFC-V 7.68% 15-Oct-20 BOND-72 5.45% 1,927             2.23% 1.12%

3 PFC-V 8.25% 15-Oct-20 BOND-72 5.45% 5,729             2.80% 1.40%

Total 9,583             
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Bank Loan Interest Rate Applicable from 
Applicable 

upto

Number 

of Days
Product

Weighted 

Average Rate 

of Interest

1 Central Bank of India-IV 8.2500% 01-Apr-19 01-May-19 30.00 2.48 8.2169%

8.2000% 01-May-19 28-Jun-19 59.00 4.84

89.00 7.31 8.2169%

2 Syndicate Bank-II 8.4500% 01-Apr-19 17-06-2019 77.00 6.51 8.1036%

8.5000% 17-Jun-19 06-08-2019 50.00 4.25

8.2500% 06-Aug-19 06-09-2019 31.00 2.56

8.0000% 06-Sep-19 06-01-2020 122.00 9.76

7.8000% 06-Jan-20 06-02-2020 31.00 2.42

7.6000% 06-Feb-20 06-03-2020 29.00 2.20

7.5500% 06-Mar-20 31-Mar-20 26.00 1.96

366.00 29.66 8.1036%

2020-21 7.550% 01-Apr-20 05-Apr-20 5.00 0.38 7.5130%

7.650% 06-Apr-20 05-May-20 30.00 2.30

7.500% 06-May-20 31-Mar-21 330.00 24.75

365.00 27.42

3 HDFC Bank Limited-II 8.450% 01-Apr-19 01-07-2019 91.00 7.69 8.0594%

8.400% 01-Jul-19 29-07-2019 28.00 2.35

8.300% 29-Jul-19 29-08-2019 31.00 2.57

8.200% 29-Aug-19 29-09-2019 31.00 2.54

8.100% 29-Sep-19 29-10-2019 30.00 2.43

8.000% 29-Oct-19 01-12-2019 33.00 2.64

7.650% 01-Dec-19 01-03-2020 91.00 6.96

7.450% 01-Mar-20 31-Mar-20 31.00 2.31

366.00 29.50 8.0594%

2020-21 7.450% 01-Apr-20 31-May-20 61.00 4.54 6.3982%

6.300% 01-Jun-20 23-Dec-20 206.00 12.98

5.950% 24-Dec-20 31-Mar-21 98.00 5.83

365.00 23.35

4 State Bank of India - VIII 8.2500% 01-Apr-19 14-05-2019 43.00 3.55 7.9342%

8.1500% 14-May-19 14-08-2019 92.00 7.50

7.9500% 14-Aug-19 14-11-2019 92.00 7.31

7.7000% 14-Nov-19 14-02-2020 92.00 7.08

7.6500% 14-Feb-20 31-Mar-20 47.00 3.60

366.00 29.04 7.9342%

2020-21 7.650% 01-Apr-20 13-May-20 43.00 3.29 6.8560%

7.000% 14-May-20 13-Aug-20 92.00 6.44

6.650% 14-Aug-20 31-Mar-21 230.00 15.30

365.00 25.02

2021-22 6.65% 01-04-2021 31-03-2022 365 24.27 6.65%

2022-23 6.65% 01-04-2022 13-05-2022 43.00 2.86

6.75% 14-05-2022 13-08-2022 92.00 6.21

7.15% 14-08-2022 13-11-2022 92.00 6.58

7.60% 14-11-2022 13-02-2023 92.00 6.99

8.00% 14-02-2023 31-03-2023 46.00 3.68

365.00 26.32 7.2108%

2023-24 8.00% 01-Apr-23 13-May-23 43.00 3.44

8.10% 14-May-23 13-Aug-23 92.00 7.45

8.15% 14-Aug-23 13-Feb-24 184.00 15.00

8.20% 14-Feb-24 31-Mar-24 47.00 3.85

366.00 29.74 8.13%

5 State Bank of India - XII 8.3500% 01-Apr-19 11-05-2019 40.00 3.34 8.0168%
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8.2500% 11-May-19 11-08-2019 92.00 7.59

8.0500% 11-Aug-19 11-11-2019 92.00 7.41

7.8000% 11-Nov-19 11-01-2020 61.00 4.76

7.7500% 11-Jan-20 01-02-2020 21.00 1.63

7.7000% 01-Feb-20 31-Mar-20 60.00 4.62

366.00 29.34 8.0168%

2020-21 7.700% 01-Apr-20 10-Apr-20 10.00 0.77 6.8034%

7.150% 11-Apr-20 10-Jul-20 91.00 6.51

6.650% 11-Jul-20 31-Mar-21 264.00 17.56

365.00 24.83

2021-22 6.65% 01-04-2021 31-03-2022 365 24.27 6.65%

2022-23 6.65% 01-04-2022 10-07-2022 101.00 6.72

7.05% 11-07-2022 10-10-2022 92.00 6.49

7.35% 11-10-2022 10-01-2023 92.00 6.76

8.00% 11-01-2023 31-03-2023 80.00 6.40

365.00 26.36 7.2232%

2023-24 8.00% 01-Apr-23 10-Apr-23 10.00 0.80

8.10% 11-Apr-23 10-Oct-23 183.00 14.82

8.15% 11-Oct-23 10-Jan-24 92.00 7.50

8.20% 11-Jan-24 31-Mar-24 81.00 6.64

366.00 29.76 8.13%

6 Punjab National Bank III 8.3000% 01-Apr-19 04-05-2019 33.00 2.74 8.0102%

8.2000% 04-May-19 04-08-2019 92.00 7.54

8.0500% 04-Aug-19 01-10-2019 58.00 4.67

8.0500% 01-Oct-19 04-11-2019 34.00 2.74

7.9000% 04-Nov-19 04-02-2020 92.00 7.27

7.6500% 04-Feb-20 31-Mar-20 57.00 4.36

366.00 29.32 8.0102%

2020-21 7.650% 01-Apr-20 03-May-20 33.00 2.52 6.8567%

7.200% 04-May-20 03-Jun-20 31.00 2.23

7.050% 04-Jun-20 03-Aug-20 61.00 4.30

6.800% 04-Aug-20 03-Nov-20 92.00 6.26

6.700% 04-Nov-20 20-Dec-20 47.00 3.15

6.500% 21-Dec-20 31-Mar-21 101.00 6.57

365.00 25.03

2021-22 6.20% 01-04-2021 20-09-2021 173 10.73 5.99%

5.80% 21-09-2021 31-03-2022 192 11.14

2022-23 5.80% 01-04-2022 20-06-2022 81.00 4.70

6.70% 21-06-2022 31-08-2022 72.00 4.82

7.20% 01-09-2022 30-09-2022 30.00 2.16

7.70% 01-10-2022 31-12-2022 92.00 7.08

8.05% 01-01-2023 28-02-2023 59.00 4.75

8.30% 01-03-2023 31-03-2023 31.00 2.57

365.00 26.09 7.1475%

2023-24 7.90% 01-Apr-23 31-Mar-24 366.00 28.91

366.00 28.91 7.90%

7 Corporation Bank-IV 8.2500% 01-Apr-19 11-04-2019 10.00 0.83 8.0556%

8.2000% 11-Apr-19 11-10-2019 183.00 15.01

8.0500% 11-Oct-19 11-11-2019 31.00 2.50

8.0000% 11-Nov-19 11-01-2020 61.00 4.88

7.8500% 11-Jan-20 11-02-2020 31.00 2.43

7.7500% 11-Feb-20 11-03-2020 29.00 2.25

7.6000% 11-Mar-20 31-Mar-20 21.00 1.60

366.00 29.48 8.0556%
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2020-21 7.600% 01-Apr-20 10-Apr-20 10.00 0.76 6.6705%

7.350% 11-Apr-20 10-May-20 30.00 2.21

7.250% 11-May-20 10-Jun-20 31.00 2.25

7.150% 11-Jun-20 10-Jul-20 30.00 2.15

6.950% 11-Jul-20 10-Aug-20 31.00 2.15

6.800% 11-Aug-20 10-Sep-20 31.00 2.11

6.750% 11-Sep-20 30-Nov-20 81.00 5.47

6.000% 01-Dec-20 31-Mar-21 121.00 7.26

365.00 24.35

2021-22 6.00% 01-04-2021 31-03-2022 365 21.90 6.00%

2022-23 6.00% 01-04-2022 10-05-2022 40.00 2.40

6.40% 11-05-2022 10-06-2022 31.00 1.98

6.90% 11-06-2022 10-08-2022 61.00 4.21

7.40% 11-08-2022 10-10-2022 61.00 4.51

7.90% 11-10-2022 10-12-2022 61.00 4.82

8.25% 11-12-2022 29-12-2022 19.00 1.57

7.50% 30-12-2022 10-01-2023 12.00 0.90

7.65% 11-01-2023 10-02-2023 31.00 2.37

7.90% 11-02-2023 31-03-2023 49.00 3.87

365.00 26.64 7.2975%

2023-24 7.90% 01-Apr-23 10-Jan-24 285.00 22.52

8.10% 11-Jan-24 31-Mar-24 81.00 6.56

366.00 29.08 7.94%

PFC 2019-20

31-12-2010 10112001 Power Finance Corporation - VNCTPP-II10,00,00,000       NCTPP-II 7.4300%

17-03-2011 10112001 Power Finance Corporation - VNCTPP-II40,00,00,000       NCTPP-II 7.670%

28-03-2011 10112001 Power Finance Corporation - VNCTPP-II1,80,00,00,000    NCTPP-II 7.7500%

24-09-2011 10112001 Power Finance Corporation - VNCTPP-II37,00,00,000       NCTPP-II 7.4400%

15-12-2011 10112001 Power Finance Corporation - VNCTPP-II37,00,00,000       NCTPP-II 7.6800%

27-03-2012 10112001 Power Finance Corporation - VNCTPP-II1,10,00,00,000    NCTPP-II 8.2500%

PFC 2020-21

28-03-2011 10112001 NCTPP-II 1,80,00,00,000    NCTPP-II 7.7500%

24-09-2011 10112001 NCTPP-II 37,00,00,000       NCTPP-II 7.4400%

15-12-2011 10112001 NCTPP-II 37,00,00,000       NCTPP-II 7.6800%

27-03-2012 10112001 NCTPP-II 1,10,00,00,000    NCTPP-II 8.2500%
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PART-I
FORM- 9A

2019-20 2020-21 2021-22 2022-23 2023-24

1 2 3 4 5 6 7 8 9
A.

Items Claimed

1 Zero Discharge System             462.82           12.04             4.26                 3.33 

2 400 KV Class Bus Sectionaliser             334.26         319.52                 8.51 

3 Installation of Reactor for grid support through reactive energy compensation             628.17 

4 LED Electrification in Station             157.26           16.88           17.80               32.78 

5 Implementaion of Flexible operation             446.97                313.87 

6 VIDEO MANAGEMENT SOFTWARE FOR CCTV           12.13 

8 VFD  for CEP             303.34                213.25 

9 Circuit Breaker SF6 400KV 3150A               72.47 

10 Real time water measurement equipment               12.67 

11 AGC System               10.93 

12 HMI of M/s BHEL with Cyber Security Features                624.38 

13 Solar Panel installed on CW Channel                162.21 

14 Original Packages (Adjustment)              -21.90           29.17           70.11 967.07                           189.55 

15 Subtotal          2,007.58         389.74           92.17          1,411.09             1,503.28 

16 Decapitalisation:Part of Capital Cost            -455.28        -229.48        -362.81            -355.09               -697.47 

17 Capitalisation of MBOA             294.46         279.26         179.47             338.88                356.54 

18 Discharge of Liability             314.48         169.72         116.20             503.46             3,413.63                             -   

Total (A)          2,161.24         609.24           25.02          1,898.34             4,575.97                             -   

B.
Items Claimed

1 Integrated Security System          2,164.71                207.39                  2,500.00 

2 Discharge of Liability                     -                  172.90 

Total (B)                     -                   -                   -            2,164.71                380.29                  2,500.00 

         2,161.24         609.24           25.02          4,063.05             4,956.27                  2,500.00 

(Petitioner)

For Financial Year 2019-24 (Summary)
Amount in Rs Lakh

Sl. 

No.
Head of Work /Equipment

 Regulations under which claimed and 

Justification

Admitted Cost by 

the Commission, if 

any

Works under Original scope, Change in Law etc. eligble for RoE at Normal Rate

Works beyond Original scope exluding add-cap due to Change in Law eligble for RoE at Wtd. Average rate of Interest

ACE Claimed  (Actual)

Total Add. Cap. Claimed (A+B)

Please refer respective financial Year 

for Justification and  Regulations 

under which claimed 

Please refer respective financial Year 

for Justification and  Regulations 

under which claimed 

Name of the Generating Station NCTPS St-II
COD 31-07-2010

Additional Form

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd. 
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 PART-I 

 FORM- 9A 

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Un-discharged 
Liability 

included in 
col. 3

Cash basis
IDC included 

in col. 3

1 2 3 3A 3B = 3+3A 4 5= (3B-4) 6 7 8                         9 
A

A1  Zero Discharge System 478.24            0.06                478.30                          15.48 462.82            -                  26(1)(b)

Water is a critical resource in thermal power generation, primarily used for process cooling, ash disposal, and 

heat removal in auxiliary systems. Raw water is typically sourced from rivers, lakes, or reservoirs.

In 2012, the Central Electricity Authority (CEA) published the report "Minimisation of Water Requirement in Coal-

Based Thermal Power Stations," (attached as Annexure-A1) emphasizing the need to reduce water 

consumption in power plants and minimize effluent discharge. Subsequently, on 7th December 2015, the 

Ministry of Environment, Forests, and Climate Change (MoEFCC) introduced regulations (attached as 
Annexure-A2) governing water usage in thermal power plants (TPPs) across India. These regulations require 

that existing plants with cooling towers limit their specific water consumption to a maximum of 3.5 m³/MWh.

In compliance with CEA recommendations and MoEFCC notification, the proposed capitalization for the 

implementation of a Zero Liquid Discharge (ZLD) system at this station has been undertaken. Traditionally, 

treated sewage and plant effluent are discharged into drains that eventually flow into natural water bodies. The 

ZLD system, however, ensures that all domestic and industrial wastewater is treated and fully reused within the 

plant premises, eliminating any external discharge.Furthermore, in the ZLD system, separating stormwater 

from process water improves the efficiency of the sewage treatment plant (STP) and effluent treatment plant 

(ETP) by reducing their operational load. 

Further, Hon’ble Commission has allowed additional capital expenditure incurred on implementation of ZLD in 

Petition No-396/GT/2020 vide its order dated 27.09.2022 in Bhilai Expansion Power Plant (500 MW).

This approach significantly reduces water consumption, in line with the CEA recommendations and MoEFCC 

mandates.

In view of these efforts, the Hon'ble Commission is respectfully requested to approve the proposed 

capitalization under Regulation 26(1)(b).

 Admitted Cost 
by the 

Commission, if 
any 

For Financial Year 2019-20

Sl. No.
Head of Work 
/Equipment

ACE Claimed (Actual)

 Regulations 
under which 

claimed

Justification

Claimed Items

Station COD 31-07-2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II

51



 PART-I 

 FORM- 9A 

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Un-discharged 
Liability 

included in 
col. 3

Cash basis
IDC included 

in col. 3

1 2 3 3A 3B = 3+3A 4 5= (3B-4) 6 7 8                         9 

 Admitted Cost 
by the 

Commission, if 
any 

For Financial Year 2019-20

Sl. No.
Head of Work 
/Equipment

ACE Claimed (Actual)

 Regulations 
under which 

claimed

Justification

Station COD 31-07-2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II

A2
 400 KV Class Bus 

Sectionaliser 
354.23            -                  354.23                          19.98 334.26            -                  26(1)(b)

It is submitted that uring development of Associated Transmission System (ATS) for NCTPS-II, Dadri, the fault 

level studies were carried out by PGCIL and bus splitting at Dadri 400 KV switchyard were considered in order 

to contain the fault level within the design limit of existing system (40 KA). The ATS for NCTPS-II, Dadri were 

finalized in 26th NR Standing Committee Meeting (SCM) held in Oct, 2008 (MOM enclosed at Annexure-A3) 

with Dadri 400 KV bus splitting along with Dadri-Loni Road 400 KV D/C transmission line.As per this NR SCM, 

for power evacuation reliability/ redundancy of each of the splitted bus section, the splitting of 400 KV Dadri 

buses were considered to be undertaken after availability of Dadri-Loni Road 400 KV D/C transmission line. 

Subsequently, in the 30th SCM held on 19.12.2011 (MoM enclosed at Annexure-A4), in order to provide 

additional operation flexibility in case power evacuation constraints are faced in either side of splitted section, 

suitable bus sectionalizer arrangement between the two splitted bus/ systems were considered for various 

substations around Delhi including NCTPS-II, Dadri switchyard.It is further submitted that the project work was 

initially planned for implementation from  year 2017-18, as projected in Petition No. 324-GT-2014. The Hon'ble 

Commission has already approved the same in period 2014-19; however, the work envisaged in phasewise 

manner in view of grid security could not be not be completed dring 2017-18 period and was completed during 

the 2019-24 period. In view of above, the Hon'ble Commission may be pleased to allow the same under 

26(1)(b). 

A3

 Installation of Reactor for 

grid support through 

reactive energy 

compensation 

628.17            -                  628.17                               -   628.17            -                  26(1)(b)

As per the Indian Electricity Grid Code (IEGC) 2010(attached as annexure-A5), the Central Transmission 

Utility (CTU) is responsible for conducting planning studies related to reactive power compensation for the Inter-

State Transmission System (ISTS), including the requirements at ISGS switchyards. In line with this mandate, 

Powergrid, CTU conducted a study to assess the reactive power compensation needs at Dadri and 

subsequently proposed the installation of a 125 MVAR bus reactor(Letter attached as annexure-A6). It is 

submitted that the expenditure incurred is in accordance with the above requirement..

In view of the above, it is respectfully requested that the Hon'ble Commission kindly approve the proposed 

capitalization under Regulation 26(1)(b).
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 PART-I 

 FORM- 9A 

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Un-discharged 
Liability 

included in 
col. 3

Cash basis
IDC included 

in col. 3

1 2 3 3A 3B = 3+3A 4 5= (3B-4) 6 7 8                         9 

 Admitted Cost 
by the 

Commission, if 
any 

For Financial Year 2019-20

Sl. No.
Head of Work 
/Equipment

ACE Claimed (Actual)

 Regulations 
under which 

claimed

Justification

Station COD 31-07-2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II

-                  157.26            157.26            
 LED Electrification in 

Station 
A4

Hon’ble Prime Minister of India on 05.01.2015 launched National LED Programme with an objective to reduce 

energy consumption by using energy efficient lighting. In line with the objective, Unnat Jyoti by Affordable LEDs 

for All (UJALA) and Street Lighting National Programme was implemented by EESL. NTPC was mandated 

through MoP, GoI letter dated 02.08.2017 to replace all conventional lightings with LED based lightings in all 

NTPC buildings including compound /street lighting occupied by NTPC (copy of the letter dated 02.08.2017 is 
enclosed as Annexure-A7). 

It is submitted that any direction of Government of India is required to be implemented by the Petitioner in letter 

and spirit and has the force of  Law. Further, replacement of energy intensive conventional lightings with 

energy efficient LED based lightings was carried out in accordance with Energy Conservation Act, 2001 which 

provides as under:

“Section 14. Power of Central Government to enforce efficient use of energy and its conservation. —

The Central Government may, by notification, in consultation with the Bureau,—

 (a) specify the norms for processes and energy consumption standards for any equipment, appliance which 

consumes, generates, transmits or supplies energy; 

......

 (r) direct every owner or occupier of the building or building complex, being a designated consumer to comply 

with the provisions of energy conservation building codes for efficient use of energy and its conservation; "

..

In order to comply with the directions of Govt. of India vide its letter dated 02.08.2017, and as per provisions of 

Energy Conservation Act, 2001, NTPC took the work of replacing the conventional energy inefficient lightings 

with energy efficient LED lighting in the premises of the station compound/ building owned and operated by 

NTPC in phased manner. Some of the major benefits of LED fittings are as under:

(a) Reduction of auxiliary consumption and benefits to beneficiaries in terms of sharing of ECR gain.

(b) Helps in meeting grid requirement during peak demand.

(c) Reduces CO2 emission & helps GoI in achieving the target of NET ZERO by 2070.

Accordingly, it is humbly submitted that Hon’ble Commission may be pleased to allow the said capitalization 

under Regulation 26 (1) (b)  of Tariff Regulations, 2019.

 It is further submitted that Corresponding  decapitalisation detail is provided in form I in breakdown of MBOA 

(Part of capital cost).

26(1)(b)-                  157.26                               -   
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 PART-I 

 FORM- 9A 

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Un-discharged 
Liability 

included in 
col. 3

Cash basis
IDC included 

in col. 3

1 2 3 3A 3B = 3+3A 4 5= (3B-4) 6 7 8                         9 

 Admitted Cost 
by the 

Commission, if 
any 

For Financial Year 2019-20

Sl. No.
Head of Work 
/Equipment

ACE Claimed (Actual)

 Regulations 
under which 

claimed

Justification

Station COD 31-07-2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II

The increased penetration of renewable energy (RE) has led to significant fluctuations in the net demand of 

electricity from  conventional coal-based generating stations throughout the day. For grid stability, as RE 

penetration grows, coal-based power plants must operate with variable loads to address the intermittency of 

RE. It is submited that Indian coal-based plants, originally designed for base-load operations, cannot safely 

operate under variable loads.

To address these challenges, the Government of India and the Government of Germany established a special 

task force under the Indo-German Energy Forum (IGEF). This task force focuses on the flexibilization of coal-

based power plants and aims to demonstrate the technical feasibility of flexible plant operations. In its report , 

the task force recommended gradually introducing measures  to achieve a minimum sustained  load  for units 

of Central, Independent Power Producers (IPPs), and State utilities.

Measures suggested includes 

1.Optimization of automation and control systems,

2.Implementation of advanced analytical tools, and

3.Process modifications to debottleneck existing limitations

Additionally, the Central Electricity Authority (CEA), in its report Flexible Operation of Thermal Power Plants for 

Integration of Renewable Generation (January 2019, Annexure-A8), recognized the need for additional 

expenditures to enable stable operations at lower loads. Further, the CEA's Flexible Operation of Coal-based 

Thermal Power Generating Units Regulations, 2023(Annexure-A9) also mandates that coal-based thermal 

power generating units be designed or suitably retrofitted for flexible operation and improved ramp rate 

capabilities.

In compliance with these recommendations, NTPC Dadri Stage-II units have undergone modifications to 

enable stable low-load and flexible operations. Key upgrades include:

1.Design and implemetation of Modified logic for existing control loops

2.Further Optimization of existing control loops through the installation of additional control systems  

3.Conversion of the existing on/off type Boiler Feed Pump (BFP) recirculation system to a regulating type, 

4.Modifications to airflow systems to support sustained low-load operations.

In light of the above, it is respectfully requested that the Hon'ble Commission kindly approve the proposed 

capitalization under Regulation 26(1)(b).

A5
 Implementaion of 

Flexible operation  
446.97            -                  446.97            -                  446.97            -                  26(1)(b)
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 PART-I 

 FORM- 9A 

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Un-discharged 
Liability 

included in 
col. 3

Cash basis
IDC included 

in col. 3

1 2 3 3A 3B = 3+3A 4 5= (3B-4) 6 7 8                         9 

 Admitted Cost 
by the 

Commission, if 
any 

For Financial Year 2019-20

Sl. No.
Head of Work 
/Equipment

ACE Claimed (Actual)

 Regulations 
under which 

claimed

Justification

Station COD 31-07-2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II

A6
 Original Packages 

(Adjustment) 

1

Infrastructure & Site 

development 

works(Adjustment)

0.37                -                  0.37                -                  0.37                -                  

2
 TOWNSHIP & COLONY 

(Adjustment) 
16.84              -                  16.84                                 -   16.84              -                  

3
 CHP-TURNKEY 

(Adjustment) 
71.22              -                  71.22                            15.89 55.33              -                  

4 Station C&I (Adjustment) -146.93           -                  -146.93           -                  -146.93           -                  

5 Ash Handling System 1.03                -                  1.03                -                  1.03                -                  

6
 Switch Yard Extension 

Building 
46.73              -                  46.73                                 -   46.73              

-                  

7
 Steam Generator  : UNIT 

# I & II 
4.72                -                  4.72                                   -   4.72                

-                  

 Subtotal(A7) -6.01               -                  -6.01                             15.89 -21.90             -                  

 Subtotal 2,058.87         0.06                2,058.93                       51.35 2,007.58         -                  

A8
 Decap of Spares:Part of 

Capital Cost 
-279.08           -108.82           -387.90           -                  -387.90           -                  

A9
 Decap of MBOAs:Part of 

Capital Cost 
-52.79             -14.59             -67.38             -                  -67.38             -                  

26(2)

These spares/MBOAs were part of capital cost, have become unserviceable. Accordingly the same are 

decapitalized.

These expenditures represent the actual capitalisation/decapitalisation related to the balance payments for 

various works under the original packages within the original scope, which were capitalised prior to the cut-off 

date. This includes adjustments, exchange rate variations (ERV), and final reconciliation at the time of contract 

closure. Accordingly, it is humbly submitted that Hon’ble Commission may be pleased to allow the said 

capitalization under Regulation 25 (1) (d) read with regulation 76 of Tariff Regulations, 2019.

25(1)(d) with 

Regulation 76
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 PART-I 

 FORM- 9A 

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Un-discharged 
Liability 

included in 
col. 3

Cash basis
IDC included 

in col. 3

1 2 3 3A 3B = 3+3A 4 5= (3B-4) 6 7 8                         9 

 Admitted Cost 
by the 

Commission, if 
any 

For Financial Year 2019-20

Sl. No.
Head of Work 
/Equipment

ACE Claimed (Actual)

 Regulations 
under which 

claimed

Justification

Station COD 31-07-2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II

A10  Capitalisation of MBOAs -                  -                  -                  -                  -                  -                  

1  Tools and Tackles 145.43            -                  145.43                          10.87 134.55            -                  

2  Furniture and Fixtures 55.59              -                  55.59              -                  55.59              -                  

3
 EDP, WP Machines, 

SATCOM  
19.32              -                  19.32              1.58                17.74              -                  

4  Other Office Equipments 66.87              -                  66.87              0.38                66.49              -                  

5  Construction Equipment 5.93                0.09                6.02                1.02                5.00                -                  

6
 Communication 

Equipment 
5.92                -                  5.92                3.60                2.32                -                  

7  Hospital Equipment 3.90                -                  3.90                0.97                2.92                -                  

8
 Laboratory And 

Workshop Equipment 
10.76              -                  10.76              0.91                9.85                -                  

 Sub Total 313.71            0.09                313.80            19.34              294.46            -                  

A  Total Claim 2,040.70         -123.25           1,917.45         70.69              1,846.76         -                  

 Add: Discharge of 
liability corresponding 
to allowed/ claimed 
works 

314.48            25(1)(d), 

25(1)(f)

Discharge of liabilities of works already admitted/ claimed. Hon’ble Commission may be pleased to allow the 

same.

 Total Add cap claimed 
on cash basis 

2,161.24         

Petitioner

25 (2) (a)

These MBOAs were capitalised due to replacement of assets which were deployed under original scope. The 

old assets outlived their useful life and were fully depreciated. Hon'ble Commission may be pleased to allow 

the capitalisation of these MBOAs as per Reguation 25 (2) (a) of Tariff Regulation, 2019 as replacement of 

these MBOAs were necessitated since the useful life of these assets were not commensurate with the useful 

life of the Station.
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 PART-I 

 FORM- 9A 

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Un-discharged 
Liability 

included in 
col. 3

Cash basis
IDC included 

in col. 3

1 2 3 3A 3B = 3+3A 4 5= (3B-4) 6 7 8                         9 
A

A1  Zero Discharge System 12.04              -                  12.04                                 -   12.04              -                  26(1)(b) Refer to justification provided for Zero discharge System in Form 9 2019-20

A2
 400 KV Class Bus 

Sectionaliser 
387.83            -                  387.83                          68.32 319.52            -                  26(1)(b) Refer to justification provided for 400 KV Class bus sectionaliser in Form 9 2019-20

A3
 VIDEO MANAGEMENT 

SOFTWARE FOR CCTV 
13.26              -                  13.26                              1.12 12.13              -                  

26(1)(b) and 

26(1)(d)

A safety advisory mandating comprehensive monitoring of overhauling work and immediate action to address 

pulverized fuel leakage was issued by the Central Electricity Authority (CEA) on May 23, 2022(Attached as 

Annexure-A10).
To comply with these directives, CCTV cameras have been installed. As comprehensive physical surveillance 

of overhauling work and potential leakages cannot be maintained due to their extensive nature and 

unpredictable occurrence, Centralised round-the-clock CCTV monitoring of overhauling activities and critical 

vulnerable areas within the main plant and CHP area has been implemented.

Additionally, it is pertinent to highlight that in GMR Warora Energy Limited v. CERC & Ors., notifications or 

circulars issued by government entities, such as Coal India or Indian Railways, were recognized by the Hon’ble 

Supreme Court as constituting a 'Change in Law' event. In view of this, Hon’ble Commission may be pleased to 

allow the same under Reg. 26(1)(b) and 26(1)(d) of  Tariff Regulations 2019.

 Admitted Cost 
by the 

Commission, if 
any 

Claimed Items

For Financial Year 2020-21

Sl. No.
Head of Work 
/Equipment

ACE Claimed (Actual)

 Regulations 
under which 

claimed
Justification

Station COD 31-07-2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II
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 PART-I 

 FORM- 9A 

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Un-discharged 
Liability 

included in 
col. 3

Cash basis
IDC included 

in col. 3

1 2 3 3A 3B = 3+3A 4 5= (3B-4) 6 7 8                         9 

 Admitted Cost 
by the 

Commission, if 
any 

For Financial Year 2020-21

Sl. No.
Head of Work 
/Equipment

ACE Claimed (Actual)

 Regulations 
under which 

claimed
Justification

Station COD 31-07-2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II

A4
 LED Electrification in 

Station 
16.88              -                  16.88                                 -   16.88              -                  26(1)(b) Refer to justification provided for LED electrification in Form 9 2019-20

A5
 Original Packages 

(Adjustment) 

1
 TOWNSHIP & COLONY 

(Adjustment) 
79.09              -                  79.09                            67.72 11.37              -                  

2
 CHP-TURNKEY 

(Adjustment) 
14.64              -                  14.64                                 -   14.64              -                  

3
Steam Generator  : UNIT 

#  5(Adjustment)
-1.55               -                  -1.55               -                  -1.55               -                  

4
DM and Pre Treatment 

Plant (Adjustment)
11.87              -                  11.87              8.08                3.79                -                  

5 Ash Handling System 0.92                -                  0.92                -                  0.92                -                  

 Subtotal(A5) 104.97            -                  104.97                          75.80 29.17              -                  

 Subtotal 534.98            -                  534.98                        145.24 389.74            -                  

A5
 Decap of Spares:Part of 

Capital Cost 
-145.80           -77.79             -223.60           -                  -223.60           -                  

A6
 Decap of MBOAs:Part of 

Capital Cost 
-4.00               -1.88               -5.88               -                  -5.88               -                  

A7  Capitalisation of MBOAs -                  -                  -                  -                  -                  -                  

1
 Plant and Machinery of 

MBOA Nature 
0.46                -                  0.46                                   -   0.46                -                  

2
 EDP, WP Machines, 

SATCOM  
166.15            -                  166.15            -                  166.15            -                  

3  Other Office Equipments 86.57              -                  86.57              0.73                85.84              -                  

4
 Communication 

Equipment 
2.48                -                  2.48                0.62                1.86                -                  

5  Hospital Equipment 24.94              -                  24.94              -                  24.94              -                  

 Sub Total 280.61            -                  280.61            1.35                279.26            -                  

A  Total Claim 665.79            -79.68             586.11            146.59            439.52            -                  

 Add: Discharge of 
liability corresponding 
to allowed/ claimed 
works 

169.72            25(1)(d), 

25(1)(f)

Discharge of liabilities of works already admitted/ claimed. Hon’ble Commission may be pleased to allow the 

same.

 Total Add cap claimed 
on cash basis 

609.24            

Petitioner

26(2)
These spares/MBOAs were part of capital cost, have become unserviceable. Accordingly the same are 

decapitalized.

25 (2) (a)

These MBOAs were capitalised due to replacement of assets which were deployed under original scope. The 

old assets outlived their useful life and were fully depreciated. Hon'ble Commission may be pleased to allow 

the capitalisation of these MBOAs as per Reguation 25 (2) (a) of Tariff Regulation, 2019 as replacement of 

these MBOAs were necessitated since the useful life of these assets were not commensurate with the useful 

life of the Station.

Refer to justification provided for original Package(Adjustment) in Form 9 2019-20
25(1)(d) with 

Regulation 76

58



 PART-I 

 FORM- 9A 

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Un-discharged 
Liability 

included in 
col. 3

Cash basis
IDC included 

in col. 3

1 2 3 3A 3B = 3+3A 4 5= (3B-4) 6 7 8                         9 
A
A1  Zero Discharge System 4.26                -                  4.26                                   -   4.26                -                  26(1)(b) Refer to justification provided for Zero discharge System in Form 9 2019-20

A2
 LED Electrification in 

Station 
17.80              -                  17.80                                 -   17.80              -                  26(1)(b) Refer to justification provided for LED electrification in Form 9 2019-20

A3
 Original Packages 

(Adjustment) 

1
 TOWNSHIP & COLONY 

(Adjustment) 
42.04              -                  42.04                              3.01 39.03              -                  

2 Ash Handling System 31.08              -                  31.08              -                  31.08              -                  

 Subtotal(A9) 73.12              -                  73.12                              3.01 70.11              -                  

 Subtotal 95.18              -                  95.18                              3.01 92.17              -                  

A4
 Decap of Spares:Part of 

Capital Cost 
-106.50           -138.66           -245.16           -                  -245.16           -                  

A5
 Decap of MBOAs:Part of 

Capital Cost 
-20.73             -96.93             -117.65           -                  -117.65           -                  

 Admitted Cost 
by the 

Commission, if 
any 

Claimed Items

26(2)
These spares/MBOAs were part of capital cost, have become unserviceable. Accordingly the same are 

decapitalized.

Refer to justification provided in Form 9 2019-20
25(1)(d) with 

Regulation 76

For Financial Year 2021-22

Sl. No.
Head of Work 
/Equipment

ACE Claimed (Actual)

 Regulations 
under which 

claimed
Justification

Station COD 31-07-2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II
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 PART-I 

 FORM- 9A 

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Un-discharged 
Liability 

included in 
col. 3

Cash basis
IDC included 

in col. 3

1 2 3 3A 3B = 3+3A 4 5= (3B-4) 6 7 8                         9 

 Admitted Cost 
by the 

Commission, if 
any 

For Financial Year 2021-22

Sl. No.
Head of Work 
/Equipment

ACE Claimed (Actual)

 Regulations 
under which 

claimed
Justification

Station COD 31-07-2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II

A6  Capitalisation of MBOAs -                  -                  -                  -                  -                  -                  

1
 Plant and Machinery of 

MBOA Nature 
3.00                -                  3.00                                   -   3.00                -                  

2  Furniture and Fixtures 3.36                -                  3.36                -                  3.36                -                  

3
 EDP, WP Machines, 

SATCOM  
53.94              -                  53.94              0.88                53.06              -                  

4  Other Office Equipments 55.99              -                  55.99              3.16                52.82              -                  

5  Construction Equipment 26.45              0.07                26.52              0.80                25.72              -                  

6  Hospital Equipment 45.26              -                  45.26              3.99                41.28              -                  

7
 Laboratory And 

Workshop Equipment 
0.23                -                  0.23                -                  0.23                -                  

 Sub Total 188.23            0.07                188.30            8.83                179.47            -                  

A  Total Claim 156.18            -235.52           -79.34             11.84              -91.18             -                  

 Add: Discharge of 
liability corresponding 
to allowed/ claimed 
works 

116.20            25(1)(d), 

25(1)(f)

Discharge of liabilities of works already admitted/ claimed. Hon’ble Commission may be pleased to allow the 

same.

 Total Add cap claimed 
on cash basis 

25.02              

Petitioner

25 (2) (a)

These MBOAs were capitalised due to replacement of assets which were deployed under original scope. The 

old assets outlived their useful life and were fully depreciated. Hon'ble Commission may be pleased to allow 

the capitalisation of these MBOAs as per Reguation 25 (2) (a) of Tariff Regulation, 2019 as replacement of 

these MBOAs were necessitated since the useful life of these assets were not commensurate with the useful 

life of the Station.
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 PART-I 

 FORM- 9A 

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Un-discharged 
Liability 

included in 
col. 3

Cash basis
IDC included 

in col. 3

1 2 3 3A 3B = 3+3A 4 5= (3B-4) 6 7 8                         9 

A
A1  Zero Discharge System 3.33                -                  3.33                                   -   3.33                -                  26(1)(b) Refer to justification provided for Zero discharge System in Form 9 2019-20

A2
 400 KV Class Bus 

Sectionaliser 
8.51                -                  8.51                                   -   8.51                -                  26(1)(b) Refer to justification provided for 400 KV Class bus sectionaliser in Form 9 2019-20

A3  VFD  for CEP 303.34            -                  303.34                               -   303.34            -                  26(1)(b)

It is respectfully submitted that, in accordance with the Bureau of Energy Efficiency (Manner and Intervals of 

Time for Conduct of Energy Audit) Regulations, 2010 (attached as Annexure-A11), an energy audit was 

conducted in 2020. The audit report, which is attached as Annexure-A12, recommended the retrofitting of 

Variable Frequency Drives (VFD) in CEP Stage-2 units.

The expenditure for this retrofitting has been duly incurred as per the mandatory energy audit's 

recommendations.

In view of the above, Hon'ble Commission may be pleased to allow the capitalization of the same.

A4
 LED Electrification in 

Station 
32.78              -                  32.78                                 -   32.78              -                  26(1)(b) Refer to justification provided for LED electrification in Form 9 2019-20

A5
 Circuit Breaker SF6 

400KV 3150A 
72.47              -                  72.47                                 -   72.47              -                  26(1)(b)

It is submitted SF6 circuit breakers are considered safe due to their superior insulating and arc-quenching 

capabilities, ensuring reliable current interruption and minimizing electrical faults in high-voltage systems. It is 

further submitted that as per the Central Electricity Authority (Technical Standards for Construction of Electrical 

Plants and Electric Lines) Regulations, 2022 (attached as annexure-A13), the installation of SF6 circuit 

breakers is mandated. Accordingly, this expenditure has been incurred in compliance with the above CEA 

guidelines.

Therefore, it is humbly requested that Hon’ble Commission may be pleased to allow the same at the instant 

station under Regulation 26 (1) (b) of Tariff Regulations 2019.

A6
 Real time water 

measurement equipment 
13.71              -                  13.71                              1.04 12.67              -                  26(1)(b)

The Uttar Pradesh Pollution Control Board (UPPCB), in its Consent to Operate letter dated 10/12/2021 

(attached as Annexure-A14), mandated the installation of a flow meter on the water supply line and the 

maintenance of water flow records. In compliance with these directives, the required expenditure has been 

incurred.

Therefore, it is humbly requested that Hon’ble Commission may be pleased to allow the same at the instant 

station under Regulation 26 (1) (b) of Tariff Regulations 2019.

 Admitted Cost 
by the 

Commission, if 
any 

Claimed Items

I.Claimed Works under Original scope, Change in Law etc. eligble for RoE at Normal Rate

For Financial Year 2022-23

Sl. No.
Head of Work 
/Equipment

ACE Claimed (Actual)

 Regulations 
under which 

claimed
Justification

Station COD 31-07-2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II
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 PART-I 

 FORM- 9A 

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Un-discharged 
Liability 

included in 
col. 3

Cash basis
IDC included 

in col. 3

1 2 3 3A 3B = 3+3A 4 5= (3B-4) 6 7 8                         9 

 Admitted Cost 
by the 

Commission, if 
any 

For Financial Year 2022-23

Sl. No.
Head of Work 
/Equipment

ACE Claimed (Actual)

 Regulations 
under which 

claimed
Justification

Station COD 31-07-2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II

A7  AGC System 11.21              -                  11.21                              0.29 10.93              -                  26(1)(b)

Hon'ble Commission, vide order dated 13.10.2015 in petition no. 11/SM/2015 gave a roadmap

for operationalization of generation reserves in the country and directed NLDC/POSOCO to

submit a detailed procedure to operationalize reserves in the country. Subsequently, Automatic Generation 

Control (AGC) was implemented at Dadri-II generating station during FY 2017-18 as pilot project. After 

succesful demonstration and operation of the same, AGC Pilot project was being migrated to AGC full project 

by  implementation & operation of AGC system on sustained basis, thereby making Dadri-II one of the 

frontrunning stations equipped with this system for supporting the grid. During the Pilot project phase, some 

incremental changes regarding signals for AGC system were felt necessary as per the experience of NTPC 

and NLDC. Based on the same, NTPC Dadri-II was communicated by NLDC (the grid operator) to augment the 

existing AGC system in pilot project mode with certain additional signals so that the station gets enabled for 

permanent AGC functioning for efficient and smooth functioning of the same. It was also nedessary to comply 

with direction issued by the Hon'ble Commission vide its order in Petition No 319/RC/2018. The communication 

in this regrad, as received from the grid operator/POSOCO is attached at Annexure-A15 As the work had 

been necessitated in line with the direction issued by grid operator for making the station AGC compliant on 

sustained basis, the expenditure may please be allowed under 'Change in Law'.

A9
 Original Packages 

(Adjustment) 

1
AIR CONDITIONING  

(Stage II)
1.20                -                  1.20                -                  1.20                -                  

2
 Construction of shed 

:storage area of gl 
3.33                -                  3.33                                   -   3.33                -                  

3  RESERVOIR 981.49            -                  981.49                          18.75 962.74            -                  

4 400KV SWITCHYARD -0.07               -0.13               -0.20               -                  -0.20               -                  

 Subtotal(A9) 985.95            -0.13               985.82            18.75              967.07            -                  

 Subtotal 1,431.30         -0.13               1,431.17         20.08              1,411.09         -                  

A10
 Decap of Spares:Part of 

Capital Cost 
-172.14           -157.53           -329.67           -                  -329.67           -                  

A11
 Decap of MBOAs:Part of 

Capital Cost 
-7.04               -18.38             -25.42             -                  -25.42             -                  

A12  Capitalisation of MBOAs -                  

1  Furniture and Fixtures 2.17                0.06                2.23                                   -   2.23                -                  

2
 EDP, WP Machines, 

SATCOM  
122.40            -                  122.40            3.76                118.64            -                  

3  Other Office Equipments 23.96              -                  23.96              -                  23.96              -                  

4  Construction Equipment 142.67            -                  142.67            -                  142.67            -                  

5  Electrical Installation 16.65              -                  16.65              -                  16.65              -                  

6
 Communication 

Equipment 
19.85              -                  19.85              -                  19.85              -                  

7  Hospital Equipment 2.83                -                  2.83                -                  2.83                -                  

8  Software 7.59                -                  7.59                -                  7.59                -                  

9  Tools and Tackles 4.93                -                  4.93                0.48                4.45                -                  

 Sub Total 343.05            0.06                343.12            4.24                338.88            -                  

 Total Claim 1,595.18         -175.98           1,419.20         24.32              1,394.89         -                  

 Add: Discharge of 
liability corresponding 
to allowed/ claimed 
works 

503.46            25(1)(d), 

25(1)(f)

Discharge of liabilities of works already admitted/ claimed. Hon’ble Commission may be pleased to allow the 

same.

 Total Add cap claimed 
on cash basis(I) 

1,898.34         

26(2)
These spares/MBOAs were part of capital cost, have become unserviceable. Accordingly the same are 

decapitalized.

25 (2) (a)

These MBOAs were capitalised due to replacement of assets which were deployed under original scope. The 

old assets outlived their useful life and were fully depreciated. Hon'ble Commission may be pleased to allow 

the capitalisation of these MBOAs as per Reguation 25 (2) (a) of Tariff Regulation, 2019 as replacement of 

these MBOAs were necessitated since the useful life of these assets were not commensurate with the useful 

life of the Station.

25(1)(d) with 

Regulation 76
Refer to justification provided for original Package(Adjustment) in Form 9 2019-20
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 PART-I 

 FORM- 9A 

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Un-discharged 
Liability 

included in 
col. 3

Cash basis
IDC included 

in col. 3

1 2 3 3A 3B = 3+3A 4 5= (3B-4) 6 7 8                         9 

 Admitted Cost 
by the 

Commission, if 
any 

For Financial Year 2022-23

Sl. No.
Head of Work 
/Equipment

ACE Claimed (Actual)

 Regulations 
under which 

claimed
Justification

Station COD 31-07-2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II

1  Integrated Security 

System 
2,366.97         -                  2,366.97                     202.26 2,164.71         26(1)(d)

The Hon'ble Commission has already approved this expenditure in the 2019-24 main petition (2/GT/2021) as 

per the order dated 1st June 2022.

Further,there is  balance work/adjustment pertaining to ISS system deffered for execution to  2024-29 period 

against projected  in 2019-24 , petitioner seeks liberty to claim the  differential amount between allowed and 

claimed in tariff period 2024-29.

the Hon'ble Commission is kindly requested to allow the actual expenditure under Regulation 26(1)(d) of the 

2019 Tariff Regulations.

 2500 lakh for 

2019-24 

 Total Claim 2,366.97         -                  2,366.97         202.26            2,164.71         

 Add: Discharge of 
liability corresponding 
to allowed/ claimed 
works 

-                  

 Total Add cap claimed 
on cash basis(II) 

2,164.71         

 Total Add cap claimed 
on cash basis(I+II) 

4,063.05         

Petitioner

II.Claimed Works beyond Original scope exluding add-cap due to Change in Law eligble for RoE at Wtd. Average rate of Interest

63



 PART-I 

 FORM- 9A 

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Un-discharged 
Liability 

included in 
col. 3

Cash basis
IDC included 

in col. 3

1 2 3 3A 3B = 3+3A 4 5= (3B-4) 6 7 8                         9 

A

A1
 HMI of M/s BHEL with 

Cyber Security Features 
971.71            0.23                971.93                        347.55 624.38            -                  

25(1)(C) and 

26(1)(b)

BHEL had supplied Windows XP based MaxDna HMI system for NCTPS stage-2 . Microsoft has ended 

Support for Windows XP  on 8th April 2014. Due to  obsolescence of windows XP operating system, no 

security updates for operating system are available from Microsoft making DDCMIS system vulnerable .

Further it is submitted that under Regulation 10 of the Central Electricity Authority (Technical Standards for 

Connectivity to the Grid) (Amendment) Regulations, 2019, the CEA issued the Cyber Security in Power Sector 

Guidelines, 2021 (Annexure-A16). These guidelines mandate compliance with key points, including the 

phasing out of legacy systems, security hardening in consultation and maintaining systemlogs.

In view of above ,  HMI upgradation along with additional cybersecurity feature as mandated by CEA was 

carried out in NCTPS-II.

Further, Hon’ble Commission has allowed additional capital expenditure on account of  upgradation of HMI 

System in Petition No-442/GT/2020 vide its order dated 29.03.2023 in Kahalgaon Stage-1.

Hon’ble commission may kindly allow the expenditure under Regulation 25(2)(c) and 26(1)(b) of 2019 tariff 

Regulations.

A2
 Implementaion of 

Flexible operation  
482.43            -                  482.43                        168.56 313.87            -                  26(1)(b)

Refer to justification provided for implementation of flexible operation in Form 9 2019-20
A3  VFD  for CEP 264.87            3.02                267.89                          54.63 213.25            -                  26(1)(b) Refer to justification provided for implementation of VFD for CEP in Form 9 2019-20

A4
 Solar Panel installed on 

CW Channel 
166.15            -                  166.15                            3.94 162.21            -                  26(1)(b)

It is submitted that the COP26 Indian INDC(attached as Annexure-A17) outlines India's commitment to 

reducing its energy consumption from fossil fuels and carbon footprint through various strategies, including 

increasing renewable energy capacity, promoting energy efficiency, and expanding forest cover.

It is submitted that the work of installation of solar panel over CW channel in the instant Station was awarded 

under Policy framework of the Government of India to achieve its  INDC. 

It is further submitted that petitioner while claiming the expenditure towards the installation of Roof top solar at 

the instant station had submitted that the said installation would reduce greenhouse gases and thereby reduce 

emissions. Further, the benefit of reduced APC would get shared with the beneficiaries as sharing of gain in 

efficiency parameters in line with the extant regulatory provisions.

Further, Hon’ble Commission has allowed additional capital expenditure incurred on implementation of similar 

claim Solar Rooftop in Petition No-270/GT/2019 vide its order dated 13.07.2020 in SUGEN Power Plant 

(1147.5 MW).

In terms of the above, it is prayed that Hon'ble Commission may be pleased to allow the work under Regulation 

26 (1) (b) of Tariff Regulations 2019.

A6
 Original Packages 

(Adjustment) 
1 Steam Generator  0.83                1.95                2.79                -                  2.79                -                  

2  RESERVOIR 186.77            -                  186.77                               -   186.77            -                  

 Subtotal(A6) 187.60            1.95                189.55            -                  189.55            -                  

 Subtotal 2,072.76         5.19                2,077.95         574.68            1,503.28         -                  

A7
 Decap of Spares:Part of 

Capital Cost 
-166.34           -289.32           -455.66           -                  -455.66           -                  

A8
 Decap of MBOAs:Part of 

Capital Cost 
-157.60           -84.22             -241.81           -                  -241.81           -                  

 Admitted Cost 
by the 

Commission, if 
any 

Claimed Items

26(2)
These spares/MBOAs were part of capital cost, have become unserviceable. Accordingly the same are 

decapitalized.

25(1)(d) with 

Regulation 76

Refer to justification provided for original Package(Adjustment) in Form 9 2019-20

I.Claimed Works under Original scope, Change in Law etc. eligble for RoE at Normal Rate

For Financial Year 2023-24

Sl. No.
Head of Work 
/Equipment

ACE Claimed (Actual)

 Regulations 
under which 

claimed
Justification

Station COD 31-07-2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II
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 PART-I 

 FORM- 9A 

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Un-discharged 
Liability 

included in 
col. 3

Cash basis
IDC included 

in col. 3

1 2 3 3A 3B = 3+3A 4 5= (3B-4) 6 7 8                         9 

 Admitted Cost 
by the 

Commission, if 
any 

For Financial Year 2023-24

Sl. No.
Head of Work 
/Equipment

ACE Claimed (Actual)

 Regulations 
under which 

claimed
Justification

Station COD 31-07-2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II

A9  Capitalisation of MBOAs -                  -                  -                  -                  -                  -                  

1
 MBOA-Communication 

Equipment 
5.53                -                  5.53                                   -   5.53                -                  

2
 MBOA-Construction 

Equipment 
30.40              -                  30.40              -                  30.40              -                  

3

 MBOA-EDP, WP 

Machines & SATCOM 

Equipment 

162.27            -                  162.27            25.24              137.03            -                  

4
 MBOA-Furniture & 

Fixtures 
29.39              -                  29.39              -                  29.39              -                  

5  MBOA-Hospital 28.20              -                  28.20              -                  28.20              -                  

6
 MBOA-Laboratory & 

Workshop Equipment 
28.26              -                  28.26              -                  28.26              -                  

7
 MBOA-Other Office 

Equipments 
97.73              -                  97.73              -                  97.73              -                  

 Sub Total 381.78            -                  381.78            25.24              356.54            -                  

A  Total Claim 2,130.60         -368.34           1,762.26         599.92            1,162.34         -                  

 Add: Discharge of 
liability corresponding 
to allowed/ claimed 
works 

3,413.63         25(1)(d), 

25(1)(f)

Discharge of liabilities of works already admitted/ claimed. Hon’ble Commission may be pleased to allow the 

same.

 Total Add cap claimed 
on cash basis 

4,575.97         

25 (2) (a)

These MBOAs were capitalised due to replacement of assets which were deployed under original scope. The 

old assets outlived their useful life and were fully depreciated. Hon'ble Commission may be pleased to allow 

the capitalisation of these MBOAs as per Reguation 25 (2) (a) of Tariff Regulation, 2019 as replacement of 

these MBOAs were necessitated since the useful life of these assets were not commensurate with the useful 

life of the Station.
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 PART-I 

 FORM- 9A 

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Un-discharged 
Liability 

included in 
col. 3

Cash basis
IDC included 

in col. 3

1 2 3 3A 3B = 3+3A 4 5= (3B-4) 6 7 8                         9 

 Admitted Cost 
by the 

Commission, if 
any 

For Financial Year 2023-24

Sl. No.
Head of Work 
/Equipment

ACE Claimed (Actual)

 Regulations 
under which 

claimed
Justification

Station COD 31-07-2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II

1  Integrated Security 
System 

238.36            0.20                238.55            31.16              207.39            26(1)(d) Refer to justification provided for original Package(Adjustment) in Form 9 2022-23
 2500 lakh for 

2019-24 

 Total Claim 238.36            0.20                238.55            31.16              207.39            

 Add: Discharge of 
liability corresponding 
to allowed/ claimed 
works 

172.90            

 Total Add cap claimed 
on cash basis(II) 

380.29            

 Total Add cap claimed 
on cash basis(I+II) 

4,956.27         

II.Claimed Works beyond Original scope exluding add-cap due to Change in Law eligble for RoE at Wtd. Average rate of Interest

Petitioner
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2019-20 2020-21 2021-22 2022-23 2023-24 2019-20 2020-21 2021-22 2022-23 2023-24

1 3 4 5 6 7 8 9 10 11

Financing Details

Loan-1

Loan-2

Loan-3 and  so on

Total  Loan2

Others (Pl. specify)

Total

(Petitioner)

FORM- 10
PART-I

Add cap is proposed to be finance in Debt:Equity ratio of 70:30

Amount capitalised in Work/ Equipment

NTPC Ltd. 
NCTPS St-II

Amount in Rs Lakh
31-07-2010

Admitted

Name of the Petitioner
Name of the Generating Station
Date of Commercial Operation

Equity

Internal Resources

Financial Year (Starting 

from  COD)1

Actual 
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Part -1

Name of the Petitioner: NTPC LTD Form 11
Name of the Generating Station: NCTPS-
II

(Rs. In Lakhs)

S.NO. Name of Asset
Gross Block as on 
31.03.2019

Add/Adj during 
2019-20

Gross Block as on 
31.03.2020

Add/Adj during 
2020-21

Gross Block as on 
31.03.2021

Add/Adj during 
2021-22

Gross Block as on 
31.03.2022

Add/Adj during 
2022-23

Gross Block as on 
31.03.2023

Add/Adj during 
2023-24

Gross Block as on 
31.03.2024

CERC Dep. Rate 
Depreciation for 
2019-20

Depreciation for 
2020-21

Depreciation for 
2021-22

Depreciation for 
2022-23

Depreciation for 
2023-24

1 2 3 4 5 = 3+4 6 7 = 5+6 8 9 = 7+8 10 11 = 9+10 4 5= Col.3 X Col.4 14 = 12x5 15 = 12x7 16 = 12x9 17 = 12x11

1 Freehold Land 7,941.18                 0.00 7,941.18                 0 7,941.18                 0 7,941.18                 0 7,941.18                 0 7,941.18                 0.00% -                         -                         -                         -                         -                         

2 Roads, bridges, culverts & helipads 3,478.07                 0.37 3,478.45                 0 3,478.45                 0 3,478.45                 42.6259527 3,521.07                 0 3,521.07                 3.34% 116.17                    116.18                    116.18                    116.18                    117.60                    

3 Main Plant Buildings 35,632.62               0.00 35,632.62               0 35,632.62               0 35,632.62               10437.68899 46,070.31               0 46,070.31               3.34% 1,190.13                 1,190.13                 1,190.13                 1,190.13                 1,538.75                 

4 Other Buildings 5,917.40                 55.18 5,972.57                 18.3072773 5,990.88                 34.1255467 6,025.01                 3.3338266 6,028.34                 -102.8890201 5,925.45                 3.34% 197.64                    199.48                    200.10                    201.24                    201.35                    

5 Temporary erection -                         0.00 -                         0 -                         0 -                         0 -                         0 -                         100.00% -                         -                         -                         -                         -                         

6 Water supply, drainage & sewage 675.39                    478.30 1,153.70                 12.0395121 1,165.74                 4.25501 1,169.99                 28.4973538 1,198.49                 0.0587499 1,198.55                 5.28% 35.66                      60.92                      61.55                      61.78                      63.28                      

7 MGR track and signalling system 767.29                    0.00 767.29                    0 767.29                    0 767.29                    0 767.29                    0 767.29                    5.28% 40.51                      40.51                      40.51                      40.51                      40.51                      

8 Railway siding 5,844.35                 0.00 5,844.35                 0 5,844.35                 0 5,844.35                 0 5,844.35                 0 5,844.35                 5.28% 308.58                    308.58                    308.58                    308.58                    308.58                    

9 Earth dam reservoir 4,001.44                 0.00 4,001.44                 0 4,001.44                 0 4,001.44                 981.49289 4,982.93                 186.7070829 5,169.64                 5.28% 211.28                    211.28                    211.28                    211.28                    263.10                    

10 Plant and machinery 4,24,047.2              1710.68 4,25,757.9              645.4                      4,26,403.2              961.3                      4,27,364.5              47,697.5                 4,75,062.0              3338.864788 4,78,400.88            5.28% 22,389.69               22,480.01               22,514.09               22,564.85               25,083.27               

11 Furniture and fixtures 2,135.91                 76.99 2,212.90                 60.7810884 2,273.68                 26.2015308 2,299.88                 61.1727201 2,361.06                 -12.8788346 2,348.18                 6.33% 135.20                    140.08                    143.92                    145.58                    149.45                    

12 Other Office Equipments 1,022.55                 103.29 1,125.84                 83.624233 1,209.46                 47.5094739 1,256.97                 41.5357928 1,298.51                 25.9916764 1,324.50                 6.33% 64.73                      71.27                      76.56                      79.57                      82.20                      

13

EDP, WP machines & SATCOM 

equipment 975.68                    -56.96 918.72                    104.2327186 1,022.95                 8.7379 1,031.69                 121.8168136 1,153.51                 25.1745563 1,178.68                 6.33% 61.76                      58.15                      64.75                      65.31                      73.02                      

14 Vehicles including speedboats 27.07                      -6.15 20.92                      0 20.92                      0 20.92                      0.015925 20.94                      0 20.94                      9.50% 2.57                        1.99                       1.99                       1.99                       1.99                       

15 Construction equipment 1,541.26                 91.26 1,632.52                 0 1,632.52                 15.9481507 1,648.47                 133.1723605 1,781.64                 30.4 1,812.04                 5.28% 81.38                      86.20                      86.20                      87.04                      94.07                      

16 Electrical installations 2,021.03                 97.11 2,118.14                 14.6252613 2,132.76                 11.879242 2,144.64                 31.3978077 2,176.04                 -0.17184 2,175.87                 5.28% 106.71                    111.84                    112.61                    113.24                    114.89                    

17 Communication equipment 327.86                    5.92 333.79                    2.48089 336.27                    -4.71535 331.55                    28.2128327 359.76                    9.0724051 368.84                    6.33% 20.75                      21.13                      21.29                      20.99                      22.77                      

18 Hospital equipment 179.49                    3.39 182.87                    24.9432 207.81                    45.2628801 253.08                    2.83278 255.91                    28.2039333 284.11                    5.28% 9.48                        9.66                       10.97                      13.36                      13.51                      

19 Laboratory and workshop equipment 70.20                      10.76 80.96                      0 80.96                      0 80.96                      9.73433 90.70                      28.2551 118.95                    5.28% 3.71                        4.27                       4.27                       4.27                       4.79                       

20 Software 265.67                    0.00 265.67                    13.25807 278.92                    -33.19613 245.73                    7.9172 253.64                    0 253.64                    15.00% 39.85                      39.85                      41.84                      36.86                      38.05                      

21

Capex on assets not owned by the 

company 0.00-                       0.00 -0.00                       0 -0.00                       0 -0.00                       0 -0.00                       0 -0.00                       5.28% -0.00                       0.00-                       0.00-                       0.00-                       0.00-                       

22 Right of Use - Others 23,992.92               0.00 23,992.92               0 23,992.92               0 23,992.92               0 23,992.92               0 23,992.92               5.28% 1,266.83                 1,266.83                 1,266.83                 1,266.83                 1,266.83                 

Total 5,20,864.56            2,570.15                 5,23,434.70            979.65                    5,24,414.35            1,117.33                 5,25,531.68            59,628.93               5,85,160.61            3,556.79                 5,88,717.40            -                         26,282.63               26,418.35               26,473.64               26,529.57               29,478.02               

 Weighted Average Rate of Depreciation 
(%) 

5.0460                    5.0471                    5.0482                    5.0481                    5.0376                    

(Petitioner)

Calculation of Depreciation Rate
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PART-I
FORM- 12

S. 
No.

Particulars
Existing
2018-19

2019-20 2020-21 2021-22 2022-23 2023-24

1 2 3 4 5 6 7 8
1 Opening Capital Cost 4,97,543.90                   4,96,820.70                   4,98,981.94                   4,99,591.17                   4,99,616.19                   5,03,679.24                   
2 Closing  Capital Cost 4,96,820.70                   4,98,981.94                   4,99,591.17                   4,99,616.19                   5,03,679.24                   5,08,635.51                   
3 Average Capital Cost 4,97,182.30                   4,97,901.32                   4,99,286.55                   4,99,603.68                   5,01,647.72                   5,06,157.38                   

1a *Cost of IT Equipments & Software included in (1) above 1,241.35                        1,184.38                        1,301.88                        1,277.42                        1,407.15                        
2a *Cost of IT Equipments & Software included in (2) above 1,184.38                        1,301.88                        1,277.42                        1,407.15                        1,432.33                        
3a *Average Cost of IT Equipments & Software 1,212.87                        1,243.13                        1,289.65                        1,342.28                        1,419.74                        

4 Freehold land 7,941.18                        7,941.18                        7,941.18                        7,941.18                        7,941.18                        7,941.18                        

8 Rate of depreciation 5.07% 5.05% 5.05% 5.05% 5.05% 5.04%
6 Depreciable value 4,40,317.01                   4,41,085.41                   4,42,335.15                   4,42,625.22                   4,44,470.11                   4,48,536.55                   

9 Balance useful  life at the beginning of the period 17.08                             16.08                             15.08                             14.08                             13.08                             12.08                             
9 Depreciation (for the period) 25,190.66                      25,123.91                      25,199.56                      25,221.14                      25,323.87                      11,159.02                      
10 Depreciation  (annualised) 25,190.66                      25,123.91                      25,199.56                      25,221.14                      25,323.87                      11,159.02                      
11 Cumulative depreciation at the end of the period 213869.94                    2,38,663.95                    2,63,697.25                    2,88,831.30                    3,13,951.28                    3,24,894.61 

12
Less: Cumulative depreciation adjustment on account of un-

discharged liabilities deducted as on 01.04.2009

-                                
-                                -                                -                                -                                -                                

13
Add: Cumulative depreciation adjustment on account of 

liability Discharge 

-                                
-                                -                                -                                -                                -                                

14
Less: Cumulative depreciation adjustment on account of de-

capitalisation
329.90                           166.26                           87.10                             203.89                           215.70                           442.31                           

15
Net Cumulative depreciation at the end of the period after 

adjustments
2,13,540.04                   2,38,497.69                   2,63,610.16                   2,88,627.41                   3,13,735.59                   3,24,452.30                   

(Petitioner)

Statement of Depreciation

Name of the Company :
Name of the Power Station :

NTPC Ltd. 
NCTPS St-II

(Amount in Rs Lakh)
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Form 13
Name of the Company NTPC LTD (Rs. Lakhs)

Name of the Station NCTPP II

2019-20 2020-21 2021-22 2022-23 2023-24

1 Central Bank of India IV T1 Dr 1
Gross Loan 1000.00 1000.00 1000.00 1000.00 1000.00

Cumulative Repayment upto PY 928.57 1000.00 1000.00 1000.00 1000.00

Net loan - Opening 71.43 0.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 71.43 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 35.71 0.00 0.00 0.00 0.00

Rate of Interest on Loan 8.2169% 0.0000% 0.0000% 0.0000% 0.0000%

Interest on loan (Annualised) 2.93 0.00 0.00 0.00 0.00

2 IDFC I T1 Dr 1
Gross Loan 10000.00 10000.00 10000.00 10000.00 10000.00

Cumulative Repayment upto PY 7750.00 10000.00 10000.00 10000.00 10000.00

Net loan - Opening 2250.00 0.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 2250.00 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 1125.00 0.00 0.00 0.00 0.00

Rate of Interest on Loan 8.3360% 0.0000% 0.0000% 0.0000% 0.0000%

Interest on loan (Annualised) 93.78 0.00 0.00 0.00 0.00

3 IDFC II T1 Dr I 
Gross Loan 5000.00 5000.00 5000.00 5000.00 5000.00

Cumulative Repayment upto PY 3375.00 5000.00 5000.00 5000.00 5000.00

Net loan - Opening 1625.00 0.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 1625.00 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 812.50 0.00 0.00 0.00 0.00

Rate of Interest on Loan 8.3360% 0.0000% 0.0000% 0.0000% 0.0000%

Interest on loan (Annualised) 67.73 0.00 0.00 0.00 0.00

4 IDFC II T1 Dr 2
Gross Loan 6000.00 6000.00 6000.00 6000.00 6000.00

Cumulative Repayment upto PY 4050.00 6000.00 6000.00 6000.00 6000.00

Net loan - Opening 1950.00 0.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 1950.00 0 0 0 0

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 975.00 0.00 0.00 0.00 0.00

Rate of Interest on Loan 8.3360% 0.0000% 0.0000% 0.0000% 0.0000%

Interest on loan (Annualised) 81.28 0.00 0.00 0.00 0.00

5 PFC V  Dr 3
Gross Loan 9500.00 9500.00 9500.00 9500.00 9500.00

Cumulative Repayment upto PY 4552.08 9500.00 9500.00 9500.00 9500.00

Net loan - Opening 4947.92 0.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 4947.92 0.00 0.00 0.00 0.00
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Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 2473.96 0.00 0.00 0.00 0.00

Rate of Interest on Loan 9.7000% 9.7000% 9.7000% 9.7000% 9.7000%

Interest on loan (Annualised) 239.97 0.00 0.00 0.00 0.00

6 PFC V  Dr 5
Gross Loan 5500.00 5500.00 5500.00 5500.00 5500.00

Cumulative Repayment upto PY 2635.42 5500.00 5500.00 5500.00 5500.00

Net loan - Opening 2864.58 0.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 2864.58 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 1432.29 0.00 0.00 0.00 0.00

Rate of Interest on Loan 9.5000% 9.5000% 9.5000% 9.5000% 9.5000%

Interest on loan (Annualised) 136.07 0.00 0.00 0.00 0.00

7 PFC V Dr 6
Gross Loan 10000.00 10000.00 10000.00 10000.00 10000.00

Cumulative Repayment upto PY 4791.67 10000.00 10000.00 10000.00 10000.00

Net loan - Opening 5208.33 0.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 5208.33 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 2604.17 0.00 0.00 0.00 0.00

Rate of Interest on Loan 9.3200% 9.3200% 9.3200% 9.3200% 9.3200%

Interest on loan (Annualised) 242.71 0.00 0.00 0.00 0.00

8 PFC V Dr 9
Gross Loan 5000.00 5000.00 5000.00 5000.00 5000.00

Cumulative Repayment upto PY 2395.83 5000.00 5000.00 5000.00 5000.00

Net loan - Opening 2604.17 0.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 2604.17 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 1302.08 0.00 0.00 0.00 0.00

Rate of Interest on Loan 9.3900% 9.3900% 9.3900% 9.3900% 9.3900%

Interest on loan (Annualised) 122.27 0.00 0.00 0.00 0.00

9 PFC V Dr 11
Gross Loan 2500.00 2500.00 2500.00 2500.00 2500.00

Cumulative Repayment upto PY 1197.92 2500.00 2500.00 2500.00 2500.00

Net loan - Opening 1302.08 0.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 1302.08 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 651.04 0.00 0.00 0.00 0.00

Rate of Interest on Loan 8.6600% 8.6600% 8.6600% 8.6600% 8.6600%

Interest on loan (Annualised) 56.38 0.00 0.00 0.00 0.00

10 PFC V Dr 16
Gross Loan 5000.00 5000.00 5000.00 5000.00 5000.00

Cumulative Repayment upto PY 2395.83 5000.00 5000.00 5000.00 5000.00

Net loan - Opening 2604.17 0.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 2604.17 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00
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Average Net Loan 1302.08 0.00 0.00 0.00 0.00

Rate of Interest on Loan 8.6900% 8.6900% 8.6900% 8.6900% 8.6900%

Interest on loan (Annualised) 113.15 0.00 0.00 0.00 0.00

11 PFC V  Dr 17
Gross Loan 10000.00 10000.00 10000.00 10000.00 10000.00

Cumulative Repayment upto PY 4791.67 10000.00 10000.00 10000.00 10000.00

Net loan - Opening 5208.33 0.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 5208.33 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 2604.17 0.00 0.00 0.00 0.00

Rate of Interest on Loan 8.6800% 8.6800% 8.6800% 8.6800% 8.6800%

Interest on loan (Annualised) 226.04 0.00 0.00 0.00 0.00

12 PFC V Dr 19
Gross Loan 2500.00 2500.00 2500.00 2500.00 2500.00

Cumulative Repayment upto PY 1197.92 2500.00 2500.00 2500.00 2500.00

Net loan - Opening 1302.08 0.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 1302.08 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 651.04 0.00 0.00 0.00 0.00

Rate of Interest on Loan 8.3500% 8.3500% 8.3500% 8.3500% 8.3500%

Interest on loan (Annualised) 54.36 0.00 0.00 0.00 0.00

13 PFC V Dr 20
Gross Loan 2000.00 2000.00 2000.00 2000.00 2000.00

Cumulative Repayment upto PY 958.33 2000.00 2000.00 2000.00 2000.00

Net loan - Opening 1041.67 0.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 1041.67 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 520.83 0.00 0.00 0.00 0.00

Rate of Interest on Loan 8.4000% 8.4000% 8.4000% 8.4000% 8.4000%

Interest on loan (Annualised) 43.75 0.00 0.00 0.00 0.00

14 Bonds XXII
Gross Loan 500.00 500.00 500.00 500.00 500.00

Cumulative Repayment upto PY 400.00 450.00 500.00 500.00 500.00

Net loan - Opening 100.00 50.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 50 50 0.00 0.00 0.00

Net loan - Closing 50.00 0.00 0.00 0.00 0.00

Average Net Loan 75.00 25.00 0.00 0.00 0.00

Rate of Interest on Loan 8.2071% 8.2071% 8.2071% 8.2071% 8.2071%

Interest on loan (Annualised) 6.16 2.05 0.00 0.00 0.00

15 Bonds XXIV
Gross Loan 4000.00 4000.00 4000.00 4000.00 4000.00

Cumulative Repayment upto PY 3200.00 3600.00 4000.00 4000.00 4000.00

Net loan - Opening 800.00 400.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 400 400 0.00 0.00 0.00

Net loan - Closing 400.00 0.00 0.00 0.00 0.00

Average Net Loan 600.00 200.00 0.00 0.00 0.00

Rate of Interest on Loan 8.6377% 8.6377% 8.6377% 8.6377% 8.6377%
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Interest on loan (Annualised) 51.83 17.28 0.00 0.00 0.00

16
Bonds XXVII Repayment in 5 Annual 
Installments from 06.11.2019
Gross Loan 22500.00 22500.00 22500.00 22500.00 22500.00

Cumulative Repayment upto PY 0.00 4500.00 9000.00 13500.00 18000.00

Net loan - Opening 22500.00 18000.00 13500.00 9000.00 4500.00

Addition

Repayments of Loans during the year 4500.00 4500.00 4500.00 4500.00 4500.00

Net loan - Closing 18000.00 13500.00 9000.00 4500.00 0.00

Average Net Loan 20250.00 15750.00 11250.00 6750.00 2250.00

Rate of Interest on Loan 11.2800% 11.2800% 11.2800% 11.2800% 11.2800%

Interest on loan (Annualised) 2284.20 1776.60 1269.00 761.40 253.80

17 Bonds XXX Bullet repayment on 05.05.2019
Gross Loan 20000.00 20000.00 20000.00 20000.00 20000.00

Cumulative Repayment upto PY 0.00 20000.00 20000.00 20000.00 20000.00

Net loan - Opening 20000.00 0.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 20000.00 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 10000.00 0.00 0.00 0.00 0.00

Rate of Interest on Loan 7.9200% 7.9200% 7.9200% 7.9200% 7.9200%

Interest on loan (Annualised) 792.00 0.00 0.00 0.00 0.00

18 Bonds XXXIII Bullet repayment on 31.03.2020
Gross Loan 1700.00 1700.00 1700.00 1700.00 1700.00

Cumulative Repayment upto PY 0.00 1700.00 1700.00 1700.00 1700.00

Net loan - Opening 1700.00 0.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 1700.00 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 850.00 0.00 0.00 0.00 0.00

Rate of Interest on Loan 8.7600% 8.7600% 8.7600% 8.7600% 8.7600%

Interest on loan (Annualised) 74.46 0.00 0.00 0.00 0.00

19 Bonds XXXIV
Gross Loan 500.00 500.00 500.00 500.00 500.00

Cumulative Repayment upto PY 100.00 133.33 166.67 200.00 233.33

Net loan - Opening 400.00 366.67 333.33 300.00 266.67

Addition

Repayments of Loans during the year 33.33 33.33 33.33 33.33 33.33

Net loan - Closing 366.67 333.33 300.00 266.67 233.33

Average Net Loan 383.33 350.00 316.67 283.33 250.00

Rate of Interest on Loan 8.7400% 8.7400% 8.7400% 8.7400% 8.7400%

Interest on loan (Annualised) 33.50 30.59 27.68 24.76 21.85

20 Bonds XXXV
Gross Loan 1500.00 1500.00 1500.00 1500.00 1500.00

Cumulative Repayment upto PY 300.00 400.00 500.00 600.00 700.00

Net loan - Opening 1200.00 1100.00 1000.00 900.00 800.00

Addition

Repayments of Loans during the year 100 100 100 100 100

Net loan - Closing 1100.00 1000.00 900.00 800.00 700.00

Average Net Loan 1150.00 1050.00 950.00 850.00 750.00

Rate of Interest on Loan 8.8150% 8.8150% 8.8150% 8.8150% 8.8150%

Interest on loan (Annualised) 101.37 92.56 83.74 74.93 66.11
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21 PFC V T1 Dr 22
Gross Loan 1000.00 1000.00 1000.00 1000.00 1000.00

Cumulative Repayment upto PY 479.17 1000.00 1000.00 1000.00 1000.00

Net loan - Opening 520.83 0.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 520.83 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 260.42 0.00 0.00 0.00 0.00

Rate of Interest on Loan 7.6200% 7.6200% 7.6200% 7.6200% 7.6200%

Interest on loan (Annualised) 19.84 0.00 0.00 0.00 0.00

22 PFC V Dr 23
Gross Loan 1000.00 1000.00 1000.00 1000.00 1000.00

Cumulative Repayment upto PY 479.17 1000.00 1000.00 1000.00 1000.00

Net loan - Opening 520.83 0.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 520.83 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 260.42 0.00 0.00 0.00 0.00

Rate of Interest on Loan 7.4300% 7.4300% 7.4300% 7.4300% 7.4300%

Interest on loan (Annualised) 19.35 0.00 0.00 0.00 0.00

23 PFC V Dr 25
Gross Loan 4000.00 4000.00 4000.00 4000.00 4000.00

Cumulative Repayment upto PY 1916.67 4000.00 4000.00 4000.00 4000.00

Net loan - Opening 2083.33 0.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 2083.33 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 1041.67 0.00 0.00 0.00 0.00

Rate of Interest on Loan 7.6700% 7.6700% 7.6700% 7.6700% 7.6700%

Interest on loan (Annualised) 79.90 0.00 0.00 0.00 0.00

24 PFC V Dr 27
Gross Loan 18000.00 18000.00 18000.00 18000.00 18000.00

Cumulative Repayment upto PY 8625.00 18000.00 18000.00 18000.00 18000.00

Net loan - Opening 9375.00 0.00 0.00 0.00 0.00

Addition

Repayments of Loans during the year 9375.00 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 4687.50 0.00 0.00 0.00 0.00

Rate of Interest on Loan 7.7500% 7.7500% 7.7500% 7.7500% 7.7500%

Interest on loan (Annualised) 363.28 0.00 0.00 0.00 0.00

25 PFC V Dr 31
Gross Loan 3700.00 3700.00 3700.00 3700.00 3700.00

Cumulative Repayment upto PY 1772.92 1772.92 3700.00 3700.00 3700.00

Net loan - Opening 1927.08 1927.08 0.00 0.00 0.00

Addition

Repayments of Loans during the year 0.00 1927.08 0.00 0.00 0.00

Net loan - Closing 1927.08 0.00 0.00 0.00 0.00

Average Net Loan 1927.08 963.54 0.00 0.00 0.00

Rate of Interest on Loan 7.4400% 7.4400% 7.4400% 7.4400% 7.4400%

Interest on loan (Annualised) 143.38 71.69 0.00 0.00 0.00
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26 PFC V Dr 32
Gross Loan 3700.00 3700.00 3700.00 3700.00 3700.00

Cumulative Repayment upto PY 1772.92 1772.92 3700.00 3700.00 3700.00

Net loan - Opening 1927.08 1927.08 0.00 0.00 0.00

Addition

Repayments of Loans during the year 0.00 1927.08 0.00 0.00 0.00

Net loan - Closing 1927.08 0.00 0.00 0.00 0.00

Average Net Loan 1927.08 963.54 0.00 0.00 0.00

Rate of Interest on Loan 7.6800% 7.6800% 7.6800% 7.6800% 7.6800%

Interest on loan (Annualised) 148.00 74.00 0.00 0.00 0.00

27 PFC V Dr 37
Gross Loan 11000.00 11000.00 11000.00 11000.00 11000.00

Cumulative Repayment upto PY 5270.83 5270.83 11000.00 11000.00 11000.00

Net loan - Opening 5729.17 5729.17 0.00 0.00 0.00

Addition

Repayments of Loans during the year 0.00 5729.17 0.00 0.00 0.00

Net loan - Closing 5729.17 0.00 0.00 0.00 0.00

Average Net Loan 5729.17 2864.58 0.00 0.00 0.00

Rate of Interest on Loan 8.2500% 8.2500% 8.2500% 8.2500% 8.2500%

Interest on loan (Annualised) 472.66 236.33 0.00 0.00 0.00

29 Syndicate Bank-II T1 Dr 2
Gross Loan 13000.00 13000.00 13000.00 13000.00 13000.00

Cumulative Repayment upto PY 11142.86 12071.43 13000.00 13000.00 13000.00

Net loan - Opening 1857.14 928.57 0.00 0.00 0.00

Addition

Repayments of Loans during the year 928.57 928.57 0.00 0.00 0.00

Net loan - Closing 928.57 0.00 0.00 0.00 0.00

Average Net Loan 1392.86 464.29 0.00 0.00 0.00

Rate of Interest on Loan 8.1036% 7.5130% 0.0000% 0.0000% 0.0000%

Interest on loan (Annualised) 112.87 34.88 0.00 0.00 0.00

30 HDFC-II, T1 D4
Gross Loan 4000.00 4000.00 4000.00 4000.00 4000.00

Cumulative Repayment upto PY 2857.14 3428.57 4000.00 4000.00 4000.00

Net loan - Opening 1142.86 571.43 0.00 0.00 0.00

Addition

Repayments of Loans during the year 571.43 571.43 0.00 0.00 0.00

Net loan - Closing 571.43 0.00 0.00 0.00 0.00

Average Net Loan 857.14 285.71 0.00 0.00 0.00

Rate of Interest on Loan 8.0594% 6.3982% 0.0000% 0.0000% 0.0000%

Interest on loan (Annualised) 69.08 18.28 0.00 0.00 0.00

31 Bonds XXXVIII
Gross Loan 3300.00 3300.00 3300.00 3300.00 3300.00

Cumulative Repayment upto PY 660.00 880.00 1100.00 1320.00 1540.00

Net loan - Opening 2640.00 2420.00 2200.00 1980.00 1760.00

Addition

Repayments of Loans during the year 220.00 220.00 220.00 220.00 220.00

Net loan - Closing 2420.00 2200.00 1980.00 1760.00 1540.00

Average Net Loan 2530.00 2310.00 2090.00 1870.00 1650.00

Rate of Interest on Loan 9.2000% 9.2000% 9.2000% 9.2000% 9.2000%

Interest on loan (Annualised) 232.76 212.52 192.28 172.04 151.80
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32 NIB Dr 1
Gross Loan 57.59 57.59 57.59 57.59 57.59

Cumulative Repayment upto PY 51.19 57.59 57.59 57.59 57.59

Net loan - Opening 6.40 0.00 0.00 0.00 0.00

Addition

Increase/ Decrease due to FERV

Repayments of Loans during the year 6.40 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 3.20 0.00 0.00 0.00 0.00

Rate of Interest on Loan 0.3462% 0.0000% 0.0000% 0.0000% 0.0000%

Interest on loan (Annualised) 0.01 0.00 0.00 0.00 0.00

33 NIB Dr 2
Gross Loan 187.70 187.70 187.70 187.70 187.70

Cumulative Repayment upto PY 166.84 187.70 187.70 187.70 187.70

Net loan - Opening 20.86 0.00 0.00 0.00 0.00

Addition

Increase/ Decrease due to FERV

Repayments of Loans during the year 20.86 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 10.43 0.00 0.00 0.00 0.00

Rate of Interest on Loan 0.3462% 0.0000% 0.0000% 0.0000% 0.0000%

Interest on loan (Annualised) 0.04 0.00 0.00 0.00 0.00

34 NIB Dr 5
Gross Loan 3628.87 3628.87 3628.87 3628.87 3628.87

Cumulative Repayment upto PY 3225.66 3628.87 3628.87 3628.87 3628.87

Net loan - Opening 403.21 0.00 0.00 0.00 0.00

Addition

Increase/ Decrease due to FERV

Repayments of Loans during the year 403.21 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 201.60 0.00 0.00 0.00 0.00

Rate of Interest on Loan 0.3462% 0.0000% 0.0000% 0.0000% 0.0000%

Interest on loan (Annualised) 0.70 0.00 0.00 0.00 0.00

35 NIB Dr 6
Gross Loan 2369.77 2369.77 2369.77 2369.77 2369.77

Cumulative Repayment upto PY 2106.46 2369.77 2369.77 2369.77 2369.77

Net loan - Opening 263.31 0.00 0.00 0.00 0.00

Addition

Increase/ Decrease due to FERV

Repayments of Loans during the year 263.31 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00

Average Net Loan 131.65 0.00 0.00 0.00 0.00

Rate of Interest on Loan 0.3462% 0.0000% 0.0000% 0.0000% 0.0000%

Interest on loan (Annualised) 0.46 0.00 0.00 0.00 0.00

36 NIB Dr 7
Gross Loan 5273.10 5273.10 5273.10 5273.10 5273.10

Cumulative Repayment upto PY 4687.20 5273.10 5273.10 5273.10 5273.10

Net loan - Opening 585.90 0.00 0.00 0.00 0.00

Addition

Increase/ Decrease due to FERV

Repayments of Loans during the year 585.90 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 0.00 0.00 0.00 0.00
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Average Net Loan 292.95 0.00 0.00 0.00 0.00

Rate of Interest on Loan 0.3462% 0.0000% 0.0000% 0.0000% 0.0000%

Interest on loan (Annualised) 1.01 0.00 0.00 0.00 0.00

37
Bond 54 (Installment from 25.03.2023 20 % 
Next 2 Years 40%)
Gross Loan 11000.00 11000.00 11000.00 11000.00 11000.00

Cumulative Repayment upto PY 0.00 0.00 0.00 0.00 2200.00

Net loan - Opening 11000.00 11000.00 11000.00 11000.00 8800.00

Addition

Increase/ Decrease due to FERV

Repayments of Loans during the year 0.00 0.00 0.00 2200.00 4400.00

Net loan - Closing 11000.00 11000.00 11000.00 8800.00 4400.00

Average Net Loan 11000.00 11000.00 11000.00 9900.00 6600.00

Rate of Interest on Loan 8.5200% 8.5200% 8.5200% 8.5200% 8.5200%

Interest on loan (Annualised) 937.20 937.20 937.20 843.48 562.32

38
Bond 57 Series (Bullet Repayment on 
15.12.2025)
Gross Loan 500.00 500.00 500.00 500.00 500.00

Cumulative Repayment upto PY 0.00 0.00 0.00 0.00 0.00

Net loan - Opening 500.00 500.00 500.00 500.00 500.00

Addition

Increase/ Decrease due to FERV

Repayments of Loans during the year 0.00 0.00 0.00 0.00 0.00

Net loan - Closing 500.00 500.00 500.00 500.00 500.00

Average Net Loan 500.00 500.00 500.00 500.00 500.00

Rate of Interest on Loan 8.2200% 8.2200% 8.2200% 8.2200% 8.2200%

Interest on loan (Annualised) 41.10 41.10 41.10 41.10 41.10

39
Bond 67 Series (Bullet Repayment on 
15.01.2029) (Refinancing of ICICI VI)
Gross Loan 1601.00 1601.00 1601.00 1601.00 1601.00

Cumulative Repayment upto PY 0.00 0.00 0.00 0.00 0.00

Net loan - Opening 1601.00 1601.00 1601.00 1601.00 1601.00

Addition

Increase/ Decrease due to FERV

Repayments of Loans during the year 0.00 0.00 0.00 0.00 0.00

Net loan - Closing 1601.00 1601.00 1601.00 1601.00 1601.00

Average Net Loan 1601.00 1601.00 1601.00 1601.00 1601.00

Rate of Interest on Loan 8.7300% 8.7300% 8.7300% 8.7300% 8.7300%

Interest on loan (Annualised) 139.77 139.77 139.77 139.77 139.77

40
Bond 72 Series  OTHERS (Bullet 
Repayment on 15.10.2025)
Gross Loan 0.00 0.00 22150.00 22150.00 22150.00

Cumulative Repayment upto PY 0.00 0.00 0.00 0.00 0.00

Net loan - Opening 0.00 0.00 22150.00 22150.00 22150.00

Addition 22150.00

Increase/ Decrease due to FERV

Repayments of Loans during the year 0.00 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 22150.00 22150.00 22150.00 22150.00

Average Net Loan 0.00 11075.00 22150.00 22150.00 22150.00

Rate of Interest on Loan 5.4800% 5.4800% 5.4800% 5.4800%

Interest on loan (Annualised) 0.00 606.91 1213.82 1213.82 1213.82
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41 Bonds 72 Series (pfc-v D31 refinanced) 
Gross Loan 0.00 0.00 1927.08 1927.08 1927.08

Cumulative Repayment upto PY 0.00 0.00 0.00 0.00 0.00

Net loan - Opening 0.00 0.00 1927.08 1927.08 1927.08

Addition 1927.08

Increase/ Decrease due to FERV

Repayments of Loans during the year 0.00 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 1927.08 1927.08 1927.08 1927.08

Average Net Loan 0.00 963.54 1927.08 1927.08 1927.08

Rate of Interest on Loan 6.4750% 6.4750% 6.4750% 6.4750%

Interest on loan (Annualised) 0.00 62.39 124.78 124.78 124.78

42 Bonds 72 Series (pfc-v D32 refinanced) 
Gross Loan 0.00 0.00 1927.08 1927.08 1927.08

Cumulative Repayment upto PY 0.00 0.00 0.00 0.00 0.00

Net loan - Opening 0.00 0.00 1927.08 1927.08 1927.08

Addition 1927.08

Increase/ Decrease due to FERV

Repayments of Loans during the year 0.00 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 1927.08 1927.08 1927.08 1927.08

Average Net Loan 0.00 963.54 1927.08 1927.08 1927.08

Rate of Interest on Loan 6.5950% 6.5950% 6.5950% 6.5950%

Interest on loan (Annualised) 0.00 63.55 127.09 127.09 127.09

43 Bonds 72 Series (pfc-v D37 refinanced) 
Gross Loan 0.00 0.00 5729.17 5729.17 5729.17

Cumulative Repayment upto PY 0.00 0.00 0.00 0.00 0.00

Net loan - Opening 0.00 0.00 5729.17 5729.17 5729.17

Addition 5729.17

Increase/ Decrease due to FERV

Repayments of Loans during the year 0.00 0.00 0.00 0.00 0.00

Net loan - Closing 0.00 5729.17 5729.17 5729.17 5729.17

Average Net Loan 0.00 2864.58 5729.17 5729.17 5729.17

Rate of Interest on Loan 6.8800% 6.8800% 6.8800% 6.8800%

Interest on loan (Annualised) 0.00 197.08 394.17 394.17 394.17

45
PNB IV D1 9 Yearly Installments from 
01.02.2022
Gross Loan 3643.00 3643.00 3643.00 3643.00 3643.00

Cumulative Repayment upto PY 0.00 0.00 0.00 0.00 404.78

Net loan - Opening 3643.00 3643.00 3643.00 3643.00 3238.22

Addition

Repayments of Loans during the year 0.00 0.00 0 405 405

Net loan - Closing 3643.00 3643.00 3643.00 3238.22 2833.44

Average Net Loan 3643.00 3643.00 3643.00 3440.61 3035.83

Rate of Interest on Loan 8.0102% 6.8567% 5.9896% 7.1475% 7.9000%

Interest on loan (Annualised) 291.81 249.79 218.20 245.92 239.83

46
SBI-VIII D24 9 Yearly Installments from 
31.01.2022 (OBC-I Prepayment Loan)
Gross Loan 1571.43 1571.43 1571.43 1571.43 1571.43

Cumulative Repayment upto PY 0.00 0.00 0.00 174.60 349.21

Net loan - Opening 1571.43 1571.43 1571.43 1396.83 1222.22

Addition

Repayments of Loans during the year 0.00 0.00 174.60 174.60 174.60

Net loan - Closing 1571.43 1571.43 1396.83 1222.22 1048

78



Average Net Loan 1571.43 1571.43 1484.13 1309.52 1134.92

Rate of Interest on Loan 8.1342% 7.0560% 6.8500% 7.4108% 8.3262%

Interest on loan (Annualised) 127.82 110.88 101.66 97.05 94.50

47
SBI XII D2 9 Yearly Installments from 
31.03.2026 (Refinancing of IDFC I & II)
Gross Loan 6350.00 6350.00 6350.00 6350.00 6350.00

Cumulative Repayment upto PY 0.00 0.00 0.00 0.00 0.00

Net loan - Opening 6350.00 6350.00 6350.00 6350.00 6350.00

Addition

Repayments of Loans during the year 0.00 0.00 0.00 0.00 0.00

Net loan - Closing 6350.00 6350.00 6350.00 6350.00 6350.00

Average Net Loan 6350.00 6350.00 6350.00 6350.00 6350.00

Rate of Interest on Loan 8.1168% 6.9034% 6.7500% 7.3232% 8.2320%

Interest on loan (Annualised) 515.42 438.37 428.63 465.02 522.73

48

Corporation Bank IV D1 9 Yearly 
Installments from 11.01.2023 Re financing 
of ICICI V
Gross Loan 1428.57 1428.57 1428.57 1428.57 1428.57

Cumulative Repayment upto PY 0.00 0.00 0.00 0.00 158.73

Net loan - Opening 1428.57 1428.57 1428.57 1428.57 1269.84

Addition

Repayments of Loans during the year 0.00 0.00 0.00 159 159

Net loan - Closing 1428.57 1428.57 1428.57 1269.84 1111.11

Average Net Loan 1428.57 1428.57 1428.57 1349.21 1190.48

Rate of Interest on Loan 8.1889% 6.8038% 6.1333% 7.4309% 8.0776%

Interest on loan (Annualised) 116.98 97.20 87.62 100.26 96.16

TOTAL
Gross Loan 225011.02 225011.02 256744.36 256744.36 256744.36

Cumulative Repayment upto PY 90234.26 165497.02 181883.69 186911.63 194703.07

Net loan - Opening 134776.76 59514.00 74860.67 69832.73 62041.29

Addition 0.00 31733.33 0.00 0.00 0.00

Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00

Repayments of Loans during the year 75262.76 16386.67 5027.94 7791.44 9991.44

Net loan - Closing 59514.00 74860.67 69832.73 62041.29 52049.84
Average Net Loan 97145.38 67187.33 72346.70 65937.01 57045.56

Rate of Interest on Loan 8.9118% 8.2024% 7.4457% 7.3185% 7.0993%

Interest on loan (Annualised) 8657.37 5511.00 5386.73 4825.58 4049.82
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PART-I 
FORM- 15

Domestic Imported Domestic Imported Domestic Imported

1 Opening Quantity of Coal/ Lignite (MT) 1,42,253.83             1,04,899.38             2,46,864.32             

2 Value of Stock (Rs.) 72,31,13,759.00      54,10,18,172.00      1,28,50,53,516.00   

3 Quantity of Coal supplied by Coal Company (MT) 6,00,572.76             -                            6,70,078.93             -                            5,97,300.97             

4 Adjustment (+/-) in quantity supplied made by Coal Company (MT) -385.63                    -                            -459.36                    -                            -470.185                  

5 Coal supplied by Coal Company (1+2) (MT) 6,00,187.13             6,69,619.575           5,96,830.785           

6 Normative Transit  & Handling Losses (MT) 4,804.58                   -                            5,360.631                 -                            4,778.408                 

7 Net coal / Lignite  Supplied (3-4) (MT) 5,95,382.55             6,64,258.944           5,92,052.377           

8 Amount charged by the Coal Company* (Rs.) 1,63,14,79,965.00   1,87,35,75,272.00   1,70,85,28,408.00   

9 Adjustment (+/-) in amount charged made by Coal Company (Rs.) 11,44,82,172.89      8,75,07,932.63        -9,59,12,265.03       

10 Handling, Sampling and such other similar charges (Rs.)

11 Total amount Charged (6+7) (Rs.) 1,74,59,62,137.89   1,96,10,83,204.63   1,61,26,16,142.97   

12 Transportation charges by rail ship, road transport (Rs.) 1,33,52,82,088.00   1,50,17,55,645.00   1,33,97,47,643.00   

13

Adjustment (+/-) in amount charged made by Railways/ Transport 

Company

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15

Cost of fuel in transporting coal through MGR system, if applicable ( Rs.)

16 Total Transportation Charges (9+10+11+12) ( Rs.) 1,33,52,82,088.00   1,50,17,55,645.00   1,33,97,47,643.00   

17

Total amount Charged for coal supplied including Transportation 

(8+13+13A)

( Rs.)
3,08,12,44,225.89   3,46,28,38,849.63   2,95,23,63,785.97   

18 Landed cost of  coal (14)/(5) Rs./MT 5,157.50                   5,205.50                   5,051.06                   
19 Blending Ratio % 100.00% -                            100.00% -                            100.00% -                            

20 Weighted average cost of coal Rs./MT

21

GCV of Domestic Coal of the opening stock as per bill of Coal Company (kCal/Kg)

22

GCV of Domestic Coal supplied as per bill Coal Company (kCal/Kg)
4829.00 5023.00 5414.00

23

GCV of Imported Coal of the opening stock as per bill of Coal Company (kCal/Kg)

24

GCV of Imported Coal supplied as per bill Coal Company (kCal/Kg)

25

Weighted average GCV of coal/ Lignite as Billed (kCal/Kg) 5023.00 5414.00

26

GCV of Domestic Coal of opening stock as received at Station (kCal/Kg)

27

GCV of Domestic Coal supplied as received at Station (kCal/Kg)

28

GCV of Imported Coal of opening stock as received at Station (kCal/Kg)

29

GCV of Imported Coal supplied as received at Station (kCal/Kg)

30
Weighted average GCV of coal/ Lignite as Received (kCal/Kg)

Details of Source wise Fuel for Computation of Energy Charges

Name of the Company : NTPC Limited
Name of the Power Station : NCTPS St-II

S. No. Month Oct-18 Nov-18 Dec-18

5157.50 5205.50 5051.06

4829.00

(Petitioner)

3821.00 3797.00 3756.00

3821.00 3797.00 3756.00
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PART-I 
FORM- 15A

Sl.No
.

Month Unit

HFO LDO HFO LDO HFO LDO
1 Opening Stock of Oil KL                            3,375.48                            3,092.68                            3,279.48                            3,069.68                            2,494.81                            3,041.68 
2 Value of Opening Stock Rs.                11,60,73,864.73                14,33,86,075.97                11,27,72,672.70                14,23,19,725.82                  8,57,89,898.99                14,10,21,560.42 
3 Quantity of Oil supplied by Oil Company KL

4

Adjustment (+/-) in quantity supplied made by Oil 

Company
KL

5 Oil supplied by oil company (3+4) KL -                                   -                                   -                                   -                                   -                                   -                                   

6 Normative Transit & Handling Losses KL
7 Net Oil  Supplied (3-4) KL -                                   -                                   -                                   -                                   -                                   -                                   

8 Amount charged by the Oil Company (Rs)

9
Adjustment(+/-) in amount charged made by Oil 

Company (Rs)
10 Total amount charged (6+7) (Rs) -                                   -                                   -                                   -                                   -                                   -                                   

11 Transportation charges by rail / ship / road transport (Rs)

12
Adjustment (+/-) in amount charged made by 

Railways/Transport Company (Rs)
13 Demurrage Charges, if any (Rs)
14 Total Transportation Charges (9+/-10-11+12) (Rs)

15
Total amount charged for the Oil supplied including 

transportation (Rs.)
16 Other Charges (Rs)

17
Total amount charged for oil (LDO/HFO) supplied 

including transportation

18 Total amount charged for the Oil as fired (stage 1) Rs/KL
19 Quantity of Oil at the station for the month KL 3,375.48                           3,092.68                           3,279.48                           3,069.68                           2,494.81                           3,041.68                           
20 Total amount charged for Oil (Rs) 11,60,73,864.73               14,33,86,075.97               11,27,72,672.70               14,23,19,725.82               8,57,89,898.99                 14,10,21,560.42               
21 Landed Cost of Oil Rs/KL 34,387.42                         46,363.05                         34,387.42                         46,363.05                         34,387.417                       46,363.05                         
22 Quantity of Oil consumed (Station) KL 96.00                                23.00                                784.67                              28.00                                144.655                            69.54                                
23 Value of Oil consumed (Rs) 33,01,192.03                    10,66,350.15                    2,69,82,773.71                 12,98,165.40                    49,74,311.81                    32,24,086.50                    
24 Closing Stock of Oil KL 3,279.475                         3,069.68                           2,494.81                           3,041.68                           2,350.15                           2,972.14                           
25 Value of Closing Stock (Rs) 11,27,72,672.70               14,23,19,725.82               8,57,89,898.99                 14,10,21,560.42               8,08,15,587.18                 13,77,97,473.92               
26 Weighted average GCV of Oil on usage basis kCal/kL 9848.77 9869.57 9747.94

PETITIONER

Details of Secondary Fuel for Computation of Energy Charges

Name of the Company : NTPC Limited
Name of the Power Station : NCTPS St-II

Oct-18 Nov-18 Dec-18

Note: In terms of the order of Hon'ble Supreme Court regarding ban on use of HFO, main secondary fuel at Dadri is LDO w.e.f. 01.01.2019 and the same has been considered for calculation of Working Capital.
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PART-I 
FORM- 15

Unit
Domestic Imported Domestic Imported Biomass Domestic Imported Biomass

1 Opening Quantity of Coal/ Lignite (MT) 4,67,257.56                  6,633.16                       3,66,982.05                  64.45                            5,21,080.94                  4,787.56                       -                                

2 Value of Stock (Rs.) 2,53,32,05,575.00        5,65,36,736.00             1,99,20,74,135.00        5,23,256.00                  2,61,44,70,242             4,05,77,440                  

3 Quantity of Coal supplied by Coal Company (MT) 1,31,857.35                  20,358.00                     3,68,035.17                  16,236.00                     867.94                          4,23,208.72                  35,557                          1,701.845                     

4 Adjustment (+/-) in quantity supplied made by Coal Company (MT) -                                -                                -                                -                                

5 Coal supplied by Coal Company (1+2) (MT) 1,31,857.35                  20,358.00                     3,68,035.17                  16,236.00                     867.94                          4,23,208.720                35,557.000                   1,701.845                     

6 Normative Transit  & Handling Losses (MT) 1,054.859                     40.716                          2,944.281                     32.472                          3,385.670                     71.114                          

7 Net coal / Lignite  Supplied (3-4) (MT) 1,30,802.491                20,317.284                   3,65,090.889                16,203.528                   867.94                          4,19,823.050                35,485.886                   1,701.845                     

8 Amount charged by the Coal Company (Rs.) 44,21,89,082.00           17,62,77,330.46           88,89,35,010.23           13,57,48,183.64           68,61,018.00                1,16,54,76,532.00        29,45,72,502.94           1,35,26,319.00             

9 Adjustment (+/-) in amount charged made by Coal Company (Rs.) -4,73,45,135.61            -1,39,95,042.21            -4,90,90,674.14            7,83,801.19                  3,56,05,731.59             15,00,961.25                

10 Handling, Sampling and such other similar charges (Rs.)

11 Total amount Charged (6+7) (Rs.) 39,48,43,946.4             16,22,82,288.3             83,98,44,336.1             13,65,31,984.8             68,61,018.0                  1,20,10,82,264             29,60,73,464.2             1,35,26,319                  

12 Transportation charges by rail, ship, road transport (Rs.) 31,83,76,309.00           -                                84,11,82,610.00           -                                -                                1,01,15,27,047.00        -                                -                                

13

Adjustment (+/-) in amount charged made by Railways/ Transport 

Company

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15 Cost of fuel in transporting coal through MGR system, if applicable ( Rs.)

16 Total Transportation Charges (9+10+11+12) ( Rs.) 31,83,76,309.00           -                                84,11,82,610.00           -                                -                                1,01,15,27,047.00        -                                -                                

17

Total amount Charged for coal supplied including Transportation 

(8+13+13A)

( Rs.)
71,32,20,255.4             16,22,82,288.3             1,68,10,26,946             13,65,31,984.8             68,61,018                     2,21,26,09,311             29,60,73,464.2             1,35,26,319                  

18 Landed cost of  coal (14)/(5) Rs./MT 5,428.26                       8,119.31                       5,017.40                       8,424.85                       7,904.95                       5,130.26                       8,359.13                       7,948.03                       

19 Blending Ratio % 90.42% 9.58% 95.51% 4.49% 0.00% 89.26% 10.74% 0.00%

20 Weighted average cost of coal Rs./MT

21

GCV of Domestic Coal of the opening stock as per bill of Coal Company (kCal/Kg)
4726 3866 4156

22

GCV of Domestic Coal supplied as per bill Coal Company (kCal/Kg)
4427 4329 4422

23

GCV of Imported Coal of the opening stock as per bill of Coal Company (kCal/Kg)
5700 5698 5700

24

GCV of Imported Coal supplied as per bill Coal Company (kCal/Kg)
5700 5700 5700

25

Weighted average GCV of coal/ Lignite as Billed (kCal/Kg)

26

GCV of Domestic Coal of opening stock as received at Station (kCal/Kg)
3601 3604 3490

27

GCV of Domestic Coal supplied as received at Station (kCal/Kg)
3708 3421 3997 3757 3942

28

GCV of Imported Coal of opening stock as received at Station (kCal/Kg)
5015 5158 5023

29

GCV of Imported Coal supplied as received at Station (kCal/Kg)
5140 5029 5041

30
Weighted average GCV of coal as Received (kCal/Kg) 3694 3675

(Petitioner)

3544

43224704 4140

5,686.11                                                               5,170.51                                                                                                        5,477.09                                                                                                        

Details of Source wise Fuel for Computation of Energy Charges

Name of the Company : NTPC Ltd. 
Name of the Power Station : NCTPS St-II

S. No. Month Oct-19 Nov-19 Dec-19
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PART-I 
FORM- 15A

Sl.No
.

Month Unit

HFO LDO HFO LDO HFO LDO
1 Opening Stock of Oil KL                          2,350.150                          2,381.823                          2,350.150                          4,319.433                          2,350.150                          3,430.533 
2 Value of Opening Stock Rs.                  8,08,15,587.18                11,07,29,537.71                  8,08,15,587.18                22,11,22,454.41                  8,08,15,587.18                17,56,17,466.05 
3 Quantity of Oil supplied by Oil Company KL -                                   2,842.990                         
4 Adjustment (+/-) in quantity supplied made by Oil Company KL -                                   

5 Oil supplied by oil company (3+4) KL -                                   2,842.990                         -                                   -                                   -                                   
6 Normative Transit & Handling Losses KL
7 Net Oil  Supplied (3-4) KL -                                   2,842.990                         -                                   -                                   -                                   
8 Amount charged by the Oil Company (Rs) 15,67,41,557.00               

9
Adjustment(+/-) in amount charged made by Oil 

Company (Rs) -                                   
10 Total amount charged (6+7) (Rs) -                                   15,67,41,557.00               -                                   -                                   -                                   
11 Transportation charges by rail / ship / road transport (Rs) -                                   

12
Adjustment (+/-) in amount charged made by 

Railways/Transport Company (Rs) -                                   
13 Demurrage Charges, if any (Rs) -                                   
14 Total Transportation Charges (9+/-10-11+12) (Rs) -                                   

15
Total amount charged for the Oil supplied including 

transportation (Rs.) 15,67,41,557.00               
16 Other Charges (Rs) -                                   -                                   -                                   -                                   -                                   

17
Total amount charged for oil (LDO/HFO) supplied 

including transportation
-                                   15,67,41,557.00               -                                   -                                   -                                   -                                   

18 Landed Cost of Oil Rs/KL 34,387.42                         51,192.47                         34,387.42                         51,192.47                         34,387.42                         51,192.47                         
19 Blending Ratio (Domestic/ Imported)

20 Weighted average cost of Oil Rs/KL

21
GCV of Domestic Oil of the Opening Oil stock as per bill 

of Oil Company (Rs) 9,708                                9,708                                9,708                                

22
GCV of Domestic Oil supplied as per bill of Oil Company

Rs/KL

23
GCV of Imported Oil of the opening stock as per bill of 

Oil Company KL

24
GCV of Imported Oil supplied as per bill of Company

(Rs)
25 Weighted average GCV of Oil/ Lignite as Billed

26
GCV of Domestic Oil of the Opening Oil stock as 

received at Station
9,708                                9,708                                9,708                                

27
GCV of Domestic Oil supplied as received at Station

28
GCV of Imported Oil of the Opening Oil stock as 

received at Station KL
29 GCV of Imported Oil supplied as received at Station (Rs)
30 Weighted average GCV of Oil as received kCal/kL

PETITIONER

Note: In terms of the order of Hon'ble Supreme Court regarding ban on use of HFO, main secondary fuel at Dadri is LDO w.e.f. 01.01.2019 and the same has been considered for calculation of Working Capital.

51,192.47                                                                    

9,708                                                                           

9,708                                                                           

51,192.47                                                                    

9,708                                                                           

9,708                                                                           

51,192.47                                                                    

9,708                                                                           

9,708                                                                           

Oct-19 Nov-19 Dec-19

Details of Secondary Fuel for Computation of Energy Charges

Name of the Company : NTPC Limited
Name of the Power Station : NCTPS St-II
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PART-I 
FORM- 15

Domestic Type 1 Domestic Type 2 Domestic Type 3 Imported Biomass Domestic Type 1 Domestic Type 2 Domestic Type 3 Imported Biomass Domestic Type 1 Domestic Type 2 Domestic Type 3 Imported Biomass

1 Opening Quantity of Coal/ Lignite (MT) 1,88,771.95        97,403.32           -                      -                 -                 96,832.87           2,75,459.23        19,680.92           7,912.74          -       1,04,599.01        2,98,645.41        27,508.70           23,734.54        -             

2 Value of Stock (Rs.) 97,93,89,084     42,12,73,788      -                      -                 -                 50,36,28,352     1,23,19,44,160   7,63,42,046        6,64,48,000     -       54,05,42,057     1,33,19,13,500   10,77,95,389     20,05,82,797  -             

3 Quantity of Coal supplied by Coal Company (MT) 3,934.800                 2,93,917.250          19,839.640 7,928.6          1,266.62       7,828.770                    23,373.160            7,890.900 15,853.5          -       -                               19,311.730          11,909.430 11,688.00        160.45       

4 Adjustment (+/-) in quantity supplied made by Coal Company (MT) -                      -                      -                      -                 -                                               -                           -   -                   -                                   -125.710                         -   -                   

5 Coal supplied by Coal Company (1+2) (MT) 3,934.800           2,93,917.250      19,839.640         7,928.600     1,266.620     7,828.770           23,373.160         7,890.900           15,853.500      -       -                      19,186.020         11,909.430         11,688.000      160.450     

6 Normative Transit  & Handling Losses (MT) 31.478                           2,351.338               158.717 15.857           -                 62.630                              186.985                 63.127 31.707             -       -                                    154.494                 95.275 23.376             -             

7 Net coal / Lignite  Supplied (3-4) (MT) 3,903.322           2,91,565.912      19,680.923         7,912.743     1,266.620     7,766.140           23,186.175         7,827.773           15,821.793      -       -                      19,031.526         11,814.155         11,664.624      160.450     

8 Amount charged by the Coal Company (Rs.) 1,11,61,220              61,20,29,436         3,79,31,013 6,14,49,412  1,16,78,208  1,21,80,636                4,03,39,966         1,48,63,230 12,28,39,896  -                              4,02,68,360         2,28,29,785 9,10,65,276     12,90,107  

9 Adjustment (+/-) in amount charged made by Coal Company (Rs.) 23,06,119                   2,86,78,992              8,35,785 49,98,589     -                 35,06,221                      46,80,351            18,67,496 1,12,94,901     -       21,64,021.00           54,38,005.00      38,79,416.00 42,75,441.00  -             

10 Handling, Sampling and such other similar charges (Rs.)

11 Total amount Charged (6+7) (Rs.) 1,34,67,339        64,07,08,427      3,87,66,799        6,64,48,000  1,16,78,208  1,56,86,857        4,50,20,317        1,67,30,726        13,41,34,797  -       21,64,021           4,57,06,365        2,67,09,201        9,53,40,717     12,90,107  

12 Transportation charges by rail, ship, road transport (Rs.) 92,48,827                 67,76,15,895         3,75,75,247 -                 -                 2,12,26,848                5,49,49,024         1,47,22,617 -                   -               4,54,81,076         2,25,89,677 -                   -             

13

Adjustment (+/-) in amount charged made by Railways/ Transport 

Company

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15 Cost of fuel in transporting coal through MGR system, if applicable ( Rs.)

16 Total Transportation Charges (9+10+11+12) ( Rs.) 92,48,827           67,76,15,895      3,75,75,247        -                 2,12,26,848        5,49,49,024        1,47,22,617        -                   -       -                      4,54,81,076        2,25,89,677        -                   

17

Total amount Charged for coal supplied including Transportation 

(8+13+13A)

( Rs.)
2,27,16,166        1,31,83,24,322   7,63,42,046        6,64,48,000  1,16,78,208  3,69,13,705        9,99,69,341        3,14,53,343        13,41,34,797  -       21,64,021           9,11,87,441        4,92,98,878        9,53,40,717     12,90,107  

18 Landed cost of  coal (14)/(5) Rs./MT 5,201.01             4,472.33             3,878.99             8,397.59       9,219.98       5,167.76             4,459.85             3,918.59             8,451.09          -       5,188.44             4,479.71             3,994.99             8,359.62          8,040.55    

19 Blending Ratio % 45.51% 53.89% 0.00% 0.00% 0.60% 0.00% 100.00% 0.00% 0.00% 0.00% 0.00% 64.60% 35.23% 0.00% 0.17%

20 Weighted average cost of coal Rs./MT

21

GCV of Domestic Coal of the opening stock as per bill of Coal Company (kCal/Kg) 4270 4514 0 4282 4345 4367 4192 4294 4166

22

GCV of Domestic Coal supplied as per bill Coal Company (kCal/Kg) 4770 4325 4367 3101 3696 3661 0 4324 4671

23

GCV of Imported Coal of the opening stock as per bill of Coal Company (kCal/Kg)
0 0 5700

24

GCV of Imported Coal supplied as per bill Coal Company (kCal/Kg)
0.00 0 5700

25

Weighted average GCV of coal/ Lignite as Billed (kCal/Kg) 4287

26

GCV of Domestic Coal of opening stock as received at Station (kCal/Kg) 3709 3414 0 3699 3638 3439
0

3651 3593 3294
0

27

GCV of Domestic Coal supplied as received at Station (kCal/Kg) 3290 3643 3440
3451

3055 3060 2931
0

0 3652 3866
3677

28

GCV of Imported Coal of opening stock as received at Station (kCal/Kg)
0 5330 5289

29

GCV of Imported Coal supplied as received at Station (kCal/Kg)
5330 5269 4825

30
Weighted average GCV of coal as Received (kCal/Kg)

(Petitioner)

3639

4039

3676

4376

3707

4,832.47                                                                                                                             4,459.85                                                                                                                      4,315.07                                                                                                                            

Details of Source wise Fuel for Computation of Energy Charges

Name of the Company : NTPC Limited
Name of the Power Station : NCTPS St-II

S. No. Month Oct-20 Nov-20 Dec-20
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PART-I 
FORM- 15A

Sl.No. Month Unit

HFO LDO HFO LDO HFO LDO
1 Opening Stock of Oil KL                 -                   2,964.847                               -                      5,779.74                               -                   5,729.037 

2 Value of Opening Stock Rs.                 -         15,11,93,717.39                               -         24,75,59,878.31                               -         24,53,88,276.75 

3 Quantity of Oil supplied by Oil Company KL -             2,838.890                

4 Adjustment (+/-) in quantity supplied made by Oil Company KL
5 Oil supplied by oil company (3+4) KL -             2,838.890                -                            -                            -                            -                            

6 Normative Transit & Handling Losses KL
7 Net Oil  Supplied (3-4) KL -             2,838.890                -                            -                            -                            -                            

8 Amount charged by the Oil Company (Rs) -             9,73,94,138.00        

9
Adjustment(+/-) in amount charged made by Oil 

Company (Rs) -                            

10 Total amount charged (6+7) (Rs) -             9,73,94,138.00        -                            -                            -                            -                            

11 Transportation charges by rail / ship / road transport (Rs) -                            

12
Adjustment (+/-) in amount charged made by 

Railways/Transport Company (Rs) -                            -                            -                            

13 Demurrage Charges, if any (Rs) -                            -                            -                            

14 Total Transportation Charges (9+/-10-11+12) (Rs) -                            -                            -                            

15
Total amount charged for the Oil supplied including 

transportation (Rs.) -             9,73,94,138.00        -                            -                            

16 Other Charges (Rs) -                            -                            -                            -                            -                            

17
Total amount charged for oil (LDO/HFO) supplied 

including transportation
-             9,73,94,138.00        -                            

-                            -                            -                            

18 Landed Cost of Oil Rs/KL -             42,832.38                -                            42,832.38                -                            42,832.38                

19 Blending Ratio (Domestic/ Imported) %
20 Weighted average cost of Oil Rs/KL

21
GCV of Domestic Oil of the Opening Oil stock as per bill 

of Oil Company kCal/kL -             9,585.00                   -                            9,660.00                   
-                            

9,656.00                   

22
GCV of Domestic Oil supplied as per bill of Oil Company

kCal/kL -             -                            -                            -                            
-                            

-                            

23
GCV of Imported Oil of the opening stock as per bill of 

Oil Company kCal/kL

24
GCV of Imported Oil supplied as per bill of Company

kCal/kL
25 Weighted average GCV of Oil/ Lignite as Billed kCal/kL

26
GCV of Domestic Oil of the Opening Oil stock as 

received at Station kCal/kL -             9,585.00                   -                            9,660.00                   -                            9,656.00                   

27
GCV of Domestic Oil supplied as received at Station

kCal/kL -             -                            -                            -                            -                            -                            

28
GCV of Imported Oil of the Opening Oil stock as 

received at Station kCal/kL
29 GCV of Imported Oil supplied as received at Station kCal/kL
30 Weighted average GCV of Oil as received kCal/kL

PETITIONER

Note: In terms of the order of Hon'ble Supreme Court regarding ban on use of HFO, main secondary fuel at Dadri is LDO w.e.f. 01.01.2019 and the same has been considered for calculation of 

Working Capital.

Oct-20 Nov-20 Dec-20

42,832.38                                      

9,585.00                                        

9,585.00                                        9,660.00                                                       

9,660.00                                                       

42,832.38                                                    42,832.38                                                    

9,656.00                                                       

9,656.00                                                       

Details of Secondary Fuel for Computation of Energy Charges

Name of the Company : NTPC Ltd. 
Name of the Power Station : NCTPS St-II
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PART-I 
FORM- 15

Unit
Domestic Type 1 Domestic Type 2 Domestic Type 3 Imported Biomass Domestic Type 1 Domestic Type 2 Domestic Type 3 Imported Biomass Domestic Type 1 Domestic Type 2 Domestic Type 3 Imported Biomass

1 Opening Quantity of Coal/ Lignite (MT) 22,308.43                7,016.49                  2,052.82                  -                            -                            35,870.674              59,615.175              57,164.174              22,061.041              -                            39,858.712              1,11,593.455           2,60,156.719           19,050.041              57.120                     

2 Value of Stock (Rs.) 14,26,41,160.00      3,19,69,904.00        81,16,559.00           -                            -                            20,88,00,498           25,63,99,941           22,29,35,496           27,69,67,670           -                            23,48,28,971           46,75,29,649           1,01,20,73,145        23,91,65,752           4,27,636                  

3 Quantity of Coal supplied by Coal Company (MT) 1,22,799.640                      2,09,319.240            2,12,001.370 38,684.410              499.260                   4,020.200                              47,993.790            2,29,378.600 -                            88.710                     22,424.020                            23,477.297               61,989.520 -                            278.030                   

4 Adjustment (+/-) in quantity supplied made by Coal Company (MT) -                            -                            -                            -                            -                            -                                               908.440                               -   -                            -                            -                                                          -                                 -   -                            -                            

5 Coal supplied by Coal Company (1+2) (MT) 1,22,799.640           2,09,319.240           2,12,001.370           38,684.410              499.260                   4,020.200                48,902.230              2,29,378.600           -                            88.710                     22,424.020              23,477.297              61,989.520              -                            278.030                   

6 Normative Transit  & Handling Losses (MT) 982.397                                   1,674.554                 1,696.011 77.369                     -                            32.162                                        383.950                 1,835.029 -                            -                            179.392                                      187.818                    495.916 -                            -                            

7 Net coal / Lignite  Supplied (3-4) (MT) 1,21,817.243           2,07,644.686           2,10,305.359           38,607.041              499.260                   3,988.038                48,518.280              2,27,543.571           -                            88.710                     22,244.628              23,289.479              61,493.604              -                            278.030                   

8 Amount charged by the Coal Company (Rs.) 39,43,94,301                      35,95,58,391            40,13,95,591 36,12,60,805           37,37,769                1,61,60,613                          9,62,31,506            44,79,56,464 6,64,138                  8,39,57,579                          5,53,63,010            12,19,00,637 -                            20,81,504                

9 Adjustment (+/-) in amount charged made by Coal Company (Rs.) 2,68,24,713                          3,16,33,126              3,17,82,188 12,34,35,376           -                            2,98,633                                  36,32,616              1,70,38,985 -                            -                            1,77,01,654                          1,85,30,152              4,89,34,937 -                            -                            

10 Handling, Sampling and such other similar charges (Rs.)

11 Total amount Charged (6+7) (Rs.) 42,12,19,014           39,11,91,517           43,31,77,779           48,46,96,181           37,37,769                1,64,59,246             9,98,64,122             46,49,95,450           -                            6,64,138                  10,16,59,233           7,38,93,162             17,08,35,574           -                            20,81,504                

12 Transportation charges by rail, ship, road transport (Rs.) 27,50,84,669                      50,00,82,678            38,68,84,373 -                            -                            90,93,380                           11,87,35,567            43,66,91,509 -                            -                            3,47,96,756                          4,75,18,679            11,68,09,372 -                            -                            

13

Adjustment (+/-) in amount charged made by Railways/ Transport 

Company

(Rs.)

14 Demurrage Charges, if any ( Rs.)
15 Cost of fuel in transporting coal through MGR system, if applicable ( Rs.)

16 Total Transportation Charges (9+10+11+12) ( Rs.) 27,50,84,669           50,00,82,678           38,68,84,373           -                            90,93,380                11,87,35,567           43,66,91,509           -                            -                            3,47,96,756             4,75,18,679             11,68,09,372           -                            

17

Total amount Charged for coal supplied including Transportation 

(8+13+13A)

( Rs.)
69,63,03,682           89,12,74,195           82,00,62,152           48,46,96,181           37,37,769                2,55,52,626             21,85,99,689           90,16,86,959           -                            6,64,138                  13,64,55,989           12,14,11,841           28,76,44,946           -                            20,81,504                

18 Landed cost of  coal (14)/(5) Rs./MT 5,820.93                  4,300.94                  3,899.91                  12,554.61                7,486.62                  5,879.60                  4,392.72                  3,950.09                  12,554.61                7,486.62                  5,978.50                  4,366.32                  4,040.78                  12,554.61                7,486.62                  

19 Blending Ratio % 23.04% 32.41% 38.77% 5.61% 0.17% 0.00% 0.00% 87.39% 12.48% 0.13% 16.69% 17.86% 60.99% 4.46% 0.00%

20 Weighted average cost of coal Rs./MT

21

GCV of Domestic Coal of the opening stock as per bill of Coal Company (kCal/Kg) 5640 4203 4398
0

4046 3991 4226
3109

4180 3907 4303
3090

22

GCV of Domestic Coal supplied as per bill Coal Company (kCal/Kg) 4260 3856.96 4276.25
2953.36

5394 3884 4306
3109

4250 3998 4260
3677

23

GCV of Imported Coal of the opening stock as per bill of Coal Company (kCal/Kg)
0 0 4809

24

GCV of Imported Coal supplied as per bill Coal Company (kCal/Kg)
0 4809 0

25

Weighted average GCV of coal/ Lignite as Billed (kCal/Kg)

26

GCV of Domestic Coal of opening stock as received at Station (kCal/Kg) 4155 3833 3286
0

3963 4095 3577
3109

4105 3964 3684
3090

27

GCV of Domestic Coal supplied as received at Station (kCal/Kg) 3977.13 3697.17 3584.96
2953.36

5394 3807 3694
3109

3913 3674 3730
3677

28

GCV of Imported Coal of opening stock as received at Station (kCal/Kg)
0 4809 4809

29

GCV of Imported Coal supplied as received at Station (kCal/Kg)
0.00 0 0

30
Weighted average GCV of coal as Received (kCal/Kg

)

(Petitioner)

4151

38403744 3744

3660 3660

Details of Source wise Fuel for Computation of Energy Charges

Name of the Company : NTPC Ltd. 
Name of the Power Station : NCTPS St-II

                                                                                                                                                                    4,964.01                                                                                                                                                                     5,028.70                                                                                                                                                                     4,802.26 

S. 
No.

Month Oct-21 Nov-21 Dec-21
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PART-I 
FORM- 15A

Sl.No. Month Unit Oct-21 Nov-21 Dec-21

LDO LDO LDO
1 Opening Stock of Oil KL              4,449.967              4,302.877              4,188.067 

2 Value of Opening Stock Rs.    22,82,56,700.34    22,07,11,862.79    21,48,22,796.24 

3 Quantity of Oil supplied by Oil Company KL -                        -                        -                        

4 Adjustment (+/-) in quantity supplied made by Oil Company KL
5 Oil supplied by oil company (3+4) KL -                        -                        -                        

6 Normative Transit & Handling Losses KL
7 Net Oil  Supplied (3-4) KL -                        -                        -                        

8 Amount charged by the Oil Company* (Rs) -                        -                        -                        

9 Adjustment(+/-) in amount charged made by Oil Company (Rs) -                        -                        -                        

10 Total amount charged (6+7) (Rs) -                        -                        -                        

11 Transportation charges by rail / ship / road transport (Rs) -                        

12

Adjustment (+/-) in amount charged made by Railways/Transport 

Company (Rs) -                        

13 Demurrage Charges, if any (Rs) -                        

14 Total Transportation Charges (9+/-10-11+12) (Rs) -                        

15 Total amount charged for the Oil supplied including transportation (Rs.) -                        

16 Other Charges (Rs) -                        -                        -                        

17
Total amount charged for oil (LDO/HFO) supplied including 

transportation (Rs) -                        -                        -                        

18 Landed Cost of Oil Rs/KL 51,294.02             51,294.02             51,294.02             

19 Blending Ratio (Domestic/ Imported) %
20 Weighted average cost of Oil Rs/KL 51,294.02             51,294.02             51,294.02             

21
GCV of Domestic Oil of the Opening Oil stock as per bill of Oil 

Company kCal/kL 9,665                    9,648                    9,654                    

22 GCV of Domestic Oil supplied as per bill of Oil Company kCal/kL -                        

23
GCV of Imported Oil of the opening stock as per bill of Oil Company

kCal/kL
24 GCV of Imported Oil supplied as per bill of Company kCal/kL
25 Weighted average GCV of Oil/ Lignite as Billed kCal/kL 9,665                    9,648                    9,654                    

26
GCV of Domestic Oil of the Opening Oil stock as received at Station

kCal/kL 9,665                    9,648                    9,654                    

27 GCV of Domestic Oil supplied as received at Station kCal/kL -                        -                        -                        

28
GCV of Imported Oil of the Opening Oil stock as received at Station

kCal/kL
29 GCV of Imported Oil supplied as received at Station kCal/kL
30 Weighted average GCV of Oil as received kCal/kL 9,665                    9,648                    9,654                    

PETITIONER

Note: In terms of the order of Hon'ble Supreme Court regarding ban on use of HFO, main secondary fuel at Dadri is LDO w.e.f. 01.01.2019 and the 

same has been considered for calculation of Working Capital.

Details of Secondary Fuel for Computation of Energy Charges

Name of the Company : NTPC Ltd. 
Name of the Power Station : NCTPS St-II
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PART-I 
FORM- 15

NTPC Ltd. 
NCTPS St-II

Unit
Domestic Type 1 Domestic Type 2 Domestic Type 3 Domestic Type 4 Imported Biomass

1 Opening Quantity of Coal/ Lignite (MT) 37,039.461                   9,927.132                                                      -   36,276.844                   1,56,603.861                -                               

2 Value of Stock (Rs.) 23,84,18,967.310         3,95,53,380                                                   -   17,05,37,405                3,07,50,69,787             -                               

3 Quantity of Coal supplied by Coal Company* (MT) 28,564.950                                   3,30,150.650                                  -                   1,02,177.700 -                               -                               

4 Adjustment (+/-) in quantity supplied made by Coal Company (MT) -                                                                -                                    -   -                               

5 Coal supplied by Coal Company (1+2) (MT) 28,564.950                   3,30,150.650                                                 -   1,02,177.700                -                               -                               

6 Normative Transit  & Handling Losses (MT) 228.520                                             2,641.205                                  -                           817.422 -                               -                               

7 Net coal / Lignite  Supplied (3-4) (MT) 28,336.430                   3,27,509.445                                                 -   1,01,360.278                -                               -                               

8 Amount charged by the Coal Company* (Rs.) 11,27,88,423                                84,94,25,024                                  -                   26,05,56,022 -                               -                               

9 Adjustment (+/-) in amount charged made by Coal Company (Rs.) -                                                                -                                    -                                    -   -                               -                               

10 Handling, Sampling and such other similar charges (Rs.) 2,86,587                                            33,12,344                                  -                        10,25,131 -                               -                               

11 Total amount Charged (6+7) (Rs.) 11,30,75,010                85,27,37,368                                                 -   26,15,81,153                -                               -                               

12 Transportation charges by rail, ship, road transport (Rs.) 8,35,61,646                                  53,97,04,558                                  -                   23,04,71,919 -                               -                               

13

Adjustment (+/-) in amount charged made by Railways/ Transport 

Company

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15

Cost of fuel in transporting coal through MGR system, if applicable ( Rs.)

16 Total Transportation Charges (9+10+11+12) ( Rs.) 8,35,61,646                  53,97,04,558                                                 -   23,04,71,919                -                               

17

Total amount Charged for coal supplied including Transportation 

(8+13+13A)

( Rs.)
19,66,36,656                1,39,24,41,926             

                                 -   
49,20,53,072                -                               -                               

18 Landed cost of  coal (14)/(5) Rs./MT 6,654.68                       4,243.75                                                        -   4,814.04                       19,635.98                     -                               

19 Blending Ratio % 0.00% 70.18% 0.00% 9.98% 19.85% 0.00%

20 Weighted average cost of coal Rs./MT

21

GCV of Domestic Coal of the opening stock as per bill of Coal Company (kCal/Kg) 4714 4083 0 4593
5116 0

22 GCV of Domestic Coal supplied as per bill Coal Company (kCal/Kg) 5150 4126 0 4601 0 0

23

GCV of Imported Coal of the opening stock as per bill of Coal Company (kCal/Kg)
5116

24 GCV of Imported Coal supplied as per bill Coal Company (kCal/Kg) 0

25 Weighted average GCV of coal/ Lignite as Billed (kCal/Kg)

26 GCV of Domestic Coal of opening stock as received at Station (kCal/Kg) 4392 3396 0 3672 5005 0

27 GCV of Domestic Coal supplied as received at Station (kCal/Kg) 4687 3260 0 3654 0 0

28 GCV of Imported Coal of opening stock as received at Station (kCal/Kg) 5005

29 GCV of Imported Coal supplied as received at Station (kCal/Kg) 0.00

30 Weighted average GCV of coal as Received (kCal/Kg)

(Petitioner)

Name of the Company :
Name of the Power Station :

3650

4283

Details of Source wise Fuel for Computation of Energy Charges

                                                                                                                                                                                                                            7,355.37 

S. No. Oct-22
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NTPC Ltd. 
NCTPS St-II

Unit

1 Opening Quantity of Coal/ Lignite (MT)

2 Value of Stock (Rs.)

3 Quantity of Coal supplied by Coal Company* (MT)

4 Adjustment (+/-) in quantity supplied made by Coal Company (MT)

5 Coal supplied by Coal Company (1+2) (MT)

6 Normative Transit  & Handling Losses (MT)

7 Net coal / Lignite  Supplied (3-4) (MT)

8 Amount charged by the Coal Company* (Rs.)

9 Adjustment (+/-) in amount charged made by Coal Company (Rs.)

10 Handling, Sampling and such other similar charges (Rs.)

11 Total amount Charged (6+7) (Rs.)

12 Transportation charges by rail, ship, road transport (Rs.)

13

Adjustment (+/-) in amount charged made by Railways/ Transport 

Company

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15

Cost of fuel in transporting coal through MGR system, if applicable ( Rs.)

16 Total Transportation Charges (9+10+11+12) ( Rs.)

17

Total amount Charged for coal supplied including Transportation 

(8+13+13A)

( Rs.)

18 Landed cost of  coal (14)/(5) Rs./MT

19 Blending Ratio %

20 Weighted average cost of coal Rs./MT

21

GCV of Domestic Coal of the opening stock as per bill of Coal Company (kCal/Kg)

22 GCV of Domestic Coal supplied as per bill Coal Company (kCal/Kg)

23

GCV of Imported Coal of the opening stock as per bill of Coal Company (kCal/Kg)

24 GCV of Imported Coal supplied as per bill Coal Company (kCal/Kg)

25 Weighted average GCV of coal/ Lignite as Billed (kCal/Kg)

26 GCV of Domestic Coal of opening stock as received at Station (kCal/Kg)

27 GCV of Domestic Coal supplied as received at Station (kCal/Kg)

28 GCV of Imported Coal of opening stock as received at Station (kCal/Kg)

29 GCV of Imported Coal supplied as received at Station (kCal/Kg)

30 Weighted average GCV of coal as Received (kCal/Kg)

(Petitioner)

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of Energy Charges

S. No.

PART-I 
FORM- 15

Domestic Type 1 Domestic Type 2 Domestic Type 3 Domestic Type 4 Imported Biomass

64,775.89                     41,827.58                     -                               87,428.33                     78,306.86                     -                               

43,10,62,814.90           17,75,05,498.95           -                               41,92,74,503.49           1,53,76,31,695.59        -                               
46,801.32                                       3,07,470.58                                  -                     1,37,745.57 19,858.40                     -                               

-                                                                -                                    -                                    -   -                               -                               

46,801.32                     3,07,470.58                  -                               1,37,745.57                  19,858.40                     -                               

374.41                                                 2,459.77                                  -                          1,101.96 39.72                            -                               

46,426.91                     3,05,010.82                  -                               1,36,643.61                  19,818.68                     -                               

22,65,73,056.93                      61,83,89,788.02                                  -              33,30,80,121.45 38,10,22,842.59           -                               

-                                                                -                                    -                                    -   -                               -                               

10,79,346.01                                72,81,633.77                                  -                   31,76,588.51 -                               

22,76,52,402.94           62,56,71,421.79           -                               33,62,56,709.96           38,10,22,842.59           -                               

11,51,58,496.77                      60,71,68,593.03                                  -              31,32,41,859.26 -                               -                               

11,51,58,496.77           60,71,68,593.03           -                               31,32,41,859.26           -                               -                               

34,28,10,899.71           1,23,28,40,014.82        -                               64,94,98,569.22           38,10,22,842.59           -                               

6,959.12                       4,066.29                       -                               4,769.78                       19,553.06                     -                               

11.56% 54.94% 0.00% 25.59% 7.91% 0.00%

4588 4078 0 4660
5116 0

5417 4121 0 4601 4955 0

5116

4955

3786 3204 0 3679 5005 0

3540 3530 0 3976 4955 0

5005

4955

(Petitioner)

3728

4316

                                                                                                                                                                                                                            5,806.53 

Nov-22

89



NTPC Ltd. 
NCTPS St-II

Unit

1 Opening Quantity of Coal/ Lignite (MT)

2 Value of Stock (Rs.)

3 Quantity of Coal supplied by Coal Company* (MT)

4 Adjustment (+/-) in quantity supplied made by Coal Company (MT)

5 Coal supplied by Coal Company (1+2) (MT)

6 Normative Transit  & Handling Losses (MT)

7 Net coal / Lignite  Supplied (3-4) (MT)

8 Amount charged by the Coal Company* (Rs.)

9 Adjustment (+/-) in amount charged made by Coal Company (Rs.)

10 Handling, Sampling and such other similar charges (Rs.)

11 Total amount Charged (6+7) (Rs.)

12 Transportation charges by rail, ship, road transport (Rs.)

13

Adjustment (+/-) in amount charged made by Railways/ Transport 

Company

(Rs.)

14 Demurrage Charges, if any ( Rs.)

15

Cost of fuel in transporting coal through MGR system, if applicable ( Rs.)

16 Total Transportation Charges (9+10+11+12) ( Rs.)

17

Total amount Charged for coal supplied including Transportation 

(8+13+13A)

( Rs.)

18 Landed cost of  coal (14)/(5) Rs./MT

19 Blending Ratio %

20 Weighted average cost of coal Rs./MT

21

GCV of Domestic Coal of the opening stock as per bill of Coal Company (kCal/Kg)

22 GCV of Domestic Coal supplied as per bill Coal Company (kCal/Kg)

23

GCV of Imported Coal of the opening stock as per bill of Coal Company (kCal/Kg)

24 GCV of Imported Coal supplied as per bill Coal Company (kCal/Kg)

25 Weighted average GCV of coal/ Lignite as Billed (kCal/Kg)

26 GCV of Domestic Coal of opening stock as received at Station (kCal/Kg)

27 GCV of Domestic Coal supplied as received at Station (kCal/Kg)

28 GCV of Imported Coal of opening stock as received at Station (kCal/Kg)

29 GCV of Imported Coal supplied as received at Station (kCal/Kg)

30 Weighted average GCV of coal as Received (kCal/Kg)

(Petitioner)

Name of the Company :
Name of the Power Station :

Details of Source wise Fuel for Computation of Energy Charges

S. No.

PART-I 
FORM- 15

Domestic Type 1 Domestic Type 2 Domestic Type 3 Domestic Type 4 Imported Biomass

80,677.80                     71,940.39                     -                               1,10,668.94                  67,932.54                     -                               

56,14,46,546.08           29,25,30,525.35           -                               52,78,66,051.58           1,32,82,89,027.79        -                               
54,790.56                                       3,24,388.90                                  -                     1,44,062.02 39,302.20                     -                               

-                                                                -                                    -                                    -   -                               -                               

54,790.56                     3,24,388.90                  -                               1,44,062.02                  39,302.20                     -                               

438.32                                                 2,595.11                                  -                          1,197.44 78.60                            -                               

54,352.24                     3,21,793.79                  -                               1,42,864.58                  39,223.60                     -                               

25,68,33,213.18                      77,55,92,455.85                                  -              35,18,09,848.02 73,61,57,302.35           -                               

-                               -                               

5,42,03,532.28                        33,15,29,084.44                                  -              15,39,70,400.39 
31,10,36,745.46           1,10,71,21,540.29        -                               50,57,80,248.41           73,61,57,302.35           -                               

11,32,40,659.76                      66,51,13,599.82                                  -              35,10,31,143.94 -                               -                               

11,32,40,659.76           66,51,13,599.82           -                               35,10,31,143.94           -                               -                               

42,42,77,405.22           1,77,22,35,140.11        -                               85,68,11,392.35           73,61,57,302.35           -                               

7,300.03                       5,244.06                       -                               5,461.52                       19,265.78                     -                               

6.04% 58.93% 0.00% 25.43% 9.60% 0.00%

4850 4114 0 4600
0

4934 3815 0 4485 0

5084

5050.00

3674 3683 0 3880 0

3968 3389 0 4038 0

4995

5155

(Petitioner)

3753

4130

                                                                                                                                                                                                                            6,770.06 

Dec-22

90



PART-I 
FORM- 15A

Sl.No. Month Unit Oct-22 Nov-22 Dec-22

LDO LDO LDO
1 Opening Stock of Oil KL                 2,964.25                 5,741.78                 5,587.62 

2 Value of Opening Stock Rs.     20,02,06,547.76     45,98,44,105.96     44,74,97,519.73 

3 Quantity of Oil supplied by Oil Company KL 3,156.45                -                        -                        

4 Adjustment (+/-) in quantity supplied made by Oil Company KL -                        -                        -                        

5 Oil supplied by oil company (3+4) KL 3,156.45                -                        -                        

6 Normative Transit & Handling Losses KL -                        -                        -                        

7 Net Oil  Supplied (3-4) KL 3,156.45                -                        -                        

8 Amount charged by the Oil Company* (Rs) 28,47,06,963.00    -                        -                        

9 Adjustment(+/-) in amount charged made by Oil Company (Rs) -                        -                        -                        

10 Total amount charged (6+7) (Rs) 28,47,06,963.00    -                        -                        

11 Transportation charges by rail / ship / road transport (Rs) -                        

12
Adjustment (+/-) in amount charged made by Railways/Transport 

Company (Rs) -                        -                        -                        

13 Demurrage Charges, if any (Rs) -                        -                        -                        

14 Total Transportation Charges (9+/-10-11+12) (Rs) -                        -                        -                        

15
Total amount charged for the Oil supplied including transportation

(Rs.) 28,47,06,963.00    

16 Other Charges (Rs) -                        -                        -                        

17
Total amount charged for oil (LDO/HFO) supplied including 

transportation (Rs) 28,47,06,963.00    

18 Landed Cost of Oil Rs/KL 79,225.17              80,087.35              80,087.35              

19 Blending Ratio (Domestic/ Imported) %
20 Weighted average cost of Oil Rs/KL 79,225.17              80,087.35              80,087.35              

21
GCV of Domestic Oil of the Opening Oil stock as per bill of Oil 

Company kCal/kL 9,665.00                9,672.00                9,680.00                

22 GCV of Domestic Oil supplied as per bill of Oil Company kCal/kL -                        

23
GCV of Imported Oil of the opening stock as per bill of Oil 

Company kCal/kL
24 GCV of Imported Oil supplied as per bill of Company kCal/kL
25 Weighted average GCV of Oil/ Lignite as Billed kCal/kL 9,665.00                9,672.00                9,680.00                

26
GCV of Domestic Oil of the Opening Oil stock as received at 

Station kCal/kL 9,665.00                9,672.00                9,680.00                

27 GCV of Domestic Oil supplied as received at Station kCal/kL -                        

28
GCV of Imported Oil of the Opening Oil stock as received at 

Station kCal/kL
29 GCV of Imported Oil supplied as received at Station kCal/kL
30 Weighted average GCV of Oil as received kCal/kL 9,665.00                9,672.00                9,680.00                

PETITIONER

Note: In terms of the order of Hon'ble Supreme Court regarding ban on use of HFO, main secondary fuel at Dadri is LDO w.e.f. 01.01.2019 and 

the same has been considered for calculation of Working Capital.

Details of Secondary Fuel for Computation of Energy Charges

Name of the Company : NTPC Ltd. 
Name of the Power Station : NCTPS St-II
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Form-15B

2019-20 2020-21 2021-22 2022-23 2023-24
Days 366 365 365 365 366

ml/kwh 0.5 0.5 0.5 0.5 0.5

% 5.75 5.75 5.75 5.75 5.75

Kcal/Kwh 2,362.50        2,362.50        2,362.50        2,362.50        2362.50

Computation of Variable Charges
Variable Charge (Coal) p/kwh 338.993 374.401 308.828 326.704 447.918

Variable Charge (Oil) p/kwh 2.460 2.716 2.272 2.721 4.233

p/kwh 341.452 377.117 311.101 329.425 452.151

Price of fuel from Form-15/15A
Coal Cost (Rs./MT) 5138.02 5444.56 4535.78 4931.56 6643.71

Oil Cost (Rs./KL) 46363.05 51192.47 42832.38 51294.02 79799.96

Coal GCV (After Adjustment) (kCal/Kg) 3791.33 3637.67 3674.00 3776.00 3710.33
Oil GCV (Rs./KL) 9822.09 9708.00 9633.67 9655.67 9672.33

Computation of Fuel Expenses  for Calculation of IWC:
(MUs) 6896.34 6877.50 6877.50 6877.50 6896.34

(Rs. Lakh) 31937.30 35273.16 29095.44 30779.55 42199.36

(Rs. Lakh) 282.70 311.30 260.46 311.91 486.59

(Rs. Lakh) 28952.12 31976.12 26378.57 27932.33 38338.38

2.3181525 2.559623618 2.141618886 2.564701045 3.989997863

4.91 4.85 4.82 4.83 4.84

2,357.59        2,357.65        2,357.68        2,357.67        2,357.66        

0.62               0.65               0.64               0.62               0.64               

319.50           352.87           291.07           307.92           422.16           

341.45           377.12           311.10           329.43           452.15           

ADDITIONAL FORM
Name of the Company
Name of the Power Station

NTPC Ltd. 
NCTPS St-II

PETITIONER

Energy Expenses for 45 days

Heat Contribution from coal

Rate of Energy charge ex-bus 

(p/kWh)

Heat Contribution from SFO / 

Alternate Fuel 

Rate of Energy charge from 

Primary Fuel (p/kwh)

Rate of Energy Charge from 

Specific Primary Fuel 

Consumption

Cost of coal for 50 Days

Cost of oil for 2 months

ESO in a year

Computation of Energy Charges

Sp.  Oil consumption

Auxiliary consumption

Heat Rate

No of Days in the year

Total

= (Qs)n X Ps

= (Qs)n X (GCV)s

= GHR- Hs

= Hp/ (GCV)p

= ((REC)s

+ (REC)p

/ (1-(AUX))

(REC)p
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PART-I

Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010
For Financial Year 2019-20

Name of Spare Amount

1 KNIFE GATE VALVE FLGD. A47 CL-150 300MM 1.76                    N N N N

2 KNIFE GATE VALVE FLGD. A47 CL-150 400MM 6.14                    N N N N

3 KNIFE GATE VALVE FLGD. A47 CL-300 300MM 0.02                    N N N N

4 KNF GV:FLNG-A216/WCB:CL-150:NB-250MM 1.54                    N N N N

5 KNF GV:FLNG-FG260:CL-150:NB-350MM 0.83                    N N N N

6 BEARING,RLR,THRUST TAPERED,SINGLE,T11000 4.59                    N N N N

7 BEARING,ROLLER,SPHERICAL,294/500 64.94                  N N N N

8 COMP ASSY,FLUIDOMAT,COUPLING,SC-14 51.98                  N N N N

9 GEAR BOX,FLENDER,KZA225 7.54                    N N N N

10 GEAR BOX,KUMERA OY,LB2315TJ,18:1 21.55                  N N N N

11 GEAR BOX,KUMERA OY,LB2355TJ,18:1 25.76                  N N N N

12 GEAR COUPLING:HKA 180 KUMERA OY 0.38                    N N N N

13 PUMP:HEAD 8.08                    N N N N

14 PUMP:HEAD(40-50M):FLOW(50-60M3/HR) 2.08                    N N N N

15 THRUST BEARING,MITCHELL,PUMP,EN6J40 20.52                  N N N N

16 EN5J40:PUMP SHAFT UPPER 2.32                    N N N N

17 EN5J40:PUMP SHAFT LOWER 1.31                    N N N N

18 FA1B75:THRUST BEARING 2.94                    N N N N

19 JOURNAL BRG.HALF-DE#10-WEIR BFP-PR:FKE36 1.64                    N N N N

20 JOURNAL BRG.HALF:NDE#75-WEIR BFP-FK4E36 1.76                    N N N N

21 THRUST BRG#78-WEIR BFP-PR.PUMP:FK4E36 2.71                    N N N N

22 FK4E36:MECHANICAL SEAL ( DE) 6.56                    N N N N

23 JOURNAL BRG NO:4,FK6D30, BHEL HP-BFP 0.20                    N N N N

24 PUMP STATOR WATER ,KSB CPK - 50 / 200 0.65                    N N N N

25 7M/13 STAGE:COMPLETE PUMP ASSY 9.71                    N N N N

26 FIG 6360-14":COMP PUMP ASSY 15.59                  N N N N

27 TURBINE PUMP ASSY,FAIRBANKS,FIG 7000 14M 19.24                  N N N N

28 SLUDGE PUMP ASSY.MCNALLY BHARAT VASA302 2.90                    N N N N

29 PUMP,ESP,SLUDGE/SLURRY,HITACHI,HSW15 A 26.53                  N N N N

30 A4VG56EP4D1:COMPLETE ASSY 4.09                    N N N N

31 PUMP ASSY,9MD 100/250 D 5.77                    N N N N

32 PUMP ASSY,T3ST-90/42L 16.46                  N N N N

33 PUMP ASSY,T3ST-80/46 24.95                  N N N N

34 COMPLETE VACUUM PUMP-140 71.04                  N N N N

35 BOWL ASSY RW PP WPIL MAKE (MOD:RH24TC) 6.04                    N N N N

36 BOCK INDIA MAKE COMPRESSOR OF 28 TR 2.80                    N N N N

37 PISTON ASSY. 350MM FOR COMP 2HA2QT 1.33                    N N N N

Sl. No. Remarks

Details of Capital Spares and Expenses

Claimed as a part 
of additional 
Capitalisation

Funded through 
Compensatory 
Allowance

Funded through 
Special Allowance 
(If Applicable)

Claimed as a part 
of stores and 
spares

FORM- 17

Details/Information to be Submitted in respect of Capital Spares

In Rs Lakh

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 
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PART-I

Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010
For Financial Year 2019-20

Name of Spare Amount

Sl. No. Remarks

Details of Capital Spares and Expenses

Claimed as a part 
of additional 
Capitalisation

Funded through 
Compensatory 
Allowance

Funded through 
Special Allowance 
(If Applicable)

Claimed as a part 
of stores and 
spares

FORM- 17

Details/Information to be Submitted in respect of Capital Spares

In Rs Lakh

38 PISTON ASSY. 210MM FOR COMP 2HA2QT 1.01                    N N N N

39 PISTON 310DIAMODEL NO.2HA2TERT 0.79                    N N N N

40 PISTON 2HA2TERT 1.29                    N N N N

41 PISTON ASSY,36040440,KPCL,1 HB 4 BIST 12.94                  N N N N

42 ELEMENT ASSY,286.10.014.50,KOBELCO 53.78                  N N N N

43 2ND STAGE ASSY,286.10.015.50,KOBELCO 48.03                  N N N N

44 VACUUM PUMP,USHA,URV-1610 60.54                  N N N N

45 PORTABLE AIR BLOWER,COMPLETE INSULATED 1.77                    N N N N

46 A-174-01-PS:COMPLETE ASSY: 0.39                    N N N N

47 COMPLETE VALVE ASSY,Q07-1628-004 6.33                    N N N N

48 AO(C)DN250:COMPLETE ASSEMBLY: 7.65                    N N N N

49 ANGLE VALVE ASSY,80 0914 16 X,SEMPELL AG 9.82                    N N N N

50 312-632:F22:DN25/40:BW:COMP VALVE ASSY 6.16                    N N N N

51 MAL-11DN50/65:COMPLETE ASSY.: 12.08                  N N N N

52 GRINDING ROLL,1-61-088-01019&28,BHEL 46.91                  N N N N

53 SET OF BULL RING SEGMENTS, 14.72                  N N N N

54 COLLECTING ELECTRODE SIZE 750MMX13500MM 1.59                    N N N N

55 IC CONTROLLER(BAPCON)FOR ESP-I&II; 19.82                  N N N N

56 BYPASS REG VLV F/ MS LINE ISOLATION VLV 4.96                    N N N N

57 DRUM EMERGENCY DRAIN,B115,BHEL,BOILER 4.17                    N N N N

58 CBD BYPASS INLET-ISOL VALVE PART NO.B111 3.79                    N N N N

59 COAL COMPARTMENT ASSY DP STY-03(COR 2&4) 19.64                  N N N N

60 COAL COMPARTMENT ASSY DP STY 01(COR 1&3) 4.91                    N N N N

61 COAL COMPARTMENT ASSY DP STY-03(COR1&3)) 24.55                  N N N N

62 COAL COMPARTMENT ASSY DP STY-01(COR 2 &4 4.91                    N N N N

63 COAL COMPARTMENT ASSY DP STY-02(COR2&4) 19.64                  N N N N

64 COAL COMPARTMENT ASSY DP STY-02(COR 1&3) 14.73                  N N N N

65 RADIAL SEAL,NCT/BM-04,05&06,BHEL,2X490MW 3.63                    N N N N

66 RADIAL SEAL,NCT/BM-01&02,BHEL,2X490MW 3.87                    N N N N

67 GRINDING ROLLXRP1003BOWLMILL IN7 31.03                  N N N N

68 BEVEL PINION SHAFT:KMP 300:XRP 1003 MILL 20.74                  N N N N

69 MDV ASSEMBLY OF XRP 1003 MILLS 49.30                  N N N N

70 BULL RING ASSY.FOR XRP 1003 MILL 7.50                    N N N N

71 SEALING RING DRG:11051410008/06 10.60                  N N N N

72 REGULATION CUBICLE,TURBO GENERATOR 47.23                  N N N N

73 DP REGULATING VALVE,9149320100100009 17.03                  N N N N

74 SO COOLER TUBE NEST DRG TG127 5 14929 01 3.66                    N N N N

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 
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PART-I

Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010
For Financial Year 2019-20

Name of Spare Amount

Sl. No. Remarks

Details of Capital Spares and Expenses

Claimed as a part 
of additional 
Capitalisation

Funded through 
Compensatory 
Allowance

Funded through 
Special Allowance 
(If Applicable)

Claimed as a part 
of stores and 
spares

FORM- 17

Details/Information to be Submitted in respect of Capital Spares

In Rs Lakh

75 DP REGULATING VALVE,9149320100100008 17.03                  N N N N

76 TILTING PADS, FOR THRUST BRG. 0.57                    N N N N

77 ANGLE DRN VV-BPV101,102-MSV101,102-50/65 22.39                  N N N N

78 SEAL RING FOR EE 500MW GENERATOR 2.87                    N N N N

79 SEALING RING DRGNO 1154010100000 1.64                    N N N N

80 FUSE , BHEL ASSLY DRG. NO.01431001006 25.06                  N N N N

81 SPARE FOR GEN. DIODE 3.98                    N N N N

82 BEARING SHELL ASSY,91390101000 14.75                  N N N N

83 FUSE PART NO 39 FOR DIODE WHEEL ASSEMBLY 7.23                    N N N N

84 1600:PULLEY-DXL800X1600SHAFT D160 0.32                    N N N N

85 1600:PULLEY-DXL800X1600SHAFT D140 0.21                    N N N N

86 GEAR BOX CONSISTING OF INTERNAL 2.68                    N N N N

87 KG VALVE WITHOUT ACTUATOR SIZE:150MM 0.65                    N N N N

88 900X900:STROKE CYL ASSY 5.54                    N N N N

89 EL OP. HOIST-1.01-1.5T:ELECTRICAL HOIST 1.85                    N N N N

90 SPRAY NOZZLE RD, 1/2 6.6MM PT-9222V621 0.02                    N N N N

91 SPRAY NOZZLE RD1/2 8.3MM 3069PT-9222V622 0.02                    N N N N

92 SPRAY NOZZLE RD 1/2 9.2MM -3071,9222V624 0.02                    N N N N

93 TURBO SUPERCHARGER 29.33                  N N N N

94 ELECTRONIC GOVERNOR,12111065,DLW 9.70                    N N N N

95 MOTR SQL 415V:125KW:6P:B3,TEFC:FR:315L 5.25                    N N N N

96 MOTOR,SQ CAGE IND,415VAC,3PH,355S,B3 4.81                    N N N N

97 MOTOR,COMPD WOUND,260VDC,250S,V1,3000RPM 38.85                  N N N N

98 MOTOR,DBL SQ CAGE IND,3.3KV,ILA7638-6,B3 35.84                  N N N N

99 SCIM 3PH, 415V AC, 200KW,1490 RPM,FRAME 3.64                    N N N N

100 XFMR,POWER,1.1KV,0.265KV,0.5MVA,3PH,DY11 7.14                    N N N N

101 XFMR,CURR,1600A,245KV 21.11                  N N N N

102 220 KV CT 1600/1 A WITH MARSHALLING BOX 21.11                  N N N N

103 XFMR,CURR: OSKF-420,400KV,20VA,5 181.89                N N N N

104 CVT 400 KV/110 V,TYPE CVE/420/1425 9.99                    N N N N

105 CBCT-50/1; ID-120MM;VOLT :11KV 0.04                    N N N N

106 XYMR:BHEL:45MVA,21/11.5KV:LV BUSHING+ 0.32                    N N N N

107 XYMR:BHEL:200MVA,420/21KV:OIL FLOW METER 0.08                    N N N N

108 NUMERICAL FEEDER PROTECTION RELAY 1A 3.00                    N N N N

109 RELAY,NUMERIC/DIGITAL,1A,REF-615,ABB 1.09                    N N N N

110 RELY NUM:220VDC:REM-615,ABB:GNBA1BBN1XD 2.81                    N N N N

111 CHEK SYNCHRO RELAY TYPE RASC ABB MAKE 0.81                    N N N N

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 
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PART-I

Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010
For Financial Year 2019-20

Name of Spare Amount

Sl. No. Remarks

Details of Capital Spares and Expenses

Claimed as a part 
of additional 
Capitalisation

Funded through 
Compensatory 
Allowance

Funded through 
Special Allowance 
(If Applicable)

Claimed as a part 
of stores and 
spares

FORM- 17

Details/Information to be Submitted in respect of Capital Spares

In Rs Lakh

112 LEVEL OSCILLATOR,ELEKTRONIKA,ET 91 10.29                  N N N N

113 SOL.VALVE FOR TDBFP,P.N.2432580.1480.024 9.32                    N N N N

114 COMPLETE ACTUATOR LEAK/SEAL STEAM ACT 12.68                  N N N N

115 SENSOR MOUNTED RAIL FOR IN MOTION WEIGH 4.37                    N N N N

116 WEIGHERS:BELT WEIGHER:FOR REMOTE COUNTER 9.13                    N N N N

117 BEACONROTORK MOT ACTUATOR 450MM K150F10E 0.37                    N N N N

118 COMPLETE ACTUATOR TYPE: SA25.1-F25,AUMA 16.67                  N N N N

119 SCOOP TUBE,ABB,ACTUATOR,RHD250-10 18.59                  N N N N

120 INSPECTA Mpuadc 2.1 complete 3.06                    N N N N

121 CJC BOX 6 POINT 0.17                    N N N N

122 ANALOG I/P CARD(ISO.)IOP301 MAX-DNA BHEL 1.20                    N N N N

123 ANALG O/P CARD,IOP320,692301320A,MAX-DNA 0.40                    N N N N

124 DIGTAL O/P CARD,MAXDNA,IOP351,692301351A 0.10                    N N N N

125 LARGE VIDEO SCREEN: 67",LED DISPLAY CUBE 11.14                  N N N N
Total 1,626.92             

Proportionate amount For Dadri-II 876.03

Petitioner

It  is prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 
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PART-I

Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010
For Financial Year 2020-21

Name of Spare Amount

1 VALVE,GA,BW,CS,A216-WCB,CL600,200NB,BHEL                      4.24 N N N N

2 CI GLOBE VALVE 65 NB RISING SPINDLE TYPE                      0.03 N N N N

3 KNIFE GATE VALVE FLGD. A47 CL-300 300MM                      0.01 N N N N

4 ASSY,FLUIDOMAT,COUPLING,SC-10                    18.50 N N N N

5 GEAR BOX:1512/1 COMP.CYCLO TRANSMISSION                    49.56 N N N N

6 COMP ASSY,ELECON,GEAR BOX,KCN250                      8.21 N N N N

7 LOHMANN:GPF-245S:COMPLETE ASSY.                      0.25 N N N N

8 :ELECON:ED6200:COMP ASSY                      1.17 N N N N

9 DRC 150/150:COMPLETE ASSY.                      5.43 N N N N

10 HP ASH WATER PUMP TYPE BW-FRF 7STG                    15.04 N N N N

11 L P PUMP MODEL SDC 150/200 BEACON WEIR                      3.19 N N N N

12 JOURNAL BRG.HALF-DE#10-WEIR BFP-PR:FKE36                      1.64 N N N N

13 JOURNAL BRG.HALF:NDE#75-WEIR BFP-FK4E36                      0.88 N N N N

14 THRUST BRG#78-WEIR BFP-PR.PUMP:FK4E36                      2.71 N N N N

15 PUMP ASSY,KBL,DSM 125/40                      6.48 N N N N

16 PUMP ASSY,KBL,UP 250/30                      6.63 N N N N

17 2BW4 353OZL49-Z:TUBE BUNDLE                      4.66 N N N N

18 COMPLETE VACUUM PUMP-140                    63.14 N N N N

19 COMPRESSOR 15 TR MODEL SMC-465                      1.05 N N N N

20 PISTON 210MM FOR AIR COMPRESSORE 2HA2QT                      2.80 N N N N

21 HALF PISTON HP 185 P35320280 2HA4TERTKGK                      0.20 N N N N

22 2HA-4TER:MP AIR COMP:PISTON HALF LP                      0.62 N N N N

23 CLYINDER 185DIA HANDLE M-2HA4TERT                      1.38 N N N N

24 2ND STAGE ASSY,286.10.015.50,KOBELCO                    48.03 N N N N

25 INTERCOOLER ASSY,2861001750,ALE290WE                    30.74 N N N N

26 AC470:CRANKSHAFT                      0.22 N N N N

27 VACUUM PUMP,USHA,URV-1610                    20.70 N N N N

28 GRINDING ROLL,1-61-088-01019&28,BHEL                    23.46 N N N N

29 WORM SHAFT SET,BHEL,XRP-883,210MW                    76.89 N N N N

30 PILOT VALVE ASSY,0303084745999                      1.97 N N N N

31 150NB S/UP VENT GATE V/V ASSY ,2500 CL                      9.33 N N N N

32 BLADE,BHEL,BOILER,200/210MW                    73.74 N N N N

33 SET OF BULL RING SEGMENTS,                      7.36 N N N N

34 GRINDING ROLLXRP1003BOWLMILL IN7                    93.09 N N N N

35 BULL RING ASSY.FOR XRP 1003 MILL                    22.51 N N N N

36 SEALING RING,01050501000/3,BHEL                    15.89 N N N N

37 SEALING RING DRG:11051410008/06                    10.60 N N N N

38 MOVING BLADE L.P.3L DRG.01030701000/03                  517.42 N N N N

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 

FORM- 17

Details/Information to be Submitted in respect of Capital Spares

In Rs Lakh

Details of Capital Spares and Expenses

Claimed as a part 
of additional 
Capitalisation

Funded through 
Compensatory 
Allowance

Funded through 
Special Allowance 
(If Applicable)

Claimed as a part 
of stores and 
spares

Sl. No. Remarks
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PART-I

Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010
For Financial Year 2020-21

Name of Spare Amount

FORM- 17

Details/Information to be Submitted in respect of Capital Spares

In Rs Lakh

Details of Capital Spares and Expenses

Claimed as a part 
of additional 
Capitalisation

Funded through 
Compensatory 
Allowance

Funded through 
Special Allowance 
(If Applicable)

Claimed as a part 
of stores and 
spares

Sl. No. Remarks

39 COMPENSATOR DN400 DRG:31074301200/03                      4.47 N N N N

40 DP REGULATING VALVE,9149320100100009                    17.03 N N N N

41 DP REGULATING VALVE,9149320100100008                    34.05 N N N N

42 ANGLE DRN VV-BPV101,102-MSV101,102-50/65                    14.93 N N N N

43 BRAKE B0700F,PARKER                      4.85 N N N N

44 GEAR BOX,159008&C,ELECON EPC,TP/282                    14.00 N N N N

45 deletedBEARING FOR TYPE LB 2315 CONVEYOR                      0.05 N N N N

46 GRINDER ASSY,600X900MM                      4.79 N N N N

47 ACB:3P,D/OUT TYP SHUNT RELES 2500A ABB                      2.41 N N N N

48 METAL OXIDE GAPLESS 390KV SURGE ARRESTOR                      5.18 N N N N

49 SURG ARSTR:220KV,METOVAR GLES ZAQ,OBLUM                      2.41 N N N N

50 LIGHTING ARRESTER:33 KV:GAPLESS                      0.50 N N N N

51 MOTOR,SHUNT WOUND,260VDC,S1,225M,B34                      9.20 N N N N

52 MOTOR,SGL SQ CAGE IND,3.3KV,D355-9B,4P                    23.25 N N N N

53 220KW 6.6 KV MOTOR FOR AHP                      0.07 N N N N

54 INTERFACE BOARD,ED660NHVLA00,BHEL,VFD                      2.74 N N N N

55 MODULE 660DMPBA                      0.82 N N N N

56 XFMR,CURR,1600A,245KV                    60.41 N N N N

57 220 KV CT 1600/1 A WITH MARSHALLING BOX                    17.89 N N N N

58 CVT 400 KV/110 V,TYPE CVE/420/1425                      6.66 N N N N

59 XYMR:BHEL:45MVA,21/11.5KV:OIL SURGE RELY                      0.16 N N N N

60 RELY NUM:220V DC:REF541:REF541+SPAZC-400                      3.22 N N N N

61 IR THERMAL IMAGING,FLUKE                      7.66 N N N N

62 LIGHTNING ARRESTER,SCOPE T&M,SA 30I                      4.43 N N N N

63 DP TRANSMTR: 0-10000MMWC, DIAPHRAGM TYPE                      0.62 N N N N

64 DP TRANSMTR: 0-5000MMWC,1/2"NPT,DIAPHRAM                      4.93 N N N N

65 OIL SUPPLY UNIT: OV32B-50-202; SULZER                    76.38 N N N N

66 HYD POSITION SYSTEM,UGPV514321A,CCI,HPBP                  142.18 N N N N

67 ACTUATOR,PNEU,SC/V320-100 SMHW,STI                    14.63 N N N N

68 SILICA ANALYZER,9095A350                    20.53 N N N N

69 AUMA MAKE ACTUATOR TYPE SA12                      2.54 N N N N

70 EPT FOR ELECT.ACTUATOR: SMB2; LIMITORQUE                    10.01 N N N N

71 SIEMENS ACTUATORS 2SA3020-2CC90 OHGI-2                      1.33 N N N N

72 CJC BOX 6 POINT                      0.41 N N N N

73 AUTO SYNCHRONISER7VE2146-1 69202ASYNA                    15.81 N N N N

74 MAXDNA AI-RTD (4 WIRE) ED69230S303A                      0.96 N N N N

75 SERVER,INTEL XEON QUAD CORE,3.6GHZ,16GB                    83.16 N N N N

76 FORKLIFT,DIESEL,5TON,600MM                    13.16 N N N N

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 
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PART-I

Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010
For Financial Year 2020-21

Name of Spare Amount

FORM- 17

Details/Information to be Submitted in respect of Capital Spares

In Rs Lakh

Details of Capital Spares and Expenses

Claimed as a part 
of additional 
Capitalisation

Funded through 
Compensatory 
Allowance

Funded through 
Special Allowance 
(If Applicable)

Claimed as a part 
of stores and 
spares

Sl. No. Remarks

Total               1,777.60 

Proportionate amount For Dadri-II 957.17

Petitioner
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PART-I

Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010
For Financial Year 2021-22

Name of Spare Amount

1 KNIFE GATE VALVE FLGD. A47 CL-150 200MM                      0.57 N N N N

2 KNIFE GATE VALVE FLGD. A47 CL-150 400MM                      6.25 N N N N

3 LH CPLG ASSY,FLUIDOMAT,COUPLING,SC-11A                    17.70 N N N N

4 COMP ASSY,PEMBRIL,COUPLING,PST-500                      2.22 N N N N

5 GEAR BOX ASSY,NK-KCU180 H,ELECON                      7.82 N N N N

6 PULLEY-F:IS:8531:DIA-500MM:W-1800MM                      5.54 N N N N

7 ELECON:BZWG-900 COMP ASSY                      5.12 N N N N

8 PUMP ASSY,FIG 7000 11M/5                    10.70 N N N N

9 CPC 100/400:COMP PUMP ASSY                      5.08 N N N N

10 PUMP ASSY,CPP1-100X80-400RL                      5.78 N N N N

11 COMPLETE VACUUM PUMP-140                    44.49 N N N N

12 ELEMENT ASSY,286.10.014.50,KOBELCO                    59.23 N N N N

13 2ND STAGE ASSY,286.10.015.50,KOBELCO                    75.59 N N N N

14 AC470:CRANKSHAFT                      0.44 N N N N

15 VACUUM PUMP,USHA,URV-1610                    53.31 N N N N

16 VN-150DN:COMPLETE VALVE ASSEMBLY                      0.36 N N N N

17 VN-400DN:COMPLETE VALVE ASSEMBLY                      2.17 N N N N

18 MAL-11DN50/65:COMPLETE ASSY.:                    16.68 N N N N

19 312-632:DN25/65:STEM/PLUG                      2.84 N N N N

20 GRINDING ROLL,1-61-088-01019&28,BHEL                    44.69 N N N N

21 WORM SHAFT SET,BHEL,XRP-883,210MW                    76.89 N N N N

22 APH:27.5 VIMT:(CW&CCW):FLEXY HE RAD SEAL                      2.39 N N N N

23 SET OF BULL RING SEGMENTS,                      4.91 N N N N

24 SH SPRAY BYPASS CONTROL V/V PART NO.SD8                      4.19 N N N N

25 LANCE TUBE,LRSB,ALLOY STEEL                    10.85 N N N N

26 SB PRV (MAIN) INLET-ISOL V/V                      6.89 N N N N

27 ISOLATING,SHDRAIN HDRDRAIN TO IBDT,S096                      6.17 N N N N

28 EXPANSION BELLOW,M.1.07.14,FOURESS,500MW                    11.21 N N N N

29 RADIAL SEAL,NCT/BM-04,05&06,BHEL,2X490MW                      6.41 N N N N

30 RADIAL SEAL,NCT/BM-01&02,BHEL,2X490MW                      7.71 N N N N

31 OVER RUNNING CLUTCH FOR PAPH                      2.35 N N N N

32 GRINDING ROLLXRP1003BOWLMILL IN7                    31.03 N N N N

33 GRINDING ROLL,50IN,BOILER,XRP-1003                    20.54 N N N N

34 MDV ASSEMBLY OF XRP 1003 MILLS                      4.93 N N N N

35 BULL RING ASSY.FOR XRP 1003 MILL                    10.01 N N N N

36 COLLECTING ELECTRODE OF ESP                    13.43 N N N N

37 HV RECTIFORMER,BHEL                      5.88 N N N N

38 VALVE SPINDLE,PM00A043K455,SIEMENS                      9.75 N N N N

39 MOVING BLADE L.P.3L DRG.01030701000/03                  258.71 N N N N

40 MOVING BLADE L.P.3R DRG.01030701000/06                  258.71 N N N N

41 COMPENSATOR ASSY,21074604160&2,BHEL                      1.93 N N N N

42 LPBP STOP V/V-ST OF INTERNAL EXCEPT BODY                    32.40 N N N N

43 SEALING RING DRGNO 1154010100000                      1.64 N N N N

FORM- 17

Details/Information to be Submitted in respect of Capital Spares

In Rs Lakh

Remarks

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 

Claimed as a part 
of additional 
Capitalisation

Funded through 
Compensatory 
Allowance

Funded through 
Special Allowance 
(If Applicable)

Claimed as a part 
of stores and 
spares

Sl. No.

Details of Capital Spares and Expenses
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PART-I

Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010
For Financial Year 2021-22

Name of Spare Amount

FORM- 17

Details/Information to be Submitted in respect of Capital Spares

In Rs Lakh

Remarks
Claimed as a part 
of additional 
Capitalisation

Funded through 
Compensatory 
Allowance

Funded through 
Special Allowance 
(If Applicable)

Claimed as a part 
of stores and 
spares

Sl. No.

Details of Capital Spares and Expenses

44 GEAR COUPLING,01160505000&08,BHEL                      9.73 N N N N

45 THRUST BEARING,1-30771-00092&1,K1401-2                      8.44 N N N N

46 K1401-2:REAR JOURNAL BEARING                      5.94 N N N N

47 1400:ND PULLEY DXL630X1600SHAFT D110                      5.18 N N N N

48 HM-388:pinion                      5.17 N N N N

49 SHAFT,C24718/2,ELECON EPC,HM-388                    12.44 N N N N

50 AF/93:COMP CHAIN ASSEMBLY                    30.23 N N N N

51 TELESCOPIC CHUT ASSY,TOREX,ZAMBA15N14021                      1.66 N N N N

52 SELF PROPELLED ART.BOOMLIFT                    61.94 N N N N

53 TRACK SHOE ASSY,130CT00268,BEML,DOZER                    17.13 N N N N

54 DOZER ASSY,BEML,DOZER,BD-155                  255.22 N N N N

55 ENGINE ASSY,51Z0000014,BEML,DOZER,BD-155                    95.22 N N N N

56 DE-HUMIDIFIER,FVB-1500,BRY-AIR                    21.24 N N N N

57 SPARE:COMPLETE ENGINE ASSY.                    23.51 N N N N

58 MAIN CRANKSHAFT,10141790,DLW                    25.92 N N N N

59 ACB 3P IS:10027 MANL OPRTD E STORD 1600A                      1.94 N N N N

60 CIRCUIT BREAKER,AIR,800A,LN800-R630,L&T                      1.67 N N N N

61 NLIB FLUX CALCULATION BOARD FOR VFD                    12.23 N N N N

62 NSFE FIELD EXCITER BOARD FOR VFD                      2.27 N N N N

63 XFMR,CURR: OSKF-420,400KV,20VA,5                    70.87 N N N N

64 HV BUSHING,BHEL,W/MTL PARTS,1PH,167MVA                      8.02 N N N N

65 RELY NUM:220V DC:REF541:REF541+SPAZC-400                      5.84 N N N N

66 BATTERY,RECH,NI-CD,48V,250AH                    10.11 N N N N

67 BATTERY,RECH,NI-CD,380V,471AH                    63.10 N N N N

68 BATTERY,RECH,NI-CD,1.2V,430AH,AMCO                  103.07 N N N N

69 COMPL.DRY CELL FOR 220V,990AH BATTERY;AM                  129.99 N N N N

70 TURN RATIO TESTER,SCHUETZ,PWR3A,230V                      4.12 N N N N

71 RESISTANCE METER,SCOPE T&M,HISAC ULTIMA                    24.95 N N N N

72 K30F10A ACTUATOR                      0.04 N N N N

73 AUMA ACTUATOR-SA100A90/90RPM                      1.79 N N N N

74 ACTUATOR,TYPE:K60F10E,48 RPM,WD1689Z00CP                      0.04 N N N N

75 BUS EXTENDER MODULE IOP371,PN-692301371A                      5.72 N N N N

76 DIGITAL INPUT 24 DC IOP330 ED69230I330B                      0.60 N N N N

77 LVS PROJECTOR,997-3548,PLANAR                  134.35 N N N N
Total               2,315.19 

Proportionate amount For Dadri-II 1246.64

Petitioner

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 

Refer to previous page
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PART-I

Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010
For Financial Year 2022-23

Name of Spare Amount

1 BEARING,RLR,THRUST TAPERED,SINGLE,T11000 4.59 N N N N

2 SCOOP TUBE,069/050,VOITH,R16K.1 8.04 N N N N

3 GEAR BOX RATIO 2.49:1 RPM-1500 HORIZONAL 11.21 N N N N

4 1ST INT PINION,ELECON,GB,KCN 315,20:1 8.32 N N N N

5 2ND INT PINION,7-GR 35.5:1,ELECON,KCN315 8.88 N N N N

6 COMP ASSY,ELECON,GEAR BOX,NK-KCU-225 13.01 N N N N

7 COMP ASSY,ELECON,GEAR BOX,SBN280,14:1 24.91 N N N N

8 PINION SHAFT,TM2PI416,TRIVENI,GEAR BOX 9.15 N N N N

9 ELECON:BZWG-900 COMP ASSY 5.12 N N N N

10 PUMP:HEAD(200-250M):FLOW(30-40M3/HR) 2.71 N N N N

11 PUMP:HEAD(200-250M):FLOW(350-400M3/HR) 30.08 N N N N

12 FK4E36:IMPELLER 1ST STAGE 1.77 N N N N

13 FK4E36:IMPELLER 3RD STAGE 1.77 N N N N

14 FK4E36:IMPELLER 4TH STAGE 1.77 N N N N

15 IMPELLER KICKER STG#63-WEIR BFP-FK4E36 1.42 N N N N

16 THRUST BRG#78-WEIR BFP-PR.PUMP:FK4E36 2.71 N N N N

17 PUMP SHAFT,CLYDE,BFP,FK4E36 9.44 N N N N

18 PUMP SHAFT NO:17,FK6D30, BHEL -HP-BFP 3.42 N N N N

19 JOURNAL BRG NO:4,FK6D30, BHEL HP-BFP 0.20 N N N N

20 FK6D30:INTER STAGE IMPELLER 5.51 N N N N

21 ROTOR,NASH IND,PUMP,AT2004/AT2006 0.33 N N N N

22 IMPELLER,1.01,2BE1 3530ZY4 53.38 N N N N

23 SHAFT,1.02,2BE1 3530ZY4 35.59 N N N N

24 A10VSO45 DR/3X RPPA12N00:COMPLETE ASSY. 1.36 N N N N

25 COMPLETE VACUUM PUMP-140 44.53 N N N N

26 COMPRESSOR+AIR DRYING UNIT 8.82 N N N N

27 SERVICE STAGE,1616635681,ATLAS COPCO 44.63 N N N N

28 COMPLETE PISTON ASS.OF DIA-310 M-2HA4TER 0.76 N N N N

29 CYLINDER,36180400J,1HB4BISNT 12.52 N N N N

30 ELEMENT ASSY,286.10.014.50,KOBELCO 47.15 N N N N

31 CONECTING ROD ASSY. -2810050050 0.14 N N N N

32 VACUUM PUMP,USHA,URV-1610 23.26 N N N N

33 COMPLETE VALVE ASSY,M2247-4VNC-WKGV-A50 0.41 N N N N

34 WORM GEAR,FIG NO 01(MANUAL),BHEL,XRP-883 5.03 N N N N

35 MAIN VERTICAL SHAFT,8,BHEL,XRP-883 1.51 N N N N

36 GATE VALVE, 150 NB, MO, 1500 CLASS 7.30 N N N N

37 HOT END SECTOR PLATE 27.95 N N N N

38 APH:27.5 VIMT:(CW&CCW):FLEXY HE RAD SEAL 2.97 N N N N

39 GEAR COUPLING SIZE LBK 125 FOR 750SVNL 3.21 N N N N

40 GEAR COUPLING SIZE LBK 110 FOR 750SVNL 3.16 N N N N

41 RINGDRUM BLOWOFFDRAIN REGV/VPART NO.B117 4.51 N N N N

42 PRESS REDUCING VALVE,COPES VULCAN 12.76 N N N N

43 CBD COMMON I/L-ISOL V/V.PART NO.B107 1.22 N N N N

FORM- 17

Details/Information to be Submitted in respect of Capital Spares

In Rs Lakh

Remarks

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 

Claimed as a part 
of additional 
Capitalisation

Funded through 
Compensatory 
Allowance

Funded through 
Special Allowance 
(If Applicable)

Claimed as a part 
of stores and 
spares

Sl. No.

Details of Capital Spares and Expenses
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PART-I

Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010
For Financial Year 2022-23

Name of Spare Amount

FORM- 17

Details/Information to be Submitted in respect of Capital Spares

In Rs Lakh

Remarks
Claimed as a part 
of additional 
Capitalisation

Funded through 
Compensatory 
Allowance

Funded through 
Special Allowance 
(If Applicable)

Claimed as a part 
of stores and 
spares

Sl. No.

Details of Capital Spares and Expenses

44 CBD INLET-ISOL V/V,PART NO.B108 3.79 N N N N

45 RADIAL SEAL,NCT/BM-04,05&06,BHEL,2X490MW 5.93 N N N N

46 RADIAL SEAL,NCT/BM-01&02,BHEL,2X490MW 7.14 N N N N

47 COMP. COUNTER ASSY. FOR MILL RC FEEDER 1.07 N N N N

48 LP-GENERATOR COUPLING BOLT M48*345 5.07 N N N N

49 HYDROGEN DRIER,TURBO GENERATOR 17.00 N N N N

50 SEAL OIL P/P COMPLETE ASSY 3.09 N N N N

51 TEST VALVE,MAX47AA021/022,BHEL 9.33 N N N N

52 PILOT VALVE ASSY DRG:01140205100/10 1.76 N N N N

53 EXCITER SEAL RING,11393501003,500MW 3.42 N N N N

54 T-END SEAL RING,11393501003 VAR001,500MW 3.42 N N N N

55 BEARING SHELL ASSY,91390101000 64.54 N N N N

56 UN0663B-400HZ ED69203DU1CA MDL69203DU1CA 0.31 N N N N

57 PILOT VALVE DRG:01142205000/10 2.48 N N N N

58 GEAR COUPLING,01160505000&08,BHEL 9.73 N N N N

59 K1401-2:FRONT JOURNAL BEARING 2.55 N N N N

60 CARTRIDGE ASSY FOR SNH-1300 12.03 N N N N

61 ROTOR ASSY,M08608/1,EKK 48X93 62.20 N N N N

62 HYD MOTOR,MR450,ELECON EPC,PF:39-42 2.75 N N N N

63 DISPLACEMENT PUMP,ELECON EPC,PF:39-42 7.47 N N N N

64 CLAMP BEAM,TP7916/1,ELECON EPC,TP/282 13.99 N N N N

65 AXIAL PISTON PUMP,HL1653/3&15,ELECON EPC 27.33 N N N N

66 TP/282:AIR OIL COOLER 2.11 N N N N

67 HYD MOTOR,MRD 509F240N1N1U1C1+,TP/282 13.16 N N N N

68 1400:ND PULLEY DXL500X1600SHAFT D125 1.17 N N N N

69 1400:DRIVE PULLEY DXL630X1600SHAFT D125 5.31 N N N N

70 1400:ND PULLEY DXL 630X1600 SHAFT D125 5.08 N N N N

71 1600:PULLEY-DXL630X1600SHAFT D140 0.24 N N N N

72 1190X1062:FLAP GATE COMPLETE 11.63 N N N N

73 POWER CYLINDER ASSY,1-129792,ELECON EPC 100.05 N N N N

74 HYDRAULIC MOTOR,HL1651/1&A,PARKER 9.89 N N N N

75 BRAKE TRANSMITTAL,HL1651/1&B,ELECON EPC 6.18 N N N N

76 ARM LUFFING ASSY,TP7467/3,ELECON EPC 15.92 N N N N

77 FLUID COUPLING MODEL SM-05 0.45 N N N N

78 FLUID COUPLING SFC-65 FOR AHP-2A 0.41 N N N N

79 GRINDER ASSY,600X900MM 4.64 N N N N

80 TELESCOPIC ASSY,MPPL 2345/001,MECGALE 19.47 N N N N

81 FLOCCULATOR DRIVE,15-16/SK-1&12 6.90 N N N N

82 SKY LIFT:11MTR@220KG(MIN) 23.45 N N N N

83 TRANSMISSION ASSY,125TMB0029,BEML,DOZER 41.09 N N N N

84 TRACK SHOE ASSY,125CT00286,BEML,DOZER 20.30 N N N N

85 HT HEAT EXCHANGER,C306514AH1,THERMAX 8.11 N N N N

86 TURBO SUPERCHARGER 29.33 N N N N

87 MOTOR,110KW,1485RPM,ND315S 3.75 N N N N

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 
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PART-I

Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010
For Financial Year 2022-23

Name of Spare Amount

FORM- 17

Details/Information to be Submitted in respect of Capital Spares

In Rs Lakh

Remarks
Claimed as a part 
of additional 
Capitalisation

Funded through 
Compensatory 
Allowance

Funded through 
Special Allowance 
(If Applicable)

Claimed as a part 
of stores and 
spares

Sl. No.

Details of Capital Spares and Expenses

88 MOTR SQL 415V 150KW 4P B3 TEFC FR 315L 5.88 N N N N

89 TRANSFORMER 250 KVA, 6.6/0.415 KV ONAN 1.50 N N N N

90 POWER TR 2.0MVA,33/6.9KV,3PH,ONAN VOLTAS 6.68 N N N N

91 XFMR,CURR: OSKF-420,400KV,20VA,5 13.92 N N N N

92 NUMERICAL OVER CURRENT RELAY MICOM P141 5.08 N N N N

93 MICOM P634 DIFFERENTIAL PROTECTION 4.28 N N N N

94 RELAY,GENERATOR,7XT3300-OCA00,SIEMENS 3.66 N N N N

95 DISCHARGE TESTER,SELEICON,SE-403 12.92 N N N N

96 EARTH FAULT LOCATOR,MEGGER,BGFT,240VAC 3.60 N N N N

97 ENERGY MTR,TARIFF,0.2%,57-277V,5A 44.89 N N N N

98 PWR SUPPLY UNIT,FOR VMS,MODEL NO.VM-5Z1, 0.42 N N N N

99 ASCO SOLENIOID VALVE 220 VDC 8344C39 1.38 N N N N

100 DIFFPR.SWITCH:0.2-4KGMAX2-4KG230V13/4SWR 0.71 N N N N

101 COMPLETE ASSY. OF ELEC-HYD ACTUATOR  OF 5.61 N N N N

102 ACTUATOR,HYD,ELECTRO,0-10V,5000N,40-80MM 32.84 N N N N

103 WEIGHERS:BELT WEIGHER:FOR REMOTE COUNTER 9.13 N N N N

104 ANALYZER,SILICA,0-5000PPB 13.93 N N N N

105 LIMITORQUE ACTUATOR-SMB2-60/33.8RPM 11.84 N N N N

106 K30F10A ACTUATOR 0.14 N N N N

107 ACTUATOR,ELE,4000NM,FLG,SA30.1-F30,AUMA 18.94 N N N N

108 COMPLETE ROTORK ACTUATOR,K60F10E,18RPM 0.04 N N N N

109 ELEC.ACTUATOR: K 300 F10A, MAKE: ROTORK 2.03 N N N N

110 MOVING COIL,09522/09600B,SIEMENS,TURBINE 18.41 N N N N

111 CABLE FAULT LOCATOR,415V-33KV,MULTIFUN 56.84 N N N N

112 CJC BOX 6 POINT 1.66 N N N N

113 CJC BOX PT/60'C-K/12S-24VDC 0.74 N N N N

114 ANALOG I/P CARD(ISO.)IOP301 MAX-DNA BHEL 5.62 N N N N

115 ANALOG INPUT MODULE:CPO402 CARD, MAXDNA 0.43 N N N N

116 ANALG O/P CARD,IOP320,692301320A,MAX-DNA 3.21 N N N N

117 4-20MA ANALOG OUTPUT CONTROLLER CARD 0.40 N N N N

118 DIGTAL O/P CARD,MAXDNA,IOP351,692301351A 1.70 N N N N

119 LVS PROJECTOR,997-3548,PLANAR 58.66 N N N N

120 PRIM PROCESS MODULE,ED69230D401B,DCS 34.83 N N N N

121 ENGG WRKSTN SOFTWARE,PROCONTROL-BHEL 165.20 N N N N
Total 1638.67

Proportionate amount For Dadri-II 882.36

Petitioner

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 

it is prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 
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PART-I

Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010
For Financial Year 2023-24

Name of Spare Amount

1 KNIFE GATE VALVE FLGD. A47 CL-150 400MM                        6.25 N N N N

2 KNF GV:FLNG-FG260:CL-150:NB-350MM                        3.32 N N N N

3 COMP ASSY,FLUIDOMAT,COUPLING,SC-14                      51.98 N N N N

4 GEAR BOX RATIO 2.49:1 RPM-1500 HORIZONAL                      12.50 N N N N

5 PUMP:HEAD(200-250M):FLOW(350-400M3/HR)                      16.68 N N N N

6 EN5J40:PUMP SHAFT UPPER                        2.32 N N N N

7 EN5J40:PUMP SHAFT LOWER                        1.31 N N N N

8 PUMP ASSY,KBL,UP 250/30                        8.25 N N N N

9 PUMP ASSY,CPP1-100X80-400RL                        5.78 N N N N

10 COMPLETE VACUUM PUMP-140                      77.95 N N N N

11 CLYINDER 185DIA HANDLE M-2HA4TERT                        1.38 N N N N

12 COMPLETE PISTON ASS.OF DIA-310 M-2HA4TER                        2.36 N N N N

13 PISTON ASSY,36040440,KPCL,1 HB 4 BIST                        8.92 N N N N

14 2ND STAGE ASSY,286.10.015.50,KOBELCO                      37.06 N N N N

15 VACUUM PUMP,USHA,URV-1610                      61.95 N N N N

16 VN-400DN:COMPLETE VALVE ASSEMBLY                        6.51 N N N N

17 GRINDING ROLL,1-61-088-01019&28,BHEL                      81.92 N N N N

18 WORM GEAR,FIG NO 01(MANUAL),BHEL,XRP-883                        4.28 N N N N

19 APH:27.5 VIMT:(CW&CCW):FLEXY HE RAD SEAL                        5.36 N N N N

20 GEAR COUPLING SIZE LBK 125 FOR 750SVNL                        6.09 N N N N

21 GEAR COUPLING SIZE LBK 110 FOR 750SVNL                        3.16 N N N N

22 IC CONTROLLER(BAPCON)FOR ESP-I&II;                      25.49 N N N N

23 DRUM EMERGENCY DRAIN,B115,BHEL,BOILER                        7.27 N N N N

24 RADIAL SEAL,NCT/BM-04,05&06,BHEL,2X490MW                        4.49 N N N N

25 RADIAL SEAL,NCT/BM-01&02,BHEL,2X490MW                        4.12 N N N N

26 GRINDING ROLL,50IN,BOILER,XRP-1003                      71.90 N N N N

27 BULL RING ASSY.FOR XRP 1003 MILL                        5.00 N N N N

28 HV RECTIFORMER,BHEL                        5.88 N N N N

29 SO COOLER TUBE NEST DRG TG127 5 14929 01                        3.66 N N N N

30 K1401-2:REAR JOURNAL BEARING                        2.10 N N N N

31 1400:ND PULLEY DXL 630X1600 SHAFT D125                        4.87 N N N N

32 BRAKE TRANSMITTAL,HL1651/1&B,ELECON EPC                        6.94 N N N N

33 SELF PROPELLED ART.BOOMLIFT                      72.57 N N N N

34 SKY LIFT:11MTR@220KG(MIN)                      30.30 N N N N

35 TRACK SHOE ASSY,125CT00286,BEML,DOZER                      45.67 N N N N

36 MOTOR,COMPD WOUND,260VDC,250S,V1,3000RPM                      15.19 N N N N

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 

Sl. No.

FORM- 17

In Rs Lakh

Details of Capital Spares and Expenses

Claimed as a part 
of additional 
Capitalisation

Funded through 
Compensatory 
Allowance

Funded through 
Special Allowance 
(If Applicable)

Claimed as a part 
of stores and 
spares

Details/Information to be Submitted in respect of Capital Spares

Remarks

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010
For Financial Year 2023-24

Name of Spare Amount

Sl. No.

FORM- 17

In Rs Lakh

Details of Capital Spares and Expenses

Claimed as a part 
of additional 
Capitalisation

Funded through 
Compensatory 
Allowance

Funded through 
Special Allowance 
(If Applicable)

Claimed as a part 
of stores and 
spares

Details/Information to be Submitted in respect of Capital Spares

Remarks

37 BATTERY,RECH,NI-CD,1.2V,430AH,AMCO                      40.80 N N N N

38 SCOOP TUBE,ABB,ACTUATOR,RHD250-10                      24.53 N N N N

39 CJC BOX 6 POINT                        4.85 N N N N

40 ANALOG INPUT MODULE:CPO402 CARD, MAXDNA                        0.46 N N N N

41 DIGITAL INPUT 24 DC IOP330 ED69230I330B                        0.50 N N N N

42 GATEV/V 150MM BW A216WCB HO CL600IS10611                        4.41 N N N N

43 KNIFE GATE VALVE FLGD. A47 CL-150 125MM                        1.92 N N N N

44 FLUID COUPLING:T12/08 COMPASSY FLUIDOMAT                        1.14 N N N N

45 COMP ASSY,VOITH,COUPLING,562 TVVYC                      14.75 N N N N

46 VOITH:R16K.1:AUX.OIL PUMP ASSY-250/000                      22.23 N N N N

47 VOITH:R16K.1:BEARING PINION -250/060/060                        0.01 N N N N

48 VOITH:R16K.1:BEARING PINION-250/060/080                        0.01 N N N N

49 VOITH:R16K.1:BEARING(OUT) -250/060/090                        0.01 N N N N

50 VOITH:R16K.1:BEARING -I/P- 250/060/0                        0.68 N N N N

51 VOITH:R16K.1:I/P PINION- 250/060/03                        0.68 N N N N

52 VOITH:R18KGS-14API:BEARING SHELL-0040                        3.17 N N N N

53 GEAR BOX ASSY,ELECON,KCN280,20:1                      34.32 N N N N

54 COMP ASSY,ELECON,KCN450                      96.45 N N N N

55 COMP ASSY,ELECON,GEAR BOX,NK-KCU200,80:1                      24.90 N N N N

56 GEAR BOX ASSY,ELECON,SBN 355RH,14:1                        9.28 N N N N

57 COMP ASSY,ELECON,GEAR BOX,VK5S-424 727.+                      56.00 N N N N

58 GEAR BOX,FLENDER,SDN400                      31.28 N N N N

59 GEAR BOX ASSY,MAMC,IML-320CN                      14.75 N N N N

60 COMP ASSY,PREMIUM ENERGY,GEAR BOX,H1-180                        8.02 N N N N

61 GEARED MOTOR PET:SPCM-268/160M-4/56                        2.01 N N N N

62 PULLEY-F:IS:8531:DIA-630MM:W-1800MM                        1.59 N N N N

63 PULLEY-F:IS:8531:DIA-800MM:W-1800MM                        1.59 N N N N

64 PUMP:HEAD(30-40M):FLOW(170-180M3/HR)                      12.74 N N N N

65 STORM WTR PUMP ASSY,FLOWMORE,FIG 6360                      13.50 N N N N

66 SHF2/135:COMP.MECH.SEAL ASSY.                        5.58 N N N N

67 4/3C-AH:COMPLETE ASSY.                        3.04 N N N N

68 KIRLOSKAR PUMP ASSY MODEL-DSM 100/36                        2.01 N N N N

69 OIL PUMP ASSY,KSB,ETA 150-50VL                      23.79 N N N N

70 PUMP ASSY,MATHER&PLATT,100/125 IPBX 3CHR                      10.52 N N N N

71 WATER PUMP ASSY,MAXFLOW,QH 20.320                        6.14 N N N N

72 VACUUM PUMP ASSY,NASH IND,2BE1 3530ZY4                    114.31 N N N N

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010
For Financial Year 2023-24

Name of Spare Amount

Sl. No.

FORM- 17

In Rs Lakh

Details of Capital Spares and Expenses

Claimed as a part 
of additional 
Capitalisation

Funded through 
Compensatory 
Allowance

Funded through 
Special Allowance 
(If Applicable)

Claimed as a part 
of stores and 
spares

Details/Information to be Submitted in respect of Capital Spares

Remarks

73 PUMP ASSY,SAM TURBO,4TU14                      10.25 N N N N

74 WARMAN MAKE ASH SLURRY PUMP 8/6' EAH                        8.14 N N N N

75 20 SPO:COMP PUMP ASSY                      30.67 N N N N

76 RF90TC-H:BOWL ASSEMBLY                      67.50 N N N N

77 HT EXCH,&CHLR,HE&CH,CSN-92A-HE,MELLCON                      13.26 N N N N

78 CRANK SHAFT FOR MODEL NO-SMC.465                        1.72 N N N N

79 CRANK SHAFT FHA4CLYINDER NDE M-2HA4TERT                        8.27 N N N N

80 PISTON ASSY,36040670,KPCL,1HB4BISNT                      28.16 N N N N

81 PISTON HP ,PART NO-2690039550                        0.80 N N N N

82 CYLINDER (L.P.)DIA 316                        0.06 N N N N

83 GLOBE VALVE ASSY,BHEL                        6.70 N N N N

84 WALL DESLAGGER BASIC ASSY.                        2.20 N N N N

85 2.5" SIZE MOTORISED R/G V/V ,1500 CLASS                        4.51 N N N N

86 GLV, BW, MO, 1500, WCB, 65 MM                        9.83 N N N N

87 SILENCER,BHEL,FD FAN,AP 1-19/11                      89.95 N N N N

88 BOWL HUB ASSY. FOR XRP-883 MILL                        6.15 N N N N

89 START UP VENT LINE ISOL VLV,BOILER                        4.96 N N N N

90 RING,B119,DRUM DRAIN ISOLATING VALVE                        6.17 N N N N

91 SB SAFETY V/V TAG;SV30 (1811LC-6X-20)                        4.37 N N N N

92 SECTOR PLATE ASSY,BHEL                      20.93 N N N N

93 HP TURBINE MODULE COMPLETE                        0.19 N N N N

94 H.P. SHAFT DRG NO:01010101000/00                        0.19 N N N N

95 U-SEALING RING,01050101000/08,BHEL                      32.95 N N N N

96 VALVE CONE WITH SPINDLE,01122301000/04                      11.17 N N N N

97 COMPENSATOR DN800 DRG:31074301100/03                        3.66 N N N N

98 DELETED PINION P.NO- 250050/040                        0.56 N N N N

99 U-SEALING RING MACHINED,01050109000/3                      32.82 N N N N

100 U-SEALING RING UNMACHINED,01050109000/3                      32.75 N N N N

101 U-SEALING RING,MACHINED,01050109000/5                        6.34 N N N N

102 HP.SHAFT SEALING REAR,1050609000,BHEL                      21.87 N N N N

103 VALVE SEAT,01122205000&01                        9.68 N N N N

104 COMPENSATOR DN600X12 310768411000/2                        3.44 N N N N

105 MOVING BLADE LP3R DRG:01030741000/07                    300.79 N N N N

106 HYDROGEN COOLER UNIT,0-139-12-01017&48                    108.70 N N N N

107 ROTOR SHAFT,M08609/2,EKK 48X93                      23.41 N N N N

108 HYD CYLINDER,R983039065,REXROTH                      14.75 N N N N

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 
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PART-I

Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010
For Financial Year 2023-24

Name of Spare Amount

Sl. No.

FORM- 17

In Rs Lakh

Details of Capital Spares and Expenses

Claimed as a part 
of additional 
Capitalisation

Funded through 
Compensatory 
Allowance

Funded through 
Special Allowance 
(If Applicable)

Claimed as a part 
of stores and 
spares

Details/Information to be Submitted in respect of Capital Spares

Remarks

109 RAIL TABLE,TP8108/0/M,ELECON,TP 282                      90.80 N N N N

110 1400:ND PULLEY DXL630X1600SHAFT D125                      35.58 N N N N

111 1600:PULLEY-DXL800X1600SHAFT D150                        0.52 N N N N

112 1600:PULLEY-DXL630X1600SHAFT D160                        0.95 N N N N

113 1600:PULLEY-DXL630X1600SHAFT D125                        0.42 N N N N

114 GEAR BOX,311 L2 18 FP 6G                      20.88 N N N N

115 AFTR COOLER ASSY,AEC-088,ABACUS                        9.26 N N N N

116 LOADER: SKID STEER LOADER,75HP,4.5M                      23.90 N N N N

117 BD-155:TORQUE CONVERTOR                        5.72 N N N N

118 LOADING&EXCAVTG M/C BACKHOE LOADER JCB                      28.97 N N N N

119 COMPRESSOR,06NW2300R5EA,CARRIER,CHILLER                      44.31 N N N N

120 AIR CIRCUIT BREAKER RS IS:10027 3200A                        4.05 N N N N

121 POLE,CROMPTON GREAVES,SF6 CB,245KV,2500A                        7.45 N N N N

122 MOTOR,SQ CAGE IND,415VAC,204A,3PH,ND315M                        5.86 N N N N

123 TORISHIMA:500MW:BRG UP/LOW3100.1&2:3.3KV                        9.62 N N N N

124 TORISHIMA:500MW:BRG SEG UPP_3870.1:3.3KV                      16.18 N N N N

125 TORISHIMA:500MW:THR BRG PLATE_3840:3.3KV                        9.56 N N N N

126 DAUGHTER BOARD FOR LOAN INVERTER                        1.16 N N N N

127 CBCT 50/1A, ID 90 MM MAKE-PRAGATI                        0.04 N N N N

128 36 KV LV BUSHING,12500A                        6.48 N N N N

129 BUSHING NEUTRAL 36KV 2000A  STN TR - 7 B                        2.10 N N N N

130 36KV,2000A NEUTRAL BUSHING FOR 200 MVA G                        1.72 N N N N

131 LV BUSHING WITH METAL PART IN SET                        3.90 N N N N

132 LV BSHNGABB:3PH 270MVA 16.5/220KV XMER                      13.87 N N N N

133 HV NEUTRAL BUSHING,BHEL,XFMR                        2.14 N N N N

134 XYMR:BHEL:200MVA,420/21KV:N BUSHG+MP+GSK                        0.41 N N N N

135 LV BSHNG BHEL:3PH 270MVA 15.75/220KV:XMR                      23.99 N N N N

136 HV-N BSNG BHEL:3PH 270MVA 16.5/220KV:XMR                      14.39 N N N N

137 HV-N BSHNG 3PH 55MVA 220/6.9/6.9KV XMR                        0.63 N N N N

138 RELY AUTO RECL:220 V DC:KAVR (AREVA)                        1.18 N N N N

139 3PHASE O/C WITH E/F NUMERICAL REALY                        0.57 N N N N

140 NUMERICAL BASED DISTANCE PROT RELAY                        5.02 N N N N

141 NUMERICAL MOTOR PROTECTION RELAY 1A                        0.54 N N N N

142 RELY NUM:1A:REF PROTCTON FOR 3PH XMER:                        0.92 N N N N

143 DISTANCE PROTECTION RELAY MICOM P442                        3.09 N N N N

144 RELAY,NUMERIC/DIGITAL,1A,110VAC,ABB                        1.50 N N N N

145 RELAY NUMERI GE MULTILIN F650                        1.13 N N N N

146 RELY NUM:220VDC:7SJ:8022-5EB92-1FA0-LOR                        2.07 N N N N

147 RELAY,NUMERIC/DIGITAL,220VDC,5A,AREVA                        5.35 N N N N

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 108



PART-I

Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010
For Financial Year 2023-24

Name of Spare Amount

Sl. No.

FORM- 17

In Rs Lakh

Details of Capital Spares and Expenses

Claimed as a part 
of additional 
Capitalisation

Funded through 
Compensatory 
Allowance

Funded through 
Special Allowance 
(If Applicable)

Claimed as a part 
of stores and 
spares

Details/Information to be Submitted in respect of Capital Spares

Remarks

148 CHARGER,BAT,3-PH,220VDC,180A                      10.62 N N N N

149 CHARGER,BAT,FCB,220VDC,400A                      10.62 N N N N

150 ANALYZER,0-200V,0-50MA,0.1MILLIHZ-10KHZ                      27.41 N N N N

151 TEMPERATURE TRANSMITTER TEU315 0 TO 300C                        0.20 N N N N

152 DEW POINT METER FOR INSTRUMENT AIR                        0.88 N N N N

153 WEIGH BRIDGE,RICE LAKE,RL100I                      11.80 N N N N

154 HEA IGNITOR EXCITOR                        5.38 N N N N

155 UNISON MAKE RETRACT ASSY P.N 5000086                      16.23 N N N N

156 LIMIT SWITCH ASSY                        0.15 N N N N

157 KELTRON ACTMODEL:A1016352224 B TILT                        0.24 N N N N

158 KELTRON ACT MODEL C-00608252224 CAD                        0.48 N N N N

159 COMPLETE ACTUATOR ROTORKMODEL NO.K1000                        2.42 N N N N

160 ELECT.ACTUATR: SMB4-200/23.3RPM;LIMITORQ                      55.99 N N N N

161 EMG ACTUATOR D-60 A25                        8.91 N N N N

162 COMPLETE ACT.ASMBLY,ROTORK,K30F10E                        1.80 N N N N

163 ACTUATOR,TYPE:K30F10E,48 RPM,WD1689Z00CP                        0.08 N N N N

164 MUX AMP: 2.1; MAKE: INSPECTA                        0.41 N N N N

165 INSPECTA Muxiso 4.1 complete                        1.02 N N N N

166 INSPECTA Muxumpu 2.1 complete                        1.53 N N N N

167 INSPECTA Muxrly 4.1 complete                        0.51 N N N N

168 MAXBOP PR.TRANSMITTER EJA440AECS4A62EC/Z                        0.35 N N N N

169 PLC,LOGO 24RC,SIEMENS                      17.87 N N N N
Total                 2,811.71 

Proportionate amount For Dadri-II 1514.00

Petitioner

In order to meet the customers demand 

and maintain high machine availability 

at all times by the instant station, units/ 

equipment are taken under overhaul/ 

maintenance and inspected regularly 

for wear and tear. During such works, 

spare parts of equipment which 

became damaged/ unserviceable are 

replaced/ consumed so that the 

machine continue to perform at 

expected efficiency on sustained basis. 

Further as per Regulation 35(6) capital 

spares are admissible separately as 

part of O&M expenses. Therefore it is 

prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 

 It is prayed that the capital spares 

consumed by the instant station during 

the period may please be allowed by 

The Hon’ble Commission. 
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II

S. No. Parameters 2019-20 2020-21 2021-22 2022-23 2023-24

1. Income from rent of land or buildings 180.67 171.56 82.43 574.51 181.60

2 Income  from sale of scrap 48.87 27.29 45.14 260.79 337.37

3 Income from advertisements

229.53 198.84 127.57 835.30 518.96

*Auditor certificate is attached as annexure-C

(Petitioner)

PART 1

Non-Tariff Income
FORM-  18

Amount In Rs Lakh

Total Income (sharing with Beneficiary)
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Name of the Petitioner NTPC Limited

 Name of the Generating Station NCTPS St-II

Normative 
consumption at
100% PLF

Unit- Cusec

1 2019-20 33.65 Water Charge:

Rs 12.48/1000 Cubicfeet

Royalty: 6 Lakh/Cusec/Year

Nil

108.57

2 2020-21 33.65 Water Charge:

Rs 12.48/1000 Cubicfeet

Royalty: 6 Lakh/Cusec/Year

Nil

92.48

3 2021-22 33.65 Water Charge:

Rs 12.48/1000 Cubicfeet

Royalty: 6 Lakh/Cusec/Year

Nil

75.72

4 2022-23 33.65 Water Charge:

Rs 12.48/1000 Cubicfeet

Royalty: 6 Lakh/Cusec/Year

Nil

186.53

5 2023-24 33.65 Water Charge:

Rs 12.48/1000 Cubicfeet

Royalty: 6 Lakh/Cusec/Year

Nil

150.80

Amount (in Rs. 
Lakh)

Claimed

(Petitioner)

PART 1
Details of Water  Charges

S. No.

Upper Ganga Canal

Details of Water Source Year Rate specified (as per govt. 
notification or agreement)

Spillage of 
water

(in 
percentage)

*Water charge notification is attached as Annexure-B
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II

Particulars Unit  Rate No of Units Amount Claimed

Electricity  Duty and Cess (Total)

Water Cess

PART 1
FORM-  20

Details of Statutory Charges

(Petitioner)

Nil
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PART-I
FORM- I

Amount in Rs

S.N Name of the Asset

Nature of de-capitalization 
(whether claimed under 
exclusion or as additional 
capital expenditure)

 Value of the Asset de- 
capitalised as per Note 2  ind-as Adjustment 

 Original Value of the 
Asset Capitalised, As 
per IGAAP ignoring 

carring cost 
adjustment i.e. on 

Gross Basis 

 Year Put to use Depreciation recovered till date of decapitalization

Whether earning RoE
at the normal rate of
weightage average
rate of interest on
loan

1 2 3                                          4  4a                                            5 6 7

A

A.1

1 1,49,83,505                       66,17,960                    2,16,01,465                    U#1 COD                                                                                                                 1,03,81,711 

2 98,19,577                          42,63,843                    1,40,83,420                    U#2 COD                                                                                                                    62,44,196 

3 31,05,382                          -                               31,05,382                       2013-14                                                                                                                       9,41,160 

2,79,08,464                       1,08,81,803                 3,87,90,267                                                                                                                                    1,66,25,907 

A.2

1 Furniture & Fixtures

2 24,064                               17,475                         41,539                              U#1 COD                                                                                                                          19,964 

3 -                                     9,608                           9,608                                2013-14                                                                                                                            2,912 

1,263                                 11,367                         12,630                              U#1 COD                                                                                                                            6,070 

2,15,440                            4,26,195                      6,41,635                          2012-13                                                                                                                       2,26,193 

4 Electrical Installations (LED replacement) 47,83,941                          6,34,059                      54,18,000                        2012-13                                                                                                                    19,09,988 

Vehicles 2,54,757                            3,60,044                      6,14,801                          U#1 COD                                                                                                                       2,95,475 

52,79,465                          14,58,748                    67,38,213                       

3,31,87,929                       1,23,40,550                 4,55,28,480                    -                                                                                                                                                       1,66,25,907 

Details of decapitalization during 2019-20

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri

 Normal rate 

 Decap Of Spares  (Part of Capital Cost) 

Subtotal- Decap of Spares

Decap of MBOA

TOTAL Decap  : part of capital cost ( A.1 + A.2 )

 (Part of Capital Cost,) 

Hospital Equipment

3 EDP, WP Machines, SATCOM 

Subtotal- Decap of MBOA

Decapitalization - Part of capital cost

 Decap Of Spares 
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PART-I
FORM- I

Amount in Rs

Details of decapitalization during 2019-20

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri

B.

B.1

1                              9,59,060                                   -                             9,59,060  2013-14 

Vide order dated 23.08.2016 in Petition No. 300/GT/2014,Hon'ble commission 

has disallowed 373.87 lakh out of the total 12677.84 lakh claimed in regard to the 

capitalization of spares. Consequently, the corresponding portion of 

decapitalization relating to the disallowed amount is not considered part of the 

capital cost.Hon'ble Commission has allowed the same under exclusion.

2 32,93,495                                                            -   32,93,495                       2014-15

3 40,83,508                                                            -   40,83,508                       2015-16

4 61,82,810                                                            -   61,82,810                       2016-17

5 79,64,741                                                            -   79,64,741                       2017-18

84,870                                                                 -   84,870                             2018-19

2,25,68,483                       -                               2,25,68,483                    

B.2

6,51,946                            2,40,666                      8,92,613                         2014-15

35,06,605                          -                               35,06,605                       2015-16

                           41,58,551                       2,40,666                         43,99,217 

B.3

1 6,17,00,771                       (6,17,00,771)               -                                   2016-17

2 5,64,03,205                       (5,64,03,205)               -                                   2017-18

                     11,81,03,976              (11,81,03,976)                                      -   

14,48,31,010                     (11,78,63,309)             2,69,67,700                    

17,80,18,939                     (10,55,22,759)             7,24,96,180                    1,66,25,907                                                                                                                

Decapitalization - Not Part of capital cost

Nil

Decap of Spares

Decap of Spares Claimed under exclusion

Subtotal Decap of spares

Decap of MBOA

The Petitioner has kept capitalisation of theseMBOAs  under exclusion and vide 

order dtd 21.05.2020  in petition no 190/GT/2020,  Hon'ble Commission has 

allowed the same under exclusion

O/H DECAP

Decap of Overhauling Capitalisation

Subtotal- Decap of OH

The Petitioner has kept capitalisation of these spares under exclusion and vide 

order dtd 21.05.2020  in petition no 190/GT/2020,  Hon'ble Commission has 

allowed the same under exclusion.

This Capitalisation is on account of Change in Accounting Practice. Therefore 

decap kept under exclusions.Hon'ble Commission may be pleased to allow the 

same.

Claimed under exclusion

Claimed under exclusion3 EDP, WP Machines, SATCOM 

Subtotal- Decap of MBOA

TOTAL Decap: Not part of capital cost (B.1 + B.2)

Grand Total of Decap of assets in 2019-20 (A + B)

(Petitioner)
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PART-I
FORM- I

Amount in Rs

S.N Name of the Asset

Nature of de-capitalization 
(whether claimed under 
exclusion or as additional 
capital expenditure)

 Value of the Asset de- 
capitalised as per Note 2  ind-as Adjustment 

 Original Value of the 
Asset Capitalised, As 
per IGAAP ignoring 

carring cost 
adjustment i.e. on 

Gross Basis 

 Year Put to use Depreciation recovered till date of decapitalization

Whether earning RoE
at the normal rate of
weightage average
rate of interest on
loan

1 2 3                                          4  4a                                            5 6 7

A

A.1

1 79,34,331                          63,14,344                    1,42,48,675                    U#1 COD                                                                                                                    75,67,009 

2 10,60,724                          12,53,103                    23,13,827                       U#2 COD                                                                                                                    11,42,654 

3 9,08,549                            2,12,010                      11,20,559                        2011-12                                                                                                                       5,07,083 

4 46,76,638                          -                               46,76,638                        2013-14                                                                                                                    16,53,375 

1,45,80,242                       77,79,457                    2,23,59,699                                                                                                                                       87,09,663 

A.2

1 16,625                               1,49,625                      1,66,250                          U#1 COD                                                                                                                          88,290 

2 -                                     9,000                           9,000                                2011-12                                                                                                                            4,073 

3 1,02,369                            17,001                         1,19,370                          2012-13                                                                                                                          48,105 

609                                     9,371                           9,980                                U#1 COD                                                                                                                            5,300 

55,318                               3,307                           58,625                              2012-13                                                                                                                          23,625 

5 Electrical Installations (LED replacement) 2,25,200                            -                               2,25,200                          2012-13                                                                                                                          90,754 

4,00,121                            1,88,304                      5,88,425                         

1,49,80,363                       79,67,761                    2,29,48,124                    -                                                                                                                                                          87,09,663 

Details of decapitalization during 2020-21

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri

 Normal rate 

 Decap Of Spares  (Part of Capital Cost) 

Subtotal- Decap of Spares

Decap of MBOA

TOTAL Decap  : part of capital cost ( A.1 + A.2 )

 (Part of Capital Cost,) 

Other Office Equipments

4 EDP, WP Machines, SATCOM 

Subtotal- Decap of MBOA

Decapitalization - Part of capital cost

 Decap Of Spares 
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PART-I
FORM- I

Amount in Rs

Details of decapitalization during 2020-21

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri

B.

B.1

1                            14,44,323                                   -                           14,44,323  2013-14 

Vide order dated 23.08.2016 in Petition No. 300/GT/2014,Hon'ble commission 

has disallowed 373.87 lakh out of the total 12677.84 lakh claimed in regard to the 

capitalization of spares. Consequently, the corresponding portion of 

decapitalization relating to the disallowed amount is not considered part of the 

capital cost.Hon'ble Commission has allowed the same under exclusion.

2 1,12,61,929                                                         -   1,12,61,929                    2014-15

3 9,05,935                                                              -   9,05,935                         2015-16

4 42,75,682                                                            -   42,75,682                       2016-17

5 18,85,398                                                            -   18,85,398                       2017-18

6 20,66,341                                                            -   20,66,341                       2018-19

2,18,39,607                       -                               2,18,39,607                    

B.2

6,64,933                            2,49,984                      9,14,918                         2014-15

47,27,390                          -                               47,27,390                       2015-16

58,989                               -                               58,989                             2020-21

                           54,51,312                       2,49,984                         57,01,297 

B.3

1 O/H DECAP Claimed under exclusion 44,13,265                          (44,13,265)                  -                                   

This Capitalisation is on account of Change in Accounting Practice. Therefore 

decap kept under exclusions.Hon'ble Commission may be pleased to allow the 

same.

3,17,04,185                       (41,63,281)                  2,75,40,904                    

4,66,84,549                       38,04,479                    5,04,89,028                    87,09,663                                                                                                                   

Decapitalization - Not Part of capital cost

Nil

Decap of Spares

Decap of Spares Claimed under exclusion

Subtotal Decap of spares

Decap of MBOA

Decap of Overhauling Capitalisation

The Petitioner has kept capitalisation of these spares under exclusion and vide 

order dtd 21.05.2020  in petition no 190/GT/2020,  Hon'ble Commission has 

allowed the same under exclusion.

As capitalization of MBOA beyond cut off date is not admissible, capitalization 

MBOA has been kept under exclusion in the instant petition. Therefore, 

decapitalization also kept under exclusion.Hon'ble commission may please allow 

the same.

Claimed under exclusion1 EDP, WP Machines, SATCOM 

Subtotal- Decap of MBOA

TOTAL Decap: Not part of capital cost (B.1 + B.2)

Grand Total of Decap of assets in 2019-20 (A + B)

(Petitioner)
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PART-I
FORM- I

NR State Uttar Pradesh District

Amount in Rs

S.N Name of the Asset

Nature of de-capitalization 
(whether claimed under 
exclusion or as additional capital 
expenditure)

 Value of the Asset de- 
capitalised as per Note 2  ind-as Adjustment 

 Original Value of the 
Asset Capitalised, As 
per IGAAP ignoring 

carring cost adjustment 
i.e. on Gross Basis 

 Year Put to use Depreciation recovered till date of decapitalization

Whether earning RoE
at the normal rate of
weightage average
rate of interest on
loan

1 2 3                                         4  4a                                           5 6 7

A

A.1

1 90,08,197                          1,19,51,290                2,09,59,487                    U#1 COD                                                                                                               1,21,88,870 

2 8,28,659                            19,14,919                   27,43,578                       U#2 COD                                                                                                                  14,93,369 

3 -                               2010-11                                                                                                                              -   

4 -                               2011-12                                                                                                                              -   

5 -                               2012-13                                                                                                                              -   

6 8,13,209                            -                              8,13,209                          2013-14                                                                                                                    3,28,549 

1,06,50,065                       1,38,66,209                2,45,16,274                                                                                                                                  1,36,82,238 

A.2

1 Furniture and Fixtures 1,166                                 6,53,076                     6,54,242                          U#1 COD                                                                                                                    3,80,471 

2 1,93,984                            1,40,551                     3,34,535                          U#1 COD                                                                                                                    1,94,547 

3 1,01,588                            35,412                        1,37,000                          2010-11                                                                                                                       75,710 

4 -                                     32,90,913                   32,90,913                        U#1 COD                                                                                                                  19,13,812 

5 -                                     51,200                        51,200                             U#2 COD                                                                                                                       27,869 

6 5,38,414                            8,53,655                     13,92,069                        U#1 COD                                                                                                                    8,09,550 

7 42,658                               18,342                        61,000                             U#2 COD                                                                                                                       33,203 

8 76,698                               60,913                        1,37,611                          2010-11                                                                                                                       76,047 

9 -                                     3,890                          3,890                               2011-12                                                                                                                         1,957 

4,51,735                            45,55,031                        U#1 COD                                                                                                                  26,48,952 

4,600                                 41,400                        46,000                             U#2 COD                                                                                                                       25,038 

41,082                               3,69,736                     4,10,818                          2011-12                                                                                                                    2,06,643 

24,525                               67,000                        91,525                             2012-13                                                                                                                       41,504 

3,760                                 3,130                          6,890                               2013-14                                                                                                                         2,784 

11 Electrical Installations (LED replacement) 5,92,456                            -                              5,92,456                          2012-13                                                                                                                    2,68,660 

20,72,666                          55,89,218                   1,17,65,181                    67,06,746                                                                                                                

1,27,22,730                       1,94,55,428                3,62,81,455                    -                                                                                                                                                    2,03,88,985 

    Region GautamBuddh Nagar

Decapitalization - Part of capital cost

 Decap Of Spares 

 (Part of Capital Cost,) 

Communication Equipment

Software

Other Office Equipments

10 EDP, WP Machines, SATCOM 

Details of decapitalization during 2021-22

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri

Subtotal- Decap of MBOA

TOTAL Decap  : part of capital cost ( A.1 + A.2 )

 Normal rate 

 Decap Of Spares  (Part of Capital Cost) 

Subtotal- Decap of Spares

Decap of MBOA
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NR State Uttar Pradesh District    Region GautamBuddh Nagar

Details of decapitalization during 2021-22

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri

B.

B.1

1                             2,51,150                                  -                             2,51,150  2013-14 

Vide order dated 23.08.2016 in Petition No. 300/GT/2014,Hon'ble commission has 

disallowed 373.87 lakh out of the total 12677.84 lakh claimed in regard to the 

capitalization of spares. Consequently, the corresponding portion of 

decapitalization relating to the disallowed amount is not considered part of the 

capital cost.Hon'ble Commission has allowed the same under exclusion.

2                           47,82,108                                  -                           47,82,108 2014-15

3                             4,33,294                                  -                             4,33,294 2015-16

4                             5,14,470                                  -                             5,14,470 2016-17

5                        1,47,12,990                                  -                        1,47,12,990 2017-18

                          21,25,084                                  -                           21,25,084 2018-19

                          10,14,815                         10,14,815 2019-20
Petitioner has claimed the capitalization of spares under exclusion in the instant 

petition, therefore the decapitalization has been kept under exclusion.

2,38,33,912                       -                              2,38,33,912                    

B.2

7,27,374                            2,75,901                     10,03,275                       2014-15

38,20,270                          -                              38,20,270                       2015-16

60,000                               -                              60,000                            2021-22

                          46,07,644                       2,75,901                         48,83,545 

Decap of Assets (O/H Decap IND As Adjustment)

                       3,09,94,330                (3,09,94,330) 2016-17

                       5,68,89,181                (5,68,89,181) 2017-18

                     10,98,59,238              (10,98,59,238) 2018-19

                            8,21,867                     (8,21,867) 2019-20

                     19,85,64,617              (19,85,64,617)

                     22,70,06,173              (19,82,88,716)                      2,87,17,457 

                     23,97,28,903              (17,88,33,288)                      6,49,98,912                                                                                                               2,03,88,985 

(Petitioner)

The Petitioner has kept capitalisation of these spares under exclusion and vide 

order dtd 21.05.2020  in petition no 190/GT/2020,  Hon'ble Commission has 

allowed the same under exclusion.

As capitalization of MBOA beyond cut off date is not admissible, capitalization 

MBOA has been kept under exclusion in the instant petition. Therefore, 

decapitalization also kept under exclusion.Hon'ble commission may please allow 

the same.

This Capitalisation is on account of Change in Accounting Practice. Therefore 

decap kept under exclusions.Hon'ble Commission may be pleased to allow the 

same.

Decapitalization - Not Part of capital cost

Nil

Decap of Spares

Decap of Spares Claimed under exclusion

Subtotal Decap of spares

Grand Total of Decap of assets in 2019-20 (A + B)

Decap of MBOA

Claimed under exclusionEDP, WP Machines, SATCOM 4

Subtotal- Decap of MBOA

Overhauling Claimed under exclusion

Subtotal- Ind-AS Adjustment

TOTAL Decap: Not part of capital cost (B.1 + B.2)
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Amount in Rs

S.N Name of the Asset

Nature of de-capitalization 
(whether claimed under 
exclusion or as additional capital 
expenditure)

 Value of the Asset de- 
capitalised as per Note 2  ind-as Adjustment 

 Original Value of the 
Asset Capitalised, As 
per IGAAP ignoring 

carring cost adjustment 
i.e. on Gross Basis 

 Year Put to use Depreciation recovered till date of decapitalization

Whether earning RoE
at the normal rate of
weightage average
rate of interest on
loan

1 2 3                                        4  4a                                         5 6 7

A

A.1

1 1,23,88,995                      1,18,00,653                2,41,89,648                    U#1 COD                                                                                                            1,52,88,489 

2 17,29,288                         28,91,657                   46,20,945                       U#2 COD                                                                                                               27,48,520 

3 8,80,121                           10,60,716                   19,40,836                        2012-13                                                                                                                 9,78,085 

4 22,15,435.33                    -                             22,15,435.33                   2013-14                                                                                                               10,06,910 

1,72,13,839                      1,57,53,026                3,29,66,865                    -                                     2,00,22,005                                                                                                          

A.2

1 Other Office Equipments 4,532                                44,545                        49,077                           U#1 COD                                                                                                                    31,018 

2,97,915                           17,32,617                   20,30,531                       U#1 COD                                                                                                               12,83,349 

5,443                                48,991                        54,434                            2011-12                                                                                                                    30,128 

7,416                                11,634                        19,050                            2012-13                                                                                                                     9,600 

46,200                              -                             46,200                            2013-14                                                                                                                    20,998 

3 Electrical Installations (LED replacement) 3,42,500                           -                             3,42,500                          2012-13                                                                                                                 1,72,603 

7,04,007                           18,37,786                   25,41,793                       -                                     15,47,696                                                                                                             

1,79,17,845                      1,75,90,812                3,55,08,658                    -                                     2,15,69,701                                                                                                          

 Normal rate 

2 EDP, WP Machines, SATCOM 

Subtotal- Decap of MBOA

TOTAL Decap  : part of capital cost ( A.1 + A.2 )

 Decap Of Spares  (Part of Capital Cost) 

Subtotal- Decap of Spares

Decap of MBOA

Decapitalization - Part of capital cost

 Decap Of Spares 

Details of decapitalization during 2022-23

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri
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B.

B.1

1 6,84,210.59                      -                             6,84,210.59                     2013-14 

Vide order dated 23.08.2016 in Petition No. 300/GT/2014,Hon'ble commission has 

disallowed 373.87 lakh out of the total 12677.84 lakh claimed in regard to the 

capitalization of spares. Consequently, the corresponding portion of decapitalization 

relating to the disallowed amount is not considered part of the capital cost.Hon'ble 

Commission has allowed the same under exclusion.

2                           25,37,978 -                                                    25,37,978 2015-16

3                             1,71,490 -                                                      1,71,490 2016-17

4                             7,83,447 -                                                      7,83,447 2017-18

5                             9,07,818 -                                                      9,07,818 2018-19

6                           56,93,071 -                                                    56,93,071 2019-20

7                           59,22,951 -                                                    59,22,951 2020-21

8                             8,03,532 -                                                      8,03,532 2021-22

1,75,04,498                      -                             1,75,04,498                    

B.2

9,15,147                           2,99,754                     12,14,901                       2014-15

8,10,761                           -                             8,10,761                         2015-16

53,547                              -                             53,547                           2016-17

4,80,387                           -                             4,80,387                         2017-18

9,44,760                           -                             9,44,760                         2018-19

63,055                              -                             63,055                           2021-22

                          32,67,657                      2,99,754                        35,67,411 

Decap of Assets (O/H Decap IND As Adjustment)

1                        3,59,56,239                (3,59,56,239) 2017-18

2                      17,74,21,789              (17,74,21,789) 2019-20

                     21,33,78,028              (21,33,78,028)

                     23,41,50,183              (21,30,78,274)                     2,10,71,909 

                     25,20,68,028              (19,54,87,462)                     5,65,80,566                                                                                                            2,15,69,701 

(Petitioner)

The Petitioner has kept capitalisation of these spares under exclusion and vide 

order dtd 21.05.2020  in petition no 190/GT/2020,  Hon'ble Commission has 

allowed the same under exclusion.

This Capitalisation is on account of Change in Accounting Practice. Therefore 

decap kept under exclusions.Hon'ble Commission may be pleased to allow the 

same.

Decapitalization - Not Part of capital cost

Nil

Decap of Spares

Decap of Spares Claimed under exclusion

Petitioner has claimed the capitalization of spares under exclusion in the instant 

petition, therefore the decapitalization has been kept under exclusion.

Grand Total of Decap of assets in 2022-23 (A + B)

Subtotal Decap of spares

Decap of MBOA

Honble Commission has allowed Capitalization of MBOA under Exclusion vide order 

in petition no 190-GT-2020, therefore the decapitalization has been kept under 

exclusion.

Claimed under exclusionEDP, WP Machines, SATCOM 2

Subtotal- Decap of MBOA

Overhauling Claimed under exclusion

Subtotal- Ind-AS Adjustment

TOTAL Decap: Not part of capital cost (B.1 + B.2)
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Amount in Rs

S.N Name of the Asset

Nature of de-capitalization 
(whether claimed under 
exclusion or as additional 
capital expenditure)

 Value of the Asset de- 
capitalised as per Note 2  ind-as Adjustment 

 Original Value of the 
Asset Capitalised, As 
per IGAAP ignoring 

carring cost 
adjustment i.e. on 

Gross Basis 

 Year Put to use Depreciation recovered till date of decapitalization

Whether earning RoE
at the normal rate of
weightage average
rate of interest on
loan

1 2 3                                          4  4a                                            5 6 7

A

A.1

1 1,24,26,447                       2,09,34,771                 3,33,61,218                    U#1 COD                                                                                                                 2,10,85,161 

2 35,49,440                          78,59,311                    1,14,08,751                    2010-11                                                                                                                    68,80,705 

3 1,08,883                            1,37,884                      2,46,767                          2012-13                                                                                                                       1,24,358 

4 5,49,394.69                       -                               5,49,394.69                     2013-14                                                                                                                       2,49,699 

1,66,34,165                       2,89,31,967                 4,55,66,131                    -                                       2,83,39,923                                                                                                                

A.2

1 15,55,332                          10,56,628                    26,11,960                       U#1 COD                                                                                                                    17,82,545 

2 7,63,543                            3,15,208                      10,78,751                       2010-11                                                                                                                       7,05,003 

3 92,951                               29,355                         1,22,306                         2011-12                                                                                                                          73,862 

4 2,47,069                            57,917                         3,04,986                         2012-13                                                                                                                       1,69,078 

5 2,45,882                            8,65,879                      11,11,761                       U#1 COD                                                                                                                       7,58,727 

6 16,693                               1,50,239                      1,66,932                         2009-10                                                                                                                       1,13,924 

7 3,68,148                            4,18,539                      7,86,687                         2010-11                                                                                                                       5,14,129 

8 12,86,489                          12,50,617                    25,37,106                       2011-12                                                                                                                    15,32,194 

9 2,80,417                            1,04,767                      3,85,184                         2012-13                                                                                                                       2,13,538 

10 4,17,343                            85,453                         5,02,796                         2013-14                                                                                                                       2,53,875 

11 64,172                               6,87,356                      7,51,528                         U#1 COD                                                                                                                       5,12,884 

12 585                                     5,265                           5,850                               2010-11                                                                                                                            3,823 

13 26,593                               2,39,337                      2,65,930                         2011-12                                                                                                                       1,60,599 

14 20,145                               29,305                         49,450                             2012-13                                                                                                                          27,414 

15 29,515                               24,573                         54,088                             2013-14                                                                                                                          27,310 

16 Communication Equipment -                                     18,680                         18,680                             U#1 COD                                                                                                                          12,748 

17 90,13,872                          27,68,230                    1,17,82,103                    U#1 COD                                                                                                                    80,40,752 

18 2,74,613                            1,00,747                      3,75,360                         2009-10                                                                                                                       2,56,166 

19 4,66,373                            1,11,967                      5,78,340                         2011-12                                                                                                                       3,49,268 

20 5,89,791                            1,01,569                      6,91,360                         2012-13                                                                                                                       3,83,275 

1,57,59,526                       84,21,631                    2,41,81,158                    -                                       1,58,91,113                                                                                                                

3,23,93,691                       3,73,53,598                 6,97,47,289                    -                                       4,42,31,036                                                                                                                

Decapitalization - Part of capital cost

 Decap Of Spares 

Furniture and Fixture

Office Equipment

EDP, WP Machines, SATCOM 

Tools and Tackles

 Normal rate 

 Decap Of Spares  (Part of Capital Cost) 

Subtotal- Decap of Spares

Decap of MBOA

 (Part of Capital Cost) 

Subtotal- Decap of MBOA

TOTAL Decap  : part of capital cost ( A.1 + A.2 )

Details of decapitalization during 2023-24

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri
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Details of decapitalization during 2023-24

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri

B.

B.1

1 1,69,673.95                       -                               1,69,673.95                     2013-14 

2                              3,04,977 -                                                         3,04,977 2015-16

3                              9,67,600 -                                                         9,67,600 2018-19

4                            30,44,446 -                                                       30,44,446 2019-20

5                            10,71,204 -                                                       10,71,204 2020-21

6                              5,78,200 -                                                         5,78,200 2021-22

61,36,101                          -                               61,36,101                       

B.2

1 Tools and Tackles 32,285                               -                               32,285                             2018-19

2 Furniture and Fixture 1,14,366                            3,738                           1,18,104                         2014-15

3 9,41,380                            1,11,646                      10,53,027                       2014-15

4 6,12,517                            -                               6,12,517                         2015-16

5 29,618                               -                               29,618                             2017-18

6 7,95,860                            2,83,974                      10,79,834                       2014-15

7 31,00,855                          -                               31,00,855                       2015-16

8 9,58,997                            -                               9,58,997                         2016-17

9 9,16,832                            -                               9,16,832                         2017-18

10 50,96,256                          -                               50,96,256                       2018-19

11 1,47,865                            -                               1,47,865                         2019-20

12 7,01,926                            -                               7,01,926                         2020-21

                       1,34,48,758                       3,99,358                      1,38,48,116 

Decap of Assets (O/H Decap IND As Adjustment)

1 Overhauling Claimed under exclusion                      11,89,30,923              (11,89,30,923) 2017-18

This Capitalisation is on account of Change in Accounting Practice. Therefore 

decap kept under exclusions.Hon'ble Commission may be pleased to allow the 

same.

                     11,89,30,923              (11,89,30,923)                                      -   

                     13,85,15,782              (11,85,31,565)                      1,99,84,217 

                     17,09,09,473                 (8,11,77,967)                      8,97,31,506                                           -                                                                                                                   4,42,31,036 

(Petitioner)

Claimed under exclusion

Subtotal- Decap of MBOA

EDP, WP Machines, SATCOM 

Subtotal- Ind-AS Adjustment

Nil

Decap of Spares

Decap of Spares Claimed under exclusion

Honble Commission has allowed Capitalization of Spares under Exclusion vide 

order in petition no 190-GT-2020, therefore the decapitalization has been kept 

under exclusion.

Subtotal Decap of spares

Decap of MBOA

Honble Commission has allowed Capitalization of MBOA under Exclusion vide 

order in petition no 190-GT-2020, therefore the decapitalization has been kept 

under exclusion.

TOTAL Decap: Not part of capital cost (B.1 + B.2)

Grand Total of Decap of assets in 2022-23 (A + B)

Office Equipment

Decapitalization - Not Part of capital cost
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Amt in Rs Lacs
Sl No Particular 2019-20 2020-21 2021-22 2022-23 2023-24 Remarks

1 Closing Gross Block as per IND AS 4,79,574            4,87,498           4,89,464           5,47,337           5,64,269           

2 Add: cummulative Ind AS Adustment (breakup given below) 2,55,485.72       2,53,789.74      2,54,907.93      2,55,385.83      2,55,695.98      

Adjustment of accumulated depreciation as on 1.4.2015 2,65,137            2,65,137           2,65,137           2,65,137           2,65,137           

Less: Cumulative Gross block adjustment with regard to Acc. Dep for decapitalisation 
1,906                 2,491                4,395                4,744                5,323                

Less:  Cumulative capital overhauling/major inspection capitalised out of revenue 7,753                 8,864                7,529                9,540                12,299              

Add: Cumulative Decapitalisation of capital Overhauling -                     -                   1,687                4,523                8,165                

Less: spares capitalised out of inventory system circular 126 603                    603                   603                   603                   603                   

Less: spares capitalised out of inventory system circular 146 1,007                 1,007                1,007                1,007                1,007                

Less: Cumulative Capitalisation of PV of Future minimum lease obligation in Lease 

hold land

-                     -                   -                   -                   -                   

Less: Cumulative Unwinding expenses Capitalised -                     -                   -                   -                   -                   

Add: Cumulative Vendor Discounting 8.4976               8.0130              9                      10                     17                     

Add: Borrowing cost adj due to change in interest rate (EIR) -                     -                   -                   -                   -                   

Add/Less: Any other Adj in PPE due to IND AS implementation -                     -                   -                   -                   -                   

 Cumulative Capital spares Capitalsed 1,611                 1,611                1,611                1,611                1,611                

3 Closing Gross Block as per IGAAP 7,35,059.42       7,41,288.20      7,44,371.83      8,02,722.35      8,19,965.33      

4 Opening Gross Block as per IND AS 4,66,953            4,79,574           4,87,498           4,89,464           5,47,337           

5 Add: Cummulative Ind AS Adustment (breakup given below) 2,54,650            2,55,486           2,53,790           2,54,908           2,55,386           

Adjustment of accumulated depreciation as on 1.4.2015 2,65,137            2,65,137           2,65,137           2,65,137           2,65,137           

Less:Cumulative Gross block adjustment with regard to Acc. Dep for decapitalisation 
1,488                 1,906                2,491                4,395                4,744                

Less: Cumulative capital overhauling/major inspection capitalised out of revenue 9,006                 7,753                8,864                7,529                9,540                

Add: Cumulative Decapitalisation of capital Overhauling -                     -                   -                   1,687                4,523                

Less: spares capitalised out of inventory system circular 126 603                    603                   603                   603                   603                   

Less: spares capitalised out of inventory system circular 146 1,007                 1,007                1,007                1,007                1,007                

Less: Cumulative Capitalisation of PV of Future minimum lease obligation in Lease 

hold land

-                     -                   -                   -                   -                   

Less: Cumulative Unwinding expenses Capitalised -                     -                   -                   -                   -                   

Add: Cumulative Vendor Discounting 7                        8                      8                      9                      10                     

Add: Cumulative Borrowing cost adj due to change in interest rate (EIR) -                     -                   -                   -                   -                   

Add/Less: Any other Adj in PPE due to IND AS implementation -                     -                   -                   -                   -                   

Cumulative Capital spares Capitalsed 1,611                 1,611                1,611                1,611                1,611                

6 Opening Gross Block as per IGAAP 7,21,603.00       7,35,059.42      7,41,288.20      7,44,371.83      8,02,722.35      

7 Total Additions as per books (G = 3 - 6) 13,456.42          6,228.78           3,083.62           58,350.53         17,242.98         

8A Addition as per IGAAP corresponding to Dadri St-I 10,881               5,223                1,950.58           -1,315.81          3,199                

8B Addition as per IGAAP corresponding to Dadri-Loni line -                     -                   -                   -                   -                   

8C Addition as per IGAAP corresponding to Dadri Solar 5.23                   26.41                15.71                37.41                -                   

9 Net Additions pertaining to instant project/Unit/Stage 2,570.15            979.65              1,117.33           59,628.93         14,044.30         

10 Less: Exclusions (items not allowable / not claimed) 652.70               393.54              1,196.67           55,842.76         12,043              

11 Net Additional Capital Expenditure Claimed (on accrual basis) 1,917.45            586.11              -79.34               3,786.17           2,000.81           

12 Less: Un-discharged Liabilities (as per IGAAP) 70.69                 146.59              11.84                24.32                600                   

13 Add: Discharges of un-discharged liabilities, corresponding to admitted assets/works 

(as per IGAAP)

314.48               169.72              116.20              503.46              3,414                

14 Net Additional Capital Expenditure Claimed (on

cash basis)

2,161.24            609.24              25.02                4,265.31           4,814.53           

(Petitioner)

COD:                                                            31.07.2010

 Form -J 
Summary of Gross Block reconciliation 

Name of the Petitioner:                                NTPC LTD.
Name of the Generating Station:             Dadri-II

123



PART-I
FORM- K

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Undischarged
Liability 

included in 
col. 3

Cash basis
IDC included

in col. 3

(1) (2) (3) (3A) 3B = 3+3A (4) 5= (3B-4) (6) (7)

 B1  Capitalisation of Spares           1,226.54                  0.08           1,226.62                  8.30           1,218.33                      -   
As per Tariff Regulations, capitalization of Spares is not admissible after cut off date. 

Therefore, kept under exclusion.

 B2  Decap Of Spares(Not Part Capital Cost)             -225.68                      -               -225.68                      -               -225.68                      -   
These assets are not part of capital cost, therefore decap of these items is being kept 

under exclusion. Details attached in Form-I

 B3  Decap Of MBOAs (Not Part Of Capital Cost)               -41.59                 -2.41               -43.99                      -                 -43.99                      -   
These assets are not part of capital cost, therefore decap of these items is being kept 

under exclusion. Details attached in Form-I

 B4  Inter Unit Transfer 

 Other Office Items                      -                        -                        -                        -                        -                        -   

 From Dadri to SSC faridabad                 -4.30                      -                   -4.30                      -                   -4.30                      -   

 From Dadri to CC                 -1.73                 -0.02                 -1.75                      -                   -1.75                      -   

 EDP, WP machines and satcom equipment                      -                        -                        -                        -                        -                        -   

 To Dadri Gas                 -0.97                 -0.74                 -1.71                      -                   -1.71                      -   

 To CC                 -3.34                 -1.99                 -5.33                      -                   -5.33                      -   

 To ERHQ patna                 -0.26                 -0.81                 -1.07                      -                   -1.07                      -   

 To faridabad Gas               -18.55                 -1.43               -19.97                      -                 -19.97                      -   

 From CC  To Dadri                  2.33                      -                    2.33                      -                    2.33                      -   

 Total               -26.82                 -4.98               -31.80                      -                 -31.80                      -   

 B5  Loan ERV                 -8.12                      -                   -8.12                      -                   -8.12                      -   As per CERC regulation,NTPC is entitled to  directly claim ERV on Foreign Curreny 

Loans from beneficiaries. Therefore, FERV has been kept under exclusion.

 B6  Liability Reversal                      -                        -                        -                        -                        -                        -   

 CHP-TURNKEY             -190.00                      -               -190.00             -190.00                      -                        -   

 Station C&I                -74.33                      -                 -74.33               -74.33                      -                        -   

 Total             -264.33                      -               -264.33             -264.33                      -                        -   

 B7  OH Capitalisation           2,274.74          -2,274.74                      -                        -                        -                        -   

 B8  OH Decapitalisation          -1,181.04           1,181.04                      -                        -                        -                        -   

 B9  Asset Class Change                      -                        -                        -                        -                        -                        -   

          -    Furniture and Fixtures                  6.59                  0.45                  7.04                      -                    7.04                      -   

          -    Other Office Equipments                 -6.59                 -0.45                 -7.04                      -                   -7.04                      -   

          -    Subtotal                      -                        -                        -                        -                        -                        -   

 B  Total Exclusion           1,753.71          -1,101.01              652.70             -256.03              908.73                      -   

Statement showing items/assets/works claimed under Exclusions

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II

Petitioner

COD 31-07-2010

For Financial Year 2019-20

Temporary Inter unit transfers are excluded for the purpose of tariff therefore, kept under 

exclusion.

Capitalization/Decapitalisation of Overhauling works is due to change in accounting 

parctice.Net impact on cash basis is zero. Therfore, kept under exclusion.

Asset class change is as per accounting parctice.Net impact on cash basis is zero. 

Therfore, kept under exclusion.

As per the practice, liabilities are excluded for the purpose of Tariff, therefore, reversal 

also kept under exclusion

Sl. No.
Head of Work / Equipment

ACE Claimed under Exclusion

Justification
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PART-I
FORM- K

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Undischarged
Liability 

included in 
col. 3

Cash basis
IDC included

in col. 3

(1) (2) (3) (3A) 3B = 3+3A (4) 5= (3B-4) (6) (7)

 B1  Capitalisation of Spares              673.17                      -                673.17                36.06              637.11                      -   
As per Tariff Regulations, capitalization of Spares is not admissible after cut off date. 

Therefore, kept under exclusion.

 B2  Decap Of Spares(Not Part Capital Cost)             -218.40                      -               -218.40                      -               -218.40                      -   
These assets are not part of capital cost, therefore decap of these items is being kept 

under exclusion. Details attached in Form-I

 B3  Decap Of MBOAs (Not Part Of Capital Cost)               -54.51                 -2.50               -57.01                      -                 -57.01                      -   
These assets are not part of capital cost, therefore decap of these items is being kept 

under exclusion. Details attached in Form-I

 B4  Inter Unit Transfer 

 EDP, WP machines and satcom equipment                      -                        -                        -                        -                        -                        -   

 To various station                 -4.56                 -0.79                 -5.35                      -                   -5.35                      -   

 From various station                  1.12                      -                    1.12                      -                    1.12                      -   

 Total                 -3.43                 -0.79                 -4.22                      -                   -4.22                      -   

 B5  OH Decapitalisation               -44.13                44.13                      -                        -                        -                        -   
Capitalization/Decapitalisation of Overhauling works is due to change in accounting 

parctice.Net impact on cash basis is zero. Therfore, kept under exclusion.

 B  Total Exclusion              352.70                40.84              393.54                36.06              357.48                      -   

Petitioner

COD 31-07-2010

Statement showing items/assets/works claimed under Exclusions

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II

Temporary Inter unit transfers are excluded for the purpose of tariff therefore, kept under 

exclusion.

For Financial Year 2020-21

Sl. No.
Head of Work / Equipment

ACE Claimed under Exclusion

Justification
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PART-I
FORM- K

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Undischarged
Liability 

included in 
col. 3

Cash basis
IDC included

in col. 3

(1) (2) (3) (3A) 3B = 3+3A (4) 5= (3B-4) (6) (7)

 B1  Capitalisation of Spares           1,399.45                  0.73           1,400.18                93.73           1,306.45                      -   
As per Tariff Regulations, capitalization of Spares is not admissible after cut off date. 

Therefore, kept under exclusion.

 B2  Decap Of Spares(Not Part Capital Cost)             -238.34                      -               -238.34                      -               -238.34                      -   
These assets are not part of capital cost, therefore decap of these items is being kept 

under exclusion. Details attached in Form-I

 B3  Decap Of MBOAs (Not Part Of Capital Cost)               -46.08                 -2.76               -48.84                      -                 -48.84                      -   
These assets are not part of capital cost, therefore decap of these items is being kept 

under exclusion. Details attached in Form-I

 B4  Inter Unit Transfer 

 Furniture & Fixtures                      -                        -                        -                        -                        -                        -   

 From BTPS to Dadri                13.25                11.63                24.89                      -                  24.89                      -   

 From CC To Dadri                  1.02                  1.25                  2.27                      -                    2.27                      -   

 EDP, WP machines and satcom equipment                      -                        -                        -                        -                        -                        -   

 From BTPS to Dadri                19.89                  1.85                21.74                      -                  21.74                      -   

 From Dadri to Dadri Gas                 -2.42                      -                   -2.42                      -                   -2.42                      -   

 From Faridabad Gas to Dadri                  8.27                      -                    8.27                      -                    8.27                      -   

 From Simhadri To dadri                  2.13                      -                    2.13                      -                    2.13                      -   

 From TSTPS to Dadri                  2.14                      -                    2.14                      -                    2.14                      -   

 Total                71.61                17.75                89.36                      -                  89.36                      -   

 B5  Liability Reversal                      -                        -                        -                        -                        -                        -   

 CIVIL WORK OF  TOWNSHIP AUDITORIUM                 -5.69                      -                   -5.69                 -5.69                      -                        -   

 Total                 -5.69                      -                   -5.69                 -5.69                      -                        -   

 B6  OH Capitalisation           1,129.43          -1,129.43                      -                        -                        -                        -   

 B7  OH Decapitalisation          -1,985.65           1,985.65                      -                        -                        -                        -   

 B  Total Exclusion              324.74              871.93           1,196.67                88.03           1,108.64                      -   

Statement showing items/assets/works claimed under Exclusions

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II

ACE Claimed under Exclusion

Justification

Petitioner

COD 31-07-2010

Temporary Inter unit transfers are excluded for the purpose of tariff therefore, kept under 

exclusion.

As per the practice, liabilities are excluded for the purpose of Tariff, therefore, reversal 

also kept under exclusion

Capitalization/Decapitalisation of Overhauling works is due to change in accounting 

parctice.Net impact on cash basis is zero. Therfore, kept under exclusion.

For Financial Year 2021-22

Sl. No.
Head of Work / Equipment
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PART-I
FORM- K

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Undischarged
Liability 

included in 
col. 3

Cash basis
IDC included

in col. 3

(1) (2) (3) (3A) 3B = 3+3A (4) 5= (3B-4) (6) (7)

 B1  Items Not Claimed                       -                        -                        -                        -                        -                        -   

           1  Emission Control System Package              54,312                      -                54,312                8,416              45,896                3,135 

AS per tariff Regulations 2019, Capitalization towards ECS works has to be claimed in 

seperate Petition for determination of Supplementary Tariff towards ECS System., 

Therefore Kept under exclusion in the present Petition. Hon'ble Commission may be 

pleased to allow the same under exclusion

 B2  Capitalisation of Spares           2,146.34                  0.31           2,146.65              188.66           1,957.98                      -   
As per Tariff Regulations, capitalization of Spares is not admissible after cut off date. 

Therefore, kept under exclusion.

 B3  Decap Of Spares(Not Part Capital Cost)             -175.04                      -               -175.04                      -               -175.04                      -   
These assets are not part of capital cost, therefore decap of these items is being kept 

under exclusion. Details attached in Form-I

 B4  Decap Of MBOAs (Not Part Of Capital Cost)               -32.68                 -3.00               -35.67                      -                 -35.67                      -   
These assets are not part of capital cost, therefore decap of these items is being kept 

under exclusion. Details attached in Form-I

 B5  Inter Unit Transfer 

          -    Furniture & Fixtures                      -                        -                        -                        -                        -   

          -    From BTPS to Dadri                  0.98                  0.98                  1.96                      -                    1.96 

          -    From DBF To Dadri                  8.03                20.69                28.72                      -                  28.72 

 Other Office Items                      -                        -                        -                        -                        -   

 From BTPS to Dadri                  4.85                  1.63                  6.49                      -                    6.49 

 From DBF To Dadri                30.58                  8.30                38.88                      -                  38.88 

 From Dadri to CC                 -0.40                      -                   -0.40                      -                   -0.40 

 EDP, WP machines and satcom equipment                      -                        -                        -                        -                        -   

 From Sipat to Dadri                      -                        -                        -                        -                        -   

 From Auraiya GPS To Dadri                  0.58                      -                    0.58                      -                    0.58 

 From DBF to Dadri                24.33                  7.44                31.77                      -                  31.77 

 From CC To Dadri                  0.57                      -                    0.57                      -                    0.57 

 From Kawas GPS To Dadri                  0.64                      -                    0.64                      -                    0.64 

 From Dadri to WRHQ                 -0.56                      -                   -0.56                      -                   -0.56 

 From Vindyachal  to Dadri                      -                        -                        -                        -                        -   

 From Sipat To dadri                  4.58                      -                    4.58                      -                    4.58 

 From Vindyachal to Dadri                  5.56                      -                    5.56                      -                    5.56 

Statement showing items/assets/works claimed under Exclusions

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II

Temporary Inter unit transfers are excluded for the purpose of tariff therefore, kept under 

exclusion.

COD 31-07-2010

For Financial Year 2022-23

Sl. No.
Head of Work / Equipment

ACE Claimed under Exclusion

Justification
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PART-I
FORM- K

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Undischarged
Liability 

included in 
col. 3

Cash basis
IDC included

in col. 3

(1) (2) (3) (3A) 3B = 3+3A (4) 5= (3B-4) (6) (7)

Statement showing items/assets/works claimed under Exclusions

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II

COD 31-07-2010

For Financial Year 2022-23

Sl. No.
Head of Work / Equipment

ACE Claimed under Exclusion

Justification

 Vehicles including Speedboats                      -                        -                        -                        -                        -   

 From BTPS to Dadri                      -                    0.02                  0.02                      -                    0.02                      -   

 Electrical Installation                      -                        -                        -                        -                        -                        -   

 From BTPS to Dadri                  0.15                  0.06                  0.21                      -                    0.21                      -   

 Communication Equipment                      -                        -                        -                        -                        -                        -   

 From DBF To Dadri                  6.21                  2.16                  8.36                      -                    8.36                      -   

 Lab Equipment                      -                        -                        -                        -                        -                        -   

 From DBF To Dadri                  9.73                      -                    9.73                      -                    9.73                      -   

 Software                      -                        -                        -                        -                        -                        -   

 From DBF To Dadri                  0.33                      -                    0.33                      -                    0.33                      -   

 Total                96.18                41.26              137.44                      -                137.44                      -   

 B6  Liability Reversal                      -                        -                        -                        -                        -                        -   

 ASH HANDLING - SUPPL & EREC (Stage II)             -543.04                      -               -543.04             -543.04                      -                        -   

 Total             -543.04                      -               -543.04             -543.04                      -                        -   

 B7  OH Capitalisation           1,116.27          -1,116.27                      -                        -                        -                        -   

 B8  OH Decapitalisation          -2,133.78           2,133.78                      -                        -                        -                        -   

 B9  Asset Class Change                      -                        -                        -                        -                        -                        -   

          -    Furniture and Fixtures                13.45                      -                  13.45                      -                  13.45                      -   

          -    Other Office Equipments               -12.76                 -0.70               -13.45                      -                 -13.45                      -   

          -    Subtotal                  0.70                 -0.70                      -                        -                        -                        -   

 B  Total Exclusion         54,787.37           1,055.39         55,842.76           8,062.11         47,780.65           3,134.76 

Petitioner

Temporary Inter unit transfers are excluded for the purpose of tariff therefore, kept under 

exclusion.

As per the practice, liabilities are excluded for the purpose of Tariff, therefore, reversal 

also kept under exclusion

Capitalization/Decapitalisation of Overhauling works is due to change in accounting 

parctice.Net impact on cash basis is zero. Therfore, kept under exclusion.

Asset class change is as per accounting parctice.Net impact on cash basis is zero. 

Therfore, kept under exclusion.
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PART-I
FORM- K

Amount in Rs

Accrual basis 
as per Note 2

Ind AS Adj.
Accrual Basis 
as per IGAAP

Undischarged
Liability 

included in 
col. 3

Cash basis
IDC included

in col. 3

(1) (2) (3) (3A) 3B = 3+3A (4) 5= (3B-4) (6) (7)

 B1  Items Not Claimed                       -                        -                        -                        -                        -                        -   

           1  Emission Control System Package         10,454.86                      -           10,454.86           1,771.46           8,683.40 

AS per tariff Regulations 2019, Capitalization towards ECS works has to be claimed in 

seperate Petition for determination of Supplementary Tariff towards ECS System., 

Therefore Kept under exclusion in the present Petition. Hon'ble Commission may be 

pleased to allow the same under exclusion

           2  CW & MAKE-UP WATER SYSTEM (Stage II)                  9.46                      -                    9.46                  3.60                  5.86                      -   

           3  Tertiary Treatment plant(MLD Activated)              295.53                      -                295.53                48.94              246.59                      -   

          -    Total         10,759.85                      -           10,759.85           1,824.00           8,935.85                      -   

 B2  Capitalisation of Spares           1,563.12                      -             1,563.12                38.14           1,524.98                      -   
As per Tariff Regulations, capitalization of Spares is not admissible after cut off date. 

Therefore, kept under exclusion.

 B3  Decap Of Spares(Not Part Capital Cost)                      -                        -                        -                        -                        -                        -   
These assets are not part of capital cost, therefore decap of these items is being kept 

under exclusion. Details attached in Form-I

 B4  Decap Of MBOAs (Not Part Of Capital Cost)             -134.49                 -3.99             -138.48                      -               -138.48                      -   
These assets are not part of capital cost, therefore decap of these items is being kept 

under exclusion. Details attached in Form-I

 B5  Inter Unit Transfer 

          -    Furniture & Fixtures                      -                        -                        -                        -                        -   

          -    From BTPS to Dadri                  0.04                  0.05                  0.10                      -                    0.10 

 Other Office Items                      -                        -                        -                        -                        -   

 From BTPS to Dadri                  0.08                  0.03                  0.11                      -                    0.11 

 EDP, WP machines and satcom equipment                      -                        -                        -                        -                        -   

 From Auriya to Dadri                  0.06                  0.09                  0.15                      -                    0.15 

 From CC to Dadri                  0.60                      -                    0.60                      -                    0.60 

 From EOC to Dadri                  0.72                      -                    0.72                      -                    0.72 

 From Kanti to Dadri                  1.27                      -                    1.27                      -                    1.27 

 From Sipat to Dadri                  0.49                      -                    0.49                      -                    0.49 

 From Dadri to Dadri Gas                 -5.33                 -0.13                 -5.46                      -                   -5.46 

 Total                 -2.08                  0.04                 -2.03                      -                   -2.03                      -   

Head of Work / Equipment

ACE Claimed under Exclusion

Justification

COD 31-07-2010

These items are not claimable as per extant regulation of CERC , therefore kept under 

exclusion

Temporary Inter unit transfers are excluded for the purpose of tariff therefore, kept under 

exclusion.

For Financial Year 2023-24

Sl. No.

Statement showing items/assets/works claimed under Exclusions

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II
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PART-I
FORM- K

Amount in Rs

COD 31-07-2010

For Financial Year 2023-24

Statement showing items/assets/works claimed under Exclusions

Name of the Petitioner NTPC Ltd. 

Name of the Generating Station NCTPS St-II

 B6  Liability Reversal                      -                        -                        -                        -                        -                        -   

          -    Township Package             -102.89                      -               -102.89             -102.89                      -                        -   

          -    400 KV Class Bus Sectionaliser               -36.07                      -                 -36.07               -36.07                      -                        -   

 Total             -138.96                      -               -138.96             -138.96                      -                        -   

 B7  OH Capitalisation           1,148.02          -1,148.02                      -                        -                        -                        -   

 B8  OH Decapitalisation          -1,189.31           1,189.31                      -                        -                        -                        -   

 B9  Asset Class Change                      -                        -                        -                        -                        -                        -   

          -    EDP, WP machines and satcom equipment                 -1.94                 -1.62                 -3.55                      -                   -3.55                      -   

          -    Communication Equipment                  3.55                      -                    3.55                      -                    3.55                      -   

          -    Subtotal                  1.62                 -1.62                      -                        -                        -                        -   

 B  Total Exclusion         12,007.77                35.72         12,043.49           1,723.17         10,320.32                      -   

Petitioner

As per the practice, liabilities are excluded for the purpose of Tariff, therefore, reversal 

also kept under exclusion

Capitalization/Decapitalisation of Overhauling works is due to change in accounting 

parctice.Net impact on cash basis is zero. Therfore, kept under exclusion.

Asset class change is as per accounting parctice.Net impact on cash basis is zero. 

Therfore, kept under exclusion.
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PART-I
FORM- L

(Amount in Rs Lakh)

Accrual Un-discharged Cash Basis Accrual Un-discharged Cash Basis Accrual Un-discharged Cash Basis Accrual Un-discharged Cash Basis Accrual Un-discharged Cash Basis
a) Opening Gross Block Amount as per 5,18,796.42 7,006.63 5,11,789.79 5,21,366.56 6,457.24 5,14,909.32 5,22,346.21 6,439.39 5,15,906.82 5,23,463.55 6,386.30 5,17,077.25 5,83,092.47 14,077.29 5,69,015.18

b) Amount of IDC in A(a) above 41,544.56 41,544.56 41,544.56 0.00 41,544.56 41,544.56 0.00 41,544.56 41,544.56 0.00 41,544.56 44,679.32 0.00 44,679.32

c) Amount of FC in A(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

d) Amount of FERV in A(a) above 1,764.34 1,764.34 1,764.34 0.00 1,764.34 1,764.34 0.00 1,764.34 1,764.34 0.00 1,764.34 1,764.34 0.00 1,764.34

e) Amount of Hedging Cost in A(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

f) Amount of IEDC in A(a) above 4,400.84 4,400.84 4,400.84 0.00 4,400.84 4,400.84 0.00 4,400.84 4,400.84 0.00 4,400.84 5,048.24 0.00 5,048.24

0.00 0.00 0.00 0.00 0.00

a) Addition in Gross Block Amount during 1,571.70 74.80 1,496.90 1,477.64 182.65 1,295.00 1,636.18 102.56 1,533.62 3,370.01 190.87 3,179.14 11,395.35 2,280.78 9,114.57

b) Amount of IDC in B(a) above 0.00 0.00 0.00 0.00 0.00

c) Amount of FC in B(a) above 0.00 0.00 0.00 0.00 0.00

d) Amount of FERV in B(a) above 0.00 0.00 0.00 0.00 0.00

e) Amount of Hedging Cost in B(a) above 0.00 0.00 0.00 0.00 0.00

f) Amount of IEDC in B(a) above 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00

a) Addition in Gross Block Amount during 1,723.41 4.18 1,719.23 6.90 0.00 6.90 131.14 3.01 128.13 56,824.72 8,640.85 48,183.87 3,546.26 212.43 3,333.83

b) Amount of IDC in C(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3,134.76 0.00 3,134.76 933.69 0.00 933.69

c) Amount of FC in C(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

d) Amount of FERV in C(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

e) Amount of Hedging Cost in C(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

f) Amount of IEDC in C(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 647.40 0.00 647.40 373.41 0.00 373.41

0.00 0.00 0.00 0.00 0.00

a) Deletion in Gross Block Amount during 724.96 724.96 504.89 504.89 649.99 649.99 565.81 565.81 897.32 897.32

b) Amount of IDC in D(a) above 0.00 0.00 0.00 0.00 0.00

c) Amount of FC in D(a) above 0.00 0.00 0.00 0.00 0.00

d) Amount of FERV in D(a) above 0.00 0.00 0.00 0.00 0.00

e) Amount of Hedging Cost in D(a) above 0.00 0.00 0.00 0.00 0.00

f) Amount of IEDC in D(a) above 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00

a) Closing Gross Block Amount as per 5,21,366.56 6,457.24 5,14,909.32 5,22,346.21 6,439.39 5,15,906.82 5,23,463.55 6,386.30 5,17,077.25 5,83,092.47 14,077.29 5,69,015.18 5,97,136.77 6,916.56 5,90,220.22

b) Amount of IDC in E(a) above 41,544.56 0.00 41,544.56 41,544.56 0.00 41,544.56 41,544.56 0.00 41,544.56 44,679.32 0.00 44,679.32 45,613.01 0.00 45,613.01

c) Amount of FC in E(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

d) Amount of FERV in E(a) above 1,764.34 0.00 1,764.34 1,764.34 0.00 1,764.34 1,764.34 0.00 1,764.34 1,764.34 0.00 1,764.34 1,764.34 0.00 1,764.34

e) Amount of Hedging Cost in E(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

f) Amount of IEDC in E(a) above 4,400.84 0.00 4,400.84 4,400.84 0.00 4,400.84 4,400.84 0.00 4,400.84 5,048.24 0.00 5,048.24 5,421.64 0.00 5,421.64

628                 200                 159                 1,141              9,654              

(Petitioner)

A

B

C

D

E

COD 31-07-2010

Sl. 
No.

Particulars 2019-20 2020-21 2021-22 2022-23 2023-24

Statement of Capital cost

Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
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PART-I
FORM- M

(Amount in Rs Lakh)

Accrual  Basis Un-
discharged
Liabilities

Cash 
Basis

Accrual  Basis Un-discharged
Liabilities

Cash BasisAccrual  Basis Un-
discharged
Liabilities

Cash BasisAccrual  Basis Un-
discharged
Liabilities

Cash BasisAccrual  Basis Un-
discharged
Liabilities

Cash Basis

a) Opening CWIP as per books         19,043.53 7,143.29        #######         51,938.34         14,864.78    37,073.55    63,435.31    16,274.65    47,160.66    71,670.56    16,774.07    54,896.49    18,384.13    2,356.87              16,027.26 

b) Amount of IDC in A(a) above 28.61                    28.61              791.14                      -           791.14      1,966.81                 -        1,966.81      3,318.75                 -        3,318.75         766.99               -                     766.99 

c) Amount of FC in A(a) above            -                        -                        -                   -                   -                   -                   -                   -                   -                   -                   -                 -                             -   

d) Amount of FERV in A(a) above            -                        -                        -                   -                   -                   -                   -                   -                   -                   -                   -                 -                             -   

e) Amount of Hedging Cost in A(a) above            -                        -                        -                   -                   -                   -                   -                   -                   -                   -                   -                 -                             -   

f) Amount of IEDC in A(a) above            -                        -                        -                   -                   -                   -                   -                   -                   -                   -           264.37               -                     264.37 

           -                   -                   -                   -   

a) Addition in CWIP during the period         34,618.22       28,215.21 #######         11,503.87           4,911.43      6,592.43      8,366.39      1,514.77      6,851.62      3,538.29         896.75      2,641.54      6,977.10       817.23                6,159.87 
b) Amount of IDC in B(a) above              762.53    762.53           1,175.67                      -        1,175.67      1,351.94      1,351.94         582.99         582.99         168.08               -                     168.08 
c) Amount of FC in B(a) above            -                        -                        -                   -                   -                   -   
d) Amount of FERV in B(a) above            -                        -                        -                   -                   -                   -   
e) Amount of Hedging Cost in B(a) above            -                        -                        -                   -                   -                   -   
f) Amount of IEDC in B(a) above            -                        -                   -                   -           911.77         911.77         109.04                   109.04 

           -                        -                        -                   -                   -                   -   
a) Transferred to Gross Block Amount during 1,723.41                         4.18 #######                  6.90                      -               6.90         131.14             3.01         128.13    56,824.72      8,640.85    48,183.87      3,546.26       212.43                3,333.83 
b) Amount of IDC in C(a) above                      -              -                   -                   -        3,134.76      3,134.76         933.69               -                     933.69 
c) Amount of FC in C(a) above                      -              -                   -                   -                   -   
d) Amount of FERV in C(a) above                      -              -                   -                   -                   -   
e) Amount of Hedging Cost in C(a) above                      -              -                   -                   -                   -   
f) Amount of IEDC in C(a) above                      -              -                   -                   -           647.40         647.40         373.41                   373.41 

           -                   -                   -                   -   
a) Deletion in CWIP during the period                    -              -                   -                   -                   -   
b) Amount of IDC in D(a) above            -                   -                   -                   -   
c) Amount of FC in D(a) above            -                   -                   -                   -   
d) Amount of FERV in D(a) above            -                   -                   -                   -   
e) Amount of Hedging Cost in D(a) above            -                   -                   -                   -   
f) Amount of IEDC in D(a) above            -                   -                   -                   -   

           -                   -                   -   
a) Closing CWIP as per books         51,938.34       14,864.78 #######         63,435.31         16,274.65    47,160.66    71,670.56    16,774.07    54,896.49    18,384.13      2,356.87    16,027.26    21,814.96    1,000.53              20,814.43 
b) Amount of IDC in E(a) above              791.14    791.14           1,966.81                      -        1,966.81      3,318.75                 -        3,318.75         766.99                 -           766.99             1.38               -                         1.38 
c) Amount of FC in E(a) above            -                        -                        -                   -                   -                   -                   -                   -                   -                   -                   -                 -                             -   
d) Amount of FERV in E(a) above            -                        -                        -                   -                   -                   -                   -                   -                   -                   -                   -                 -                             -   
e) Amount of Hedging Cost in E(a) above            -                        -                        -                   -                   -                   -                   -                   -                   -                   -                   -                 -                             -   
f) Amount of IEDC in E(a) above            -                        -                        -                   -                   -                   -                   -           264.37                 -           264.37                 -                 -                             -   

Liability discharge 20490 3502 1012 6673 1961

2023-24

A

B

C

D

2021-22

(Petitioner)

COD 31-07-2010

Statement of Capital Works in Progress

Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II

Sl. 
No.

Particulars 2019-20 2020-21

E

2022-23
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PART-I
FORM- N

Existing
2018-19

 1 2 3 4 5 6 7 8
1 Gross Normative loan – Opening 3,48,280.73 3,47,774.49   3,49,287.36   3,49,713.82   3,49,731.34 3,52,575.47 

2
Cumulative repayment of Normative loan up to 

previous year
1,88,392.92 2,13,253.68   2,38,211.33   2,63,323.80   2,88,341.05 3,13,449.23 

3 Net Normative loan – Opening 1,59,887.81    1,34,520.81   1,11,076.03   86,390.02      61,390.28    39,126.24    

4
Add: Increase due to addition during the year / 

period
12.95 1,611.43        468.30           190.15           2,740.28      1,447.05      

5
Less: Decrease due to de-capitalisation during 

the year / period
570.16 318.70 160.64 253.97 248.56 488.23

6
Less: Decrease due to reversal during the year 

/ period

7
Add: Increase due to discharges during the year 

/ period
50.97 220.13 118.80 81.34 352.42 2510.57

8 Less: Repayment of Loan(8a-8b) 24860.76 24957.65 25112.47 25017.26 25108.17 10716.71

8a Repayment of Loan( 25190.66 25,123.91      25,199.56      25,221.14      25,323.87    11,159.02    

8b Less: Repayment adjustment 329.90 166.26 87.10 203.89 215.70 442.31

9 Net Normative loan - Closing 1,34,520.81    1,11,076.03   86,390.02      61,390.28      39,126.24    31,878.92    

10 Average Normative loan 1,47,204.31    1,22,798.42   98,733.02      73,890.15      50,258.26    35,502.58    

11 Weighted average rate of interest 8.765 8.912 8.202 7.446 7.318 7.099

12 Interest on Loan 12903.05 10943.51 8098.52 5501.65 3678.13 2520.43

(Petitioner)

(Amount in Rs Lakh)

Calculation of Interest on Normative Loan

Name of the Company : NTPC Ltd. 
Name of the Power Station : NCTPS St-II

2023-24S. No. Particulars 2019-20 2020-21 2021-22 2022-23
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PART 1
FORM- O

S. No. Particulars
Existing 
2018-19

2019-20 2020-21 2021-22 2022-23 2023-24

1 2 3 4 5 6 7 8
1 Cost of Coal/Lignite 31,754.36 31937.30 35273.16 29095.44 30779.55 42199.36

2 Cost of Main Secondary Fuel Oil 221.80 282.70 311.30 260.46 311.91 486.59

3 Fuel Cost

4 Liquid Fuel Stock

5 O & M Expenses 1,711.41 2051.77 2124.65 2216.03 2266.03 2393.86

6 Maintenance Spares 4,107.39 4924.26 5099.16 5318.46 5438.47 5745.26

7 Receivables 49,200.79 41052.12 43895.68 37883.41 39352.91 48515.59

8 Total Working Capital 86995.76 80248.15 86703.94 74773.80 78148.87 99340.66

9 Rate of Interest 13.5000 12.0500 11.2500 10.5000 10.5000 12.0000

10 Interest on Working Capital 11744.43 9669.90 9754.19 7851.25 8205.63 11920.88

Petitioner

Calculation of Interest on Working Capital

Name of the Company : NTPC Ltd. 
Name of the Power Station : NCTPS St-II

(Amount in Rs Lakh)
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Name of the Petitioner NTPC Ltd. Form-S
Name of the Generating Station NCTPS St-II Amount in Rs.
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks
Undischarged liabilities relating 
to GB 31.03.2019*

liability in additional 
capitalisation for 2019-20 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2019-20 Total discharge

-by payment -by reversal

(1) (2) (3) (4) 16=(10+11+12-15)

a)For assets eligible for normal RoE 

1

1035771 BHEL  NEW DELHI Steam Generator  : UNIT #  5 2009-10 Allowed

1,39,30,823.65 0.00

2

1035771 BHEL  NEW DELHI Steam Generator  : UNIT #  5 2013-14 Allowed

2,95,943.36 0.00

3

1035771 BHEL  NEW DELHI Steam Generator  : UNIT #  6 2010-11 Allowed

45,62,34,206.56 1,66,96,214.00 1,66,96,214.00

4

1035771 BHEL  NEW DELHI TURBINE GENERATOR : UNIT #  6 Allowed

20,11,194.73 0.00

5

1026617 ELECON ENGINEERING CO LTD CHP-TURNKEY (Stage II) 2009-10 Allowed

3,34,44,302.98 1,44,44,688.00 1,89,99,614.98 3,34,44,302.98

6

1006889    PAHARPUR COOLING TOW COOLING TOWER (Stage II) 2009-10 Allowed

1,28,15,487.68 0.00

7

1006663    BHARAT HEAVY ELECTRI STATION C&I (Stage II) 2010-11 Allowed

74,33,214.91

74,33,214.91

74,33,214.91

8

1004972    THE INDURE  PVT  LTD ASH HANDLING - SUPPL & EREC (Stage II) 2010-11 Allowed

11,18,19,125.49 0.00

9

1048629    Mx Systems Internati
FIRE DETECTION & PROTECTION SYSTEM 

(Stage II)
2009-10 Allowed

4,47,459.00 0.00

10

1006601    ABB INDIA LTD HT SWITCHGEARS (11,3.3 KV) (Stage II) 2009-10 Allowed

2,40,000.00 0.00

11

1001982    GE INDIA INDUSTRIAL
LT SWITCHGEARS AND LT BUSDUCT (Stage 

II)
2010-11 Allowed

4,89,434.00 0.00

12

1003184    LARSEN & TOUBRO  LTD
ELECTRICAL EQUIPMENT SUPPLY & 

ERECTION (Stage II)
2010-11 Allowed

26,082.27 0.00

13

1014553    WPIL LTD CW & MAKE-UP WATER SYSTEM (Stage II) 2010-11 Allowed

14,50,200.00 0.00

14

1001499  DRIPLEX WATER ENGINEERING  

LTD
PRETREATMENT PLANT (Satge II) 2010-11 Allowed

1,30,42,519.95 0.00

15

1001499  DRIPLEX WATER ENGINEERING  

LTD
DM PLANT (Stage II) 2010-11 Allowed

20,07,777.19 0.00
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Name of the Petitioner NTPC Ltd. Form-S
Name of the Generating Station NCTPS St-II Amount in Rs.
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks
Undischarged liabilities relating 
to GB 31.03.2019*

liability in additional 
capitalisation for 2019-20 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2019-20 Total discharge

-by payment -by reversal

(1) (2) (3) (4) 16=(10+11+12-15)

16

1001499  DRIPLEX WATER ENGINEERING  

LTD
CPU PKG. 2011-12 Allowed

5,88,347.60 0.00

17

1003114 KUMAR CONSTRUCTION CO Ash Brick Plant 55-4479 2011-12 Allowed

6,02,007.95 0.00

18

1074259 Aakar Engineers & Contractors  PATROLLING ROAD AT R&D YARD(55-9238 2012-13 Allowed

30,000.00 0.00

19

1101572 CST & CO
Bituminous road surfacing and cement concrete 

road in Plant Premises at NCPS Dadri.55-10800
2012-13 Allowed

6,825.00 150.00 150.00

20

1032847  ERA INFRA ENGINEERING LIMITED Piling foundation 2012-13 Allowed

5,21,443.40 0.00

21

1004965    THE ENERGY & RESOURC Bio-Methanation Plant 2013-14 Allowed

1,245.00 0.00

22

1111206  CEECO TECHNOLOGIES PVT LTD 

(5500012954)
Electrification work -TOWNSHIP AUDITORIUM 2014-15 Allowed

3,71,925.00 0.00

23

1085272  Comfort Systems (5500008638) Electrification work -TOWNSHIP AUDITORIUM 2014-15 Allowed

17,47,376.38 0.00

24

1047432    ANURAG ENTERPRISES CIVIL WORKS : SER BUILDING 2014-15 Allowed

1,24,72,626.58 0.00

25

1046309 P R ENTERPRISES ET HOSTEL STAGE-II Allowed

1,09,260.69 84,800.69 84,800.69

26

1024032 ONKAR PLASTER DECORATION 

WORKS

ACOUSTIC TREATMENT FOR AUDITORIUM 

AT NCPS DADRI
2014-15 Allowed

12,86,886.15 1,83,135.00 1,83,135.00

27

1014322 TECHNOWARE SYSTEMS INDIA (P) 

L
CCTV camera 2015-16 Allowed

64,000.00 0.00

28

1032847  ERA INFRA ENGINEERING LIMITED
AUXILIARY BUILDING(FIRE STATION 

BUILDING)
Allowed

66,567.60 0.00

29

EPP COMPOSITES PVT LTD
M1050940043_STORAGE 

TANK:HYDROCHLORIC ACID:FRP-300
2017-18 Allowed

6,53,181.00 0.00

30

TOSHI AUTOMATIC SYSTEMS PVT LTD
Supply & installation boom barrier  Township 

Gate
2017-18 Allowed

13,150.00 13,150.00 13,150.00
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Name of the Petitioner NTPC Ltd. Form-S
Name of the Generating Station NCTPS St-II Amount in Rs.
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks
Undischarged liabilities relating 
to GB 31.03.2019*

liability in additional 
capitalisation for 2019-20 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2019-20 Total discharge

-by payment -by reversal

(1) (2) (3) (4) 16=(10+11+12-15)

31

1128778_LOGICLADDER TECHNOLOGIES 

PVT L
Supply RealTimeDataTransmission Hardware 2016-17 Allowed

25,500.00 25,500.00 25,500.00

32

 1003114 KUMAR CONSTRUCTION CO & 

1000441 GE T&D INDIA LTD
400 KV Class Bus Sectionaliser 2019-20 Claimed

19,97,600.00 0.00

33

1026617 ELECON ENGINEERING CO LTD CHP TURNKEY 2019-20 Claimed

15,89,029.28 0.00

34

Multiple Parties Zero Discharge System 2019-20 Claimed

15,48,043.00 0.00

35

 1045279 CRANEX LTD Erect &Comm of 30/5 MT Crane &3 MT Elect 2019-20 Claimed

9,15,893.00 0.00

36

VIDEO MANAGEMENT SOFTWARE FOR 

CCTV
 GUNANK TECHNOLOGIES PVT LTD 2020-21 Claimed

0.00

37

D Type Qtrs   ANURAG ENTERPRISES 2020-21 Claimed

0.00

38

D Type Qtrs   ANURAG ENTERPRISES 2020-21 Claimed

0.00

39

TRILOK SINGH CONSTRUCTION CO Construction of shed :storage area of gl 2021-22 Claimed

40

SUMMITS HYGRONICS (P) LTD Circuit Breaker SF6 400KV 3150A 2021-22 Claimed

41

ROYAL CONSTRUCTION CO. RESERVOIR 2022-23 Claimed

0.00

42

1005911 SIEMENS  LTD

Additional Signals Configuration in AGC project 

of Stage-2 NTPC Dadri Located at NCPS Dadri 

Distt Gautam Budh Nagar Uttar Pradesh.

2022-23 Claimed

0.00

43

1072329_R K Engineering Corporation
Supply installation testing and commissioning of 

real time water measurement equipment
2022-23 Claimed

0.00

44

1110565 - YANTRA HARVEST ENERGY PVT 

LTD
 VFD  for CEP in stage#2  U#5 2023-24 Claimed

0.00

45

1135005 - HIGHGROUND ENERGY PVT LTD Solar Panel installed on CW Channel 2023-24 Claimed

0.00
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Name of the Petitioner NTPC Ltd. Form-S
Name of the Generating Station NCTPS St-II Amount in Rs.
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks
Undischarged liabilities relating 
to GB 31.03.2019*

liability in additional 
capitalisation for 2019-20 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2019-20 Total discharge

-by payment -by reversal

(1) (2) (3) (4) 16=(10+11+12-15)

46

1182518 - YAHA WATER SYSTEMS MLD Activated Filter  Tertiary Treatment plant 2023-24 Not Claimed

0.00

47

BHARAT HEAVY ELECTRICALS LIMITED
HMI of M/s BHEL with Cyber Security Features 

U#5
2023-24 Claimed

0.00

48

Siemens Ltd
Flexible Control Measures & Impact Assessment 

Tool
2023-24 Claimed

0.00

49

1080161 - SRD Construction Co. CW & MAKE-UP WATER SYSTEM (Stage II) 2023-24 Not Claimed

0.00

50

1009520 INTERNAL ELECTRONICS
A3 SIZE DIGITAL COPIER,COPY SPEED 20 

CPM for O&M
2015-16 Not Claimed

39,900.00 39,900.00 39,900.00

51

1134879 SHIFALI BUSINESS DIGITAL DUPLICATOR:90-129 PPM 2015-16 Not Claimed

13,000.00 0.00

52

1064216 RICOH INDIA LTD
A3 SIZE DIGITAL COPIER,COPY SPEED 20 

CPM
2015-16 Not Claimed

1,70,000.00 0.00

53

1035962    FORTUNA IMPEX PTE.LT Biometric Time Attendance System 2016-17 Not Claimed

4,54,705.00 4,54,705.00 4,54,705.00

54

1052492  GANGOTRI ENTERPRISES LTD RESERVOIR 2016-17 Not Claimed

1,79,47,721.37 0.00

55

1107398_SVS TECHNOLOGY SERVICES PVT 

LT
NAS BASED STORAGE - SAS, 10TB 2016-17 Not Claimed

67,500.00 0.00

56

1134879_SHEFALI BUSINESS SYSTEM
N/W LASERJET: A3, COLOR, 

PRINT,COPY&SCAN
2016-17 Not Claimed

28,300.00 0.00

57

1041746_BEML LIMITED
WHEEL LOADER FITTED WITH TORQUE 

CONVERTR
2016-17 Not Claimed

11,174.00 0.00

58

1047402_AMPEE TRADING CO
M3247576036_KIRLOSKAR PUMP ASSY 

MODEL DSM 125/40
2016-17 Not Claimed

49,000.00 0.00

59

1000319_AMCO INDUSTRIES
M5101906099N_SEALING RING (IN 8 PARTS) 

01050509000
2017-18 Not Claimed

2,55,200.00 0.00

60

1000560_ASTECH MARKETING PVT LTD
M9481056076_ACTUATOR COMPLETE,AUMA 

SA10.1,STG DRAI
2017-18 Not Claimed

6,136.00 0.00
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Name of the Petitioner NTPC Ltd. Form-S
Name of the Generating Station NCTPS St-II Amount in Rs.
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks
Undischarged liabilities relating 
to GB 31.03.2019*

liability in additional 
capitalisation for 2019-20 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2019-20 Total discharge

-by payment -by reversal

(1) (2) (3) (4) 16=(10+11+12-15)

61

1001992_GEECO ENERCON  PVT  LTD
M4750016758_PAPH ASSY:27.5 

VIM:(CW+CCW)FLEXI RAD(H
2017-18 Not Claimed

75,069.00 0.00

62

1006827_LARSEN & TOUBRO  LTD
M8564265080_AIR CIRCUIT BREAKER RS 

IS:10027800 A
2017-18 Not Claimed

29,46,985.00 17,67,285.00 17,67,285.00

63

1020285_ACME OFFICE SOLUTIONS PVT 

LIMITED

A3 SIZE DIGITAL COPIER,COPY SPEED 20 

CPM
2017-18 Not Claimed

41,000.00 0.00

64

1146694_ARORA TRADING COMPANY TOWER TYPE 4TON AIRCONDITIONER 2017-18 Not Claimed

3,200.00 0.00

65

1146694_ARORA TRADING COMPANY WINDOW AIR CONDITIONER 1.5 TON 2017-18 Not Claimed

9,200.00 0.00

66

1010543_AGMATEL INDIA PVT.LTD
DESKTOP PC: CORE-I5, ALL IN ONE,8GB 

M9713020084
2018-19 Not Claimed

7,48,901.00 1,06,986.00 1,06,986.00

67

1126452_ANB COMPUTER SOLUTIONS PVT 

LTD
SCANNER A4 SIZE 1200 DPI 2018-19 Not Claimed

31,500.00 0.00

68

1126452_ANB COMPUTER SOLUTIONS PVT 

LTD
SERVER - INTEL XEON,DUAL CPU,WITH OS 2018-19 Not Claimed

5,47,871.00 5,47,871.00 5,47,871.00

69

1042318_NAT STEEL EQUIPMENT PVT LTD AUTOCLAVE: HORIZONTAL 2018-19 Not Claimed

43,000.00 0.00

70

1098433_BLUEFIC INDUSTRIAL AND 

SCIENTIFIC
MORTUARY CHAMBER (TWO BODIES) 2018-19 Not Claimed

2,65,500.00 2,65,500.00 2,65,500.00

71

1050575_ROYAL TRADELINKS PVT LTD FOGGING M/C:SMALL 2018-19 Not Claimed

1,51,158.00 1,51,158.00 1,51,158.00

72

1004006_NUTECH JETTING EQUIPMENTS 

INDIA

M3100500099_PUMP:HEAD(10000-

12000M):FLOW(
2018-19 Not Claimed

2,19,000.00 0.00

73

1080251_Clyde Pumps India Pvt Ltd
M3136806131_IMPELLER 1ST STAGE#44-

WEIR BFP-PR:FK4E
2018-19 Not Claimed

1,27,000.00 0.00

74

1037002_SCHRADER DUNCAN LTD. M5656046006N_900X900:STROKE CYL ASSY 2018-19 Not Claimed

56,000.00 0.00

75

1119225_BERCO UNDERCARRIAGES(INDIA) 

PVT LTD
M5530026012_AF/93:COMP CHAIN ASSEMBLY 2018-19 Not Claimed

33,456.00 0.00
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Name of the Petitioner NTPC Ltd. Form-S
Name of the Generating Station NCTPS St-II Amount in Rs.
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks
Undischarged liabilities relating 
to GB 31.03.2019*

liability in additional 
capitalisation for 2019-20 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2019-20 Total discharge

-by payment -by reversal

(1) (2) (3) (4) 16=(10+11+12-15)

76

1006713_CG POWER AND INDUSTRIAL 

SOLUTIONS

M8752219501_HV BSNG+M 

PRT&GSKT:125MVAR 400KV SH RC
2018-19 Not Claimed

8,70,000.00 8,70,000.00 8,70,000.00

77

1000560_ASTECH MARKETING PVT LTD
M9481406003_AUMA(G) SA10.1-F10-B1-8 - 

705130
2018-19 Not Claimed

7,52,980.00 7,52,980.00 7,52,980.00

78

ECS Systems BHARAT HEAVY ELECTRICALS LIMITED 2022-23 Not Claimed

0.00

79

1004340 POWER GRID CORPORATION OF 

INDIA LTD
400KV D/C TRANSMISSION LINE-1 2014-15 Not Claimed 80,65,446.50 0.00 0.00 0.00 0.00

0.00

80

Various Parties MBOAs 2019-20 Claimed

0.00 10,18,021.00 0.00 0.00 0.00 0.00

81

Various Parties MBOAs 2020-21 Claimed

0.00 0.00 0.00 0.00 0.00 0.00

82

Various Parties MBOAs 2021-22 Claimed

0.00 0.00 0.00 0.00 0.00 0.00

83

Various Parties MBOAs 2022-23 Claimed

0.00 0.00 0.00 0.00 0.00 0.00

84

Various Parties MBOAs 2023-24 Claimed

0.00 0.00 0.00 0.00 0.00 0.00

85

Various Parties Spares 2019-20 Not Claimed

0.00 8,29,770.00 0.00 0.00 0.00 0.00

86

Various Parties Spares 2020-21 Not Claimed

0.00 0.00 0.00 0.00 0.00 0.00

87

Various Parties Spares 2021-22 Not Claimed

0.00 0.00 0.00 0.00 0.00 0.00

88

Various Parties Spares 2022-23 Not Claimed

0.00 0.00 0.00 0.00 0.00 0.00

88

Various Parties Spares 2023-24 Not Claimed

0.00 0.00 0.00 0.00 0.00 0.00
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Name of the Petitioner NTPC Ltd. Form-S
Name of the Generating Station NCTPS St-II Amount in Rs.
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks
Undischarged liabilities relating 
to GB 31.03.2019*

liability in additional 
capitalisation for 2019-20 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2019-20 Total discharge

-by payment -by reversal

(1) (2) (3) (4) 16=(10+11+12-15)

b) For assets eligible for RoE at weightage average rate of interest on loan b) For assets eligible for RoE at weightage average rate of interest on loan 

41

1178927_TATA ADVANCED SYSTEMS 

LIMITED

INTEGRATED SECURITY SYSTEM Package

2022-23 Claimed 0.00

674248114.1 0 0 31447637.69 26432829.89 57880467.58

0 7068586.28 0 0 0 0

34029902.87 829770 0 4956385 0 4956385

674248114.1 7068586.28 0 31447637.69 26432829.89 57880467.58

0.00 0.00 0.00 0.00 0.00 0.00Allowed+Claimed @ WAROI

Allowed

Claimed

Not Claimed

Allowed+Claimed @ Normal ROE
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

a)For assets eligible for normal RoE 

1

1035771 BHEL  NEW DELHI Steam Generator  : UNIT #  5 2009-10 Allowed

2

1035771 BHEL  NEW DELHI Steam Generator  : UNIT #  5 2013-14 Allowed

3

1035771 BHEL  NEW DELHI Steam Generator  : UNIT #  6 2010-11 Allowed

4

1035771 BHEL  NEW DELHI TURBINE GENERATOR : UNIT #  6 Allowed

5

1026617 ELECON ENGINEERING CO LTD CHP-TURNKEY (Stage II) 2009-10 Allowed

6

1006889    PAHARPUR COOLING TOW COOLING TOWER (Stage II) 2009-10 Allowed

7

1006663    BHARAT HEAVY ELECTRI STATION C&I (Stage II) 2010-11 Allowed

8

1004972    THE INDURE  PVT  LTD ASH HANDLING - SUPPL & EREC (Stage II) 2010-11 Allowed

9

1048629    Mx Systems Internati
FIRE DETECTION & PROTECTION SYSTEM 

(Stage II)
2009-10 Allowed

10

1006601    ABB INDIA LTD HT SWITCHGEARS (11,3.3 KV) (Stage II) 2009-10 Allowed

11

1001982    GE INDIA INDUSTRIAL
LT SWITCHGEARS AND LT BUSDUCT (Stage 

II)
2010-11 Allowed

12

1003184    LARSEN & TOUBRO  LTD
ELECTRICAL EQUIPMENT SUPPLY & 

ERECTION (Stage II)
2010-11 Allowed

13

1014553    WPIL LTD CW & MAKE-UP WATER SYSTEM (Stage II) 2010-11 Allowed

14

1001499  DRIPLEX WATER ENGINEERING  

LTD
PRETREATMENT PLANT (Satge II) 2010-11 Allowed

15

1001499  DRIPLEX WATER ENGINEERING  

LTD
DM PLANT (Stage II) 2010-11 Allowed

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2020

liability in additional 
capitalisation for 2020-21 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2020-21 Total discharge

-by payment -by reversal

1,39,30,823.65 0.00

2,95,943.36 0.00

43,95,37,992.56 0.00

20,11,194.73 0.00

0.00 0.00

1,28,15,487.68 0.00

0.00 0.00

11,18,19,125.49 69,28,771.00 69,28,771.00

4,47,459.00 4,47,459.00 4,47,459.00

2,40,000.00 0.00

4,89,434.00 0.00

26,082.27 0.00

14,50,200.00 0.00

1,30,42,519.95 3,34,638.00 47,93,695.87 47,93,695.87

20,07,777.19 4,73,292.00 1,19,554.06 1,19,554.06
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

16

1001499  DRIPLEX WATER ENGINEERING  

LTD
CPU PKG. 2011-12 Allowed

17

1003114 KUMAR CONSTRUCTION CO Ash Brick Plant 55-4479 2011-12 Allowed

18

1074259 Aakar Engineers & Contractors  PATROLLING ROAD AT R&D YARD(55-9238 2012-13 Allowed

19

1101572 CST & CO
Bituminous road surfacing and cement concrete 

road in Plant Premises at NCPS Dadri.55-10800
2012-13 Allowed

20

1032847  ERA INFRA ENGINEERING LIMITED Piling foundation 2012-13 Allowed

21

1004965    THE ENERGY & RESOURC Bio-Methanation Plant 2013-14 Allowed

22

1111206  CEECO TECHNOLOGIES PVT LTD 

(5500012954)
Electrification work -TOWNSHIP AUDITORIUM 2014-15 Allowed

23

1085272  Comfort Systems (5500008638) Electrification work -TOWNSHIP AUDITORIUM 2014-15 Allowed

24

1047432    ANURAG ENTERPRISES CIVIL WORKS : SER BUILDING 2014-15 Allowed

25

1046309 P R ENTERPRISES ET HOSTEL STAGE-II Allowed

26

1024032 ONKAR PLASTER DECORATION 

WORKS

ACOUSTIC TREATMENT FOR AUDITORIUM 

AT NCPS DADRI
2014-15 Allowed

27

1014322 TECHNOWARE SYSTEMS INDIA (P) 

L
CCTV camera 2015-16 Allowed

28

1032847  ERA INFRA ENGINEERING LIMITED
AUXILIARY BUILDING(FIRE STATION 

BUILDING)
Allowed

29

EPP COMPOSITES PVT LTD
M1050940043_STORAGE 

TANK:HYDROCHLORIC ACID:FRP-300
2017-18 Allowed

30

TOSHI AUTOMATIC SYSTEMS PVT LTD
Supply & installation boom barrier  Township 

Gate
2017-18 Allowed

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2020

liability in additional 
capitalisation for 2020-21 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2020-21 Total discharge

-by payment -by reversal

5,88,347.60 0.00

6,02,007.95 0.00

30,000.00 0.00

6,675.00 6,675.00 6,675.00

5,21,443.40 0.00

1,245.00 0.00

3,71,925.00 0.00

17,47,376.38 0.00

1,24,72,626.58 3,10,364.00 3,10,364.00

24,460.00 0.00

11,03,751.15 1,03,044.00 99,574.00 99,574.00

64,000.00 64,000.00 64,000.00

66,567.60 0.00

6,53,181.00 5,84,135.00 5,84,135.00

0.00 0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

31

1128778_LOGICLADDER TECHNOLOGIES 

PVT L
Supply RealTimeDataTransmission Hardware 2016-17 Allowed

32

 1003114 KUMAR CONSTRUCTION CO & 

1000441 GE T&D INDIA LTD
400 KV Class Bus Sectionaliser 2019-20 Claimed

33

1026617 ELECON ENGINEERING CO LTD CHP TURNKEY 2019-20 Claimed

34

Multiple Parties Zero Discharge System 2019-20 Claimed

35

 1045279 CRANEX LTD Erect &Comm of 30/5 MT Crane &3 MT Elect 2019-20 Claimed

36

VIDEO MANAGEMENT SOFTWARE FOR 

CCTV
 GUNANK TECHNOLOGIES PVT LTD 2020-21 Claimed

37

D Type Qtrs   ANURAG ENTERPRISES 2020-21 Claimed

38

D Type Qtrs   ANURAG ENTERPRISES 2020-21 Claimed

39

TRILOK SINGH CONSTRUCTION CO Construction of shed :storage area of gl 2021-22 Claimed

40

SUMMITS HYGRONICS (P) LTD Circuit Breaker SF6 400KV 3150A 2021-22 Claimed

41

ROYAL CONSTRUCTION CO. RESERVOIR 2022-23 Claimed

42

1005911 SIEMENS  LTD

Additional Signals Configuration in AGC project 

of Stage-2 NTPC Dadri Located at NCPS Dadri 

Distt Gautam Budh Nagar Uttar Pradesh.

2022-23 Claimed

43

1072329_R K Engineering Corporation
Supply installation testing and commissioning of 

real time water measurement equipment
2022-23 Claimed

44

1110565 - YANTRA HARVEST ENERGY PVT 

LTD
 VFD  for CEP in stage#2  U#5 2023-24 Claimed

45

1135005 - HIGHGROUND ENERGY PVT LTD Solar Panel installed on CW Channel 2023-24 Claimed

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2020

liability in additional 
capitalisation for 2020-21 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2020-21 Total discharge

-by payment -by reversal

0.00 0.00

19,97,600.00 68,31,680.17 14,72,972.00 14,72,972.00

15,89,029.28 0.00

15,48,043.00 9,28,043.00 9,28,043.00

9,15,893.00 6,74,735.00 6,74,735.00

0.00 1,12,357.00 0.00

0.00 60,78,108.84 0.00

0.00 5,90,622.73 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

46

1182518 - YAHA WATER SYSTEMS MLD Activated Filter  Tertiary Treatment plant 2023-24 Not Claimed

47

BHARAT HEAVY ELECTRICALS LIMITED
HMI of M/s BHEL with Cyber Security Features 

U#5
2023-24 Claimed

48

Siemens Ltd
Flexible Control Measures & Impact Assessment 

Tool
2023-24 Claimed

49

1080161 - SRD Construction Co. CW & MAKE-UP WATER SYSTEM (Stage II) 2023-24 Not Claimed

50

1009520 INTERNAL ELECTRONICS
A3 SIZE DIGITAL COPIER,COPY SPEED 20 

CPM for O&M
2015-16 Not Claimed

51

1134879 SHIFALI BUSINESS DIGITAL DUPLICATOR:90-129 PPM 2015-16 Not Claimed

52

1064216 RICOH INDIA LTD
A3 SIZE DIGITAL COPIER,COPY SPEED 20 

CPM
2015-16 Not Claimed

53

1035962    FORTUNA IMPEX PTE.LT Biometric Time Attendance System 2016-17 Not Claimed

54

1052492  GANGOTRI ENTERPRISES LTD RESERVOIR 2016-17 Not Claimed

55

1107398_SVS TECHNOLOGY SERVICES PVT 

LT
NAS BASED STORAGE - SAS, 10TB 2016-17 Not Claimed

56

1134879_SHEFALI BUSINESS SYSTEM
N/W LASERJET: A3, COLOR, 

PRINT,COPY&SCAN
2016-17 Not Claimed

57

1041746_BEML LIMITED
WHEEL LOADER FITTED WITH TORQUE 

CONVERTR
2016-17 Not Claimed

58

1047402_AMPEE TRADING CO
M3247576036_KIRLOSKAR PUMP ASSY 

MODEL DSM 125/40
2016-17 Not Claimed

59

1000319_AMCO INDUSTRIES
M5101906099N_SEALING RING (IN 8 PARTS) 

01050509000
2017-18 Not Claimed

60

1000560_ASTECH MARKETING PVT LTD
M9481056076_ACTUATOR COMPLETE,AUMA 

SA10.1,STG DRAI
2017-18 Not Claimed

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2020

liability in additional 
capitalisation for 2020-21 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2020-21 Total discharge

-by payment -by reversal

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

13,000.00 13,000.00 13,000.00

1,70,000.00 1,70,000.00 1,70,000.00

0.00 0.00

1,79,47,721.37 0.00

67,500.00 0.00

28,300.00 0.00

11,174.00 11,174.00 11,174.00

49,000.00 49,000.00 49,000.00

2,55,200.00 2,55,200.00 2,55,200.00

6,136.00 0.00

145



Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

61

1001992_GEECO ENERCON  PVT  LTD
M4750016758_PAPH ASSY:27.5 

VIM:(CW+CCW)FLEXI RAD(H
2017-18 Not Claimed

62

1006827_LARSEN & TOUBRO  LTD
M8564265080_AIR CIRCUIT BREAKER RS 

IS:10027800 A
2017-18 Not Claimed

63

1020285_ACME OFFICE SOLUTIONS PVT 

LIMITED

A3 SIZE DIGITAL COPIER,COPY SPEED 20 

CPM
2017-18 Not Claimed

64

1146694_ARORA TRADING COMPANY TOWER TYPE 4TON AIRCONDITIONER 2017-18 Not Claimed

65

1146694_ARORA TRADING COMPANY WINDOW AIR CONDITIONER 1.5 TON 2017-18 Not Claimed

66

1010543_AGMATEL INDIA PVT.LTD
DESKTOP PC: CORE-I5, ALL IN ONE,8GB 

M9713020084
2018-19 Not Claimed

67

1126452_ANB COMPUTER SOLUTIONS PVT 

LTD
SCANNER A4 SIZE 1200 DPI 2018-19 Not Claimed

68

1126452_ANB COMPUTER SOLUTIONS PVT 

LTD
SERVER - INTEL XEON,DUAL CPU,WITH OS 2018-19 Not Claimed

69

1042318_NAT STEEL EQUIPMENT PVT LTD AUTOCLAVE: HORIZONTAL 2018-19 Not Claimed

70

1098433_BLUEFIC INDUSTRIAL AND 

SCIENTIFIC
MORTUARY CHAMBER (TWO BODIES) 2018-19 Not Claimed

71

1050575_ROYAL TRADELINKS PVT LTD FOGGING M/C:SMALL 2018-19 Not Claimed

72

1004006_NUTECH JETTING EQUIPMENTS 

INDIA

M3100500099_PUMP:HEAD(10000-

12000M):FLOW(
2018-19 Not Claimed

73

1080251_Clyde Pumps India Pvt Ltd
M3136806131_IMPELLER 1ST STAGE#44-

WEIR BFP-PR:FK4E
2018-19 Not Claimed

74

1037002_SCHRADER DUNCAN LTD. M5656046006N_900X900:STROKE CYL ASSY 2018-19 Not Claimed

75

1119225_BERCO UNDERCARRIAGES(INDIA) 

PVT LTD
M5530026012_AF/93:COMP CHAIN ASSEMBLY 2018-19 Not Claimed

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2020

liability in additional 
capitalisation for 2020-21 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2020-21 Total discharge

-by payment -by reversal

75,069.00 75,069.00 75,069.00

11,79,700.00 11,79,700.00 11,79,700.00

41,000.00 41,000.00 41,000.00

3,200.00 0.00

9,200.00 0.00

6,41,915.00 3,34,331.50 3,34,331.50

31,500.00 0.00

0.00 0.00

43,000.00 43,000.00 43,000.00

0.00 0.00

0.00 0.00

2,19,000.00 2,19,000.00 2,19,000.00

1,27,000.00 1,27,000.00 1,27,000.00

56,000.00 56,000.00 56,000.00

33,456.00 0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

76

1006713_CG POWER AND INDUSTRIAL 

SOLUTIONS

M8752219501_HV BSNG+M 

PRT&GSKT:125MVAR 400KV SH RC
2018-19 Not Claimed

77

1000560_ASTECH MARKETING PVT LTD
M9481406003_AUMA(G) SA10.1-F10-B1-8 - 

705130
2018-19 Not Claimed

78

ECS Systems BHARAT HEAVY ELECTRICALS LIMITED 2022-23 Not Claimed

79

1004340 POWER GRID CORPORATION OF 

INDIA LTD
400KV D/C TRANSMISSION LINE-1 2014-15 Not Claimed

80

Various Parties MBOAs 2019-20 Claimed

81

Various Parties MBOAs 2020-21 Claimed

82

Various Parties MBOAs 2021-22 Claimed

83

Various Parties MBOAs 2022-23 Claimed

84

Various Parties MBOAs 2023-24 Claimed

85

Various Parties Spares 2019-20 Not Claimed

86

Various Parties Spares 2020-21 Not Claimed

87

Various Parties Spares 2021-22 Not Claimed

88

Various Parties Spares 2022-23 Not Claimed

88

Various Parties Spares 2023-24 Not Claimed

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2020

liability in additional 
capitalisation for 2020-21 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2020-21 Total discharge

-by payment -by reversal

0.00 0.00

0.00 0.00

0.00 0.00

80,65,446.50

0.00 0.00 0.00 0.00

0.00

10,18,021.00 0.00 0.00 5,41,621.00 0.00 5,41,621.00

0.00 1,35,062.62 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00

8,29,770.00 0.00 0.00 5,04,378.00 0.00 5,04,378.00

0.00 36,05,853.34 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

b) For assets eligible for RoE at weightage average rate of interest on loan b) For assets eligible for RoE at weightage average rate of interest on loan 

41

1178927_TATA ADVANCED SYSTEMS 

LIMITED

INTEGRATED SECURITY SYSTEM Package

2022-23 Claimed

Allowed+Claimed @ WAROI

Allowed

Claimed

Not Claimed

Allowed+Claimed @ Normal ROE

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2020

liability in additional 
capitalisation for 2020-21 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2020-21 Total discharge

-by payment -by reversal

0.00 0.00

616367646.5 910974 0 13354227.93 0 13354227.93

7068586.28 13747831.36 0 3617371 0 3617371

29903287.87 3605853.34 0 3077852.5 0 3077852.5

623436232.8 14658805.36 0 16971598.93 0 16971598.93

0.00 0.00 0.00 0.00 0.00 0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

a)For assets eligible for normal RoE 

1

1035771 BHEL  NEW DELHI Steam Generator  : UNIT #  5 2009-10 Allowed

2

1035771 BHEL  NEW DELHI Steam Generator  : UNIT #  5 2013-14 Allowed

3

1035771 BHEL  NEW DELHI Steam Generator  : UNIT #  6 2010-11 Allowed

4

1035771 BHEL  NEW DELHI TURBINE GENERATOR : UNIT #  6 Allowed

5

1026617 ELECON ENGINEERING CO LTD CHP-TURNKEY (Stage II) 2009-10 Allowed

6

1006889    PAHARPUR COOLING TOW COOLING TOWER (Stage II) 2009-10 Allowed

7

1006663    BHARAT HEAVY ELECTRI STATION C&I (Stage II) 2010-11 Allowed

8

1004972    THE INDURE  PVT  LTD ASH HANDLING - SUPPL & EREC (Stage II) 2010-11 Allowed

9

1048629    Mx Systems Internati
FIRE DETECTION & PROTECTION SYSTEM 

(Stage II)
2009-10 Allowed

10

1006601    ABB INDIA LTD HT SWITCHGEARS (11,3.3 KV) (Stage II) 2009-10 Allowed

11

1001982    GE INDIA INDUSTRIAL
LT SWITCHGEARS AND LT BUSDUCT (Stage 

II)
2010-11 Allowed

12

1003184    LARSEN & TOUBRO  LTD
ELECTRICAL EQUIPMENT SUPPLY & 

ERECTION (Stage II)
2010-11 Allowed

13

1014553    WPIL LTD CW & MAKE-UP WATER SYSTEM (Stage II) 2010-11 Allowed

14

1001499  DRIPLEX WATER ENGINEERING  

LTD
PRETREATMENT PLANT (Satge II) 2010-11 Allowed

15

1001499  DRIPLEX WATER ENGINEERING  

LTD
DM PLANT (Stage II) 2010-11 Allowed

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2021

liability in additional 
capitalisation for 2021-22 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2021-22 Total discharge

-by payment -by reversal

1,39,30,823.65

0.00

2,95,943.36

0.00

43,95,37,992.56

0.00

20,11,194.73

0.00

0.00

0.00

1,28,15,487.68

0.00

0.00

0.00

10,48,90,354.49

20,36,430.00 20,36,430.00

0.00

0.00

2,40,000.00

0.00

4,89,434.00

4,89,434.00 4,89,434.00

26,082.27

26,082.27 26,082.27

14,50,200.00

0.00

85,83,462.08

0.00

23,61,515.13

0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

16

1001499  DRIPLEX WATER ENGINEERING  

LTD
CPU PKG. 2011-12 Allowed

17

1003114 KUMAR CONSTRUCTION CO Ash Brick Plant 55-4479 2011-12 Allowed

18

1074259 Aakar Engineers & Contractors  PATROLLING ROAD AT R&D YARD(55-9238 2012-13 Allowed

19

1101572 CST & CO
Bituminous road surfacing and cement concrete 

road in Plant Premises at NCPS Dadri.55-10800
2012-13 Allowed

20

1032847  ERA INFRA ENGINEERING LIMITED Piling foundation 2012-13 Allowed

21

1004965    THE ENERGY & RESOURC Bio-Methanation Plant 2013-14 Allowed

22

1111206  CEECO TECHNOLOGIES PVT LTD 

(5500012954)
Electrification work -TOWNSHIP AUDITORIUM 2014-15 Allowed

23

1085272  Comfort Systems (5500008638) Electrification work -TOWNSHIP AUDITORIUM 2014-15 Allowed

24

1047432    ANURAG ENTERPRISES CIVIL WORKS : SER BUILDING 2014-15 Allowed

25

1046309 P R ENTERPRISES ET HOSTEL STAGE-II Allowed

26

1024032 ONKAR PLASTER DECORATION 

WORKS

ACOUSTIC TREATMENT FOR AUDITORIUM 

AT NCPS DADRI
2014-15 Allowed

27

1014322 TECHNOWARE SYSTEMS INDIA (P) 

L
CCTV camera 2015-16 Allowed

28

1032847  ERA INFRA ENGINEERING LIMITED
AUXILIARY BUILDING(FIRE STATION 

BUILDING)
Allowed

29

EPP COMPOSITES PVT LTD
M1050940043_STORAGE 

TANK:HYDROCHLORIC ACID:FRP-300
2017-18 Allowed

30

TOSHI AUTOMATIC SYSTEMS PVT LTD
Supply & installation boom barrier  Township 

Gate
2017-18 Allowed

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2021

liability in additional 
capitalisation for 2021-22 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2021-22 Total discharge

-by payment -by reversal

5,88,347.60

0.00

6,02,007.95

0.00

30,000.00

0.00

0.00

0.00

5,21,443.40

0.00

1,245.00

1,245.00 1,245.00

3,71,925.00

0.00

17,47,376.38

17,47,376.38 17,47,376.38

1,21,62,262.58

44,15,371.43 44,15,371.43

24,460.00

0.00

11,07,221.15

5,37,878.00 5,69,343.15 11,07,221.15

0.00

0.00

66,567.60

0.00

69,046.00

0.00

0.00

0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

31

1128778_LOGICLADDER TECHNOLOGIES 

PVT L
Supply RealTimeDataTransmission Hardware 2016-17 Allowed

32

 1003114 KUMAR CONSTRUCTION CO & 

1000441 GE T&D INDIA LTD
400 KV Class Bus Sectionaliser 2019-20 Claimed

33

1026617 ELECON ENGINEERING CO LTD CHP TURNKEY 2019-20 Claimed

34

Multiple Parties Zero Discharge System 2019-20 Claimed

35

 1045279 CRANEX LTD Erect &Comm of 30/5 MT Crane &3 MT Elect 2019-20 Claimed

36

VIDEO MANAGEMENT SOFTWARE FOR 

CCTV
 GUNANK TECHNOLOGIES PVT LTD 2020-21 Claimed

37

D Type Qtrs   ANURAG ENTERPRISES 2020-21 Claimed

38

D Type Qtrs   ANURAG ENTERPRISES 2020-21 Claimed

39

TRILOK SINGH CONSTRUCTION CO Construction of shed :storage area of gl 2021-22 Claimed

40

SUMMITS HYGRONICS (P) LTD Circuit Breaker SF6 400KV 3150A 2021-22 Claimed

41

ROYAL CONSTRUCTION CO. RESERVOIR 2022-23 Claimed

42

1005911 SIEMENS  LTD

Additional Signals Configuration in AGC project 

of Stage-2 NTPC Dadri Located at NCPS Dadri 

Distt Gautam Budh Nagar Uttar Pradesh.

2022-23 Claimed

43

1072329_R K Engineering Corporation
Supply installation testing and commissioning of 

real time water measurement equipment
2022-23 Claimed

44

1110565 - YANTRA HARVEST ENERGY PVT 

LTD
 VFD  for CEP in stage#2  U#5 2023-24 Claimed

45

1135005 - HIGHGROUND ENERGY PVT LTD Solar Panel installed on CW Channel 2023-24 Claimed

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2021

liability in additional 
capitalisation for 2021-22 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2021-22 Total discharge

-by payment -by reversal

0.00

0.00

73,56,308.17

16,35,605.00 16,35,605.00

15,89,029.28

0.00

6,20,000.00

4,09,890.00 4,09,890.00

2,41,158.00

0.00

1,12,357.00

0.00

60,78,108.84

0.00

5,90,622.73

0.00

3,01,127.00 0.00

3,98,650.00 0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

46

1182518 - YAHA WATER SYSTEMS MLD Activated Filter  Tertiary Treatment plant 2023-24 Not Claimed

47

BHARAT HEAVY ELECTRICALS LIMITED
HMI of M/s BHEL with Cyber Security Features 

U#5
2023-24 Claimed

48

Siemens Ltd
Flexible Control Measures & Impact Assessment 

Tool
2023-24 Claimed

49

1080161 - SRD Construction Co. CW & MAKE-UP WATER SYSTEM (Stage II) 2023-24 Not Claimed

50

1009520 INTERNAL ELECTRONICS
A3 SIZE DIGITAL COPIER,COPY SPEED 20 

CPM for O&M
2015-16 Not Claimed

51

1134879 SHIFALI BUSINESS DIGITAL DUPLICATOR:90-129 PPM 2015-16 Not Claimed

52

1064216 RICOH INDIA LTD
A3 SIZE DIGITAL COPIER,COPY SPEED 20 

CPM
2015-16 Not Claimed

53

1035962    FORTUNA IMPEX PTE.LT Biometric Time Attendance System 2016-17 Not Claimed

54

1052492  GANGOTRI ENTERPRISES LTD RESERVOIR 2016-17 Not Claimed

55

1107398_SVS TECHNOLOGY SERVICES PVT 

LT
NAS BASED STORAGE - SAS, 10TB 2016-17 Not Claimed

56

1134879_SHEFALI BUSINESS SYSTEM
N/W LASERJET: A3, COLOR, 

PRINT,COPY&SCAN
2016-17 Not Claimed

57

1041746_BEML LIMITED
WHEEL LOADER FITTED WITH TORQUE 

CONVERTR
2016-17 Not Claimed

58

1047402_AMPEE TRADING CO
M3247576036_KIRLOSKAR PUMP ASSY 

MODEL DSM 125/40
2016-17 Not Claimed

59

1000319_AMCO INDUSTRIES
M5101906099N_SEALING RING (IN 8 PARTS) 

01050509000
2017-18 Not Claimed

60

1000560_ASTECH MARKETING PVT LTD
M9481056076_ACTUATOR COMPLETE,AUMA 

SA10.1,STG DRAI
2017-18 Not Claimed

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2021

liability in additional 
capitalisation for 2021-22 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2021-22 Total discharge

-by payment -by reversal

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1,79,47,721.37

0.00

67,500.00

67,500.00 67,500.00

28,300.00

28,300.00 28,300.00

0.00

0.00

0.00

0.00

0.00

0.00

6,136.00

0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

61

1001992_GEECO ENERCON  PVT  LTD
M4750016758_PAPH ASSY:27.5 

VIM:(CW+CCW)FLEXI RAD(H
2017-18 Not Claimed

62

1006827_LARSEN & TOUBRO  LTD
M8564265080_AIR CIRCUIT BREAKER RS 

IS:10027800 A
2017-18 Not Claimed

63

1020285_ACME OFFICE SOLUTIONS PVT 

LIMITED

A3 SIZE DIGITAL COPIER,COPY SPEED 20 

CPM
2017-18 Not Claimed

64

1146694_ARORA TRADING COMPANY TOWER TYPE 4TON AIRCONDITIONER 2017-18 Not Claimed

65

1146694_ARORA TRADING COMPANY WINDOW AIR CONDITIONER 1.5 TON 2017-18 Not Claimed

66

1010543_AGMATEL INDIA PVT.LTD
DESKTOP PC: CORE-I5, ALL IN ONE,8GB 

M9713020084
2018-19 Not Claimed

67

1126452_ANB COMPUTER SOLUTIONS PVT 

LTD
SCANNER A4 SIZE 1200 DPI 2018-19 Not Claimed

68

1126452_ANB COMPUTER SOLUTIONS PVT 

LTD
SERVER - INTEL XEON,DUAL CPU,WITH OS 2018-19 Not Claimed

69

1042318_NAT STEEL EQUIPMENT PVT LTD AUTOCLAVE: HORIZONTAL 2018-19 Not Claimed

70

1098433_BLUEFIC INDUSTRIAL AND 

SCIENTIFIC
MORTUARY CHAMBER (TWO BODIES) 2018-19 Not Claimed

71

1050575_ROYAL TRADELINKS PVT LTD FOGGING M/C:SMALL 2018-19 Not Claimed

72

1004006_NUTECH JETTING EQUIPMENTS 

INDIA

M3100500099_PUMP:HEAD(10000-

12000M):FLOW(
2018-19 Not Claimed

73

1080251_Clyde Pumps India Pvt Ltd
M3136806131_IMPELLER 1ST STAGE#44-

WEIR BFP-PR:FK4E
2018-19 Not Claimed

74

1037002_SCHRADER DUNCAN LTD. M5656046006N_900X900:STROKE CYL ASSY 2018-19 Not Claimed

75

1119225_BERCO UNDERCARRIAGES(INDIA) 

PVT LTD
M5530026012_AF/93:COMP CHAIN ASSEMBLY 2018-19 Not Claimed

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2021

liability in additional 
capitalisation for 2021-22 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2021-22 Total discharge

-by payment -by reversal

0.00

0.00

0.00

0.00

0.00

0.00

3,200.00

3,200.00 3,200.00

9,200.00

9,200.00 9,200.00

3,07,583.50

2,64,789.00 2,64,789.00

31,500.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

33,456.00

0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

76

1006713_CG POWER AND INDUSTRIAL 

SOLUTIONS

M8752219501_HV BSNG+M 

PRT&GSKT:125MVAR 400KV SH RC
2018-19 Not Claimed

77

1000560_ASTECH MARKETING PVT LTD
M9481406003_AUMA(G) SA10.1-F10-B1-8 - 

705130
2018-19 Not Claimed

78

ECS Systems BHARAT HEAVY ELECTRICALS LIMITED 2022-23 Not Claimed

79

1004340 POWER GRID CORPORATION OF 

INDIA LTD
400KV D/C TRANSMISSION LINE-1 2014-15 Not Claimed

80

Various Parties MBOAs 2019-20 Claimed

81

Various Parties MBOAs 2020-21 Claimed

82

Various Parties MBOAs 2021-22 Claimed

83

Various Parties MBOAs 2022-23 Claimed

84

Various Parties MBOAs 2023-24 Claimed

85

Various Parties Spares 2019-20 Not Claimed

86

Various Parties Spares 2020-21 Not Claimed

87

Various Parties Spares 2021-22 Not Claimed

88

Various Parties Spares 2022-23 Not Claimed

88

Various Parties Spares 2023-24 Not Claimed

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2021

liability in additional 
capitalisation for 2021-22 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2021-22 Total discharge

-by payment -by reversal

0.00

0.00

0.00

0.00

0.00

0.00

80,65,446.50 0.00 0.00 0.00 0.00

0.00

4,76,400.00

0.00 0.00 1,85,561.00 0.00 1,85,561.00

1,35,062.62

0.00 0.00 1,35,062.62 0.00 1,35,062.62

0.00

4,84,296.00 0.00 0.00 0.00 0.00

0.00

0.00 0.00 0.00 0.00 0.00

0.00

0.00 0.00 0.00 0.00 0.00

3,25,392.00

0.00 0.00 2,70,417.00 0.00 2,70,417.00

36,05,853.34

0.00 0.00 30,33,583.34 0.00 30,33,583.34

0.00

93,72,595.68 0.00 0.00 0.00 0.00

0.00

0.00 0.00 0.00 0.00 0.00

0.00

0.00 0.00 0.00 0.00 0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

b) For assets eligible for RoE at weightage average rate of interest on loan b) For assets eligible for RoE at weightage average rate of interest on loan 

41

1178927_TATA ADVANCED SYSTEMS 

LIMITED

INTEGRATED SECURITY SYSTEM Package

2022-23 Claimed

Allowed+Claimed @ WAROI

Allowed

Claimed

Not Claimed

Allowed+Claimed @ Normal ROE

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2021

liability in additional 
capitalisation for 2021-22 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2021-22 Total discharge

-by payment -by reversal

0.00

0.00

603924392.6 0 0 9253817.08 569343.15 9823160.23

17199046.64 1184073 0 2366118.62 0 2366118.62

30431288.71 9372595.68 0 3676989.34 0 3676989.34

651554728 10556668.68 0 15296925.04 569343.15 15866268.19

621123439.2 1184073 0 11619935.7 569343.15 12189278.85

0.00 0.00 0.00 0.00 0.00 0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

a)For assets eligible for normal RoE 

1

1035771 BHEL  NEW DELHI Steam Generator  : UNIT #  5 2009-10 Allowed

2

1035771 BHEL  NEW DELHI Steam Generator  : UNIT #  5 2013-14 Allowed

3

1035771 BHEL  NEW DELHI Steam Generator  : UNIT #  6 2010-11 Allowed

4

1035771 BHEL  NEW DELHI TURBINE GENERATOR : UNIT #  6 Allowed

5

1026617 ELECON ENGINEERING CO LTD CHP-TURNKEY (Stage II) 2009-10 Allowed

6

1006889    PAHARPUR COOLING TOW COOLING TOWER (Stage II) 2009-10 Allowed

7

1006663    BHARAT HEAVY ELECTRI STATION C&I (Stage II) 2010-11 Allowed

8

1004972    THE INDURE  PVT  LTD ASH HANDLING - SUPPL & EREC (Stage II) 2010-11 Allowed

9

1048629    Mx Systems Internati
FIRE DETECTION & PROTECTION SYSTEM 

(Stage II)
2009-10 Allowed

10

1006601    ABB INDIA LTD HT SWITCHGEARS (11,3.3 KV) (Stage II) 2009-10 Allowed

11

1001982    GE INDIA INDUSTRIAL
LT SWITCHGEARS AND LT BUSDUCT (Stage 

II)
2010-11 Allowed

12

1003184    LARSEN & TOUBRO  LTD
ELECTRICAL EQUIPMENT SUPPLY & 

ERECTION (Stage II)
2010-11 Allowed

13

1014553    WPIL LTD CW & MAKE-UP WATER SYSTEM (Stage II) 2010-11 Allowed

14

1001499  DRIPLEX WATER ENGINEERING  

LTD
PRETREATMENT PLANT (Satge II) 2010-11 Allowed

15

1001499  DRIPLEX WATER ENGINEERING  

LTD
DM PLANT (Stage II) 2010-11 Allowed

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2022

liability in additional 
capitalisation for 2022-23 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2022-23 Total discharge

-by payment -by reversal

1,39,30,823.65 0.00

2,95,943.36 0.00

43,95,37,992.56 0.00

20,11,194.73 0.00

0.00 0.00

1,28,15,487.68 0.00

0.00 0.00

10,28,53,924.49 4,85,50,284.99 5,43,03,639.50 10,28,53,924.49

0.00 0.00 0.00

2,40,000.00 0.00

0.00 0.00

0.00 0.00

14,50,200.00 0.00

85,83,462.08 0.00

23,61,515.13 0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

16

1001499  DRIPLEX WATER ENGINEERING  

LTD
CPU PKG. 2011-12 Allowed

17

1003114 KUMAR CONSTRUCTION CO Ash Brick Plant 55-4479 2011-12 Allowed

18

1074259 Aakar Engineers & Contractors  PATROLLING ROAD AT R&D YARD(55-9238 2012-13 Allowed

19

1101572 CST & CO
Bituminous road surfacing and cement concrete 

road in Plant Premises at NCPS Dadri.55-10800
2012-13 Allowed

20

1032847  ERA INFRA ENGINEERING LIMITED Piling foundation 2012-13 Allowed

21

1004965    THE ENERGY & RESOURC Bio-Methanation Plant 2013-14 Allowed

22

1111206  CEECO TECHNOLOGIES PVT LTD 

(5500012954)
Electrification work -TOWNSHIP AUDITORIUM 2014-15 Allowed

23

1085272  Comfort Systems (5500008638) Electrification work -TOWNSHIP AUDITORIUM 2014-15 Allowed

24

1047432    ANURAG ENTERPRISES CIVIL WORKS : SER BUILDING 2014-15 Allowed

25

1046309 P R ENTERPRISES ET HOSTEL STAGE-II Allowed

26

1024032 ONKAR PLASTER DECORATION 

WORKS

ACOUSTIC TREATMENT FOR AUDITORIUM 

AT NCPS DADRI
2014-15 Allowed

27

1014322 TECHNOWARE SYSTEMS INDIA (P) 

L
CCTV camera 2015-16 Allowed

28

1032847  ERA INFRA ENGINEERING LIMITED
AUXILIARY BUILDING(FIRE STATION 

BUILDING)
Allowed

29

EPP COMPOSITES PVT LTD
M1050940043_STORAGE 

TANK:HYDROCHLORIC ACID:FRP-300
2017-18 Allowed

30

TOSHI AUTOMATIC SYSTEMS PVT LTD
Supply & installation boom barrier  Township 

Gate
2017-18 Allowed

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2022

liability in additional 
capitalisation for 2022-23 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2022-23 Total discharge

-by payment -by reversal

5,88,347.60 0.00

6,02,007.95 0.00

30,000.00 30,000.00 30,000.00

0.00 0.00

5,21,443.40 0.00

0.00 0.00

3,71,925.00 0.00

0.00 0.00

77,46,891.15 0.00

24,460.00 0.00

0.00 0.00

0.00 0.00

66,567.60 0.00

69,046.00 0.00

0.00 0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

31

1128778_LOGICLADDER TECHNOLOGIES 

PVT L
Supply RealTimeDataTransmission Hardware 2016-17 Allowed

32

 1003114 KUMAR CONSTRUCTION CO & 

1000441 GE T&D INDIA LTD
400 KV Class Bus Sectionaliser 2019-20 Claimed

33

1026617 ELECON ENGINEERING CO LTD CHP TURNKEY 2019-20 Claimed

34

Multiple Parties Zero Discharge System 2019-20 Claimed

35

 1045279 CRANEX LTD Erect &Comm of 30/5 MT Crane &3 MT Elect 2019-20 Claimed

36

VIDEO MANAGEMENT SOFTWARE FOR 

CCTV
 GUNANK TECHNOLOGIES PVT LTD 2020-21 Claimed

37

D Type Qtrs   ANURAG ENTERPRISES 2020-21 Claimed

38

D Type Qtrs   ANURAG ENTERPRISES 2020-21 Claimed

39

TRILOK SINGH CONSTRUCTION CO Construction of shed :storage area of gl 2021-22 Claimed

40

SUMMITS HYGRONICS (P) LTD Circuit Breaker SF6 400KV 3150A 2021-22 Claimed

41

ROYAL CONSTRUCTION CO. RESERVOIR 2022-23 Claimed

42

1005911 SIEMENS  LTD

Additional Signals Configuration in AGC project 

of Stage-2 NTPC Dadri Located at NCPS Dadri 

Distt Gautam Budh Nagar Uttar Pradesh.

2022-23 Claimed

43

1072329_R K Engineering Corporation
Supply installation testing and commissioning of 

real time water measurement equipment
2022-23 Claimed

44

1110565 - YANTRA HARVEST ENERGY PVT 

LTD
 VFD  for CEP in stage#2  U#5 2023-24 Claimed

45

1135005 - HIGHGROUND ENERGY PVT LTD Solar Panel installed on CW Channel 2023-24 Claimed

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2022

liability in additional 
capitalisation for 2022-23 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2022-23 Total discharge

-by payment -by reversal

0.00 0.00

57,20,703.17 12,23,251.17 12,23,251.17

15,89,029.28 0.00

2,10,110.00 0.00

2,41,158.00 0.00

1,12,357.00 0.00

60,78,108.84 0.00

5,90,622.73 0.00

3,01,127.00 3,01,127.00 3,01,127.00

3,98,650.00 0.00

0.00 18,75,115.00 0.00

0.00 28,500.00 0.00

0.00 1,03,968.00 0.00

0.00 0.00

0.00 0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

46

1182518 - YAHA WATER SYSTEMS MLD Activated Filter  Tertiary Treatment plant 2023-24 Not Claimed

47

BHARAT HEAVY ELECTRICALS LIMITED
HMI of M/s BHEL with Cyber Security Features 

U#5
2023-24 Claimed

48

Siemens Ltd
Flexible Control Measures & Impact Assessment 

Tool
2023-24 Claimed

49

1080161 - SRD Construction Co. CW & MAKE-UP WATER SYSTEM (Stage II) 2023-24 Not Claimed

50

1009520 INTERNAL ELECTRONICS
A3 SIZE DIGITAL COPIER,COPY SPEED 20 

CPM for O&M
2015-16 Not Claimed

51

1134879 SHIFALI BUSINESS DIGITAL DUPLICATOR:90-129 PPM 2015-16 Not Claimed

52

1064216 RICOH INDIA LTD
A3 SIZE DIGITAL COPIER,COPY SPEED 20 

CPM
2015-16 Not Claimed

53

1035962    FORTUNA IMPEX PTE.LT Biometric Time Attendance System 2016-17 Not Claimed

54

1052492  GANGOTRI ENTERPRISES LTD RESERVOIR 2016-17 Not Claimed

55

1107398_SVS TECHNOLOGY SERVICES PVT 

LT
NAS BASED STORAGE - SAS, 10TB 2016-17 Not Claimed

56

1134879_SHEFALI BUSINESS SYSTEM
N/W LASERJET: A3, COLOR, 

PRINT,COPY&SCAN
2016-17 Not Claimed

57

1041746_BEML LIMITED
WHEEL LOADER FITTED WITH TORQUE 

CONVERTR
2016-17 Not Claimed

58

1047402_AMPEE TRADING CO
M3247576036_KIRLOSKAR PUMP ASSY 

MODEL DSM 125/40
2016-17 Not Claimed

59

1000319_AMCO INDUSTRIES
M5101906099N_SEALING RING (IN 8 PARTS) 

01050509000
2017-18 Not Claimed

60

1000560_ASTECH MARKETING PVT LTD
M9481056076_ACTUATOR COMPLETE,AUMA 

SA10.1,STG DRAI
2017-18 Not Claimed

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2022

liability in additional 
capitalisation for 2022-23 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2022-23 Total discharge

-by payment -by reversal

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

1,79,47,721.37 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

6,136.00 0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

61

1001992_GEECO ENERCON  PVT  LTD
M4750016758_PAPH ASSY:27.5 

VIM:(CW+CCW)FLEXI RAD(H
2017-18 Not Claimed

62

1006827_LARSEN & TOUBRO  LTD
M8564265080_AIR CIRCUIT BREAKER RS 

IS:10027800 A
2017-18 Not Claimed

63

1020285_ACME OFFICE SOLUTIONS PVT 

LIMITED

A3 SIZE DIGITAL COPIER,COPY SPEED 20 

CPM
2017-18 Not Claimed

64

1146694_ARORA TRADING COMPANY TOWER TYPE 4TON AIRCONDITIONER 2017-18 Not Claimed

65

1146694_ARORA TRADING COMPANY WINDOW AIR CONDITIONER 1.5 TON 2017-18 Not Claimed

66

1010543_AGMATEL INDIA PVT.LTD
DESKTOP PC: CORE-I5, ALL IN ONE,8GB 

M9713020084
2018-19 Not Claimed

67

1126452_ANB COMPUTER SOLUTIONS PVT 

LTD
SCANNER A4 SIZE 1200 DPI 2018-19 Not Claimed

68

1126452_ANB COMPUTER SOLUTIONS PVT 

LTD
SERVER - INTEL XEON,DUAL CPU,WITH OS 2018-19 Not Claimed

69

1042318_NAT STEEL EQUIPMENT PVT LTD AUTOCLAVE: HORIZONTAL 2018-19 Not Claimed

70

1098433_BLUEFIC INDUSTRIAL AND 

SCIENTIFIC
MORTUARY CHAMBER (TWO BODIES) 2018-19 Not Claimed

71

1050575_ROYAL TRADELINKS PVT LTD FOGGING M/C:SMALL 2018-19 Not Claimed

72

1004006_NUTECH JETTING EQUIPMENTS 

INDIA

M3100500099_PUMP:HEAD(10000-

12000M):FLOW(
2018-19 Not Claimed

73

1080251_Clyde Pumps India Pvt Ltd
M3136806131_IMPELLER 1ST STAGE#44-

WEIR BFP-PR:FK4E
2018-19 Not Claimed

74

1037002_SCHRADER DUNCAN LTD. M5656046006N_900X900:STROKE CYL ASSY 2018-19 Not Claimed

75

1119225_BERCO UNDERCARRIAGES(INDIA) 

PVT LTD
M5530026012_AF/93:COMP CHAIN ASSEMBLY 2018-19 Not Claimed

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2022

liability in additional 
capitalisation for 2022-23 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2022-23 Total discharge

-by payment -by reversal

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

42,794.50 0.00

31,500.00 31,500.00 31,500.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

33,456.00 33,456.00 33,456.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

76

1006713_CG POWER AND INDUSTRIAL 

SOLUTIONS

M8752219501_HV BSNG+M 

PRT&GSKT:125MVAR 400KV SH RC
2018-19 Not Claimed

77

1000560_ASTECH MARKETING PVT LTD
M9481406003_AUMA(G) SA10.1-F10-B1-8 - 

705130
2018-19 Not Claimed

78

ECS Systems BHARAT HEAVY ELECTRICALS LIMITED 2022-23 Not Claimed

79

1004340 POWER GRID CORPORATION OF 

INDIA LTD
400KV D/C TRANSMISSION LINE-1 2014-15 Not Claimed

80

Various Parties MBOAs 2019-20 Claimed

81

Various Parties MBOAs 2020-21 Claimed

82

Various Parties MBOAs 2021-22 Claimed

83

Various Parties MBOAs 2022-23 Claimed

84

Various Parties MBOAs 2023-24 Claimed

85

Various Parties Spares 2019-20 Not Claimed

86

Various Parties Spares 2020-21 Not Claimed

87

Various Parties Spares 2021-22 Not Claimed

88

Various Parties Spares 2022-23 Not Claimed

88

Various Parties Spares 2023-24 Not Claimed

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2022

liability in additional 
capitalisation for 2022-23 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2022-23 Total discharge

-by payment -by reversal

0.00 0.00

0.00 0.00

0.00 84,16,47,870.28 0.00

80,65,446.50

0.00 0.00

0.00

2,90,839.00 0.00 0.00 1,35,659.00 0.00 1,35,659.00

0.00 0.00 0.00 0.00 0.00 0.00

4,84,296.00 0.00 0.00 1,05,303.00 0.00 1,05,303.00

0.00 4,23,980.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00

54,975.00 0.00 0.00 0.00 0.00 0.00

5,72,270.00 0.00 0.00 1,05,000.00 0.00 1,05,000.00

93,72,595.68 0.00 0.00 92,52,958.68 0.00 92,52,958.68

0.00 1,88,66,323.68 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

b) For assets eligible for RoE at weightage average rate of interest on loan b) For assets eligible for RoE at weightage average rate of interest on loan 

41

1178927_TATA ADVANCED SYSTEMS 

LIMITED

INTEGRATED SECURITY SYSTEM Package

2022-23 Claimed

Allowed+Claimed @ WAROI

Allowed

Claimed

Not Claimed

Allowed+Claimed @ Normal ROE

Form-S
Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2022

liability in additional 
capitalisation for 2022-23 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2022-23 Total discharge

-by payment -by reversal

0.00 2,02,25,803.37 0.00

594101232.4 0 0 48580284.99 54303639.5 102883924.5

16017001.02 2431563 0 1765340.17 0 1765340.17

36126895.05 860514194 0 9422914.68 0 9422914.68

114072179.3

646245128.4 862945757 0 59768539.84 54303639.5 11,40,72,179.34

610118233.4 2431563 0 50345625.16 54303639.5 104649264.7

0.00 2,02,25,803.37 0.00 0.00 0.00 0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

a)For assets eligible for normal RoE 

1

1035771 BHEL  NEW DELHI Steam Generator  : UNIT #  5 2009-10 Allowed

2

1035771 BHEL  NEW DELHI Steam Generator  : UNIT #  5 2013-14 Allowed

3

1035771 BHEL  NEW DELHI Steam Generator  : UNIT #  6 2010-11 Allowed

4

1035771 BHEL  NEW DELHI TURBINE GENERATOR : UNIT #  6 Allowed

5

1026617 ELECON ENGINEERING CO LTD CHP-TURNKEY (Stage II) 2009-10 Allowed

6

1006889    PAHARPUR COOLING TOW COOLING TOWER (Stage II) 2009-10 Allowed

7

1006663    BHARAT HEAVY ELECTRI STATION C&I (Stage II) 2010-11 Allowed

8

1004972    THE INDURE  PVT  LTD ASH HANDLING - SUPPL & EREC (Stage II) 2010-11 Allowed

9

1048629    Mx Systems Internati
FIRE DETECTION & PROTECTION SYSTEM 

(Stage II)
2009-10 Allowed

10

1006601    ABB INDIA LTD HT SWITCHGEARS (11,3.3 KV) (Stage II) 2009-10 Allowed

11

1001982    GE INDIA INDUSTRIAL
LT SWITCHGEARS AND LT BUSDUCT (Stage 

II)
2010-11 Allowed

12

1003184    LARSEN & TOUBRO  LTD
ELECTRICAL EQUIPMENT SUPPLY & 

ERECTION (Stage II)
2010-11 Allowed

13

1014553    WPIL LTD CW & MAKE-UP WATER SYSTEM (Stage II) 2010-11 Allowed

14

1001499  DRIPLEX WATER ENGINEERING  

LTD
PRETREATMENT PLANT (Satge II) 2010-11 Allowed

15

1001499  DRIPLEX WATER ENGINEERING  

LTD
DM PLANT (Stage II) 2010-11 Allowed

Form-S Form-S
Amount in Rs. Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2023

liability in additional 
capitalisation for 2023-24 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2023-24 Total discharge
Undischarged liabilities relating 
to GB 31.03.2024

-by payment -by reversal

1,39,30,823.65 1,39,30,823.65 1,39,30,823.65 0.00

2,95,943.36 2,95,943.36 2,95,943.36 0.00

43,95,37,992.56 31,98,18,005.26 31,98,18,005.26 11,97,19,987.30

20,11,194.73 20,11,194.73 20,11,194.73 0.00

0.00 0.00 0.00

1,28,15,487.68 0.00 1,28,15,487.68

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

2,40,000.00 0.00 2,40,000.00

0.00 0.00 0.00

0.00 0.00 0.00

14,50,200.00 0.00 14,50,200.00

85,83,462.08 0.00 85,83,462.08

23,61,515.13 0.00 23,61,515.13
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

16

1001499  DRIPLEX WATER ENGINEERING  

LTD
CPU PKG. 2011-12 Allowed

17

1003114 KUMAR CONSTRUCTION CO Ash Brick Plant 55-4479 2011-12 Allowed

18

1074259 Aakar Engineers & Contractors  PATROLLING ROAD AT R&D YARD(55-9238 2012-13 Allowed

19

1101572 CST & CO
Bituminous road surfacing and cement concrete 

road in Plant Premises at NCPS Dadri.55-10800
2012-13 Allowed

20

1032847  ERA INFRA ENGINEERING LIMITED Piling foundation 2012-13 Allowed

21

1004965    THE ENERGY & RESOURC Bio-Methanation Plant 2013-14 Allowed

22

1111206  CEECO TECHNOLOGIES PVT LTD 

(5500012954)
Electrification work -TOWNSHIP AUDITORIUM 2014-15 Allowed

23

1085272  Comfort Systems (5500008638) Electrification work -TOWNSHIP AUDITORIUM 2014-15 Allowed

24

1047432    ANURAG ENTERPRISES CIVIL WORKS : SER BUILDING 2014-15 Allowed

25

1046309 P R ENTERPRISES ET HOSTEL STAGE-II Allowed

26

1024032 ONKAR PLASTER DECORATION 

WORKS

ACOUSTIC TREATMENT FOR AUDITORIUM 

AT NCPS DADRI
2014-15 Allowed

27

1014322 TECHNOWARE SYSTEMS INDIA (P) 

L
CCTV camera 2015-16 Allowed

28

1032847  ERA INFRA ENGINEERING LIMITED
AUXILIARY BUILDING(FIRE STATION 

BUILDING)
Allowed

29

EPP COMPOSITES PVT LTD
M1050940043_STORAGE 

TANK:HYDROCHLORIC ACID:FRP-300
2017-18 Allowed

30

TOSHI AUTOMATIC SYSTEMS PVT LTD
Supply & installation boom barrier  Township 

Gate
2017-18 Allowed

Form-S Form-S
Amount in Rs. Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2023

liability in additional 
capitalisation for 2023-24 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2023-24 Total discharge
Undischarged liabilities relating 
to GB 31.03.2024

-by payment -by reversal

5,88,347.60 0.00 5,88,347.60

6,02,007.95 0.00 6,02,007.95

0.00 0.00 0.00

0.00 0.00 0.00

5,21,443.40 0.00 5,21,443.40

0.00 0.00 0.00

3,71,925.00 0.00 3,71,925.00

0.00 0.00 0.00

77,46,891.15 14,67,761.31 36,20,170.44 50,87,931.75 26,58,959.40

24,460.00 0.00 24,460.00

0.00 0.00 0.00

0.00 0.00 0.00

66,567.60 0.00 66,567.60

69,046.00 0.00 69,046.00

0.00 0.00 0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

31

1128778_LOGICLADDER TECHNOLOGIES 

PVT L
Supply RealTimeDataTransmission Hardware 2016-17 Allowed

32

 1003114 KUMAR CONSTRUCTION CO & 

1000441 GE T&D INDIA LTD
400 KV Class Bus Sectionaliser 2019-20 Claimed

33

1026617 ELECON ENGINEERING CO LTD CHP TURNKEY 2019-20 Claimed

34

Multiple Parties Zero Discharge System 2019-20 Claimed

35

 1045279 CRANEX LTD Erect &Comm of 30/5 MT Crane &3 MT Elect 2019-20 Claimed

36

VIDEO MANAGEMENT SOFTWARE FOR 

CCTV
 GUNANK TECHNOLOGIES PVT LTD 2020-21 Claimed

37

D Type Qtrs   ANURAG ENTERPRISES 2020-21 Claimed

38

D Type Qtrs   ANURAG ENTERPRISES 2020-21 Claimed

39

TRILOK SINGH CONSTRUCTION CO Construction of shed :storage area of gl 2021-22 Claimed

40

SUMMITS HYGRONICS (P) LTD Circuit Breaker SF6 400KV 3150A 2021-22 Claimed

41

ROYAL CONSTRUCTION CO. RESERVOIR 2022-23 Claimed

42

1005911 SIEMENS  LTD

Additional Signals Configuration in AGC project 

of Stage-2 NTPC Dadri Located at NCPS Dadri 

Distt Gautam Budh Nagar Uttar Pradesh.

2022-23 Claimed

43

1072329_R K Engineering Corporation
Supply installation testing and commissioning of 

real time water measurement equipment
2022-23 Claimed

44

1110565 - YANTRA HARVEST ENERGY PVT 

LTD
 VFD  for CEP in stage#2  U#5 2023-24 Claimed

45

1135005 - HIGHGROUND ENERGY PVT LTD Solar Panel installed on CW Channel 2023-24 Claimed

Form-S Form-S
Amount in Rs. Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2023

liability in additional 
capitalisation for 2023-24 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2023-24 Total discharge
Undischarged liabilities relating 
to GB 31.03.2024

-by payment -by reversal

0.00 0.00 0.00

44,97,452.00 8,90,140.73 36,07,311.27 44,97,452.00 0.00

15,89,029.28 0.00 15,89,029.28

2,10,110.00 0.00 2,10,110.00

2,41,158.00 0.00 2,41,158.00

1,12,357.00 0.00 1,12,357.00

60,78,108.84 60,78,108.84 60,78,108.84 0.00

5,90,622.73 5,90,622.73 5,90,622.73 0.00

0.00 0.00 0.00

3,98,650.00 3,98,650.00 3,98,650.00 0.00

18,75,115.00 18,75,115.00 18,75,115.00 0.00

28,500.00 0.00 28,500.00

1,03,968.00 1,03,968.00 1,03,968.00 0.00

0.00

54,63,220.00

0.00 54,63,220.00

0.00

3,94,110.00

0.00 3,94,110.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

46

1182518 - YAHA WATER SYSTEMS MLD Activated Filter  Tertiary Treatment plant 2023-24 Not Claimed

47

BHARAT HEAVY ELECTRICALS LIMITED
HMI of M/s BHEL with Cyber Security Features 

U#5
2023-24 Claimed

48

Siemens Ltd
Flexible Control Measures & Impact Assessment 

Tool
2023-24 Claimed

49

1080161 - SRD Construction Co. CW & MAKE-UP WATER SYSTEM (Stage II) 2023-24 Not Claimed

50

1009520 INTERNAL ELECTRONICS
A3 SIZE DIGITAL COPIER,COPY SPEED 20 

CPM for O&M
2015-16 Not Claimed

51

1134879 SHIFALI BUSINESS DIGITAL DUPLICATOR:90-129 PPM 2015-16 Not Claimed

52

1064216 RICOH INDIA LTD
A3 SIZE DIGITAL COPIER,COPY SPEED 20 

CPM
2015-16 Not Claimed

53

1035962    FORTUNA IMPEX PTE.LT Biometric Time Attendance System 2016-17 Not Claimed

54

1052492  GANGOTRI ENTERPRISES LTD RESERVOIR 2016-17 Not Claimed

55

1107398_SVS TECHNOLOGY SERVICES PVT 

LT
NAS BASED STORAGE - SAS, 10TB 2016-17 Not Claimed

56

1134879_SHEFALI BUSINESS SYSTEM
N/W LASERJET: A3, COLOR, 

PRINT,COPY&SCAN
2016-17 Not Claimed

57

1041746_BEML LIMITED
WHEEL LOADER FITTED WITH TORQUE 

CONVERTR
2016-17 Not Claimed

58

1047402_AMPEE TRADING CO
M3247576036_KIRLOSKAR PUMP ASSY 

MODEL DSM 125/40
2016-17 Not Claimed

59

1000319_AMCO INDUSTRIES
M5101906099N_SEALING RING (IN 8 PARTS) 

01050509000
2017-18 Not Claimed

60

1000560_ASTECH MARKETING PVT LTD
M9481056076_ACTUATOR COMPLETE,AUMA 

SA10.1,STG DRAI
2017-18 Not Claimed

Form-S Form-S
Amount in Rs. Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2023

liability in additional 
capitalisation for 2023-24 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2023-24 Total discharge
Undischarged liabilities relating 
to GB 31.03.2024

-by payment -by reversal

0.00

48,93,660.00

0.00 48,93,660.00

0.00

3,47,54,777.00

0.00 3,47,54,777.00

0.00

1,68,55,753.00

0.00 1,68,55,753.00

0.00

3,60,125.00

0.00 3,60,125.00

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

1,79,47,721.37 0.00 1,79,47,721.37

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

6,136.00 0.00 6,136.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

61

1001992_GEECO ENERCON  PVT  LTD
M4750016758_PAPH ASSY:27.5 

VIM:(CW+CCW)FLEXI RAD(H
2017-18 Not Claimed

62

1006827_LARSEN & TOUBRO  LTD
M8564265080_AIR CIRCUIT BREAKER RS 

IS:10027800 A
2017-18 Not Claimed

63

1020285_ACME OFFICE SOLUTIONS PVT 

LIMITED

A3 SIZE DIGITAL COPIER,COPY SPEED 20 

CPM
2017-18 Not Claimed

64

1146694_ARORA TRADING COMPANY TOWER TYPE 4TON AIRCONDITIONER 2017-18 Not Claimed

65

1146694_ARORA TRADING COMPANY WINDOW AIR CONDITIONER 1.5 TON 2017-18 Not Claimed

66

1010543_AGMATEL INDIA PVT.LTD
DESKTOP PC: CORE-I5, ALL IN ONE,8GB 

M9713020084
2018-19 Not Claimed

67

1126452_ANB COMPUTER SOLUTIONS PVT 

LTD
SCANNER A4 SIZE 1200 DPI 2018-19 Not Claimed

68

1126452_ANB COMPUTER SOLUTIONS PVT 

LTD
SERVER - INTEL XEON,DUAL CPU,WITH OS 2018-19 Not Claimed

69

1042318_NAT STEEL EQUIPMENT PVT LTD AUTOCLAVE: HORIZONTAL 2018-19 Not Claimed

70

1098433_BLUEFIC INDUSTRIAL AND 

SCIENTIFIC
MORTUARY CHAMBER (TWO BODIES) 2018-19 Not Claimed

71

1050575_ROYAL TRADELINKS PVT LTD FOGGING M/C:SMALL 2018-19 Not Claimed

72

1004006_NUTECH JETTING EQUIPMENTS 

INDIA

M3100500099_PUMP:HEAD(10000-

12000M):FLOW(
2018-19 Not Claimed

73

1080251_Clyde Pumps India Pvt Ltd
M3136806131_IMPELLER 1ST STAGE#44-

WEIR BFP-PR:FK4E
2018-19 Not Claimed

74

1037002_SCHRADER DUNCAN LTD. M5656046006N_900X900:STROKE CYL ASSY 2018-19 Not Claimed

75

1119225_BERCO UNDERCARRIAGES(INDIA) 

PVT LTD
M5530026012_AF/93:COMP CHAIN ASSEMBLY 2018-19 Not Claimed

Form-S Form-S
Amount in Rs. Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2023

liability in additional 
capitalisation for 2023-24 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2023-24 Total discharge
Undischarged liabilities relating 
to GB 31.03.2024

-by payment -by reversal

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

42,794.50 0.00 42,794.50

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

76

1006713_CG POWER AND INDUSTRIAL 

SOLUTIONS

M8752219501_HV BSNG+M 

PRT&GSKT:125MVAR 400KV SH RC
2018-19 Not Claimed

77

1000560_ASTECH MARKETING PVT LTD
M9481406003_AUMA(G) SA10.1-F10-B1-8 - 

705130
2018-19 Not Claimed

78

ECS Systems BHARAT HEAVY ELECTRICALS LIMITED 2022-23 Not Claimed

79

1004340 POWER GRID CORPORATION OF 

INDIA LTD
400KV D/C TRANSMISSION LINE-1 2014-15 Not Claimed

80

Various Parties MBOAs 2019-20 Claimed

81

Various Parties MBOAs 2020-21 Claimed

82

Various Parties MBOAs 2021-22 Claimed

83

Various Parties MBOAs 2022-23 Claimed

84

Various Parties MBOAs 2023-24 Claimed

85

Various Parties Spares 2019-20 Not Claimed

86

Various Parties Spares 2020-21 Not Claimed

87

Various Parties Spares 2021-22 Not Claimed

88

Various Parties Spares 2022-23 Not Claimed

88

Various Parties Spares 2023-24 Not Claimed

Form-S Form-S
Amount in Rs. Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2023

liability in additional 
capitalisation for 2023-24 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2023-24 Total discharge
Undischarged liabilities relating 
to GB 31.03.2024

-by payment -by reversal

0.00 0.00 0.00

0.00 0.00 0.00

84,16,47,870.28 17,71,46,288.37                                 57,45,02,434.80 75,043.28 57,45,77,478.08 44,42,16,680.57

80,65,446.50 0.00 80,65,446.50

1,55,180.00 0.00 0.00 0.00 0.00 0.00 1,55,180.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00

3,78,993.00 0.00 0.00 1,50,147.00 0.00 1,50,147.00 2,28,846.00

4,23,980.00 0.00 0.00 4,21,337.00 0.00 4,21,337.00 2,643.00

0.00 25,23,778.00 0.00 0.00 0.00 0.00 25,23,778.00

54,975.00 0.00 0.00 0.00 0.00 0.00 54,975.00

4,67,270.00 0.00 0.00 0.00 0.00 0.00 4,67,270.00

1,19,637.00 0.00 0.00 1,19,637.00 0.00 1,19,637.00 0.00

1,88,66,323.68 0.00 0.00 1,81,48,194.68 0.00 1,81,48,194.68 7,18,129.00

0.00 38,13,628.00 0.00 0.00 0.00 0.00 38,13,628.00
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Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS St-II
COD 31-07-2010

Sl No Name of the Party Name of the work
Year of creation of 
liability capitalised 
in Gross Block

Remarks

(1) (2) (3) (4)

b) For assets eligible for RoE at weightage average rate of interest on loan b) For assets eligible for RoE at weightage average rate of interest on loan 

41

1178927_TATA ADVANCED SYSTEMS 

LIMITED

INTEGRATED SECURITY SYSTEM Package

2022-23 Claimed

Allowed+Claimed @ WAROI

Allowed

Claimed

Not Claimed

Allowed+Claimed @ Normal ROE

Form-S Form-S
Amount in Rs. Amount in Rs.

Undischarged liabilities relating 
to GB 31.03.2023

liability in additional 
capitalisation for 2023-24 as per 
annexure IB-column 9

Contractors ERV updation Discharge during the year 2023-24 Total discharge
Undischarged liabilities relating 
to GB 31.03.2024

-by payment -by reversal

2,02,25,803.37 31,16,032.19 1,72,90,155.37 1,72,90,155.37 60,51,680.19

491217307.9 0 0 337523728.3 3620170.44 341143898.8 150073409.1

16683223.85 59991638 0 3839357.73 10276042.84 14115400.57 62559461.28

887218174.3 186213701.4 0 592770266.5 75043.28 592845309.8 480586565.9

1395118706 246205339.4 0 934133352.5 13971256.56 948104609.1 693219436.4

55,34,70,835.78 6,90,59,051.00 0.00 35,96,30,917.72 1,38,96,213.28 37,35,27,131.00 24,90,02,755.78

507900531.7 59991638 0 341363086 13896213.28 355259299.3 212632870.4

2,02,25,803.37 31,16,032.19 0.00 1,72,90,155.37 0.00 1,72,90,155.37 60,51,680.19
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1

2

3

Claim 2019-20 2020-21 2021-22 2022-23 2023-24
AFC (in Rs Lakh)             98,413.36       96,680.88                 93,317.03       92,633.62                        82,774.65 

Capital cost (in Rs Lakh)          4,98,981.94    4,99,591.17              4,99,616.19    5,03,679.24                     5,08,635.51 

Initial spare (in Rs Lakh)

NAPAF (Gen) (in %)
Any Specific 

PART 1
FORM-T

Summary of issue involved in the petition
Name of the Company : NTPC Ltd. 
Name of the Power Station : NCTPS St-II

Petitioner: NTPC Ltd. 
Subject:  Revision of tariff  after Truing up exercise of National Capital Thermal Power Station Stage-II (NCTPS-II) (980 
MW) for the period from  01.04.2019 to 31.03.2024

Prayer: 
i)	Approve revised tariff of NCTPS-II Generating station for the tariff period 2019-24 as per provision of Regulation 13 of Tariff 

Regulations 2019.

ii)	Approve revised tariff of Dadri Loni Transmission Line for  the tariff period 2019-24 as  separate stream from the  tariff  of 

generating station as per provision of Regulation 13 of Tariff Regulations 2019.

iii)	Approve revised supplementary tariff of NCTPS-II ECS system for the tariff period 2019-24 as per provision of Regulation 

13 of Tariff Regulations 2019.

iv)	Allow the reimbursement of water charges, capital spares and security expenses for the instant station, as claimed by the 

Petitioner.

v)	Pass any other order as it may deem fit in the circumstances mentioned above.

4

Name of Respondents
1.Uttar Pradesh Power Corp. Ltd (UPPCL) 

2.BSES Rajdhani Power Ltd. (BRPL)

5

Project Scope : National Capital Thermal Power Station Stage-II (NCTPS-II) (980 MW) 
Cost: Approved Capital Cost  of Rs 549320.7  Lakh as on 31.03.2024
Commissioning : Station COD on 31.07.2010

included in above

85

3.BSES Yamuna Power Ltd. (BYPL)

4.Tata Power Delhi Distribution Ltd. (TPDDL)
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Annexure IA
Amount in Rs.

Sr. 
No.

Particular TOTAL GROSS BLOCK ST-I ST-II Dadri-Loni Solar

1
Closing Gross Block as per Audited 

Balance Sheet 31.03.2020
47,95,73,70,603                  5,93,69,66,838                40,44,48,27,624         1,12,57,37,246           44,98,38,895           

2
Opening Gross Block as per Audited 

Balance Sheet 01.04.2019
46,69,53,03,195                  5,05,48,63,359                40,06,53,86,850         1,12,57,37,246           44,93,15,740           

3 Addition During the Year (1-2) (IndAS) 1,26,20,67,408                    88,21,03,479                    37,94,40,774              -                               5,23,155                  

4 IndAS Adjustment 8,35,74,396                         20,60,00,627                    -12,24,26,231             -                               -                           
5 Addition during the year (3+4) (IGAAP) 1,34,56,41,804                    1,08,81,04,106                25,70,14,543              -                               5,23,155                  

Summary of Gross Block reconciliation of NCTPS Dadri-II (2019-20)
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Summary of Gross Block reconciliation of NCTPS Dadri-II (2020-21) Annexure IIA
Amount in Rs.

Sr. 
No.

Particular TOTAL GROSS BLOCK ST-I ST-II Dadri-Loni Solar

1
Closing Gross Block as per Audited 

Balance Sheet 31.03.2021'
48,74,98,46,298                  6,62,49,52,684                40,54,66,76,060         1,12,57,37,246           45,24,80,308           

2
Opening Gross Block as per Audited 

Balance Sheet 01.04.2020
47,95,73,70,603                  5,93,69,66,838                40,44,48,27,624         1,12,57,37,246           44,98,38,895           

3 Addition During the Year (1-2) (IndAS) 79,24,75,696                       68,79,85,846                    10,18,48,436              -                               26,41,413                

4 IndAS Adjustment -16,95,97,961                      -16,57,14,495                  -38,83,465                  -                               -                           

5 Addition during the year (3+4) (IGAAP) 62,28,77,735                       52,22,71,351                    9,79,64,971                -                               26,41,413                
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Summary of Gross Block reconciliation of NCTPS Dadri-II (2021-22) Annexure IIIA
Amount in Rs.

Sr. 
No.

Particular TOTAL GROSS BLOCK ST-I ST-II Dadri-Loni Solar

1
Closing Gross Block as per Audited 

Balance Sheet 31.03.2022'
48,94,63,89,635                  6,77,18,32,396                40,59,47,68,433         1,12,57,37,246           45,40,51,561           

2
Opening Gross Block as per Audited 

Balance Sheet 01.04.2021
48,74,98,46,298                  6,62,49,52,684                40,54,66,76,060         1,12,57,37,246           45,24,80,308           

3 Addition During the Year (1-2) (IndAS) 19,65,43,337                       14,68,79,712                    4,80,92,372                -                               15,71,253                

4 IndAS Adjustment 11,18,19,112                       4,81,78,272                      6,36,40,840                
5 Addition during the year (3+4) (IGAAP) 30,83,62,449                       19,50,57,984                    11,17,33,212              -                               15,71,253                
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Summary of Gross Block reconciliation of NCTPS Dadri-II (2022-23) Annexure IVA
Amount in Rs.

Sr. 
No.

Particular TOTAL GROSS BLOCK ST-I ST-II Dadri-Loni Solar

1
Closing Gross Block as per Audited 

Balance Sheet 31.03.2023
54,73,36,52,044                           6,68,04,02,512                46,46,97,19,924            1,12,57,37,246           45,77,92,361           

2
Opening Gross Block as per Audited 

Balance Sheet 01.04.2022
48,94,63,89,635                           6,77,18,32,396                40,59,47,68,433            1,12,57,37,246           45,40,51,561           

3 Addition During the Year (1-2) (IndAS) 5,78,72,62,408                             -9,14,29,884                    5,87,49,51,492               -                               37,40,800                

4 IndAS Adjustment 4,77,90,189                                  -4,01,50,877                    8,79,41,066                    
5 Addition during the year (3+4) (IGAAP) 5,83,50,52,597                             -13,15,80,761                  5,96,28,92,558               -                               37,40,800                
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Summary of Gross Block reconciliation of NCTPS Dadri-II (2023-24) Annexure VA
Amount in Rs.

Sr. 
No.

Particular TOTAL GROSS BLOCK ST-I ST-II Dadri-Loni Solar

1
Closing Gross Block as per Audited 

Balance Sheet 31.03.2023
56,42,69,35,127.10                      6,93,60,12,564                47,90,73,92,955            1,12,57,37,246           45,77,92,361           

2
Opening Gross Block as per Audited 

Balance Sheet 01.04.2022
54,73,36,52,044                           6,68,04,02,512                46,46,97,19,924            1,12,57,37,246           45,77,92,361           

3 Addition During the Year (1-2) (IndAS) 1,69,32,83,083                             25,56,10,052                    1,43,76,73,031               -                               

4 IndAS Adjustment 3,10,14,637                                  6,42,57,399                      -3,32,42,762                  
5 Addition during the year (3+4) (IGAAP) 1,72,42,97,720                             31,98,67,451                    1,40,44,30,269               -                               -                           
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PART-I

Annexure- I

Amount in Rs.

 Accrual basis as per Note 2  Ind AS Adj.  Accrual Basis as per IGAAP 
 Un-discharged Liability 

included in col. 3 
 Cash basis  IDC included in col. 3 

1                                                                                                   2                                                           3  3A  3B = 3+3A                                                     4  5= (3B-4)                                                  6 7

A

A1  Zero Discharge System 4,78,23,971.48                                    6,494.40                                         4,78,30,465.88                                                               15,48,043.00 4,62,82,422.88                            

A2  400 KV Class Bus Sectionaliser 3,54,23,317.60                                    3,54,23,317.60                                                               19,97,600.00 3,34,25,717.60                            

A3
 Installation of Reactor for grid support through reactive energy 

compensation 
6,28,16,959.93                                    6,28,16,959.93                              6,28,16,959.93                            

A4  LED Electrification in Station 1,57,26,137.20                                    1,57,26,137.20                              1,57,26,137.20                            

A5  Implementaion of Flexible operation  4,46,96,966.00                                    4,46,96,966.00                              4,46,96,966.00                            

A6 Original Packages (Adjustment)

1  Infrastructure & Site development works(Adjustment) 37,428.00                                            37,428.00                                      37,428.00                                    

2  TOWNSHIP & COLONY (Adjustment) 16,83,508.83                                       16,83,508.83                                 16,83,508.83                               

3 CHP-TURNKEY (Adjustment) 71,22,461.20                                       71,22,461.20                                 15,89,029.28                                 55,33,431.92                               

4 Station C&I (Adjustment) -1,46,92,528.26                                   -1,46,92,528.26                             -1,46,92,528.26                           

5  Ash Handling System 1,03,446.00                                         1,03,446.00                                   1,03,446.00                                 

6  Switch Yard Extension Building 46,72,919.13                                       46,72,919.13                                 46,72,919.13                               

7  Steam Generator  : UNIT # I & II 4,72,000.00                                         4,72,000.00                                   4,72,000.00                                 

 Subtotal(A7) -6,00,765.10                                        -                                                 -6,00,765.10                                                                   15,89,029.28 -21,89,794.38                              

 Subtotal 20,58,86,587.11                                  6,494.40                                         20,58,93,081.51                            51,34,672.28                                 20,07,58,409.23                          

A8  Decap of Spares:Part of Capital Cost -2,79,08,464.36                                   -1,08,81,803.00                             -3,87,90,267.36                             -3,87,90,267.36                           

A9  Decap of MBOAs:Part of Capital Cost -52,79,465.14                                      -14,58,747.71                                -67,38,212.85                                -67,38,212.85                              

A10  Capitalisation of MBOAs 

1  Tools and Tackles 1,45,42,523.00                                    1,45,42,523.00                              10,87,293.00                                 1,34,55,230.00                            

2  Furniture and Fixtures 55,59,036.00                                       55,59,036.00                                 55,59,036.00                               

3  EDP, WP Machines, SATCOM  19,31,965.00                                       19,31,965.00                                 1,57,659.00                                   17,74,306.00                               

4  Other Office Equipments 66,86,751.69                                       66,86,751.69                                 37,980.00                                      66,48,771.69                               

5  Construction Equipment 5,92,901.21                                         8,898.79                                         6,01,800.00                                   1,02,000.00                                   4,99,800.00                                 

6  Communication Equipment 5,92,311.00                                         5,92,311.00                                   3,60,421.00                                   2,31,890.00                                 

7  Hospital Equipment 3,89,683.99                                         3,89,683.99                                   97,400.00                                      2,92,283.99                                 

8  Laboratory And Workshop Equipment 10,75,948.24                                       10,75,948.24                                 91,161.00                                      9,84,787.24                                 

 Sub Total 3,13,71,120.13                                    8,898.79                                         3,13,80,018.92                              19,33,914.00                                 2,94,46,104.92                            

 Total Claim 20,40,69,777.74                                  -1,23,25,157.52                             19,17,44,620.22                            70,68,586.28                                 18,46,76,033.94                          

As per Form 9A

Claimed Items

For Financial Year  2019-20 

Sl. No.  Head of Work /Equipment 

 ACE Claimed (Actual) 

Justification

Station COD 31.07.2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri
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PART-I

Annexure- I

Amount in Rs.

For Financial Year  2019-20 

Station COD 31.07.2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri

B Exclusions

B1 Items Not Claimed 

B1  Capitalisation of Spares                                   12,26,54,356.98                                          8,124.86 12,26,62,481.84                                                               8,29,770.00                           12,18,32,711.84 

B2  Decap Of Spares(Not Part Capital Cost)                                    -2,25,68,483.12                                                    -   -2,25,68,483.12                                                                                -                              -2,25,68,483.12 

B3  Decap Of MBOAs (Not Part Of Capital Cost)                                       -41,58,550.79                                   -2,40,666.47 -43,99,217.26                                                                                   -                                 -43,99,217.26 

B4  Inter Unit Transfer 

 Other Office Items 

 From Dadri to SSC faridabad                                         -4,29,881.47                                                    -   -4,29,881.47                                                                  -4,29,881.47 

 From Dadri to CC                                         -1,73,153.81                                        -1,846.19 -1,75,000.00                                                                  -1,75,000.00 

 EDP, WP machines and satcom equipment 

 To Dadri Gas                                            -97,068.50                                      -73,726.50 -1,70,795.00                                                                  -1,70,795.00 

 To CC -3,33,567.89                                        -1,99,055.88                                  -5,32,623.77                                                                  -5,32,623.77 

 To ERHQ patna                                            -26,254.57                                      -80,595.43 -1,06,850.00                                                                  -1,06,850.00 

 To faridabad Gas                                       -18,54,513.33                                   -1,42,789.10 -19,97,302.43                                                              -19,97,302.43 

 From CC  To Dadri                                          2,32,739.96                                                    -   2,32,739.96                                                                                      -                                    2,32,739.96 

 Total -26,81,699.61                                      -4,98,013.10                                  -31,79,712.71                                -                                                 -31,79,712.71                              

B5  Loan ERV (8,12,317)                                            -8,12,316.69                                                                                     -                                   -8,12,316.69 

B6  Liability Reversal 

 CHP-TURNKEY                                    -1,89,99,614.58                                                    -   -1,89,99,614.58                                                          -1,89,99,614.58                                                  -   

 Station C&I                                        -74,33,214.91                                                    -   -74,33,214.91                                                                -74,33,214.91                                                  -   

 Total 
-2,64,32,829.49                                   -                                                 

-2,64,32,829.49                             
-2,64,32,829.49                             

                                                 -   

B7  OH Capitalisation 22,74,74,494.59                                  -22,74,74,494.59                           -                                                                                                  -   

B8  OH Decapitalisation -11,81,03,975.89                                 11,81,03,975.89                             -                                                                                                  -   

B9  Asset Class Change -                                                                                                  -   

 Furniture and Fixtures                                          6,59,019.83                                        45,207.90 7,04,227.73                                                                                      -                                    7,04,227.73 

 Other Office Equipments                                         -6,59,019.83                                      -45,207.90 -7,04,227.73                                                                                     -                                   -7,04,227.73 

 Subtotal -                                                       -                                                 -                                                 -                                                 -                                               

 Total Exclusion 17,53,70,995.98                                  -11,01,01,073.41                           6,52,69,922.57                              -2,56,03,059.49                             9,08,72,982.06                            -                                              

 Total 37,94,40,773.72                                  -12,24,26,230.93                           25,70,14,542.79                            -1,85,34,473.21                             27,55,49,016.00                          -                                              

As per Form-K
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PART-I

Annexure- II

Amount in Rs.

 Accrual basis as per Note 2  Ind AS Adj.  Accrual Basis as per IGAAP 
 Un-discharged Liability 

included in col. 3 
 Cash basis  IDC included in col. 3 

1 2                                                                                                                                                           3  3A  3B = 3+3A                                                     4  5= (3B-4)                                                  6 7

A

A1 Zero Discharge System 12,03,951.21                                       12,03,951.21                                 12,03,951.21                               

A2 400 KV Class Bus Sectionaliser 3,87,83,473.79                                    3,87,83,473.79                                                               68,31,680.17 3,19,51,793.62                            

A3
VIDEO MANAGEMENT SOFTWARE FOR CCTV

13,25,807.00                                       13,25,807.00                                                                    1,12,357.00 12,13,450.00                               

A4 LED Electrification in Station 16,87,726.13                                       16,87,726.13                                 16,87,726.13                               

A5 Original Packages (Adjustment)

1 TOWNSHIP & COLONY (Adjustment) 79,08,836.57                                       -                                                 79,08,836.57                                                                  67,71,775.57 11,37,061.00                               

2 CHP-TURNKEY (Adjustment) 14,64,000.00                                       14,64,000.00                                 14,64,000.00                               

3 Steam Generator  : UNIT #  5(Adjustment) -1,55,480.00                                        -1,55,480.00                                  -1,55,480.00                                

4 DM and Pre Treatment Plant (Adjustment) 11,87,363.00                                       11,87,363.00                                 8,07,930.00                                   3,79,433.00                                 

5 Ash Handling System 92,068.10                                            92,068.10                                      92,068.10                                    

Subtotal(A5) 1,04,96,787.67                                    -                                                 1,04,96,787.67                                                               75,79,705.57 29,17,082.10                               

Subtotal 5,34,97,745.80                                    -                                                 5,34,97,745.80                              1,45,23,742.74                              3,89,74,003.06                            

A5 Decap of Spares:Part of Capital Cost -1,45,80,242.33                                   -77,79,456.55                                -2,23,59,698.88                             -2,23,59,698.88                           

A6 Decap of MBOAs:Part of Capital Cost -4,00,121.09                                        -1,88,304.11                                  -5,88,425.20                                  -5,88,425.20                                

A7 Capitalisation of MBOAs

1  Plant and Machinery of MBOA Nature 46,450.00                                            46,450.00                                      46,450.00                                    

2  EDP, WP Machines, SATCOM  1,66,15,309.32                                    1,66,15,309.32                              1,66,15,309.32                            

3  Other Office Equipments 86,57,043.30                                       86,57,043.30                                 72,979.62                                      85,84,063.68                               

4  Communication Equipment 2,48,089.00                                         2,48,089.00                                   62,083.00                                      1,86,006.00                                 

5  Hospital Equipment 24,94,320.00                                       24,94,320.00                                 24,94,320.00                               

Sub Total 2,80,61,211.62                                    -                                                 2,80,61,211.62                              1,35,062.62                                   2,79,26,149.00                            

Total Claim 6,65,78,594.00                                    -79,67,760.66                                5,86,10,833.34                              1,46,58,805.36                              4,39,52,027.98                            

Claimed Items

As per Form 9A

For Financial Year  2020-21 

Sl. No. Head of Work /Equipment

 ACE Claimed (Actual) 

Justification

Station COD 31.07.2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri
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B Exclusions

B1  Capitalisation of Spares                                     6,73,17,177.29 6,73,17,177.29                                                               36,05,853.34 6,37,11,323.95                            

B2  Decap Of Spares(Not Part Capital Cost)                                    -2,18,39,607.48                                                    -   -2,18,39,607.48                             -2,18,39,607.48                           

B3  Decap Of MBOAs (Not Part Of Capital Cost)                                       -54,51,312.40                                   -2,49,984.10 -57,01,296.50                                -57,01,296.50                              

B4 Inter Unit Transfer

 EDP, WP machines and satcom equipment 

 To various station -4,55,564.00                                        -78,985.96                                     -5,34,549.96                                  -5,34,549.96                                

 From various station                                          1,12,414.20                                                    -   1,12,414.20                                   1,12,414.20                                 

 Total -3,43,149.80                                        -78,985.96                                     -4,22,135.76                                  -                                                 -4,22,135.76                                

B5 OH Decapitalisation -44,13,265.29                                      44,13,265.29                                  -                                                                                                  -   

 Total Exclusion 3,52,69,842.32                                    40,84,295.23                                  3,93,54,137.55                              36,05,853.34                                 3,57,48,284.21                            -                                              

Total 10,18,48,436.32                                  -38,83,465.43                                9,79,64,970.89                              1,82,64,658.70                              7,97,00,312.19                            -                                              

As per Form-K
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PART-I

Annexure- III

Amount in Rs.

 Accrual basis as per Note 2  Ind AS Adj.  Accrual Basis as per IGAAP 
 Un-discharged Liability 

included in col. 3 
 Cash basis  IDC included in col. 3 

1 2                                                                                                                                                           3  3A  3B = 3+3A                                                     4  5= (3B-4)                                                  6 7

A

A1 Zero Discharge System 4,25,501.00                                         4,25,501.00                                   4,25,501.00                                 

A2 LED Electrification in Station 17,80,380.20                                       17,80,380.20                                 17,80,380.20                               

A3 Original Packages (Adjustment)

1 TOWNSHIP & COLONY (Adjustment) 42,04,223.02                                       42,04,223.02                                                                    3,01,127.00 39,03,096.02                               

2 Ash Handling System 31,07,636.00                                       31,07,636.00                                 31,07,636.00                               

Subtotal(A9) 73,11,859.02                                       -                                                 73,11,859.02                                                                    3,01,127.00 70,10,732.02                               

Subtotal 95,17,740.22                                       -                                                 95,17,740.22                                 3,01,127.00                                   92,16,613.22                               

A4 Decap of Spares:Part of Capital Cost -1,06,50,064.55                                   -1,38,66,209.42                             -2,45,16,273.97                             -2,45,16,273.97                           

A5 Decap of MBOAs:Part of Capital Cost -20,72,665.51                                      -96,92,515.18                                -1,17,65,180.69                             -1,17,65,180.69                           

A6 Capitalisation of MBOAs

1  Plant and Machinery of MBOA Nature 2,99,999                                             -                                                 2,99,999.00                                   -                                                 2,99,999.00                                 

2  Furniture and Fixtures 3,36,230                                             -                                                 3,36,230.15                                   -                                                 3,36,230.15                                 

3  EDP, WP Machines, SATCOM  53,94,134                                           -                                                 53,94,134.14                                 88,300                                           53,05,834.14                               

4  Other Office Equipments 55,98,798                                           -                                                 55,98,798.45                                 3,16,396                                        52,82,402.45                               

5  Construction Equipment 26,45,252                                           6,746                                             26,51,998.00                                 79,600                                           25,72,398.00                               

6  Hospital Equipment 45,26,288                                           -                                                 45,26,288.01                                 3,98,650                                        41,27,638.01                               

7  Laboratory And Workshop Equipment 22,500                                                -                                                 22,500.00                                      -                                                 22,500.00                                    

Sub Total 1,88,23,201.89                                    6,745.86                                         1,88,29,947.75                              8,82,946.00                                   1,79,47,001.75                            

Total Claim 1,56,18,212.05                                    -2,35,51,978.74                             -79,33,766.69                                11,84,073.00                                 -91,17,839.69                              

Claimed Items

As per Form 9A

For Financial Year  2021-22 

Sl. No. Head of Work /Equipment

 ACE Claimed (Actual) 

Justification

Station COD 31.07.2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri
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PART-I

Annexure- III

Amount in Rs.

 Accrual basis as per Note 2  Ind AS Adj.  Accrual Basis as per IGAAP 
 Un-discharged Liability 

included in col. 3 
 Cash basis  IDC included in col. 3 

1 2                                                                                                                                                           3  3A  3B = 3+3A                                                     4  5= (3B-4)                                                  6 7

For Financial Year  2021-22 

Sl. No. Head of Work /Equipment

 ACE Claimed (Actual) 

Justification

Station COD 31.07.2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri

B Exclusions

B1  Capitalisation of Spares                                   13,99,45,154.14                                        72,600.65 14,00,17,754.79                                                             93,72,595.68                           13,06,45,159.11 

B2  Decap Of Spares(Not Part Capital Cost)                                    -2,38,33,911.93                                                    -   -2,38,33,911.93                                                                                -                              -2,38,33,911.93 

B3  Decap Of MBOAs (Not Part Of Capital Cost)                                       -46,07,644.27                                   -2,75,900.73 -48,83,545.00                                                                                   -                                 -48,83,545.00 

B4 Inter Unit Transfer

 Furniture & Fixtures 

 From BTPS to Dadri                                        13,25,390.35                                   11,63,327.38 24,88,717.73                                                                24,88,717.73 

 From CC To Dadri                                          1,01,844.32                                     1,25,277.68 2,27,122.00                                                                    2,27,122.00 

 Other Office Items 

 From BTPS to Dadri                                          4,12,774.02                                     1,02,945.22 5,15,719.24                                                                    5,15,719.24 

 From CC To Dadri                                          1,23,585.00                                     1,07,415.00 2,31,000.00                                                                    2,31,000.00 

 EDP, WP machines and satcom equipment 

 From BTPS to Dadri                                        19,89,223.43                                     1,84,772.84 21,73,996.27                                                                21,73,996.27 

 From Barh To Dadri                                          6,81,624.96                                                    -   6,81,624.96                                                                    6,81,624.96 

 From TTPS to Dadri                                          1,22,448.16                                        39,200.86 1,61,649.02                                                                    1,61,649.02 

 From Auraiya To Dadri                                          2,74,994.74                                        40,328.11 3,15,322.85                                                                    3,15,322.85 

 From CC To Dadri                                        11,16,791.22                                        11,379.60 11,28,170.82                                                                11,28,170.82 

 From Dadri to Dadri Gas                                         -2,42,080.00                                                    -   -2,42,080.00                                                                  -2,42,080.00 

 From Faridabad Gas to Dadri                                          8,27,098.26                                                    -   8,27,098.26                                                                    8,27,098.26 

 From Simhadri To dadri                                          2,13,444.35                                                    -   2,13,444.35                                                                    2,13,444.35 

 From TSTPS to Dadri                                          2,14,238.72                                                    -   2,14,238.72                                                                                      -                                    2,14,238.72 

 Total                                        71,61,377.53                                   17,74,646.69 89,36,024.22                                 -                                                 89,36,024.22                               

B5  Liability Reversal 

CIVIL WORK OF  TOWNSHIP AUDITORIUM (5,69,343)                                                                                               -   -5,69,343.15                                                                    -5,69,343.15                                                  -   

 Total 
-5,69,343.15                                        -                                                 

-5,69,343.15                                  
-5,69,343.15                                  

                                                 -   

B6 OH Capitalisation 11,29,43,144.69                                  -11,29,43,144.69                           -                                                                                                  -   

B7 OH Decapitalisation -19,85,64,616.60                                 19,85,64,616.60                             -                                                                                                  -   

 Total Exclusion 3,24,74,160.41                                    8,71,92,818.52                               11,96,66,978.93                            88,03,252.53                                 11,08,63,726.40                          -                                              

Total 4,80,92,372.46                                    6,36,40,839.78                               11,17,33,212.24                            99,87,325.53                                 10,17,45,886.71                          -                                              
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PART-I

Annexure- IV

Amount in Rs.

 Accrual basis as per Note 2  Ind AS Adj.  Accrual Basis as per IGAAP 
 Un-discharged Liability 

included in col. 3 
 Cash basis  IDC included in col. 3 

1 2                                                                                                                                                           3  3A  3B = 3+3A                                                     4  5= (3B-4)                                                  6 7

A

A1 Zero Discharge System 3,33,074.18                                         -                                                 3,33,074.18                                   3,33,074.18                                 

A2 400 KV Class Bus Sectionaliser 8,51,167.01                                         8,51,167.01                                   8,51,167.01                                 

A3 VFD  for CEP 3,03,34,188.02                                    3,03,34,188.02                              3,03,34,188.02                            

A4 LED Electrification in Station 32,77,513.39                                       32,77,513.39                                 32,77,513.39                               

A5 Circuit Breaker SF6 400KV 3150A 72,46,552.00                                       72,46,552.00                                 72,46,552.00                               

A6 Real time water measurement equipment 13,71,255.33                                       13,71,255.33                                                                    1,03,968.00 12,67,287.33                               

A7 AGC System 11,21,000.00                                       11,21,000.00                                                                       28,500.00 10,92,500.00                               

A8 Integrated Security System 23,66,96,528.46                                  23,66,96,528.46                                                          2,02,25,803.37 21,64,70,725.09                          

A9 Original Packages (Adjustment)

1  AIR CONDITIONING  (Stage II) 1,19,643.54                                         1,19,643.54                                   1,19,643.54                                 

2 Construction of shed :storage area of gl 3,33,382.66                                         3,33,382.66                                   3,33,382.66                                 

3 RESERVOIR 9,81,49,289.00                                    9,81,49,289.00                              18,75,115.00                                 9,62,74,174.00                            

4 400KV SWITCHYARD -6,821.30                                             -13,178.70                                     -20,000.00                                     -20,000.00                                   

Subtotal(A9) 9,85,95,493.90                                    -13,178.70                                     9,85,82,315.20                                                               18,75,115.00 9,67,07,200.20                            

Subtotal 37,98,26,772.29                                  -13,178.70                                     37,98,13,593.59                            2,22,33,386.37                              35,75,80,207.22                          

A10 Decap of Spares:Part of Capital Cost -1,72,13,838.95                                   -1,57,53,026.01                             -3,29,66,864.96                             -3,29,66,864.96                           

A11 Decap of MBOAs:Part of Capital Cost -7,04,006.51                                        -18,37,786.04                                -25,41,792.55                                -25,41,792.55                              

A12 Capitalisation of MBOAs

1  Furniture and Fixtures 2,17,106.19                                         6,344.10                                         2,23,450.29                                   -                                                 2,23,450.29                                 

2  EDP, WP Machines, SATCOM  1,22,39,657.00                                    -                                                 1,22,39,657.00                              3,75,600.00                                   1,18,64,057.00                            

3  Other Office Equipments 23,96,310.21                                       -                                                 23,96,310.21                                 -                                                 23,96,310.21                               

4  Construction Equipment 1,42,67,390.00                                    -                                                 1,42,67,390.00                              -                                                 1,42,67,390.00                            

5  Electrical Installation 16,64,755.52                                       -                                                 16,64,755.52                                 -                                                 16,64,755.52                               

6  Communication Equipment 19,85,002.00                                       -                                                 19,85,002.00                                 -                                                 19,85,002.00                               

7  Hospital Equipment 2,83,278.00                                         -                                                 2,83,278.00                                   -                                                 2,83,278.00                                 

8  Software 7,58,774.00                                         -                                                 7,58,774.00                                   -                                                 7,58,774.00                                 

9  Tools and Tackles 4,93,080.00                                         4,93,080.00                                   48,380.00                                      4,44,700.00                                 

Sub Total 3,43,05,352.92                                    6,344.10                                         3,43,11,697.02                              4,23,980.00                                   3,38,87,717.02                            

Total Claim 39,62,14,279.75                                  -1,75,97,646.65                             37,86,16,633.10                            2,26,57,366.37                              35,59,59,266.73                          

Claimed Items

As per Form 9A

For Financial Year  2022-23 

Sl. No. Head of Work /Equipment

 ACE Claimed (Actual) 

Justification

Station COD 31.07.2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri
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PART-I

Annexure- IV

Amount in Rs.

 Accrual basis as per Note 2  Ind AS Adj.  Accrual Basis as per IGAAP 
 Un-discharged Liability 

included in col. 3 
 Cash basis  IDC included in col. 3 

1 2                                                                                                                                                           3  3A  3B = 3+3A                                                     4  5= (3B-4)                                                  6 7

For Financial Year  2022-23 

Sl. No. Head of Work /Equipment

 ACE Claimed (Actual) 

Justification

Station COD 31.07.2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri

B Exclusions

B1 Items Not Claimed 

1 Emission Control System Package                                5,43,12,42,774.35 5,43,12,42,774.35                                                     84,16,47,870.28                        4,58,95,94,904.07                          31,34,75,678.01 

B2  Capitalisation of Spares                                   21,46,33,817.72                                        30,798.36 21,46,64,616.08                                                          1,88,66,323.68                           19,57,98,292.40 

B3  Decap Of Spares(Not Part Capital Cost)                                    -1,75,04,498.06 -1,75,04,498.06                                                                                -                              -1,75,04,498.06 

B4  Decap Of MBOAs (Not Part Of Capital Cost)                                       -32,67,656.67                                   -2,99,753.84 -35,67,410.51                                                                                   -                                 -35,67,410.51 

B5 Inter Unit Transfer

Furniture & Fixtures

From BTPS to Dadri 97,738.19                                            97,893.78                                       1,95,631.97                                                                    1,95,631.97 

From DBF To Dadri 8,03,192.33                                         20,68,815.79                                  28,72,008.12                                                                28,72,008.12 

Other Office Items -                                                                                                  -   

From BTPS to Dadri 4,85,480.47                                         1,63,049.40                                    6,48,529.87                                                                    6,48,529.87 

From DBF To Dadri 30,58,396.20                                       8,29,644.49                                    38,88,040.69                                                                38,88,040.69 

From Dadri to CC -40,172.00                                           -                                                 -40,172.00                                                                        -40,172.00 

EDP, WP machines and satcom equipment -                                                                                                  -   

From Sipat to Dadri -                                                                                                  -   

From Auraiya GPS To Dadri 58,230.64                                            -                                                 58,230.64                                                                          58,230.64 

From DBF to Dadri 24,33,401.45                                       7,43,781.05                                    31,77,182.50                                                                31,77,182.50 

From CC To Dadri 56,552.84                                            -                                                 56,552.84                                                                          56,552.84 

From Kawas GPS To Dadri 63,900.00                                            -                                                 63,900.00                                                                          63,900.00 

From Dadri to WRHQ -55,812.82                                           -                                                 -55,812.82                                                                        -55,812.82 

From Vindyachal  to Dadri -                                                                                                  -   

From Sipat To dadri 4,58,360.00                                         -                                                 4,58,360.00                                                                    4,58,360.00 

From Vindyachal to Dadri 5,56,378.26                                         -                                                 5,56,378.26                                                                    5,56,378.26 

Vehicles including Speedboats -                                                                                                  -   

 From BTPS to Dadri -                                                       1,592.50                                         1,592.50                                                                              1,592.50 

 Electrical Installation -                                                                                                  -   

 From BTPS to Dadri                                             14,994.00                                          6,006.00 21,000.00                                                                          21,000.00 

 Communication Equipment -                                                                                                  -   

 From DBF To Dadri                                          6,20,615.44                                     2,15,665.83 8,36,281.27                                                                    8,36,281.27 

As per Form-K
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PART-I

Annexure- IV

Amount in Rs.

 Accrual basis as per Note 2  Ind AS Adj.  Accrual Basis as per IGAAP 
 Un-discharged Liability 

included in col. 3 
 Cash basis  IDC included in col. 3 

1 2                                                                                                                                                           3  3A  3B = 3+3A                                                     4  5= (3B-4)                                                  6 7

For Financial Year  2022-23 

Sl. No. Head of Work /Equipment

 ACE Claimed (Actual) 

Justification

Station COD 31.07.2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri

 Lab Equipment -                                                                                                  -   

 From DBF To Dadri                                          9,73,433.00                                                    -   9,73,433.00                                                                    9,73,433.00 

 Software -                                                                                                  -   

 From DBF To Dadri                                             32,946.00                                                    -   32,946.00                                                                                         -                                       32,946.00 

 Total 96,17,634.00                                       41,26,448.84                                  1,37,44,082.84                              -                                                 1,37,44,082.84                            

B6  Liability Reversal 

 ASH HANDLING - SUPPL & EREC (Stage II)                                    -5,43,03,639.50                                                    -   -5,43,03,639.50                                                          -5,43,03,639.50                                                  -   

 Total 
-5,43,03,639.50                                   -                                                 

-5,43,03,639.50                             
-5,43,03,639.50                             

                                                 -   

B7 OH Capitalisation 11,16,27,154.04                                  -11,16,27,154.04                           -                                                                                                  -   

B8 OH Decapitalisation -21,33,78,027.93                                 21,33,78,027.93                             -                                                                                                  -   

B9  Asset Class Change -                                                                                                  -   

 Furniture and Fixtures                                        13,45,193.49 13,45,193.49                                                                                    -                                  13,45,193.49 

 Other Office Equipments                                       -12,75,539.22                                      -69,654.27 -13,45,193.49                                                                                   -                                 -13,45,193.49 

Subtotal 69,654.27                                            -69,654.27                                     -                                                 -                                                 -                                               

 Total Exclusion 5,47,87,37,212.22                               10,55,38,712.98                             5,58,42,75,925.20                         80,62,10,554.46                            4,77,80,65,370.74                       31,34,75,678.01                         

Total 5,87,49,51,491.97                               8,79,41,066.33                               5,96,28,92,558.30                         82,88,67,920.83                            5,13,40,24,637.47                       31,34,75,678.01                         

As per Form-K
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PART-I

Annexure- V

Amount in Rs.

 Accrual basis as per Note 2  Ind AS Adj.  Accrual Basis as per IGAAP 
 Un-discharged Liability 

included in col. 3 
 Cash basis  IDC included in col. 3 

1 2                                                                                                                                                           3  3A  3B = 3+3A                                                     4  5= (3B-4)                                                  6 7

A

A1 HMI of M/s BHEL with Cyber Security Features 9,71,70,564.74                                    22,540.69                                       9,71,93,105.43                                                            3,47,54,777.00 6,24,38,328.43                            

A2 Implementaion of Flexible operation 4,82,42,998.00                                    -                                                 4,82,42,998.00                                                            1,68,55,753.00 3,13,87,245.00                            

A3 VFD  for CEP 2,64,87,034.01                                    3,01,623.97                                    2,67,88,657.98                                                               54,63,220.00 2,13,25,437.98                            

A4 Solar Panel installed on CW Channel 1,66,15,493.44                                    1,66,15,493.44                                                                 3,94,110.00 1,62,21,383.44                            

A5 Integrated Security System 2,38,35,600.94                                    19,682.09                                       2,38,55,283.03                                                               31,16,032.19 2,07,39,250.84                            

A6 Original Packages (Adjustment)

1  Steam Generator   83,281.57                                            1,95,266.32                                    2,78,547.89                                   2,78,547.89                                 

2 RESERVOIR 1,86,76,583.28                                    1,86,76,583.28                              1,86,76,583.28                            

Subtotal(A6) 1,87,59,864.85                                    1,95,266.32                                    1,89,55,131.17                                                                                 -   1,89,55,131.17                            

Subtotal 23,11,11,555.98                                  5,39,113.07                                    23,16,50,669.05                            6,05,83,892.19                              17,10,66,776.86                          

A7 Decap of Spares:Part of Capital Cost -1,66,34,164.53                                   -2,89,31,966.58                             -4,55,66,131.11                             -4,55,66,131.11                           

A8 Decap of MBOAs:Part of Capital Cost -1,57,59,526.30                                   -84,21,631.26                                -2,41,81,157.56                             -2,41,81,157.56                           

A9 Capitalisation of MBOAs

1  MBOA-Communication Equipment 5,53,346.00                                         -                                                 5,53,346.00                                   -                                                 5,53,346.00                                 

2  MBOA-Construction Equipment 30,40,000.00                                       -                                                 30,40,000.00                                 -                                                 30,40,000.00                               

3  MBOA-EDP, WP Machines & SATCOM Equipment 1,62,26,627.72                                    -                                                 1,62,26,627.72                              25,23,778.00                                 1,37,02,849.72                            

4  MBOA-Furniture & Fixtures 29,38,678.00                                       -                                                 29,38,678.00                                 -                                                 29,38,678.00                               

5  MBOA-Hospital 28,20,393.33                                       -                                                 28,20,393.33                                 -                                                 28,20,393.33                               

6  MBOA-Laboratory & Workshop Equipment 28,25,510.00                                       -                                                 28,25,510.00                                 -                                                 28,25,510.00                               

7  MBOA-Other Office Equipments 97,73,313.00                                       -                                                 97,73,313.00                                 -                                                 97,73,313.00                               

Sub Total 3,81,77,868.05                                    -                                                 3,81,77,868.05                              25,23,778.00                                 3,56,54,090.05                            

Total Claim 23,68,95,733.21                                  -3,68,14,484.78                             20,00,81,248.43                            6,31,07,670.19                              13,69,73,578.24                          

Claimed Items

As per Form 9A

For Financial Year  2023-24 

Sl. No. Head of Work /Equipment

 ACE Claimed (Actual) 

Justification

Station COD 31.07.2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri
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PART-I

Annexure- V

Amount in Rs.

 Accrual basis as per Note 2  Ind AS Adj.  Accrual Basis as per IGAAP 
 Un-discharged Liability 

included in col. 3 
 Cash basis  IDC included in col. 3 

1 2                                                                                                                                                           3  3A  3B = 3+3A                                                     4  5= (3B-4)                                                  6 7

For Financial Year  2023-24 

Sl. No. Head of Work /Equipment

 ACE Claimed (Actual) 

Justification

Station COD 31.07.2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri

B Exclusions

B1 Items Not Claimed 

1 Emission Control System Package                                1,04,54,85,964.74 1,04,54,85,964.74                                                     17,71,46,288.37                           86,83,39,676.37                            9,33,69,032.89 

2 CW & MAKE-UP WATER SYSTEM (Stage II)                                          9,45,770.00 9,45,770.00                                                                      3,60,125.00                                  5,85,645.00 

3 Tertiary Treatment plant(MLD Activated)                                     2,95,52,982.00 2,95,52,982.00                                                               48,93,660.00                             2,46,59,322.00 

 Total                                1,07,59,84,716.74                                                    -                            1,07,59,84,716.74                             18,24,00,073.37                           89,35,84,643.37 

B2  Capitalisation of Spares                                   15,63,11,975.72                                                    -   15,63,11,975.72                                                             38,13,628.00                           15,24,98,347.72 

B3  Decap Of Spares(Not Part Capital Cost)                                                          -                                                      -   -                                                                                                    -                                                    -   

B4  Decap Of MBOAs (Not Part Of Capital Cost)                                    -1,34,48,757.64                                   -3,99,358.34 -1,38,48,115.98                                                                                -                              -1,38,48,115.98 

B5 Inter Unit Transfer

Furniture & Fixtures

From BTPS to Dadri 4,320.00                                              5,225.54                                         9,545.54                                                                              9,545.54 

Other Office Items -                                                                                                  -   

From BTPS to Dadri 8,210.78                                              3,271.26                                         11,482.04                                                                          11,482.04 

EDP, WP machines and satcom equipment -                                                                                                  -   

From Auriya to Dadri 5,892.25                                              8,930.21                                         14,822.46                                                                          14,822.46 

From CC to Dadri 59,745.42                                            -                                                 59,745.42                                                                          59,745.42 

From EOC to Dadri 71,845.00                                            -                                                 71,845.00                                                                          71,845.00 

From Kanti to Dadri 1,26,654.00                                         -                                                 1,26,654.00                                                                    1,26,654.00 

From Sipat to Dadri 48,790.64                                            -                                                 48,790.64                                                                          48,790.64 

From Dadri to Dadri Gas -5,33,089.63                                        -13,138.13                                     -5,46,227.76                                                                  -5,46,227.76 

 Total -2,07,631.54                                        4,288.88                                         -2,03,342.66                                  -                                                 -2,03,342.66                                

B6  Liability Reversal 

 Township Package 
-1,02,88,902.01                                   

                                                   -                                -1,02,88,902.01                              -1,02,88,902.01                                                  -   

 400 KV Class Bus Sectionaliser 
-36,07,311.27                                      

                                -36,07,311.27                                 -36,07,311.27                                                  -   

 Total 
-1,38,96,213.28                                   -                                                 -1,38,96,213.28                             -1,38,96,213.28                             -                                               

B7 OH Capitalisation 11,48,02,245.52                                  -11,48,02,245.52                           -                                                                                                  -   

B8 OH Decapitalisation -11,89,30,923.46                                 11,89,30,923.46                             -                                                                                                  -   

B9  Asset Class Change -                                                                                                  -   

EDP, WP machines and satcom equipment                                         -1,93,504.77                                   -1,61,885.74 -3,55,390.51                                                                                     -                                   -3,55,390.51 

As per Form-K
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PART-I

Annexure- V

Amount in Rs.

 Accrual basis as per Note 2  Ind AS Adj.  Accrual Basis as per IGAAP 
 Un-discharged Liability 

included in col. 3 
 Cash basis  IDC included in col. 3 

1 2                                                                                                                                                           3  3A  3B = 3+3A                                                     4  5= (3B-4)                                                  6 7

For Financial Year  2023-24 

Sl. No. Head of Work /Equipment

 ACE Claimed (Actual) 

Justification

Station COD 31.07.2010

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Ltd

Name of the Generating Station NCTPS Stage-II, Dadri

 Communication Equipment                                          3,55,390.51                                                    -   3,55,390.51                                                                                      -                                    3,55,390.51 

Subtotal 1,61,885.74                                         -1,61,885.74                                  -                                                 -                                                 -                                               

 Total Exclusion 1,20,07,77,297.80                               35,71,722.74                                  1,20,43,49,020.54                         17,23,17,488.09                            1,03,20,31,532.45                       -                                              

Total 1,43,76,73,031.01                               -3,32,42,762.04                             1,40,44,30,268.97                         23,54,25,158.28                            1,16,90,05,110.69                       -                                              

As per Form-K
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APPENDIX-IA

For Transmission Asset

TARIFF FILING FORMS (THERMAL)

FOR REVISION OF TARIFF AFTER TRUING UP EXERCISE

FOR 

NCTPS St-II

(From 01.04.2019 to 31.03.2024)

PART-I
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Form No. Title of Tariff Filing Forms (Thermal) Tick
FORM- 1 (II) Summary of Tariff ✓

FORM -1A(II) Statement showing Return on Equity ✓

FORM-2 (II) Details of Transmission Lines & Communication System ✓

FORM-3(II) Normative parameters considered for tariff computations ✓

FORM-9A(II) Summary of Statement of Additional Capitalisation claimed during the period
✓

FORM- 12 (II) Statement of Depreciation ✓

FORM- N (II) Calculation of Interest on Normative Loan ✓

FORM- O(II) Calculation of Interest on Working Capital NA
FORM-L(II) Statement of Capital cost ✓

FORM-S Statement of Liability flow

FORM-T(II) Summary of issues involved in the petition ✓

Checklist of Main Tariff Forms and other information for tariff filing for Thermal 
Stations
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Part-III
FORM-I (A)

Name of the Petitioner NTPC Ltd
Name of the region Northern Region
Name of the Power Station NCTPS-II, Dadri
Name of the transmission element Dadri-Loni Road 400 KV D/C line

Amount in Rs Lakh
S.N o. Particulars Form No. Existing 2018-

19*
2019-20 2020-21 2021-22 2022-23 2023-24

1 2 4 5 6 7 8 9

1.1 Depreciation Form-12 A 591.55 591.55 591.55 591.55 591.55 591.55

1.2 Interest on Loan Form-N A (II) 479.59 433.36 350.34 273.98 226.00 177.24

1.3
Return on 

Equity
1 Form-1 (A) (II) 664.06 631.26 631.26 631.26 631.26 631.26

1.4
Interest on 

Working Capital 
Form-O B (II) 42.31 27.02 24.10 21.54 20.98 23.36

1.5
O & M 

Expenses 

Form-2 (II) & 

Form-3 (II)
42.95 46.94 48.60 50.30 52.06 53.87

Total 1820.46 1730.13 1645.85 1568.62 1521.84 1477.28

*Claimed

(Petitioner)

Summary Sheet
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Part-III
    Form 1 A (II)

Name of the Company NTPC Ltd
Name of the region Northern Region
Name of the Power Station NCTPS-II, Dadri
Name of the transmission elementDadri-Loni Road 400 KV D/C line

(Amount in Rs. Lakh)
S.N o. Particulars Existing 2018-

19*
2019-20 2020-21 2021-22 2022-23 2023-24

1 2 4 5 6 7 8 9
1.1 Capital cost 11203.48 11203.57 11203.57 11203.57 11203.57 11203.57

1.2
Add: Addition during the 

year / period

0.00

1.3
Less: Decapitalisation 

during the year /period

1.4
Less: Reversal during the 

year / period

1.5
Add: Discharges during 

the year /period

0.09

2 Closing Capital Cost 11203.57 11203.57 11203.57 11203.57 11203.57 11203.57

2.1 Equity as on COD 3361.04 3361.07

2.2 Total Opening Equity 3361.04 3361.07 3361.07 3361.07 3361.07 3361.07

2.3 Equity for Add Cap 0.03 0.00 0.00 0.00 0.00 0.00

2.4 Closing Equity 3361.07 3361.07 3361.07 3361.07 3361.07 3361.07

2.5 Average Equity 3361.06 3361.07 3361.07 3361.07 3361.07 3361.07

2.6 Return on Equity* 664.06 631.26 631.26 631.26 631.26 631.26

3 Total 664.06 631.26 631.26 631.26 631.26 631.26

(Petitioner)

Calculation of Return on Equity
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Part-III
FORM-2 (II)

Name of the Petitioner NTPC Ltd
Name of the region Northern Region
Name of the Power Station NCTPS-II, Dadri
Name of the transmission element Dadri-Loni Road 400 KV D/C line

Transmission Lines

Yes/No

1

Dadri-Loni 

Road 400 KV 

D/C line

AC D/C 2 400 KV
Line-1: 53.065

Line 2: 53.503
53.284 02.08.2014 08.09.2014 Yes

Communication System

Yes/No If No, petition 
No.

1 Fibre Optics ULDC Fibre Optics

(Petitioner)

Existing communication system of Powergrid 

shall be used.

Number/ length Date of 
Commercial 

operation

Covered in the present petitionS. No. Name of 
Communicatio

n System

Technical 
Particulars

Type of Communication System – 

Communication System under 
ULDC/ SCADA/ WAMS/Fibre Optic 

Communication 
System/RTU/PABX etc

Line length per 
Ckt.- km.

DETAILS OF TRANSMISSION LINES & COMMUNICATION SYSTEM

Line length  
(53.065+53.503) 

/ 2  Km

Voltage 
level kV

Name of line Actual date of 
Commercial 

operation        
(Line/Ckt I)

Actual date of 
Commercial 

operation        
(Line/Ckt II)

S. No. Covered in the present petition

If No, petition No.

No. of Sub-
Conductors

Type of line AC/HVDC S/C or D/C
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PART III
FORM-3 (II)

Name of the Petitioner
Name of the region
Name of the Power Station
Name of the transmission element

Particulars Unit Existing 2018-
19

2019-20 2020-21 2021-22 2022-23 2023-24

1 2 3 5 6 7 8 9

Base Rate of Return on Equity % 15.50% 15.50% 15.50% 15.50% 15.50% 15.50%

Tax Rate %

Effective Tax Rate % 21.549% 17.472% 17.472% 17.472% 17.472% 17.472%

Target Availabilty % 98% 98% 98% 98% 98% 98%

Normative O&M per KM Rs. Lakh/ km 0.806 0.881 0.912 0.944 0.977 1.011

Additional O&M Charges

Impact due to Pay revision/KM

Impact due to GST/KM

Total O&M Expenses/KM 0.806 0.881 0.912 0.944 0.977 1.011

Normative O&M per Bay Rs. Lakh/ bay

Spares for WC as % of O&M % of O&M 15% 15% 15% 15% 15% 15%

Recievables in month for WC months 2 1.5 1.5 1.5 1.5 1.5

Prime Lending Rate of SBI as on 

1st April of the Fin Year 2014-15 % 13.50% 12.05% 11.25% 10.50% 10.50% 12.00%

100

(Petitioner)

Normative Parameters considered for Tariff Computation
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PART-III
FORM- 9A( I)

Summary

Rs. Lakhs

2019-20 2020-21 2021-22 2022-23 2023-24

1 2 3 4 5 6 7 8 9 10

1  400KV D/C TRANSMISSION LINE-1

2  400KV D/C TRANSMISSION LINE-2

1 Discharge of  Liabilities

  

(Petitioner)

Name of the Petitioner NTPC Ltd. 
Name of the Generating Station NCTPS-II, Dadri

COD 08.09.2014
Name of Transmission Element Dadri-Loni Road 400 KV D/C line

Total Add Cap Claimed

For Financial Year 2019-24 (Summary)

Sl. 

No.

Head of Work /Equipment ACE Claimed Cash Basis(Summary)  Regulations 

under which 

claimed

Justification

NA

Admitted Cost 

by the 

Commission, 

if any

New Claims

Subtotal

Subtotal
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PART-III
FORM- 12(II)

Name of the Company NTPC Ltd
Name of the region Northern Region
Name of the Power Station NCTPS-II, Dadri
Name of the transmission element Dadri-Loni Road 400 KV D/C line

(Amount in Rs. Lakh)
Sl. No. Particulars Existing 2018-

19
2019-20 2020-21 2021-22 2022-23 2023-24

1 2 4 5 6 7 8 9
1 Opening Capital Cost 11203.48 11203.57 11203.57 11203.57 11203.57 11203.57

2
Additional Capitalization during 

the period
0.00 0.00 0.00 0.00 0.00 0.00

3 Closing Capital Cost 11203.48 11203.57 11203.57 11203.57 11203.57 11203.57

4 Average Capital Cost 11203.48 11203.57 11203.57 11203.57 11203.57 11203.57
5 Freehold land 0.00 0.00 0.00 0.00 0.00 0.00

6 Rate of depreciation 5.28% 5.28% 5.28% 5.28% 5.28% 5.28%

7 Depreciable value 10083.13 10083.21 10083.21 10083.21 10083.21 10083.21

8
Balance useful life at the 

beginning of the period

9 Remaining depreciable value 7990.73 7399.23 6807.69 6216.14 5624.59 5033.04

10 Depreciation (for the period) 591.54 591.55 591.55 591.55 591.55 591.55
11 Depreciation (annualised) 591.54 591.55 591.55 591.55 591.55 591.55

12
Cumulative depreciation at the 

end of the period
2683.98 3275.53 3867.08 4458.63 5050.17 5641.72

13

Less: Cumulative depreciation 

adjustment on account of de-

capitalisation

0.00 0.00 0.00 0.00 0.00 0.00

14
Net Cumulative depreciation at 

the end of the period 
2683.98 3275.53 3867.08 4458.63 5050.17 5641.72

(Petitioner)

Statement of Depreciation
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PART-III
FORM- N (II)

Name of the Company NTPC Ltd
Name of the region Northern Region
Name of the Power Station NCTPS-II, Dadri
Name of the transmission elementDadri-Loni Road 400 KV D/C line

(Amount in Rs. Lakh)
Particulars Existing 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24

1 3 4 5 6 7 8
Gross Normative loan - 

Opening 
7842.43 7842.50 7842.50 7842.50 7842.50 7842.50

Cumulative repayment of 

Normative Loan upto previous 

year

2092.44 2683.98 3275.53 3867.08 4458.63 5050.18

Net Normative loan - Opening 5750.00 5158.52 4566.97 3975.42 3383.87 2792.32

Increase/Decrease due to 

ACE/de-capitalization during 

the Year 

0.07 0.00 0.00 0.00 0.00 0.00

Repayments of Normative 

Loan during the year 
591.55 591.55 591.55 591.55 591.55 591.55

Net Normative loan - Closing 5158.52 4566.97 3975.42 3383.87 2792.32 2200.77

Average Normative Loan 5454.26 4862.74 4271.19 3679.65 3088.10 2496.55

Weighted average Rate of 

Interest of actual Loans 
8.77% 8.91% 8.20% 7.45% 7.32% 7.10%

Interest on Normative loan 478.09 433.36 350.34 273.98 226.00 177.24

(Petitioner)

Calculation of Interest on Normative Loan
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PART-III
FORM- O (II)

Name of the Company NTPC Ltd
Name of the region Northern Region
Name of the Power Station NCTPS-II, Dadri
Name of the transmission elementDadri-Loni Road 400 KV D/C line

(Amount in Rs. Lakh)
Sl. No. Particulars 2018-19 2019-20 2020-21 2021-22 2022-23 2023-24

1 2 4 5 6 7 8 9

1 O & M Expenses 3.58 3.91 4.05 4.19 4.34 4.49

2
Maintenance 

Spares 
6.44 7.04 7.29 7.55 7.81 8.08

3 Receivables 303.41 213.30 202.91 193.39 187.62 182.13

4
Total Working 

Capital 
313.43 224.26 214.25 205.13 199.77 194.70

5 Rate of Interest 13.50% 12.05% 11.25% 10.50% 10.50% 12.00%

6
Interest on 
Working Capital 

42.31 27.02 24.10 21.54 20.98 23.36

(Petitioner)

Calculation of Interest on Working Capital
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PART-I
FORM- L(II)

(Amount in Rs Lakh)

Accrual 

Basis

Un-discharged

Liabilities

Cash Basis Accrual 

Basis

Un-discharged

Liabilities

Cash Basis Accrual 

Basis

Un-discharged

Liabilities

Cash Basis Accrual 

Basis

Un-discharged

Liabilities

Cash Basis Accrual 

Basis

Un-discharged

Liabilities

Cash Basis

a) Opening Gross Block Amount as per 

books

11,284.23 80.65 11,203.57 11,284.23 80.65 11,203.57 11,284.23 80.65 11,203.57 11,284.23 80.65 11,203.57 11,284.23 80.65 11,203.57

b) Amount of IDC in A(a) above 2,260.71 2,260.71 2,260.71 0.00 2,260.71 2,260.71 0.00 2,260.71 2,260.71 0.00 2,260.71 2,260.71 0.00 2,260.71

c) Amount of FC in A(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

d) Amount of FERV in A(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

e) Amount of Hedging Cost in A(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

f) Amount of IEDC in A(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00

a) Addition in Gross Block Amount during 

the period (Direct purchases)

b) Amount of IDC in B(a) above 0.00 0.00 0.00 0.00 0.00

c) Amount of FC in B(a) above 0.00 0.00 0.00 0.00 0.00

d) Amount of FERV in B(a) above 0.00 0.00 0.00 0.00 0.00

e) Amount of Hedging Cost in B(a) above 0.00 0.00 0.00 0.00 0.00

f) Amount of IEDC in B(a) above 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00

a) Addition in Gross Block Amount during 

the period (Transferred from CWIP)

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

b) Amount of IDC in C(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

c) Amount of FC in C(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

d) Amount of FERV in C(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

e) Amount of Hedging Cost in C(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

f) Amount of IEDC in C(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00

a) Deletion in Gross Block Amount during 

the period

b) Amount of IDC in D(a) above 0.00 0.00 0.00 0.00 0.00

c) Amount of FC in D(a) above 0.00 0.00 0.00 0.00 0.00

d) Amount of FERV in D(a) above 0.00 0.00 0.00 0.00 0.00

e) Amount of Hedging Cost in D(a) above 0.00 0.00 0.00 0.00 0.00

f) Amount of IEDC in D(a) above 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00

a) Closing Gross Block Amount as per 

books

11,284.23 80.65 11,203.57 11,284.23 80.65 11,203.57 11,284.23 80.65 11,203.57 11,284.23 80.65 11,203.57 11,284.23 80.65 11,203.57

b) Amount of IDC in E(a) above 2,260.71 0.00 2,260.71 2,260.71 0.00 2,260.71 2,260.71 0.00 2,260.71 2,260.71 0.00 2,260.71 2,260.71 0.00 2,260.71

c) Amount of FC in E(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

d) Amount of FERV in E(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

e) Amount of Hedging Cost in E(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

f) Amount of IEDC in E(a) above 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

(Petitioner)

A

B

C

D

E

COD 31-07-2010

Sl. 
No.

Particulars 2019-20 2020-21 2021-22 2022-23 2023-24

Statement of Capital cost

Name of the Petitioner NTPC Limited
Name of the Generating Station NCTPS St-II
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Name of the Company NTPC Ltd Form-S(II) Form-S(II)
Name of the region Northern Region Amount in Rs. Amount in Rs.
Name of the Power Station NCTPS-II, Dadri
Name of the transmission elementDadri-Loni Road 400 KV D/C line

Name of the Party Name of the work

Year of 
creation of 
liability 
capitalised 
in Gross 
Block

Undischarge
d liabilities 
relating to 
GB 
31.03.2019*

liability in additional 
capitalisation for 
2019-20 as per 
annexure IB-column 
9

Total discharge
Undischarged 
liabilities relating 
to GB 31.03.2020

-by payment -by reversal

(2) (3) (4)

16=(10+11+1

2-15)

'For Assets eligible for normal RoE

1004340 POWER GRID 
CORPORATION OF INDIA LTD

400KV D/C TRANSMISSION LINE-1 2014-15 80,65,446.50 0.00 0.00 0.00

0.00 80,65,446.50

For Assets eligible for WAROI
Nil

Discharge during the year 2019-20
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Name of the Company NTPC Ltd Form-S(II)
Name of the region Northern Region Amount in Rs.
Name of the Power Station NCTPS-II, Dadri
Name of the transmission elementDadri-Loni Road 400 KV D/C line

Name of the Party Name of the work

Year of 
creation of 
liability 
capitalised 
in Gross 
Block

Undischarge
d liabilities 
relating to 
GB 
31.03.2019*

(2) (3) (4)

16=(10+11+1

2-15)

'For Assets eligible for normal RoE

1004340 POWER GRID 
CORPORATION OF INDIA LTD

400KV D/C TRANSMISSION LINE-1 2014-15 80,65,446.50

For Assets eligible for WAROI
Nil

Form-S(II)
Amount in Rs.

liability in 
additional 
capitalisatio
n for 2020-
21 as per 
annexure IB-
column 9

Contractors 
ERV 
updation

Total 
discharge

Undischarg
ed liabilities 
relating to 
GB 
31.03.2021

-by payment -by reversal

0.00 0.00 0.00 0.00

0.00

80,65,446.50

Discharge during the year 
2020-21
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Name of the Company NTPC Ltd Form-S(II)
Name of the region Northern Region Amount in Rs.
Name of the Power Station NCTPS-II, Dadri
Name of the transmission elementDadri-Loni Road 400 KV D/C line

Name of the Party Name of the work

Year of 
creation of 
liability 
capitalised 
in Gross 
Block

Undischarge
d liabilities 
relating to 
GB 
31.03.2019*

(2) (3) (4)

16=(10+11+1

2-15)

'For Assets eligible for normal RoE

1004340 POWER GRID 
CORPORATION OF INDIA LTD

400KV D/C TRANSMISSION LINE-1 2014-15 80,65,446.50

For Assets eligible for WAROI
Nil

Form-S(II)
Amount in Rs.

liability in additional 
capitalisation for 2021-22 as per 
annexure IB-column 9

Total 
discharge

Undischarged liabilities 
relating to GB 
31.03.2022

-by payment
-by 

reversal

0.00 0.00 0.00

0.00 80,65,446.50

Discharge during the 
year 2021-22
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Name of the Company NTPC Ltd Form-S(II)
Name of the region Northern Region Amount in Rs.
Name of the Power Station NCTPS-II, Dadri
Name of the transmission elementDadri-Loni Road 400 KV D/C line

Name of the Party Name of the work

Year of 
creation of 
liability 
capitalised 
in Gross 
Block

Undischarge
d liabilities 
relating to 
GB 
31.03.2019*

(2) (3) (4)

16=(10+11+1

2-15)

'For Assets eligible for normal RoE

1004340 POWER GRID 
CORPORATION OF INDIA LTD

400KV D/C TRANSMISSION LINE-1 2014-15 80,65,446.50

For Assets eligible for WAROI
Nil

Form-S(II)
Amount in Rs.

liability in 
additional 
capitalisation 
for 2022-23 as 
per annexure IB-
column 9

Contractors 
ERV updation

Discharge 
during the 
year 2022-23

Total 
discharge

Undischarged 
liabilities 
relating to GB 
31.03.2023

-by payment -by reversal

0.00 0.00

0.00 80,65,446.50
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Name of the Company NTPC Ltd Form-S(II)
Name of the region Northern Region Amount in Rs.
Name of the Power Station NCTPS-II, Dadri
Name of the transmission elementDadri-Loni Road 400 KV D/C line

Name of the Party Name of the work

Year of 
creation of 
liability 
capitalised 
in Gross 
Block

Undischarge
d liabilities 
relating to 
GB 
31.03.2019*

(2) (3) (4)

16=(10+11+1

2-15)

'For Assets eligible for normal RoE

1004340 POWER GRID 
CORPORATION OF INDIA LTD

400KV D/C TRANSMISSION LINE-1 2014-15 80,65,446.50

For Assets eligible for WAROI
Nil

Form-S(II)
Amount in Rs.

liability in 
additional 
capitalisation 
for 2023-24 as 
per annexure IB-
column 9

Discharge during the 
year 2023-24

Total 
discharge

Undischarged 
liabilities 
relating to GB 
31.03.2024

-by payment -by reversal

0.00 80,65,446.50
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1

2

3

2.BSES Yamuna Power Ltd. (BYPL)

3.Tata Power Delhi Distribution Ltd. (TPDDL)

Petitioner: NTPC Ltd. 
Subject:  Revision of tariff  after Truing up exercise of National Capital Thermal Power Station Stage-II (NCTPS-II) 
(980 MW) for the period from  01.04.2019 to 31.03.2024

Prayer: 

i)	Approve revised tariff of Dadri Loni Transmission Line for  the tariff period 2019-24 as  separate stream from the  tariff  of 

generating station as per provision of Regulation 13 of Tariff Regulations 2019.

II)	Pass any other order as it may deem fit in the circumstances mentioned above.

4

Name of Respondents
1.BSES Rajdhani Power Ltd. (BRPL)

PART 1
FORM-T(II)

Summary of issue involved in the petition
Name of the Company : NTPC Ltd. 
Name of the Power Station : NCTPS St-II
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APPENDIX-IB

TARIFF FILING FORMS 

FOR REVISION OF SUPPLEMENTARY TARIFF AFTER TRUING 

UP EXERCISE

FOR 

NCTPS Dadri Stage-II (ECS)

(From 15.06.2012 to 31.03.2024)

PART-I
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Form No. Title of Tariff Filing Forms (Thermal) Tick

FORM- 1 Summary of Supplementary Tariff ✓

FORM -1 (I) Statement showing claimed capital cost ✓

FORM -1 (II) Statement showing Return on Equity ✓

FORM-2 ECS Characteristics ✓

FORM-3 Normative parameters considered for tariff computations ✓

FORM-3A Statement showing O&M Expenses ✓

FORM- 4 Details of Foreign loans NA

FORM- 4A Details of Foreign Equity NA

FORM-5 Abstract of Admitted Capital Cost for the existing Projects NA

FORM-5A Abstract of Claimed Capital Cost for the existing Projects NA

FORM- 6 Financial Package upto COD ✓

FORM- 7 Details of Project Specific Loans NA

FORM- 8 Details of Allocation of corporate loans to various projects NA

FORM-9A Summary of Statement of Additional Capitalisation claimed during the period
✓

FORM-9 ## Statement of Additional Capitalisation after COD ✓

FORM- 10 Financing of Additional Capitalisation ✓

FORM- 11 Calculation of Depreciation on original project cost NA

FORM- 12 Statement of Depreciation ✓

FORM- 13 Calculation of Weighted Average Rate of Interest on Actual Loans ✓

FORM- 14 Draw Down Schedule for Calculation of IDC & Financing Charges ✓

FORM- 15 Details of Fuel for Computation of Energy Charges: Primary Fuel(Coal) NA

FORM- 15A Details of Fuel for Computation of Energy Charges: Secondary Fuel(Oil) NA

FORM- 16 Details of Limestone for Computation of Energy Charge Rate ✓

FORM-17 Details of Capital Spares NA

FORM- 18 Non-Tariff Income NA

FORM-19 Details of Water Charges NA

FORM-20 Details of Statutory Charges NA

Checklist of Main Tariff Forms and other information for tariff filing for Thermal 
Stations

## Provided yearwise for the period 2019-24
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Form No. Title of Tariff Filing Forms (Thermal) Tick

FORM-A Abstract of Capital Cost Estimates ✓

FORM-B Break-up of Capital Cost for Coal/Lignite based projects ✓

FORM-C Break-up of Capital Cost for Gas/Liquid fuel based Projects NA

FORM-D Break-up of Construction/Supply/Service packages NA

FORM-E Details of variables , parameters , optional package  etc. for  New Project NA

FORM-F Details of cost over run NA

FORM-G Details of time over run NA

FORM –H Statement of Additional Capitalisation during end of the useful life NA

FORM –I Details of Assets De-capitalised during the period NA

FORM –J Reconciliation of Capitalisation claimed vis-à-vis books of accounts NA

FORM –K Statement showing details of items/assets/works claimed under Exclusions ✓

FORM-L Statement of Capital cost ✓

FORM-M Statement of Capital Woks in Progress ✓

FORM-N Calculation of Interest on Normative Loan ✓

FORM-O Calculation of Interest on Working Capital ✓

FORM-Oi Computation of Supplementary Energy Charges ✓

FORM-P Incidental Expenditure up to SCOD and up to Actual COD NA

FORM-Q Expenditure under different packages up to SCOD and up to Actual COD NA

FORM-R Actual cash expenditure NA

FORM-S Statement of Liability flow ✓

FORM-T Summary of issues involved in the petition ✓

PART-I

List of Supporting Forms / documents for tariff filing for Thermal Stations
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PART-I

FORM-  1

Name of the Petitioner: 

Name of the Generating Station: 

S. No. Particulars Unit

2019-20 

(06.04.2019 

to 

05.10.2019)

2019-20 

(06.10.2019 

to 

31.03.2020)

2020-21 2021-22

2022-23 

(01.04.2022 

to 

14.06.2022)

2022-23 

(15.06.2022 

to 

31.03.2023)

2023-24 

(01.04.2023 

to 

07.02.2024)

2023-24 

(08.02.2024-

31.03.2024)

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11)

1.1 Depreciation Rs Lakh 20.11            75.78            77.25            77.25            78.6383        2,216.49       2,476.18       3,142.08           
1.2 Interest on Loan Rs Lakh 20.21            68.80            51.24            42.91            42.1188        1,643.60       1,809.33       2,246.19           
1.3 Return on Equity Rs Lakh 16.68            62.86            64.09            64.09            65.2385        1,723.39       1,925.31       2,760.72           
1.4 Interest on Working Capital Rs Lakh 1.62              4.64              4.17              3.83              3.9005          155.50          191.47          275.52              
1.5 O&M Expenses Rs Lakh 15.23 30.47 31.53 32.64 33.78 396.66 319.02 1022.11

Total Rs Lakh 73.85 242.55 228.28 220.71 223.6757      6135.64 6721.32 9446.61

2.1 Landed Cost of Reagent Rs/MT -                -                -                -                2,130            2,247            2,310                

2.2 Supplementary ECR ex-bus Rs/ kWh -                -                -                -                0.067            0.069            0.070                

  (Petitioner)

Summary of Supplementary Tariff

NTPC Limited

NCTPS Dadri Stage-II (ECS)

Amount in Rs. Lakhs
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PART-I

FORM-  1(I)

Name of the Petitioner: 

Name of the Generating Station: 

S. No. Particulars

2019-20 

(06.04.2019 

to 

05.10.2019)

2019-20 

(06.10.2019 

to 

31.03.2020)

2020-21 2021-22

2022-23 

(01.04.2022 

to 

14.06.2022)

2022-23 

(15.06.2022 to 

31.03.2023)

2023-24 

(01.04.2023 to 

07.02.2024)

2023-24 

(08.02.2024-

31.03.2024)

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10)

A Capital Cost as on ODe -             1,407.26     41,184.72       60,316.96          
i Un-Amortized Finance Charges -             -             146.91            186.17               
ii Notional IDC 128.64            499.76               
iii Loan ERV Charged to P&L 1,335.70         2,117.25            
a Loan ERV Charged to P&L upto 11.11.2023 1,335.70         1,696.50            
b Loan ERV Charged to P&L from 11.11.2023 to 08.02.2024 420.75               
iv IDC charged to P&L 69.63                 
v IEDC Charged to P&L 94.20                 
1 Opening Capital Cost 0.00 1407.26 1463.07 1463.07 1463.07 42795.96 47507.19 63283.97

2 Add: Addition during the year / period 219.42            132.39               -                     

3 Less: De-capitalisation during the year / period

4 Less: Reversal  during the year / period

5 Add: Discharges during the year / period 761.68        55.81          -             -           52.58          4,491.81         5,736.86            8.17                   

6 Closing Capital Cost 761.68 1463.07 1463.07 1463.07 1515.65 47507.19 53376.44 63292.14
7 Average Capital Cost 380.84 1435.16 1463.07 1463.07 1489.36 45151.58 50441.82 63288.05

  (Petitioner)

NTPC Limited

NCTPS Dadri Stage-II (ECS)

Amount in Rs. Lakhs

Statement showing claimed capital cost 
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Name of the Petitioner: 

Name of the Generating Station: 

S. No. Particulars

2019-20 

(06.04.201

9 to 

05.10.2019

)

2019-20 

(06.10.201

9 to 

31.03.2020

)

2020-21 2021-22

2022-23 

(01.04.2022 

to 

14.06.2022)

2022-23 

(15.06.2022 

to 

31.03.2023)

2023-24 

(01.04.2023 

to 

07.02.2024)

2023-24 

(08.02.2024-

31.03.2024)

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10)

Return on Equity

1 Gross Opening Equity  (Normal) -            422.18      438.92      438.92  438.92         12,838.79     14,252.16     18,985.19            

2 Less: Adjustment in Opening Equity

3 Adjustment during the year

4 Net Opening Equity  (Normal) -            422.18      438.92      438.92  438.92         12,838.79     14,252.16     18,985.19            

5 Add: Increase  in equity  due to addition during the year / period -            -            -            -       -              65.83            39.72            -                      

7 Less: Decrease  due to De-capitalisation during the year / period -            -            -            -       -              -               -               -                      

8 Less: Decrease  due to reversal during the year / period -            -            -            -       -              -               -               -                      

9 Add: Increase  due to discharges during the year / period 228.51      16.74        -            -       15.77           1,347.54       1,721.06       2.45                    

10 Net closing Equity  (Normal) 228.51      438.92      438.92      438.92  454.70         14,252.16     16,012.93     18,987.64            

11 Average Equity  (Normal) 114.25      430.55      438.92      438.92  446.81         13,545.47     15,132.55     18,986.42            

12 Rate of ROE (%) 14.601% 14.601% 14.601% 14.601% 14.601% 12.723% 12.723% 14.541%

13 Total ROE 16.68        62.86        64.09        64.09    65.24           1,723.39       1,925.31       2,760.72              

(Petitioner)

Amount in Rs. Lakhs

PART-I

FORM-  1(IIA)

NTPC Limited

NCTPS Dadri Stage-II (ECS)

Statement showing Return on Equity 
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Name of the Company NTPC LIMITED

Name of the Power Station NCPS - DADRI-II

Name of the Petitioner NTPC LIMITED

Name of the Generating Station National Capital Power Station 
Unit(s)/Block(s)/Parameters Stage-II(2x490MW)
Installed Capacity ( MW)-Coal Based 1820 MW Stage-I(4x210 MW) +Stage-II(2x490 MW)
Schedule COD as per Investment Approval Unit-5: 30.09.2019, Unit-6: 01.01.2020
Actual COD Unit-5: 15.06.2022,Unit-6: 08.02.2024
Type of System Flue Gas Desulfurization System (FGD)
Name of the  FGD Manufacturer BHEL
Name of CM Manufacturer GE
Design Flue Gas Quantity at WFGD inlet 982 m3/sec
Design Flue Gas Quantity at WFGD outlet 809 m3/sec
Design Coal Sulphur Content 0.49%
Design Sox At Inlet 1957 mg/Nm3 (w)
Design Sox at Outlet 100 mg/Nm3 (d)
Design FGD Effeciency 95.06
Reagent Details

-Primary Fuel Limestone
Secondary --
Alternate --
Special Technological Features MHPS ,Japan is the technology collaborator of BHEL for the FGD System . MHPS  double 

contact flow scrubber with single tower has been installed at Dadri.

Any other special features Wet Chimney without Gas to Gas Heater

NTPC , Dadri Stage-II(2x490MW) units were  commissioned in the year 2010 and units are 
under operation. These Boilers were designed for NOx level of 260gm/GJ(approx. 750 
mg/Nm3). To reduce the NOX level, Combustion modification was undertaken in both the units 
of Dadri Stage-II in the year 2019 . GE Power carried out  the design & execution  of low NOX 
concentric firing system (LNCFS) with Separated Over Fire Air (SOFA) dampers . This system 
allows the plant to comply less than the 400mg/Nm3 @6% O2 dry basis at ID Fan outlet. 

The NOX level is generally met by varying the firing zone stoichiometry (FZS), how and when
the air is introduced local to the coal burners. This lowers the firing temperature while
maintaining fireball stability. The various arrangements used in GE firings systems are designed
to stage the combustion air in different amounts to achieve the lowest Furnace NOx possible.

NOx reduction is achieved by operating the firing zone under sub- stoichiometric firing
conditions by reducing Oxygen concentration in the active firing zone. This is accomplished by
introducing a portion of the combustion air higher in the furnace through a separated over fire air
(SOFA) window. Percentage of SOFA shall be in the range of 20% to 25% total air and based
on the coal quality and NOX turn down requirement . A significant portion of the combustion air
will be introduced through the SOFA registers, and the rest of the air shall be used for main wind
box as secondary air. The primary air required for transport of fuel from Mill to furnace shall be
same as existing condition .

(Petitioner)

PART-I

FORM-2

ECS Characteristics

Nox Control (Combustion Modification System)
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Name of the Petitioner: 

Name of the Generating Station: 

Particulars Unit
Existing 

2018-19
2019-20 2020-21 2021-22 2022-23 2023-24

(1) (2) (3) (4) (5) (6) (7) (8)

Base Rate of Return on Equity  % 12.05 12.05 12.05 10.50 12.00
Effective Tax Rate % 17.472 17.472 17.472 17.472 17.472
Rate of ROE % 14.601 14.601 14.601 12.723 14.541

85.00%

85.00% 85.00% 85.00% 85.00%

85.00% 85.00% 85.00% 85.00%

85.00% 85.00% 85.00% 85.00%

85.00% 85.00% 85.00% 85.00%

85.00% 85.00% 85.00% 85.00%

85.00% 85.00% 85.00% 85.00%

Auxiliary Energy  Consumption % 5.75                     5.75 5.75 5.75 5.75

Auxiliary Energy  Consumption for emission 
control system (Design)

% -                       -                                                -                       1.00                     1.00                     

Rate of Interest on Working Capital % 12.05 11.25 10.50 10.50 12.00

O&M Expenses % of Capital Cost

Maintenance Spares  for WC % of O&M
Receivables for WC in Days

Units CM FGD Date of Operation (ODe) 
Unit-I 06.04.2019 15-06-2022
Unit-II 06.10.2019 08-02-2024

2

20
45

(Petitioner)

NA

Target  Availability

In High  Demand Season

Peak Hours

Off-Peak  Hours

In Low Demand Season(Off-Peak)

Peak Hours

Off-Peak  Hours

(Year Ending March)

PART-I

FORM-  3

Normative parameters considered for supplementary tariff computations

NTPC Limited

NCTPS Dadri Stage-II (ECS)
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Part-I

FORM-3A

ADDITIONAL FORM

S.No

.
Particulars

2019-20 

(06.04.2019 

to 

05.10.2019)

2019-20 

(06.10.2019 

to 

31.03.2020)

2020-21 2021-22

2022-23 

(01.04.202

2 to 

14.06.2022

)

2022-23 

(15.06.202

2 to 

31.03.2023

)

2023-24 

(01.04.202

3 to 

07.02.2024

)

2023-24 

(08.02.202

4-

31.03.2024

)

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10)

1 O&M expenses under Reg.35(1)(7)

1a Normative O&M expenses- ECS 15.23 30.47 31.53 32.64 33.78 1007.26 1042.51 1231.43
2 O&M expenses under Reg.35(6)

3 Total O&M Expenses 15.23 30.47 31.53 32.64 33.78 1007.26 1042.51 1231.43

4 Revenue Realised from Sale of

Gypsum

0.00 0.00 0.00 0.00 0.00 610.60 723.49 209.32

5 Net O&M Expence 15.23 30.47 31.53 32.64 33.78 396.66 319.02 1022.11

(Petitioner)

Calculation of O&M Expenses

Name of the Company : NTPC Limited

Name of the Power Station : NCTPS Dadri Stage-II (ECS)

Amount in Rs. Lakhs

213



PART-I

FORM-  6

NTPC Ltd

NCTPS Dadri-II (ECS)

70:30

( Rs. In lakhs)

Currency Amount Currency Amount

1 JPY Equ. 750 Million I Drawl (Repayment -15.05.2026 ) JPY 2,902.72         
2 JPY Equ. 750 Million II Drawl (Repayment- 15.05.2026 ) JPY 338.27            
3 JPY Equ. 750 Million IV Drawl (Repayment -15.05.2026 ) JPY 181.61            
4 JPY Equ. 750 Million V Drawl (Repayment -15.05.2026 ) JPY 146.24            
5 JPY Equ. 750 Million VI Drawl (Repayment -15.05.2026 ) JPY 659.75            
6 EURO Loan I EUR 982.46            
7 JBIC Green I  (Repayment - 17.09.2023) JPY 3,966.27         
8 USD 750M USD 415.78            
9 AXIS BANK-II (Full Loan repaid on 29.3.2023) INR 2,400.00         
10 AXIS BANK-IV (Repayment - 29.03.2024) INR 2,400.00         
11 HDFC Bank Limited-VI  (Repayment - 26.09.2025) INR 4,000.00         
12 HDFC Bank Limited-VII (Repayment 11.06.2026) INR 1,000.00         
13 State Bank of India-XII (Repayment 31.03.2026) INR 2,900.00         
14 Bonds 69 (Bullet Repayment 17.07.2029) INR 6,500.00         
15 Bonds 75 (Bullet repayment 13.09.2031) INR 5,600.00         

Total 34,393.11       

Cummulative Repayment 2,558.65         

Net Laon 31,834.46       

  (Petitioner)

Sl. No. Particulars

Financial Package as 

Approved

Financial Package as on U#2 

FGD Capitalisation

Financial Package upto COD

Name of the Company

Name of the Power Station

Project Cost as on COD

Debt : Equity Ratio
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PART-I

FORM- 9A

Amount in Rs Lakh

2019-20 

(06.04.2019 to 

05.10.2019)

2019-20 

(06.10.2019 to 

31.03.2020)

2020-21 2021-22

2022-23 

(01.04.2022 to 

14.06.2022)

2022-23 

(15.06.2022 to 

31.03.2023)

2023-24 

(01.04.2023 to 

07.02.2024)

2023-24 

(08.02.2024-

31.03.2024)

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10)

1 Wet FGD System                           -                             -                             -                             -                     219.42                   128.36                           -   

2
Combustion Modification 
System                           -                             -   

                          -   
                      4.03                           -   

                          -                             -                             -                             -                             -                     219.42                   132.39                           -   

3

Discharge of Liabilities

                  761.68                     55.81                           -                       52.58                4,491.81                5,736.86 
8.17                      

                  761.68                     55.81                           -                             -                       52.58                4,711.23                5,869.25                       8.17 

(Petitioner)

Additional Form

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Limited

Total Add. Cap. Claimed including 

discharge of liabilities

Total Add Cap

Name of the Generating Station NCTPS Dadri Stage-II (ECS)

For Financial Year 2019-24 (Summary)

Sl. 
No.

Head of Work /Equipment

ACE Claimed  ( Actual)
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PART-I

FORM- 9

Accrual basis 
as per 
IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis
IDC 

included 
in col. 3

1 2 3 4 5= (3-4) 6 7 8 9

1 Discharge of liabilities         761.68 
 

29(5),24(1)(
a) 

 Discharge of liabilities of allowed/ 
claimed works, Details in Form-S i.e. 
Liability Flow Statement. Hon'ble 
Commission may be pleased to allow 
the same. 

Total                  -                        -           761.68          -   

(Petitioner)

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Limited

Name of the Generating Station NCTPS Dadri Stage-II (ECS)

For Financial Year 2019-20 (07.04.2019 to 05.10.2019)

Amount in Lakhs

Sl. 
No.

Head of Work /Equipment ACE Claimed (Actual)  Regulations 
under which 

claimed Justification

Admitted Cost 
by the 

Commission, if 
any
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PART-I

FORM- 9

Accrual basis 
as per 
IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis
IDC 

included 
in col. 3

1 2 3 4 5= (3-4) 6 7 8 9

1 Discharge of liabilities           55.81 
 

29(5),24(1)(
a) 

 Discharge of liabilities of allowed/ 
claimed works, Details in Form-S i.e. 
Liability Flow Statement. Hon'ble 
Commission may be pleased to allow 
the same. 

Total                  -                       -             55.81          -   

(Petitioner)

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Limited

Name of the Generating Station NCTPS Dadri Stage-II (ECS)

For Financial Year 2019-20 (07.10.2019 to 31.03.2020)

Amount in Lakh

Sl. 
No.

Head of Work /Equipment ACE Claimed (Actual)  Regulations 
under which 

claimed Justification

Admitted Cost by the 
Commission, if any
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PART-I

FORM- 9

2020-21

Accrual basis 
as per 
IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis
IDC 

included 
in col. 3

1 2 3 4 5= (3-4) 6 7 8 9

(Petitioner)

NA

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Limited

Name of the Generating Station NCTPS Dadri Stage-II (ECS)

For Financial Year

Amount in Lakhs

Sl. 
No.

Head of Work /Equipment ACE Claimed ( Actual)  Regulations 
under which 

claimed Justification

Admitted Cost by 
the Commission, 

if any
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PART-I

FORM- 9

Accrual basis 
as per 
IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis
IDC 

included 
in col. 3

1 2 3 4 5= (3-4) 6 7 8 9

(Petitioner)

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Limited

Name of the Generating Station NCTPS Dadri Stage-II (ECS)

NA

For Financial Year 2021-22

Amount in Lakhs

Sl. 
No.

Head of Work /Equipment ACE Claimed ( Actual)  Regulations 
under which 

claimed Justification

Admitted Cost by the 
Commission, if any
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PART-I

FORM- 9

Accrual basis 
as per 
IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis
IDC 

included 
in col. 3

1 2 3 4 5= (3-4) 6 7 8 9

1 Discharge of liabilities            52.58 
 

29(5),24(1)(
a) 

 Discharge of liabilities of allowed/ 
claimed works, Details in Form-S i.e. 

Liability Flow Statement. Hon'ble 
Commission may be pleased to allow 

the same. 
Total                  -                        -              52.58          -   

(Petitioner)

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Limited

Name of the Generating Station NCTPS Dadri Stage-II (ECS)

For Financial Year 2022-23 (01.04.2022 to 14.06.2022)

Amount in Lakhs

Sl. 
No.

Head of Work /Equipment ACE Claimed ( Actual)  Regulations 
under which 

claimed Justification

Admitted Cost by 
the Commission, if 

any
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PART-I

FORM- 9

Accrual basis 
as per 
IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis
IDC 

included in 
col. 3

1 2 3 4 5= (3-4) 6 7 8 9

1 FGD System           367.26              147.85             219.42  24(1)(b) 
Works within original scope of works 
and upto cut-off date

2 Discharge of liabilities          4,491.81 
 

29(5),24(1)(
a) 

 Discharge of liabilities of allowed/ 
claimed works, Details in Form-S i.e. 

Liability Flow Statement. Hon'ble 
Commission may be pleased to allow 

the same. 
Total           367.26              147.85          4,711.23               -   

(Petitioner)

For Financial Year 2022-23 (16.06.2022 to 31.03.2023)

Amount in Lakhs

Sl. 
No.

Head of Work /Equipment ACE Claimed ( Actual)  Regulations 
under which 

claimed Justification

Admitted Cost 
by the 

Commission, if 
any

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Limited

Name of the Generating Station NCTPS Dadri Stage-II (ECS)
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PART-I

FORM- 9

Accrual basis 
as per 
IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis
IDC 

included in 
col. 3

1 2 3 4 5= (3-4) 6 7 8 9

1 FGD System 
          449.92              321.56             128.36 

 24(1)(b) 
Works within original scope of works 
and upto cut-off date

2 CM System
              4.03                      -                   4.03 

 24(1)(b) 
Works within original scope of works 
and upto cut-off date

3 Discharge of liabilities          5,736.86 
 

29(5),24(1)(
a) 

 Discharge of liabilities of allowed/ 
claimed works, Details in Form-S i.e. 

Liability Flow Statement. Hon'ble 
Commission may be pleased to allow 

the same. 
Total           453.95              321.56          5,869.25               -   

(Petitioner)

For Financial Year 2023-24 (01.04.2023 to 07.02.2024)

Amount in Lakhs

Sl. 
No.

Head of Work /Equipment ACE Claimed (Actual)  Regulations 
under which 

claimed Justification

Admitted Cost 
by the 

Commission, if 
any

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Limited

Name of the Generating Station NCTPS Dadri Stage-II (ECS)
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PART-I

FORM- 9

Accrual basis 
as per 
IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis
IDC 

included 
in col. 3

1 2 3 4 5= (3-4) 6 7 8 9

1 FGD System 
           31.78               31.78                 -   

 24(1)(b) 
Works within original scope of works 
and upto cut-off date

2 Discharge of liabilities             8.17  29(5),24(1)(a) 

 Discharge of liabilities of allowed/ 
claimed works, Details in Form-S i.e. 

Liability Flow Statement. Hon'ble 
Commission may be pleased to allow 

the same. 
Total            31.78               31.78             8.17 

(Petitioner)

For Financial Year 2023-24 ( 08.02.2024 to 31.03.2024)

Year wise Statement of Additional Capitalisation after COD

Name of the Petitioner NTPC Limited

Name of the Generating Station NCTPS Dadri Stage-II (ECS)

Amount in Lakhs

Sl. 
No.

Head of Work /Equipment ACE Claimed ( Actual)  Regulations under which claimed

Justification

Admitted Cost 
by the 

Commission, 
if any
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2019-20 2020-21 2021-22 2022-23 2023-24 2019-20 2020-21 2021-22 2022-23 2023-24

1 3 4 5 6 7 8 9 10 11

Financing Details
Loan-1
Loan-2
Loan-3 and  so on
Total  Loan2

Others (Pl. specify)

Total

PART-I

FORM- 10

Name of the Petitioner NTPC Limited

Name of the Generating Station NCTPS Dadri Stage-II (ECS)

(Petitioner)

Amount in Rs Lakh

Financial Year (Starting 
from  COD)1

Actual Admitted

Amount capitalised in Work/ Equipment

Add cap is proposed to be finance in Debt:Equity ratio of 70:30

Equity
Internal Resources

Note:
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PART-I

FORM- 11

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

1       Plant & Machinery 761.68                       2,285.05                    44,272.19              54,215.67              5.28% 40.22            120.65          120.65   120.65   120.65          2,337.57       2,337.57       2,862.59       

2       Buildings 10,403.23              10,446.04              3.34% -                -                -        -        -                347.47          347.47          348.90          

3       Roads 42.65                     47.58                     3.34% -                -                -        -        -                1.42              1.42              1.59              

4       Others-Drain 22.97                     26.96                     3.34% -                -                -        -        -                0.77              0.77              0.90              
TOTAL 761.68                       2,285.05                    54,741.04              64,736.25              40.22            120.65          120.65   120.65   120.65          2,687.23       2,687.23       3,213.97       

5.28% 5.28% 5.28% 5.28% 5.28% 4.91% 4.91% 4.96%

(Petitioner)

Weighted Average Rate of Depreciation (%)

(Amount in Rs Lakh)

2022-23 
(15.06.2022 

to 
31.03.2023)

2021-22

2022-23 
(01.04.2022 

to 
14.06.2022)

2019-20 
(06.04.2019 

to 
05.10.2019)

2019-20 
(06.10.2019 

to 
31.03.2020)

2020-21 
CERC Dep. 

Rate 
Sl.No. Name of the Assets

 Gross Block as on 
date of  

Operationalization of 
CM in Unit I (i.e. 

06.04.2019)

 Gross Block as on 
date of  

Operationalization of 
CM in Unit I (i.e. 

06.10.2019)

 Gross Block as on 
date of  

Operationalization 
of ECS in Unit I (i.e. 

15.06.2022)

 Gross Block as on 
date of  

Operationalization 
of ECS in Unit-II 
(i.e. 08.02.2024)

2023-24 
(01.04.2023 

to 
07.02.2024)

2023-24 
(08.02.2024-
31.03.2024)

Calculation of Depreciation

Name of the Company :

Name of the Power Station :

NTPC Limited

NCTPS Dadri Stage-II (ECS)
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PART-I

FORM- 12

S. 

No.
Particulars

2019-20 

(06.04.2019 

to 

05.10.2019)

2019-20 

(06.10.201

9 to 

31.03.2020

)

2020-21 2021-22

2022-23 

(01.04.2022 

to 

14.06.2022)

2022-23 

(15.06.2022 to 

31.03.2023)

2023-24 

(01.04.2023 to 

07.02.2024)

2023-24 

(08.02.2024-

31.03.2024)

1 2 4 5 6 7 8 9 10 11

No of Days in the period 183             178            365           365              75                 290                   313                         53                         
No of Days in the year 366             366            365           365              365               365                   366                         366                       

1 Opening Capital Cost -              1,407.26   1,463.07   1,463.07      1,463.07       42,795.96         47,507.19               63,283.97            
2 Closing  Capital Cost 761.68        1,463.07   1,463.07   1,463.07      1,515.65       47,507.19         53,376.44               63,292.14            
3 Average Capital Cost 380.84        1,435.16   1,463.07   1,463.07      1,489.36       45,151.58         50,441.82               63,288.05            
1a Cost of IT Equipments & Software included in (1) above
2a Cost of IT Equipments & Software included in (2) above
3a Average Cost of IT Equipments & Software*
4 Freehold land
5 Rate of depreciation (%) 5.28% 5.28% 5.28% 5.28% 5.28% 4.91% 4.91% 4.96%
6 Depreciable value 342.76        1,291.65   1,316.76   1,316.76      1,340.42       40,636.42         45,397.64               56,959.25            
7. Balance useful  life at the beginning of the period                       25.00                     24.86 
8 Remaining depreciable value 342.76        1,281.59   1,269.86   1,192.61      1,139.02       40,418.86         54,980.64            
9 Depreciation (for the period) 10.05          36.85         77.25        77.25           16.16            1,761.04           2,117.61                 455.00                  
10 Depreciation (annualised) 20.11          75.78         77.25        77.25           78.64            2,216.49           2,476.18                 3,142.08               
11 Cumulative depreciation at the end of the period           10.05          46.91       124.16          201.41           217.57            1,978.61                  4,096.22                4,551.22 

12
Net Cumulative depreciation at the end of the period after 
adjustments

          10.05          46.91       124.16          201.41           217.57            1,978.61                  4,096.22                4,551.22 

(Petitioner)

Statement of Depreciation

Name of the Company : NTPC Limited

Name of the Power Station : NCTPS Dadri Stage-II (ECS)

(Amount in Rs Lakh)
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Name of the Company NTPC LTD. PART-I

Name of the Power Station NCTPS Dadri-II (ECS) FORM-  13

(Amount in lacs)

Sl. 

no.
Particulars

2019-20 

(06.04.2019 to 

05.10.2019)

2019-20 

(06.10.2019 to 

31.03.2020)

2020-21 2021-22
2022-23 (upto U#1 

FGD Capitalisation)

2022-23 (from U#1 

FGD Capitalisation to 

31.03.2023)

2023-24 (upto U#2 

FGD 

Capitalisation)

2023-24 (from U#2 

FGD Capitalisation 

to 31.03.2024)

1 JPY Equ. 750 Million I Drawl (Repayment -15.05.2026 

)

Gross loan - Opening 0.00 0.00 2902.72 2902.72 2902.72 2902.72 2902.72 2902.72

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 0.00 0.00 2902.72 2902.72 2902.72 2902.72 2902.72 2902.72
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Increase/ Decrease due to ACE/Drawl during the period 0.00 2902.72 0.00 0.00 0.00 0.00 0.00 0.00
Total 0.00 2902.72 2902.72 2902.72 2902.72 2902.72 2902.72 2902.72
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Closing 0.00 2902.72 2902.72 2902.72 2902.72 2902.72 2902.72 2902.72
Average Net Loan 0.00 1451.36 2902.72 2902.72 2902.72 2902.72 2902.72 2902.72
Rate of Interest on Loan 0.0000% 0.8953% 0.8953% 0.8933% 0.8831% 0.8831% 0.8855% 0.8855%
Interest on Loan Annualised 0.00 12.99 25.99 25.93 25.63 25.63 25.70 25.70

2 JPY Equ. 750 Million II Drawl (Repayment- 

15.05.2026 )

Gross loan - Opening 0.00 0.00 0.00 338.27 338.27 338.27 338.27 338.27

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 0.00 0.00 0.00 338.27 338.27 338.27 338.27 338.27
Increase/ Decrease due to FERV 0.00 0.00 0 0 0 0 0 0

Increase/ Decrease due to ACE/Drawl during the period 0 0 338.27 0 0 0 0 0
Total 0.00 0.00 338.27 338.27 338.27 338.27 338.27 338.27
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Closing 0.00 0.00 338.27 338.27 338.27 338.27 338.27 338.27
Average Net Loan 0.00 0.00 169.13 338.27 338.27 338.27 338.27 338.27
Rate of Interest on Loan 0.0000% 0.8953% 0.8953% 0.8933% 0.8831% 0.8831% 0.8855% 0.8855%
Interest on Loan Annualised 0.00 0.00 1.51 3.02 2.99 2.99 3.00 3.00

3 JPY Equ. 750 Million IV Drawl (Repayment -

15.05.2026 )

Gross loan - Opening 0.00 0.00 0.00 181.61 181.61 181.61 181.61 181.61

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 0.00 0.00 0.00 181.61 181.61 181.61 181.61 181.61
Increase/ Decrease due to FERV 0.00 0.00 0 0 0 0 0 0

Increase/ Decrease due to ACE/Drawl during the period 0 0 181.61 0 0 0 0 0
Total 0.00 0.00 181.61 181.61 181.61 181.61 181.61 181.61
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Closing 0.00 0.00 181.61 181.61 181.61 181.61 181.61 181.61
Average Net Loan 0.00 0.00 90.81 181.61 181.61 181.61 181.61 181.61
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Sl. 

no.
Particulars

2019-20 

(06.04.2019 to 

05.10.2019)

2019-20 

(06.10.2019 to 

31.03.2020)

2020-21 2021-22
2022-23 (upto U#1 

FGD Capitalisation)

2022-23 (from U#1 

FGD Capitalisation to 

31.03.2023)

2023-24 (upto U#2 

FGD 

Capitalisation)

2023-24 (from U#2 

FGD Capitalisation 

to 31.03.2024)

Rate of Interest on Loan 0.0000% 0.8953% 0.8953% 0.8933% 0.8831% 0.8831% 0.8855% 0.8855%
Interest on Loan Annualised 0.00 0.00 0.81 1.62 1.60 1.60 1.61 1.61

4
JPY Equ. 750 Million V Drawl (Repayment -

15.05.2026 )

Gross loan - Opening 0.00 0.00 0.00 146.24 146.24 146.24 146.24 146.24

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 0.00 0.00 0.00 146.24 146.24 146.24 146.24 146.24
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Increase/ Decrease due to ACE/Drawl during the period 0 0 146.24 0.00 0.00 0.00 0.00 0.00
Total 0.00 0.00 146.24 146.24 146.24 146.24 146.24 146.24
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Closing 0.00 0.00 146.24 146.24 146.24 146.24 146.24 146.24
Average Net Loan 0.00 0.00 73.12 146.24 146.24 146.24 146.24 146.24
Rate of Interest on Loan 0.0000% 0.8669% 0.8669% 0.8649% 0.8550% 0.8550% 0.8573% 0.8573%
Interest on Loan Annualised 0.00 0.00 0.63 1.26 1.25 1.25 1.25 1.25

5 JPY Equ. 750 Million VI Drawl (Repayment -

15.05.2026 )

Gross loan - Opening 0.00 0.00 0.00 659.75 659.75 659.75 659.75 659.75

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 0.00 0.00 0.00 659.75 659.75 659.75 659.75 659.75
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Increase/ Decrease due to ACE/Drawl during the period 0 0 659.75 0.00 0.00 0.00 0.00 0.00
Total 0.00 0.00 659.75 659.75 659.75 659.75 659.75 659.75
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Closing 0.00 0.00 659.75 659.75 659.75 659.75 659.75 659.75
Average Net Loan 0.00 0.00 329.87 659.75 659.75 659.75 659.75 659.75
Rate of Interest on Loan 0.0000% 0.8669% 0.8669% 0.8649% 0.8550% 0.8550% 0.8573% 0.8573%
Interest on Loan Annualised 0.00 0.00 2.86 5.71 5.64 5.64 5.66 5.66

7 EURO Loan I

Gross loan - Opening 0.00 0.00 0.00 0.00 982.46 982.46 982.46 982.46

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 0.00 0.00 0.00 0.00 982.46 982.46 982.46 982.46
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 982.46 0.00 0.00 0.00 0.00
Total 0.00 0.00 0.00 982.46 982.46 982.46 982.46 982.46
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Closing 0.00 0.00 0.00 982.46 982.46 982.46 982.46 982.46
Average Net Loan 0.00 0.00 0.00 491.23 982.46 982.46 982.46 982.46
Rate of Interest on Loan 0.0000% 0.0000% 0.0000% 0.9798% 0.9632% 1.9390% 2.3245% 2.4143%
Interest on Loan Annualised 0.00 0.00 0.00 4.81 9.46 19.05 22.84 23.72
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Sl. 

no.
Particulars

2019-20 

(06.04.2019 to 

05.10.2019)

2019-20 

(06.10.2019 to 

31.03.2020)

2020-21 2021-22
2022-23 (upto U#1 

FGD Capitalisation)

2022-23 (from U#1 

FGD Capitalisation to 

31.03.2023)

2023-24 (upto U#2 

FGD 

Capitalisation)

2023-24 (from U#2 

FGD Capitalisation 

to 31.03.2024)

8 JBIC Green I  (Repayment - 17.09.2023)

Gross loan - Opening 0.00 0.00 0.00 3361.57 3892.61 3966.27 3966.27 3966.27

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 158.65
Net loan - Opening 0.00 0.00 0.00 3361.57 3892.61 3966.27 3966.27 3807.62
Increase/ Decrease due to FERV 0.00 0.00 3361.57 0.00 0.00 0.00 0.00 0.00

Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 531.04 73.67 0.00 0.00 0.00
Total 0.00 0.00 3361.57 3892.61 3966.27 3966.27 3966.27 3807.62
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 158.65 0.00
Net loan - Closing 0.00 0.00 3361.57 3892.61 3966.27 3966.27 3807.62 3807.62
Average Net Loan 0.00 0.00 1680.78 3627.09 3929.44 3966.27 3886.95 3807.62
Rate of Interest on Loan 0.0000% 0.0000% 0.9328% 0.9374% 0.9644% 0.9386% 0.9379% 0.9518%
Interest on Loan Annualised 0.00 0.00 15.68 34.00 37.89 37.23 36.45 36.24

8 USD 750M  (Repayment effective from 05.10.2026)

Gross loan - Opening 0.00 0.00 0.00 0.00 0.00 0.00 415.78 415.78

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 0.00 0.00 0.00 0.00 0.00 0.00 415.78 415.78
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00 415.78 0.00 0.00
Total 0.00 0.00 0.00 0.00 0.00 415.78 415.78 415.78
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 16.63
Net loan - Closing 0.00 0.00 0.00 0.00 0.00 415.78 415.78 399.15
Average Net Loan 0.00 0.00 0.00 0.00 0.00 207.89 415.78 407.46
Rate of Interest on Loan 0.0000% 0.0000% 0.0000% 0.0000% 0.0000% 2.5693% 3.2198% 3.4205%
Interest on Loan Annualised 0.00 0.00 0.00 0.00 0.00 5.34 13.39 13.94

9 AXIS BANK-II (Full Loan repaid on 29.3.2023)

Gross loan - Opening 0.00 2400.00 2400.00 2400.00 2400.00 2400.00 2400.00 2400.00

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 2400.00 2400.00
Net loan - Opening 0.00 2400.00 2400.0000 2400.00 2400.00 2400.00 0.00 0.00
Increase/ Decrease due to FERV 0.00 0.00 0 0 0 0 0 0

Increase/ Decrease due to ACE/Drawl during the period 2400.00 0 0 0 0 0 0 0
Total 2400.00 2400.00 2400.00 2400.00 2400.00 2400.00 0.00 0.00
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 2400.00 0.00 0.00
Net loan - Closing 2400.00 2400.00 2400.00 2400.00 2400.00 0.00 0.00 0.00
Average Net Loan 1200.00 2400.00 2400.00 2400.00 2400.00 1200.00 0.00 0.00
Rate of Interest on Loan 7.9592% 7.9592% 6.7089% 6.6500% 6.6620% 7.6922% 8.3000% 8.3000%
Interest on Loan Annualised 95.51 191.02 161.01 159.60 159.89 92.31 0.00 0.00

9 AXIS BANK-IV (Repayment - 29.03.2024)

Gross loan - Opening 0.00 0.00 0.00 0.00 0.00 0.00 2400.00 2400.00

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 0.00 0.00 0.0000 0.00 0.00 0.00 2400.00 2400.00
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Sl. 

no.
Particulars

2019-20 

(06.04.2019 to 

05.10.2019)

2019-20 

(06.10.2019 to 

31.03.2020)

2020-21 2021-22
2022-23 (upto U#1 

FGD Capitalisation)

2022-23 (from U#1 

FGD Capitalisation to 

31.03.2023)

2023-24 (upto U#2 

FGD 

Capitalisation)

2023-24 (from U#2 

FGD Capitalisation 

to 31.03.2024)

Increase/ Decrease due to FERV 0.00 0.00 0 0 0 0 0 0

Increase/ Decrease due to ACE/Drawl during the period 0.00 0 0 0 0 2400.00 0 0
Total 0.00 0.00 0.00 0.00 0.00 2400.00 2400.00 2400.00
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 240.00
Net loan - Closing 0.00 0.00 0.00 0.00 0.00 2400.00 2400.00 2160.00
Average Net Loan 0.00 0.00 0.00 0.00 0.00 1200.00 2400.00 2280.00
Rate of Interest on Loan 0.0000% 0.0000% 0.0000% 0.0000% 0.0000% 6.3982% 8.0000% 8.0000%
Interest on Loan Annualised 0.00 0.00 0.00 0.00 0.00 76.78 192.00 182.40

10
HDFC Bank Limited-VI  (Repayment - 26.09.2025)

Gross loan - Opening 0.00 0.00 4000.00 4000.00 4000.00 4000.00 4000.00 4000.00

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 0.00 0.00 4000.00 4000.00 4000.00 4000.00 4000.00 4000.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Increase/ Decrease due to ACE/Drawl during the period 0.00 4000.00 0.00 0.00 0.00 0.00 0.00 0.00
Total 0.00 4000.00 4000.00 4000.00 4000.00 4000.00 4000.00 4000.00
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Closing 0.00 4000.00 4000.00 4000.00 4000.00 4000.00 4000.00 4000.00
Average Net Loan 0.00 2000.00 4000.00 4000.00 4000.00 4000.00 4000.00 4000.00
Rate of Interest on Loan 7.5819% 7.5819% 6.3982% 5.9500% 6.0673% 7.5350% 7.9663% 7.9500%
Interest on Loan Annualised 0.00 151.64 255.93 238.00 242.69 301.40 318.65 318.00

11
HDFC Bank Limited-VII (Repayment 11.06.2026)

Gross loan - Opening 0.00 1000.00 1000.00 1000.00 1000.00 1000.00 1000.00 1000.00

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 0.00 1000.00 1000.00 1000.00 1000.00 1000.00 1000.00 1000.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Increase/ Decrease due to ACE/Drawl during the period 1000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total 1000.00 1000.00 1000.00 1000.00 1000.00 1000.00 1000.00 1000.00
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Closing 1000.00 1000.00 1000.00 1000.00 1000.00 1000.00 1000.00 1000.00
Average Net Loan 500.00 1000.00 1000.00 1000.00 1000.00 1000.00 1000.00 1000.00
Rate of Interest on Loan 7.9467% 7.9467% 6.3982% 5.9500% 6.0673% 7.5350% 7.9663% 7.9500%
Interest on Loan Annualised 39.73 79.47 63.98 59.50 60.67 75.35 79.66 79.50

12 State Bank of India-XII (Repayment 31.03.2026)

Gross loan - Opening 2900.00 2900.00 2900.00 2900.00 2900.00 2900.00 2900.00 2900.00

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 2900.00 2900.00 2900.00 2900.00 2900.00 2900.00 2900.00 2900.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Sl. 

no.
Particulars

2019-20 

(06.04.2019 to 

05.10.2019)

2019-20 

(06.10.2019 to 

31.03.2020)

2020-21 2021-22
2022-23 (upto U#1 

FGD Capitalisation)

2022-23 (from U#1 

FGD Capitalisation to 

31.03.2023)

2023-24 (upto U#2 

FGD 

Capitalisation)

2023-24 (from U#2 

FGD Capitalisation 

to 31.03.2024)

Total 2900.00 2900.00 2900.00 2900.00 2900.00 2900.00 2900.00 2900.00
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Closing 2900.00 2900.00 2900.00 2900.00 2900.00 2900.00 2900.00 2900.00
Average Net Loan 2900.00 2900.00 2900.00 2900.00 2900.00 2900.00 2900.00 2900.00
Rate of Interest on Loan 8.0168% 8.0168% 6.8034% 6.6500% 6.6500% 7.3714% 8.1025% 8.1500%
Interest on Loan Annualised 232.49 232.49 197.30 192.85 192.85 213.77 234.97 236.35

19 Bonds 69 (Bullet Repayment 17.07.2029)

Gross loan - Opening 0.00 6500.00 6500.00 6500.00 6500.00 6500.00 6500.00 6500.00

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 0.00 6500.00 6500.00 6500.00 6500.00 6500.00 6500.00 6500.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Increase/ Decrease due to ACE/Drawl during the period 6500.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total 6500.00 6500.00 6500.00 6500.00 6500.00 6500.00 6500.00 6500.00
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Closing 6500.00 6500.00 6500.00 6500.00 6500.00 6500.00 6500.00 6500.00
Average Net Loan 3250.00 6500.00 6500.00 6500.00 6500.00 6500.00 6500.00 6500.00
Rate of Interest on Loan 7.3500% 7.3500% 7.3500% 7.3500% 7.3500% 7.3500% 7.3500% 7.3500%
Interest on Loan Annualised 238.88 477.75 477.75 477.75 477.75 477.75 477.75 477.75

20 Bonds 75 (Bullet repayment 13.09.2031)

Gross loan - Opening 0.00 0.00 0.00 0.00 5600.00 5600.00 5600.00 5600.00

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 0.00 0.00 0.00 0.00 5600.00 5600.00 5600.00 5600.00
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Increase/ Decrease due to ACE/Drawl during the period 0.00 0.00 0.00 5600.00 0.00 0.00 0.00 0.00
Total 0.00 0.00 0.00 5600.00 5600.00 5600.00 5600.00 5600.00
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Closing 0.00 0.00 0.00 5600.00 5600.00 5600.00 5600.00 5600.00
Average Net Loan 0.00 0.00 0.00 2800.00 5600.00 5600.00 5600.00 5600.00
Rate of Interest on Loan 0.0000% 0.0000% 0.0000% 6.7200% 6.7200% 6.7200% 6.7200% 6.7200%
Interest on Loan Annualised 0.00 0.00 0.00 188.16 376.32 376.32 376.32 376.32

TOTAL LOAN

Gross loan - Opening 2900.00 12800.00 19702.72 24390.16 31503.66 31577.33 34393.11 34393.11

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 2400.00 2558.65
Net loan - Opening 2900.00 12800.00 19702.72 24390.16 31503.66 31577.33 31993.11 31834.46
Increase/ Decrease due to FERV 0.00 0.00 3361.57 0.00 0.00 0.00 0.00 0.00

Increase/ Decrease due to ACE/Drawl during the period 9900.00 6902.72 1325.87 7113.50 73.67 2815.78 0.00 0.00
Total 12800.00 19702.72 24390.16 31503.66 31577.33 34393.11 31993.11 31834.46
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 2400.00 158.65 256.63
Net loan - Closing 12800.00 19702.72 24390.16 31503.66 31577.33 31993.11 31834.46 31577.83
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Sl. 

no.
Particulars

2019-20 

(06.04.2019 to 

05.10.2019)

2019-20 

(06.10.2019 to 

31.03.2020)

2020-21 2021-22
2022-23 (upto U#1 

FGD Capitalisation)

2022-23 (from U#1 

FGD Capitalisation to 

31.03.2023)

2023-24 (upto U#2 

FGD 

Capitalisation)

2023-24 (from U#2 

FGD Capitalisation 

to 31.03.2024)

Average Net Loan 7850.00 16251.36 22046.44 27946.91 31540.50 31785.22 31913.78 31706.14
Rate of Interest on Loan 7.727% 7.048% 5.459% 4.982% 5.056% 5.387% 5.607% 5.619%
Interest on Loan Annualised 606.61 1145.36 1203.46 1392.22 1594.65 1712.41 1789.25 1781.43

Note: In case of foreign loans,  opening loan balance considered at folowing exchange rate 
Exchange rate for EURO= INR 90.15
Exchange rate for JPY= INR 0.5572
Exchange rate for USD= INR 83.90

EURO Loan I Drawl II - Repayment 14.08.2028 

(bullet)

Gross loan - Opening 0.00 0.00 0.00 0.00 826.03 826.03 826.03 826.03

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 0.00 0.00 0.00 0.00 826.03 826.03 826.03 826.03
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 826.03 0.00 0.00 0.00 0.00
Total 0.00 0.00 0.00 826.03 826.03 826.03 826.03 826.03
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Closing 0.00 0.00 0.00 826.03 826.03 826.03 826.03 826.03
Average Net Loan 0.00 0.00 0.00 413.02 826.03 826.03 826.03 826.03
Rate of Interest on Loan 0.00% 0.00% 0.00% 0.980% 0.963% 1.939% 1.939% 1.939%
Interest on Loan Annualised 0.00 0.00 0.00 4.05 7.96 16.02 16.02 16.02

EURO Loan I Drawl III Repayment 14.08.2028 (bullet)

Gross loan - Opening 0.00 0.00 0.00 0.00 156.43 156.43 156.43 156.43

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 0.00 0.00 0.00 0.00 156.43 156.43 156.43 156.43
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 156.43 0.00 0.00 0.00 0.00
Total 0.00 0.00 0.00 156.43 156.43 156.43 156.43 156.43
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Closing 0.00 0.00 0.00 156.43 156.43 156.43 156.43 156.43
Average Net Loan 0.00 0.00 0.00 78.22 156.43 156.43 156.43 156.43
Rate of Interest on Loan 0.000% 0.000% 0.000% 0.9798% 0.963% 1.939% 4.360% 4.924%
Interest on Loan Annualised 0.00 0.00 0.00 0.77 1.51 3.03 6.82 7.70

EURO Loan I Total

Gross loan - Opening 0.00 0.00 0.00 0.00 982.46 982.46 982.46 982.46

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 0.00 0.00 0.00 0.00 982.46 982.46 982.46 982.46
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 982.46 0.00 0.00 0.00 0.00
Total 0.00 0.00 0.00 982.46 982.46 982.46 982.46 982.46
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Closing 0.00 0.00 0.00 982.46 982.46 982.46 982.46 982.46
Average Net Loan 0.00 0.00 0.00 491.23 982.46 982.46 982.46 982.46
Rate of Interest on Loan 0.000% 0.000% 0.000% 0.980% 0.963% 1.939% 2.324% 2.414%
Interest on Loan Annualised 0.00 0.00 0.00 4.81 9.46 19.05 22.84 23.72
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Sl. 

no.
Particulars

2019-20 

(06.04.2019 to 

05.10.2019)

2019-20 

(06.10.2019 to 

31.03.2020)

2020-21 2021-22
2022-23 (upto U#1 

FGD Capitalisation)

2022-23 (from U#1 

FGD Capitalisation to 

31.03.2023)

2023-24 (upto U#2 

FGD 

Capitalisation)

2023-24 (from U#2 

FGD Capitalisation 

to 31.03.2024)

JBIC Green I Drawl I (Repayment effective from 17.09.2023)

Gross loan - Opening 0.00 0.00 0.00 3361.57 3361.57 3361.57 3361.57 3361.57

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 134.46
Net loan - Opening 0.00 0.00 0.00 3361.57 3361.57 3361.57 3361.57 3227.10
Increase/ Decrease due to FERV 0.00 0.00 3361.57 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total 0.00 0.00 3361.57 3361.57 3361.57 3361.57 3361.57 3227.10
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 134.46 0.00
Net loan - Closing 0.00 0.00 3361.57 3361.57 3361.57 3361.57 3227.10 3227.10
Average Net Loan 0.00 0.00 1680.78 3361.57 3361.57 3361.57 3294.34 3227.10
Rate of Interest on Loan 0.000% 0.000% 0.933% 0.935% 0.974% 0.956% 0.956% 0.970%
Interest on Loan Annualised 0.00 0.00 15.68 31.43 32.72 32.15 31.48 31.30

JBIC Green I Drawl II (Repayment effective from 17.09.2023)

Gross loan - Opening 0.00 0.00 0.00 0.00 77.75 77.75 77.75 77.75

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3.11
Net loan - Opening 0.00 0.00 0.00 0.00 77.75 77.75 77.75 74.64
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 77.75 0.00 0.00 0.00 0.00
Total 0.00 0.00 0.00 77.75 77.75 77.75 77.75 74.64
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 3.11 0.00
Net loan - Closing 0.00 0.00 0.00 77.75 77.75 77.75 74.64 74.64
Average Net Loan 0.00 0.00 0.00 38.88 77.75 77.75 76.20 74.64
Rate of Interest on Loan 0.000% 0.000% 0.000% 0.937% 0.974% 0.956% 0.956% 0.970%
Interest on Loan Annualised 0.00 0.00 0.00 0.36 0.76 0.74 0.73 0.72

JBIC Green I Drawl III (Repayment effective from 17.09.2023)

Gross loan - Opening 0.00 0.00 0.00 0.00 453.29 453.29 453.29 453.29

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 18.13
Net loan - Opening 0.00 0.00 0.00 0.00 453.29 453.29 453.29 435.15
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 453.29 0.00 0.00 0.00 0.00
Total 0.00 0.00 0.00 453.29 453.29 453.29 453.29 435.15
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 18.13 0.00
Net loan - Closing 0.00 0.00 0.00 453.29 453.29 453.29 435.15 435.15
Average Net Loan 0.00 0.00 0.00 226.64 453.29 453.29 444.22 435.15
Rate of Interest on Loan 0.000% 0.000% 0.000% 0.975% 0.974% 0.956% 0.956% 0.970%
Interest on Loan Annualised 0.00 0.00 0.00 2.21 4.41 4.34 4.24 4.22

JBIC Green I Drawl IV (Repayment effective from 17.09.2023)

Gross loan - Opening 0.00 0.00 0.00 0.00 0.00 73.67 73.67 73.67

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2.95
Net loan - Opening 0.00 0.00 0.00 0.00 0.00 73.67 73.67 70.72
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 73.67 0.00 0.00 0.00
Total 0.00 0.00 0.00 0.00 73.67 73.67 73.67 70.72
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Sl. 

no.
Particulars

2019-20 

(06.04.2019 to 

05.10.2019)

2019-20 

(06.10.2019 to 

31.03.2020)

2020-21 2021-22
2022-23 (upto U#1 

FGD Capitalisation)

2022-23 (from U#1 

FGD Capitalisation to 

31.03.2023)

2023-24 (upto U#2 

FGD 

Capitalisation)

2023-24 (from U#2 

FGD Capitalisation 

to 31.03.2024)

Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 2.95 0.00
Net loan - Closing 0.00 0.00 0.00 0.00 73.67 73.67 70.72 70.72
Average Net Loan 0.00 0.00 0.00 0.00 36.83 73.67 72.19 70.72
Rate of Interest on Loan 0.000% 0.000% 0.000% 0.000% 0.972% 0.955% 0.956% 0.970%
Interest on Loan Annualised 0.00 0.00 0.00 0.00 0.36 0.70 0.69 0.69

JBIC Green I  Total

Gross loan - Opening 0.00 0.00 0.00 3361.57 3892.61 3966.27 3966.27 3966.27

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 158.65
Net loan - Opening 0.00 0.00 0.00 3361.57 3892.61 3966.27 3966.27 3807.62
Increase/ Decrease due to FERV 0.00 0.00 3361.57 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 531.04 73.67 0.00 0.00 0.00
Total 0.00 0.00 3361.57 3892.61 3966.27 3966.27 3966.27 3807.62
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 158.65 0.00
Net loan - Closing 0.00 0.00 3361.57 3892.61 3966.27 3966.27 3807.62 3807.62
Average Net Loan 0.00 0.00 1680.78 3627.09 3929.44 3966.27 3886.95 3807.62
Rate of Interest on Loan 0.000% 0.000% 0.933% 0.937% 0.964% 0.939% 0.938% 0.952%
Interest on Loan Annualised 0.00 0.00 15.68 34.00 37.89 37.23 36.45 36.24

USD 750M Drawl II  (Repayment effective from 05.10.2026)

Gross loan - Opening 0.00 0.00 0.00 0.00 0.00 0.00 210.08 210.08

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 0.00 0.00 0.00 0.00 0.00 0.00 210.08 210.08
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00 210.08 0.00 0.00
Total 0.00 0.00 0.00 0.00 0.00 210.08 210.08 210.08
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8.40
Net loan - Closing 0.00 0.00 0.00 0.00 0.00 210.08 210.08 201.68
Average Net Loan 0.00 0.00 0.00 0.00 0.00 105.04 210.08 205.88
Rate of Interest on Loan 0.000% 0.000% 0.933% 0.000% 0.000% 5.085% 6.372% 6.770%
Interest on Loan Annualised 0.00 0.00 0.00 0.00 0.00 5.34 13.39 13.94

USD 750M Drawl III (Repayment effective from 05.10.2026)

Gross loan - Opening 0.00 0.00 0.00 0.00 0.00 0.00 205.70 205.70

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 0.00 0.00 0.00 0.00 0.00 0.00 205.70 205.70
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00 205.70 0.00 0.00
Total 0.00 0.00 0.00 0.00 0.00 205.70 205.70 205.70
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8.23
Net loan - Closing 0.00 0.00 0.00 0.00 0.00 205.70 205.70 197.47
Average Net Loan 0.00 0.00 0.00 0.00 0.00 102.85 205.70 201.58
Rate of Interest on Loan 0.000% 0.000% 0.933% 0.000% 0.000% 5.558% 6.372% 6.770%
Interest on Loan Annualised 0.00 0.00 0.00 0.00 0.00 5.72 13.11 13.65

USD 750M  Total

Gross loan - Opening 0.00 0.00 0.00 0.00 0.00 0.00 415.78 415.78
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Sl. 

no.
Particulars

2019-20 

(06.04.2019 to 

05.10.2019)

2019-20 

(06.10.2019 to 

31.03.2020)

2020-21 2021-22
2022-23 (upto U#1 

FGD Capitalisation)

2022-23 (from U#1 

FGD Capitalisation to 

31.03.2023)

2023-24 (upto U#2 

FGD 

Capitalisation)

2023-24 (from U#2 

FGD Capitalisation 

to 31.03.2024)

Cumulative repayments of Loans upto previous period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net loan - Opening 0.00 0.00 0.00 0.00 0.00 0.00 415.78 415.78
Increase/ Decrease due to FERV 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Increase/ Decrease due to ACE 0.00 0.00 0.00 0.00 0.00 415.78 0.00 0.00
Total 0.00 0.00 0.00 0.00 0.00 415.78 415.78 415.78
Repayments of Loans during the period 0.00 0.00 0.00 0.00 0.00 0.00 0.00 16.63
Net loan - Closing 0.00 0.00 0.00 0.00 0.00 415.78 415.78 399.15
Average Net Loan 0.00 0.00 0.00 0.00 0.00 207.89 415.78 407.46
Rate of Interest on Loan 0.000% 0.000% 0.000% 0.000% 0.000% 5.319% 6.372% 6.770%
Interest on Loan Annualised 0.00 0.00 0.00 0.00 0.00 11.06 26.50 27.58

(Petitioner)
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Name of the 

Company
NTPC LTD

Name of the Power 

Station
Dadri -II FGD

Name of the Bank Drawl Amount Drawl Date

w.e.f. ROI

AXIS BANK-II 24,00,00,000.00 11-07-2019 11-07-2019 8.30%
11-Aug-19 8.25%
11-Sep-19 8.20%
11-Oct-19 8.10%
11-Nov-19 8.00%
11-Dec-19 7.90%
11-Jan-20 7.80%
30-Jan-20 7.60%
26-Feb-20 7.4500%
26-Apr-20 6.7000%

26-May-20 6.3000%
28-May-22 6.70%
28-Jun-22 7.20%
28-Aug-22 7.70%
28-Oct-22 8.20%
01-Nov-22 7.70%
01-Jan-23 8.05%
01-Mar-23 8.30%

AXIS BANK-IV                   24,00,00,000.00 29-03-2023 29-Mar-23 8.00%

HDFC Bank Limited-

VI 40,00,00,000.00 01-Jan-20 01-Jan-20 7.65%
01-Mar-20 7.45%
01-Jun-20 6.30%
24-Dec-20 5.95%
24-May-22 6.35%
24-Jun-22 6.85%
24-Aug-22 7.35%
24-Oct-22 7.85%
24-Dec-22 8.20%
01-Jan-23 7.95%
01-Mar-23 8.01%
01-Jun-23 7.95%

Interest Details

Interest Rate History
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HDFC Bank Limited-

VII 10,00,00,000                       21-Jun-19 21-Jun-19 8.40%
29-Jul-19 8.30%

29-Aug-19 8.20%
29-Sep-19 8.10%
29-Oct-19 8.00%
01-Dec-19 7.65%
01-Mar-20 7.45%
01-Jun-20 6.30%
24-Dec-20 5.95%
24-May-22 6.35%
24-Jun-22 6.85%
24-Aug-22 7.35%
24-Oct-22 7.85%
24-Dec-22 8.20%
01-Jan-23 7.95%
01-Mar-23 8.01%
01-Jun-23 7.95%

State Bank of India-

XII 25,00,00,000.00 11-02-2019 11-Feb-19 8.35%
4,00,00,000.00 26-03-2019 11-May-19 8.25%

11-Aug-19 8.05%
11-Nov-19 7.80%
11-Jan-20 7.75%
01-Feb-20 7.70%
11-Apr-20 7.15%
11-Jul-20 6.65%
11-Jul-22 7.05%
11-Oct-22 7.35%
11-Jan-23 8.00%
11-Apr-23 8.10%
11-Oct-23 8.15%

(Petitioner)

237



PART-I

Name of the CompanyNTPC LTD FORM-  14

Name of the Power StationDadri -II FGD

Name of the Loan / 

Bonds

Description

2018-19

  (01-JAN-19 -             

31-MAR-19)

 2019-20

  (01-APR-19 -             

05-APR-19) 

 2019-20

  (06-APR-19 -             

30-JUN-19) 

 2019-20

  (01-JUL-19 -             

30-SEP-19) 

 2019-20

  (01-OCT-19 -             

05-OCT-19) 

 2019-20

  (06-OCT-19 -             

31-DEC-19) 

  2019-2020  (01-

JAN-20 -  31-

MAR-20) 

  2020-21               

(01-APR-20 -             

30-JUN-20) 

 2020-21               

(01-JUL-20 -             

30-SEP-20) 

  2020-21               

(01-OCT-20 -             

31-DEC-20) 

  2020-21                

(01-JAN-21 -             

31-MAR-21) 

  2021-2022                

(01-ARP-21 -             

30-JUN-21) 

  2021-2022                

(01-JUL-21 -             

30-SEP-21) 

  2021-2022                

(01-OCT-21 -             

31-DEC-21) 

  2021-22                

(01-JAN-22 -             

31-MAR-22) 

  2022-2023                

(01-ARP-22 -             

15-JUN-22) 

 2022-2023                

(16-JUN-22 -             

30-JUN-22)

 2022-2023                

(01-JULY-22 -             

30-SEP-22)

 2022-2023                

(01-OCT-22 -             

31-DEC-22)

 2022-2023                

(01-JAN-23 -             

31-MAR-23)

 2023-2024                

(01-ARP-23 -             

30-JUN-23)

 2023-2024                

(01-JULY-23 -             

30-SEP-23)

 2023-2024                

(01-OCT-23 -             

10-NOV-23)

JPY Equ. 750Million I DrawlDrawl Amount 20,42,05,292     ##########
Interest Debit 3,29,940            8,06,122       8,04,927       8,28,013       7,25,682       7,74,766       7,53,814       7,33,506            7,01,341            5,18,915            1,12,600              6,44,810            6,72,303        6,82,815          6,37,384           6,48,899           2,69,560        
Interest Credit 8,47,252            3,63,276       
Witholding Tax 18,535               25,154          26,128          26,319          23,957          24,536          24,713          23,459               23,154               17,430               3,610                   20,953               21,818           22,168             20,898              21,157              8,897             
Adj. Amount (3,55,322)      
Net Charge (4,98,777)           1,12,678       8,31,055       8,54,332       7,49,640       7,99,302       7,78,528       7,56,965            7,24,495            5,36,345            1,16,210              6,65,763            6,94,121        7,04,983          6,58,282           6,70,056           2,78,457        
Financial charges 93,05,761          

JPY Equ. 750Million II DrawlDrawl Amount 2,47,02,808  1,79,23,186  
Interest Debit 23,781          1,11,159       96,491          84,573          90,288          87,846          85,480               81,731               60,472               13,122                 75,143               78,347           79,572             74,278              75,620              31,413           
Interest Credit 73,105          1,10,293       
Witholding Tax 763               3,594            3,067            2,792            2,859            2,880            2,734                 2,698                 2,031                 421                      2,442                 2,543             2,583               2,435                2,466                1,037             
Adj. Amount
Net Charge -                     (48,561)         4,460            99,558          87,365          93,147          90,726          88,213               84,429               62,503               13,543                 77,585               80,890           82,155             76,713              78,086              32,450           
Financial charges 10,92,673     

JPY Equ. 750Million IV DrawlDrawl Amount 2,26,05,833  
Interest Debit 47,395          46,365          48,475          47,164          45,894               43,881               32,467               7,045                   40,344               42,064           42,722             39,879              40,600              16,866           
Interest Credit 55,239          
Witholding Tax 1,513            1,511            1,535            1,546            1,468                 1,449                 1,091                 225                      1,311                 1,365             1,387               1,308                1,324                557                
Adj. Amount
Net Charge -                     (6,331)           47,876          50,010          48,710          47,361               45,330               33,558               7,270                   41,655               43,429           44,109             41,187              41,924              17,422           
Financial charges 5,97,238       

JPY Equ. 750Million V DrawlDrawl Amount 69,00,541     1,16,80,454  
Interest Debit 5,836            47,316          38,876          38,099          36,954               35,334               26,143               5,673                   32,486               33,871           34,400             32,111              32,692              13,580           
Interest Credit 12,586          23,253          
Witholding Tax
Adj. Amount
Net Charge -                     (6,750)           24,063          38,876          38,099          36,954               35,334               26,143               5,673                   32,486               33,871           34,400             32,111              32,692              13,580           
Financial charges 4,85,268       

JPY Equ. 750Million VI DrawlDrawl Amount 8,41,98,993  
Interest Debit 1,58,829       1,76,094       1,71,332       1,66,716            1,59,405            1,17,942            25,593                 1,46,556            1,52,805        1,55,194          1,44,869           1,47,486           61,267           
Interest Credit 1,39,157       
Witholding Tax
Adj. Amount
Net Charge -                     19,672          1,76,094       1,71,332       1,66,716            1,59,405            1,17,942            25,593                 1,46,556            1,52,805        1,55,194          1,44,869           1,47,486           61,267           
Financial charges 22,19,929     3,39,323            

JBIC Green I Drawl I Drawl Amount ########## ########## 5,06,97,686  
Interest Debit 1,06,580       8,46,864       10,58,813     9,02,819            8,33,087            6,41,341            1,46,903              7,63,686            9,06,118        8,50,851          8,15,349           7,74,804           3,38,915        
Interest Credit 3,14,454       15,22,100     9,58,059       
Witholding Tax
Adj. Amount (4,14,000)      (86,439)         
Net Charge -                     (2,07,874)      (10,89,236)    14,315          9,02,819            8,33,087            6,41,341            1,46,903              7,63,686            9,06,118        8,50,851          8,15,349           7,74,804           3,38,915        
Financial charges 20,18,531     

EURO Loan I Drawl II Drawl Amount 8,00,00,004  
Interest Debit 1,07,804       1,86,032            1,86,780            1,41,186            32,647                 1,79,245            3,47,225        7,01,463          7,47,326           9,74,152           4,52,346        
Interest Credit 1,15,621       
Witholding Tax 1,866            3,141                 3,142                 2,553                 549                      3,012                 6,018             11,905             13,177              16,527              7,702             
Adj. Amount
Net Charge -                     (5,951)           1,89,173            1,89,922            1,43,739            33,196                 1,82,257            3,53,243        7,13,368          7,60,503           9,90,679           4,60,048        
Financial charges 20,44,836     

EURO Loan I Drawl III Drawl Amount 1,49,99,999       
Interest Debit 39,714               35,372               26,737               6,183                   33,945               65,756           1,32,840          1,41,526           1,84,481           85,663           
Interest Credit 81,829               
Witholding Tax 673                    598                    464                    104                      570                    1,119             2,229               2,468                3,095                1,442             
Adj. Amount
Net Charge -                     -                (41,442)              35,970               27,201               6,287                   34,515               66,875           1,35,069          1,43,994           1,87,576           87,106           
Financial charges 3,85,987            68,955               

JBIC Green I Drawl II Drawl Amount 93,00,000          
Interest Debit 22,468               19,370               14,911               3,398                   17,664               20,959           19,680             18,859              17,921              7,839             
Interest Credit 40,684               2,42,224            
Witholding Tax
Adj. Amount
Net Charge -                     -                -                -                (18,216)              (2,22,854)           14,911               3,398                   17,664               20,959           19,680             18,859              17,921              7,839             
Financial charges 46,420               60,751               

JBIC Green I Drawl 

III
Drawl Amount 5,22,00,027       

Interest Debit 1,09,176            91,517               19,809                 1,02,978            1,22,184        1,14,732          1,09,945           1,04,477           45,701           
Interest Credit 12,309               0                          
Witholding Tax
Adj. Amount 47,903                 
Net Charge -                     -                -                -                -                     1,09,176            79,207               67,712                 1,02,978            1,22,184        1,14,732          1,09,945           1,04,477           45,701           
Financial charges 2,60,549            1,30,534              

Commitment charges

JBIC Green I Drawl 

IV
Drawl Amount 78,99,996          

Interest Debit 30,384               19,857           18,646             17,868              16,980              7,427             
Interest Credit 47,324               
Witholding Tax
Adj. Amount
Net Charge -                      16,940-               19,857           18,646             17,868              16,980              7,427             
Financial charges 49,487               1,30,534        

Commitment charges

USD 750M Drawl II Drawl Amount 2,00,00,000       
Interest Debit 1,37,138            2,76,816        2,91,609          3,15,041           3,38,633           1,44,994        
Interest Credit 63,115               
Witholding Tax 1,024                 2,085             2,191               2,400                2,548                1,088             
Adj. Amount
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Net Charge -                      75,047               2,78,901        2,93,800          3,17,441           3,41,181           1,46,081        
Financial charges 3,49,019            

USD 750M Drawl III Drawl Amount 2,00,00,000   
Interest Debit 2,81,927        2,85,526          3,08,469           3,31,569           1,41,969        
Interest Credit 11,699           
Witholding Tax 2,118             2,145               2,350                2,494                1,065             
Adj. Amount
Net Charge -                      -                     2,72,346        2,87,671          3,10,819           3,34,063           1,43,034        
Financial charges 3,41,738        
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 AXIS BANK-II Drawl Amount 24,00,00,000 
Interest Debit 44,51,836      2,64,086        45,95,091      45,57,699          40,37,590     38,11,068     38,11,069     37,28,219     37,69,644     38,11,068     38,11,069          37,28,219          31,54,192          7,14,739              76,21,480          46,71,122      45,66,164        
Interest Credit
Adj. Amount
Net Charge 44,51,836      2,64,086        45,95,091      45,57,699          40,37,590     38,11,068     38,11,069     37,28,219     37,69,644     38,11,068     38,11,069          37,28,219          31,54,192          7,14,739              76,21,480          46,71,122      45,66,164        
Financial charges

 AXIS BANK-IV Drawl Amount 24,00,00,000   
Interest Debit 1,57,808          47,86,849         48,39,452         21,56,712      
Interest Credit
Adj. Amount
Net Charge 1,57,808          47,86,849         48,39,452         21,56,712      
Financial charges

HDFC Bank Limited-

VI
Drawl Amount 40,00,00,000     

Interest Debit 75,61,096          70,51,507     63,51,781     63,21,075     58,68,493     59,33,699     59,98,904     59,98,904          58,68,493          49,86,849          11,51,780            1,21,01,370       78,19,178      78,61,479        79,68,329         80,15,342         35,72,055      
Interest Credit
Adj. Amount
Net Charge 75,61,096          70,51,507     63,51,781     63,21,075     58,68,493     59,33,699     59,98,904     59,98,904          58,68,493          49,86,849          11,51,780            1,21,01,370       78,19,178      78,61,479        79,68,329         80,15,342         35,72,055      
Financial charges

HDFC Bank Limited-

VII
Drawl Amount 10,00,00,000 

Interest Debit 2,30,137        23,20,275      1,08,390        18,85,993      16,60,137          17,62,876     15,87,945     15,80,274     14,67,123     14,83,424     14,99,726     14,99,726          14,67,123          12,46,712          2,87,946              30,25,342          19,54,795      19,65,369        19,92,083         20,03,835         8,93,014        
Interest Credit
Adj. Amount
Net Charge 2,30,137        23,20,275      1,08,390        18,85,993      16,60,137          17,62,876     15,87,945     15,80,274     14,67,123     14,83,424     14,99,726     14,99,726          14,67,123          12,46,712          2,87,946              30,25,342          19,54,795      19,65,369        19,92,083         20,03,835         8,93,014        
Financial charges

State Bank of India-

XII
Drawl Amount 29,00,00,000 

Interest Debit 28,57,301      3,29,486        56,67,157      1,16,16,527   3,14,289        54,68,629      (83,664)              52,13,247     49,00,603     48,60,876     47,55,206     48,08,041     48,60,877     48,60,877          47,55,205          39,62,671          8,45,370              90,84,150          53,48,713      56,68,905        58,48,465         59,20,767         26,50,918      
Interest Credit
Adj. Amount
Net Charge 28,57,301      3,29,486        56,67,157      1,16,16,527   3,14,289        54,68,629      (83,664)              52,13,247     49,00,603     48,60,876     47,55,206     48,08,041     48,60,877     48,60,877          47,55,205          39,62,671          8,45,370              90,84,150          53,48,713      56,68,905        58,48,465         59,20,767         26,50,918      
Financial charges

Bond  69 Drawl Amount 65,00,00,000 
Interest Debit 13,12,162      6,91,414        1,20,30,600   1,17,70,164       1,18,30,000  1,19,87,068  1,19,92,767  1,17,32,055  1,18,62,411  1,19,92,767  1,19,92,767       1,17,32,055       97,76,712          20,85,699            1,19,92,767       1,19,92,767   1,17,32,055     1,18,62,411      1,19,92,767      53,44,603      
Interest Credit -                -                -                     -                      -                     -                 -                  -                    -                    -                 
Adj. Amount -                      -                     -                 -                  -                    -                    -                 
Net Charge 13,12,162      6,91,414        1,20,30,600   1,17,70,164       1,18,30,000  1,19,87,068  1,19,92,767  1,17,32,055  1,18,62,411  1,19,92,767  1,19,92,767       1,17,32,055       97,76,712          20,85,699            1,19,92,767       1,19,92,767   1,17,32,055     1,18,62,411      1,19,92,767      53,44,603      
Financial Charges 41,624           12,344           56                      32,019          5,068            566               10                 14,756          17,214          492                    27                      22,961               4,898                   9                        486                4,599               28,678              4,883                -                 

Bond 75 Drawl Amount ##########
Interest Debit 4,58,027       72,38,586          99,35,445          76,98,082          16,42,258            94,42,981          94,42,981      92,37,699        93,40,340         94,42,981         42,08,285      
Interest Credit -                -                     -                      -                     -                 -                  -                    -                    -                 
Adj. Amount -                      -                     -                 -                  -                    -                    -                 
Net Charge 4,58,027       72,38,586          99,35,445          76,98,082          16,42,258            94,42,981          94,42,981      92,37,699        93,40,340         94,42,981         42,08,285      
Financial Charges 32,323          4,578                 1,704                 18,682               3,985                   20                      411                3,927               23,641              4,195                -                 

Note:
     1.  Please note that all the figures furnished above are excluding the impact of any FERV on the borrowing/loan

(Petitioner)
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Form 14A

NTPC Ltd BA-1011
Quarterly Debt Equity Ratio for NCPS-FGD

Expenditure is provisional (Rs. crore)

Qtr Ended on
Expr. 

During  Qtr

Cumulative Expr. 

Upto the end of Qtr

Debt Applied 

(Dom Borr 

and Bonds)

Repaymen

ts of DB & 

Bonds

Cumulativ

e debt 

applied 

(DB & 

Debt 

Applied 

(ECB)

Repayment

s of ECB
ERV

Cumulativ

e debt 

applied 

(ECB)

Cumulative 

debt 

applied 

(Total)

Debt Equity 

Ratio

Normati

ve debt

Interest 

Rate 

p.a.

Notiona

l IDC

Cumulative 

Notional 

IDC

-             -                           -               -           
31-03-2019 64.10         64.10                        29.00            29.00        -       -            29.00        45:55

44.87    0.99% 0.16      0.16            
06-04-2019 2.20           66.30                        29.00        -            29.00        44:56 46.41    0.11% 0.02      0.18            
30-06-2019 11.90         78.20                        10.00            39.00        -       -            39.00        50:50 54.74    1.51% 0.24      0.41            
30-09-2019 52.59         130.79                      89.00            128.00      -       -            128.00       98:2 91.55    1.54% -       0.41            
06-10-2019 3.20           133.99                      128.00      -            128.00       96:4 93.79    0.11% -       0.41            
31-12-2019 49.00         182.99                      -               128.00      -       -            128.00       70:30 128.09  1.87% 0.00      0.42            
31-03-2020 60.17         243.16                      40.00            168.00      20.42    1.63                  22.05        190.05       78:22 170.21  1.33% -       0.42            
30-06-2020 -             243.16                      -               168.00      16.15    38.20        206.20       85:15 170.21  1.46% -       0.42            
30-09-2020 40.15         283.31                      -               168.00      1.79     39.99        207.99       73:27 198.32  1.43% -       0.42            
31-12-2020 18.64         301.95                      -               168.00      2.95     42.94        210.94       70:30 211.37  1.41% 0.01      0.42            
31-03-2021 59.62         361.57                      -               168.00      21.78    (1.74)                 62.98        230.98       64:36 253.10  1.09% 0.24      0.66            
30-06-2021 45.29         406.86                      -               168.00      24.28    87.26        255.26       63:37 284.80  1.09% 0.32      0.99            
30-09-2021 11.79         418.65                      56.00            224.00      13.07    100.33      324.33       77:23 293.06  0.92% -       0.99            
31-12-2021 3.18           421.83                      -               224.00      2.43     102.76      326.76       77:23 295.28  1.15% -       0.99            
31-03-2022 57.88         479.71                      -               224.00      5.22     (7.12)                 100.87      324.87       68:32 335.80  1.19% 0.13      1.12            
15-06-2022 0.40           480.11                      -               224.00      -       100.87      324.87       68:32 336.08  0.98% 0.11      1.23            
30-06-2022 27.65         507.76                      -               224.00      0.79     101.66      325.66       64:36 355.43  0.22% 0.06      1.29            
30-09-2022 3.96           511.72                      -               224.00      4.00     105.66      329.66       64:36 358.20  1.65% 0.47      1.76            
31-12-2022 4.35           516.07                      -               224.00      105.66      329.66       64:36 361.25  1.31% 0.42      2.18            
31-03-2023 6.50           522.57                      24.00            24.00        224.00      0.45                  106.11      330.11       63:37 365.80  1.24% 0.44      2.62            
30-06-2023 13.88         536.45                      -               224.00      106.11      330.11       62:38 375.52  1.25% 0.57      3.19            
30-09-2023 19.38         555.83                      -               224.00      1.60          104.51      328.51       59:41 389.08  1.27% 0.77      3.96            
31-10-2023 26.49         582.32                      -               224.00      104.51      328.51       56:44 407.62  0.57% 0.45      4.41            
11-11-2023 20.85         603.17                      -               224.00      (10.17)               94.34        318.34       53:47 422.22  0.57% 0.59      5.00            

IDC Charged to P&L

GL Particulars Period Charged to P&L

4060002 Int FC loans - Others12.11.2023 to 07.02.2024 3.98
4060003 Int Bonds - Ind Curr12.11.2023 to 07.02.2024 32.71
4060006 Int Dom Loans12.11.2023 to 07.02.2024 31.78
4060354 Financial Charges12.11.2023 to 07.02.2024 1.16

69.63

(Petitioner)

Form-14A(Notional IDC)
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Form-14B(FERV)

Dadri -II FGD (Amount in Rs. Lakh)

Year Qurarter 

Contractor ERV ST-

II

BC transferred to 

P&L Loan ERV Total

2019-20 Q4 (140.16)              (140.16)                           
Q1 (95.57)                (95.57)                             
Q2 1.66                   1.66                                
Q3 (6.31)                  (6.31)                               
Q4 251.05               251.05                            
Q1 55.15                 55.15                              
Q2 11.51                 11.51                              
Q3 246.90               246.90                            
Q4 397.95               397.95                            

2022-23 Q1 643.02               643.02                            
Upto 15.06.2022 (29.51)                (29.51)                             

Q2 (16.06.2022 - 30.06.2022) 259.67               259.67                            
Q3 (911.79)              (911.79)                           
Q4 (2.19)                  (2.19)                               
Q1 773.78               773.78                            
Q2 157.88               157.88                            
Q3 83.46                 83.46                              

Total -                            -                             1,696.50            1,696.50                         

Total FERV not taken to capital Cost 

As on 11.11.2023

Sr. No. Particulars Amount(in Rs.)

1
Loan ERV treated as 
Borrowing Cost drawn after 
01.04.2016 transfer to P&L

-                            

2
Loan FERV after 01.04.2016 
transfer to P&L

1,696.50                   

3 Short Term FERV -                            

Total 1,696.50                   

ERV Charged to P&L after 11.11.2023

GL
Particul

ars
Period

12.11.2023 upto 

31.12.2023

01.01.2024 to 

07.02.2024
Total

5000107 Total 12.11.2023 to 07.02.2024 586.66 -151.60 435.07
4060370 Borrowing cost12.11.2023 to 07.02.2024 14.31 0.00 14.31
4031606 Balance 01.01.2024 to 07.02.2024 572.35 -151.60 420.75

Total 2,117.25                    

(Petitioner)

ERV Charged to P&L Account

2020-21

2021-22
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Form-14C(FC)

Dadri -II FGD (Rs in lakhs)

Loan 2019-20 2020-21 2021-22 2022-23 (upto 15.06.2022)2022-23 (Post 16.06.2022)2023-24 (upto 11.11.2023)

JPY Equ. 750Million I Drawl 93.06             
JPY Equ. 750Million II Drawl 10.93            
JPY Equ. 750Million IV Drawl 5.97              
JPY Equ. 750Million V Drawl 4.85              
JPY Equ. 750Million VI Drawl 22.20            3.39                              
JBIC Green I Drawl I 20.19            
EURO Loan I Drawl II 20.45             
EURO Loan I Drawl III 3.86               0.69                              
JBIC Green I Drawl II 1.07               
JBIC Green I Drawl III 2.61               1.31                              
JBIC Green I Drawl IV 1.80                              
USD 750M Drawl II 3.49                              
USD 750M Drawl III 3.42                              

Sub-Total          93.06          64.14          27.99                            4.08                         10.01                               -   

Domestic Bonds

Bond  69 0.54               0.38              0.32               0.23                              0.10                              0.34                              
Bond 75 0.39               0.19                              0.08                              0.28                              

Sub-Total            0.54            0.38            0.71                            0.42                           0.18                            0.61 

Total              93.60             64.51              28.70                                4.50                             10.20                                0.61 

Grand Total            202.12 

Finance Charges capitalized through amortization as IDC

2019-20 -                 
2020-21 16.24             
2021-22 23.48             
2022-23 (till 15.06.2022) 4.69               
2022-23 (16.06.2022-31.03.2023) (29.83)            
2023-24 (till 11.11.2023) 1.38               

Total 15.95             

Net Value to be claimed
186.17           

(Petitioner)

Finance Charges  for the loan drawn after 01.04.2015
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Form-O(i)

SN Particulars Unit

2019-20 

(06.04.201

9 to 

05.10.2019

)

2019-20 

(06.10.201

9 to 

31.03.2020

)

2020-21 2021-22

2022-23 

(01.04.202

2 to 

14.06.2022

)

2022-23 

(15.06.2022 to 

31.03.2023)

2023-24 

(01.04.2023 

to 

07.02.2024)

2023-24 

(08.02.2024-

31.03.2024)

1 Auxiliary consumption % 5.75 5.75 5.75
2 Additional Auxiliary Power Consumption (ECS) % 1.00 1.00 1.00
3 Design SO2 Removal Effeciency % 95.06 95.06 95.06
4 SHR 2362.50 2362.50 2362.50
5 CVPF 3981.33 3710.33 3797.00

6 Specific Reagent Consumption ( kg/kwh) kg/kwh 8.400                  8.727         7.769         

Landed Cost of Reagent (Rs/MT) Rs/MT 2,130                  2,247         2,310         

7 Supplementary Energy Charge (Rs/kwh) Rs/kwh 0.0669                0.0694       0.0702       
8 Installed Capacity MW 980 980 980
9 No of Days in the year Days 365 365 366

10 ESO in 1 Day MU 9.32                    9.32           18.64         
11 Cost of Reagent consumed in a day Rs Lakh 1.67                    1.83           3.35           

LP 90.00                  90.07         92.53         

ECR supp. dECR+  [(SRC x LPR / 10)/(100-(AUXn + AUXen))] 0.0669 0.0694 0.0702

dECR ECRen-ECRn 0.048 0.048 0.051

SRC [ K x SHR x S/CVPF ] x [ 85/ LP ] 8.40 8.73 7.77

K (35.2x Design SO2 Removal Efficiency/96%) 34.86 34.86 34.86

 CVPF 3981.33 3710.33 3797.00
 ECRn 4.46                    4.47           4.75           
 ECRen 4.51                    4.51           4.80           
 S 0.43                    0.42           0.39           

(Amount in Rs Lakh)

Reagent Not Required
4

(Petitioner)

ADDITIONAL FORM

Name of the Company NTPC Limited

Name of the Power Station NCTPS Dadri Stage-II (ECS)
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3,827.00 4,122.00 3,995.00 3,650.00 3,728.00 3,753.00 3,753.00 3,686.00 3,952.00

3,827.00 4,122.00 3,995.00 3,650.00 3,728.00 3,753.00 3,753.00 3,686.00 3,952.00
9,612.00 9,606.00 9,602.00 9,665.00 9,672.00 9,680.00 9,669.00 9,669.00 9,678.00
5,673.13 8,032.84 7,062.09 7,432.61 5,822.21 5,949.05 6,558.86 6,331.73 8,090.77

51,294.02 57,424.93 57,424.93 79,225.17 80,087.35 80,087.35 83,369.45 83,369.45 83,383.61
5.75 5.75 5.75 5.75 5.75 5.75 5.75 5.75 5.75

2,362.50 2,362.50 2,362.50 2,362.50 2,362.50 2,362.50 2,362.50 2,362.50 2,362.50
0.0005 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

3.82 5.01 4.55 5.26 4.04 4.10 4.52 4.44 5.28
1 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

6.75 6.75 6.75 6.75 6.75 6.75 6.75 6.75 6.75
2362.5 2,362.50 2,362.50 2,362.50 2,362.50 2,362.50 2,362.50 2,362.50 2,362.50
0.0005 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
3.861 5.06 4.60 5.31 4.08 4.14 4.57 4.49 5.34

0.0410 0.0540 0.0480 0.0570 0.0440 0.0440 0.0490 0.0470 0.0570

Data

Form-O(i) Parameters

3981.33 3710.33 3797.00

0.43
90.00 90.07

0.42
92.53
0.39

4.46
4.51

4.47
4.51

4.75
4.80

CVPF

CVPF (Average)

LP(Average)

Sulpher Content(Average)

ECRn(Average)

ECREn(Average)

CVPF  (kCal/Kg)
CVSF  (kCal/Litre)

LPPF  (Rs/MT)
LPSF  (Rs/KL)
AUX-Norm  (%)

NEW GHR-NORM  (kCal/kWh)
NEW-SFC-NORM  (Litre/kWh)

NEW ECR  (INR)
Delta ECR  ((New ECR-OLD ECR)= ΔECR)

GHR-Norm  (kCal/kWh)
SFC-Norm  (Litre/kWh)

ECR  (INR)
AUX for DESOX(Norm)  (%)

NEW AUX-NORM  (%)
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PART 1 

FORM- 16A

NTPC Ltd

Dadri Stage II ECS

Mar-22 Apr-22 May-22 Oct-22 Nov-22 Dec-22 Nov-23 Dec-23 Jan-24

Opening Quantity

Opening Quantity of Limestone MT                      4,435.89                      5,522.06                      4,021.06 
4372.55 2925.92 675.1

                        396.00                      2,825.00                         938.00 

Value of Stock Rs            1,24,82,683.18            1,49,48,416.65            1,05,84,743.10 8034560.63 5376378 1348413.41                 9,14,645.00               65,25,635.00               21,66,665.00 

Received Quantity

1 Quantity of Limestone supplied by Reagent supply Company tonne                      1,086.17                                -                           517.72 634.15 228.4 3868.3                      4,965.00                                -                        5,663.00 

2
Adjustment (+/-) in quantity supplied made by Limestone or 
Reagent supply Company

tonne                                -                                  -   

3 Net quantity of Limestone Received (1±2) tonne                      1,086.17                                -                           517.72                         634.15                         228.40                      3,868.30                      4,965.00                                -                        5,663.00 
4 Amount charged for Limestone supply Company (Rs.)                 9,21,019.58                 5,16,425.70 632564.625 239820 4061715               52,13,250.00                                -                 59,46,150.00 

5
Adjustment (+/-) in amount charged made for Limestone supply 
by the Company

(Rs.)                                -                                  -                                  -   

6 Total amount Charged (4±5) (Rs.)                 9,21,019.58                                -                   5,16,425.70                 6,32,564.63                 2,39,820.00               40,61,715.00               52,13,250.00                                -                 59,46,150.00 
7 Transportation charges by rail/ship/road transport (Rs.)               15,44,719.05                 4,34,884.80 532686 287784 4874058               62,55,900.00                                -                 71,35,380.00 

8
Adjustment (+/-) in amount charged made by Railways/Transport 
Company

(Rs.)                                -                                  -                                  -   

9 Demurrage Charges, if any (Rs.)                                -                                  -                                  -   
10 Total Transportation Charges (7±-8-9) (Rs.)               15,44,719.05                                -                   4,34,884.80                 5,32,686.00                 2,87,784.00               48,74,058.00               62,55,900.00                                -                 71,35,380.00 

11
Total amount Charged for Limestone supplied including 
Transportation (6+10)

(Rs.)               24,65,738.63                                -                   9,51,310.50               11,65,250.63                 5,27,604.00               89,35,773.00            1,14,69,150.00                                -              1,30,81,530.00 

12 Weighted Average Cost of Limestone (Rs/tonne)
13 Purity of Limestone * (%)                           90.00                           90.00                           90.00 90.3 89.9 90                           93.20                           93.20                           91.20 
14 Sulphur Content of the coal % 0.35                            0.49                            0.45                            0.46 0.45 0.34 0.39                            0.40                            0.38                            

*Including Opening Stock

(Petitioner)

                                                                                                2,130.48                                                                                                 2,246.66                                                                                                 2,310.00 

For preceding  3 Month (from U#1  ODe) For preceding 3 Month (from U#2  ODe)Q3 2022-23

Details of Reagent for Computation of Supplementary Energy Charge Rate

Name of the Petitioner                           

Name of the Generating Station                                                                                           

S.

No.
Month Unit
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PART-I

FORM- A

Name of the Petitioner

Name of the Generating Station

New Project

Capital Cost Estimates In Rs Cr.

Board of Director/ Agency approving the Capital cost
estimates:
Date of approval of the Capital cost estimates:

Current Cost Completed Cost

Price level of approved estimates
Q3 2017-18 Q3 2017-18

Foreign Exchange rate considered for the Capital cost
estimates

Foreign Component, if any (In Million US $ or the
relevant Currency) [in Rs Crs]

Domestic Component (Rs. Crs)
Capital cost excluding IDC, IEDC, FC, FERV &

Hedging Cost (Rs. Cr)
579.66 579.66

Foreign Component, if any (In Million US $ or the
relevant Currency) [in Rs Crs]

Domestic Component (Rs. Crs)
Total IDC, IEDC, FC, FERV & Hedging Cost (Rs.

Crs)
47.91 47.91

Working Capital Margin (WCM) (Rs. Crs)                                          -   

Foreign Component, if any (In Million US $ or the
relevant Currency) [in Rs Crs]

Domestic Component (Rs. Crs) 627.57 627.57
Capital cost Including IDC, IEDC& FC (Rs. Crs)

627.57 627.57

Date of Operation (ODe) of FGD in Unit-I
Date of Operation (ODe) of FGD in Unit-II

(Petitioner)

08-02-2024

Abstract of Capital Cost Estimates and Schedule of Commissioning for the New Projects

NTPC Ltd

NCTPS Dadri Stage-II (FGD)

Chairman & Managing Director

31.01.2018

Capital Cost excluding IDC,IEDC& FC

IDC, IEDC,FC, FERV & Hedging Cost

Capital cost Including IDC, IEDC, FC, FERV, Hedging Cost & WCM

Schedule of Commissioning

15-06-2022
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PART-I

FORM- Ai

Name of the Petitioner

Name of the Generating Station

New Project

Capital Cost Estimates In Rs Cr.

Board of Director/ Agency approving the Capital cost
estimates:
Date of approval of the Capital cost estimates:

Current Cost Completed Cost

Price level of approved estimates
Q1 2018-19 Q1 2018-19

Foreign Exchange rate considered for the Capital cost
estimates

Foreign Component, if any (In Million US $ or the
relevant Currency) [in Rs Crs]

Domestic Component (Rs. Crs)
Capital cost excluding IDC, IEDC, FC, FERV &

Hedging Cost (Rs. Cr)
17.08 17.08

Foreign Component, if any (In Million US $ or the
relevant Currency) [in Rs Crs]

Domestic Component (Rs. Crs)
Total IDC, IEDC, FC, FERV & Hedging Cost (Rs.

Crs)
0.55 0.55

Working Capital Margin (WCM) (Rs. Crs)                                          -   

Foreign Component, if any (In Million US $ or the
relevant Currency) [in Rs Crs]

Domestic Component (Rs. Crs) 17.63 17.63
Capital cost Including IDC, IEDC& FC (Rs. Crs)

17.63 17.63

Date of Commissioning of CM in Unit-I
Date of Commissioning of CM in Unit-I

(Petitioner)

06.10.2019

Abstract of Capital Cost Estimates and Schedule of Commissioning for the New Projects

NTPC Ltd

NCTPS Dadri Stage-II (Combustion Modification)

Chairman & Managing Director

18.06.2018

Capital Cost excluding IDC,IEDC& FC

IDC, IEDC,FC, FERV & Hedging Cost

Capital cost Including IDC, IEDC, FC, FERV, Hedging Cost & WCM

Schedule of Commissioning

06.04.2019
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PART-I

FORM- B

NTPC Limited

DADRI STAGE II- ECS

(Amount in Rs. Lakh)

 Sl. 

No. 
Break Down 

 As per  Investment 

Approval

Capitalisation as on date 

of  Operationalization of 

FGD in Unit-I

(15-06-2022)

Liabilities 

correponding to 

Capitalsation 

shown in Column 

(4)

Capitalisation as on 

date of  

Operationalization of 

FGD in Unit-II

(08-02-2024)

Liabilities 

correponding to 

Capitalsation 

shown in Column 

(6)

Total Capitalisation 

on ODe of Dadri-II 

FGD (accrual 

basis)

Liabilities 

correponding to 

Capitalsation 

shown in Column 

(8)

Total Capitalisation 

on ODe of Dadri-II 

FGD (Cash basis)

Variation 

With Respect to IA

Specific Reasons for Variation 

 (1) (2)  (3) (4) (5)  (6)  (7)  (8)  (9)  (10) = (8)-(9) (11) = (3)-(8) (12)

        1  FGD 

 a.  Plant & Machinery 

 U#5                            7,653.92                         7,696.54                  7,696.54 
 U#6                         7,584.27                  7,584.27 
 Common System                          19,947.23                       20,568.94                20,568.94 
 Subtotal                          27,601.15                       35,849.75                35,849.75 

 b.  Civil Works                            -   
 FGD System                            4,910.99                         5,904.79                  5,904.79 
 Chimney System                            6,376.59                         6,417.15                  6,417.15 
 FGD Control System Building

                           1,413.07                         1,414.46                  1,414.46 

 Ball Mill Building                               719.50                            720.05                     720.05 
 Gypsum Dewatering Building & Gypsum Storage Shed                            1,779.60                         1,781.66                  1,781.66 
 SO2 Analyzer Rooms+Tanks+Slurry Pumps Works                               391.22                            429.47                     429.47 
 Crusher house+ Lime Belt Conveyor (LBC)1,2,3- Galleries and 
Trestle 

                           4,754.41                         4,759.06                  4,759.06 

 ACW PH BUILDING- Air Compressor Building+Switchgear 
Building 

                              595.34                            597.73                     597.73 

 Other Enabling Works incl. Roads/Drains                                 60.89                              69.85                       69.85 
 Subtotal                          21,001.62                       22,094.21                22,094.21 

 c.  Pre Commissioning 71.071645 175.65 175.65

 Total Plant & Equipment including Civil Works                          48,673.84             12,786.92                       58,119.61                58,119.61                  4,419.31 

 d.  Taxes & Duties  Included in above  Included in above  Included in above 
 Total Capital cost excluding

IDC & FC 
                        57,966.00                          48,673.84             12,786.92                       58,119.61               4,419.31                58,119.61                  4,419.31                53,700.31                       -153.61 

 f.  IDC, FC, IEDC, FERV & Hedging Cost 

 I.1  Interest During Construction (IDC) 
 I.2  Financing Charges (FC) 
 I.3  Incidental Expenditure During Construction (IEDC)                           1,739.00                               647.40 1,020.80 1,020.80 1,020.80
 I.4  Foreign Exchange Rate Variation (FERV) 
 I.5  Hedging Cost 

 Total of IDC, FC, IEDC, FERV & Hedging Cost                            4,791.00                            3,782.15                         -                           5,089.25                         -                    5,089.25                  5,089.25 

                        62,757.00                          52,455.99             12,786.92                       63,208.86               4,419.31                63,208.86                  4,419.31                58,789.56                       -451.86 

It is submitted that despite rise in material and labor costs throughout the project timeline 
(material: ~30% CAGR 4.63%, labor: ~40% CAGR 5.70%), Petitioner though careful 
project management has managed to keep the final cost close to the initial estimate 

established during investment approval. The final hard cost including undischarged liability 
as on U#2 ODe is only 1.5 crore rupees over initial estimate, representing a mere 0.26% 

increase.

It is further submitted that due to various unforeseen circumstances, including the COVID-
19 pandemic and limited technical expertise in FGD systems within India, the project was 

unable to meet its initial completion deadline. However, the Petitioner exercised sound 
financial management by phasing the allocation of funds. As a result, the increase in soft 

costs is minimal, amounting to only Rs. 2.98 crore above the original estimate. 
Furthermore, the Petitioner has successfully controlled the total project cost, keeping it 

within Rs. 4.5 crore of the initial estimate, representing a marginal increase of just 0.72%.

                        57,966.00 

            12,786.92 
              4,419.31 

                 4,419.31 
                      -153.61 

                      -298.25 

Capital Cost for ECS (FGD + CM)

 Capital cost of FGD including IDC, FC, FERV & Hedging Cost 

Name of the Petitioner

Name of the Generating Station

                          3,052.00                            3,134.76 
4,068.45 4,068.45

               53,700.31 

4,068.45
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        2  Combustion Modification  (Amount in Rs. Lakh) 

 Sl. 

No. 

 Break Down 
 As per  Investment 

Approval

 Capitalisation as on date 

of  Operationalization of 

CM  in Unit-I

(06-04-2019)

 Liabilities 

correponding to 

Capitalsation 

shown in Column 

(4)

 Capitalisation  on date 

of  Operationalization 

of CM in Unit-II

(06-10-2019)

 Liabilities 

correponding to 

Capitalsation 

shown in Column 

(6)

Total Capitalisation 

on ODe of Dadri-II 

FGD

Liabilities 

correponding to 

Capitalsation 

shown in Column 

(8)

Total Capitalisation 

on ODe of Dadri-II 

CM (Cash basis)

 Variation 

With Respect to IA 

        1  (2)  (3)  (4)  (5)  (6)  (7)  (8)  (9)  (11) = (3)-(8)  (12) 

 A 

 b.  Initial Spares 

 Plant and Machinery excluding

IDC & FC 
                          1,707.58                               761.68                  761.68                         1,523.37                  116.11                  1,527.40                            -                          180.18 

c.  IDC, FC, IEDC, FERV & Hedging Cost 

 I.1 
 Interest During Construction
(IDC) 

 I.2  Financing Charges (FC) 
 I.3  Incidental Expenditure During Construction (IEDC) 25.61                               25.61                         

 I.4  Foreign Exchange Rate Variation (FERV) 
 I.5  Hedging Cost 

 Total of IDC, FC, IEDC, FERV & Hedging Cost  55.13                               

 Capital cost of CM System including IDC,

FC, FERV & Hedging Cost 
1,762.71                          761.68                              761.68                 1,523.37                        116.11                 1,527.40                 -                         235.31                       

Grand Total ECS System (FGD + CM) 64,519.71                        64,736.26               60,316.96               -216.55                      
 Because of variations in ECS subsystems as elaborated above, the final cost increase of 
the ECS System is only 2.16 Cr, representing a minor 0.33% increase. 

(Petitioner)

 it is submitted that through prudent project management, the petitioner 

successfully completed the project at a cost of 2.53 Cr lower than the initial 

estimate. 

                 1,527.40 

                 116.11                         1,523.37                  1,527.40                        180.18                            -                             1,707.58                               761.68                  761.68 

29.52                         29.52                               

 a. 
 Plant & Machinery 
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PART-I

FORM- K

Accrual basis 
as per 
IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis
IDC 

included in 
col. 3

1 2 3 4 5= (3-4) 6 7 8 9

(Petitioner)

Statement showing items/assets/works claimed under Exclusions

Name of the Petitioner NTPC Limited

Name of the Generating Station NCTPS Dadri Stage-II (ECS)

NA

For Financial Year 2019-20 (07.04.2019 to 05.10.2019)

Amount in Lakhs

Sl. 
No.

Head of Work /Equipment ACE Claimed ( Actual)  Regulations 
under which 

claimed Justification

Admitted Cost 
by the 

Commission, if 
any
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PART-I

FORM- K

Accrual basis 
as per 
IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis
IDC 

included in 
col. 3

1 2 3 4 5= (3-4) 6 7 8 9

(Petitioner)

Statement showing items/assets/works claimed under Exclusions

Name of the Petitioner NTPC Limited

Name of the Generating Station NCTPS Dadri Stage-II (ECS)

NA

For Financial Year 2022-23 (16.06.2022 to 31.03.2023)

Amount in Lakhs

Sl. 
No.

Head of Work /Equipment ACE Claimed ( Actual)  Regulations 
under which 

claimed Justification

Admitted Cost 
by the 

Commission, if 
any
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PART-I

FORM- K

Accrual basis 
as per 
IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis
IDC 

included in 
col. 3

1 2 3 4 5= (3-4) 6 7 8 9

(Petitioner)

Statement showing items/assets/works claimed under Exclusions

Name of the Petitioner NTPC Limited

Name of the Generating Station NCTPS Dadri Stage-II (ECS)

NA

For Financial Year 2020-21

Amount in Lakhs

Sl. 
No.

Head of Work /Equipment ACE Claimed ( Actual)  Regulations 
under which 

claimed Justification

Admitted Cost 
by the 

Commission, if 
any
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PART-I

FORM- K

Accrual basis 
as per 
IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis
IDC 

included in 
col. 3

1 2 3 4 5= (3-4) 6 7 8 9

(Petitioner)

Statement showing items/assets/works claimed under Exclusions

Name of the Petitioner NTPC Limited

Name of the Generating Station NCTPS Dadri Stage-II (ECS)

NA

For Financial Year 2021-22

Amount in Lakhs

Sl. 
No.

Head of Work /Equipment ACE Claimed ( Actual)  Regulations 
under which 

claimed Justification

Admitted Cost 
by the 

Commission, if 
any
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PART-I

FORM- K

Accrual basis 
as per 
IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis
IDC 

included in 
col. 3

1 2 3 4 5= (3-4) 6 7 8 9

(Petitioner)

Statement showing items/assets/works claimed under Exclusions

Name of the Petitioner NTPC Limited

Name of the Generating Station NCTPS Dadri Stage-II (ECS)

NA

For Financial Year 2022-23 (01.04.2022 to 14.06.2022)

Amount in Lakhs

Sl. 
No.

Head of Work /Equipment ACE Claimed ( Actual)  Regulations 
under which 

claimed Justification

Admitted Cost 
by the 

Commission, if 
any
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PART-I

FORM- K

Accrual basis 
as per 
IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis
IDC 

included in 
col. 3

1 2 3 4 5= (3-4) 6 7 8 9

1 Reversal of Liability -34.20          -34.20              

'As per the practice, liabilities are 
excluded for the purpose of Tariff, 
therefore, reversal also kept under 
exclusion

Total -          34.20 -              34.20                     -                 -   

(Petitioner)

Statement showing items/assets/works claimed under Exclusions

Name of the Petitioner NTPC Limited

Name of the Generating Station NCTPS Dadri Stage-II (ECS)

For Financial Year 2022-23 (16.06.2022 to 31.03.2023)

Amount in Lakhs

Sl. 
No.

Head of Work /Equipment ACE Claimed ( Actual)  Regulations 
under which 

claimed Justification

Admitted Cost 
by the 

Commission, if 
any
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PART-I

FORM- K

Accrual basis 
as per 
IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis
IDC 

included in 
col. 3

1 2 3 4 5= (3-4) 6 7 8 9

(Petitioner)

Statement showing items/assets/works claimed under Exclusions

Name of the Petitioner NTPC Limited

Name of the Generating Station NCTPS Dadri Stage-II (ECS)

NA

For Financial Year 2023-24 (01.04.2023 to 07.02.2024)

Amount in Lakhs

Sl. 
No.

Head of Work /Equipment ACE Claimed ( Actual)  Regulations 
under which 

claimed Justification

Admitted Cost 
by the 

Commission, if 
any
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PART-I

FORM- K

Accrual basis 
as per 
IGAAP

Un-discharged 
Liability 

included in col. 
3

Cash basis
IDC 

included in 
col. 3

1 2 3 4 5= (3-4) 6 7 8 9

1 Reversal of Liability -0.75            -0.75                

'As per the practice, liabilities are 
excluded for the purpose of Tariff, 
therefore, reversal also kept under 
exclusion

Total -            0.75 -                0.75                     -                 -   

(Petitioner)

Statement showing items/assets/works claimed under Exclusions

Name of the Petitioner NTPC Limited

Name of the Generating Station NCTPS Dadri Stage-II (ECS)

For Financial Year 2023-24 ( 08.02.2024 to 31.03.2024)

Amount in Lakhs

Sl. 
No.

Head of Work /Equipment ACE Claimed ( Actual)  Regulations 
under which 

claimed Justification

Admitted Cost 
by the 

Commission, if 
any

258



PART-I

FORM- L

Accrual 

Basis

Un-

discharged 

Liabilities

Cash Basis
Accrual 

Basis

Un-

discharged 

Liabilities

Cash Basis
Accrual 

Basis

Un-

discharged 

Liabilities

Cash Basis
Accrual 

Basis

Un-

discharged 

Liabilities

Cash Basis Accrual Basis
Un-discharged 

Liabilities
Cash Basis Accrual Basis

Un-discharged 

Liabilities
Cash Basis Accrual Basis

Un-discharged 

Liabilities
Cash Basis

Accrual 

Basis

Un-discharged 

Liabilities
Cash Basis

A a) Opening Gross Block Amount as per 
books

                 -             761.68                  -             761.68        1,523.37             60.30        1,463.07    1,523.37         60.30    1,463.07               1,523.37                    60.30               1,463.07                 1,523.37                  7.72        1,515.65               54,312.43           8,416.48      45,895.95   64,736.26            4,419.31            60,316.95 

b) Amount of IDC in A(a) above                 3,134.76                      -          3,134.76     4,068.45                       -                4,068.45 
c) Amount of FC in A(a) above                            -                        -                     -                  -                         -                           -   

d) Amount of FERV in A(a) above                            -                        -                     -                  -                         -                           -   

e) Amount of Hedging Cost in A(a) above                            -                        -                     -                  -                         -                           -   

f) Amount of IEDC in A(a) above                    647.40                      -             647.40     1,020.80                       -                1,020.80 

B a) Addition in Gross Block Amount during 
the period (Direct purchases)

                  -   

b) Amount of IDC in B(a) above
c) Amount of FC in B(a) above

d) Amount of FERV in B(a) above

e) Amount of Hedging Cost in B(a) above

f) Amount of IEDC in B(a) above

C a) Addition in Gross Block Amount during 
the period (Transferred from CWIP)

          761.68           761.68                  -             761.68           116.11           645.57               52,789.06         12,934.77      39,854.29               10,423.83           1,739.68        8,684.15          31.78                 31.78                         -   

b) Amount of IDC in C(a) above                 3,134.76                      -                     -                      933.69                      -             933.69                -                         -                           -   
c) Amount of FC in C(a) above                            -                              -                        -                     -                  -                         -                           -   

d) Amount of FERV in C(a) above                            -                              -                        -                     -                  -                         -                           -   

e) Amount of Hedging Cost in C(a) above                            -                              -                        -                     -                  -                         -                           -   

f) Amount of IEDC in C(a) above                    647.40                    373.41                      -             373.41                -                         -                           -   
                           -                        -                     -                  -                         -                           -   

D a) Deletion in Gross Block Amount during 
the period

           0.75 

b) Amount of IDC in D(a) above
c) Amount of FC in D(a) above

d) Amount of FERV in D(a) above

e) Amount of Hedging Cost in D(a) above

f) Amount of IEDC in D(a) above

E a) Closing Gross Block Amount as per books           761.68                  -             761.68        1,523.37             60.30        1,463.07        1,523.37             60.30        1,463.07    1,523.37         60.30    1,463.07               1,523.37                      7.72               1,515.65               54,312.43           8,416.48      45,895.95               64,736.26           4,419.31      60,316.95   64,767.29            4,442.17            60,325.12 

b) Amount of IDC in E(a) above                 3,134.76                      -          3,134.76                 4,068.45                      -          4,068.45     4,068.45                       -                4,068.45 
c) Amount of FC in E(a) above                            -                        -                     -                              -                        -                     -                  -                         -                           -   

d) Amount of FERV in E(a) above                            -                        -                     -                              -                        -                     -                  -                         -                           -   

e) Amount of Hedging Cost in E(a) above                            -                        -                     -                              -                        -                     -                  -                         -                           -   

f) Amount of IEDC in E(a) above                    647.40                      -             647.40                 1,020.80                      -          1,020.80     1,020.80                       -                1,020.80 
                           -                        -                     -                              -                        -                     -                  -                         -                           -   

Liability Discharged 761.68          55.81            -               -            52.58                   4,526.01          5,736.86          8.92                  

(Petitioner)

FY 2023-24 (09.02.2024- 31.03.2024)

NTPC Limited

DADRI STAGE II- ECS

Name of the Petitioner

Name of the Generating Station 

FY 2022-23 (01.04.2023 to 08.02.2024)FY 2021-22 FY 2020-21 

Statement of Capital cost

(To be given for relevant dates and year wise)

S. No. Particulars

FY 2022-23 (15.06.2022 to 31.03.2023)
FY 2019-20 from (06.04.2019 t0 

05.10.2019

FY 2019-20 from (06.10.2019 t0 

31.03.2020
FY 2022-23 (01.04.2022 upto 14.06.2022)
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PART-I

FORM- M

Name of the Petitioner NTPC Limited

Name of the Generating Station  DADRI STAGE II- ECS

        (Amount in Rs. Lakh)

Accrual Basis
Un-discharged 

Liabilities
Cash Basis Accrual Basis

Un-

discharged 

Liabilities

Cash Basis Accrual Basis
Un-discharged 

Liabilities
Cash Basis Accrual Basis

Un-

discharge

d 

Cash 

Basis
Accrual Basis

Un-

discharge

d 

Cash Basis Accrual Basis
Un-

discharged 

Liabilities

Cash Basis

A a) Opening CWIP as per books                761.68                       761.68                      -                        -                        -                     -          60,919.08               15,129.39               45,789.69                 9,035.94    2,202.65   6,833.30              9,484.79    1,601.51            7,883.28                           -                       -                                                -   

b) Amount of IDC in A(a) above                      -                     -            3,317.37                 3,317.37                    546.11               -        546.11                 765.61               -                 765.61                           -                       -                                                -   

c) Amount of FC in A(a) above                      -                     -                       -                              -                              -                 -                -                           -                 -                        -                             -                       -                                                -   

d) Amount of FERV in A(a) above                      -                     -                       -                              -                              -                 -                -                           -                 -                        -                             -                       -                                                -   

e) Amount of Hedging Cost in A(a) above                      -                     -                       -                              -                              -                 -                -                           -                 -                        -                             -                       -                                                -   

f) Amount of IEDC in A(a) above                      -                     -               695.66                    695.66                    111.52               -        111.52                 264.37               -                 264.37                           -                       -                                                -   

                     -                     -                              -                -                        -                                                -   

                     -                     -                              -                -                        -                                                -   

B a) Addition in CWIP during the period                      -                761.68              116.11            645.57             572.86                    572.86                    781.91      781.91                 939.04       144.66               794.38                     31.78                31.78 

b) Amount of IDC in B(a) above                      -                     -               363.49                    363.49                    219.50      219.50                 168.08               168.08 

c) Amount of FC in B(a) above                      -                     -                              -                -                        -   

d) Amount of FERV in B(a) above                      -                     -                              -                -                        -   

e) Amount of Hedging Cost in B(a) above                      -                     -                              -                -                        -   

f) Amount of IEDC in B(a) above                      -                     -                 63.26                      63.26                    152.85      152.85                 109.04               109.04 

                     -                     -                              -                -   

                     -                     -                              -                -   

C a) Transferred to Gross Block Amount during the period                761.68                       761.68                      -                761.68              116.11            645.57        52,455.99               12,786.92               39,669.07                    333.07       147.85      185.22            10,423.83    1,739.68            8,684.15                     31.78                31.78 

b) Amount of IDC in C(a) above                      -                     -            3,134.76                 3,134.76                 933.69               -                 933.69 

c) Amount of FC in C(a) above                      -                     -                       -                              -                           -                 -                        -   

d) Amount of FERV in C(a) above                      -                     -                       -                              -                           -                 -                        -   

e) Amount of Hedging Cost in C(a) above                      -                     -                       -                              -                           -                 -                        -   

f) Amount of IEDC in C(a) above                      -                     -               647.40                    647.40                 373.41               -                 373.41 

                     -                     -                              -   

                     -                     -                              -   

D a) Deletion in CWIP during the period                      -                     -                              -   

b) Amount of IDC in D(a) above                      -                     -                              -   

c) Amount of FC in D(a) above                      -                     -                              -   

d) Amount of FERV in D(a) above                      -                     -                              -   

e) Amount of Hedging Cost in D(a) above                      -                     -                              -   

f) Amount of IEDC in D(a) above                      -                     -                              -   

                     -                     -                              -   

                     -                     -                              -   

E a) Closing CWIP as per books                      -                        -                        -                     -            9,035.94                 2,202.65                 6,833.30                 9,484.79    1,601.51   7,429.99                         -                 -                        -                             -                       -                                                -   

b) Amount of IDC in E(a) above                      -                     -               546.11                            -                      546.11                    765.61               -        765.61                         -                 -                        -                             -                       -                                                -   

c) Amount of FC in E(a) above                      -                     -                       -                              -                              -                              -                 -                -                           -                 -                        -                             -                       -                                                -   

d) Amount of FERV in E(a) above                      -                     -                       -                              -                              -                              -                 -                -                           -                 -                        -                             -                       -                                                -   

e) Amount of Hedging Cost in E(a) above                      -                     -                       -                              -                              -                              -                 -                -                           -                 -                        -                             -                       -                                                -   

f) Amount of IEDC in E(a) above                      -                     -               111.52                            -                      111.52                    264.37               -        264.37                         -                 -                        -                             -                       -                                                -   

                     -                              -   

(Petitioner)

FY 2023-24 (09.02.2024- 31.03.2024)FY 2022-23 (15.06.2022- 31.03.2023) FY 2023-24 (01.04.2023- 08.02.2024)

Statement of Capital Woks in Progress

(To be given for relevant dates and year wise)

S. No. Particulars

As on 06.04.2019 As on 15.06.2022From 07.04.2019 to 06.10.2019
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PART-I

FORM-N

S. No. Particulars

2019-20 

(06.04.2019 

to 

05.10.2019)

2019-20 

(06.10.2019 

to 

31.03.2020)

2020-21 2021-22

2022-23 

(01.04.2022 

to 

14.06.2022)

2022-23 

(15.06.2022 

to 

31.03.2023)

2023-24 

(01.04.2023 

to 

07.02.2024)

2023-24 

(08.02.2024-

31.03.2024)

 1 2 4 5 6 9 10 11

1 Gross Normative loan – Opening -               985.08          1,024.15      1,024.15      1,024.15      29,957.18    33,255.04    44,298.78    

2
Cumulative repayment of Normative loan up to 
previous year

0.00 10.05            46.91           124.16         201.41         217.57         1,978.61      4,096.22      

3 Net Normative loan – Opening -               975.03          977.24         899.99         822.74         29,739.61    31,276.43    40,202.56    

4
Add: Increase due to addition during the year / 
period

-               -               -              -              -              153.59         92.68           -              

5
Less: Decrease due to de-capitalisation during 
the year / period

-               -               -              -              -              -              -              -              

6
Less: Decrease due to reversal during the year 
/ period

-               -               -              -              -              -              -              -              

7
Add: Increase due to discharges during the 
year / period

533.18          39.07            -              -              36.81           3,144.27      4,015.80      5.72             

8 Less: Repayment of Loan 10.05            36.85            77.25           77.25           16.16           1,761.04      2,117.61      455.00         
9 Net Normative loan - Closing 523.12          977.24          899.99         822.74         843.39         31,276.43    33,267.29    39,753.28    
10 Average Normative loan 261.56          976.13          938.62         861.37         833.07         30,508.02    32,271.86    39,977.92    
11 Weighted average rate of interest* 7.73% 7.05% 5.46% 4.98% 5.06% 5.39% 5.61% 5.62%
12 Interest on Loan 20.21 68.80 51.24 42.91 42.12 1643.60 1809.33 2246.19

(Petitioner)

Calculation of Interest on Normative Loan

Name of the Company : NTPC Limited

Name of the Power Station : NCTPS Dadri Stage-II (ECS)

(Amount in Rs Lakh)
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PART 1

FORM- O

S. No. Particulars

2019-20 

(06.04.2019 to 

05.10.2019)

2019-20 

(06.10.2019 to 

31.03.2020)

2020-21 2021-22

2022-23 

(01.04.2022 to 

14.06.2022)

2022-23 

(15.06.2022 to 

31.03.2023)

2023-24 

(01.04.2023 to 

07.02.2024)

2023-24 

(08.02.2024 to 

31.03.2024)

1 2 4 5 6 7 8 9 10 11

No of days 366 366 365 365 365 365 366 366
1 Cost of Limestone/Reagent Stock 20 days 33.36               36.55               66.92               

Cost of Limestone/Reagent 
Advance Payment

30 Days 50.04               54.83               100.37             

2 Receivables 45 days 9.11                 29.90               28.14               27.21               27.58               1,112.16          1,208.79          1,779.76          
3 O & M Expenses 1 month 1.27                 2.54                 2.63                 2.72                 2.81                 83.94               86.88               102.62             
4 Maintenance Spares  @20% 3.05                 6.09                 6.31                 6.53                 6.76                 201.45             208.50             246.29             
5 Total Working Capital 13.42 38.54 37.08 36.46 37.15 1480.96 1595.54 2295.96
6 Rate of Interest % 12.05               12.05               11.25               10.50               10.50               10.50               12.00               12.00               
7 Interest on Working Capital 1.62 4.64 4.17 3.83 3.90 155.50 191.47 275.52

Calculation of Interest on Working Capital

Name of the Company : NTPC Limited

Name of the Power Station : NCTPS Dadri Stage-II (ECS)

(Amount in Rs Lakh)

Reagent Not Required

(Petitioner)
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Part-I

Form-S

(Amount in Lacs)

-by payment -by reversal Total discharge

1
Wet FGD Unit#5 (incl common 

systems)
BHEL 2022-23 Claimed -                                

2 Combustion Modification GE 2019-20 Claimed 761.68                    -                          761.68                    761.68                    -                                

3 Wet FGD Unit#6 BHEL 2023-24 Claimed

Total 761.68                    -                          -                          761.68                    -                          761.68                    -                                

(Petitioner)

Sr. No. Name of the work

Year of creation 

of liability 

capitalised in 

Gross Block

RemakrsName of the Party

Undischarged 

liabilities relating 

to ECS as on 

06.04.2019

liability in 

additional 

capitalisation for 

2019-20   

(07.04.2019 to 

05.10.2019) 

Contractors ERV 

updation

Discharge during 2019-20 (07.04.2019 to 05.10.2019)

Undischarged 

liabilities relating to 

ECS as on 05.10.2019

Statement of Liability Flow

Name of the Petitioner

Name of the Generating Station

NTPC Limited

NCTPS Dadri Stage-II (ECS)
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1
Wet FGD Unit#5 (incl common 

systems)
BHEL 2022-23 Claimed

2 Combustion Modification GE 2019-20 Claimed

3 Wet FGD Unit#6 BHEL 2023-24 Claimed

Total

Sr. No. Name of the work

Year of creation 

of liability 

capitalised in 

Gross Block

RemakrsName of the Party

Statement of Liability Flow

Name of the Petitioner

Name of the Generating Station

NTPC Limited

NCTPS Dadri Stage-II (ECS)

Part-I

Form-S

(Amount in Lacs)

-by payment -by reversal Total discharge

116.11                       55.81                         55.81                         60.30                         

116.11                       -                             -                             55.81                         -                             55.81                         60.30                         

(Petitioner)

Undischarged 

liabilities relating to 

ECS as on 

06.10.2019 

liability in additional 

capitalisation for 

2019-20 (07.10.2019  

to 31.03.2020) 

Contractors ERV 

updation

Discharge during 2019-20 (07.10.2019  to 31.03.2020) 

Undischarged 

liabilities relating to 

ECS 31.03.2020
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1
Wet FGD Unit#5 (incl common 

systems)
BHEL 2022-23 Claimed

2 Combustion Modification GE 2019-20 Claimed

3 Wet FGD Unit#6 BHEL 2023-24 Claimed

Total

Sr. No. Name of the work

Year of creation 

of liability 

capitalised in 

Gross Block

RemakrsName of the Party

Statement of Liability Flow

Name of the Petitioner

Name of the Generating Station

NTPC Limited

NCTPS Dadri Stage-II (ECS)

Part-I

Form-S

(Amount in Lacs)

-by payment -by reversal Total discharge

60.30                       0 0 0 60.30                       

60.30                       -                           -                           -                           -                           -                           60.30                       

(Petitioner)

liability in additional 

capitalisation as on 

01.04.2020 

liability in additional 

capitalisation for 

2020-21

Contractors ERV 

updation

Discharge during 2020-21 

Undischarged 

liabilities relating to 

ECS 31.03.2021
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1
Wet FGD Unit#5 (incl common 

systems)
BHEL 2022-23 Claimed

2 Combustion Modification GE 2019-20 Claimed

3 Wet FGD Unit#6 BHEL 2023-24 Claimed

Total

Sr. No. Name of the work

Year of creation 

of liability 

capitalised in 

Gross Block

RemakrsName of the Party

Statement of Liability Flow

Name of the Petitioner

Name of the Generating Station

NTPC Limited

NCTPS Dadri Stage-II (ECS)

Part-I

Form-S

(Amount in Lacs)

-by payment -by reversal Total discharge

60.30                          60.30                          

60.30                          -                              -                              -                              -                              -                              60.30                          

(Petitioner)

Undischarged 

liabilities relating to 

ECS as on 

01.04.2021

liability in additional 

capitalisation for 

2021-22 

Contractors ERV 

updation

Discharge during 2021-22 

Undischarged 

liabilities relating to 

ECS 31.03.2022
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1
Wet FGD Unit#5 (incl common 

systems)
BHEL 2022-23 Claimed

2 Combustion Modification GE 2019-20 Claimed

3 Wet FGD Unit#6 BHEL 2023-24 Claimed

Total

Sr. No. Name of the work

Year of creation 

of liability 

capitalised in 

Gross Block

RemakrsName of the Party

Statement of Liability Flow

Name of the Petitioner

Name of the Generating Station

NTPC Limited

NCTPS Dadri Stage-II (ECS)

Part-I

Form-S

(Amount in Lacs)

-by payment -by reversal Total discharge

12,786.92                         

60.30                    52.58                    52.58                    7.72                      7.72                                  

60.30                    -                        -                        52.58                    -                        52.58                    7.72                      12,794.64                         

(Petitioner)

Undischarged liabilities 

relating to ECS as on 

15.06.2022

liability in 

additional 

capitalisation for 

2022-23 

(01.04.2022  to 14-

06-2022) 

Contractors ERV 

updation

Discharge during 2022-23 (01.04.2022  to 14-06-2022) 

Undischarged 

liabilities relating 

to ECS 14.06.2022

Undischarged 

liabilities relating 

to ECS as on 

01.04.2022
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1
Wet FGD Unit#5 (incl common 

systems)
BHEL 2022-23 Claimed

2 Combustion Modification GE 2019-20 Claimed

3 Wet FGD Unit#6 BHEL 2023-24 Claimed

Total

Sr. No. Name of the work

Year of creation 

of liability 

capitalised in 

Gross Block

RemakrsName of the Party

Statement of Liability Flow

Name of the Petitioner

Name of the Generating Station

NTPC Limited

NCTPS Dadri Stage-II (ECS)

Part-I

Form-S

(Amount in Lacs)

-by payment -by reversal Total discharge

12,786.92                         147.85              4,484.10           34.20                4,518.29           8,416.48           

7.72                                  7.72                  7.72                  -                    

12,794.64                         147.85              -                    4,491.81           34.20                4,526.01           8,416.48           

(Petitioner)

liability in 

additional 

capitalisation 

for 2022-23 

(DoCE  to 31-03-

2023) 

Contractors 

ERV updation

Discharge during 2022-23 (DoCE to 31.03.2023)

Undischarged 

liabilities 

relating to GB 

31.03.2023

Undischarged liabilities 

relating to ECS 

15.06.2022
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1
Wet FGD Unit#5 (incl common 

systems)
BHEL 2022-23 Claimed

2 Combustion Modification GE 2019-20 Claimed

3 Wet FGD Unit#6 BHEL 2023-24 Claimed

Total

Sr. No. Name of the work

Year of creation 

of liability 

capitalised in 

Gross Block

RemakrsName of the Party

Statement of Liability Flow

Name of the Petitioner

Name of the Generating Station

NTPC Limited

NCTPS Dadri Stage-II (ECS)

Part-I

Form-S

(Amount in Lacs) (Amount in Lacs)

-by payment -by reversal Total discharge

8,416.48           321.56              5,025.22           5,025.22           3,712.82           

-                    -                    -                    -                    

-                    1,418.12           711.64              711.64              706.49              

8,416.48           1,739.68           -                    5,736.86           -                    5,736.86           4,419.31           

(Petitioner)

Contractors 

ERV updation

Discharge during 203-24 (upto 08.02.2024)

Undischarged 

liabilities 

relating to GB 

08.02.2024

Liability -

against Add 

Cap from 

01.04.2023 to 

08.02.2024

Undischarged 

liabilities 

relating to GB 

01.04.2024
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1
Wet FGD Unit#5 (incl common 

systems)
BHEL 2022-23 Claimed

2 Combustion Modification GE 2019-20 Claimed

3 Wet FGD Unit#6 BHEL 2023-24 Claimed

Total

Sr. No. Name of the work

Year of creation 

of liability 

capitalised in 

Gross Block

RemakrsName of the Party

Statement of Liability Flow

Name of the Petitioner

Name of the Generating Station

NTPC Limited

NCTPS Dadri Stage-II (ECS)

Part-I

Form-S

(Amount in Lacs) (Amount in Lacs)

-by payment -by reversal Total discharge

3,712.82           6.86                  0.75                  7.61                  3,705.21           

-                    -                    -                    

706.49              31.78                1.31                  1.31                  736.96              

4,419.31           31.78                -                    8.17                  0.75                  8.92                  4,442.17           

(Petitioner)

Undischarged 

liabilities 

relating to GB 

08.02.2024

Liability -

against Add 

Cap from 

09.02.2024 to 

31.03.2024

Contractors 

ERV updation

Discharge during 203-24 (From 09.02.2024-

31.03.2024)

Undischarged 

liabilities 

relating to GB 

31.03.2023
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PART 1

FORM-T

1 Petitioner: 

2 Subject

4

NTPC Limited

Summary of issue involved in the petition

Name of the Company : NTPC Limited

Name of the Power Station : NCTPS Dadri Stage-II (ECS)

Determination of Supplementary Tariff for 2019-24 period

3

i)Approve revised supplementary tariff of NCTPS-II ECS system for the tariff period 2019-24 as per

provision of Regulation 13 of Tariff Regulations 2019.

ii)	Pass any other order as it may deem fit in the circumstances mentioned above.

Respondents

Name of Respondents

a. Uttar Pradesh Power Corp. Ltd.
b. BSES Rajdhani Power Ltd. (BRPL)
c. BSES Yamuna Power Ltd. (BYPL)
d. Tata Power Delhi Distribution Ltd (TPDDL)
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Report on Minimisation of Water Requirement in Coal Based Thermal Power 
Stations

1

REPORT ON MINIMISATION OF WATER REQUIREMENT IN COAL BASED  
THERMAL POWER STATIONS 

1.0 Introduction 
 

Water is one of the key input requirements for thermal power generation.  Water 
is required for process cooling in the condenser, ash disposal, removal of heat 
generated in plant auxiliaries, and various other plant consumptive uses. For 
power plants located on main land, the raw water is generally drawn from fresh 
water source such as river, lake, canal, reservoir, barrage. Treated sewage 
water may also be used as source of raw water for the power plants located 
adjacent to the cities. For power plants located in coastal areas, water for 
cooling of condenser and auxiliaries is drawn from the sea or creek which 
provides for water requirement of the wet ash handling system also. The 
requirement of water for other plant consumptive uses is met from an 
alternative source or by installing desalination plant. 
 
Large coal based capacity is required to be added during 12th Plan and beyond 
at the pace of about 15000 MW per year. Difficulties are already being faced in 
siting thermal power plants due to non-availability of water, particularly in coal 
bearing states like Orissa, Jharkhand and Chhattisgarh. This problem is 
expected to be aggravated in future when more sites would be required. Thus 
there is a need to minimise consumptive water requirement for thermal power 
plants. 
  
In States like Rajasthan, the land is available in plenty but there is scarcity of 
water and naturally drinking and irrigation uses have got priority over industrial 
uses. In such areas where there is acute shortage of water, use of dry cooling 
system for condenser cooling can be explored. The condenser pressure 
achievable in dry cooling system is considerably higher than in wet cooling 
system and consequently dry cooling systems result in reduced power output 
and increased heat rate (lower efficiency) of the unit besides higher capital cost. 
There are considerable number of dry cooling installations including for large 
size units (  600 MW) operating in different parts of the world. In India also, 
some small size combined cycle plants, captive power plants and industrial 
units have been provided with air cooled condensers.  

 
In the above background, CEA, vide circular dated 27.5.2009, constituted a 
Committee with members drawn from NTPC, BHEL, RRVUNL, MAHAGENCO, 
CESC and TCE to examine suitability of dry cooling system for condenser 
cooling in thermal power plants so as to reduce plant consumptive water by a 
significant order. Later, the scope of the study was widened to include 
minimisation of plant consumptive water requirement.  

 
2.0 Deliberations 
 

The first meeting of the Committee was held on 19.6.2009 in CEA, New Delhi in 
which a presentation was also made by SPX- Balcke Duerr on dry cooling 
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system.  The second meeting of the committee was held in CEA, New Delhi on 
25.6.2009. The focus in these meetings was on reducing plant consumptive 
water requirement by use of dry cooling system for condenser cooling in 
thermal power plants. It was agreed that techno-economic studies shall be 
carried out for one project site of NTPC comprising of coal based 500 MW size 
units and one project site of RRVUNL comprising of lignite based 125 MW size 
units.   
 
In the second meeting of the Committee, a sub-group comprising with members 
drawn from CEA, NTPC, BHEL and TCE was constituted to firm up site input 
data and design data for dry cooling system and work out the details of techno 
economic studies for the selected project sites with requisite inputs to be taken 
from project utilities, BHEL and suppliers of dry cooling systems.  The sub-
group held its meetings on 11.9.2009, 25.9.2009 and 23.3.2010.  Interactions 
were held with two suppliers of dry cooling system viz. M/s SPX/ Thermax and 
M/s GEA- EGI/ Energo, and technical data and budgetary cost data of dry 
cooling system required for the study were obtained from them. In the third 
meeting of the sub-group held in CEA, New Delhi on 23.3.2010, it was agreed 
that techno-economic study shall be carried out only for 500 MW size unit 
keeping in view similarity of expected results for 125 MW size unit, and poor 
response regarding receipt of input data pertaining to study for 125 MW size 
unit. 

 
CEA prepared draft report of the Committee and circulated to the Committee 
members on 23.6.2010. The draft report was discussed in the third meeting of 
the committee held in CEA, New Delhi on 6.8.2010. Report of the Committee 
has been finalised based on the deliberations held in the meeting and inputs 
received subsequently.  
 
The list of officers who participated in above deliberations is given at   
Annexure-1. 

3.0 Plant Water Requirement 
 
Plant consumptive water requirement is governed by a number of factors such 
as quality of raw water, type of condenser cooling system, quality of coal, ash 
utilization, type of ash disposal system, waste water management aspects etc. 
In the past, power stations were designed with water systems having liberal 
considerations for various requirements and high design margins. Ash handling 
system used to be designed for disposal of both fly ash and bottom ash in wet 
form using lean slurry with ash to water ratio of typically 1:10. The consumptive 
water requirement for coal based plants with cooling tower used to be about 7 
m3/h per MW without ash water recirculation and 5 m3/h per MW with ash water 
recirculation.  
 
In recent past, plants have been designed with consumptive water requirement 
in the range 3.5 - 4 m3/h per MW. The typical break-up of plant consumptive 
water, taken as 4000 m3/h, for a typical 2x500 MW plant with wet ash disposal 
without recycling of ash pond water is indicated as below: 
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 Cooling tower make up : 3450 m3/h 

 Ash disposal : 1300* m3/h 

 DM water make up : 120 m3/h 

 Potable & service water : 250 m3/h 

 Clarifier sludge etc.  : 110 m3/h  

 Coal dust suppression : 70 m3/h 

                                     Total  : 4000 m3/h 

*To be tapped from CW system as blow down water and as such not  
considered in consumptive water.� 

 
It may be mentioned that more than 80% of input water is required for make up 
to the cooling tower. There is continued endeavour for reduction of plant 
consumptive water requirement, which is discussed in succeeding part of the 
report. 
 

4.0 Plant Consumptive Water and Optimisation/ Minimisation Aspects
 
Water is used in almost all areas/ facilities of thermal power stations in one way 
or other. A typical list of plant systems/ applications requiring consumptive 
water is indicated as below: 
 
i) Cooling water system for condenser & plant auxiliaries 
ii) Ash handling system 
iii) Power cycle make up 
iv) Equipment cooling system 
v) CPU regeneration, if applicable 
vi) Air conditioning and ventilation system  
vii) Coal dust suppression system 
viii) Service water system 
ix) Potable water system 
x) Gardening 
xi) Evaporation from raw water reservoir 

 
Optimisation/ minimisation of plant consumptive water includes measures such 
as judicious utilization of water in different applications, adoption of reduced 
margins in various consumptive uses, adequate treatment for deteriorating 
quality of raw water, use of plant waste waters in various low grade applications 
and recycling of plant waste waters to maximum extent. The requirement and 
scheme for utilization of plant waster waters is also governed by stipulation of 
MOE&F and CPCB/ SPCB in this regard. In some recent projects, MOE&F has 
stipulated the requirement of zero effluent discharge from plant boundary which 
has a large bearing on plant water scheme and treatment of waste water to be 
adopted.  
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1

 CENTRAL ELECTRICITY REGULATORY COMMISSION 
NEW DELHI 

No.  L-1/18/2010-CERC  New Delhi, 28th  April  2010 

PREAMBLE 

The Indian Electricity Grid Code (IEGC) is a regulation made by the 
Central Commission in exercise of powers under clause (h) of sub-
section (1) of Section 79 read with clause (g) of sub-section (2) of 
Section 178 of the Act. The IEGC also lays down the rules, guidelines 
and standards to be followed by various persons and participants in the 
system to plan, develop, maintain and operate the power system, in the 
most secure, reliable, economic and efficient manner, while facilitating 
healthy competition in the generation and supply of electricity. 

NOTIFICATION

In exercise of powers conferred under clause (h) of sub-section 
(1) of Section 79 read with clause (g) of sub-section (2) of Section 178
of the Electricity Act, 2003 (36 of 2003), and all other powers enabling it 
in this behalf, the Central Electricity Regulatory Commission hereby 
makes the following regulations.

1. Short title, extent and commencement

(1) These Regulations may be called the Central Electricity Regulatory
Commission (Indian Electricity Grid Code) Regulations, 2010.

(2) These Regulations shall come into force from 3.5.2010.

(3) These regulations shall supersede the Indian Electricity Grid Code,
2006 which came into effect from 1.4.2006. 

2. Definitions

(1) In these Regulations unless the context otherwise requires:
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- Outage of single Interconnecting Transformer, or 
- Outage of one pole of HVDC Bipole line, or one pole of 
HVDC back to back Station or  
- Outage of 765 kV S/C line  

b. without necessitating load shedding but could be with rescheduling 
of generation during steady state operation- 

- Outage of a 400 kV S/C line with TCSC, or 
- Outage of a 400kV D/C line, or 
- Outage of  both pole of HVDC Bipole line or both poles of
HVDC back to back Station or 
- Outage of a 765kV S/C line with series compensation. 

ii)  The above contingencies shall be considered assuming a pre-
contingency system depletion (Planned outage) of another 220 kV D/C 
line or 400 kV S/C line in another corridor and not emanating from the 
same substation. The planning study would assume that all the 
Generating Units operate within their reactive capability curves and the 
network voltage profile are also maintained within voltage limits 
specified. 

(b) The ISTS shall be capable of withstanding the loss of most severe 
single system infeed without loss of stability. 

(c)  Any one of these events defined above shall not cause: 

i. Loss of supply 
ii. Prolonged operation of the system frequency below and above 

     specified limits. 
iii. Unacceptable high or low voltage  
iv. System instability  
v. Unacceptable overloading of ISTS elements. 

 (d)    In all substations (132 kV and above), at least two transformers shall be 
provided. .

(e)  CTU shall carry out planning studies for Reactive Power compensation 
of ISTS including reactive power compensation requirement at the 
generator’s /bulk consumer’s switchyard and for connectivity of new 
generator/ bulk consumer to the ISTS in accordance with Central 
Electricity Regulatory Commission  ( Grant of Connectivity, Long-term 
Access and Medium-term Open Access in inter-state Transmission and 
related matters) Regulations ,2009. 

(f)     Suitable System Protection Schemes may be planned by NLDC/RLDC in 
consultation with CEA, CTU, RPC and the Regional Entities, either for 
enhancing transfer capability or to take care of contingencies beyond 
that indicated in a(i) above 

3.6      Planning Data

(a) Under this Planning Code, the Regional entities/STUs/State Generating 
Companies/IPPs/licensees are to supply data in accordance with the detailed 
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Raj Pal

Economic Adviser W
Tel. No.-.011-23715595 l y V )
E-mail : raj.pal@nic.in

•: - T«" .-S-.-r':

DO NO.9/23/2014-EC

°4TTH

GOVERNMENT OF INDIA

•o

MINISTRY OF POWER

’*Tcn, TT^T ITPT
SHRAM SHAKTI BHAWAN, RAFi MARG

*T5 !<J.<ni 11000
NEW DELHI - 110001

Dated:-2nd August, 2017

As you may be aware, lighting accounts for more than 20% of total electricity
consumption in India. Use of LED lights in domestic and public lightings could result in 50-90%
reduction in energy consumption by lighting. It was with this objective that the Hon’ble Prime
Minister, on 5lh January, 2015 launched the National LED Programme to facilitate rapid /?)
adoption of LED based home lighting and street lighting across the Country. This programme, ' \ >
consisting of Unnat Jyoti by Affordable LEDs for All (UJALA) and Street Lightings National
Programme (SLNP), is being implemented by EESL, a joint venture company of four Power
Sector PSUs.

2. The issue relating to use of LED lights was also deliberated in the infrastructure review
meeting held by Hon'ble Prime Minister on 17m September, 2016, wherein it was
recommended to issue orders for mandating use of LED lights in all lighting projects funded by
the Government.

^3. Subsequently, in the review meeting held by Hon'ble Prime Minister on 21s1 July, \2017, It W3S inter-alia recommended to replace old bulbs with LED buibs and that the full j
replacement should be achieved by 15m August, 2017 in government buildings.

4. In view of the above, you are requested to take necessary action to ensure that all old
bulbs are replaced with LED bulbs by 15* August, 2017 in all the buildings (including
compound/street lightings) occupied by your organisation. • j

fto{a*M)/oiR(T)

fto(qftte)/OIR(Pro.)
fto(fct)/0IR (F)

Pto(iRRR)/DIR(0)

ftofactfoi/QiR (HR)

ft^nfestyOIR (Com.)

)/RED( )

)/EO( )

sga(iW>)/HMdofCP

5. It will be appreciated if action taken in this regard is reported to this Ministry on priority
basis.

With regards.

Shri Gurdeep Singh,

CMD.NTPC,
Scope Complex,

LodhiRoad, New Delhi. «RIGHT TO

INFORMATION

/1
Yours sinc^ ely,

(Raj Pal)

.Ci•afra*
'

- *A*

~ 5 8 i\ ir, 20 *7
\ ^
V*
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V
«
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CENTRAL ELECTRICITY AUTHORITY 

NOTIFICATION 

New Delhi,  the 25th January,  2023 

CEA-TH-17-13/4/2022-TETD Division. Whereas the draft of the Central Electricity Authority (Flexible 
Operation of Coal based Thermal Power Generating Units) Regulations, 2022 was published in six newspaper dailies, 
as required by sub-section (3) of Section 177 of the Electricity Act, 2003 (36 of 2003) read with sub-rule (2) of rule 3 
of the Electricity (Procedure for Previous Publication) Rules, 2005 for inviting objections and suggestions from all 
persons likely to be affected thereby, before the expiry of the period of forty-six days, from the date on which the 
copies of the newspaper containing the said draft regulations were made available to the public;  

And whereas copies of the said newspapers containing the public notices and the said draft regulations on the 
website of the Central Electricity Authority were made available to the public on the 12 th July, 2022;  

And whereas the objections and suggestions received from the public on the said draft regulations were 
considered by the Central Electricity Authority;  

Now, therefore, in pursuance of clause (e) of sub-section (2) of Section 177 of the Electricity Act, 2003 read 
with clause (b) of Section 73 of the said Act, the Central Electricity Authority hereby makes the following regulations, 
namely:  

1. Short title and commencement.- (1)These regulations may be called the Central Electricity Authority (Flexible 
Operation of Coal based Thermal Power Generating Units) Regulations, 2023. 

(2)They shall come into force on the date of their final publication in the Official Gazette.  

2. Definitions.- (1)In these regulations, unless the context otherwise requires,  

(a)  

(b) 
specified levels mentioned in these regulations, as per the requirement of the grid; 

(c) 
the generator terminals as guaranteed by the manufacturer of generating units at the rated parameters;  

(d) 
power rating that the coal based thermal power generating unit can sustain continuously without oil support; 

(e) , expressed in percentage of maximum continuous 
power rating, per minute. 

(2)   Words and expressions used herein and not defined but defined in the Act and the rules made thereunder 

shall have the meanings assigned to them in that Act and rules made thereunder. 

3. Applicability.- These regulations shall apply to all coal based thermal power generating units owned or under 
control of the Central Government, State Governments or owned by any private company, connected with the 
grid and to the load despatch centers. 

4. General requirements.- (1) The coal based thermal power generating units shall be designed or suitably 
retrofitted, if required, to comply with these regulations for full range of ambient and environmental conditions 
prevailing at the site. 

 (2) All equipment and systems installed shall comply with the provisions of statutes, regulations and safety 
codes, as applicable.  
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5. Flexible operation of coal based thermal power generating units.- (1) The coal based thermal power 
generating units shall be capable of providing the flexible operation as per these regulations. 

(2) The implementation of flexible operation of the coal based thermal power generating units shall be as per the 
phasing plan specified by the Authority from time to time. 

(3) All load despatch centers shall schedule the coal based thermal power generating units, under their 
jurisdiction, considering the flexible operation capabilities as specified in these regulations.  

6. Minimum power level capabilities of coal based thermal power generating units for flexible operation.- 
The coal based thermal power generating units shall have flexible operation capability with minimum power 
level of forty percent. 

Provided that the generating units which are not capable of achieving minimum power level of fifty-five 
percent, shall achieve the same within one year of the notification of these regulations. 

Provided further that the generating units which are not capable of achieving minimum power level of forty 
percent, shall achieve the same as per phasing plan mentioned in the sub-regulation (2) of regulation 5 of these 
regulations.  

7. Ramp rates capabilities of coal based thermal power generating units for flexible operation .- (1) The coal 
based thermal power generating units shall have ramp rate capability of minimum three percent per minute for 
their operation between seventy percent to hundred percent of maximum continuous power rating and shall have 
ramp rate capability of minimum two percent per minute for their operation between fifty-five percent to seventy 
percent of maximum continuous power rating. 

Provided that the generating units which are not capable to comply with this regulation, shall comply with the 
same within one year of the notification of these regulations.  

(2) The coal based thermal power generating units shall achieve ramp rate capability of minimum one percent 
per minute for their operation between forty percent to fifty-five percent of maximum continuous power rating 
as per phasing plan mentioned in the sub-regulation (2) of regulation 5 of these regulations.  

8. Relaxation of regulations. - The Authority may, by an order and for the reasons to be recorded in writing, relax 
any provision of these regulations in respect of the matter referred to the Authority, on case to case basis. 

 

RAKESH GOYAL, Secy. 

 [ADVT.-III/4/Exty./588/2022-23] 
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Annexure-I 
 

Safety Advisory to all Thermal Power Generating Utilities  
   

 (A) General Safety and Fire Safety 

1. Implement the requisite provisions of (1) Central Electricity Authority 
(Safety Requirements for Construction, Operation and Maintenance of 
Electrical Plants and Electric Lines) Regulations, 2011 (2) Central Electricity 
Authority (Measures relating to Safety and Electric Supply) Regulations, 2010 
(3) Statutory requirement under Factories Act and other related Acts such as 
Manufacture, Storage, and Import of Hazardous Chemicals (MSIHC) Rules, 
1989 – entrusted functions and Response Rules (4) IS:1646 - Code of Practice 
for Fire safety of buildings (general): Electrical installations (5) IS:3034 - Fire 
safety of industrial buildings: Electrical generating and Distributing stations - 
Code of Practice. 

2. Internal Safety Audits must be carried out once a year through cross functional 
teams/ internal trained staff and records must be maintained. Further, External 
Safety Audit must be carried out through registered Agencies at a regular 
periodicity of 2 years and Action Taken Report (ATR) must be prepared & 
monitored to ensure early closing of pending recommendations. 

3. Ensure a separate budget head in its overall budget provisions to adequately 
fund safety related activities. Detailed safety manual complying with the 
statutory requirements and manufacturers' recommendations must be available 
with power plant. 

4. Safety awareness drives must be conducted amongst plant personnel as well 
as the employees deployed by the Contractors, periodically for the compliance 
of provisions of safety manuals and to imbibe the safety culture. 

5. The safety officer shall be appointed and safety committee shall be constituted 
by thermal power plant as per the statutory requirement. Plants shall hold 
Safety Committee meetings regularly and Head of Plant shall chair these 
meetings. The output of these Safety Committee meetings should be 
implemented. 

6. Ensure that 'Safety Performance' KPA (Key Performance Area) for employees 
is linked with Annual Performance Assessment for officers at various levels to 
instill a safety-compliant behavior. 

7. Keep an updated inventory of safety related PPEs and also provide the tasks 
specific PPE kits to all the workers/ staff. 

8. All major/ minor accidents must be properly investigated and analyzed to find 
the Root Cause of incident/accident.  

9. Implement procedures for reporting of accidents by the concerned Power 
Station to CEA in line with the provisions of the CEA safety regulations. 
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10. Emergency Response Disaster Management Plan (ERDMP) both On-site & 
Off-site shall be prepared by all power plants. 

11. Ensure that a functional proper Public Address system is in place and also 
'Walkie/ Talkie’ should be mandatorily adopted in the power plants. 

12. Plants must be compliant/ certified as per ISO: 45001 ‘Occupational Health & 

Safety Management System’.  

13. Ensure that all fire safety procedures are followed and fire-fighting system, its 
operation, installations are well maintained and upkeep of various sub-
components is reviewed at regular intervals to make sure their proper response 
during emergencies. These shall include but not be limited to the following: 

i. Fire Water pump house must be maintained in proper healthy condition. 
There should be no obstructions in the pathways and approaches to 
equipment should be hindrance free. 

ii. All fire hydrant pumps and jockey pumps must be maintained in healthy 
condition. The Fire Hydrant pumps need to be operated in ‘AUTO 

MODE’ & Sequential starting system should be in place. The reliability & 

availability of the Pumps are to be checked at frequent intervals and 
recorded. 

iii. Fire-fighting crew along with some identified regular employees must go 
through hands-on firefighting training including rescue and disaster 
handling to enhance effectiveness of firefighting & safety crew.  

iv. Manual call points (MCPs) must be provided at all the strategic locations 
of the power stations and must be integrated with the Fire Control Room 
for effective monitoring and to ensure timely & quick response from fire-
fighting crew. 

v. Mock drills should be conducted at regular intervals and also at odd 
hours for various emergencies scenarios & debriefing session should be 
conducted after each mock drill. The gaps observed are to be analyzed 
and mitigation measures need to be taken. These details should be 
recorded in a register.  

vi. Fire Marshalls/ firefighting crew should be trained for actual emergencies 
scenarios. 

vii. Each Power Station shall have a Fire Emergency Plan formulated so as 
to facilitate organized actions (in case of fire) by employees at various 
levels, during day as well as night and shall also contain the instructions 
on fire prevention measures and the firefighting organization. 

viii. Fireboxes with hose reels at fire hydrant points must be available. 

ix. Non-sparking tools and flame-proof electric fittings should be 
mandatorily used at all places where flammable materials like oils and 
gases are stored/ are in use. Also, static electric charge dissipater should 
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be provided at the entry gate of such systems which are prone to catch 
fire easily. 

14. Emergency exit path marking should be made available for safe evacuation of 
working personnel during emergency conditions. Emergency telephone 
numbers must be prominently displayed at prominent locations in the plant, 
such as at TG floor, Unit Control Room & emergency exit points etc. Display of 
DO’s & DON’Ts should be done in large fonts for better visibility. All such 
Display Boards should have a DC backlit display. 

15. Lock Out & Tag Out (LOTO) system for maintenance management should be 
fully implemented for safe operation of the power plants and a proper Permit to 
Work (PTW) system must be followed and there should be seamless integration 
between LOTO & PTW System (and also to ERP system, if available). Proper 
Job Safety Analysis (JSA) should be carried out before issuance of each PTW.   

16. Accumulated and unwanted scrap/ dismantled machinery etc. should be 
removed from working areas such as boiler structure, TG floor etc. and stored 
at designated places. Measures should be taken to remove wild vegetation 
growth in switchyard.  

17. Excessive accumulation of coal/ lignite dust in some of the vulnerable areas 
like Crusher house, transfer points, coal/ lignite Bunker house, etc. must be 
avoided.  

18. Preventive measures such as anti-corrosion painting and regular maintenance 
should be done for support structures and various equipment. 

19. Rotating parts of various equipment should be covered with proper guards. 

20. SOPs for various plant equipment to be prepared and made available to 
working personnel.  

(B) Boiler, Turbine and Generator (BTG) Safety 

1. As per IBR Regulations, periodic Remnant Life Assessment (RLA) should be 
carried out. 

2. Annual overhauling, Capital overhauling and Renovation & Modernization 
works must be done on time as these prevent equipment failures. Overhauling 
work should be monitored comprehensively. 

3. The boilers must be operated by Boiler Operating Engineers (BOEs) in 
compliance with the provisions of IBR. Utilities with shortage of BOEs are 
advised to take immediate and urgent steps to ensure that sufficient number of 
engineers should be qualified BOEs. 

4. Boilers having box type column-beam structure are prone to accumulation of 
coal/ash dust if there are openings in the boiler structure. Coal dust 
accumulated in such confined structure may lead to fire/explosion. All such 
openings in such kind of structure must be closed. Also, cleaning must be 
ensured before closure. 
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5. Thermal insulation of Boiler, Turbine, associated sub-systems and all other 
critical equipment & lines must be ensured and maintained in good 
health. Regular thermal survey for surface temperature should be done. It is 
recommended to do insulation of.  

6. Pulverized fuel leakage in mills, pipes, joints etc., if any, should be arrested on 
immediate basis. 

7. The closeness of steam lines with other components/structure of Boiler or 
adjacent civil structure must be avoided. 

8. All Boiler expansion indicators must be fitted properly to measure vertical 
movement as well as horizontal movement. 

9. Mandatorily carry-out tool tagging to have effective inventory management and 
thus ensure timely availability of all tools & tackles. Tagging and marking date 
of last load testing of all O&M tools & tackles must be ensured. 

10. Illumination measurement should be carried out as per IS:6665 and it needs to 
be improved in the plants wherever necessary. 

11. Take measures to ensure that ambient noise levels around equipment like 
Turbine-Generator, Boiler etc. auxiliaries are in desired limits. 

12. Regular ash level monitoring in ESP hoppers must be done by providing Ash 
Level Indicators (ALI). Timely steps must be taken for regular evacuation of 
ash. Also, ensure that ash hopper heaters are in healthy condition so that 
fluidity of ash is not hampered. 

13. Safety Valves and Electromatic Relief Valves (ERVs) must be maintained in 
healthy condition and operative. 

14. Vibration levels of machines such as TG set, fans, pumps, etc. must be 
monitored on regular basis and machines should not run beyond the 
recommended vibration limits prescribed by OEM. 

15. Compulsorily carry out turbine over speeding test as per OEM 
recommendations. 

16. Regularly perform checks for functionality of all the Protection & Interlocks (P&I) 
for various equipment and system. 

(C) Balance of Plant (BoP) Safety 

1. Chlorine leak sensor probes must be provided for all chlorine cylinder bays at 
proper locations. Water sprinkler system need to be installed in chlorination 
plant to neutralize chlorine leak in addition to the extant system. 

2. Dust suppression system must be in operating condition to prevent coal/ lignite 
dust accumulation in areas such as coal/ lignite yard, Crusher house, transfer 
junctions/ points, coal/ lignite conveyor, coal/ lignite Bunker etc. 

3. Battery Room is to be properly lined with 'Acid resistance tiles' up to the height 
of 'Battery Bank'. It is suggested to provide Flame-proof lighting in the Battery 
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room. It is also to be ensured that the Eye-wash system is located at a place 
nearby to the Battery Room. 

4. Cable gallery/ racks must be maintained in healthy conditions with proper 
illumination levels, exhaust system and the cable dressing in the racks should 
be done properly. All entry & exit of cables must be sealed properly for 
preventing progression of fire and toxic gases to adjacent rooms. 

5. Insulating floor or mat conforming to IS:15652 of appropriate voltage level shall 
be provided in front of the panels for the safety of operating personnel. 

6. Regularly measure and maintain proper records of Resistance value of Earth 
pits and monitor Tan-Delta value of current transformers (CT) and all other oil-
filled electrical equipment. 

7. Oil soak pits of transformers should be kept free of waste material. 

8. Manuals and Standard Operating Procedures (SOPs) for Ash Bund/ 
Dyke   Maintenance should be prepared by Power Plant. Emergency Plan 
should be prepared to deal situations of Ash Dyke breach and should be made 
available to the Site engineers. 

  

********************** 
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THE BUREAU OF ENERGY EFFICIENCY (MANNER 
AND INTERVALS OF 

TIME FOR CONDUCT OF ENERGY AUDIT) 
REGULATIONS, 2010 

[Noti. No. 02/11(6)/05-BEE, dt. 28-4-2010] 

Whereas certain draft regulations namely, the Bureau of Energy Efficiency  (the Manner 
and Intervals of Time for Conduct of Energy Audit) Regulations,  2009, were published vide 
Bureau of Energy Efficiency Notification  Number 02/11(6)/05, dated the 22nd December, 2009 in 
the Gazette of  India, Extraordinary, Part III, Section 4, dated the 26th December,  2009 as 
required under sub-section (1) of section 58 of the Energy  Conservation Act, 2001 (52 of 2001) 
inviting objections and suggestions from all persons likely to be affected thereby within forty-five 
days  from the date of publication of the said notification in the Gazette; And Whereas the said 
draft regulations were published in the Official Gazette on the 26th December, 2009; 

And Whereas no objection or suggestion has been received in respect  of the said draft 
regulations within the specified period; 

Now, Therefore, in exercise of the powers conferred by clause (g)  of sub-section (2) of 
section 58, read with clause (q) of sub-section  (2) of section 13 of the said Act, the Bureau of 
Energy Efficiency  with the previous approval of the Central Government, hereby makes  the  
following regulations, namely:— 
1. Short title and commencement

(1) These regulations may be called the Bureau of Energy Efficiency  (Manner and
Intervals of Time for Conduct of Energy Audit) Regulations,  2010. 

(2) They shall come into force on the date of their publication in the Official Gazette.
2. Definitions

(1) In these regulations, unless the context otherwise requires,—
(a) ―Act‖ means the Energy Conservation Act, 2001;

(b) ―energy audit report‖means the report of energy audit  submitted under

regulation 3 and signed by the accredited energy auditor;
(c) ―Form‖ means a form appended to these regulations;
(d) ―specific energy consumption‖means the average of energy consumed per

unit of product or product-mix for the completed financial  year.
(2) Words and expressions used herein and not defined but defined  in the Act shall

have the meanings respectively assigned to them in  the Act. 
3. Intervals of time for conduct of energy audit

(1) Every designated consumer shall have its first energy audit conducted,  by an
accredited energy auditor within 18 months of the notification  issued by the Central Government 
under clause (i) of section 14 of  the Act. 

(2) The interval of time for conduct and completion of subsequent  energy audits shall
be three years with effect from the date of submission  of the previous energy audit report by the 
accredited energy auditor  to the management of the designated consumer. 
4. Manner of energy audit

Every energy audit under the Act shall be conducted in the following  manner:—
(1) Verification of data of energy use
The accredited energy auditor shall—
(a) verify the information submitted to the designated agency under  the Energy

Conservation (the Form and Manner for Submission of Report  on the Status of
Energy Consumption by the Designated Consumers) Rules,  2007 for the previous
two years through examination of energy bills,  production data, inspection of
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energy-using equipment, production-processes,  and systems, spot measurements, 
discussion or interview with the officers  and staff regarding operation of plants, 
energy management procedures,  equipment maintenance problems, equipment 
reliability, projected equipment  needs, improvements undertaken or planned, 
establish validated data  on annual energy consumption and prepare a report in 
Form  1 for the  year preceding to the year for which energy audit report shall be  
prepared and submitted; 

(b) establish specific energy consumption for the year referred  to in clause (a); 
(c) disaggregate the energy consumption data and identify major  energy using 

equipment, processes and systems.  
(2)  Scope of energy audit 
The accredited energy auditor jointly with the energy manager of the  designated consumer 

shall— 
(a) develop a scope of work for the conduct of energy audit required  under the Act 

with a view to ensuring adequate coverage in terms of  the share of total energy use 
that is covered  in the energy audit;  

(b) select energy intensive equipment or processes for energy auditing;  
(c) agree on best practice procedures on measuring the energy efficiency performance 

of selected equipment and on algorithm to estimate energy  performance and energy 
savings; 

(d) collect energy consumption, and production data for the equipment  and processes 
covered within the scope of energy audit, operating  data, and schedule of 
operation, non-proprietary process flow charts,  production level disaggregated by 
product, if applicable, and such  other historical data as may be considered essential 
by the accredited  energy auditor for achieving the purpose of energy audit. 

(3)  Monitoring and analysis of use of energy data for energy audit  
The accredited energy auditor shall— 

(a)  verify the accuracy of the data collected in consultation with  the energy manager, 
appointed or designated by the designated consumer  in terms of the Notification 
Number SO 318(E), dated the 2nd March,  2007, as per standard practice to assess 
the validity of the data  collected; 

(b) analyse and process the data with respect to— 
(i)  consistency of designated consumers' data monitoring compared  to the 

collected data; 
(ii) recommendations to reduce energy consumption and improve energy  

efficiency; 
(iii) summary overview of energy consumption in plant or establishment by fuel 

type and by section; 
(c) conduct equipment energy performance measurements with due diligence  and 

caution. 
(4)  reparation of recommendations on energy saving measures, their cost benefit 

analysis 
The accredited energy auditor having regard to the overall  efficiency of the production 

process, techno-economic viability of  energy saving measures, site conditions and capacity of the 
designated  consumer to invest for their implementation, shall prepare a list  of recommendations 
to save energy and the list shall include— 

(a) a brief description of each recommended measure; 
(b) the estimated energy saving as well as energy cost reduction  potential over a  

reasonable technical or economic life of the measure; 
(c) any known or expected technical risk associated with each measure; 
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(d) a preliminary assessment of financial attractiveness of each  measure or assessment 
of maximum investment feasible based on the  estimated energy cost saving 
potential over the life of the measure;  

(e) tabulated summary of recommendations listed as per their implementation  schedule 
(short, medium and long-term); 

(f) where different alternatives for implementation of an energy  efficiency measure 
are available, the accredited energy auditor shall  examine and discuss such options 
and recommend the techno-financially  better option; 

(g) where the installation or implementation of any recommended energy saving 
measure affects procedures for operation and maintenance, staff deployment and 
the budget, the recommendation shall include discussion of such impacts including 
their solutions. 

5. Prioritisation and preparation of action plan 
 (1)  The accredited energy auditor jointly with the energy  manager shall select from the 

energy audit report such recommended  measures as are included in sub-regulation (4) of 
regulation 4 which  in the opinion of the designated consumer are technically viable,  financially 
attractive and within its financial means, prioritise  
them and prepare plan  of action for their implementation and this  action plan shall include—  

(a) preparation of detailed techno-economic analysis of selected  measures; 
(b) a monitoring and verification protocol to quantify of annual  basis the impact of 

each measure with respect to energy conservation  and cost reduction for reporting 
to Bureau and the concerned State  designated agency; 

(c) a time schedule agreed upon by the designated consumer of selected measures 
taking into consideration constraints such as availability  of finance and availability 
of proposed equipment. 

(2)  The accredited energy auditor based on the activities  undertaken under sub-
regulation (4) of regulation 4 and regulation  5 shall submit a report in Form 2 to the management 
of the designated  consumer. 

(3)  The accredited energy auditor shall evaluate the implementation  of each 
recommended energy saving measure in the previous audit report  and submit a report in Form 3 to 
the management of the designated  consumer. 
6. Structure of the energy audit report 

(1)  The energy audit report structure shall be jointly decided  by the accredited energy 
auditor and designated consumer.  

(2)  The energy audit report shall highlight, details of specific  energy consumption, list 
of recommendations to reduce energy consumption  and costs, monitoring and evaluation of 
impact of selected measures  and conclude with certification by accredited energy auditor stating  
that— 

(a) the data collection has been carried out diligently and truthfully; 
(b) all data monitoring devices are in good working condition and have been calibrated 

or certified by approved or authorised agencies and no tampering of such devices 
have occurred; 

(c) all reasonable professional skill, care and diligence have been  taken in preparing 
the energy audit report and the contents thereof  are a true representation of the 
facts; 

(d) adequate training provided to personnel involved in daily operations after 
implementation of recommendations; and 

(e) the energy audit has been carried out in accordance with these  regulations, and the 
format for the preparation of energy audit report  is given in Form 4 for guidance.  

(3)  The accredited energy auditor shall highlight the strengths and weaknesses of the 
designated consumer in the management of energy  and energy resources in the energy audit report 
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and recommend necessary  action to improve upon method of reporting data, energy management  
system in detail along with their underlying rationale, and improving  energy efficiency and 
reducing energy consumption in the designated  consumer. 

(4)  The accredited energy auditor shall sign the energy audit report under the seal of its 
firm giving all the accreditation details  along with details of manpower employed in conducting 
the energy audit.  

(5)  The energy audit report shall include a work schedule sheet duly signed by 
accredited energy auditor and energy manager  of the designated consumer. 

 
 
 
 
 
 
 
 
 
 

FORM 1 
DETAILS OF VALIDATED DATA ON ENERGY CONSUMED AND SPECIFIC 
ENERGY CONSUMPTION PER UNIT OF PRODUCTION 

[Refer Regulation 4(1)(a) and (b)] 
 
1. Name of the Unit   
2. The sector in which unit falls (Refer Annexure-1)  
 3. (a) Complete address of Unit's location (including 

Chief Executive's name and designation) with mobile 
 

 (b) Year of establishment   
4. Registered office address with telephone, fax numbers 

and e-mail,  
 

5. Name, designation, address, mobile, telephone, fax 
numbers, and e-mail of energy manager  

 

 
6. Production and capacity utilisation details  
 Year Main 

products 
Units 
(Please 
specify) 

Installed 
capacity 
(a) 

Actual 
production 
(b) 

% 
Capacity 
utilisation 
(b/a) x 
100 

Specific 
energy 
consum-
ption 

  Product 1 
Product 2 
Other 
products  

     

 20...20...  
 

      

 
7. Energy consumption and cost,   
7.1 Electricity consumption and cost   
 (A) Purchased electricity 

(i) Units (Millions kWh/year)  
(ii) Total cost (Rs. Millions/year)  
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(iii) Plant connected load (kW)  
(iv) Contract demand (kVA) with utility  
(v) Connected load (kW)  

 (B) Own generation 
(a) Through diesel generating sets  
      (i) Annual generation (Millions kWh/year)  

                  (ii) Total cost (Rs. Million/year)  
      (iii) Fuel used (HSD/LDO/LSHS/LSFO    
            (Refer Annexure-2),  

                (iv) Gross calorific value (kCal/kg)  
                (v) Annual fuel consumption (tonne)  
                (vi) Total annual fuel cost (Rs. Million)  
            (b) Through steam turbine/generator  
                 (i) Annual generation (Millions kWh/year)  
                 (ii) Fuel used, state which type of fuel was 
used (C=coal, B=biomass, E=electricity). If coal was 
used,, state which grade i.e.,C/I=imported or C/F=Coal 
of grade F,  
                (c) Through gas turbine 
                     (i) Annual generation (Millions kWh/year) 
                     (ii) Fuel used (state which type of fuel was 
used Natural Gas (NG), Piped Natural Gas (PNG), 
Compressed Natural Gas  (CNG), Naphtha) 
             (iii) Gross calorific value (kCal/SCM) 
             (iv) Annual fuel consumption (SCM) 
              (v) Total annual fuel cost (Rs. Million) 

 

(C) Total generation of electricity (Millions kWh/year) 
7.1(B) [a(i)+b(i)+c(i)] 

 

(D) Electricity supplied to the grid/others (specify Millions 
kWh/year) 

 

(E) Total Electricity consumed (Millions kWh/year)  7.1 
[A(i)+C-D) 

 

7.2 Fuel consumption and % cost for process heating  
 (A)  Coal 

(i)  Gross calorific value (kCal/kg) 
(ii)  Quantity purchased (tonne/year) 
(iii)  Quantity used for power generation (tonne/year) 
(iv)  Quantity used as raw material,, if any 
 (tonne/year)  
(v)  Quantity used for process heating (tonne/year)  
(vi)  Total coal cost for process (Rs. Million/year) 

 

 (B)  Lignite 
(i)  Gross calorific value (kCal/kg) 
(ii)  Quantity purchased (tonne/year) 
(iii)  Quantity used for power generation (tonne/year)  
(iv)  Quantity used as raw material,, if any 
 (tonne/year) 
(v)  Quantity used for process heating (tonne/year)  
(vi)  Total lignite cost for process (Rs. Million/year)  

 

 (C) Bio mass Other purchased solid fuels (please 
specify) bagasse, rice husk, etc. 
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(i)  Average moisture content as fired (%) 
(ii)  Average gross calorific value as fired (kCal/kg)  
(iii)  Quantity purchased (tonne/year) 
(iv)  Quantity used as raw material, if any (tonne/year)  
(v)  Quantity used for process heating (tonne/year)  
(vi)  Total bagasse cost for process (Rs. Million/year) 

 
 
 
 
7.3 Liquid  
 (A) Furnace Oil (F.O.) 

(i)  Gross calorific value (kCal/kg) 
(ii)  Quantity purchased (kL/year) 
(iii)  Quantity used for power generation (kL/year) 
(iv)  Quantity used as raw material,, if any (kL/year) 
(v)  Quantity used for process heating (kL/year) 
(vi)  Total F.O. cost for process heating (Rs. 
 Million/year) 

 

 (B) Low Sulphur Heavy Stock (LSHS) 
(i)  Gross calorific value (kCal/kg) 
(ii)  Quantity purchased (tonne/year) 
(iii)  Quantity used for power generation (tonne/year) 
(iv)  Quantity used as raw material,, if any 
 (tonne/year) 
(v)  Quantity used for process heating (tonne/year) 
(vi)  Total LSHS cost for process heating (Rs. 
 Million/year) 

 

 (C) High Sulphur Heavy Stock (HSHS) 
(i)  Gross calorific value (kCal/kg) 
(ii)  Quantity purchased (tonne/year) 
(iii)  Quantity used for power generation (tonne/year) 
(iv)  Quantity used as raw material,, if any 
 (tonne/year) 
(v)  Quantity used for process heating (tonne/year) 
(vi)  Total HSHS cost for process heating (Rs. 
 Million/year) 

 

 (D) Diesel Oil 
(a) High Speed Diesel (HSD) 
(i)  Gross calorific value (kCal/kg) 
(ii)  Quantity purchased (kL/year) 
(iii)  Quantity used for power generation (tonne/year) 
(iv)  Quantity used as raw material, if any (kL/year) 
(v)  Quantity used for process heating (kL/year) 
(vi)  Total HSD cost for process heating (Rs. 
 Million/year) 
(b) Light Diesel Oil (LDO) 
(i)  Gross calorific value (kCal/kg) 
(ii)  Quantity purchased (kL/year) 
(iii)  Quantity used for power generation (kL/year) 
(iv)  Quantity used as raw material, if any (kL/year) 
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(v)  Quantity used for process heating (kL/year) 
(vi)  Total LDO cost for process heating (Rs. 
 Million/year) 

7.4 Gas  
 (A) Compressed Natural Gas (CNG)  

(i)  Gross calorific value (kCal/SCM) (Refer 
 Annexure-2) 
(ii)  Quantity purchased (million SCM/year) 
(iii) Quantity used for power generation (million 
 SCM/year) 
(iv)  Quantity used as raw material, if any (million 
 SCM/year) 
(v)  Quantity used for process heating  (million 
 SCM/year) 
(vi)  Total cost of natural gas for process heating (Rs. 
 Million/year) 

 

 (B) Liquefied Petroleum Gas (LPG) 
(i)  Gross calorific value (kCal/SCM) 
(ii)  Quantity purchased (million SCM/year) 
(iii)  Quantity used for power generation (million 
 SCM/year) 
(iv)  Quantity used as raw material, if any (million 
 SCM/year) 
(v)  Quantity used for process heating (million 
 SCM/year)  
(vi)  Total cost of LPG for process heating (Rs. 
 Million/year) 

 

 (C) Gas generated as by-product/waste in the plant and 
used as fuel 
(i)  Name 
(ii)  Gross calorific value (kCal/SCM) 
(iii)  Quantity used for process heating (million 
 SCM/year) 
(iv)  Total cost of by-product gas for process heating 
 (Rs. Million/year) 

 

7.5 Solid waste  
 Solid waste generated in the plant and used as fuel 

(i)  Name 
(ii)  Gross calorific value (kCal/kg) 
(iii)  Quantity used for process heating (tonne/year) 
(iv)  Total cost of solid waste for process heating (Rs. 
 Million/year) 

 

7.6 Liquid waste  
 (A) Liquid effluent/waste generated in the plant and used 

as fuel 
(i)  Name 
(ii)  Gross calorific value (kCal/kg) 
(iii)  Quantity used for process heating (tonne/year) 
(iv)  Total cost of liquid effluent for process heating 
 (Rs. Million/year)  

 

7.7 Others  
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(i)  Name 
(ii)  Average gross calorific value (kCal/kg) 
(iii)  Quantity used for power generation (tonnes/year) 
(iv)  Quantity used for process heat (tonnes/year) 
(v)  Annual cost of the others source 

 
 
Signature      Signature 
 
Name of the energy manager   Name of the accredited energy auditor 
Name of the company    Accreditation deals  
Full address     Seal    
Seal 
 
 

ANNEXURE-1 
NAME OF SECTORS 

Aluminum, cement, chemicals, chlor-alkali, fertilizers, gas crackers, iron and steel, naphtha 
crackers, pulp and paper, petrochemicals, petroleum refineries, sugar, textile. 
 

ANNEXURE-2 
NOMENCLATURE 

 
HSD High Speed Diesel 
LDO Light Diesel Oil 
LSHS Low Sulphur Heavy Stock 
LSFO Low Sulphur Furnace Oil 
C Coal 
B Biomass 
E Electricity 
C/I Coal Imported 
C/F Indian Goal grade F 
NG Natural Gas 
PNG Piped Natural Gas 
CNG Compressed Natural Gas 
FO Furnace Oil 
LPG Liquefied Petroleum Gas 
SCM Standard Cubic Metre (150C and 
KL Kilo Litre 
Million Ten (10) lakh 
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FORM 2 
DETAILS OF ENERGY SAVING MEASURES RECOMMENDED IN 

THE ENERGY AUDIT REPORT (YEAR) 
[Refer Regulation 5(2)] 
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Annual energy savings  
 

O
il 

G
as

 

C
oa

l 

E
le

ct
ri

ci
ty

 

O
th

er
 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) 

1.           

2.           

3.           

4.           

5.           

6.           

7.           

8.           

9.           

10.           

 
Signature       Signature 
Name of the energy manager    Name of the accredited energy  auditor 
Name of the company    Accreditation details 
Full address      Seal Contact person 
E-mail address 
Telephone/Fax numbers 
Plant  address 
 
 
1. Estimate the predicted life of the measure, meaning the number of years the level of first year energy savings  or even 
larger amounts will materialize. 
2. Life commercial units of litre, kg., tones, normal cubic metre, kWh or MWh and indicate the unit. Indicate  the 
anticipated potential in energy savings. 

 
 
 
 
 

ANNEXURE-3 
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SUGGESTED CATEGORIES OF AREAS OF IMPROVEMENT AND MODIFICATIONS FOR 
OBTAINING DETAILS OF ENERGY SAVINGS 

1. Better house keeping measures 
2. Installation of improved process monitoring and control instrumentation, or software 
3. Fuel Handling System 
4. Steam Generation System 
5. Steam Distribution System 
6. Electricity Generation System 
7. Hot Water System 
8. Compressed Air System 
9. Raw/Process Water System 
10. Cooling Water System 
11. Process Cooling/Refrigeration System 
12. Heating, Ventilation and Air Conditioning System 
13. Electrical System 
14. Lighting System  
15. Melting/Heating/Drying Equipment (e.g. Furnaces, Heaters, Kilns, Ovens, Dryers, 

Evaporators, etc. 
16. Heat Exchangers 
17. Pumps, Compressors, Fans, Blowers, Piping, Ducting 
18. Process Equipment (e.g., Reactors, Separation Equipment, Material, Handling Equipment, 

etc.) 
19. Transformers  
20. Electric Motors and Drives 
21. Process Technology 
22. Process Integration 
23. Process Control and Automation 
24. Other Non-equipment Measures (e.g., Plant Operation/Scheduling, Tariff Schedule, etc.) 
25. Recovery of waste heat for process heat or power generation 
26. Retrofitting, modification or sizing of fans, blowers, pumps, including duct systems  
27. Other 
 

 
 
 
 
 
 
 
 
 
 

FORM 3 
[Refer Regulation 5(3)] 

DETAILS OF ENERGY CONSERVATION MEASURES IMPLEMENTED, INVESTMENT 
MADE AND SAVINGS IN ENERGY ACHIEVED AND PROGRESS MADE IN THE 

IMPLEMENTATION OF OTHER RECOMMENDATIONS 
A. Implemented 
 
Sl. No. Description 

of energy 
Category 
 

Investment 
(Rupees) 

Verified 
savings 

Verified 
energy 

Units 
 

Fuel 
 

Remarks 
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efficiency 
improvement 
measure 

 (Rupees) 
 

savings 
 

1.         
2.         
3.         
 
 
B. Under implementation 
 
Sl. 
No. 

Description 
of energy 
efficiency 
improvement 
measure 

Category 
 

Investment 
(Rupees) 
estimated  
 

Verified 
savings 
(Rupees) 
estimated 
 

Verified 
energy 
savings 
estimated 
 

Units 
 

Fuel 
 

Status of 
imple-
mentation  
 

1.         
2.         
3.         
 
Signature      Signature 
Name of the energy manager   Name of the accredited energy  auditor 
Name of the company    Accreditation details 
Full address     Seal 
Contact person 
E-mail address 
Telephone/Fax numbers 
Plant address 
 
 
1. Use ―C. No.‖ column of form 2 as reference – See Annexure ―3‖ for adoption. 
2. First Year 
3. Use conventional energy, volume or mass units with proper prefix K = 103, M = 106, G=109 

 
 
 

FORM 4 
[Refer  Regulation 6(2)] 

GUIDELINES FOR PREPARATION OF ENERGY AUDIT REPORT 
Each energy audit report shall include— 

(1) Title page 
— Report title 
— Client name 
— Location of the plant/establishment 
— Date of report 
— Name of the accredited energy auditors 

(2) Table of contents 
(3) Acknowledgement 
(4) Executive summary 

— Company's profile 
— Goals and objectives of the energy management programme 
— Major challenge and goals for the upcoming year   
—Major activities to meet challenges and goal 
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—Summary and classification of energy 
— Conservation measures - should be in Form 2 

1.0 Introduction about the plant/establishment 
1.1 General plant/establishment details and descriptions 
1.2 Energy audit team 
1.3 Component of production cost (raw materials, energy, chemicals, manpower, 

overhead, others) 
1.4 Major energy use areas 

2.0 Production process description 
2.1 Brief description of manufacturing process 
2.2 Process flow diagram and major unit operations 
2.3 Major raw material inputs, quantity and costs 

3.0 Energy and utility system description 
3.1 List of utilities 
3.2 Brief description of each utility 
3.2.1  Electricity 
3.2.2  Steam 
3.2.3  Water 
3.2.4  Compressed air 
3.2.5  Chilled water 
3.2.6  Cooling water 
3.2.7  Others 

4.0 Detailed process flow diagram and energy and material balance 
4.1 Flow chart showing flow rate, temperature, pressures of all input-output streams 
4.2 Water balance for entire industry 
4.3 Energy balance of the designated consumer in the tabular form 

5.0 Performance evaluation of major utilities and process equipments/systems 
5.1 List of equipments and process where performance testing was  done 
5.2 Results of performance testing 

6.0 Energy efficiency in utility and process system 
6.1 Specific energy consumption 
6.2 Boiler efficiency assessment 
6.3 Thermic fluid heater performance assessment 
6.4 Furnace efficiency analysis 
6.5 Cooling water system performance assessment 
6.6 Diesel Generator set performance assessment 
6.7 Refrigerator system performance 
6.8 Compressed air system performance 
6.9 Electric motor load analysis 
6.10 Lighting system 
6.11 Others 

7.0 Evaluation of energy management system 
7.1 Energy management policy 
7.2 Energy management monitoring system 
7.3 Bench marking 
7.4 Development and establishment of procedures include energy efficiency 

possibilities 
7.5 Training to staff responsible for operational and associated processes 
7.6 General audit review 
7.7 Conform to Act, rules and regulations framed thereunder 
7.8 Strength and weaknesses of the designated consumer 
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8.0 Energy conservation measures and recommendations 
8.1 The report shall provide existing energy profile of the designated  consumer with 

percentage share of major equipment/processes, utilities etc., so that it becomes a 
basic document for future monitoring. 

8.2 Details of energy saving measures recommended in Form 2. 
8.3 Cost benefit analysis of each recommended energy saving measures as per standard 

practice. 
8.4 The investment proposals shall be backed with technical and  economic viability 

and prioritization of energy conservation measures  based on financial analysis of 
various options taking into account  the capacity of the designated consumer to 
make investment in such measures. 

8.5 The energy auditor may also consider the substitution of existing  energy use by any 
other form of techno-commercially viable form of  energy. 

8.6  Details of energy saving measures implemented, investment made  and saving in 
energy achieved together with progress made in the implementation  of the remaining energy 
saving measures in Form 3.  
9.0 Certification  

This part shall indicate certification by accredited energy  auditor stating that— 
(i) the data collection has been carried out diligently and truthfully; 
(ii) all data monitoring devices are in good working condition and  have been calibrated 

or certified by approved agencies authorised  and no tampering of such devices has 
occurred;  

(iii) all reasonable professional skill, care and diligence had been  taken in preparing the 
energy audit report and the contents thereof  are a true representation of the facts;  

(iv) adequate training provided to personnel involved in daily operations  after 
implementation of recommendations; and 

(v) the energy audit has been carried out in accordance with the  Bureau of Energy  
Efficiency (Manner and Intervals of Time for the  Conduct of Energy Audit) 
Regulations, 2010. 

 
Signature 

Name of the accredited energy auditor 
Accreditation details Seals 
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Mandatory Energy Audit-NCTPS, Dadri

Report 
DETAILED ENERGY AUDIT OF  

National Capital Thermal Power Station, Dadri Coal 
1820MW [4X210MW+2X490MW] 

Designated Consumer ID: TPP0124UP 
District: G B Nagar, (U P) 

Conducted from 14.09.2020 to 19.09.2020 
As  

Mandatory Energy Audit 
Report Date: 20.10.2020 

By 
Sanjay Kumar Tyagi 

Accredited Energy Auditor 
Registration No: AEA  0062 

Annexure-A12
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Recommendations 

A. Long Term: Under this category, recommendations require large amount of 

investment and can be implemented within the period of 02-03 year. These 

recommendations normally have attractive payback period and starts giving returns 

on implementation on sustenance basis.   

1. Retrofitting of VFD in CEP stage-2 units: With retrofitting of VFD in CEP there is 

estimated saving potential of 340 kW in each unit at full load condition. This may 

improve further at part load.  

B. Medium Term: Under this category, recommendations require small amount of 

investment and can be implemented within the period of 01 year. These 

recommendations normally have attractive payback period and starts giving returns 

on implementation.   

1. Attending APH leakage in Unit-1 : APH leakage is more than 18 % against design as 

10%. This is resulting excess draft power consumption of around 700 kW. With 

attending APH leakage there is expected saving potential of 700 kW in draft power. 

In U-3 also leakages are high, seal settings too be checked in opportunity. Though 

draft power consumption in unit-3 is normal.     

2. Over Hauling / Cartridge replacement of BFP: BFP 1B, 2A & 2C combined efficiency 

is low. These pumps need cartridge replacement, which will result in 300 kW power 

saving in each pump. 

3. Overhauling of Mills with high specific energy consumption: Mill 1E, 2E & 1B is 

having high SEC (8.5 kW/T), hence requires overhauling / replacement of mill 

internals. Mill 3C & 4B Coal flow measurement calibration.  

4. Removal of Hydraulic coupling in Unit-1 ID fans: After retrofitting of VFD in unit -1 

ID fans hydraulic coupling was kept in place for any emergency requirement during 

trouble in VFD, however after experience of VFD functioning, it has been removed in 

U-2 ID fans. As there is continuous 4 % loss in scoop in full open condition also, it is 
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recommended that it should be removed and speed be regulated by VFD. There is 

estimated saving of 80 kW through removing hydraulic coupling.  

5. VFD retrofitting in LT Drives: Retrofitting of VFD in LT drive is very common and 

results in attractive payback. Based upon criticality and saving potential CW fore bay 

MU pump, DM make up pump, potable water pump etc to be retrofitted with VFD.  

6.  Replacement of old LT motors with energy efficient motors: As energy efficient 

motors have higher efficiency by 3-4 % than normal motors, it is suggested that 

wherever replacement if required, energy efficient motor to be used. 

C. Short Term: Under this category, recommendations require negligible investment 

or no investment and can be implemented immediately through change of operating 

practices. These recommendations normally have attractive payback period and 

starts giving returns on immediate basis.    

For improved monitoring of aux power system it is recommended: 

1. Calibration of O2 measurement at UCB in Unit-2,4&6: In unit 2,4 and 6 there is 

mismatch in O2 value at UCB and local. This needs to be calibrated as actual O2 is 

being maintained higher by approximately 1 %. Based upon previous data expected 

Draft power in stage-2 & 4 units should be around 4000 kW & 6500 kW respectively. 

With calibration the maintenance of proper O2 level there is expected combined 

saving potential of 2100 kW.  

2. Unit-1 & 3, high DFG loss. Seal setting and duct repair to be taken up in opportunity 

shut down. 

3. All major auxiliary kW data to be made available in PI system. 

4. Water flow meter data to be made available in server and subsequently in PI for 

proper monitoring of SWC. 

5. As station undergoes for long RSD and for dry preservation, compressors are kept 

running with complete system in pressurised condition. Due to system leakages 

there is loss of air which result in excess running of compressors. Either dedicated 

line for preservation air or dedicated air blowers may be provided.  
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6. Service water pump stage-2 may also be retrofitted with VFD or interconnection 

with stage-1 be provided as there is tank with gravimetric head is providing required 

head 

ENERGY SAVING THROUGH IMPLEMENTATION OF RECOMMENDATIONS: 

S.No Energy saving measure Electricity / 
Coal Saving 

Cost 
Saving 

Lacs 

Investment 
Required 

Simple 
Payback 
period 

  MWh/Yr. Rs/Yr. Lakh Years 

1. Rectification of APH seal leakage 
in unit-4 

1.8 MU 70.56 25 2.8 

2. Calibration of O2 measurement 
for U-2,4 & 6 

11.04 MU 432.77 In-house  

3. Mills overhauling 1B,1E,2E 0.20 MU 7.98 10 1.25 

4. Repair of BFP Cartridges 2.88 MU 112.89 2.4 2.12 

5. U-1 , Removal of hydraulic 
coupling 

0.384 MU 15.04 In-house  

6. VFD in CEPs in stsge-2 units 7.488 MU 293.5 320 1.1 

 Total Savings @3.92 Rs per kWh 23.79 MU 932.65   

Estimation of savings through other recommendations has not been carried out in view of 

either estimation of saving is not workable or amount of saving is too small. 

Some of the other recommendations are of suggestive nature to improve operating 

practices; hence savings have not been worked out.  

 

 

326



8672 GI 2022 1

- 33004 99 REGD No D L -33004 99 

xxxGIDHxxx 
xxxGIDExxx 

EXTRAORDINARY 

III 4  
PART III Section 4 

PUBLISHED BY AUTHORITY 

, , 

- - - , 
, 

, 
, , , 

, 
; 

, , 
, ; 

; 

, , -
, , - 

1. , - 1)
, 2022

.   699] , , 27, 2 6, 4 
No. 699] NEW DELHI, TUESDAY, DECEMBER 27, 2022/PAUSHA  6, 1944 

CG-DL-E-02012023-241581

Annexure-A13

327



III 4 117 
 

CENTRAL ELECTRICITY AUTHORITY 

NOTIFICATION 

New Delhi, the rd December, 2022 

CEA-TH-17/1/2021-TETD Division. Whereas the draft of the Central Electricity Authority (Technical Standards for 

Construction of Electrical Plants and Electric Lines) Regulations, 2022 was published in six newspaper dailies, as 
required by sub-section (3) of section 177 of the Electricity Act, 2003 (36 of 2003) read with sub-rule (2) of rule 3 of 
the Electricity (Procedure for Previous Publication) Rules, 2005, inviting objections and suggestions from all persons 
likely to be affected thereby, before the expiry of the period of forty-seven days, from the date on which the copies of 
the newspaper containing the said draft regulations were made available to the public;  

And whereas copies of the said newspapers containing the public notices and the said draft regulations on the 
website of the Central Electricity Authority were made available to the public on the 30th December, 2021;  

And whereas the objections and suggestions received from the public on the said draft regulations were 
considered by the Central Electricity Authority;  

Now, therefore, in exercise of the powers conferred by clause (e) of sub-section (2) of section 177 of the 
Electricity Act, 2003 (36 of 2003) read with clause (b) of section 73 of the said Act, the Central Electricity Authority 

hereby makes the following regulations, namely: -  
CHAPTER I 

1. Short title, commencement and applicability. - (1) These regulations may be called the Central Electricity 
Authority (Technical Standards for Construction of Electrical Plants and Electric Lines) Regulations, 2022. 

(2) Applicability. - These regulations shall apply to generating companies, transmission licensees, 
distribution licensees, Central Transmission Utility, State Transmission Utilities. 

(3) They shall come into force on the date of their publication in the Official Gazette.  

2. Definitions- (1) In these regulations, unless the context otherwise requires,  

(a)  

(b)  Central Electricity Authority established under sub-section (2) of Section 70 of 
the Act; 

(c) 
regulate a generating unit terminal Voltage; 

(d)  a power transformer in which at least two windings have common section; 

(e)   

(f)  rd 1.2/50 
µs lightning impulse wave. Apparatus shall be capable of withstanding test wave of basic insulation 
level or higher;  

(g) 
generating set without use of external power following grid failure; 

(h) 
deliver continuously at rated parameters; 

(i) switching device and 
the end of the arcing; 

(j) 
hours (turbine metal temperatures below approximately forty percent of their full load values); 

(k)  means gas turbine generators, associated heat recovery steam 
generators and steam turbine generator; 

(l) in relation to coal or lignite based thermal generating units, means the lowest load at 
which the rated steam temperature can be maintained under auto control system; 

(m) 
operating at rated output; 

(n) Generator voltage to connected 
bus voltage; 

(o) 
center line of the turbine runner in case of Pelton turbine and tail race water level at the exit end of the 
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(b) Circuit breakers, isolators, fuses, insulators, CTs and PTs (potential transformers); 

(c) Bus-bars and insulators. 

(2) Switchyard structures shall be made of fabricated steel, reinforced cement concrete or pre-stressed 
concrete, rail or rolled steel joist depending on technical and economic considerations. 

(3) The structures shall be able to withstand tension of conductors and load of the equipment and 
accessories without guys or stays. 

(4) The steel structures shall be hot dip galvanised or painted: 

(5)   In highly polluted and corrosive atmospheric conditions galvanised structures with paint shall be used.  

(6) Adequate muffing above the ground level shall be provided to avoid water accumulation near the 
structures.  

58. Insulators. - (1)   The insulators shall comply with relevant IS. 

(2) The station design shall be such that number of insulators is minimum but at the same time reliability 
of supply is ensured.  

(3) Suitable means shall be provided to accommodate conductor expansion and contraction and there shall 
not be any undue stress on any part or equipment due to temperature change. 

(4)  The minimum creepage distances for different pollution levels shall be as per Regulation 43. 

(5) The post insulators shall be of pedestal type or Solid Core Station type. 

(6) In the areas where problem of insulator pollution is expected (such as near sea or thermal power 
station, railway station, industrial area, etc.) special insulators viz. semi conducting glazed porcelain or 
polymer insulators with higher leakage resistance and creepage distance shall be used to minimize the 
flashover. 

(7) The special coating like Room Temperature Vulcanized coating may also be used on the insulators in 
polluted areas as per requirement. 

59.  Circuit Breakers. -  (1)   Circuit breakers shall comply with the relevant IS and shall be SF6 or vacuum type. 

(2) The rated voltage of the circuit breakers shall be as per highest system voltage. 

(3) Rated short time current rating of 33 kV circuit breakers shall not be less than 25 kA for one second and 
for 22 kV or 11 kV CBs shall not be less than 16 kA for one second.  

(4) The operating mechanism of circuit breakers shall be motor operated spring charged type or magnetic 
actuator type. 

(5) The circuit breaker shall be provided with anti-pumping and trip free features. 

(6) The indoor circuit breakers shall be metal clad, either fixed type or draw out type. 

(7) The rated rupturing capacity of the circuit breaker to be installed at any new sub-station shall be at least 
25% higher than the calculated maximum fault level at the bus to take care of the increase in short circuit 
levels as the system grows. 

60. Isolators and Earthing Switches. -  (1) The isolators shall be as per capacity of substation and shall comply 
with relevant IS.  

(2) The operating mechanism for the isolators and the controlling circuit breaker shall be interlocked so that 
the isolators cannot be opened unless the corresponding breakers are in open position.   

(3) Earthing switches shall be provided at various locations to facilitate maintenance.  

(4) Main blades and earth blades of earthing switches shall be interlocked, both electrically and 
mechanically. 

(5) Earthing switches shall be motor operated as well as suitable for manual operation and only local 
operation is recommended for earth switches. 

61. Control and Relay Panels. - (1)  The control and relay panels shall conform to relevant IS. 

(2)   The panel shall be provided with: 

(a) Numericalover current and earth fault relays conforming to relevant IS.  

(b) Measuring instruments such as ammeter, voltmeter and energy meter for 33 kV, 22 kV and 11 kV 
systems. 

(c) Mimic diagrams or Bay control unit (BCU). 

(d) Annunciation, alarms and trip facilities. 

62.     Surge Arrestor.  (1) Distribution class, gapless metal oxide (ZnO) type surge arresters conforming to 
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Zimbra

Regarding AGC issues at Dadri II only

From: "Phanisankar Chilukuri" <pchilukuri@posoco.in>

To: "Uday Shankar उदय शंकर, udayshankar@ntpc.co.in" <udayshankar@ntpc.co.in>,
"Rajat Garg रजत गग�" <rajatgarg@ntpc.co.in>

Cc: "Somes Bandyopadhyay सोमेस बंदोपा�ाय" <somesbandyopadhyay@ntpc.co.in>,
"Debasis De" <debasis.de@posoco.in>, "R K Porwal" <rk.porwal@posoco.in>,
"Ashok Kumar (अशोक कुमार)" <ashokkr@posoco.in>, "Anamika Sharma (अनािमका
शमा�)" <anamikasharma@posoco.in>, "Anmol Sharma (अनमोल शमा�)"
<anmolsharma@posoco.in>, "Mongam Harish Dora (मोगंम हरीश डोरा)"
<mongam@posoco.in>, "Harish Rathour" <harishrathour@posoco.in>, "Mohneesh
Rastogi (मोहनीश र�ोगी)" <mohneesh@posoco.in>, "N Nallarasan, एन न�ारासन"
<nallarasan@posoco.in>

Sent: Tuesday, September 15, 2020 10:54:28 PM

Subject: Migration from AGC pilot project to full AGC project as per CERC
Order 319/RC/2018

****Security Advisory: This Email has been sent by a Non-NTPC mail ID from
Internet. The Actual sender determined by Security Gateway is
[pchilukuri@posoco.in]. Please do not click links contained in this mail or
open attachments unless you recognise the source of this email and know the
content is safe. ****

Sir,

Kindly refer to communication from ED, NLDC on the subject dated 21st July
2020 and our detailed requirements document available at the below link. This
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document is uniformly being used by all the power plants coming under AGC pan
India.

https://imsva91-ctp.trendmicro.com:443/wis/clicktime/v1/query?
url=https%3a%2f%2fposoco.in%2fdownload%2fdetailed%2dsignal%2dlist%2dfor%2dconnecti
ng%2dgenerators%2dunder%2dagc%2f%3fwpdmdl%3d29546%3chttps%3a%2f%2fimsva91%
2dctp.trendmicro.com%3a443%2fwis%2fclicktime%2fv1%2fquery%3furl%3dhttps%253a%252
f%252fposoco.in%252fdownload%252fdetailed%252dsignal%252dlist%252dfor%252dconnecti
ng%252dgenerators%252dunder%252dagc%252f%253fwpdmdl%253d29546%26umid%3d5D
8D2AF2%2dAF5D%2d6D05%2d847E%2d5ACE425AA8AD%26auth%3d9348ed3239451b50b108
561f323eb6cec65440af%2d9d983b576644fb62912593d23c173f82c8b5a165%3e&umid=2F9194
B3-B19B-9005-963A-07B4047C6A7B&auth=9348ed3239451b50b108561f323eb6cec65440af-
0731bf884c97d126cf7ef3518d5ca469aed0c49b

The following are the major incremental changes required at pilot project
power plants inline with uniform pan India AGC implementation. These changes
are mainly based on the experience and feedback received from NTPC during the
AGC pilot project. Some changes are already done at other pilot plants and
required at Dadri-II alone; same is mentioned against relevant items.

Analog Outputs from power plant:

1. Unit Capability MW (max and min): Based on Declared Capability on bar, as
per feedback from NTPC CC and NTPC Barh.

Unit Capability in MW is the ex-generating unit capability derived using the
power plant declared capability which is divided amongst the units by the
power plant operator. Note that power plant declares the capability on an ex-
bus basis to RLDCs. Unit capability has to be calculated and updated by the
power plant operator by distributing the ex-bus declared capability amongst
the on bar generating units and adding the respective auxiliary consumption.
This shall be entered by the power plant operator in the DCS / HMI.
Similarly, minimum limit may also be provided. These signals will be used to
limit final AGC set point to the power plant to never exceed the sum of
individual unit capabilities.

2. RGMO/FGMO/Governor input to governor

This signal is the MW input to the governor from the output of the RGMO
control block in the DCS. Alternatively put, this signal in MW is the
generation of the unit caused by primary frequency response alone. This
signal is already available from all pilot project plants except Dadri-II.
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3. Delta P feedback

This Delta P feedback signal shall be taken from the DCS. In the unit DCS,
Delta P (calculated in RTU or DCS) would be added to ULSP to calculate the
final unit AGC set point. As per required AGC design, there shall be limits
enforced for each unit by the power plant to restrict the total MW load set
point input reaching master control. Delta P feedback shall be calculated
after the limits are enforced. This is needed to exactly understand the MW
quantum reaching the master control of the unit after adding AGC input to
ULSP. This signal would be used in accounting and verification of the data
exchange between NLDC and power plant, and is critical.

4. Reactive Power Actual MVAR

Actual MVAR reactive power absorbed or delivered by the unit.

5. AVR Voltage Set Point

Voltage set point of the automatic voltage regulator / exciter.

6. Low Voltage (LV) side Actual Voltage

Voltage at the LV side of the generating unit.

7. Generator Transformer (GT) Tap Position Tap position setting of the
generator transformer.

Digital Output from power plant:

1. Governor status on/off: To understand whether the unit is providing
primary response also. This is already being provided by other pilot plants
except Dadri-II.

Digital Inputs to power plant:

(Page 3  of  6)

338



1. AGC Suspend Status – Digital/Analog Output per unit Some times AGC needs
to be suspended by NLDC for reasons like intermittent communication, reboots,
updations etc. This information would be sent as a digital status. This
signal has been already provided by other pilot plants except Dadri-II.

2. SCED schedule: Not for immediate use. Redundant extra signal to facilitate
SCED schedule transfer to power plant (presently being updated through web-
based scheduling by RLDCs). This is a spare signal for future market based
implementations etc.

Basic logics to be implemented at the power plant RTU and/ DCS:

a) Plant DeltaP analog is calculated as,
\uD835\uDC43\uD835\uDC59\uD835\uDC4E\uD835\uDC5B\uD835\uDC61
\uD835\uDC37\uD835\uDC52\uD835\uDC59\uD835\uDC61\uD835\uDC4E \uD835\uDC43 =
(\uD835\uDC43\uD835\uDC59\uD835\uDC4E\uD835\uDC5B\uD835\uDC61
\uD835\uDC34\uD835\uDC3A\uD835\uDC36 \uD835\uDC46\uD835\uDC52\uD835\uDC61
\uD835\uDC43\uD835\uDC5C\uD835\uDC56\uD835\uDC5B\uD835\uDC61 −
∑\uD835\uDC48\uD835\uDC3F\uD835\uDC46\uD835\uDC43\uD835\uDC5B)∗
\uD835\uDC34\uD835\uDC3A\uD835\uDC36
\uD835\uDC46\uD835\uDC62\uD835\uDC60\uD835\uDC5D\uD835\uDC52\uD835\uDC5B\uD83
5\uDC51
\uD835\uDC46\uD835\uDC61\uD835\uDC4E\uD835\uDC61\uD835\uDC62\uD835\uDC60 ∗
\uD835\uDC36\uD835\uDC5C\uD835\uDC5A\uD835\uDC5A\uD835\uDC62\uD835\uDC5B\uD83
5\uDC56\uD835\uDC50\uD835\uDC4E\uD835\uDC61\uD835\uDC56\uD835\uDC5C\uD835\uDC
5B
\uD835\uDC39\uD835\uDC4E\uD835\uDC56\uD835\uDC59\uD835\uDC62\uD835\uDC5F\uD83
5\uDC52

b) For Distribution Factor Analog Input of ‘n’units, check ∑
(\uD835\uDC37\uD835\uDC56\uD835\uDC60\uD835\uDC61\uD835\uDC5F\uD835\uDC56\uD8
35\uDC4F\uD835\uDC62\uD835\uDC61\uD835\uDC56\uD835\uDC5C\uD835\uDC5B
\uD835\uDC39\uD835\uDC4E\uD835\uDC50\uD835\uDC61\uD835\uDC5C\uD835\uDC5F\uD83
5\uDC5B) = 1

c) \uD835\uDC48\uD835\uDC5B\uD835\uDC56\uD835\uDC61
\uD835\uDC37\uD835\uDC52\uD835\uDC59\uD835\uDC61\uD835\uDC4E
\uD835\uDC43\uD835\uDC5B =
\uD835\uDC43\uD835\uDC59\uD835\uDC4E\uD835\uDC5B\uD835\uDC61
\uD835\uDC37\uD835\uDC52\uD835\uDC59\uD835\uDC61\uD835\uDC4E \uD835\uDC43 ∗
\uD835\uDC37\uD835\uDC56\uD835\uDC60\uD835\uDC61\uD835\uDC5F\uD835\uDC56\uD83
5\uDC4F\uD835\uDC62\uD835\uDC61\uD835\uDC56\uD835\uDC5C\uD835\uDC5B
\uD835\uDC39\uD835\uDC4E\uD835\uDC50\uD835\uDC61\uD835\uDC5C\uD835\uDC5F\uD83
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5\uDC5B ∗ AGC Local Remote\uD835\uDC5B

d) \uD835\uDC48\uD835\uDC5B\uD835\uDC56\uD835\uDC61
\uD835\uDC34\uD835\uDC3A\uD835\uDC36 \uD835\uDC46\uD835\uDC52\uD835\uDC61
\uD835\uDC43\uD835\uDC5C\uD835\uDC56\uD835\uDC5B\uD835\uDC61\uD835\uDC5B =
\uD835\uDC48\uD835\uDC5B\uD835\uDC56\uD835\uDC61
\uD835\uDC37\uD835\uDC52\uD835\uDC59\uD835\uDC61\uD835\uDC4E
\uD835\uDC43\uD835\uDC5B +
\uD835\uDC48\uD835\uDC3F\uD835\uDC46\uD835\uDC43\uD835\uDC5B

e) Enforce minimum and maximum limits at each unit to process
\uD835\uDC48\uD835\uDC5B\uD835\uDC56\uD835\uDC61
\uD835\uDC34\uD835\uDC3A\uD835\uDC36 \uD835\uDC46\uD835\uDC52\uD835\uDC61
\uD835\uDC43\uD835\uDC5C\uD835\uDC56\uD835\uDC5B\uD835\uDC61\uD835\uDC5B and
convert it to \uD835\uDC48\uD835\uDC5B\uD835\uDC56\uD835\uDC61
\uD835\uDC34\uD835\uDC3A\uD835\uDC36 \uD835\uDC46\uD835\uDC52\uD835\uDC61
\uD835\uDC43\uD835\uDC5C\uD835\uDC56\uD835\uDC5B\uD835\uDC61
\uD835\uDC4E\uD835\uDC53\uD835\uDC61\uD835\uDC52\uD835\uDC5F
\uD835\uDC3F\uD835\uDC56\uD835\uDC5A\uD835\uDC56\uD835\uDC61\uD835\uDC60\uD83
5\uDC5B

f) \uD835\uDC48\uD835\uDC5B\uD835\uDC56\uD835\uDC61
\uD835\uDC37\uD835\uDC52\uD835\uDC59\uD835\uDC61\uD835\uDC4E \uD835\uDC43
\uD835\uDC39\uD835\uDC52\uD835\uDC52\uD835\uDC51\uD835\uDC4F\uD835\uDC4E\uD83
5\uDC50\uD835\uDC58\uD835\uDC5B =
\uD835\uDC48\uD835\uDC5B\uD835\uDC56\uD835\uDC61
\uD835\uDC34\uD835\uDC3A\uD835\uDC36 \uD835\uDC46\uD835\uDC52\uD835\uDC61
\uD835\uDC43\uD835\uDC5C\uD835\uDC56\uD835\uDC5B\uD835\uDC61
\uD835\uDC4E\uD835\uDC53\uD835\uDC61\uD835\uDC52\uD835\uDC5F
\uD835\uDC3F\uD835\uDC56\uD835\uDC5A\uD835\uDC56\uD835\uDC61\uD835\uDC60\uD83
5\uDC5B − \uD835\uDC48\uD835\uDC3F\uD835\uDC46\uD835\uDC43\uD835\uDC5B

Below logics are already existing at four other pilot projects except Dadri-
II:

i) To detect communication failure and convert Plant DeltaP analog output to
zero

j) To detect AGC Suspend status and convert Plant DeltaP analog output to
zero

k) To detect AGC Local status and convert Plant DeltaP analog output to zero

An e-meeting may kindly be organized with NTPC-CC and AGC pilot power plants,
if further clarification is needed.
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Thanks and regards

Phanisankar Chilukuri

Manager (System Studies), NLDC.

Uday Shankar
DGM(OS-SIIS)
NTPC Limited, NTPC Bhawan, SCOPE Complex,
Core-5, 3rd Floor, 7,Institutional Area,
Lodhi Road, New Delhi- 110 003.
Mob:+91 9650990096
LL(Off): +91 11-2438 7090
FAX NO: 01124369545
Alternate email: sunouday@gmail.com
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POWER SYSTEM OPERATION CORPORATION LIMITED 

New Delhi 

Date: 17-09-2019 

Subject: Requirements for Automatic Generation Control (AGC) Connecting Equipment at 

Power Plants 

Sir / Madam,  

Hon’ble Central Electricity Regulatory Commission (CERC) in the matter of Automatic 

Generation Control (AGC) implementation in India has issued the direction that all thermal 

ISGS stations with installed capacity of 200 MW and above and all hydro stations having 

capacity exceeding 25 MW excluding the Run-of-River Hydro Projects irrespective of size of 

the generating station and whose tariff is determined or adopted by CERC are directed to 

install equipment at the unit control rooms for transferring the required data for AGC as per 

the requirement to be notified by the National Load Despatch Centre (NLDC). The CERC Order 

319/RC/2018 dated 28th August 2019 is available at http://www.cercind.gov.in/2019/orders/319-

RC-2018.pdf 

In this regard, the minimum requirements for AGC connecting equipment at power plants 

based on the experience of the AGC Pilot Project are hereby being issued by NLDC and is 

attached as Annexe-1. The list of plants identified for monitoring by NLDC as per CERC Order 

is attached as Annexe-2. 

All the power plants are hereby requested to provide the infrastructure for meeting the 

specified requirements. Also, all the power plants are requested to take necessary action for 

arranging the communication (through redundant and alternate paths) from the existing 

nearest wideband communication node to the unit control room (where remote terminal unit 

would be located) through redundant fibre optic cables, in coordination with Central 

Transmission Utility (CTU).     

It may please be noted that all the ISGS stations whose tariff is determined or adopted by 

CERC should be AGC-enabled before 28th February 2020 as per the Order of the Hon’ble 

Commission. Therefore, it is requested that the arrangements may kindly be completed by 

the power plants before 31st January 2020.  

Any queries may please be emailed to agcnldc@posoco.in  

 

 

  Sd/- 

 (Debasis De)  

Executive Director 

NLDC, POSOCO.  
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Annexe-1 

General Requirements for Automatic Generation Control (AGC) 

Connecting Equipment at Power Plants  
 
The following signals would be handled as a minimum in AGC. Apart from the below mentioned 
signals, some other power plant specific signals also might be needed on case to case basis. Hence, 
provision for expansion and spares may be included. 
 

A) Analog Input data required per generating unit 

1. Unit Load Set Point (ULSP) 

2. Actual Generation MW 

3. Unit Capability  

4. RGMO/FGMO/Governor input to governor  

5. Delta P (Acknowledgement/ feedback) = AGC Set Point – ULSP 

6. Reactive Power Actual MVAR 

7. AVR Voltage Set Point  

8. Low Voltage (LV) side Actual Voltage 

9. Generator Transformer (GT) Tap Position 

10. Distribution Factor (fraction for distribution of AGC DeltaP in between the units of the 

power plant) 

Additional Analog inputs from Hydro power plants 

11. Minimum load at which unit can stably run after synchronization – Unit wise (P1) (in MW) 

12. Forbidden zones or high cavitation zones - Unit-wise (From MW to MW) - P2 to P3 

13. Maximum loading possible on unit (continuous) (P4)  

14. Declared Energy for the day 

15. Schedule Energy (Cumulative) 

16. Water gross head (m) 

            Additional Analog inputs from Gas power plants 

17. Reference exhaust gas temperature 

18. Actual exhaust gas temperature 

B) Digital Input data required per generating unit 

1. Circuit Breaker Status on/off  

2. Governor status on/off 

3. AGC Local/Remote 

Additional Digital inputs from Hydro power plants 

4. Pumping Status on/off 
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C) Analog Output data required per generating unit 

1. AGC Set Point  

2. AGC Suspend Status – Digital/Analog Output per unit  

3. SCED schedule  

D) Hardware Specifications  

Main CPU Card, Communication Card with communication controller, DB 9 serial interface ports (101), 

minimum two Ethernet ports (104) interface Tx / Rx. Firmware of communication protocol should be 

loaded. 

The following hardware/software is needed as a minimum at the plant per unit: 

 

a) Analog input card: 32-bit processor with at least 32 analog inputs /outputs per generating unit, 

with scope for expansion. 

b) Analog output card: 32-bit processor at least 16 analog outputs per generating unit, with scope 

for expansion. 

c) Digital input card: 32-bit processor with at least 8 digital inputs per generating unit, with scope 

for expansion. 

d) Digital output card: 32-bit processor with at least 4 digital output signals per generating unit, 

with scope for expansion. (Provision can be useful for connecting digital devices in future) 

e) Shall be capable of communicating over IEC 60870-5-104 protocol with RLDC/NLDC. Should be 

capable of reporting to multiple masters (at least 4) simultaneously over IEC 104. 

f) Shall have the capability of programing /parametrization, performing microprocessor level 

calculations and accepting logic. RAM/ flash memory may be capable of handling complex 

codes. (Arithmetic and logical operations like +, -, *, /, if, else, while, do, OR, AND, NOT etc. 

would be needed) 

g) Shall have the capability to acquire analog inputs of standard 4-20 mA current and 0-5 Vdc etc. 

or raise /lower command signals from AGC server / transducer etc. 

h) Shall have GPS clock synchronisation facility as per the standard protocols. 

i) Shall operate over the Standard DC input voltage of 24-60 V DC. Shall have the capability of 

automatic start up following restoration of power after an outage. Internal battery backup to 

hold data, date/time in SOE buffer memory is needed. 

j) All Sequence of Events (SOE) shall be reported to RLDCs/NLDC.  

k) Shall be capable of storing data on an external memory device. 

l) Shall have communication interfaces via insert- able serial interface modules for Ethernet. 

m) The associated system at power plants end shall be able to log / record the AGC signal / 

command from NLDC / RLDC (for the station before bifurcation) at an appropriate interval (say 

2 sec or configurable) and shall integrate the AGC command over a period of 1 min, 5 min and 

15 min period or user configurable period. The integrated value of AGC command will be stored 

in the data base with GPS time stamping. 
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n) Shall demonstrate capabilities to Plant/NLDC with an example setup. 

 

E) Other associated hardware /cabling requirement 

a) Line interface units (LIU), network switch along with ethernet ports, router cum firewall and 

patch cards as per the assessment & requirement.   

b) Optical fibre cabling (through redundant and alternate paths) from the nearest wideband 

node up to the unit /plant control room. Shall ensure necessary equipment at wide band node 

switch yard for interfacing with the available ports of CTU/POWERGRID. Shall include necessary 

accessories to achieve communication redundancy at RTU and switchyard.    

c) GPS clock with standard communication protocol for synchronisation.  

d) PC and related software for entering distribution factor as well as storing /logging the data as 

mentioned in Sl. No. D (l). 

F) Basic logics to be implemented at the power plant RTU 

The basic logics given below may be implemented for safe operation. Apart from these, some other 

logics may need to be implemented on case to case basis.   

a) DeltaP analog is calculated as, DeltaP = AGC Set Point – ULSP 

b) For Distribution Factor Analog Input of ‘n’units, check ∑ (𝐷𝑖𝑠𝑡𝑟𝑖𝑏𝑢𝑡𝑖𝑜𝑛 𝐹𝑎𝑐𝑡𝑜𝑟)𝑛
1  = 1    

c) Scheduled Energy (Cumulative MWh) for Hydro is calculated as ∑ (𝑆𝑐ℎ𝑒𝑑𝑢𝑙𝑒𝑑 𝑀𝑊/4)96
𝑡=1     

d) To detect communication failure and convert DeltaP analog output to zero 

e) To detect AGC Suspend status and convert DeltaP analog output to zero 

f) To detect  AGC Local status and convert DeltaP analog output to zero 
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Annexe-2 

List of power plants to be monitored by NLDC regarding AGC as per CERC Order 319/RC/2018 

S.No. Power Plant Region Thermal/ Hydro Capacity (MW) 

1 Costal Gujarat Power Ltd WR T 4150 

2 Sasan Power Ltd WR T 3960 

3 Kudgi STPS I SR T 2400 

4 Ramagundam STPS - I & II SR T 2100 

5 Korba STPS STG ( I & II) WR T 2100 

6 Singrauli STPS NR T 2000 

7 Talcher STPS – II SR T 2000 

8 SIPAT TPS Stg-I WR T 1980 

9 Farakka STPS - I & II ER T 1600 

10  Naptha Jhakri  NR H 1500 

11 Kahalgaon STPS – II ER T 1500 

12 Indra Gandhi STPS NR T 1500 

13 NTECL - Vallur TPS SR T 1500 

14 Barh TPS ER T 1320 

15 Mouda STPP Stage-II WR T 1320 

16 Solapur Super Thermal Power Project WR T 1320 

17 Vindhyachal-I WR T 1260 

18 Maithon Power Limited ER T 1050 

19  Tehri  NR H 1000 

20  Koldam  NR H 1000 

21 Talcher STPS – I ER T 1000 

22 Rihand TPS Stage – III NR T 1000 

23 Rihand TPS Stage – I NR T 1000 

24 Rihand TPS Stage – II NR T 1000 

25 NTPL - Tuticorin TPS SR T 1000 

26 Simhadri STPS – II SR T 1000 

27 Simhadri STPS – I SR T 1000 

28 SIPAT TPS Stg-II WR T 1000 

29 Vindhyachal-IV WR T 1000 

30 Vindhyachal-III WR T 1000 

31 Vindhyachal-II WR T 1000 

32 Mouda STPP Stage-I WR T 1000 

33  Dehar NR H 990 

34 Dadri TPS Stage – II NR T 980 

35 Kahalgaon STPS – I ER T 840 

36 Dadri TPS Stage – I NR T 840 

37 NLC TPS – II SR T 840 

38 Dadri Gas  NR T 830 

39 Gadarwara STPP St-I WR T 800 
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S.No. Power Plant Region Thermal/ Hydro Capacity (MW) 

40 Bhakra Right NR H 785 

41 BongaigaonTPP NER T 750 

42 Nabinagar Thermal Power Project ER T 750 

43 Ratnagiri Gas  WR T 664 

44 Auraiya Gas  NR T 663 

45 Gandhar Gas WR T 657 

46 Kawas Gas  WR T 656 

47 NLC TPS – I SR T 630 

48 Bhakra Left NR H 594 

49  Chamera-I  NR H 540 

50  Parbati  III NR H 520 

51  Teesta-V  ER H 510 

52 Farakka STPS – III ER T 500 

53 Unchahar TPS Stage – IV NR T 500 

54 NLC TPS - II Exp SR T 500 

55 Ramagundam STPS – III SR T 500 

56 Korba STPS STG ( III) WR T 500 

57 Vindhyachal-V WR T 500 

58 NTPC-SAIL Power Company Pvt. Ltd WR T 500 

59 Unchahar TPS Stage – I NR T 420 

60 Unchahar TPS Stage – II NR T 420 

61 NLC TPS - I Exp SR T 420 

62 Anta Gas  NR T 419 

63  Koteshwar  NR H 400 

64  Pong NR H 396 

65  Dulhasti  NR H 390 

66 MTPS Stage-II ER T 390 

67  Chamera-II  NR H 300 

68 AGBPP – Kathalguri NER T 291 

69  Dhauliganga  NR H 280 

70  Chamera-III  NR H 231 

71  Kopili NER H 200 

72  Bairasiul  NR H 180 

73  Sewa-II  NR H 120 

74  Loktak NER H 105 

75 Doyang NER H 75 

76  Rangit  ER H 60 

77  Khandong NER H 50 

78  Kopili-II NER H 25 

  Total     71484 
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नई       
NEW DELHI 

 
            . /Petition No.: 319/RC/2018 
 
 

    /Coram: 
 
     .   .       ,     /Shri P. K. Pujari, Chairperson 

  . ए .   .     ,     / Dr. M.K. Iyer, Member 

   आई. ए .   ,     / Sh. I.S. Jha, Member 
 
 

आ      न    /Date of Order: 28th of August, 2019 
     
 
IN THE MATTER OF  
 
Automatic Generation Control (AGC) implementation in India  
 
AND 
 
IN THE MATTER OF   
 
National Load Despatch Centre 
Power System Operation Corporation Ltd. 
(A Government of India Enterprise) B-9,  
Qutab Institutional Area, Katwaria Sarai 
New Delhi-110016       

…Petitioner 
 

VERSUS 
 

1. NTPC Limited,  
Plot No A-8A,  
Sector-24, Noida,  
Uttar Pradesh, India- 201301 
 

2. NHPC Limited,  
N.H.P.C Office Complex,  
Sector-33, Faridabad – 121003, Haryana 
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3. Central Transmission Utility,  

Saudamini, Plot No. 2,  
Sector-29, Gurgaon-122 001 (Haryana) 
 

4. SJVN, Shakti Sadan,  
SJVN Corporate Office Complex, Shanan-171006 
 

5. THDC INDIA LIMITED, Corporate Office,  
Rishikesh, Pragatipuram, By Pass Road,  
Rishikesh – 249201, Uttrakhand 
 

6. Aravali Power Company Private Ltd.,  
Indira Gandhi Super Thermal Power Station (IGSTPS),  
Jharli, District Jhajjar, Haryana-124141 
 

7. N T E C L Vallur Thermal Power Project, 
P.O.: Vellivoyal Chavadi,  
Ponneri Taluk, Tiruvallur Dist, Chennai- 600 103 
 

8. NLC India Limited,  
Block - 1, Neyveli - 607 801,  
Cuddalore District, Tamilnadu 
 

9. NTPC-SAIL Power Company Limited –  
Corporate Centre, 4th Floor, Nbcc Tower,  
15 Bhikaiji Cama Place, New Delhi, Delhi – 110066 
 

10. Coastal Gujarat Power Ltd,  
Tata Power Co. Ltd., Backbay Rec Station,  
148, Lt. Gen. J.Bhonsle Marg,  
Nariman Point, Mumbai 400 021 
 

11. Sasan Power Limited,  
Reliance Centre, Near Prabhat Colony,  
Off Western Express Highway,  
Santacruz East, Mumbai – 400055, Mumbai 
 

12. Ratnagiri Gas and Power Pvt. Ltd.,  
Registered Office, NTPC Bhawan,  
Core-7, SCOPE Complex,  
7, Institutional Area, Lodi Road, 
New Delhi-110003, India 
 

13. North Eastern Electric Power Corporation Ltd,  
Brookland Compound, Lower New Colony,  
Shillong-793003, Meghalaya, India. 
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14. ONGC Tripura Power Company Ltd.  
6th Floor, A Wing, IFCI Towers, 61,  
Nehru Place, New Delhi – 110019 
 

15. Bharatiya Rail Bijlee Company Ltd.  
Nabinagar,Khera Police Station  
Dist.-Aurangabad, Bihar-824303 
 

Northern Region 
 
16. Delhi Transco Limited,  

33kV, Sub Station Building,  
Minto Road, New Delhi -110002. 
 

17. Haryana Vidyut Prasaran Nigam Limited,  
XEN/LD & PC, SLDC Complex,  
Sewah Panipat -132103. 
 

18. Himachal Pradesh State Electricity Board,  
HP Load Despatch Society,  
SLDC complex, Totu,  
Shimla -171011. 
 

19. Jammu & Kashmir Power Development Department,  
SLDC Building,  
220 kV Grid Station Narwal,  
Jammu -180007. 
 

20. Punjab State Transmission Corporation Limited,  
Ablowal, Patiala, SLDC Building,  
Near 220KV Grid Substation,  
PSTCL, Ablowal,  
Patiala -147001 
 

21. Rajasthan Rajya Vidyut Prasaran Nigam Limited,  
State Load Despatch Centre,  
Rajasthan Rajya Vidyut Prasaran Nigam Limited,  
Ajmer Road, Heerapura,  
Jaipur -302024 
 

22. Uttar Pradesh Power Transmission Corporation Limited,  
Power System,5th Floor,  
Shakti Bhawan,14 Ashok Marg,  
Lucknow -226001 
 

23. Power Transmission Corporation of Uttarakhand Limited, 
400 KV Substation,  
Veerbhadra, Rishikesh -249202 
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24. General Manager,  

Singrauli Super Thermal Power Station,  
Shakti Nagar, UP-231222 
 

25. General Manager,  
Singrauli Solar PV Power Project,  
Shakti Nagar, UP-231222 
 

26. General Manager,  
Singrauli Small Hydro Power Project,  
Shakti Nagar, UP-231222 

 
27. General Manager,  

Rihand Super Thermal Power Station-I,  
Rihand Nagar, UP-231223 
 

28. General Manager,  
Rihand Super Thermal Power Station-II,  
Rihand Nagar, UP-231223 
 

29. General Manager,  
Rihand Super Thermal Power Station-III,  
NTPC Rihand, Dist-Sonbhadra,  
UP - 231223 
 

30. General Manager,  
Dadri, National Capital Power Project,  
Dadri Dhaulana Road,  
Distt. Gautam Buddh Nagar,  
UP-201008  
 

31. General Manager,  
Dadri – Stage - II,  
National Capital Power Project,  
Dadri Dhaulana Road,  
Distt. Gautam Buddh Nagar,  
UP-201008  
 

32. General Manager,  
Firoz Gandhi Unchahar Thermal Power Project-I,  
Unchahar, Distt. Rai bareilly,  
UP 
 

33. General Manager,  
Firoz Gandhi Unchahar Thermal Power Project-II,  
Unchahar, Distt. Raibareilly,  
UP 
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34. General Manager,  
Firoz Gandhi Unchahar Thermal Power Project-III,  
Unchahar, Distt. Raibareilly,  
UP 
 

35. General Manager,  
Firoz Gandhi Unchahar Thermal Power Project-IV,  
P.O. Unchahar, Dist. : Raibareilly (U.P.) Pin-229406 
 

36. General Manager,  
Firoz Gandhi Unchahar Solar PV Power Project,  
Unchahar, Distt. Raibareilly, UP 
 

37. General Manager,  
Dadri Gas Power Project,  
Dhaulana Road, Distt.  
Gautam Buddh Nagar,  
UP-201008 
 

38. General Manager,  
Dadri Solar PV Power Project,  
Dhaulana Road, Distt.  
Gautam Buddh Nagar,  
UP-201008 
 

39. General Manager,  
Auraiya Gas Power Project( Gas Fired, RLNG Fired, Liquid Fired),  
Dibiyapur, Distt Etawah,  
UP-206244 
 

40. General Manager,  
Anta Gas Power Project (Gas Fired, RLNG Fired, Liquid Fired),  
Distt. Baran,  
Rajasthan-325209 
 

41. General Manager, Koldam HPP, NTPC,  
Post- Barman, Dist- Bilaspur,  
Himachal Pradesh 174013 
 

42. Station Director,  
Narora Atomic Power Station,  
Narora, Distt. Bulandshahar,  
UP-202389 
 

43. Station Director,  
Rajasthan Atomic Power Station-B,  
Anu Shakti Vihar, Kota,  
Rajasthan-323303 
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44. Station Director,  
Rajasthan Atomic Power Station-C, (RAPS-5&6) 
PO-Anushakti, Kota,  
Rajasthan-323304 
 

45. General Manager,  
Bairasiul Hydro Electric Project,  
NHPC Ltd., Surangini,  
Distt. Chamba, HP-176317 
 

46. General Manager,  
Salal Hydro Electric Project,  
NHPC Ltd,  
Jyotipuram, Distt. Udhampur,  
J&K-182312 
 

47. General Manager,  
Tanakpur Hydro Electric Project,  
NHPC Ltd.,  
Banbassa, Distt. Champawa, 
Uttrakhand-262310 
 

48. General Manager,  
Chamera-I Hydro Electric Project,  
NHPC Ltd.,  
Khairi, Distt.  
Chamba, HP-176310 
 

49. General Manager,  
Uri Hydro Electric Project,  
NHPC Ltd.,  
Mohra, Distt. Baramulla,  
J&K-193122 
 

50. General Manager,  
Chamera-II Hydro Electric Project, 
NHPC Ltd.,  
Karian, Distt. Chamba,  
HP-176310 
 

51. General Manager,  
Chamera-III Hydro Electric Project,  
NHPC Ltd., Dharwala, Distt.- Chamba, 
HP-176311 
 

52. General Manager,  
Dhauliganga Hydro Electric Project,  
NHPC Ltd., Tapovan, Dharchula, Pithoragarh,  
Uttrakhand-262545 
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53. General Manager,  

Dulhasti Hydro Electric Project,  
NHPC Ltd.,  
Chenab Nagar, Distt. Kishtwar,  
J&K-182206 
 

54. General Manager,  
Uri 2 Hydro Electric Project, NHPC Ltd.,  
Nowpura, Distt. Baramulla, J&K-193123 
 

55. General Manager,  
Parbati HE Project Stage-III Behali,  
P.O- Larji Kullu 175122 Himachal Pradesh 
 

56. Chief Engineer,  
Sewa-II Power Station,  
NHPC Ltd. Mashke, post Bag no-2,  
P.O-Khari, Dist: Kathua, Jammu and Kasmir -176325 
 

57. The Chief Engineer (Electrical),  
Kishanganga HEP,  
Office cum Residential colony, Kralpora,  
Distt: Bandipora, Jammu and Kashmir-193502 
 

58. Chief Engineer (Elect.),  
Parbati-II HEP, Electrical & Mechanical complex,  
Sainj, Distt. Kullu, Himachal Pradesh -175134 
 

59. General Manager,  
Naptha Jhakhri HEP,  
Satluj Jal Vidyut Nigam Ltd. Power Project,  
Jhakri, Rampur, Distt. Shimla, HP-172201 
 

60. General Manager,  
Rampur HEP,  
Satluj Jal Vidyut Nigam Ltd. Power Project,  
Jhakri, Rampur, Distt. Shimla, HP-172201 
 

61. General Manager,  
Tehri Hydro Development Corporation Ltd.,  
Pragatipuram, Rishikesh,  
Uttrakhand-249201 
 

62. General Manager,  
Koteshwar HEP, THDCIL, Koteshwerpuram, 
Post Office- Pokhari Tehri Garwal, Uttarakhand - 249146 
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63. Director (Power Regulation),  
Bhakra Power House, SLDC Complex,  
66 KV Substation, Industrial Area Phase-I,  
Madhya Marg, BBMB Chandigarh  
 

64. General Manager, ADHPL,  
Village- Prini, PO -Jagat Sukh,  
Tehsil - Manali, Distt- Kullu (H.P) India. 
 

65. General Manager,  
Indra Gandhi Super Tharmal Power Project,  
PO -Jharli, Tahsil Matanhail, Dist – Jhajjar, (Haryana)-124125 
 

66. General Manager,  
Karcham Wangtoo HEP,  
Himachal Baspa Power Company Limited,  
Sholtu Colony, PO- Tapti, Dist-Kinnaur, -172104 (HP) 
 

67. Director,  
Malana - II Everest Power Pvt. Ltd,  
Hall-A/ First Floor Plot No-143-144,  
Udyog Vihar, Phase -4, Gurgaon, Haryana 122015 
 

68. Company Secretary,  
Shree Cement Thermal Power Project Bangurnagar,  
Beawar , Dist Ajmer, Rajasthan -305901 
 

69. Company Secretary,  
Greenco Budhil HPS Ltd,  
Plot No. 1367 Road No- 45,  
Jubilee Hills, Hyderabad- 500033 
 

70. Project General Manager,  
Himachal Sorang Power Limited, D-7,  
Lane-I, Sector-I, New Shimla, Shimla, H.P.-171009. 
 

71. General Manager,  
Sainj HEP, HPPCL, Larji,  
Distric - Kullu, Himachal Pradesh, 175122 
 

Western Region 
 
72. MSLDC,  

Airoli, Navi Mumbai, Airoli,  
Thane - Belapur Road, Navi Mumbai-400708. 
 

73. State Load Despatch Centre,  
MPPTCL, Jabalpur,  
O/o Chief Engineer (SLDC), MPPTCL, Nayagaon, Jabalpur 
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74. SLDC Gotri Vadodara, 

Gujarat, 132kV Gotri s/s compound,  
Opposite Kalpvrux Complex,  
Gotri Road,  
Vadodara 
 

75. Chhattisgarh State Load Despatch Centre,  
C.E(LD), State Load Despatch Centre,  
CSPTCL, Daganiya-HQ,  
Raipur, Chhattisgarh 
 

76. General Manager, Korba STPS STG (I& II),  
National Thermal Power Corporation,  
P.O. Vikas Bhavan, Jamnipali,  
Korba(Distt.),  
Chhattisgarh- 495 450. 

 
77. General Manager,  

Korba STPS STG (III),  
National Thermal Power Corporation,  
P.O. Vikas Bhavan, Jamnipali,  
Korba(Dist),  
Chhattisgarh- 495 450. 

 
78. General Manager,  

STAGE-I, Vindhyachal STPS,  
National Thermal Power Corporation of India Ltd,  
P.O Vindhyanagar, Sidhi(Dist), 
Madhya Pradesh – 486 885  
 

79. General Manager,  
STAGE-II, Vindhyachal STPS,  
National Thermal Power Corporation of India Ltd, 
P.O Vindhyanagar, Sidhi(Dist), 
Madhya Pradesh – 486 885  
 

80. General Manager,  
STAGE-III, Vindhyachal STPS,  
National Thermal Power Corporation of India Ltd,  
P.O Vindhyanagar, Sidhi(Dist), 
Madhya Pradesh – 486 885 
  

81. General Manager,  
STAGE-IV, Vindhyachal STPS,  
National Thermal Power Corporation of India Ltd,  
P.O Vindhynagar, Sidhi(Distt.), 
Madhya Pradesh – 486 885 
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82. General Manager,  
Kawas Gas Power Project,  
National Thermal Power Corporation of India Ltd,  
P.O. Aditya Nagar,  
Surat- 394 516 
 

83. General Manager,  
Gandhar Gas Power Project,  
National Thermal Power Corporation of India Ltd,  
P.O. NTPC Township, Bharuch(Distt.),  
Gujarat- 392 215 
 

84. General Manager,  
SIPAT TPS Stg-I,  
National Thermal Power Corporation of India Ltd,  
SIPAT, Chhattisgarh. 
 

85. General Manager,  
SIPAT TPS Stg-II,  
National Thermal Power Corporation of India Ltd,  
SIPAT, Chhattisgarh. 
 

86. General Manager,  
Mouda STPP,  
NTPC Ltd,  
Mouda Ramtek Road,  
P.O.Mouda, Nagpur (Dist),  
Maharashtra 
 

87. General Manager , 
2 X 135 MW Kasaipali Thermal Power Project,  
ACB (India) Ltd.  
District - Korba  
Chhattisgarh Chakabura 495445  
 

88. General Manager,  
Bharat Aluminium Co. Ltd,  
Captive Power plant-II,  
BALCO Nagar Chhattisgarh, Korba 495 684  
 

89. Executive Director,  
Costal Gujarat Power Ltd,  
Tunda Vandh Road, Tunda Village, Mundra,  
Gujarat Kutch 370435  
 

90. Executive Director,  
DB Power,  
Village - Baradarha, Post - Kanwali,  
Dist - Janjgir, Champa, Chhattisgarh Baradarha 495695  
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91. Executive Director,  

Jindal Power Ltd. Stg-I,  
OP Jindal STPP, PO-Tamnar,  
Gjarghoda Tehsil,  
Chhattisgarh District - Raigarh, 496107  
 

92. Executive Director, 
Jindal Power Ltd. Stg-II,  
OP Jindal STPP,  
PO-Tamnar,  
Gjarghoda Tehsil,  
Chhattisgarh District - Raigarh, 496107  
 

93. Executive Director,  
Plot No Z-9,  
Dahej SEZ Area (Eastern side),  
Dahej, Taluka-Vagra, Gujarat Dist-Bharuch, 392130  
 

94. Executive Director,  
EMCO Power Ltd,  
Plot No B-1, Mohabala MIDC Growth Center  
Post Tehsil - Warora, Dist Chandrapur-Maharashtra 442907  
 

95. Executive Director,  
ESSAR POWER MP LTD.  
Village Bandhora,  
Post Karsualal, Tehsil Mada,  
Distt. Singrauli, Madhya Pradesh-486886  
 

96. General Manager,  
GMR CHHATTISGARH ENERGY LTD  
Skip House, 25/1, Museum Road  
Karnataka Banglore 560025  
 

97. Managing Director,  
Jaypee Nigri Super Thermal Power Project,  
Nigri District, Madhya Pradesh  
Singrauli 486668  
 

98. Executive Director,  
DCPP, OP Jindal STPP,  
PO-Tamnar, Gjarghoda Tehsil,  
Chhattisgarh District - Raigarh, 496107  
 

99. Station Director,  
Nuclear Power Corporation of India ltd,  
Kakrapara Atomic Power Station,  
PO - via Vyara, Gujarat Dist - Surat 395651  
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100. Station Director,  

 Tarapur Atomic Power Station 1&2,  
 Nuclear Power Corporation of India Ltd,  

P.O. TAPP, Thane(Dist),  
Maharashtra- 401 504 
 

101. Station Director, 
 Tarapur Atomic Power Station 3&4,  
 Nuclear Power Corporation of India Ltd,  
 P.O. TAPP, Thane (Distt.),  
 Maharashtra- 401 504 
 
102. Managing Director,  

Korba West Power Co. Ltd.,  
Village – Chhote Bhandar,  
P.O. - Bade Bhnadar,  
Tehsil - Pussore,  
District - Raigarh,  
Chhattisgarh Raigarh 496100  
 

103. Managing Director,  
KSK Mahanadhi,  
8-2-293/82/A/431/A, Road No 22 Jubilee Hills  
Andhra Pradesh Hyderabad 500033  
 

104. General Manager,  
LANCO Power Ltd,  
Plot No - 397, Phase -III, Udyog Vihar, Haryana  
Gurgaon 122016  
 

105. General Manager,  
NTPC-SAIL Power Company Private Ltd,  
Puranena Village, Chhattisgarh Dist - Durg,  
Bhilai 490021  
 

106. General Manager,  
Ratnagiri Gas & Power Pvt Ltd,  
2nd Floor, Block-2, IGL Complex,  
Sector-126, Expressway, Uttar Pradesh  
Noida 201304  
 

107. Managing Director,  
Sasan Power Ltd,  
DAKC, I Block, 2nd Floor, North Wing,  
Thane Belapur Road, Koparkhairana Maharashtra  
New Mumbai 400710  
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108. Managing Director,  
Vandana Vidyut Bhavan,  
M. G. Road  
Chhattisgarh Raipur 492001  
 

109. Managing Director,  
RAPP Transmission Company Limited,  
Mira Corporate Suites,  
1&2 Ishwar Nagar,  
Okhla crossing,  
Mathura road,  
New Delhi, 110065 
 

110. General Manager,  
LARA,  
National Thermal Power Corporation of India Ltd,  
Chappora, PO-Pussora,  
Raigarh, Chhattisgarh. 
 

111. General Manager,  
Solapur,  
National Thermal Power Corporation of India Ltd,  
Western Region HQ,  
Samruddhi Venture Park,  
2nd Floor, MIDC Marol,  
Andheri East, Mumbai,  
Maharashtra. 
 

Eastern Region 
 

112. State Load Despatch Center,  
GRIDCO Colony  
PO-Mancheswar Railway Colony,  
BBSR Bhubaneshwar -751070 
 

113. State Load Despatch Center,  
Jharkhand State Electricity Board (JSEB)  
Kushai Colony, Doranda,  
Ranchi-834002 
 

114. SLDC-BSEB,  
Patna, Bihar State Electricity Board,  
Vidyut Bhawan, Jawaharlal Nehru Marg, 
Patna-800021 
 

115. SLDC-W.Bengal, 
P.O. Danesh Seikh Lane,  
Andul Road  
Howrah – 711109 
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116. Damodar Valley Corporation,  

DVC Tower,  
VIP Road, Kolkata,  
WB 700054 
 

117. Energy and Power Deptt.,  
Govt. of Sikkim  
Kazi Road,  
Gangtok 737 201 
 

118. General Manager,  
Farakka Super Thermal Power Plant-I&II,  
NTPC Ltd.,  
Farakka, WB 742236 
 

119. General Manager,  
Farakka Super Thermal Power Plant-III,  
NTPC Ltd.,  
Farakka, WB 742236 
 

120. General Manager,  
Kahalgaon Super Thermal Power Plant-I NTPC Ltd,  
Bhagalpur Bihar 813214  
 

121. General Manager,  
Kahalgaon Super Thermal Power Plant-II NTPC Ltd,  
Bhagalpur Bihar 813214 
 

122. Executive Director,  
Talcher Super Thermal Power Stn-I NTPC Ltd,  
Nayapalli, Odisha 751012 
 

123. Addl. General Manager,  
National Thermal Power Corporation Limited, 
BARH Thermal Power Station, Patna, Bihar 803213 
 

124. GM(O&M),  
Kanti Bijlee Utpadan Nigam Limited  
Muzaffarpur Thermal Power Station Bihar Muzaffarpur 843130. 
 

125. The General Manager(O&M),  
Bharatiya Rail Bijlee Company Ltd.  
Nabinagar,Khera Police Station Dist.-Aurangabad, Bihar-824303 
 

126. General Manager (O&M), 
Darlipali Super Thermal Power Project NTPC Ltd.  
Odisha Darlipali,Sundergarh 770072.(upcoming) 
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127. Chairman, Damodar Valley Corporation  
DVC Tower, VIP Road West Bengal Kolkata 700054  
 (Not an ISGS but have many generating units) 
 

128. Chief Engineer (Elect),  
Teesta V HEP,  
NHPC,  
Singtam, East Sikkim 737134  
 

129. Chief Engineer,  
Rangit Hydro Electric Project NHPC,  
P.O. Rangit Nagar  
South Sikkim 737111 
 

130. CEO,  
Maithon Power Limited  
MA-5 Gogna Colony,  
P.O: Maithon, Dhanbad,  
Jharkhand 828027 
 

131. DGM (Electrical), Adhunik Power & Natural Resource Limited  
Village: Padampur, PS: Kandra Tata-Seraikela Road,  
Jharkhand 832105 
 

132. GM (Power Sales & Regulatory),  
GMR Kamalanga Energy Ltd,  
Plot No.-29, Satyanagar,  
Bhubaneswar, Odissa-751007 
 

133. Head Power & Sales,  
Jindal India Thermal Power Ltd., 
Plot No.12,Local Shopping Complex, 
Sector-B1,Vasant Kunj, New Delhi- 110070 
 

134. Advisor(Power),  
Ind-Barath Energy Utkal Ltd ,  
Sahajbahal, PO CgarpaliBarpali,  
Dist - Jharsuguda, Odisha , Pin – 768211 
 

135. GM(C & RA), 
Odisha Power Generation Corporation Ltd., 
Zone-A, 7th Floor, Fortuna Towers,  
Chandrashekharpur, Odisha Bhubanneswar 751023. (Upcoming) 
 

136. Sr.Vice President(O&M), 
Teesta Urja Ltd.(Teesta -III HEP)  
Vijaya Building, 2nd Floor, 17 Barakhamba Road  
New Delhi New Delhi 110001 
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137. Asst. General Manager , 
DANS ENERGY PVT. LTD.  
5th Floor, DLF Building No. 8,  
Tower C, DLF Cyber City, Phase – II, 
Gurgaon- 122002, Haryana 
 

138. Chairman,  
GATI Infrastructure Ltd,  
268, UdyogVihar,  
Phase-IV, Gurgaon,  
Haryana 122001 
 

139. President –Technical, 
Shiga Energy Private Ltd.  
5th Floor, DLF Building No.8,  
Tower C, Phase-II, Haryana Gurgaon 122002 
 

140. VP (Commercial),  
Sneha Kinetic Power Project Private Ltd  
1366, Road no. 45, Jubilee Hills  
Telangana Hyderabad 500033 
 
Southern Region 
 

141. Andhra Pradesh State Load Dispatch Centre,  
Room No. 611, 6th Floor, A Block APTRANSCO,  
Vidyut Soudha, Khairatabad 
 

142. State Load Despatch Centre,  
KPTCL, 28, Race course Cross Road,  
Bangalore -560009 
 

143. State Load Despatch Centre, Kalamassery,  
Executive Engineer O/o Chief Engineer, (Transmission),  
System Operation, Kalamassery-683503 
 

144. System Control Centre,  
Electricity Department, Puducherry,  
137, Nethaji Subhash Chandra Bose Salai,  
Electricity Department-605001 
 

145. TANTRANSCO, SLDC, MLDC  
Block, 144 Anna Salai, Chennai-600002 
 

146. Telangana SLDC, Chief Engineer,  
Room No 611 A Block,  
SLDC of the State of Telangana (TSSLDC),  
TSTRANSCO, Vidyut Soudha,  
Khairtabad, Hyderabad-500082 
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147. General Manager,  

National Thermal Power Corporation Ltd.,  
SR Headquarters II & V Floors,  
MCH Complex,  
R.P. Road, Secunderabad-500 003,  
 

148. General Manager,  
National Thermal Power Corporation Ltd.,  
SR Headquarters II & V Floors,  
MCH Complex,  
R.P.Road, Secunderabad-500 003,  
 

149. General Manager,  
Neyveli Lignite Corporation Ltd.,  
Corporate Office, Block-01,  
P.O. Neyveli, PIN: 607 801,  
Cuddalore Distt., Tamil Nadu State. 
 

150. The Deputy General Manager,  
Neyveli Lignite Corporation Ltd.,  
Corporate Office, Block-01,  
P.O. Neyveli, PIN: 607 801,  
Cuddalore Dist., Tamil Nadu State. 
 

151. The Deputy General Manager,  
Neyveli Lignite Corporation Ltd.,  
Corporate Office, Block-01,  
P.O.Neyveli, PIN: 607 801,  
Cuddalore Dist., Tamil Nadu State. 
 

152. The Deputy General Manager,  
Neyveli Lignite Corporation Ltd.,  
Corporate Office, Block-01,  
P.O.Neyveli, PIN: 607 801,  
Cuddalore Dist., Tamil Nadu State. 
 

153. The Station Director,  
Madras Atomic Power Station,  
Nuclear Power Corpn. Of India Ltd.,  
Kalpakkam – 603 102, Tamil Nadu State 
 

154. The Deputy General Manager,  
Kaiga Generating Station,  
Nuclear Power Corpn. of India Ltd.,  
P.O.Kaiga, Via Karwar,  
Karnataka - 581400 , Karnataka State. 
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155. The Station Director,  
Kudankulam Nuclear Power Project, Unit -1  
Nuclear Power Corporation of India Ltd.,  
P.O. Kudankulam, Radhapuram Taluk Tirunelveli District,  
Tamil Nadu - 627 106 
 

156. The Station Director,  
Kudankulam Nuclear Power Project, Unit -2  
Nuclear Power Corporation of India Ltd.,  
P.O. Kudankulam, Radhapuram Taluk Tirunelveli District,  
Tamil Nadu - 627 106 
 

157. The Chief Operating Officer,  
LANCO- Kondapalli Power Ltd., Stage-II 
Plot No.4, Software Units Layout,  
Hitech City, Madhapur,  
Hyderabad-500 081. Andhra Pradesh State 
 

158. The Chief Operating Officer,  
LANCO- Kondapalli Power Ltd., Stage-III 
Plot No.4, Software Units Layout,  
Hitech City, Madhapur,  
Hyderabad-500 081. Andhra Pradesh State 
 

159. General Manager (O&M),  
NTPC Tamilnadu Energy Company Ltd.,  
Vallur Thermal Power Project,  
Vellivoyalchavadi P.O.,  
Ponneri Taluk, Tiruvallur Dist.,  
Chennai – 600103, Tamil Nadu State. 
 

160. Sr. Vice President,  
Meenakshi Energy Pvt. Ltd.,  
Meenakshi, Plot No: 119,  
Road No: 10, Jubliee Hills,  
Hyderabad-500 033. 
 

161. The Chief Executive Officer, 
NLC Tamil nadu Limited,  
2*500, MW JV Thermal Power Project,  
Harbour Estate,  
Tuticorin, PIN: 628004, Tamil Nadu State. 
 

162. Thermal Power Tech Corporation India Limited,  
SPSR Nellore, 6-3-1090,  
A-Block, 5th Floor, TSR Towers,  
Raj Bhavan Road, Somajiguda,  
Hyderabad, 5000082. 
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163. Sr. Vice President,  
Meenakshi Energy Pvt. Ltd.,  
Meenakshi, Plot No: 119,  
Road No: 10, Jubliee Hills,  
Hyderabad-500 033. 
 

164. The General Manager (Projects),  
Simhapuri Energy Pvt. Ltd.,  
Madhucon Greenlands, 6-3-866/2,  
3rd Floor, Begumpet,  
Hyderabad-500016. 
 

165. Managing Director,  
Coastal Energen Pvt. Ltd,  
7th Floor, Buhari Towers,  
4 ,Moores Road,  
Chennai, PIN: 600006, Tamil Nadu State 
 

166. The Chief Commercial Officer (CCO) 
SEMBCORP Energy India Ltd.,  
6-3-1090, A-Block, 5th Floor,  
T.S.R Towers, Raj Bhavan Road,  
Somajiguda, Hyderabad 500082, Telangana 
 

167. Senior General Manager,  
IL & FS Tamilnadu Power Company limited,  
C. Pudhupettai post,  
Parangipettai (via), Chidambaram(tk.),  
Cuddalore-608502, Tamil Nadu. 
 

168. General Manager,  
Sembcorp Gayatri Power Ltd.,  
TP Gudur Mandal,   
Nellore-524344, Andhra Pradesh. 
 
North Eastern Region 
 

169. State Load Despatch Centre,  
Agartala, 79 Tilla, Kunjaban, Agartala,  
Tripura (West) 
 

170. Department of Power,  
Government of Nagaland, SLDC Nagaland,  
Electricity Colony,  
Full Nagarjan Dimapur, Nagaland 
 

171. Mizoram State Load Despatch Centre,  
Tuikhuahtlang, Aizawl -796001 
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172. State Load Despatch Centre,  
Assam, SLDC, AEGCL,  
Near 132kv Grid Sub Station,  
Kahilipara, Guwahati 
 

173. General Manager,  
Doyang HEP, NEEPCO,  
Wokha, Nagaland 
 

174. General Manager,  
Ranganadi HEP, NEEPCO,  
P.O. Ranganadi Proj. Dist. Subansiri,  
Ar. Pradesh-791121 
 

175. General Manager,  
AGBPP, NEEPCO,  
Kathalguri, Tinsukia, Assam 
 

176. General Manager,  
AGTPP, NEEPCO,  
Ramchandranagar, Agartala, Tripura 
 

177. General Manager,  
KHANDONG HEP, NEEPCO,  
Umrangsoo, N.C.Hills, Assam 
 

178. General Manager,  
KOPILI HEP, NEEPCO,  
Umrangsoo, N.C.Hills, Assam 
 

179. General Manager,  
KOPILI-2 HEP, NEEPCO,  
Umrangsoo, N.C.Hills, Assam 
 

180. Chief Engineer,  
NHPC  
Loktak HEP Leimatak-795124,Manipur 
 

181. Ranganadi HEP (NEEPCO)  
Ranganadi HEP, NEEPCO Ltd.,  
Yazali, Dist. Lower Subansiri,  
Andhra Pradesh-791119 
 

182. Managing Director,  
ONGC Tripura Power Company Ltd,  
6th Floor, A Wing, IFCI Tower-61,  
Nehru Place, New Delhi, 110019 
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183. General Manager,  
Bongaigaon TPP, NTPC Ltd.,  
P.O.-Salakati, Kokrajhar Dist.  
Assam-783369 
 

184. Kameng HEP (NEEPCO),  
EMG, Kameng HEP, NEEPCO, Kimi, 
P.O.- Bhalukpong, Post Box-2, West Kameng  
Dist., Arunachal Pradesh, PIN – 790114 
 

185. Pare HEP (NEEPCO),  
Pare HEP, NEEPCO Ltd, Sopo,  
P.O- Doimukh, Dist- Papumpare, 
Arunachal Pradesh, PIN – 791112 
 

186. State Load Despatch Centre,  
Agartala, 79 tilla, Kunjaban,  
Agartala, Tripura (West) 
 

187. Department of Power,  
Government of Nagalnd,  
SLDC Nagaland, Electricity Colony,  
Full Nagarjan Dimapur, Nagaland. 
 

188. Mizoram State Load Despatch Centre,  
Tuikhuahtlang, Aizawl -796001 
 

189. State Load Despatch Centre,  
Assam, SLDC, AEGCL,  
Near 132kv Grid Sub Station,  
Kahilipara, Guwahati 

 …Respondents 
 
190. Member Secretary,  

Northern Regional Power Committee  
18-A, Shaheed Jeet Singh Sasanwal Marg,  
Katwaria Sarai,  
New Delhi-110 016 
  

191. Member Secretary,  
Southern Regional Power Committee  
29, Race Course Cross Road,  
Bangalore-560 009. 
 

192. Member Secretary,  
Eastern Regional Power Committee  
14, Golf Club Road,  
Kolkata-700 033 
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193. Member Secretary,  
Western Regional Power Committee  
F-3, MIDC Area,  
Andheri (East),  
Mumbai-400 093 
 

194. Member Secretary,  
North Eastern Regional Power Committee  
NERPC Complex,  
Dong Parmaw,  
Lapalang,  
Shillong-6 
 

195. Chief Engineer (Grid Management),  
Central Electricity Authority Sewa Bhawan, 
R.K.Puram,  
New Delhi-110 022.  
 

196.  Chief Engineer  
(National Power Committee), 
Central Electricity Authority,  
18-A, Shaheed Jeet Singh Sasanwal Marg,  
Katwaria Sarai, New Delhi-110 016 

…Proforma Respondents 
 
 
Parties Present: Shri S.R. Narasimhan, NLDC  

Shri N. Nallarasan, NLDC 
Shri Phanisankar Chilakuri, NLDC 

 
 

ORDER 
 
 
 The Petitioner, National Load Dispatch Centre (NLDC) is the system operator at the 

national level and has made the following prayers:  

 

a) Direct all ISGS stations whose tariff is regulated / determined by CERC to install 

equipment as per the requirement mentioned in the Petition at the unit control rooms 

for transferring the required data for AGC by 30th June 2019.  

b) Direct all ISGS stations whose tariff is regulated / determined by CERC to ensure 

communication from nearest wide band node to the RTU in the unit control room by 

30th June 2019.  

c) Direct Central Transmission Utility (CTU) to ensure communication availability 
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from NLDC/RLDCs to nearest wide band node/switchyard for the generating stations 

in a redundant and alternate path ensuring route diversity and dual communication by 

30th June 2019. 

d) Decide the mark up price for secondary regulation service through AGC. 

e) Allow NLDC/RLDCs to test, tune and operate the AGC system for providing the 

signals to the power plants as and when they comply with the directions above.  

f) Allow any variation in the generation during testing phase to be settled under 

DSM. 

g) Allow NLDC/RLDCs to put all the Phase-I plants under continuous operation on 

AGC before 31st December 2019. 

h) Direct Phase-II plants in the detailed modus operandi to provide infrastructure at 

RTU/internal communication. 

i) Road map for implementation of AGC at RLDCs in future may be accepted. 

j) Pass any other orders as this Commission may deem fit and proper under the given 

facts and circumstances. 

 

SUBMISSIONS OF THE PETITIONER 

 

2. The Petitioner has submitted that vide Order dated 13.10.2015 in petition no 

11/SM/2015, the Commission gave the roadmap for ‘Operationalization of Generation 

Reserves in the Country’. The Order mandated that each region should maintain primary, 

secondary and tertiary reserves. The objective of the Order was to introduce ‘Spinning 

Reserves’ in the country, which is one of the important components for ensuring grid 

security, quality and reliability by achieving adequacy of supply and maintaining load-

generation balance. All generating stations that are regional entities were directed to ‘must 

plan’ operationalization of Automatic Generation Control (AGC) along with reliable 

telemetry and communication by 01.04.2017. The Commission noted that this would entail a 

one-time expense for the generators to install requisite software and firmware, which could 

be compensated for and that the communication infrastructure must be planned by the Central 

Transmission Utility (CTU) and developed in parallel, in a cost-effective manner. 

 
3. The Commission directed the Petitioner to upload the detailed modus operandi on 

‘Operationalization of Spinning Reserves’ on NLDC website and seek comments from the 
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stakeholders by 11.08.2017 and file the comments received from stakeholders within two 

weeks thereafter. Accordingly, the report was also uploaded on the NLDC website. 

 
4. The Petitioner has submitted that the detailed implementation plan was also discussed 

in the National Power Committee (NPC) meeting held at Indore on 08.09.2017. An agenda 

on ‘secondary frequency control’ was sent to NPC for discussion in the respective Regional 

Power Committees (RPC). The Expert Group constituted (in May 2017) by the Commission 

to review and suggest measures for bringing power system operation closer to National 

Reference Frequency, recommended that the frequency control continuum as given in their 

report may be adopted and included as part of the Grid Code (hereinafter referred to as 

‘IEGC’) through an amendment to Central Electricity Regulatory Commission (Indian 

Electricity Grid Code) Regulations, 2010. Further, it was recommended that AGC must be 

implemented throughout the country at the earliest in line with the Commission’s 

recommendation of treating a region as a balancing area and that the Performance Metrics for 

AGC payments may be introduced once sufficient experience is gained through the pilot 

project (carried out at Dadri generating station of NTPC). AGC at the intra-State level, 

particularly for large states, was to be implemented in line with directions by the Appropriate 

Commission(s). 

 
5. The Petitioner has submitted that the Commission in its order dated 06.12.2017 in 

Petition No. 79/RC/2017 approved the Commissioning of the AGC Pilot Project between 

NLDC and NTPC Dadri Stage-II and various developments in the AGC Pilot were 

acknowledged by the Commission. Vide the above order, the Commission also directed that 

similar pilot projects may be replicated by NLDC, in at least one other regional grid of the 

country. Dadri Stage-II was successfully taken under remote as a part of AGC pilot project 

from NLDC from 1225 Hrs. of 04.01.2018 and is under continuous operation. Further, data is 

being submitted by NLDC to NRPC in the agreed format on a weekly basis. 

 
6. The Petitioner has submitted that Karnataka Power Transmission Corporation Limited 

(KPTCL) together with (United States Agency for International Development (USAID) has 

proposed AGC pilot project on Varahi and Sharavathi Hydro Power Plants. On 10.02.2018, 

SRLDC, USAID and NLDC visited NP Kunta solar park in Andhra Pradesh for 

understanding the feasibility of AGC implementation. USAID agreed to take the AGC 

implementation at NP Kunta Solar power project under ‘Greening the Grid’ (GtG)-RISE 
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project. The matter was also discussed in the 33rd meeting of SRPC held on 17.02.2018 at 

Puducherry. A workshop was organised by USAID and NLDC on 15.05.2018 at Andhra 

Pradesh SLDC, Vijayawada to explain the basic architecture of the AGC project and the 

proposed project at NP Kunta to stakeholders. 

 
7. On 18.05.2018, Letter of Award was issued by NTPC Simhadri to M/S Siemens for 

the supply, testing and commissioning of software and hardware and implementation of the 

AGC pilot project at NTPC-Simhadri. AGC on Barh (Eastern Region), Bongaigaon (North 

Eastern Region) and Mauda (Western Region) are power plants of NTPC under contracting 

phase of implementation. 

 
8. The Petitioner has submitted that it has started up-gradation of SCADA from October 

2017. AGC set up is envisaged to be capable of sending and receiving AGC signals to all 

Regional Entity generating stations to start with for the first time in India. The RLDCs’ 

SCADA/EMS system was recently upgraded before AGC was notified through the 

Commission’s Order. Hence, considering a region as a balancing area, AGC is being 

implemented through NLDC, which is a unique experiment as five (5) AGCs are being 

operated from a single control center at NLDC. Further, as a next step, discussion could start 

on the roadmap to progressively shift AGC control to RLDCs over the next 3-5 years. At the 

intra-regional level, discussion at RPC level is on for introducing AGC at least in the few 

intra-State generators in RE-rich States. 

 
9. The Petitioner has submitted that the CERC (Communication System for inter-State 

transmission of electricity) Regulations, 2017 has provided detailed roles and responsibilities 

of various organizations with respect to communication. NLDC was given the responsibility 

for preparation and issuance of guidelines with the approval of the Commission on the 

interfacing requirements in respect of terminal equipment, RTUs, SCADA, PMUs, Automatic 

Generation Control (AGC), Automatic Meter Reading (AMR), Advanced Metering 

Infrastructure (AMI), etc. and for data communication to the respective control centres. The 

Generic Technical Specifications for AGC connecting equipment that has to be procured by 

the power plants were prepared by the Petitioner based on the experience of the AGC pilot 

project (at Dadri) for full scale implementation of AGC. Generating stations have to install 

AGC connecting equipment at the unit control rooms for transferring the required set of data 

for AGC.  
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10. The Petitioner has submitted that Regional Secondary Reserves quantum, mandated 

by the Commission are given as below: 

 

Secondary Reserves quantum needed in MW 
(Region wise) 

NR 800 

ER 660 

WR 800 

SR 1000 

NER 363 

Total 3623 
 

11. The Petitioner has suggested that the detailed implementation plan pan-India for AGC 

implementation is proposed in the following manner:  

Phase-I 

(a) Inter-State Generating Stations (ISGS) generators, whose tariff is regulated/ 

adopted by the Commission, are proposed to be made capable of participating in 

‘Secondary Control’ since the tariff for these generators is already available and there 

are fewer communication issues. This is also because in case of these generating 

stations, Ancillary Services/ AGC Pilot Project Framework is available for settlement 

(without the refund of fixed charges as mentioned in the Half Yearly Feedback on 

Ancillary Services and CERC Order on AGC Pilot Project) and, therefore, its 

implementation is expected to be dispute free. However, limiting AGC implementation 

to only these generating stations may not be sufficient to ensure availability of the full 

quantum of reserves as mandated by the Commission. 

 
Phase-II 

(b) All Regional Entity generating stations scheduled by RLDCs (over and above 

the Phase-I power stations mentioned above) can be made capable of participating in 

secondary control. However, Declared Capability (DC) at present is not taken from 

these generating stations by RLDCs. Some Independent Power Producers (IPP) have 

part Power Purchase Agreements with discoms/ traders while part capacity is untied, 

and power is sold under merchant contracts. Tariff for these generators has to be 
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decided and agreed upon a priori for secondary control participation of these 

generators. DC and Schedule have to be obtained from these generators similar to 

Central Sector generating stations for reserve estimation. Many of these regional entity 

generating stations operate in the day-ahead energy market and the day-ahead prices 

may have a significant role in respect of these generating stations as far as availability 

to the grid at any instant is concerned. Low prices in the Day-Ahead Market (DAM) on 

a sustained basis may lead to many of these units remaining off the grid. The following, 

inter-alia, may be the requirements for the Regional entity generating stations equipped 

under Secondary Control: 

• The generating stations shall bear the cost of secondary control hardware at 

the generating station end including the cost of the fibre optic cable from the 

generating station control room to the nearest communication node. 

• Share DC and Schedule like ISGS generators on day ahead basis and 

subsequent revisions with RLDCs. 

• Payment for energy and incentive will be as decided by the Commission. 

• The generating stations shall have working control systems for turbine, boiler 

and governor. Governor response plots/ graphs of past incidents have to be 

submitted to concerned RLDC. 

• Existing wide band communication node to be established within a radius 

below 30-40 km from the plant to communicate with the nearest RLDC. Distance 

need not be a binding limitation and the connectivity of the generating station 

with the communication node can be seen on case to case basis based on merit.  

 
12. The Petitioner has submitted that Primary, secondary and tertiary generation reserves 

are required for frequency control and ensuring reliable operation of the grid, particularly 

under high Renewable Energy (RE) penetration. Primary control provision has been existing 

in the IEGC but its enforcement has been an issue that has been highlighted before the 

Commission. Secondary control had been absent in the system so far while tertiary frequency 

control was introduced only in April 2016 through the Central Electricity Regulatory 

Commission (Reserves Regulation Ancillary Services) Regulations, 2016 (or for short, RRAS 

Regulations). Through Order dated 16th July 2018 in Petition No. 07/SM/2018, Fast Response 

Ancillary Services or FRAS was ordered by the Commission for central sector hydro stations 

and is under implementation phase. 
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13. The Petitioner has submitted that the following issues become important when one 

looks at the entire continuum of frequency control: 

 
i. Ensuring accurate load forecasting and Renewable Energy (RE) forecasting: This is 

the first step towards reliability as generating units need to get committed based on the 

forecasts. Starting from Discom level, the forecasts need to be aggregated for the State 

at SLDCs level, at RLDCs for the regional level and at NLDC for the All-India level. 

ii. Evaluating Area Control Error (ACE) of each control area: Bias may be taken as 

equal to Frequency Response Characteristics (FRC) of the State in past ten events. For 

ACE, high quality measurement of line flows and frequency at 10 seconds or better 

periodicity at LDCs is a must. Further, seamless transfer of schedule data from off-line 

systems to SCADA must be ensured. RLDCs are already bringing forth the non-

availability of real time data in the RPC forums and this needs to be addressed 

promptly. 

iii. Primary Response: The SLDCs must also monitor the primary response from the 

generating units within the State and report to the respective SERCs as directed by 

CERC vide its order dated 31st July 2017 in Petition No. 84/MP/2015. 

iv. Measurements: For AGC, high quality measurements are needed for inter-regional 

tie lines and generating stations under AGC. As stated above, periodic monitoring of 

the data quality needs to be done at the RPC forums and chronic problems of non-

availability of data are addressed promptly so that real time operation is smooth. 

v. Fiber Optic Communication: Fiber optic communication from Regional Entity 

generating station to nearest CTU node and from there on to RLDCs/ NLDC is a must 

and it could be closely monitored through the RPC forums. This is required irrespective 

of whether we have a regulated system of secondary reserves procurement or a market 

based one. 

vi. Participation: ACE is allocated to the generating stations under AGC based on the 

selected participation factor mode in the AGC software. The participation of each 

generating station will be calculated by the AGC software based on the weightage 

assigned to different attributes of the plant and the grid. Spinning reserve availability, 

ramp rate and variable cost of the generating station are the important attributes that are 

typically considered. In case of inter-/ intra-regional transmission constraints during 
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outages, certain plants may not be able to participate in AGC till normalization of 

transmission system. 

 
14. The Petitioner has submitted that ‘Spinning Reserves’ viz. DC on bar minus schedules 

available in real time in ISGS is currently used for rescheduling/ tertiary reserves by States, 

tertiary frequency control through Reserves Regulation Ancillary Services and now being 

envisaged for secondary control through AGC. It is also available for primary control though 

the IEGC clearly specifies that the schedules should not exceed capacity on bar less 

Normative Auxiliary Consumption. This ensures that even if the power plant is fully 

scheduled, the overload capacity and margins in auxiliary consumption is able to provide 

primary response. 

 
15. The Petitioner has submitted that after the forecast of load and RE generation, the 

scheduling of conventional generation resources by the States assumes importance. Here, 

apart from scheduling, the States also need to indicate the amount of hot spinning reserves it 

is holding. The reserves could be held either within the State or at the ISGS where the State 

has a share but it should be replenished whenever there is a contingency such as a generating 

unit tripping within the State. Unless such a mechanism is in place, the secondary control 

would not work as all the reserves would get depleted quickly. DC on bar less the schedules 

equals the hot spinning reserves. It was observed that hot spinning reserve gets depleted daily 

during the morning and evening peak hours when States requisition their full entitlement. 

Under this situation, the State utilities ought to have reserves elsewhere within the State. 

 
16. The Petitioner has submitted that on 06.09.2018, the Commission has issued a 

discussion paper on „Redesigning Ancillary Services Mechanism in India‟ and comments 

were invited from stakeholders. The Petitioner is of the view that the physical infrastructure 

in terms of communication and suitable hardware/ software at the power plants is sine qua 

non for secondary control through AGC irrespective of whether the same is regulated or 

market-based. The only variable is the quantum of secondary reserves required on day to day 

basis. 

 
PROCEEDINGS DURING HEARING 

 

17. The Petition was admitted on 25.10.2018. During the hearing on 31.1.2019, the 
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Petitioner submitted that the present petition has been filed for implementation of AGC in 

India.  

 
18. The Petitioner further submitted that the Commission in its Order dated 06.12.2017 in 

Petition No. 79/RC/2017 approved the commissioning of AGC pilot project between NLDC 

and NTPC Dadri Stage-II and the Commission also directed that similar pilot projects may be 

replicated by NLDC, in at least one other regional grid of the country. Accordingly, one plant 

in each region has been identified and AGC has also been commissioned in Simhadri and 

Mauda generating station.  

 
19. The Petitioner requested the Commission to direct ISGS to install the equipment in 

power plants for accepting signals from NLDC. After hearing, the Commission directed the 

Petitioner to furnish the Minutes of Meeting held with RPCs wherein RPCs have given their 

consent to the AGC pilot project. The Commission further directed the Petitioner to submit 

the feedback report on the operation of AGC at NTPC Dadri Stage-II along with the 

summary of findings of this pilot project.  

 
20. The Petitioner has complied with the directions and submitted the minutes of the 

special meetings on AGC pilot project which were held with all RPCs. The Petitioner has 

also submitted the feedback report before the Commission on 15th February 2019, 

highlighting the learning from the pilot project. Several learning including those on the 

implementation aspects, communication protocols, generator regulation and load following 

capabilities, metering, monitoring, visualisation, accounting etc. were gathered via pilot 

project and explained in the feedback report. The Pilot projects have also provided capacity 

building in the field of AGC which will be useful during implementation of secondary control 

on a large scale. 

 

ANALYSIS & DECISION  

 

21. We have heard the Learned Counsels for the Petitioner and have carefully perused the 

records.  

 
22. The Commission is of the view that the most important responsibility of the Power 

System operators is to maintain reliability of the Power System by maintenance of Load - 
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Generation balance. For a large complex grid such as the Indian grid, primary, secondary and 

tertiary frequency controls are must-have tools to ensure reliability. With the objective of 

ensuring grid security, quality and reliability, the Commission vide Order dated 13.10.2015 in 

Petition no 11/SM/2015 had laid down a roadmap for „Operationalization of Generation 

Reserves in the Country‟. It was envisaged that apart from the primary reserve at the national 

level, secondary reserve should be maintained by each region and tertiary reserve by each 

State. All the generating stations that are regional entities were directed to plan to 

operationalize AGC along with reliable telemetry and communication by 01.04.2017. The 

NLDC was directed to submit a detailed procedure to operationalize reserves in the country 

vide Order dated 13.10.2015.  

 
23. The Commission notes that an ‘outline procedure’ was submitted by NLDC vide letter 

dated 15.12.2015 in which it was proposed to take up a pilot project with one of the NTPC 

plants in a region based on which further activities could be taken up. On 05.02.2016, NLDC 

was advised to submit the draft detailed procedure and implementation plan for 

operationalization of Reserves within three months of implementation of Ancillary Services 

Regulations. After various brainstorming sessions and meetings, NLDC submitted the 

detailed procedure on Operationalization of Spinning Reserves on 14.07.2017 and 

recommended that secondary control should be added as an Ancillary Service. 

 
24. The Commission observes that the ‘National Electricity Policy’ also mandates that 

adequate reserves may be maintained to ensure secure grid operation. The Commission is of 

the view that collective efforts of the stakeholders in implementation of the AGC are a step 

forward and will go a long way in development of the secondary reserves in the country 

leading to stable frequency operation and grid security and reliability.  

 
25. The Commission observes that the feedback on implementation of AGC submitted by 

NLDC highlights the need for enhancing adequacy of reserves in the country. It has been 

stated that valuable experience has been gained in terms of implementation aspects, 

communication protocols, generator regulation and load following capabilities, cyber security 

etc. which is useful during implementation of secondary control on a large scale. The 

Petitioner has submitted that from the interactions with national and international experts on 

power systems and experience with Ancillary Services till date, the general understanding 

was that different solutions as a package like load and Renewable Energy (RE) generation 
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forecast, proper portfolio management by the States, primary response from the generators, 

secondary control in the form of AGC, Ancillary Service products in different timeframes 

etc. are needed for stable frequency operation of the power system. No unique solution 

existed. NLDC report emphasised that a bad or no forecast of load/ RE generation and poor 

portfolio management by the State utilities would lead to heavy deviations from schedule and 

grid indiscipline exhausting all reserves in the system and making the system insecure. AGC 

effectiveness would have to be seen in this overall context. It was further highlighted in the 

feedback report that deployment of two-three plants under AGC with 200 MW-300 MW 

reserve might not be sufficient for a grid size like that of India. The Commission observes 

that the Expert Group on ‘National Reference Frequency’ in its report submitted to the 

Commission in November 2017 recommended that AGC must be implemented throughout 

the country at the earliest and Performance Metrics for such AGC payments may be 

introduced once sufficient experience is gained through the pilot project. 

 
26. The Petitioner has suggested that implementation of AGC be undertaken in Phases. 

Under Phase-I, ISGS generators, whose tariff is regulated/ adopted by the Commission, are 

proposed to be made capable of participating in ‘Secondary Control’. Dadri Stage-II NTPC in 

Northern Region was the first AGC pilot project of the country which was approved by the 

Commission vide Order in Petition No.79/RC/2017 on 06.12.2017 and is in continuous 

operation from 1225 Hrs. of 04.01.2018. The Commission also directed that similar pilot 

projects may be replicated by NLDC, in at least one other regional grid of the country. 

Accordingly, four more AGC pilot projects have been/are being implemented viz. Simhadri 

Stage-II in Southern Region, Mauda Stage-II in Western Region, Barh Stage-II in Eastern 

Region and Bongaigaon in North-Eastern Region.  

 
27. The Commission observes that there is one-time expense involved for the generators 

to install requisite software and firmware. The Commission has been informed that the 

implementation cost i.e. placing of order for the equipment and integration cost of the four 

AGC pilot projects which have been commissioned viz. Dadri Stage-II NTPC in Northern 

Region Simhadri Stage-II in Southern Region, Mauda Stage-II in Western Region and Barh 

Stage-II in Eastern Region, is in the range of Rs. 30.00 lakhs to Rs. 50 lakhs per generating 

station. The Commission accepts the Petitioner’s proposition that the cost of such equipment 

at generating stations for AGC implementation is not significant and ideally all ISGS stations 

should be AGC enabled. The Commission notes that majority of the thermal stations 
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regulated by the Commission have station capacity of 200 MW and above and the AGC 

support is mainly expected from these facilities apart from the hydro generating stations other 

than Run-of-River projects. It will therefore be prudent, also from the point of view of cost 

effectiveness to ensure that the thermal generating stations with installed capacity of 200 MW 

and above and all hydro stations with capacity exceeding 25 MW necessarily have the 

capability to provide AGC support. Further, the Commission is of the view that with due 

regard to the nature of the Run-of-River Hydro projects it may not be advisable to mandate 

such plants to provide AGC support, as this might lead to spillage/ under-utilization of water, 

which should be avoided. Accordingly, the Commission directs all thermal Inter State 

Generating Stations (ISGS) that are regional entities with installed capacity of 200 MW and 

above and all hydro stations with capacity exceeding 25 MW excluding the Run-of-River 

Hydro Projects irrespective of size of the generating station and whose tariff is determined or 

adopted by the Commission, to install the required software and firmware for implementation 

of AGC at the unit control rooms for transferring the required set of data for AGC. These 

regional entity generators may approach the Commission under relevant regulations and 

provisions of PPA for compensation of this one-time cost. The Commission also directs the 

Central Transmission Utility and the NLDC to commission the required communication 

system in parallel. 

 
28. Once the aforesaid generating stations are AGC enabled, NLDC/ RLDCs shall be 

allowed to test, tune and operate the AGC system for providing the signals to the power 

plants. With this decision to make the ISGS stations AGC compliant, the Commission is of 

the view that any other pilot beyond the five pilots already initiated by NLDC, may not be 

needed. 

 
29. As regards compensation for AGC support and deviation charges, it is clarified that 

the framework in this regard as stipulated in the Commission’s Order in Petition no. 

79/RC/2017 dated 06.12.2017 shall apply to the five pilot projects as also to other ISGS as 

and when they are AGC enabled. This arrangement shall remain in place till further Orders or 

till relevant regulations inter-alia on compensation for AGC services are framed by the 

Commission. 

 
30. The Commission has noted the suggestions of the Petitioner for covering under Phase-

II, other regional entity generators (other than those whose tariff is determined or adopted by 
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the Commission). The Commission is of the view that decision on this issue cannot be taken 

in the present petition. It needs wider consideration.  

 
31. The Commission observes that NLDC in its report on implementation of RRAS, has 

recommended moving towards market-based procurement of ancillary service for a more 

robust design. The relevant excerpt is reproduced below:  

 
“Once the scope of present implementation of ancillary services is enlarged from the 
regulated generation stations at inter-state level to include state-level generators also, a 
critical mass would be achieved. Moreover as more and more generators start 
participating in regulation services, closer monitoring of the performance of generating 
stations would also be needed. The implementation would also be more robust by design 
and subsequently, based on the experience gained, market based procurement of 
ancillary services could also be thought of.” 

 
32. The Commission is of the view that the experience gained under RRAS underlines the 

need for a calibrated approach to transform the extant administered Ancillary Services 

mechanism to a market-based mechanism with the objective of increasing the ambit of 

potential providers of such services at efficient costs and enhanced reliability of the grid. The 

Staff Paper on „Redesigning Ancillary Services Mechanism in India‟ issued by staff of the 

Commission on 06.09.2018 has highlighted that the physical infrastructure in terms of 

communication and suitable hardware/ software at the power plants is sine qua non for 

secondary control through AGC irrespective of the fact whether the same is regulated or 

market-based. The only variable is the quantum of secondary reserves required on day to day 

basis.  

 
33. The Commission observes that given the changes in technology, generation mix and 

increasing decentralized generation, and locational ancillary requirements, long term bilateral 

contracts for ancillary support should be avoided. Same resource can provide multiple 

flexibility services. For example, a generator that can provide fast tertiary response can also 

provide slow tertiary response. An arrangement which bundles multiple flexibility services 

has some advantages – by allowing such generators to utilize their capabilities to serve 

various system requirements thereby reducing the cost of providing individual services. 

Accordingly, the Commission directs the staff of the Commission to initiate a comprehensive 

review of Ancillary services framework based on these principles, and present to the 

Commission for suitable decision. 
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SUMMARY 

 

34. In the interest of reliable and safe grid operation, the Commission directs that all the 

ISGS stations whose tariff is determined or adopted by CERC shall be AGC-enabled and the 

ancillary services including secondary control through AGC be implemented as per the 

following direction: 

 
i. All thermal ISGS stations with installed capacity of 200 MW and above and all hydro 

stations having capacity exceeding 25 MW excluding the Run-of-River Hydro Projects 

irrespective of size of the generating station and whose tariff is determined or adopted 

by CERC are directed to install equipment at the unit control rooms for transferring the 

required data for AGC as per the requirement to be notified by NLDC. NLDC shall 

notify the said requirements within one month of this order.  

ii. All such ISGS stations whose tariff is determined or adopted by CERC shall have 

communication from the nearest wide band node to the RTU in the unit control room.  

iii. The Central Transmission Utility (CTU) is directed to have communication availability 

from NLDC/ RLDCs to the nearest wide band node/ switchyard for the generating 

stations in a redundant and alternate path ensuring route diversity and dual 

communication. 

iv. The NLDC is also directed to commission the required communication infrastructure. 

v. The expenditure as a result of compliance of the above directions may be claimed as 

per relevant regulations or provisions of the PPA. 

vi. The NLDC is directed to monitor implementation of the above directions so that all the 

ISGS stations whose tariff is determined or adopted by CERC are AGC-enabled within 

six months of this order. 

vii. The framework regarding compensation for AGC support and deviation charges as 

stipulated in the Commission‟s Order in Petition no. 79/RC/2017 dated 06.12.2017 

shall apply to the five pilot projects as also to other ISGS as and when they are AGC 

enabled. This arrangement shall remain in place till the relevant regulations interalia 

on compensation for AGC services are framed by the Commission.   

viii. NLDC/RLDCs are allowed to operate the AGC system for enabling the signals to the 

power plants at the earliest. 
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ix. All new thermal ISGS stations with installed capacity of 200 MW and above and hydro 

stations having capacity exceeding 25 MW excluding the Run-of-River Hydro Projects 

irrespective of size of the generating station and whose tariff is determined or adopted 

by CERC shall  mandatorily have the capability to provide AGC support.   

 
35. With the above directions, Petition No. 319/RC/2018 stands disposed of. 

 

 

                   Sd/-           Sd/-           Sd/- 

आई. ए .         ए .   .          .   .        
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CEA (Cyber Security in Power Sector) Guidelines, 2021 
 

 

1.0 Background 

1.1 Cyber intrusion attempts and Cyber-attacks in any critical sector are carried out with a 

malicious intent. In Power Sector it’s either to compromise the Power Supply System or 

to render the grid operation in-secure. Any such compromise, may result in mal-

operations of equipments, equipment damages or even in a cascading grid 

brownout/blackout. The much hyped air gap myth between IT and OT Systems now 

stands shattered. The artificial air gap created by deploying firewalls between any IT and 

OT System can be jumped by any insider or an outsider through social engineering. 

Cyber-attacks are staged through tactics & techniques of Initial Access, Execution, 

Persistence, Privilege Escalation, Defence Evasion, Command and Control, Exfiltration. 

After gaining the entry inside the system through privilege escalation, the control of IT 

network and operations of OT systems can be taken over even remotely by any cyber 

adversary. The gain of sensitive operational data through such intrusions may help the 

Nation/State sponsored or non-sponsored adversaries and cyber attackers to design more 

sinister and advanced cyber-attacks.  

1.2 Government of India has set up the Indian Computer Emergency Response Team (CERT-

In) for Early Warning and Response to cyber security incidents and to have collaboration 

at National and International level for information sharing on mitigation of cyber threats. 

CERT-In regularly issues advisories on safeguarding computer systems and publishes 

Security Guidelines which are widely circulated for compliances. All Central 

Government Ministries/ Departments and State/Union Territory Governments have been 

advised to conduct cyber security audit of their entire Cyber Infrastructure including 

websites at regular interval through CERT-In empanelled Auditors so as to identify gaps 

and appropriate corrective actions to be taken in cyber security practices. CERT-In 

extends supports to enable Responsible Entity in conducting cyber security mock drills 

and in assessment of their preparation to withstand cyber-attacks. The Responsible Entity 

must submit Reports of Cyber Audit of cyber security controls, architecture, vulnerability 

management, network security and periodic cyber security drills to sectoral CERT as 

well as CERT-In. Team of experts shall review these reports and shortcomings if any in 

the compliances shall be flagged by them. CERT-In on regular basis also conducts 

workshops and training programs to enhance Cyber awareness of all Stakeholders.  

1.3 Ministry of Power has created 6(six) sectoral CERTs namely Thermal, Hydro, 

Transmission, Grid Operation, RE and Distribution for ensuring cyber security in Indian 

Power Sector. Each Sectoral CERT has prepared their sub-sector specific model Cyber 

Crisis Management Plan(C-CMP) for countering cyber-attacks and cyber terrorism. Each 

Sectoral CERT has circulated their model C-CMPs for preparation and implementation 

of organization specific C-CMP by each of their Constituent Utility.  

1.4 All Responsible Entities, Service Providers, Equipment Suppliers/Vendors and 

Consultants engaged in Power Sector are equally responsible for ensuring cyber security 

of the Indian Power Supply System. They are to act timely upon each threat intelligence, 
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advisories and other inputs received from authenticated sources, for continuous 

improvement in their cyber security posture. 

1.5 In the current Indian scenario though many cyber security directives and guidelines 

exists, but none of them are power sector specific. Ministry of Power has directed CEA 

to prepare Regulation on Cyber Security in Power Sector. And as an interim measures 

CEA has been directed to issue Guideline on Cyber Security in Power Sector, under the 

provision of Regulation 10 on Cyber Security in the “Central Electricity Authority 

(Technical Standards for Connectivity to the Grid) (Amendment) Regulations, 2019”. 

1.6 The Guidelines on Cyber Security, in the form of Articles written below, requires 
mandatory Compliance by all Responsible Entities. The Guidelines shall come into effect 
from the date of issue by Central Electricity Authority, New Delhi.   

 

2.0 Hereby the Guidelines on Cyber Security are drawn in the form of Articles for 
compliance by the Requester as well as User under the following provision of Regulation 
10 on Cyber Security, in the “Central Electricity Authority (Technical Standards for 
Connectivity to the Grid) (Amendment) Regulations, 2019”.  

 

 “The requester and the user shall comply with cyber security guidelines issued by the 

Central Government, from time to time, and the technical standards for 

communication system in Power Sector laid down by the Authority.” 

 

2.1 Objective of issuing Guideline: 
a) Creating cyber security awareness 
b) Creating a secure cyber ecosystem,  
c) Creating a cyber-assurance framework, 
d) Strengthening the regulatory framework, 
e) Creating mechanisms for security threat early warning, vulnerability management and 

response to security threats, 
f) Securing remote operations and services,  
g) Protection and resilience of critical information infrastructure, 
h) Reducing cyber supply chain risks, 
i) Encouraging use of open standards, 
j) Promotion of research and development in cyber security, 
k) Human resource development in the domain of Cyber Security, 
l) Developing effective public private partnerships, 
m) Information sharing and cooperation 
n) Operationalization of the National Cyber Security Policy 

 
2.2 Within the text of these Articles, ‘Responsible Entity’ shall mean all: 

a) Transmission Utilities as well as Transmission Licensees, 

b)  Load despatch centres (State, Regional and National), 

c)  Generation utilities (Hydro, Thermal, Nuclear, RE),  

d) Distribution Utilities  
e) Generation Aggregators, 
f) Trading Exchanges, 
g) Regional Power Committees, and 
h) Regulatory Commissions. 
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2.3 Applicability: 

 

All Responsible Entities as well as System Integrators, Equipment Manufacturers, 
Suppliers/Vendors, Service Providers, IT Hardware and Software OEMs engaged in the 
Indian Power Supply System. 
  

2.4 Scope: 

2.4.1 Control Systems for System Operation and Operation Management. 

a) Grid Control and Management Systems, 

b) Power Plant Control Systems, 

c) Central Systems used to monitor and control of distributed generation and loads e.g. 

virtual power plants, storage management, central control rooms for hydroelectric 

plants, photovoltaic/wind power installations, 

d) Systems for fault management and work force management, 

e) Metering and measurement management systems, 

f) Data archiving systems, 

g) Parameterisation, configuration and programming systems, 

h) Supporting systems required for operation of the above mentioned systems, 

 

2.4.2 Communication System. 

a) Routers switches and firewalls, 

b) Communication technology-related network components, 

c) Wireless digital systems. 
d) Control Centre to Control Centre Communications for data exchange on ICCP. 

(IEC 61850/60850-5/TASE.2/) 

 

2.4.3 Secondary, Automation and Tele control technologies 

a) Control and Automation components, 

b) Control and field devices, 

c) Tele control devices, 

d) Programmable logic controllers / Remote Terminal Units, including digital sensor and 

actuators elements, 

e) Protection devices, 

f) Safety components, 

g) Digital measurement and metering installations, 

h) Synchronisation devices,  

i) Excitation Systems, 

3.0 Definition of Terms: 

1. Access Management: shall mean set of policies and procedures of the Responsible 

Entity for allowing Personnel, devices and IoT to securely perform a broad range of 

operational, maintenance, and asset management tasks either on site or remotely as laid 

down in Clause 5.2.5 of IS 16335. 

2. Accreditation: shall mean the process of verifying that an organisation is capable of 

conducting the tests and assessments against a product/process that are required to be 

certified. 
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3. Accreditation Body: shall mean an organisation that has been accredited to verify the 

credentials and capabilities of the organisations that wish to become a certification body. 

4. Act:  shall mean the Information Technology Act, 2000 (21 of 2000) 

5. Asset: shall mean anything that has value to the organization. 

6. Certification: shall mean the process of verifying that a product has been manufactured 

in conformance with a set of predefined standards and/or regulations by an organisation, 

that is accredited to conduct the certification process 

7. Certification Body: shall mean an organisation that has been accredited by an 

accreditation body to certify products / process against a certification scheme. 

8. Certification Scheme: shall mean the processes, paperwork, tools, and documentation 

that define how a product or manufacturer is certified 

9. Chief Information Security Officer: shall means the designated employee of Senior 

management level directly reporting to Managing Director/Chief Executive 

Officer/Secretary of the Responsible Entity, having knowledge of Information Security 

and related issues, responsible for cyber security efforts and initiatives including 

planning, developing, maintaining, reviewing and implementation of Information 

Security Policies 

10. Critical Assets: shall mean the facilities, systems and equipment which, if destroyed, 

degraded or otherwise declared unavailable, would affect the reliability or operability of 

the Power Supply System. 

11. Critical System: shall mean cyber assets essential to the reliable operation of critical 

asset. Critical System consists of those cyber assets that have at least one of the following 

characteristics: 

a) The cyber asset uses a routable protocol to communicate outside the electronic 

security perimeter.  

b) The cyber asset uses a routable protocol within a control centre. 

c) The cyber asset is dial-up accessible. 

12. Critical Information Infrastructure: shall mean Critical Information Infrastructure as 

defined in explanation of sub-section (1) of Section 70 of the Act.  

13. Cyber Assets: shall mean the programmable electronic devices, including the hardware, 

software and data in those devices that are connected over a network, such as LAN, WAN 

and HAN. 

14. Cyber Crisis Management Plan: shall mean a framework for dealing with cyber related 

incidents for a coordinated, multi-disciplinary and broad-based approach for rapid 

identification, information exchange, swift response and remedial actions to mitigate and 

recover from malicious cyber related incidents impacting critical processes. 

15. Cyber Security Breach: shall mean any cyber incident or cyber security violation that 

results in unauthorized or illegitimate access or use by a person as well as an entity, of 

data, applications, services, networks and/or devices through bypass of the underlying 

cyber security protocols, policies and mechanisms resulting in the compromise of the 

confidentiality, integrity or availability of data/information maintained in a computer 

resource or cyber asset. 

16. Cyber Security Incident: shall mean any real or suspected adverse cyber security event 

that violates, explicitly or implicitly, cyber security policy of Responsible Entity resulting 

in unauthorized access, denial of service or disruption, unauthorized use of computer 

resource for processing or storage of information or changes to data or information 
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without authorization, leading to harm to the power grid or its critical sub-sectoral 

elements Generation, Transmission and Distribution. 

17. Cyber Security Policy: shall mean documented set of business rules and processes for 

protecting information, computer resources, networks, devices, Industrial Control 

Systems and other OT resources.  

18. Electronic Security Perimeter: shall mean the logical border surrounding a network to 

which the Cyber Systems of Power Supply System are connected using a routable 

protocol. 

19. Information Security Division: shall mean a division accountable for cyber security 

and protection of the Critical System of the Responsible Entity. 

20. Protected System: shall mean any computer, computer system or computer network of 

the Responsible Entity notified under section 70 of the Act, in the official gazette by 

appropriate Government.  

21. Security Architecture: shall mean a framework and guidance to implement and operate 

a system using the appropriate security controls with the goal to maintain the system's 

quality attributes like confidentiality, integrity, availability, accountability and assurance. 

22. Vulnerability: shall mean intrinsic properties of something resulting in susceptibility to 

a risk source that can lead to an event with a consequence 

23. Vulnerability Assessment: shall mean a process of identifying and quantifying 

vulnerabilities 

4.0 Standards 

Reference  Description 

ISO/IEC 15408  Common Criteria Certification Standard 

ISO/IEC 17011 General requirements for accreditation bodies accrediting 

conformity assessment bodies 

ISO/IEC 17025  General requirements for the competence of testing and 

calibration laboratories 

ISO/IEC 21827  Systems Security Engineering - Capability Maturity Model 

(SSE-CMM) 

ISO/IEC 24748-1 Systems and software engineering — Life cycle management — 

Part 1: Guidelines for life cycle management. 

ISO 27001/2  Information Security Management 

ISO/ IEC 27019           Information technology — Security techniques — Information 

                                      Security controls for the energy utility industry             

ISO/IEC 61508 Functional Safety of Electrical / Electronic / Programmable 

Electronic Safety-related Systems 

IEC 61850  Communication networks and systems for power utility 

automation  

IEC 62351 Standards for Securing Power System Communications 

IEC 62443 Cyber Security for Industrial Control Systems 

IS 16335                        Power Control Systems – Security Requirements. 

5.0 Abbreviations 

Abbreviations  Description         

a) BES  Bulk Electric System 
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b) CDAC  Centre for Development of Advanced Computing 

c) CEA  Central Electricity Authority 

d) CERC  Central Electricity Regulatory Commission 

e) CERT   Computer Emergency Response Team 

f) CERT-In  Indian Computer Emergency Response Team 

g) CII  Critical Information Infrastructure 

h) CISO   Chief Information Security Officer  

i) CSK  Cyber Swachhta Kendra 

j) COTS  Commercial off-the Shelf 

k) ESP  Electronic Security perimeter 

l) ICS   Industrial Control Systems 

m) ICT  Information and Communications Technology 

n) IEC   International Electro Technical Commission  

o) ISAC   Information Sharing and Analysis Centre 

p) ISD  Information Security Division 

q) ISO   International Organization for Standardization 

r) ISMS  Information Security Management System 

s) IT   Information Technology 

t) FAT   Factory Acceptance Test 

u) NABL  National Accreditation Board for Testing and Calibration Laboratories 

v) NCIIPC   National Critical Information Infrastructure Protection Centre  

w) NLDC  National Load Dispatch Centre 

x) NPTI   National Power Training Institute 

y) NSCS   National Security Council Secretariat      

z) OEM  Original Equipment Manufacturer 

aa) OT  Operational Technology   

bb) RLDC  Regional Load Dispatch Centres 

cc) SAT   Site Acceptance Test        

dd) SERC  State Electricity Regulatory Commission 

ee) SCADA  Supervisory Control and Data Acquisition Systems    

ff) SIEM   Security Information and Event Management     

gg) SLA  Service Level Agreement 

hh) SLDC  State Load Dispatch Centre 

ii) QCI                    Quality Council of India  
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CEA (Cyber Security in Power Sector) Guidelines, 2021 

 

 

 

Article 1. Cyber Security Policy. 

a. Cardinal Principles: The Responsible entity will strictly adhere to following 

cardinal principles while framing cyber security policy: 

 

i. There is hard isolation of their OT Systems from any internet facing IT system.  

ii. May keep only one of their IT systems with internet facing at any of their 

site/location if required which is isolated from all OT zones and kept in a 

separate room under the security and control of CISO. 

iii. Downloading/Uploading of any data/information from their internet facing IT 

system is done only through an identifiable whitelisted device followed by 

scanning of both for any vulnerability/malware as per the SOP laid down and 

for all such activities digital logs are maintained and retained under the custody 

of CISO for at least 6 months. The log shall be readily to carry out the forensic 

analysis if asked by investigation agency. 

iv. List of whitelisted IP addresses for each firewall is maintained by CISO and 

each firewall is configured for allowing communication with the whitelisted IP 

addresses only.  

v. Communication between OT equipment/systems is done through the secure 

channel preferably of POWERTEL through the fibre optic cable. Security 

configuration of the communication channel is also to be ensured. 

vi. All ICT based equipment/system deployed in infrastructure/system mandatorily 

CII are sourced from the list of the “Trusted Sources” as and when drawn by 

MoP/CEA.           

 

b. The Responsible Entity shall be ISO/IEC 27001 certified (including sector specific 

controls as per ISO/IEC 27019). 

c. The Responsible Entity shall have a Cyber Security Policy drawn upon the guidelines 

issued by NCIIPC. 

d. The Responsible Entity shall ensure annual review of their Cyber Security Policy by 

subject matter expert and changes shall be made therein only after obtaining the due 

approval from Board of Directors.  

e. The process of Access Management for all Cyber Assets owned or under control of the 

Responsible Entity shall be detailed in the Cyber Security Policy.  

f. The Cyber Security Policy shall leverage state-of-art cyber security technologies and 

relevant processes at multiple layers to mitigate the cyber security risks.  

g. The Responsible Entity shall be solely responsible to get Cyber Security Policy 

implemented through its Information Security Division (ISD). 

h. The CISO shall record the reason(s) for exemption required, if any, in case, unable to 
comply with any of the provision(s) of the Cyber Security Policy. Any exception shall 
be allowed only after an approval of provisions of compensatory control(s) to mitigate 
residual cyber security risks. 
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i. The CISO shall record the exemptions sought in statement of applicability controls, 
while getting the ISO 27001 certified. All exemptions and its justification need to be in 
conformance with Cyber Security Policy of the Responsible Entity. 

j. The Responsible Entity shall allocate sufficient Annual budget for enhancing cyber 
security posture, enhanced year over year. 

k. The Responsible Entity shall work in collaboration with other Industry Stakeholders as 
well as Academia to promote R&D activity in the domain of cyber security.  

l. The Responsible Entity shall ensure that cyber security issues are taken up as agenda 
items in their Board meetings once in every three months. 

 
 

Article 2 Appointment of CISO. 

 

a) The Responsible Entity shall mandatorily appoint a CISO and shall confirm to 

qualification, if any, laid by Quality Council of India (QCI). In absence, the work of 

CISO shall be looked upon by Alternate CISO. In case qualification for appointment 

of Alternate CISO has been relaxed for reasons recorded thereof, Alternate CISO has 

to mandatorily acquire the minimum required cyber security skill sets within six 

months from the date of his appointment. 

b) The Responsible Entity shall regularly update details of CISO and Alternate CISO, 

with the Sectoral CERT, as well as on ISAC-Power Portal. 

c) Roles and Responsibility of CISOs shall be as laid by CERT-In and ring-fenced to 

ensure cyber security of the Cyber Assets of the Responsible Entity.  

 
 

Article 3:  Identification of Critical Information Infrastructure (CII). 
 

a) The Responsible Entity shall submit to NCIIPC through Sectoral CERT, details of 

Cyber Assets which uses a routable protocol to communicate outside the Electronic 

Security Perimeter drawn by the Responsible Entity or a routable protocol within a 

control centre and dial-up accessible Cyber Assets, within 30 days from the date of 

their commissioning in the System. 

b) The Responsible Entity shall submit details of Critical Business Processes and 
underlying information infrastructure along with mapped impact and Risk Profile to 
NCIIPC and shall get their CIIs identified in consultation with NCIIPC. The process 
of the notification/declaration by Appropriate Government shall follow thereafter. 

c) The Responsible Entity shall review their declared/notified CIIs at least once a year 
to examine changes if any in the functional dependencies, protocols and technologies 
or upon any change in security architecture. The Responsible Entity shall review their 
declared/notified CIIs once in every 6 months, in case if NCIIPC has directed them to 
constitute an Information Security Steering Committee.  

d) The Responsible Entity shall ensure that all cyber assets of their identified/notified 
CIIs are recorded in the asset register and considered for risk assessment as well as 
for finalization of controls in statement of applicability.  
 

Article 4. Electronic Security Perimeter 

 

a) The Responsible Entity shall identify and document the Electronic Security 

Perimeter(s) and all Access Points to the perimeter(s). 
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b) The Responsible Entity shall follow procedure of identifying “Electronic Security 

Perimeter” in case of distributed and/or hybrid information infrastructure, as per IEC 

62443 / IS16335 (as amended from time to time).  

c) The Responsible Entity shall ensure that every Critical System resides within an 

Electronic Security Perimeter.  

d) The Responsible Entity shall perform a cyber-Vulnerability Assessment of each 
electronic Access Points to the Electronic Security Perimeter(s) at least once in every 
6 (six) months and/or after any change in Security Architecture. 

e) The Responsible Entity shall ensure that all critical, high and medium vulnerabilities 

identified as a result of cyber Vulnerability Assessment shall be closed and verified 

for the effective closure.  

 

Article 5. Cyber Security Requirements 

 

a) The Responsible Entity shall have an Information Security Division (ISD), headed by 

CISO. 

b) The Responsible Entity shall ensure that the ISD must be functional on 24x7x365 

basis and is manned by sufficient numbers of Engineers having valid certificate of 

successful completion of course on cyber security of Power Sector from the Training 

Institutes designated by CEA.   

c) The Responsible Entity shall  ensure that ISD  

1) has on-boarded Cyber Swachhta Kendra(CSK) of CERT-In, if they have public 

IPs. 

2) has timely acted upon the advisories, guidelines and directive of NCIIPC, CSK, 

CERT-In and Sectoral CERTs, 

3) has deployed an Intrusion Detection System and Intrusion Prevention System 

capable of identifying behavioural anomaly in both IT as well as OT Systems.  

4) shares reports on incident response and targeted malware samples with CERT-In, 

5) updates the firmware/software with the digitally signed OEM validated patches 

only. 

6) enables only those ports and services that are required for normal operations. In 

case of any emergency the procedure as laid in Access management be followed. 

7) maintains firewall logs for the last 6 months duration. Firewall logs shall be 

analysed and all critical and high severity comments shall be addressed for 

effective closure.  

8) retains document of FAT, SAT test results and report/ certificate of cyber tests 

carried out for compliance of Government Orders and Cyber Security Audit.* 

9) maintains all cyber logs and cyber forensic records of any incident for at least** 

90 days. 

* FAT, SAT must include comprehensive cyber security tests of the 

component/equipment/system to be delivered/delivered at site.  

** 90 days from date of the commissioning of the system/recovery from any 

incident, whichever is later. 

d) The Responsible Entity shall routinely audit and test security properties of the Critical 

System and must act upon, in case if any new vulnerabilities is identified through 

testing or by the equipment manufacturer.  
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e) The Responsible Entity shall design a secure architecture for control system 
appropriate for their process control environment*.  

f) All State Load Dispatch Centres(SLDCs) shall comply with the directions issued by 
the National Load Dispatch Centre(NLDC) as well as Regional Load Dispatch 
Centres(RLDCs) U/s 29 (1) of the Electricity Act, 2003 to ensure stability and cyber 
security of grid operation and achieve efficiency in the grid operation. In case of any 
non-compliance, the Head of SLDC shall be responsible and shall be liable for Penalty 
as per the provision of CERC/SERC. 
 
*There are so many different types of systems in existence and so many possible 
solutions, it is important that the selection process ensures that the level of protection 
is commensurate with the business risk and the Responsible Entity shall not rely on 
one single security measure for its defence. (Reference IEC/TR62351-10 Edition1.0 
2012-10 Power systems management and associated information exchange –Data 

and communications security – Part 10: Security architecture guidelines). 

 

Article 6  Cyber Risk Assessment and Mitigation Plan 

 

a) The Responsible Entity shall document in their Cyber Security Policy a Cyber Risk 

Assessment and Mitigation Plans drawn upon the best practises being followed in the 

Power Sector, and the same shall be approved by Board of Directors.  

b) The Cyber Risk Assessment and Mitigation Plans shall clearly define the matrix for 

assessing the cyber risk of both IT and OT environment and risk acceptance criteria. 

c) The Cyber Risk Assessment Plan shall be capable to demonstrate that repeated cyber 

security risk assessment delivers consistent, valid and comparable results. 

d) The review of cyber risk assessment shall be carried out at least once in a Quarter.  
The actionable of risk treatment and mitigation shall be tracked in this review for their 
effectiveness.  

e) The CISO shall be responsible for implementation and regular review, on the basis of 
internal and external feedbacks, of the Cyber Risk Assessment and Mitigation Plans.  
 

Article 7 Phasing out of Legacy System 

a) As the life cycle of the Power System Equipment/System is longer than that of IT 

Systems deployed therein, the Responsible Entity shall ensure that all IT technologies 

in the Power System Equipment/System should have the ability to be upgraded. 

b) The Responsible Entity shall ensure that the Information Security Division shall draw 

the list of all communicable equipments/systems nearing end life or are left without 

support from OEM. Thereafter CISO shall identify equipment/systems to be phased 

out from the list drawn, firm up their replacement plan and put up the replacement 

plan for approval before the Board of Directors. 

c) The CISO shall ensure that till equipments/systems nearing end life or left without 

support from OEM are not replaced, their cyber security is hardened and ensured 

through additional controls provisioned in consultation with the OEM or alternate 

Supplier(s)*.  

*e.g. Use of CDAC developed AppSamvid and whitelisting of applications installed 

may be explored across all legacy systems. 

d) The Responsible Entity shall document in their Cyber Security Policy a Standard 

Operating Procedure for safe and secure disposal of outlived or legacy devices. 
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Article 8. Cyber Security Training. 
 

a) The Responsible Entity shall establish, document, implement, and maintain an annual 
cyber security training program for personnel having authorized cyber or authorized 
physical access (unescorted or escorted) to their Critical Systems. 

b) The Responsible Entity shall review annually their cyber security training program 

and shall update it whenever necessary. Annual Review shall record evaluation of the 

effectiveness of the trainings held. 

c) The Responsible Entity shall ensure that Cyber Security training program designed 

for their IT as well as OT O&M Personnel must include following topics and as per 

their functional requirements and security concerns additional topics shall be added: 

1) User authentication and authorization. 

2) Cyber Security and Protection mechanisms of IT/OT/ICS Systems. 

3) Introduction to various standards i.e. ISO/IEC:15408, ISO/IEC:24748-1, ISO: 

27001, ISO: 27002, ISO 27019, IS 16335, IEC/ISO:62443. 

4) Training on implementation of ISO/IEC 27001 and awareness on IEC 62443.  

5) Vulnerability Assessment in the Critical System. 

6) Monitoring and preserving of electronic logs of access of Critical Assets. 

7) Detecting cyber-attacks on SCADA and ICS systems 

8) The handling of Critical System during cyber crisis.  

9) Action plans and procedures to recover or re-establish normal functioning of 

Critical Assets and access thereto following a Cyber Security Incident. 

10) Hands on SCADA operation at any of the Regional Load Dispatch Centre.  

11) Handling of risks involved in the procurement of COTS Products. 

d) All Personnel engaged in O&M of IT & OT Systems shall mandatorily undergo 
courses on cyber security of Power Sector from any of the training institute designated 
by CEA, immediately within 90 days from the notification of CEA Guidelines on 
Cyber Security in Power Sector. 

e) The Responsible Entity shall ensure that none of their newly hired or the current 
Personnel have access to the Critical System, prior to the satisfactory completion of 
cyber security training programme from the Training Institutes designated in India, 
except in specified circumstances such as cyber crisis or an emergency. 

f) NPTI in consultation with CEA shall identify and design domain specific courses on 
Cyber Security for different target groups. The “Governing Board for PSO Training 
and Certification” shall approve the content, duration etc of these courses and shall 
review it Annually. NPTI shall conduct these courses at all of their branches on regular 
basis and shall maintain the list of the Participants successfully completing the course. 

 

Article 9 Cyber Supply Chain Risk Management 

 

a) The Responsible Entity shall ensure that, as and when Ministry of Power, Government 

of India notifies the Model Contractual Clauses on cyber security, these clauses are 

included in their every Bid invited for procurement of any ICT based 

components/equipments/System to be used for Power System. 

b) The Responsible Entity shall ensure that all the Communicable Intelligent Equipments 

and the Service Level Agreements (SLAs) for their Critical Systems shall be sourced 

from the list of the “Trusted Sources” as and when drawn by MoP/CEA. 
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c) The Responsible Entity shall ensure that, in case, for the any Communicable 

Intelligent Devices, if no Trusted Source has been identified, then the successful 

bidder in compliance with the provisions made in MoP order dated 2.7.2020 and any 

other relevant MoP order has got the product cyber tested for any kind of embedded 

malware/Trojan/cyber threat and for adherence to Indian Standards at the designated 

lab. 

d) The Responsible Entity shall ensure that the essential cyber security tests are carried 

out successfully during FAT, SAT as detailed in Annexure A. The equipment/System 

besides for functionality shall also be tested in the factory for vulnerabilities, design 

flaws, parts being counterfeit or tainted, so as to minimize problems during on-site-

testing and installation. Cyber Security Conformance Testing are to be carried out in 

the designated Lab as listed in Annexure-I of MoP Order No. 12/13/2020-T&R dt. 

8th June, 2021(Order at Annexure-B).  

e) The Responsible Entity shall ensure that the Equipment/System supplied by the 

successful bidder shall accompany with a certificate$, # obtained by OEM from a 

certification body accredited to assess devices and process for conformances to IEC 

62443-4 standards during design and manufacture. The Responsible Entity shall 

accept the certificate submitted along with the supplied Equipment/System only if it’s 

in line with the Testing Protocol as notified by Ministry of Power, Government of 

India, from time to time.  

f) The Responsible Entity in compliance to the requirement of Article 9(e) shall also 

accept, till the setting up of an adequate certification facility in the India, a digitally 

signed self-declaration of conformance to the IEC 62443-4 standards during design 

and manufacture of the equipment/system, if submitted by the OEM. 

g) The Responsible Entity shall dispose all unserviceable or obsolete Communicable 

Intelligent Devices as per the procedure laid in their Cyber Risk Assessment and 

Mitigation Plans which shall be in line with the prevailing best practices. 

$ The National & International certification may be specified in the tender for critical 

systems/sub-systems being procured by the Responsible Entity. 

 

# Certification Schemes:  

Embedded Device Security Assurance Certification is for an individual product, 
System Security Assurance Certification is for a set of products in a system 
(possibly from different vendors) 
Security Development Lifecycle Assurance Certification is for the development 
processes that a manufacturer uses for developing products. 
 

 

Article 10 Cyber Security Incident Report and Response Plan 

a) The CISO of the Responsible Entity shall report in the formats prescribed by CERT-

In, all Cyber Security Incidents, classified as reportable events.  

b) Root cause analysis for all reportable events shall be carried out and corrective action 

taken, so as to ensure that any re-occurrence of such event can be managed with ease. 

c) The Responsible Entity shall mandatorily define in their Cyber Security Policy, 

criteria(s) identified on the basis of impact analysis, for declaring the occurrence of 
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Cyber Security Incident(s) as a Cyber Crisis in the System owned or controlled by 

them.  

d) The Responsible Entity shall mandatorily designate an Officer along with his/her 

standby by name and designation and empower them to declare an occurrence of the 

incident(s) as “Cyber Crisis”. The contact details of these Officers shall be updated in 

the C-CMP within 15 days of changes if any due to transfer or superannuation etc.   

e) The CISO shall ensure that during any Cyber Security Incident, ISD monitors and 

minutely records every details of cyber security events and incidents in both IT as well 

as the OT System owned or controlled by the Responsible Entity. 

f) The CISO shall ensure that each cyber incident is handled strictly as per Cyber 

Security Incident Response Plan detailed in the latest C-CMP approved by the Board 

of Directors.  

g) The Responsible Entity shall ensure that the efficacy of the Cyber Security Incident 

Response Plan is tested annually through mock drill(s) carried out, if feasible, as 

simulation exercise(s) or as table top exercise(s) with wider participation of their 

employees, in consultation with CERT-In and sectoral CERT. In case if any 

shortcoming is observed in the Cyber Security Incident Response Plan suitable 

changes shall be made in it. 

h) The Responsible Entity shall ensure that the CISO compiles details of incident 
detection, incident handling, learnings from each incident and damage claims made if 
any and shall report to CERT-In as well as upload information on ISAC-Power Portal. 
 

Article 11 Cyber Crisis Management Plan(C-CMP) 

a) The Responsible Entity shall prepare a Cyber Crisis Management Plan and submit to 

their sectoral-CERT for review with intimation to Ministry of Power/CISO-MoP. 

Responsible Entity shall update their C-CMP on the basis of comments made by 

sectoral-CERT and then submit for vetting to CERT-In.  The C-CMP shall be updated 

once again to include the observations made by CERT-In before seeking approval of 

Board of Directors for implementation of C-CMP.   

b) The Responsible Entity shall ensure that the C-CMP is reviewed at least annually. The 

CISO shall ensure that all changes are made in C-CMP only with the due approval of 

Board of Directors and the changes made in C-CMP have been communicated through 

a verifiable means to all the concerned Personnel of the Responsible Entity. 

c) The CISOs shall be the custodian of all the cyber security related documents   

including Cyber Crisis Management Plan, Risk Treatment Plan, Statement of 

Applicability of controls, and compliance to regulator’s requirement. 

d) The CISO shall be accountable for ensuring enforcement of C-CMP by Information 

Security Division of the Responsible Entity, during a cyber-crisis, as and when 

declared by the designated Officer. (refer Article 10(d)) 

Article 12: Sabotage Reporting% 

a) The Responsible Entity shall incorporate procedure for identifying and reporting of 

sabotage in their Cyber Security Policy within 30 days from issue of the Guidelines, 

or grant of licence under the appropriate legal provisions to the Responsible Entity.  

b) The CISO shall be held liable for non-reporting of identified sabotage(s) as per 

procedure laid for identifying and reporting of sabotage in the Cyber Security Policy 

of the Responsible Entity.  
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c) The CISO shall prepare a detailed report on disturbances or unusual occurrences, 

identified, suspected or determined to be caused by sabotage in the Critical System of 

the Responsible Entity, and shall submit the report to the Sectoral CERT as well as to 

CERT-In within 24 hours of its occurrence. 

d) The CISO shall submit to NCIIPC within 24 hours of occurrence the report on every 

sabotage classified as cyber incidents(s) on "Protected System". 

e) The CISO upon occurrence on every sabotage shall take custody of all log records as 
well as digital forensic records of affected Cyber Assets, Intrusion Detection System, 
Intrusion Protection System, SIEM and shall preserve them for at least 90 days and 
shall make them available as and when called upon for investigation by the concerned 
Agencies. 
 
%Disturbances or unusual occurrences, suspected or determined to be caused by 

sabotage. 

Sabotage e.g. can be a forced intrusion in un-manned/manned facility and taking 

control of operation of Critical System through a communicating device.  
  

Article 13 Security and Testing of Cyber Assets 

a) The Responsible Entity shall ensure security of all in-service phase as well as standby 

Cyber Assets through regular firmware/Software updates and patching, Vulnerability 

management, Penetration testing (of combined installations), securing configuration, 

supplementing security controls. CISO shall maintain details of update version of each 

firmware and software and their certification if received from OEMs. 

b) The Responsible Entity shall carry out regularly Vulnerability Assessment of all 

Cyber Assets owned or under their control. If a Cyber Asset is found vulnerable to 

any exploits or upon any patch updates or major configuration changes, then further 

Penetration Testing may be carried out offline or in a suitably configured laboratory 

test-bed to determine other vulnerabilities that may have not been identified so far. 

c) The Responsible Entity shall specify security requirement and evaluation criteria 

during each phase of their procurement Process. 

d) The Responsible Entity shall ensure that all Cyber Assets being procured shall 

conform to the type tests as mentioned in the specification for type testing listed in the bid 

document. Type test reports of tests conducted in NABL accredited Labs or 

internationally accredited labs (with in last 5 years from the date of bid opening) shall be 

mandated to be submitted along with bid. In case, the submitted Type Test reports are not 

as per specification, the re-tests shall be conducted without any cost implication to the 

Responsible Entity. 

e) The Responsible Entity shall ensure that all Communicable devices are tested for 

communication protocol as per the ISO/IEC/IS standards listed in MoP Order No. 

12/13/2020-T&R dated 8th June, 2021(Annexure-B).  

f) The Responsible Entity shall ensure that all Critical Systems designed with Open 
Source Software are adequately cyber secured.  

g) The Responsible Entity as a best practise upon any incidence of Cyber Security 
Breach shall carry out cyber security tests at any lab designated for cyber testing by 
Ministry of Power. These tests shall be similar to Pre Commissioning Security Test 
and those essential for carrying out Post Incident Forensics Analysis.  

Article 14 Cyber Security Audit 
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a) The Responsible Entity shall implement Information Security Management System 

(ISMS) covering all its Critical Systems. 

b) The Responsible Entity shall through a CERT-In Empanelled Cyber Security OT 
Auditor shall get their IT as well as OT System audited at least once in every 6 (six) 
months and shall close all critical and high vulnerabilities within a period of one month 
and medium as well as low non-conformity before the next audit. Effective closure of 
all non-conformities shall be verified during the next audit. 

c) The Cyber Security Audit shall be as per ISO/IEC 27001 along with sector specific 

standard ISO/IEC 27019, IS 16335 and other guidelines issued by appropriate 

Authority if any. These mentioned standards shall be current with all amendments if 

any and in case if any standard is superseded, the new standard shall be applicable.  

CISO shall ensure immediate closure of non-conformance, based on the criticality and 

by means all non-conformances are to be closed before the next audit. 

d) The Responsible Entity shall ensure that CISO has all the required systems and 

documents in place, as mandated by NSCS for base line cyber security audit. 
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Annexure – A 

 

FAT & SAT 

1. During FAT stage, the customer has to verify all types test reports / certificates including 

Communication protocol and security conformance tests of the devices offered for FAT.  

2. FAT of SCADA involves testing as a whole system in the integrated scale down set up. For 

SCADA, Indian standard IS 15953: 2011 “SCADA System for Power System Applications” 

provides definition and guidelines for the specification, performance analysis and application 

of SCADA systems for use in electrical utilities (for transmission & Distribution) including 

guidance on Tests and inspections. 

3. The SAT will be done at customer site as per the SAT document mutually agreed by buyer and 

supplier. For SAT also, guidance from IS 15953: 2011need to be applied.      

4. IEC 61850-10-3 Communication Networks and Systems For Power Utility Automation- 

Functional testing of IEC 61850 systems (in draft stage - CDTR) covers testing of applications 

within substations covering  

a. A methodical approach to the verification and validation of a substation solution  

b. The use of IEC 61850 resources for testing in Edition 2.1  

c. Recommended testing practices for different use cases 

d. Definition of the process for testing of IEC 61850 based devices and systems using 
communications instead of hard wired system interfaces (ex. GOOSE and SV instead 
of hardwired interfaces) 

e. Use cases related to protection and control functions verification and testing. 

This standard may be used as a guidelines for FAT & SAT for Substation Automation System 
(SAS) based on IEC 61850.  
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Annexure - B 

Annexure – 1 

List of designated laboratories for cyber security conformance testing  

Table -A. Field Equipment /Operational Technology (OT) 

 

 

Sl. 

No. 

Equipment Communication Protocol 

Conformance Standards 

Protocol Security 

Conformance 

Standards 

Designated Laboratories 

1 Remote Terminal 

Units (RTUs) & 

PLCs with IEC 

communications 

protocols  

IEC 60870-5 -101 /               

IEC 60870-5 -104 

(Test Details Annexure 2) 

IEC 60870-5- 7 

Security extension & 

IEC 62351 series 

(specifically IEC 

62351-100 parts 1 & 

3)  

( Test Details 

Annexure-2 

Central Power Research 

Institute (CPRI), Prof Sir C 

V Raman Road, 

Sadashivanagar P O, 

Bengaluru – 560080, 

Karnataka 

2 Intelligent 

Electronic 

Equipment  / 

Numerical 

Protection Relays / 

Bay Control Units / 

Bay Protection 

Units, Gateways, 

Transformer Tap 

controller/ changer, 

etc. with IEC 

61850 

communication 

protocol  

IEC 61850 – 5 to                        

IEC 61850 – 10  

 

( Test Details Annexure 2) 

  

CPRI 

3 Smart meters with 

IEC 62056 

communication 

protocols  

IEC 62056 series / DLMS & 

IS 15959 series  and IS 

16444 series 

( Test details Annexure 2) 

IEC 62056 series / 

DLMS & IS 15959 

series  and IS 16444 

series 

(Test Details 

Annexure 2) 

1. CPRI 

2. Electrical Research and 

Development Association 

(ERDA), ERDA Road, 

GIDC, Makarpura, 

Vadodara - 390 010 

Gujarat  

3. Yadav Measurements  

Pvt. Ltd. (YMPL) 

373-375, RIICO 

Bhamashah Industrial Area 

Kaladwas 313003 

Udaipur – Rajasthan 
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Information Technology (IT) Equipment (Main / Backup / Disaster recovery (DR) Control Centre 

/ Substation control centre IT equipment) 

All IT products procured /supplied shall have a valid Certificate of Common Criteria as per ISO/IEC 

15408 issued by signatories of the Common Criteria Recognition Agreement (CCRA)                           ( 

www.commoncriteriaportal.org). 

Import/procurement/supplied from vendors sourcing from prior reference countries, the Certificate for 

Common Criteria shall be from Government Laboratories in India according to the IC3S scheme 

operated by Ministry of Electronics and Information Technology, which is a signatory to CCRA. 

https://www.commoncriteria-india.gov.in/ 
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Annexure - 2  

Details of tests for various identified products  

Remote Terminal Units (RTUs) (Sl. No. 1 of Table – A of Annexure – 1) 

Test protocol: 

Utilities / manufacturers will submit the sample along with all the required technical documentation for 

taking up testing to the designated laboratory.  

Reference standards  

1) IEC 60870-5-101 & IEC 60870-5-104 as applicable  

2) IEC 60870-5-7 Telecontrol equipment and systems - Part 5-7: Transmission protocols - Security 

extensions to IEC 60870-5-101 and IEC 60870-5-104 protocols (applying IEC 62351) 

3) IEC 62351-100-1 & IEC 62351-100-3 and other cross referenced standards. 

Test cases   

Extract from standard (IEC 62351-100-1) 

The conformance test cases are divided into four clauses: 

– Clause 5: Verification of configuration parameters. This clause contains the configuration 

parameters affecting the message contents and/or the protocol behaviour.  

– Clause 6: Verification of communication. The goal of this clause is to verify that Device Under Test 

(DUT) is able to implement the security extension messages as described in IEC TS 60870-5-7.  

– Clause 7: Verification of procedures. The goal of this clause is to verify that DUT is able to execute 

the security extension procedures as described in IEC TS 62351-5.  

– Clause 8: Test result chart. This clause contains the results of the test cases listed in Clauses 6 and 

7 for each supported value of the configuration parameters listed in Clause 5.  

The test cases are organized in tables. They are numbered; their numbering syntax is: Subclause number 

(where the Table is located) + test case number. 

In the column ‘reference’ each test case has a direct reference to IEC TS 62351-5 or IEC TS 60870-5-

7 where the clause under test is defined. 

Test cases are mandatory depending on the description in the column ‘Required’. The following 

situations are possible: 

M = Mandatory test case. The test is referencing a clause that is mandatory in IEC TS 62351-5 or  

       IEC TS 60870-5-7.  

Protocol Information Conformance Statement (PICS)  x, x = Mandatory test case if the 

functionality is enabled in the PICS (by marking the applicable check box), with a 

reference to the section number of the PICS (x.x). 
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Conformance testing of security extension procedures 

The security extension procedures can be summarized as follows: 

– User management 

– Update key maintenance 

– Session key maintenance 

– Challenge/Reply authentication 

– Aggressive Mode authentication  

 

Extract from standard (IEC 62351-100-3) 

IEC 62351-3 defines the requirements related to the authentication/encryption protocol, procedures and 

methods to be implemented at TCP/IP (transport) level.  

The conformance test cases are divided into three clauses: 

• Clause 5: Verification of configuration parameters. This clause contains the parameters specified 

by the standards referencing IEC 62351-3 (see IEC 62351-3:2014/AMD1:2018, Clause 7) and 

affecting the protocol behaviour.  

• Clause 6: Verification of IEC 62351-3 requirements. The goal of this clause is to verify that DUT 

is conformant to the requirements of the IEC 62351-3. 

• Clause 7: Test result chart. This clause contains the results of the test cases listed in Clause 6 for 

each supported value of the configuration parameters listed in Clause 5.  

The test cases are organized in tables. They are numbered, their numbering syntax is: Subclause number 

(where the table is located) + test case number. 

In the column ‘Reference’ each test case has a direct reference to IEC 62351-3 where the clause under 

test is defined. PICS or Protocol Implementation eXtra Information for Testing (PIXIT) could be found 

in the “Reference” column for some test cases whenever the execution of the test case shall take into 

account specific parameter values declared in the PICS or PIXIT of the DUT. 

Test cases are mandatory depending on the description in the column ‘Required’. The following 

situations are possible: 

M = Mandatory test case. The test is referencing to a clause that is mandatory in IEC 62351-3.  

PICS  

or 

PIXIT = Mandatory test case if the functionality is enabled in the PICS or PIXIT by marking the 

applicable check box or declaring the applicable value. 
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Intelligent Electronic Devices (IEDs) (Sl. No. 2 of Table – A of Annexure – 1) 

Utilities / manufacturers will submit the sample along with all the required technical documentation for 

taking up testing to the designated laboratory.  

Reference standards  

IEC 61850 series  

Specifically IEC 61850-5, IEC 61850-6, IEC 61850-7, IEC 61850-8, IEC 61850-9 and IEC 61850-10   

Test cases  

Communication protocol conformance as per IEC 61850 -10.  This part of standard defines  methods 

and abstract test cases for conformance testing of client, server and sampled values devices used in 

power utility automation systems, the methods and abstract test cases for conformance testing of 

engineering tools used in power utility automation systems, and the metrics to be measured within 

devices according to the requirements defined in IEC 61850-5.   Further this part of standard specifies 

standard techniques for testing of conformance of client, server and sampled value devices and 

engineering tools, as well as specific measurement techniques to be applied when declaring 

performance parameters. The use of these techniques will enhance the ability of the system integrator 

to integrate IEDs easily, operate IEDs correctly, and support the applications as intended.  

 

Smart Meters (Sl. No. 3 of Table – A of Annexure – 1) 

Utilities / manufacturers will submit the sample along with all the required technical documentation for 

taking up testing to the designated laboratory.  

IEC 62056 series of standards (Electricity metering data exchange – The DLMS/COSEM suite) 

specifies details of communication protocol requirements, conformance testing and security 

requirements. The Part 5-3 (DLMS/COSEM application layer) specifies the DLMS/COSEM 

application layer in terms of structure, services and protocols for DLMS/COSEM clients and servers, 

and defines rules to specify the DLMS/COSEM communication profiles. It defines services for 

establishing and releasing application associations, and data communication services for accessing the 

methods and attributes of COSEM interface objects, defined in IEC 62056-6-2 using either logical name 

(LN) or short name (SN) referencing.   

Clause 5 and sub clauses specifies security requirements.  It cover security concepts, Identification and 

authentication, Cryptographic algorithms, Cryptographic keys – overview, Key used with symmetric 

key algorithms, Keys used with public key algorithms and Applying cryptographic protection.  

Note:  All above referred standards shall be latest with amendments if any at the time of submission of 

sample(s) for testing. 
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Annexure – 3 

Testing Criteria  

1) Supply from Trusted Sources 

The sample size shall be as specified by CEA as per the approved criteria for Trusted Vendors 

2) Supply from other than trusted vendors 

The sample size shall be shall be 5% of the supply lot / ordered quantity (minimum one). The 

manufacturer shall  submit request to  the Nodal agency along with  vendor’s / manufacturer’s 

certifications for supply chain management system practices and secure product development process  

implementations based on any one or more of standards ISO  / IEC 27036, ISO / IEC 20243,           IEC 

62443  for verification.  

After scrutiny of vendor’s / manufacturer’s certifications the supplier / utilities shall be asked to submit 

product to the designated laboratory for communication and cyber security conformance testing. 

The supply lot shall stand rejected on failure to comply with the test requirements. 

3) Supply from prior reference countries  

The utility shall obtain prior permission from the Government of India for importing the product / 

system from prior reference countries.    

The sample size shall be shall be 10 % of the supply lot / ordered quantity (minimum one). The 

manufacturer shall  submit request to  the Nodal agency along with  vendor’s / manufacturer’s 

certifications for supply chain management system practices and secure product development process  

implementations based on any one or more of standards ISO  / IEC 27036, ISO / IEC 20243,  IEC 62443  

for verification.  

After scrutiny of vendor’s / manufacturer’s certifications the supplier / utilities shall be asked to submit 

product to the designated Government / Government controlled Autonomous laboratory for type tests 

(Annexure – 4) and communication & cyber security conformance testing. 

The supply lot shall stand rejected on failure to comply with the test requirements. 
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Annexure – 4 

Type Tests  

Products imported from prior reference countries shall also undergo type testing as per following 

standards in addition to communication protocol and security conformance testing at the designated 

Government / Government controlled Autonomous laboratory: 

Type test standards for RTUs   

1. IEC 60870-1-2:1989 Telecontrol equipment and systems. Part 1: General considerations. 

Section Two: Guide for specifications. 

2. IEC 60870-2-1:1995  Telecontrol equipment and systems - Part 2: Operating conditions - 

Section 1: Power supply and electromagnetic compatibility. 

3. EC 60870-2-2:1996  Telecontrol equipment and systems - Part 2: Operating conditions -Section 

2: Environmental conditions (climatic, mechanical and other non-electrical influences). 

4. IEC 60870-3:1989 Telecontrol equipment and systems. Part 3: Interfaces (electrical 

characteristics) 

Type test standard for IEDs / Numerical Protection Relays / Bay controls units   

1. IEC 61850-3: 2013, Ed. 2 Communication networks and systems for power utility automation 

– Part 3: General requirements. 

Type test standards for Smart meters  

1. IS 16444: 2015 AC static direct connected watthour smart meter class 1 and 2 – Specification. 

2. IS 16444 Part 2: 2017 AC static transformer operated watthour and var - Hour smart meters, 

class 0.2 S, 0.5 S and 1.0 S: Part 2 specification transformer operated smart meters. 

Note:  

1. All above referred standards shall be latest with amendments if any at the time of submission 

of sample(s) for testing. 

2. Type tests generally covers functionality, environmental, mechanical, EMI/ EMC and electrical 

safety related tests.   
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INDIA’S UPDATED FIRST NATIONALLY DETERMINED CONTRIBUTION 

WORKING TOWARDS CLIMATE JUSTICE 

 

Pursuant to decision 1/CP.20, India submitted its Intended Nationally Determined 

Contribution (NDC) to the United Nations Framework Convention on Climate 

Change (UNFCCC) on 2nd October, 2015. In accordance with decision 1/CP.21, 

paragraph 22, India’s Intended NDC is now its first NDC under the Paris 

Agreement. 

 

The Article 4, paragraph 9 of the Paris Agreement provides that each Party shall 

communicate a nationally determined contribution every five years in accordance 

with decision 1/CP.21. Decision 1/CP.21, paragraphs 23 and 24, requests Parties 

to communicate or update this contribution and to do so every five years, pursuant 

to Article 4, paragraph 9, of the Agreement.  

 

Therefore, in accordance with the aforesaid provision of the Paris Agreement read 

with relevant decisions, India hereby communicates an update to its first NDC 

submitted earlier on October 2, 2015, for the period up to 2030, as under:   

 

 

1. To put forward and further propagate a healthy and sustainable way of 

living based on traditions and values of conservation and 

moderation, including through a mass movement for ‘LIFE’– ‘Lifestyle 

for Environment’ as a key to combating climate change [ UPDATED]. 

 

2. To adopt a climate friendly and a cleaner path than the one followed 

hitherto by others at corresponding level of economic development. 
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3. To reduce Emissions Intensity of its GDP by 45 percent by 2030, from 

2005 level [UPDATED].   

 

4. To achieve about 50 percent cumulative electric power installed 

capacity from non-fossil fuel-based energy resources by 2030, with 

the help of transfer of technology and low-cost international finance 

including from Green Climate Fund (GCF) [UPDATED].  

 

5. To create an additional carbon sink of 2.5 to 3 billion tonnes of CO2 

equivalent through additional forest and tree cover by 2030. 

 

6. To better adapt to climate change by enhancing investments in 

development programmes in sectors vulnerable to climate change, 

particularly agriculture, water resources, Himalayan region, coastal 

regions, health and disaster management. 

 

7. To mobilize domestic and new & additional funds from developed 

countries to implement the above mitigation and adaptation actions in 

view of the resource required and the resource gap. 

 

8. To build capacities, create domestic framework and international 

architecture for quick diffusion of cutting edge climate technology in India 

and for joint collaborative R&D for such future technologies. 

 

India’s NDC is ambitious, and it is a significant contribution towards achieving the 

goals of the Paris Agreement. Environmentally sustainable, low carbon initiatives 

are underpinning all key sectors of the Indian economy.  
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India reaffirms its commitment to the UNFCCC and the Paris Agreement on 

Climate Change. 

 

This update to India’s existing NDC is a step forward towards our long term goal 

of reaching net-zero by 2070.   

 

No change in the other sections or text or otherwise of the document containing 

existing first NDC is proposed at this stage. India reserves the right to provide 

further updates by way of additional submissions on its NDC, as and when 

required. 

 

***** 
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Part-I
Form-15

Fuel: Coal Month Oct-18

S. No. Particulars Unit Domestic Imported
A)  OPENING QUANTITY
1 Opening Quantity of Coal/Lignite MT 142253.827 0
2  Value of Stock Rs. 723113758.6 0

B)  QUANTITY
3

Quantity of Coal/Lignite supplied by Coal/Lignite Company
MT

600572.76 0

4  Adjustment (+/-) in quantity supplied made by Coal/Lignite Company MT -385.63
5  Coal supplied by Coal/Lignite (3+4) MT 600187.130 0.000
6 Normative Transit & Handling Losses (For coal/Lignite based Projects) MT 4804.582 0.000
7 Net coal / Lignite Supplied (5-6) MT 595382.548 0.000
C) PRICE
8 Amount charged by the Coal/Lignite Company Rs. 1631479965 0
9 Adjustment (+/-) in amount charged made by Coal/Lignite Company Rs. 114482172.9 0

10 Handling, Sampling and such other similar charges Rs.

11 Total amount Charged   (8+9+10) Rs. 1745962138 0
D) TRANSPORTATION Rs.

12 Transportation charges by rail, ship, road transport Rs. 1335282088 0
13

Adjustment (+/-) in amount charged made by Railways/Transport Company
Rs.

14 Demurrage Charges, if any    Rs.

15 Cost of diesel in transporting coal through MGR system, if applicable Rs.

16 Total Transportation Charges (12+13+14+15) Rs. 1335282088 0
17

Total amount Charged for coal/lignite supplied including Transportation (11+16)
Rs.

3081244226 0

E) TOTAL COST

18 Landed cost of coal/ Lignite (2+17)/(1+7) Rs / PMT 5157.50 0
19 Blending Ratio (Domestic /Imported) % 100.00% 0.00%
20 Weighted average cost of coal/ Lignite  Rs / PMT

F) QUALITY
21

GCV of Domestic Coal of the  opening coal stock as per bill  of Coal Company
Kcal/Kg

22 GCV of Domestic Coal supplied as per bill of Coal Company Kcal/Kg 4829
23 GCV of Imported Coal of the opening stock as per bill Coal  Company Kcal/Kg

24  GCV of Imported Coal supplied as perbill Coal Company Kcal/Kg

25  Weighted average GCV of coal/ Lignite as Billed Kcal/Kg

26 GCV of Domestic Coal of the opening stock as received at  Station Kcal/Kg

27 GCV of Domestic Coal supplied as received at Station Kcal/Kg 3821
28 GCV of Imported Coal of opening stock as received at Station Kcal/Kg

29 GCV of Imported Coal of opening stock as received at Station Kcal/Kg

30 Weighted average GCV of coal/ Lignite as Received Kcal/Kg

Details/Information to be submitted in respect of Fuel for Computation of Energy Charges

NTPC LTD.

National Capital Thermal Power Station, Dadri Stage-II

5157.50

4829

3821

87
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Part-I
Form-15

Fuel: Coal Month Nov-18

S. No. Particulars Unit Domestic Imported
A)  OPENING QUANTITY
1 Opening Quantity of Coal/Lignite MT 104899.375 0
2  Value of Stock Rs. 541018172.5 0

B)  QUANTITY
3

Quantity of Coal/Lignite supplied by Coal/Lignite Company
MT

670078.93 0

4  Adjustment (+/-) in quantity supplied made by Coal/Lignite Company MT -459.355
5  Coal supplied by Coal/Lignite (3+4) MT 669619.575 0.000
6 Normative Transit & Handling Losses (For coal/Lignite based Projects) MT 5360.631 0.000
7 Net coal / Lignite Supplied (5-6) MT 664258.944 0.000
C) PRICE
8 Amount charged by the Coal/Lignite Company Rs. 1873575272 0
9 Adjustment (+/-) in amount charged made by Coal/Lignite Company Rs. 87507932.63 0

10 Handling, Sampling and such other similar charges Rs.

11 Total amount Charged   (8+9+10) Rs. 1961083205 0
D) TRANSPORTATION Rs.

12 Transportation charges by rail, ship, road transport Rs. 1501755645 0
13

Adjustment (+/-) in amount charged made by Railways/Transport Company
Rs.

14 Demurrage Charges, if any    Rs.

15 Cost of diesel in transporting coal through MGR system, if applicable Rs.

16 Total Transportation Charges (12+13+14+15) Rs. 1501755645 0
17

Total amount Charged for coal/lignite supplied including Transportation (11+16)
Rs.

3462838850 0

E) TOTAL COST

18 Landed cost of coal/ Lignite (2+17)/(1+7) Rs / PMT 5205.5 0
19 Blending Ratio (Domestic /Imported) % 100.00% 0.00%
20 Weighted average cost of coal/ Lignite  Rs / PMT

F) QUALITY
21

GCV of Domestic Coal of the  opening coal stock as per bill  of Coal Company
Kcal/Kg

22 GCV of Domestic Coal supplied as per bill of Coal Company Kcal/Kg 5023
23 GCV of Imported Coal of the opening stock as per bill Coal  Company Kcal/Kg

24  GCV of Imported Coal supplied as perbill Coal Company Kcal/Kg

25  Weighted average GCV of coal/ Lignite as Billed Kcal/Kg

26 GCV of Domestic Coal of the opening stock as received at  Station Kcal/Kg

27 GCV of Domestic Coal supplied as received at Station Kcal/Kg 3797
28 GCV of Imported Coal of opening stock as received at Station Kcal/Kg

29 GCV of Imported Coal of opening stock as received at Station Kcal/Kg

30 Weighted average GCV of coal/ Lignite as Received Kcal/Kg

Details/Information to be submitted in respect of Fuel for Computation of Energy Charges

NTPC LTD.

National Capital Thermal Power Station, Dadri Stage-II

5205.50

5023

3797
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Part-I
Form-15

Fuel: Coal Month Dec-18

S. No. Particulars Unit Domestic Imported
A)  OPENING QUANTITY
1 Opening Quantity of Coal/Lignite MT 246864.319 0
2  Value of Stock Rs. 1285053516 0

B)  QUANTITY
3

Quantity of Coal/Lignite supplied by Coal/Lignite Company
MT

597300.97 0

4  Adjustment (+/-) in quantity supplied made by Coal/Lignite Company MT -470.185
5  Coal supplied by Coal/Lignite (3+4) MT 596830.785 0.000
6 Normative Transit & Handling Losses (For coal/Lignite based Projects) MT 4778.408 0.000
7 Net coal / Lignite Supplied (5-6) MT 592052.377 0.000
C) PRICE
8 Amount charged by the Coal/Lignite Company Rs. 1708528408 0
9 Adjustment (+/-) in amount charged made by Coal/Lignite Company Rs. -95912265.03 0

10 Handling, Sampling and such other similar charges Rs.

11 Total amount Charged   (8+9+10) Rs. 1612616143 0
D) TRANSPORTATION Rs.

12 Transportation charges by rail, ship, road transport Rs. 1339747643 0
13

Adjustment (+/-) in amount charged made by Railways/Transport Company
Rs.

14 Demurrage Charges, if any    Rs.

15 Cost of diesel in transporting coal through MGR system, if applicable Rs.

16 Total Transportation Charges (12+13+14+15) Rs. 1339747643 0
17

Total amount Charged for coal/lignite supplied including Transportation (11+16)
Rs.

2952363786 0

E) TOTAL COST

18 Landed cost of coal/ Lignite (2+17)/(1+7) Rs / PMT 5051.06 0
19 Blending Ratio (Domestic /Imported) % 100.00% 0.00%
20 Weighted average cost of coal/ Lignite  Rs / PMT

F) QUALITY
21

GCV of Domestic Coal of the  opening coal stock as per bill  of Coal Company
Kcal/Kg

22 GCV of Domestic Coal supplied as per bill of Coal Company Kcal/Kg 5414
23 GCV of Imported Coal of the opening stock as per bill Coal  Company Kcal/Kg

24  GCV of Imported Coal supplied as perbill Coal Company Kcal/Kg

25  Weighted average GCV of coal/ Lignite as Billed Kcal/Kg

26 GCV of Domestic Coal of the opening stock as received at  Station Kcal/Kg

27 GCV of Domestic Coal supplied as received at Station Kcal/Kg 3756
28 GCV of Imported Coal of opening stock as received at Station Kcal/Kg

29 GCV of Imported Coal of opening stock as received at Station Kcal/Kg

30 Weighted average GCV of coal/ Lignite as Received Kcal/Kg

Details/Information to be submitted in respect of Fuel for Computation of Energy Charges

NTPC LTD.

National Capital Thermal Power Station, Dadri Stage-II

3756

5051.06

5414
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NATIONAL CAPITAL POWER STATION
BALANCE SHEET ( Amount in ` )

As at Note 31.03.2020 31.03.2019

001 ASSETS 0.00 0.00

002 0.00 0.00

003 Non-Current Assets 0.00 0.00

004 Property, plant and equipment 2 31,044,176,346.40 32,696,352,430.97

005 Capital-Work-in-Progress 3 6,280,354,640.55 3,295,217,386.46

006 Intangible Assets 4 1,473,049,263.68 1,572,999,811.06

007 Intangible Assets under Development 5 0.00 0.00

008 Investments in Subsidiaries and Joint Ventures 6 0.00 0.00

009 Financial Assets 0.00 0.00

010 i) Investments 7 0.00 0.00

011 ii) Trade receivables 8 0.00 0.00

012 iii) Loans 9 208,166,578.28 170,653,267.96

013 iv) Other financial assets 10 0.00 0.00

014 Other non-current assets 11 223,228,228.43 366,102,440.35

015 Total non-current assets 39,228,975,057.34 38,101,325,336.80

016 0.00 0.00

017 Current Assets 0.00 0.00

018 Inventories 12 7,245,150,901.09 5,513,135,759.29

019 Financial assets 0.00 0.00

020 i) Investments 13 0.00 0.00

021 ii) Trade receivables 14 15,499,477.53 11,932,480.46

022 iii) Cash and cash equivalents 15 429,634.63 4,662,569.27

023 iv) Bank balances other than cash and cash

equivalents

16 0.00 0.00

024 v) Loans 17 112,120,287.45 102,341,242.74

025 vi) Other financial assets 18 -24,260,786.68 -911,934.67

026 0.00 0.00

027 Other Current Assets 19 4,642,767,738.56 10,258,629,878.32

028 0.00 0.00

029 0.00 0.00

030 Total Current Assets 11,991,707,252.58 15,889,789,995.41

031 Regulatory deferral account debit balances 20 413,697,186.74 399,260,426.26

032 TOTAL ASSETS 51,634,379,496.66 54,390,375,758.47

034 EQUITY AND LIABILITIES 0.00 0.00

035 Equity 0.00 0.00

036 Equity Share capital 21 0.00 0.00

037 Other equity 22 126,260,268,393.24 118,365,802,215.49

040 Total equity 126,260,268,393.24 118,365,802,215.49

041 0.00 0.00

042 Liabilities 0.00 0.00

043 Non-Current Liabilities 0.00 0.00

044 Financial liabilities 0.00 0.00

045 i) Borrowings 23 0.00 0.00

046 ii) Trade payables 0.00 0.00

047 - Total outstanding dues of micro and small

enterprises

24 4,983,895.09 3,959,449.12

048 - Total outstanding dues of creditors other than micro 24 3,756,280.37 6,587,886.94

Locked: 23.05.2020 - 21:44:44
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NATIONAL CAPITAL POWER STATION
STATEMENT OF PROFIT AND LOSS ( Amount in ` )

For the Year ended Note 31.03.2020 31.03.2019

001 Revenue 0.00 0.00

002 Revenue from operations 37 44,327,747,306.67 51,762,850,179.53

003 Other income 38 299,556,038.62 673,081,914.31

005 Total Revenue 44,627,303,345.29 52,435,932,093.84

007 Expenses 0.00 0.00

008 Fuel including cost of captive coal 38A 28,195,384,334.24 35,296,552,678.34

009 Employee benefits expense 39 2,271,928,606.51 2,300,349,328.43

010 Electricity Purchased 0.00 0.00

011 Finance costs 40 929,663,026.44 1,165,201,088.50

012 Depreciation, amortization and impairment expense 41 3,241,839,841.93 2,871,014,376.97

013 0.00 0.00

014 Other expenses 42 1,842,853,303.85 1,787,884,214.12

015 CC  expenses charge to revenue 660,426,313.09 531,625,065.28

016 Less: Unit expenses transferred to CC 0.00 0.00

017 Total expenses 37,142,095,426.06 43,952,626,751.64

020 Profit before exceptional items & tax 7,485,207,919.23 8,483,305,342.20

021 Exceptional items 0.00 0.00

024 Profit before tax 7,485,207,919.23 8,483,305,342.20

027 Tax expense: 0.00 0.00

028 Current tax 0.00 0.00

029 Deferred tax 0.00 0.00

030 0.00 0.00

031 Total Tax expense 0.00 0.00

032 Profit for the period before regulatory deferral

account balances

7,485,207,919.23 8,483,305,342.20

033 Movement in regulatory deferral account balances 0.00 0.00

034 Regulatory deferred account - deferred 0.00 0.00

035 Others 14,436,760.48 71,725,930.48

036 Tax impact on Regulatory deferral account balances 0.00 0.00

037 Movement in Regulatory deferrall account

balances (Net of Tax)

14,436,760.48 71,725,930.48

038 Profit for the period/ year 7,499,644,679.71 8,555,031,272.68

039 Other comprehensive income 0.00 0.00

040 (A) Items that will not be reclassified to profit or

loss

0.00 0.00

041 - Net gains/(losses) on fair value of equity instruments

through other comprehensive income

0.00 0.00

042 Income tax on above that will not be reclassified to

profit or loss

0.00 0.00

043 - Net acturial gains/(losses) on defined benefit plans -75,629,032.73 -2,813,039.02

044 Income tax on above that will not be reclassified to

profit or loss

0.00 0.00

048 0.00 0.00

049 Other comprehensive income for the year, net of

income tax

-75,629,032.73 -2,813,039.02

050 0.00 0.00

051 Total Comprehensive Income for the year 7,424,015,646.98 8,552,218,233.66

065 0.00 0.00

Locked: 23.05.2020 - 21:44:23
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Note forming part of Balance Sheet
Note 2 : Property, Plant And Equipment
Business Area :1011

1

(Amount in Rupees)

Asset Class Opening Gross

Block 

As At

01.04.2019

Additions Deductions/

Adjustments

Closing Gross

Block

As At

31.03.2020

Opening

Depreciation

As At

01.04.2019

Additions Deductions/

Adjustments

Closing

Depreciation

As At

31.03.2020

Net Block

As At

31.03.2020

Net Block

As At

31.03.2019

  1    TANGIBLE ASSETS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  2    Land : (including

development expenses)

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  3    Freehold 1726630466.23 0.00 7173497.48 1733803963.71 0.00 0.00 0.00 0.00 1733803963.71 1726630466.23

  4    Right of Use 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  5    Submergence 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  6     CBA Land 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  7    Roads,bridges,

culverts & helipads

361406320.77 0.00 37428.00 361443748.77 69830204.00 14657066.24 0.00 84487270.24 276956478.53 291576116.77

  8    Building : 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  9    Freehold 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  10  Main plant 3155929131.51 4672919.13 (4672919.13) 3155929131.51 524740066.53 121057394.93 (156075.50) 645641385.96 2510287745.55 2631189064.98

  11  Others 780340322.08 0.00 6927258.85 787267580.93 170890786.11 29239108.31 156075.50 200285969.92 586981611.01 609449535.97

  12  Right of Use 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  13  Temporary erection 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  14  Water Supply,

drainage & sewerage

system

106696042.24 47823971.48 0.00 154520013.72 29471630.88 7555747.77 0.00 37027378.65 117492635.07 77224411.36

  15  Hydraulic works,

barrages, dams, tunnels

and power channel

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  16  MGR track and

signalling system

93189487.30 0.00 0.00 93189487.30 20519652.78 4090425.40 0.00 24610078.18 68579409.12 72669834.52

  17  Railway siding 709797802.41 0.00 0.00 709797802.41 230239302.47 42994026.91 0.00 273233329.38 436564473.03 479558499.94

  18  Earth dam reservoir 400144447.04 0.00 0.00 400144447.04 54579702.57 21127626.80 0.00 75707329.37 324437117.67 345564744.47

  19  Plant and

machinery(including

associated civil works)

Owned Asset

36660606698.15 1196712857.93 (44017165.31) 37813302390.77 10661135679.07 3036779367.62 (431237731.08) 13266677315.61 24546625075.16 25999471019.08
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Note forming part of Balance Sheet
Note 2 : Property, Plant And Equipment
Business Area :1011

2

(Amount in Rupees)

Asset Class Opening Gross

Block 

As At

01.04.2019

Additions Deductions/

Adjustments

Closing Gross

Block

As At

31.03.2020

Opening

Depreciation

As At

01.04.2019

Additions Deductions/

Adjustments

Closing

Depreciation

As At

31.03.2020

Net Block

As At

31.03.2020

Net Block

As At

31.03.2019

  20  Plant and

machinery(including

associated civil works)

-Right of use Asset

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  21  Furniture and

fixtures

193069413.84 6155922.00 1495048.99 200720384.83 50528625.86 19929765.40 184087.13 70642478.39 130077906.44 142540787.98

  22  Assets under 5 Km

Scheme

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  23  Vehicles - Owned 1351481.68 0.00 (351373.19) 1000108.49 787981.79 24619.75 (193276.65) 619324.89 380783.60 563499.89

  24  Vehicles - Leased 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  25  Office equipment 85423995.77 19554933.47 (1294065.61) 103684863.63 37374933.24 16136070.75 (476329.90) 53034674.09 50650189.54 48049062.53

  26  EDP, WP machines

and satcom equipment

69383313.25 2356254.63 (6424418.04) 65315149.84 54861309.22 6067422.15 (6295781.71) 54632949.66 10682200.18 14522004.03

  27  Construction

equipments

129378476.72 11467372.43 0.00 140845849.15 54481920.89 10304586.18 0.00 64786507.07 76059342.08 74896555.83

  28  Electrical

Installations

194594018.22 16135952.00 (4796141.47) 205933828.75 46679245.82 20263439.83 (1391421.57) 65551264.08 140382564.67 147914772.40

  29  Communication

equipments

29035063.06 592311.00 0.00 29627374.06 14102006.52 2180027.54 0.00 16282034.06 13345340.00 14933056.54

  30  Hospital equipments 17912970.79 389683.99 (963190.47) 17339464.31 4102595.84 1003102.90 (224250.17) 4881448.57 12458015.74 13810374.95

  31  Laboratory and

workshop equipments

6856918.14 3091018.00 252.24 9948188.38 1068294.64 468398.44 0.00 1536693.08 8411495.30 5788623.50

  32  Capital expenditure

on assets not owned by

the Company

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  33  Assets of

Government

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  34  Less:Grants from

Government

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Note forming part of Balance Sheet
Note 2 : Property, Plant And Equipment
Business Area :1011

3

(Amount in Rupees)

Asset Class Opening Gross

Block 

As At

01.04.2019

Additions Deductions/

Adjustments

Closing Gross

Block

As At

31.03.2020

Opening

Depreciation

As At

01.04.2019

Additions Deductions/

Adjustments

Closing

Depreciation

As At

31.03.2020

Net Block

As At

31.03.2020

Net Block

As At

31.03.2019

  35  Less: Recoverable

from GOI

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  36 Assets for ash

utilisation

130091933.00 29202797.39 0.00 159294730.39 0.00 0.00 0.00 0.00 159294730.39 130091933.00

  37 (Less):-Adjusted from

fly ash utilisation reserve

fund

130091933.00 29202797.39 0.00 159294730.39 0.00 0.00 0.00 0.00 159294730.39 130091933.00

  38  Site Restoration

Cost

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  39  Mining Properties 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  Grand Total (Tangible) 44721746369.20 1308953196.06 (46885787.66) 45983813777.60 12025393938.23 3353878196.92 (439634703.95) 14939637431.20 31044176346.40 32696352430.97

 Grand Total  Prev Year

(Tangible)

43976747213.93 709149873.54 35849281.73 44721746369.20 9058633943.48 3000332233.33 (33572238.58) 12025393938.23 32696352430.97 34918113270.45
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Note forming part of Balance Sheet
Note 2 : Property, Plant And Equipment
Business Area :1011

4

(Amount in Rupees)

Details of Adjustments of Gross Block and Depreciation/Amortization
Particulars Gross Block Depreciation/Amortization

Tangible As At:
31.03.2020

Tangible As At:
31.03.2019

Tangible As At:
31.03.2020

Tangible As At:
31.03.2019

Disposal of assets (4345202.09) (3998946.92) (4345202.09) (3656134.18)

Retirement of assets (479955025.29) (133852005.38) (432886250.32) (22793722.72)

Cost adjustments 440447512.52 177361673.52 0.00 0.00

Assets capitalised with retrospective effect / Write
back of excess capitalisation

0.00 0.00 0.00 0.00

Depreciation on construction equipment capitalised
as EDC

0.00 0.00 0.00 0.00

Prior Period Depreciation due to Assets capitalised
with retrospective effect / Write back of excess
capitalisation

0.00 0.00 0.00 0.00

Special Depreciation (As per New Policy) 0.00 0.00 0.00 0.00

Transfer in /out because of Inter Unit transfers (3033072.80) (3661439.49) (2403251.54) (7122381.68)

Others 0.00 0.00 0.00 0.00

TOTAL (46885787.66) 35849281.73 (439634703.95) (33572238.58)
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Note forming part of Balance Sheet
Note 3: Capital-Work-in-Progress
Business Area: NATIONAL CAPITAL POWER STATION

(Amount in Rupees)

Sl No Asset Class As At 

  01.04.2019

Addition Deduction/

Adjustment

Capitalized As At

  31.03.2020

1 2 3 4 5 6

         1   CAPITAL WORK-IN-PROGRESS

         2   Development of land

         3   Roads, bridges, culverts & helipads     15746841.01      3253519.63 (2948012.88 )     16052347.76

         4   Piling and foundation

         5   Buildings :

         6       Main plant      7543137.00 (7543137.00 )

         7       Others      1360159.83       931607.89 (2291767.72 )

         8   Temporary erection

         9   Water supply, drainage and sewerage system     16730400.15     32404344.58 (1310773.25 )     47823971.48

        10   Hydraulic works, barrages, dams, tunnels and power

channel

        11   MGR track and signalling system

        12   Railway siding

        13   Earth dam reservoir      3771196.00      3771196.00

        14   Plant and equipment   2795854911.07   4604598066.79 (625857147.07 )    850322507.30   5924273323.49

        15   Furniture and fixtures     10023062.81      2062890.00 (5478016.78 )      5877136.00       730800.03

        16   Vehicles

        17   Office equipment      5811880.00 (3591875.00 )      2220005.00

        18   EDP/WP machines & satcom equipment

        19   Construction equipments

        20   Electrical installations

        21   Communication equipment

        22   Hospital equipments

        23   Laboratory and workshop equipments

        24   Assets under 5Km Scheme of the GOI

        25   Capital expenditure on assets not owned by the company

        26   Expenditure towards development of coal mines

        27   Survey,Investigation,Consultancy & Supervision Cha

        28   Difference in exchange on foreign currency loans
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Note forming part of Balance Sheet
Note 3: Capital-Work-in-Progress
Business Area: NATIONAL CAPITAL POWER STATION

(Amount in Rupees)

Sl No Asset Class As  At 

01.04.2019

Addition Deduction/

Adjustment

Capitalized As At

 31.03.2020

1 2 3 4 5 6 

        29   Expenditure towards diversion of forest land

        30   Pre-commissioning expenses (net)

        31   ExpPendAlloca-oth ex attribut Project

        32   Expenditure During Construction Period (net)*    103466522.44 (4316186.00 )     99150336.44

        33   LESS : Allocated to related works     99150336.44     99150336.44

        34   LESS : Provision for Unservicable works

        35   Construction stores (At Cost)

        36   Steel     11154817.11 (1642568.98 )      9512248.13

        37   Cement      5281717.12 (3029811.23 )      2251905.89

        38   Others    425710460.36     38179954.77 (124075248.12 )    339815167.01

        39   Sub-total    442146994.59     38179954.77 (128747628.33 )    351579321.03

        40   LESS : Provision for shortages

        41   Sub-total    442146994.59     38179954.77 (128747628.33 )    351579321.03

        42   Total CWIP   3295217386.46   4689517765.66 (782084544.03 )    922295967.54   6280354640.55

        43   

        44   

        45   PREVIOUS YEAR TOTAL   1405296293.67   2262259172.05 (165994318.25 )    412306419.94   3295217386.46
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Note forming part of Balance Sheet
Note-4 Non Current Assets- Intangible Assets
Business Area :1011

1

(Amount in Rupees)

Asset Class Opening Gross

Block 

As At

01.04.2019

Additions Deductions/

Adjustments

Closing Gross

Block

As At

31.03.2020

Opening

Depreciation

As At

01.04.2019

Additions Deductions/

Adjustments

Closing

Depreciation

As At

31.03.2020

Net Block

As At

31.03.2020

Net Block

As At

31.03.2019

   INTANGIBLE ASSETS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  1  Right of Use- Land 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  2        -Others 1971860852.66 0.00 0.00 1971860852.66 398991722.28 99864706.70 0.00 498856428.98 1473004423.68 1572869130.38

  3        -Software 1695972.83 0.00 0.00 1695972.83 1565292.15 85840.68 0.00 1651132.83 44840.00 130680.68

  Grand Total (Intangible) 1973556825.49 0.00 0.00 1973556825.49 400557014.43 99950547.38 0.00 500507561.81 1473049263.68 1572999811.06

Grand Total  Prev Year

(Intangible)

1970863865.49 84960.00 2608000.00 1973556825.49 300328678.45 100228335.98 0.00 400557014.43 1572999811.06 1670535187.04
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Note forming part of Balance Sheet
Note-4 Non Current Assets- Intangible Assets
Business Area :1011

2

(Amount in Rupees)

Details of Adjustments of Gross Block and Depreciation/Amortization
Particulars Gross Block Depreciation/Amortization

InTangible As
At: 31.03.2020

InTangible As
At: 31.03.2019

InTangible As
At: 31.03.2020

InTangible As At:
31.03.2019

Disposal of assets 0.00 0.00 0.00 0.00

Retirement of assets 0.00 0.00 0.00 0.00

Cost adjustments 0.00 2608000.00 0.00 0.00

Assets capitalised with retrospective effect / Write
back of excess capitalisation

0.00 0.00 0.00 0.00

Depreciation on construction equipment capitalised
as EDC

0.00 0.00 0.00 0.00

Prior Period Depreciation due to Assets capitalised
with retrospective effect / Write back of excess
capitalisation

0.00 0.00 0.00 0.00

Special Depreciation (As per New Policy) 0.00 0.00 0.00 0.00

Transfer in /out because of Inter Unit transfers 0.00 0.00 0.00 0.00

Others 0.00 0.00 0.00 0.00

TOTAL 0.00 2608000.00 0.00 0.00
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Note forming part of Balance Sheet
Note 5: Intangible Assets under Development
Business Area: NATIONAL CAPITAL POWER STATION

(Amount in Rupees)

Sl No Asset Class As At 

  01.04.2019

Addition Deduction/

Adjustment

Capitalized As At

  31.03.2020

1 2 3 4 5 6

         1   INTANGIBLE ASSETS UNDER DEVELOPMENT

         2   Software

         3   Right to use Others

         4   Exploration and Evaluation Expentiture - Coal Mini

         5   Exploratory wells-in-progress

         6   Less: Provision for exploratory wells-in-progress

         7   Total

         8   PREVIOUS YEAR TOTAL-I
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NATIONAL CAPITAL POWER STATION

NOTE NO. 6 TO THE FS-NCA-INVESTMENTS IN SUBSIDIARIES & JOINT VENTURES ( Amount in ` )

As at No. of shares Face value 31.03.2020 31.03.2019

001 NON CURRENT INVESTMENTS-

Investments in subsidiaries and joint

ventures

0.00 0.00

012 Equity Instruments - Unquoted-(fully paid

up unless otherwise stated, at cost)

0.00 0.00

013 Subsidiary Companies 0.00 0.00

014 Patratu Vidyut Utpadan Nigam Ltd. 0.00 0.00

015 NTPC Electric Supply Company Ltd. 0.00 0.00

016 NTPC Vidyut Vyapar Nigam Ltd. 0.00 0.00

017 Nabinagar Power Generating Company Ltd. 0.00 0.00

018 Kanti Bijlee Utpadan Nigam Ltd. 0.00 0.00

019 Bhartiya Rail Bijlee Company Ltd. 0.00 0.00

020 NTPC Mining Ltd (NML) 0.00 0.00

021 THDC India Ltd. 0.00 0.00

022 NEEPCO LTD. 0.00 0.00

023 0.00 0.00

024 0.00 0.00

025 0.00 0.00

026 0.00 0.00

027 0.00 0.00

028 0.00 0.00

029 0.00 0.00

030 Sub Total 0.00 0.00

055 Joint Venture Companies 0.00 0.00

056 Utility Powertech Ltd. 0.00 0.00

057 NTPC GE Power Services Pvt.Ltd. 0.00 0.00

058 NTPC-SAIL Power Company Ltd. 0.00 0.00

059 NTPC-Tamil Nadu Energy Company Ltd. 0.00 0.00

060 Ratnagiri Gas & Power Pvt. Limited (RGPPL) 0.00 0.00
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NATIONAL CAPITAL POWER STATION

NOTE NO. 6 TO THE FS-NCA-INVESTMENTS IN SUBSIDIARIES & JOINT VENTURES ( Amount in ` )

As at No. of shares Face value 31.03.2020 31.03.2019

061 Aravali Power Company Private Ltd. 0.00 0.00

062 0.00 0.00

063 NTPC BHEL Power Projects Private Ltd. 0.00 0.00

064 Meja Urja Nigam Private Limited 0.00 0.00

065 BF-NTPC Energy Systems Ltd. 0.00 0.00

066 0.00 0.00

067 Nabinagar Power Generating Company Ltd. 0.00 0.00

068 Transformer and Electrical Kerala Ltd. 0.00 0.00

069 National High Power Test Labortory Private

Ltd.

0.00 0.00

070 0.00 0.00

071 CIL NTPC Urja Private Ltd. 0.00 0.00

072 Anushakti Vidhyut Nigam Ltd. 0.00 0.00

073 Energy Efficiency Services Ltd. 0.00 0.00

074 0.00 0.00

075 Trincomalee Power Company Ltd. 0.00 0.00

076 Bangladesh-India Friendship Power

Company (Pvt.) Ltd.

0.00 0.00

077 Hindustan Urvarak & Rasayan Limited 0.00 0.00

078 Konkan LNG Pvt. Ltd 0.00 0.00

079 0.00 0.00

081 Sub Total 0.00 0.00

109 Aggregate amount of impairment in the value

of investments

0.00 0.00

110 0.00 0.00

111 0.00 0.00

134 Total 0.00 0.00

135 Details of Investments 0.00 0.00

136 Aggregate amount of Unquoted Investments 0.00 0.00
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NATIONAL CAPITAL POWER STATION

NOTE NO. 6 TO THE FS-NCA-INVESTMENTS IN SUBSIDIARIES & JOINT VENTURES ( Amount in ` )

As at No. of shares Face value 31.03.2020 31.03.2019

141 0.00 0.00

142 0.00 0.00

143 0.00 0.00

144 0.00 0.00

145 0.00 0.00

153 Valuation of Investments as per Note 1. 0.00 0.00

154 0.00 0.00

202 0.00 0.00

233 0.00 0.00
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NATIONAL CAPITAL POWER STATION

NOTE NO. 7 TO THE FS-NCA-INVESTMENTS ( Amount in ` )

As at No. of shares Face value 31.03.2020 31.03.2019

001 Non-current financial assets (investments) 0.00 0.00

006 Long Term - Trade 0.00 0.00

007 Equity Instruments (fully paid up-unless

otherwise stated)

0.00 0.00

008 Quoted 0.00 0.00

009 Joint Venture Companies 0.00 0.00

010 PTC India Ltd. 0.00 0.00

070 International Coal Ventures Private Ltd. 0.00 0.00

075 BF-NTPC Energy Systems Ltd. 0.00 0.00

098 0.00 0.00

110 Cooperative Societies 0.00 0.00

111 Sub Total 0.00 0.00

112 Aggregate amount of impairment in the value

of investments

0.00 0.00

115 Total 0.00 0.00

120 0.00 0.00

146 NTPC Employees Consumers and Thrift

Co-operative Society Ltd. Korba

0.00 0.00

147 NTPC Employees Consumers and Thrift

Cooperative Society Ltd. RSTPP

0.00 0.00

148 NTPC Employees Consumers Cooperative

Society Ltd. Farakka

0.00 0.00

149 NTPC Employees Consumers Cooperative

Society Ltd. Vindhyachal

0.00 0.00

150 NTPC Employees Consumers Cooperative

Society Ltd. Anta

0.00 0.00

151 NTPC Employees Consumers Cooperative

Society Ltd. Kawas

0.00 0.00

152 NTPC Employees Consumers Cooperative

Society Ltd. Kaniha

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 8 TO THE FS-NCA-TRADE RECEIVABLES ( Amount in ` )

As at 31.03.2020 31.03.2019

001 Non-current financial assets - Trade receivables 0.00 0.00

002 Unsecured, considered good 0.00 0.00

003 With significant increase in Credit Risk 0.00 0.00

004 Credit impaired 0.00 0.00

005 0.00 0.00

006 Total 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 9 TO THE FS-NCA-LOANS ( Amount in ` )

As at 31.03.2020 31.03.2019

001 Loans (Non Current) 0.00 0.00
004 Related Parties 0.00 0.00

005 Secured 0.00 0.00

006 Un-Secured 0.00 0.00

007 With significant increase in Credit Risk 0.00 0.00

008 Credit impaired 0.00 0.00

009 0.00 0.00

010 Employees(including accrued interest) 0.00 0.00

011 Secured 166,524,678.96 154,035,615.90

012 Unsecured 112,461,930.09 77,581,607.26

013 With significant increase in Credit Risk 0.00 0.00

014 Credit impaired 0.00 0.00

015 Less : Employee Loans Discounting 0.00 0.00

016 Secured 47,492,789.94 47,169,874.96

017 Unsecured 23,327,240.83 13,794,080.24

018 Loan to State Government in settlement of dues
from customers (Unsecured)

0.00 0.00

019 Others 0.00 0.00

020 Secured 0.00 0.00

021 Unsecured 0.00 0.00

022 With significant increase in Credit Risk 0.00 0.00

023 Credit impaired 0.00 0.00

024 Less: Allowance for credit impaired loans 0.00 0.00

025 Sub Total 208,166,578.28 170,653,267.96
026 0.00 0.00

027 Total 208,166,578.28 170,653,267.96
028 0.00 0.00

029 0.00 0.00

030 Due from Directors and Officers of the
Company

0.00 0.00

031 Directors 0.00 0.00

032 Officers 0.00 0.00

033 0.00 0.00
034 Loans to related parties include: 0.00 0.00
035 i)Key management personel 0.00 0.00

036 ii)Subsidiary companies 0.00 0.00

037 iii)Joint Venture companies 0.00 0.00

038 iv)Others 0.00 0.00

039 0.00 0.00
054 Other loans represent loans given to 0.00 0.00

055 a) APIIC 0.00 0.00

060 0.00 0.00

061 RPD 0.00 0.00

062 i)Key management personel 0.00 0.00

063 ii)Subsidiary companies 0.00 0.00

064 iii)Joint Venture companies 0.00 0.00

065 iv)Others 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 9 TO THE FS-NCA-LOANS ( Amount in ` )

As at 31.03.2020 31.03.2019

066 Total 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 10 TO THE FS-NCA-OTHER FINANCIAL ASSETS ( Amount in ` )

As at 31.03.2020 31.03.2019

001 Other Financial Assets (non current) 0.00 0.00
002 0.00 0.00

003 Share application money pending allotment in
(Subsidiary Companies) :

0.00 0.00

004 NTPC Electric Supply Company Ltd. 0.00 0.00

005 NTPC Vidyut Vyapar Nigam Ltd. 0.00 0.00

006 Nabinagar Power Generating Company Ltd. 0.00 0.00

007 Kanti Bijlee Utpadan Nigam Ltd. 0.00 0.00

008 Bhartiya Rail Bijlee Company Ltd. 0.00 0.00

009 Patratu Vidyut Utpadan Nigam Ltd. 0.00 0.00

010 NTPC Mining Limited 0.00 0.00

011 THDC Ltd. 0.00 0.00

012 NEEPCO Ltd 0.00 0.00

013 0.00 0.00

014 Total 0.00 0.00
015 Share application money pending allotment

(Joint Venture)
0.00 0.00

016 Utility Powertech Ltd. 0.00 0.00

017 NTPC GE Power Services Pvt.Ltd. 0.00 0.00

018 NTPC-SAIL Power Company Ltd. 0.00 0.00

019 NTPC-Tamil Nadu Energy Company Ltd. 0.00 0.00

020 Ratnagiri Gas & Power Private Ltd. 0.00 0.00

021 Aravali Power Company Private Ltd. 0.00 0.00

022 0.00 0.00

023 NTPC BHEL Power Projects Private Ltd. 0.00 0.00

024 Meja Urja Nigam Private Limited 0.00 0.00

025 BF-NTPC Energy Systems Ltd. 0.00 0.00

026 Anushakti Vidhyut Nigam Ltd. 0.00 0.00

027 Nabinagar Power Generating Company Ltd. 0.00 0.00

028 Energy Efficiency Services Ltd. 0.00 0.00

029 National High Power Test Labortory Private Ltd. 0.00 0.00

030 0.00 0.00

031 CIL NTPC Urja Private Ltd. 0.00 0.00

032 Trincomalee Power Company Ltd. 0.00 0.00

033 Hindustan Urvarak & Rasayan Limited 0.00 0.00

034 Bangladesh-India Friendship Power Company
Private Ltd.

0.00 0.00

035 Sub Total 0.00 0.00
036 0.00 0.00

037 Claims Recoverable 0.00 0.00

038 Finance Lease Recoverable 0.00 0.00

039 Mine Closure Deposit 0.00 0.00

040 0.00 0.00

041 Total 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 11 TO THE FS-NCA-OTHER NON-CURRENT ASSETS ( Amount in ` )

As at 31.03.2020 31.03.2019

001 Other Non-current Assets 0.00 0.00
002 0.00 0.00
003 CAPITAL ADVANCES 0.00 0.00
004 Secured 0.00 0.00

005 Unsecured 0.00 0.00

006   Covered by Bank Guarantee 46,873,388.93 210,658,508.81

007   Others 111,473,136.87 64,561,794.05

008 Considered doubtful 18,594,445.00 18,594,445.00

009 Less: Allowance for bad & doubtful  advances 18,594,445.00 18,594,445.00

010 Sub-Total 158,346,525.80 275,220,302.86
011 0.00 0.00

012 Advances other than capital advances 0.00 0.00

013 Security deposits 0.00 0.00

019 Advances to Related parties 0.00 0.00

022 Advances to Contractors & Suppliers 0.00 0.00
023 Secured 0.00 0.00

024 Unsecured 0.00 0.00

025 Considered Doubtful 0.00 0.00

026 Less: Allowance for bad & doubtful advances 0.00 0.00

027 Sub Total 0.00 0.00
039 Advance tax & tax deducted at source 3,039,981.50 1,927,429.10

040 Less:- Provision for current tax 0.00 0.00

041 0.00 0.00

042 Sub Total 3,039,981.50 1,927,429.10
043 Deferred Payroll Expenses (Secured) 42,070,822.03 42,432,346.81

044 Deferred Payroll Expenses (Unsecured) 19,769,899.10 10,657,361.58

045 Sub Total 61,840,721.13 53,089,708.39
046 Deferred Foreign Currency Fluctuation Asset 1,000.00 35,865,000.00

048 Total 223,228,228.43 366,102,440.35
049 0.00 0.00

050 0.00 0.00

061 Advances include amount due from the following
Private Companies in which Directors of the
Company are also Directors in such Companies

0.00 0.00

063 0.00 0.00

064 NTPC GE Power Services Pvt.Ltd. 0.00 0.00

065 0.00 0.00

066 Ratnagiri Gas & Power Private Ltd. 0.00 0.00

067 Aravali Power Company Private Ltd. 0.00 0.00

068 NTPC-SCCL Global Ventures Private Ltd. 0.00 0.00

069 NTPC BHEL Power Projects Private Ltd. 0.00 0.00

070 Meja Urja Nigam Private Limited 0.00 0.00

071 Nabinagar Power Generating Company  Ltd. 0.00 0.00

072 National High Power Test Labortory Private Ltd. 0.00 0.00

074 CIL NTPC Urja Private Ltd. 0.00 0.00

076 0.00 0.00

077 Related Party (Adv) 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 11 TO THE FS-NCA-OTHER NON-CURRENT ASSETS ( Amount in ` )

As at 31.03.2020 31.03.2019

078 Key Management personel 0.00 0.00

079 Subsidiary companies 0.00 0.00

080 Joint Venture companies 0.00 0.00

081 Contractors 0.00 0.00

082 Others 0.00 0.00

084 0.00 0.00

085 Total 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 12 TO THE FS-CA-INVENTORIES ( Amount in ` )

As at 31.03.2020 31.03.2019

001 INVENTORIES 0.00 0.00
002 0.00 0.00
003 Coal 5,257,284,514.07 3,558,642,146.80

004 Fuel oil 361,938,902.63 331,221,537.49

005 Naphtha 0.00 0.00

006 Stores and spares 1,349,309,221.77 1,357,030,160.17

007 Chemicals & consumables 102,382,585.31 93,397,868.78

008 Loose tools 6,026,768.72 5,671,227.37

009 Steel Scrap 2,266,913.48 2,134,757.76

010 Others* 372,478,768.79 354,390,234.87

011 Sub Total 7,451,687,674.77 5,702,487,933.24
012 Less:  Provision for shortages 147,249,894.69 117,113,950.60

013 Less:  Provision for obsolete/
unservicable/dimunition in value of surplus
inventory

59,286,878.99 72,238,223.35

014 0.00 0.00

015 Total 7,245,150,901.09 5,513,135,759.29
016 Inventories include material in transit 0.00 0.00
017 Coal 313,273,179.32 303,340,683.29

018 Fuel oil 0.00 0.00

019 Naphtha 0.00 0.00

020 Stores and spares 2,714,030.16 11,464,015.44

021 Chemicals & consumables 1,734,671.60 1,712,371.36

022 Loose tools 0.00 0.00

023 Others 1,317,900.11 111,504.07

024 0.00 0.00
025 Inventory items other than steel scrap have been

valued considering Note 1. Steel scrap has been
valued at estimated realisable value.

0.00 0.00
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NATIONAL CAPITAL POWER STATION

NOTE NO. 13 TO THE FS-CA-INVESTMENTS ( Amount in ` )

As at No. of shares Face value 31.03.2020 31.03.2019

001 CURRENT INVESTMENTS 0.00 0.00

002 (Valuation as per Note 1) 0.00 0.00

003 0.00 0.00

033 Investment in Mutual Funds (Details as

under)

0.00 0.00

034 SBI-Magnum Insta Cash Fund-DDR 0.00 0.00

035 SBI Premier Liquid Fund Super-IP-DDR 0.00 0.00

036 SBI-SHF Ultra Short Term Fund-IP-DDR 0.00 0.00

037 UTI Money Market- IP-Direct-Growth 0.00 0.00

038 IDBI-Liquid plan- Direct-Growth 0.00 0.00

039 Canara Robeco Liquid Fund Super-IP-DDR 0.00 0.00

040 Canara Robeco Treasury Advantage Fund

Super-IP-DDR

0.00 0.00

041 IDBI Liquid Fund-DDR 0.00 0.00

042 SBI Premier Liquid fund-Direct DDR (Ash

Fund)

0.00 0.00

043 UTI Liquid CashPlan - IP - DDR (Ash Funds) 0.00 0.00

044 IDBI Liquid Fund - DDR - (Ash Funds) 0.00 0.00

045 0.00 0.00

046 Sub Total 0.00 0.00

047 0.00 0.00

052 Unquoted Investments 0.00 0.00

054 0.00 0.00

066 TOTAL 0.00 0.00

067 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 14 TO THE FS-CA-TRADE RECEIVABLES ( Amount in ` )

As at 31.03.2020 31.03.2019

001 TRADE RECEIVABLES (current)* 0.00 0.00
002 0.00 0.00

003 Secured,Considered Good 0.00 0.00

004 Unsecured , considered good 15,499,477.53 11,932,480.46

005 With significant increase in Credit Risk 0.00 0.00

006 Credit impaired 0.00 0.00

007 Sub-Total 15,499,477.53 11,932,480.46
008 Total 15,499,477.53 11,932,480.46
009 Less: Allowance for credit impaired receivables 0.00 0.00

010 Total 15,499,477.53 11,932,480.46
011 0.00 0.00
013 * After adjustment for Unbilled Revenue 0.00 0.00

014 Long-term trade receivables 0.00 0.00

015 0.00 0.00

016 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 15 TO THE FS-CA-CASH AND CASH EQUIVALENTS ( Amount in ` )

As at 31.03.2020 31.03.2019

001 CASH & BANK BALANCES 0.00 0.00
002 Cash & Cash Equivalents 0.00 0.00
003 Balances with Banks 271,992.63 2,677,395.27

004 Cheques &  Drafts on hand 0.00 1,751,256.00

005 Cash on hand 0.00 0.00

006 Others (stamps in hand) 157,642.00 233,918.00

007 Bank deposits with original maturity upto three
months

0.00 0.00

008 Balances with RBI 0.00 0.00

009 0.00 0.00

010 Total 429,634.63 4,662,569.27
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NATIONAL CAPITAL POWER STATION
NOTE NO. 16 TO THE FS-CA-BANK BALANCES OTHER THAN CASH AND CASH EQUIVALENTS ( Amount in ` )

As at 31.03.2020 31.03.2019

001 Other Bank Balances 0.00 0.00
002 Deposits with original maturity of more than three

months but not more than twelve months
0.00 0.00

003 Earmarked balances with banks* 0.00 0.00

004 SubTotal 0.00 0.00
005 Interest accrued on deposits 0.00 0.00

006 0.00 0.00

007 Total 0.00 0.00
008 0.00 0.00

009 Earmarked balances with banks consist of : 0.00 0.00
010 Unpaid dividend account balance 0.00 0.00

011 Towards public deposit repayment reserve 0.00 0.00

012 Towards redemption of bonds due for repayment
within one year

0.00 0.00

013 Security with Government/other authorities 0.00 0.00

014 Unpaid refund/interest account balance - Tax free
bonds/ Bonus Debentures

0.00 0.00

015 Earmarked for RGGVY/DDUGJY/SAUBHAGYA
Fund

0.00 0.00

016 Earmarked for Flyash Utilisation Reserve Fund 0.00 0.00

017 Deposits with original maturity upto three months
as per court orders

0.00 0.00

018 Payment Security Scheme of MNRE  NSM (NTPC) 0.00 0.00

019 Payment Security Scheme of MNRE   NSM
(NVVN)

0.00 0.00

020 Enforcement Directorate of Solar Plant(NVVN) 0.00 0.00

021 Bank guarantee Fund of MNRE (NVVN) 0.00 0.00

022 Others 0.00 0.00

023 0.00 0.00

024 Total 0.00 0.00
025 0.00 0.00

026 Bank deposits with original maturity of less than
three months- other than earmarked

0.00 0.00

027 Bank deposits with original maturity of more than
three months but not more than twelve months-
other than earmarked

0.00 0.00

028 Earmarked bank balances (current account) 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 17 TO THE FS-CA-LOANS ( Amount in ` )

As at 31.03.2020 31.03.2019

001 Current financial assets - Loans 0.00 0.00
002 Loans (current)-including interest accrued 0.00 0.00
004 Related Parties 0.00 0.00
005 Secured 0.00 0.00

006 Un-Secured 0.00 0.00

007 With significant increase in Credit Risk 0.00 0.00

008 Credit impaired 0.00 0.00

009 0.00 0.00
010 Employees 0.00 0.00
011 Secured 39,134,434.46 33,539,594.59

012 Unsecured 72,985,852.99 68,801,648.15

013 With significant increase in Credit Risk 0.00 0.00

014 Credit impaired 0.00 0.00

015 Less : Employee Loans Discounting 0.00 0.00

016 Loan to State Government in settlement of
dues from customers (Unsecured)

0.00 0.00

017 0.00 0.00

018 Others 0.00 0.00
019 Secured 0.00 0.00

020 Unsecured 0.00 0.00

021 With significant increase in Credit Risk 0.00 0.00

022 Credit impaired 0.00 0.00

023 0.00 0.00
024 Less: Allowance for credit impaired loans 0.00 0.00

025 Total (Loans) 112,120,287.45 102,341,242.74
026 0.00 0.00
027 Due from Directors and Officers of the

Company
0.00 0.00

028 Directors 0.00 0.00

029 Officers 0.00 0.00

030 0.00 0.00
031 Loans to related parties include: 0.00 0.00
032 i)Key management personel 0.00 0.00

033 ii)Subsidiary companies 0.00 0.00

034 KBUNL 0.00 0.00

035 PVUNL 0.00 0.00

036 NVVN 0.00 0.00

037 iii)Joint Venture companies 0.00 0.00

038 iv)others 0.00 0.00

039 0.00 0.00

059 RPD 0.00 0.00

060 i)Key management personel 0.00 0.00

061 ii)Subsidiary companies 0.00 0.00

062 iii)Joint Venture companies 0.00 0.00

063 iv)Others 0.00 0.00

064 0.00 0.00

065 Total 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 18 TO THE FS-CA-OTHER FINANCIAL ASSETS ( Amount in ` )

As at 31.03.2020 31.03.2019

001 Other Financial Assets (current) 0.00 0.00
002 0.00 0.00

003 ADVANCES 0.00 0.00
004 0.00 0.00
005 Related Parties 0.00 0.00
006 Secured 0.00 0.00

007 Un-Secured -32,171,892.85 -4,808,620.09

008 Considered doubtful 0.00 0.00

009 0.00 0.00
010 Employees 0.00 0.00
012 Unsecured 5,271,605.17 3,702,582.42

013 Considered Doubtful 0.00 0.00

014 0.00 0.00
020 Others 0.00 0.00
021 Secured 0.00 0.00

022 Unsecured 0.00 0.00

023 Considered Doubtful 0.00 0.00

024 0.00 0.00
025 Less: Allowance for bad & doubtful advances 0.00 0.00

026 0.00 0.00
033 Total (Advances) -26,900,287.68 -1,106,037.67
044 0.00 0.00
045 Claims Recoverable 0.00 0.00
046 Secured 0.00 0.00

047 Unsecured, considered good 2,412,747.00 194,103.00

048 Considered Doubtful 0.00 0.00

049 Less:- Allowance for doubtful claims 0.00 0.00

050 Others-Claims Recoverable 0.00 0.00

051 0.00 0.00
052 Unbilled Revenue 0.00 0.00

053 Hedging cost recoverable from beneficiaries 0.00 0.00

054 Derivative MTM Asset 0.00 0.00

055 Finance Lease Receivable 0.00 0.00

056 Mine Closure Deposit 0.00 0.00

057 Others* 226,754.00 0.00

058 Receivable from MCP Escrow A/c 0.00 0.00

059 Total -24,260,786.68 -911,934.67
060 0.00 0.00

062 * Other include amount recoverable from
contractors and other parties towards hire charges,
rent/electricity etc.

0.00 0.00

063 0.00 0.00

067 0.00 0.00
068 Advances to related parties include: 0.00 0.00
069 i)Key management personel 0.00 0.00

070 ii)Subsidiary companies 0.00 0.00

071 iii)Joint Venture companies 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 18 TO THE FS-CA-OTHER FINANCIAL ASSETS ( Amount in ` )

As at 31.03.2020 31.03.2019

072 iv)Contractors 0.00 0.00

073 v)Others 0.00 0.00

074 0.00 0.00
075 Advances include amount due from the following

Private Companies in which Directors of the
Company are also Directors in such Companies

0.00 0.00

076 0.00 0.00
077 0.00 0.00

078 NTPC GE Power Services Pvt.Ltd. 0.00 0.00

079 Ratnagiri Gas & Power Private Ltd. 0.00 0.00

080 Aravali Power Company Private Ltd. 0.00 0.00

081 NTPC-SCCL Global Ventures Private Ltd. 0.00 0.00

082 NTPC BHEL Power Projects Private Ltd. 0.00 0.00

083 Meja Urja Nigam Private Limited 0.00 0.00

084 Nabinagar Power Generating Company Ltd. 0.00 0.00

085 National High Power Test Labortory Private Ltd. 0.00 0.00

086 International Coal Ventures Private Ltd. 0.00 0.00

087 CIL NTPC Urja Private Ltd. 0.00 0.00

089 Bangladesh-India Friendship Power Co. Pvt.Ltd 0.00 0.00

090 0.00 0.00
091 Related Party (Adv)- Employee 0.00 0.00

092 Related Party (Adv)- Subsidiaries 0.00 0.00

093 Related Party (Adv)- Joint Ventures -3,825,920.00 0.00

094 Related Party (Adv)- Contractors 0.00 0.00

095 Related Party (Adv)- Others -28,345,972.85 -4,808,620.09

096 Total -32,171,892.85 -4,808,620.09
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NATIONAL CAPITAL POWER STATION
NOTE NO. 19 TO THE FS-CA-OTHER CURRENT ASSETS ( Amount in ` )

As at 31.03.2020 31.03.2019

001 OTHER CURRENT ASSETS 0.00 0.00
002 Security Deposits (Unsecured) 0.00 0.00

003 Deposit with Customs, port trust & others* 18,102,399.00 17,885,851.00

004 ADVANCES 0.00 0.00
005 0.00 0.00
006 Related Parties 0.00 0.00
007 Secured 0.00 0.00

008 Un-Secured 59,513,783.73 813,475,460.23

009 Considered doubtful 0.00 0.00

010 0.00 0.00
011 Employees(including imprest) 0.00 0.00
012 Secured 0.00 0.00

013 Unsecured 1,142,843.12 10,499,337.57

014 Considered Doubtful 0.00 0.00

015 0.00 0.00
016 Contractors & Suppliers 0.00 0.00
017 Secured 0.00 0.00

018 Unsecured 115,334,127.45 179,237,135.75

019 Considered Doubtful 0.00 10,710.00

020 0.00 0.00

021 Others** 0.00 0.00
022 Secured 0.00 0.00

023 Unsecured 6,270,323.00 500,000.00

024 Considered Doubtful 0.00 0.00

025 0.00 0.00
026 Less: Allowance for bad & doubtful advances 49,706.00 10,710.00

027 Deferred Payroll Expenses (Secured) 6,137,120.40 6,206,923.92

028 Deferred Payroll Expenses (Unsecured) 5,555,962.74 6,033,718.48

029 Sub-total 11,693,083.14 12,240,642.40
030 Interest accrued on : 0.00 0.00
031 Advances to contractors 0.00 0.00

032 0.00 0.00
033 Claims Recoverable 0.00 0.00
034 Secured 0.00 0.00

035 Unsecured, considered good 4,424,396,368.95 9,221,235,290.17

036 Considered Doubtful 0.00 9,846,093.00

037 Less:- Allowance for doubtful claims 0.00 9,846,093.00

038 0.00 0.00
039 Deferred premium on forward exchange contract/

Option Assets
0.00 0.00

041 Assets Held for Disposal 2,065,443.40 2,097,567.50

042 Others 4,299,072.77 1,458,593.70

043 0.00 0.00

044 Total (Other Current Assets) 4,642,767,738.56 10,258,629,878.32
045 **Include Prepaid Expenses 6,270,323.00 500,000.00

046 *Includes sales tax/Entry tax/VAT deposited under
protest with Sales Tax Authorities

0.00 15,011,941.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 19 TO THE FS-CA-OTHER CURRENT ASSETS ( Amount in ` )

As at 31.03.2020 31.03.2019

047 *Includes deposited with courts 0.00 0.00

048 *Includes deposited with LIC for annuity payments 0.00 0.00

049 * Includes deposits with WRD / against BG in r/o
finance lease

0.00 0.00

050 Other include amount recoverable from contractors
and other parties towards hire charges,
rent/electricity etc.

0.00 0.00

052 Advances to related parties include: 0.00 0.00
053 i)Key management personel 0.00 0.00

054 ii)Subsidiary companies 0.00 0.00

055 iii)Joint Venture companies 0.00 0.00

056 Contractors 0.00 0.00

057 Others 0.00 0.00

058 0.00 0.00

059 Advances include amount due from the following
Private Companies in which Directors of the
Company are also Directors in such Companies

0.00 0.00

060 0.00 0.00
061 0.00 0.00

062 Related Party (Adv)- Employee 0.00 0.00

063 Related Party (Adv)- Subsidiaries 0.00 0.00

064 Related Party (Adv)- Joint Venture 0.00 0.00

065 Related Party (Adv)- Contractors 59,147,467.73 813,047,476.11

066 Related Party (Adv)- Others 366,316.00 427,984.12

067 Total 59,513,783.73 813,475,460.23
068 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 20 TO THE FS--REGULATORY DEFERRAL ACCOUNT DEBIT BALANCES ( Amount in ` )

As at 31.03.2020 31.03.2019

001 On account of Exchange Differences 9,651,697.74 -4,785,062.74

002 On account of employee benefit exp 404,045,489.00 404,045,489.00

003 Regulatory deferred account - deferred 0.00 0.00

004 Deferred asset for ash transportation 0.00 0.00

005 0.00 0.00

006 Total 413,697,186.74 399,260,426.26
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NATIONAL CAPITAL POWER STATION
NOTE NO. 21 TO THE FS-EQUITY-EQUITY SHARE CAPITAL ( Amount in ` )

As at 31.03.2020 31.03.2019

001 SHARE CAPITAL 0.00 0.00
002 Equity Share Capital 0.00 0.00
003 Authorised 0.00 0.00
004   10,000,000,000 equity shares of Rs.10/- each

(Previous year 10,000,000,000 eq shares of
Rs.10/- each)

0.00 0.00

005 Issued,Subscribed and fully Paid-up 0.00 0.00
006   9,894,557,280 equity shares of Rs.10/- (Pv. Year

9,894,557,280 equity shares of Rs.10/- each)
0.00 0.00

007 0.00 0.00
008 Total 0.00 0.00
009 During FY 2018-19, the company has issued

1,649,092,880 equity shares of Rs.10/- each as
fully paid bonus shares

0.00 0.00

010 The holders of the equity shares are entitled to
receive dividends as declared from time to time,
and are entitled to one vote per share at meetings
of the company.

0.00 0.00

011 Details of shareholders holding more than 5%
shares in the company

0.00 0.00

012  - President of India 0.00 0.00

013         No. of Shares 0.00 0.00

014         % of holding 0.00 0.00

015  - Life Insurance Corporation of India/ICICI
Prudential Mutual Fund

0.00 0.00

016         No. of Shares 0.00 0.00

017         % of holding 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 22 TO THE FS-EQUITY-OTHER EQUITY ( Amount in ` )

As at 31.03.2020 31.03.2019

001 RESERVE AND SURPLUS 0.00 0.00

002 0.00 0.00
003 Capital Reserve 0.00 0.00
004 As per last financial statements 0.00 0.00

006 Add : Grants received during the year 0.00 0.00

007 Add: Transfer from Surplus 0.00 0.00

008 Less: Write back during the year/period 0.00 0.00

009 Less: Adjustments during the year/period 0.00 0.00

010 Sub-Total 0.00 0.00
011 Securities Premium Account 0.00 0.00
012 As per last financial statements 0.00 0.00

013 Add: Additions during the year/period 0.00 0.00

014 Less: Adjustments during the year/period 0.00 0.00

015 Sub-Total 0.00 0.00
016 Bonds Redemption Reserve 0.00 0.00
017 As per last financial statements 0.00 0.00

018 Add: Transfer from Surplus 0.00 0.00

019 Less: Transfer to surplus on redemption 0.00 0.00

020 Less: Adjustments during the year/ period 0.00 0.00

021 Sub-Total 0.00 0.00
022 Share Application money Allotment 0.00 0.00
023 As per last financial statements 0.00 0.00

024 Add: Addition during the year 0.00 0.00

025 Less: Utlised for allotment during the year 0.00 0.00

026 Less: Adjustments during the year/ period 0.00 0.00

027 Sub-Total 0.00 0.00
028 Fly-ash utilisation reserve Fund 0.00 0.00
029 As per last financial statements 1,757,423,165.00 1,466,108,146.55

030 Transferred to CC 0.00 -273,299,580.72

031 Add:Transfer from revenue from operations 470,450,530.77 626,304,777.16

032 Add:Transfer from other income 0.00 0.00

033  Less: Utilised during the year 0.00 0.00

034 Tangible assets 0.00 -8,624,866.05

035 Employee benefit expenses 0.00 -12,817,530.40

036 Generation,admn. and other expenses 0.00 -40,247,781.54

037 Tax Expenses 0.00 0.00

038 Sub-Total 2,227,873,695.77 1,757,423,165.00
039 Corporate social responsibility (CSR) reserve 0.00 0.00
040 As per last financial statements 0.00 0.00

041  Add : Transfer from surplus 0.00 0.00

042 Less:-Write back during the year 0.00 0.00

043 Sub-Total 0.00 0.00
044 General Reserve 0.00 0.00
045 As per last financial statements 0.00 0.00

046 Add: Transfer from Surplus 0.00 0.00

047 Less: Transfer to Surplus 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 22 TO THE FS-EQUITY-OTHER EQUITY ( Amount in ` )

As at 31.03.2020 31.03.2019

048 Less: Write back during the year /period 0.00 0.00

049 Less: Adjustments during the year /period 0.00 0.00

050 Sub-Total 0.00 0.00
051 0.00 0.00
052 Retained earnings 0.00 0.00
053 As per last financial statements 116,766,802,136.66 108,211,770,863.98

054 Add(Less):-Changes in accounting policy / prior
period errors

0.00 0.00

055 Add(Less):-Profit (Loss) after tax for the year from
Statement of Profit & Loss

7,499,644,679.71 8,555,031,272.68

056 0.00 0.00

057 Add:  Write back from Bond Redemption Reserve 0.00 0.00

058 Add: Write back from Capital Reserve 0.00 0.00

059 Add: Write back from Foreign Project Reserve 0.00 0.00

060 Add: Write back from CSR Reserve 0.00 0.00

061 Add: Write back from General Reserve 0.00 0.00

062 Less: Transfer to Bonds Redemption Reserve 0.00 0.00

063 Less: Transfer to Foreign Project Reserve 0.00 0.00

064 Less:Transfer to Capital Reserve 0.00 0.00

065 Less:Transfer to CSR Reserve 0.00 0.00

066 Less:Transfer to General Reserve 0.00 0.00

067 Less:Interim Dividend Paid 0.00 0.00

068 Less:Tax on Interim Dividend Paid 0.00 0.00

069 Less:Final Dividend Paid 0.00 0.00

070 Less:Tax on Final Dividend Paid 0.00 0.00

071 Less: Issue of bonus debenture 0.00 0.00

072 Less: Tax on issue of bonus debenture 0.00 0.00

073 Sub-Total 124,266,446,816.37 116,766,802,136.66
074 0.00 0.00

075 Remeasurement of defined benefit plans 0.00 0.00
076 As per last financial statements -158,423,086.17 -155,610,047.15

077 Add/(Less):- Actuarial Gains/loss through OCI -75,629,032.73 -2,813,039.02

078 Sub-Total -234,052,118.90 -158,423,086.17
080 0.00 0.00

081 FVTOCI Reserve 0.00 0.00
082 As per last financial statements 0.00 0.00

083 Add(Less):-Net gain/loss of equity instruments
through OCI

0.00 0.00

084 Sub-Total 0.00 0.00
085 0.00 0.00
086 Total Other equity 126,260,268,393.24 118,365,802,215.49
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2020 31.03.2019

001 LONG TERM BORROWINGS 0.00 0.00
002 Bonds 0.00 0.00
003 Secured 0.00 0.00
004 7.37 % Tax free secured non-cumulative

non-convertible redeemable
bonds-2015 of Rs. 1,000/- each redeemable
at par in full on 5th October
2035 (Fifty Sixth Issue - Public Issue - Series
3A).

0.00 0.00

005 7.62 % Tax free secured non-cumulative
non-convertible redeemable
bonds-2015 of Rs. 1,000/- each redeemable
at par in full on 5th October
2035 (Fifty Sixth Issue - Public Issue - Series
3 B).

0.00 0.00

006 8.61% Tax free secured non-cumulative
non-convertible redeemable bonds
of ` 10,00,000/- each redeemable at par in
full on 4th March 2034 (Fifty
First Issue C - Private Placement)

0.00 0.00

007 8.66% Tax free secured non-cumulative
non-convertible redeemable bonds -
2013 of ` 1000/- each redeemable at par in
full on 16th December 2033 (
Fiftieth Issue - Public Issue - Series 3A)

0.00 0.00

008 8.91% Tax free secured non-cumulative
non-convertible redeemable bonds -
2013 of ` 1000/- each redeemable at par in
full on 16th December 2033 (
Fiftieth Issue - Public Issue - Series 3B)

0.00 0.00

009 7.37% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs. 10,00,000/- each redeemable at par in
full on 14th December 2031
(Sixty Sixth Issue - Private Placement)

0.00 0.00

010 7.49% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs. 10,00,000/- each redeemable at par in
full on 7th November 2031
(Sixty Fourth Issue - Private Placement)

0.00 0.00

011 7.28 % Tax free secured non-cumulative
non-convertible redeemable
bonds-2015 of Rs. 1,000/- each redeemable
at par in full on 5th October
2030 (Fifty Sixth Issue - Public Issue - Series

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2020 31.03.2019

2A)

012 7.53 % Tax free secured non-cumulative
non-convertible redeemable
bonds-2015 of Rs. 1,000/- each redeemable
at par in full on 5th October
2030 (Fifty Sixth Issue - Public Issue - Series
2 B).

0.00 0.00

013 7.93% Secured non-cumulative non-convertible
redeemable taxable bonds of ` 10,00,000/- each
redeemable at par in full on 03 May 2022 (68th
Issue - Private Placement)

0.00 0.00

014 8.63% Tax free secured non-cumulative
non-convertible redeemable bonds
of ` 10,00,000/- each redeemable at par in
full on 4th March 2029 (Fifty
First Issue B - Private Placement)

0.00 0.00

015 8.30% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs 10,00,000/- each redeemable at par in
full on 15 January 2029 (Sixty
Seventh Issue -
Private Placement)

0.00 0.00

016 8.48% Tax free secured non-cumulative
non-convertible redeemable bonds -
2013 of ` 1000/- each redeemable at par in
full on 16th December 2028 (
Fiftieth Issue - Public Issue - Series 2A)

0.00 0.00

017 8.73% Tax free secured non-cumulative
non-convertible redeemable bonds -
2013 of ` 1000/- each redeemable at par in
full on 16th December 2028 (
Fiftieth Issue - Public Issue - Series 2B)

0.00 0.00

018 7.47% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs. 10,00,000/- each redeemable at par in
full on 16th September 2026
(Sixty Third Issue - Private Placement)

0.00 0.00

019 7.58% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs. 10,00,000/- each redeemable at par in
full on 23rd August 2026
(Sixty Second Issue - Private Placement)

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2020 31.03.2019

020 8.05% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs. 10,00,000/- each redeemable at par in
full on 5th May 2026 (Sixtieth
Issue - Private Placement)

0.00 0.00

021 8.19% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs. 10,00,000/- each redeemable at par in
full on 15th December 2025
(Fifty Seventh Issue - Private Placement)

0.00 0.00

022 7.11 % Tax free secured non-cumulative
non-convertible redeemable
bonds-2015 of Rs. 1,000/- each redeemable
at par in full on 5th October
2025 (Fifty Sixth Issue - Public Issue - Series
1A).

0.00 0.00

023 7.36 % Tax free secured non-cumulative
non-convertible redeemable
bonds-2015 of Rs. 1,000/- each redeemable
at par in full on 5th October
2025 (Fifty Sixth Issue - Public Issue - Series
1 B).

0.00 0.00

024 7.15% Tax free secured non-cumulative
non-convertible redeemable bonds -
2015 of Rs. 10,00,000/- each redeemable at
par in full on 21st August
2025 (Fifty Fifth Issue - Private Placement)

0.00 0.00

025 9.17% Secured non-cumulative
non-convertible
redeemable taxable bonds of ` 10,00,000/-
each
redeemable at par in full on 22nd September
2024
(53rd Issue - private placement).

0.00 0.00

026 9.34% Secured non-cumulative
non-convertible redeemable taxable bonds
of
`10,00,000/- each redeemable at par in full
on 24th March 2024 (Fifty
Second Issue - private placement)

0.00 0.00

027 8.19% Tax free secured non-cumulative
non-convertible redeemable bonds -
2013 of ` 10,00,000/- each redeemable at
par in full on 4th March 2024
(Fifty First Issue A - Private Placement)

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2020 31.03.2019

028 8.41% Tax free secured non-cumulative
non-convertible redeemable bonds -
2013 of ` 1000/- each redeemable at par in
full on 16th December 2023 (
Fiftieth Issue - Public Issue - Series 1A)

0.00 0.00

029 8.66% Tax free secured non-cumulative
non-convertible redeemable bonds -
2013 of ` 1000/- each redeemable at par in
full on 16th December 2023 (
Fiftieth Issue - Public Issue - Series 1B)

0.00 0.00

030 9.25% Secured non-cumulative
non-convertible redeemable taxable bonds
of
`10,00,000/- each with five equal separately
transferable redeemable
principal parts (STRPP) redeemable at par at
the end of 11th year and in
annual installments thereafter upto the end
of 15th year respectively
commencing from 4th May 2023 and ending
on 4th May 2027  (Forty fourth
issue - private placement)VII

0.00 0.00

031 8.48% Secured non-cumulative
non-nonvertible redeemable taxable bonds
of
` 10,00,000/- each redeemable at par in full
on 1st May 2023
(Seventeenth issue - private placement)I

0.00 0.00

032 8.80% Secured non-cumulative
non-convertible redeemable taxable bonds
of
`10,00,000/- each redeemable at par in full
on 4th April 2023 (Forty
ninth issue -private placement

0.00 0.00

033 8.49% Secured  non-cumulative
non-convertible redeemable taxable fully
paid-up bonus debentures of Rs. 12.50 each
redeemable at par in three
annual installments of Rs. 2.50, Rs. 5.00 and
Rs. 5.00 at the end of 8th
year, 9th year and 10th year on 25th  March
2023, 25th March 2024 and
 25th March 2025 respectively (Fifty Fourth
Issue -Bonus Debentures)X -
(refer Note 5 d)

0.00 0.00

034 8.73% Secured non-cumulative
non-convertible redeemable taxable bonds
of

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2020 31.03.2019

` 10,00,000/- each redeemable at par in full
on 07th March 2023 (
Forty
eighth issue - private placement)

035 9.00% Secured non-cumulative
non-convertible redeemable taxable bonds
of
` 10,00,000/- each with five equal separately
transferable redeemable
principal parts (STRPP) redeemable at par at
the end of 11th year and in
annual installments thereafter upto the end
of 15th year respectively
commencing from 25th January 2023 and
ending on 25th January 2027 (Forty
second issue- private placement)III

0.00 0.00

036 8.84% Secured non-cumulative
non-convertible redeemable taxable bonds
of
`10,00,000/- each redeemable at par in full
on 4th October 2022
(Forty
seventh issue- private placement)VII

0.00 0.00

037 7.32% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs 10,00,000/- each redeemable at par in
full on 17 July 2029 (Sixty
Ninth Issue - Private Placement)

0.00 0.00

038 6.72% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs. 10,00,000/- each redeemable at par in
full on 24th November 2021
(Sixty Fifth Issue - Private Placement)

0.00 0.00

039 8.10% Secured Non-Cumulative Non-
Convertible Redeemable Taxable Bonds
of Rs. 30,00,000/- each redeemable at par in
three equal separately
transferable redeemable principal parts
(STRPP) at the end of 5th year,
10th year & 15th year  on 27th May 2021,
27th May 2026 and 27th May 2031
respectively (Sixty First Issue- Private
Placement)

0.00 0.00

040 8.33% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs.10,00,000/- each redeemable at par in
full on 24th February 2021

0.00 0.00
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NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2020 31.03.2019

(Fifty Ninth Issue - Private Placement).

042 8.93% Secured non-cumulative
non-convertible redeemable taxable bonds
of
` 10,00,000/- each redeemable at par in full
on 19th January 2021
Thirty seventh issue - private placement)III

0.00 0.00

043 8.18% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs.10,00,000/- each redeemable at par in
full on 31st December 2020
(Fifty Eight Issue - Private Placement).

0.00 0.00

044 8.73 % Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 10,00,000/- each redeemable at par in
full on 31st March 2020
(Thirty third issue- private placement)III

0.00 0.00

045 8.78 % Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 10,00,000/- each redeemable at par in
full on 9th March 2020
(Thirty first issue- private placement)III

0.00 0.00

046 11.25% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 10,00,000/- each redeemable at par in
five equal annual
installments commencing from 6th Nov 2019
and ending on 6th Nov 2023
(Twenty seventh issue - private placement)III

0.00 0.00

047 7.89% Secured non-cumulative
non-convertible redeemable taxable bonds
of
` 10,00,000/- each redeemable at par in full
on 5th May 2019
(Thirtieth issue - private placement)III

0.00 0.00

048 8.65% Secured non-cumulative
non-convertible redeemable taxable bonds
of
`10,00,000/- each redeemable at par in full
on 4th February 2019
(Twenty ninth issue - private placement)III

0.00 0.00

049 7.50% Secured non-cumulative
non-convertible redeemable taxable bonds
of
` 10,00,000/- each redeemable at par in full

0.00 0.00
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NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2020 31.03.2019

on 12th January 2019
(Nineteenth issue - private placement)II

050 11% Secured non-cumulative
non-convertible redeemable taxable bonds
of
` 10,00,000/- each redeemable at par in full
on 21st November 2018
(Twenty eighth issue - private placement)III

0.00 0.00

051 9.3473% Secured non-cumulative
non-convertible redeemable taxable bonds
of `15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 20th July
2018 and ending on 20th July 2032
 (Forty sixth issue - private placement)VII

0.00 0.00

052 9.4376% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 16th May
2018 and ending on 16th May 2032
(Forty fifth issue - private placement)VII

0.00 0.00

053 8.00% Secured non-cumulative
non-convertible redeemable taxable bonds
of
` 10,00,000/- each redeemable at par in full
on 10th April 2018
(Sixteenth issue -private placement)I

0.00 0.00

054 9.2573% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 2nd March
2018 and ending on 2nd March 2032
(Forty third issue - private placement)III

0.00 0.00

055 9.6713% Secured non-cumulative
non-convertible redeemable taxable bonds

0.00 0.00
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NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2020 31.03.2019

of ` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 23rd
December 2017 and ending on 23rd
December 2031 (Forty first  issue - private
placement)III

056 9.558% Secured non-cumulative
non-convertible redeemable taxable bonds
of  ` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 29th July
2017 and ending on 29th July
2031(Fourtieth issue-private placement)III

0.00 0.00

057 9.3896% Secured non-cumulative
non-convertible redeemable taxable bonds
of  ` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 9th June
2017 and ending on 9th June
 2031(Thirty ninth issue-private
placement)III

0.00 0.00

058 9.17% Secured non-cumulative
non-convertible redeemable taxable bonds
of
 ` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 22nd March
2017 and ending on 22nd March
2031(Thirty eighth issue-private
placement)III

0.00 0.00

059 8.8086% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th

0.00 0.00
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As at 31.03.2020 31.03.2019

year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 15th
December 2016 and ending on 15th
December 2030 (Thirty sixth issue - private
placement)III

060 8.785% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 15th
September 2016 and ending on 15th
September 2030 (Thirty fifth issue - private
placement)III

0.00 0.00

061 8.71% Secured non-cumulative
non-convertible redeemable taxable bonds
of
` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 10th June
2016 and ending on 10th June 2030
(Thirty fourth issue - private placement)III

0.00 0.00

062 8.8493% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 25th March
2016 and ending on 25th March
2030 (Thirty second issue - private
placement)III

0.00 0.00

063 9.37% Secured non-cumulative
non-convertible redeemable taxable bonds
of
` 70,00,000/- each with fourteen separately
transferable redeemable
principal parts (STRPP) redeemable at par
semi-annually commencing from
4th June 2012 and ending on 4th December
2018 (Twenty fifth issue -

0.00 0.00
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NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2020 31.03.2019

private placement)III

065 9.06% Secured non-cumulative
non-convertible redeemable taxable bonds
of
` 70,00,000/- each with fourteen separately
transferable redeemable
principal parts (STRPP) redeemable at par
semi-annually commencing from
4th June 2012 and ending on 4th December
2018 (Twenty sixth issue -
private placement)III

0.00 0.00

066 8.6077% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 20,00,000/- each with twenty equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par semi-annually
commencing from 9th September 2011 and
ending on 9th March 2021 (Twenty
fourth issue - private placement)IV

0.00 0.00

067 8.3796% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 20,00,000/- each with twenty equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par semi-annually
commencing from 5th August 2011 and
ending on 5th February 2021 (Twenty
third issue - private placement)IV

0.00 0.00

068 8.1771% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 20,00,000/- each with twenty equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par semi-annually
commencing  from 2nd July 2011 and ending
on 2nd January 2021 (Twenty
second issue - private placement)IV

0.00 0.00

069 7.7125% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 20,00,000/- each with twenty equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par semi-annually
commencing from 2nd August 2010 and
ending on 2nd February 2020 (Twenty
first issue - private placement)V

0.00 0.00

070 7.552% Secured  non-cumulative
non-convertible  redeemable taxable bonds

0.00 0.00

Locked: 23.05.2020 - 21:44:32
Run on: 14.11.2024 - 10:05:57 Version:  0 Page 10 of 13 494



NATIONAL CAPITAL POWER STATION
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As at 31.03.2020 31.03.2019

of ` 20,00,000/- each with twenty equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par semi-annually
commencing from 23rd September 2009 and
ending on 23rd March 2019
(Twentieth issue - private placement)VI

071 9.55% Secured non-cumulative
non-convertible taxable redeemable bonds
of
` 10,00,000/- each with ten equal separately
transferable redeemable
principal parts (STRPP) redeemable at par at
the end of the 6th year and
in annual installments thereafter upto the
end of 15th year respectively
from 30th April 2002 (Thirteenth issue - Part
B - private placement)VIII

0.00 0.00

072 9.55% Secured non-cumulative
non-convertible taxable redeemable bonds
of
` 10,00,000/- each redeemable at par in ten
equal annual installments
commencing from the end of 6th year and
upto the end of 15th year
respectively from 18th April 2002
(Thirteenth issue -Part A - private
placement)VIII

0.00 0.00

074 0.00 0.00

075 0.00 0.00

081 0.00 0.00

082 Sub Total 0.00 0.00
083 Foreign Currency Notes-Unsecured 0.00 0.00
084 4.50% Fixed Rate Notes Due for repayment

on 19th March 2028
0.00 0.00

085 2.75% Fixed rate notes due for repayment
on 1st February 2027

0.00 0.00

086 4.25 % Fixed rate notes due for repayment
on 26th February 2026

0.00 0.00

087 4.375% Fixed Rate Note due for repayment on
26th November 2024

0.00 0.00

088 4.75 % Fixed Rate Notes due for repayment on
3rd Oct 2022

0.00 0.00

089 7.25 % Fixed green global INR denominated
bonds due on 3 May  2022

0.00 0.00

090 7.375 % Fixed green global INR denominated
bonds due on 10 August 2021

0.00 0.00

091 5.625% Fixed Rate Notes due for repayment on
14th July 2021

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2020 31.03.2019

092 3.75 % Fixed rate notes due for repayment on 03
April 2024

0.00 0.00

093 0.00 0.00

094 Sub Total 0.00 0.00
095 Long term maturities of Finance Lease Obligations

(Secured) IX
0.00 0.00

100 Long term maturities of Finance Lease Obligations
(Unsecured) X

0.00 0.00

101 Term Loans 0.00 0.00
102 From Banks 0.00 0.00
103 Secured 0.00 0.00
104 Rupee Loans 0.00 0.00

105 Unsecured 0.00 0.00
106 Foreign Currency Loans 0.00 0.00

107 Rupee Loans 0.00 0.00

108 From Others 0.00 0.00
109 Secured 0.00 0.00
110 Rupee Loans 0.00 0.00

111 Foreign Currency loans (guaranteed by GOI) 0.00 0.00

112 Unsecured 0.00 0.00
113 Foreign Currency loans (guaranteed by GOI) 0.00 0.00

114 Other Foreign currency loans 0.00 0.00

115 Rupee Loans 0.00 0.00

116 Deposits 0.00 0.00
117 Unsecured 0.00 0.00
118 Fixed Deposits 0.00 0.00

119 Others 0.00 0.00
120 Unsecured 0.00 0.00
121 Bonds Application Money Pending Allotment 0.00 0.00

122 Sub-total 0.00 0.00
123 Less:- Interst accrued but not due on borrowings 0.00 0.00

124 Less:- Current maturities of long term borrowings 0.00 0.00

125 Bonds-Secured 0.00 0.00

126 5.875% Fixed Rate Notes 0.00 0.00

127 Foreign currency loans from Banks- unsecured 0.00 0.00

128 Rupee loans from banks- Secured 0.00 0.00

129 Rupee loans from banks- unsecured 0.00 0.00

130 Rupee Term loan from Others - Secured 0.00 0.00

131 Foreign currency loans from others- unsecured
(Guaranteed by GOI)

0.00 0.00

132 Other foreign currency loans from others-
unsecured

0.00 0.00

133 Rupee loans from others- unsecured 0.00 0.00

134 Finance Lease obligations - secured 0.00 0.00

135 Finance Lease obligations - unsecured 0.00 0.00

136 0.00 0.00

137 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2020 31.03.2019

200 Total 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 24 TO THE FS-NCL-TRADE PAYABLES ( Amount in ` )

As at 31.03.2020 31.03.2019

001 TRADE PAYABLES(NON CURRENT) 0.00 0.00
002 For Goods and Services 0.00 0.00
003     - Micro & Small Enterprises 4,983,895.09 3,959,449.12

004     - Others 3,756,280.37 6,587,886.94

005 0.00 0.00

006 Total 8,740,175.46 10,547,336.06
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NATIONAL CAPITAL POWER STATION
NOTE NO. 25 TO THE FS-NCL-OTHER FINANCIAL LIABILITIES ( Amount in ` )

As at 31.03.2020 31.03.2019

001 OTHER FINANCIAL LIABILITIES
(NON-CURRENT)

0.00 0.00

002   Payable for Capital Expenditure 0.00 0.00

003      - Micro & Small Enterprises 570,141.55 137,724.80

004      - Others 224,635.69 2,608,767.55

005 Others 0.00 0.00

006 Deposits  from contractors and others 0.00 0.00

007 0.00 0.00

008 0.00 0.00

009 Total 794,777.24 2,746,492.35
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NATIONAL CAPITAL POWER STATION
NOTE NO. 26 TO THE FS-NCL-PROVISIONS ( Amount in ` )

As at 31.03.2020 31.03.2019

001 LONG TERM PROVISIONS 0.00 0.00
002 Provision for Employee Benefits 0.00 0.00
003 Opening Balance 0.00 0.00

004 Additions/ (adjustments) during the year 0.00 0.00

005 Closing Balance 0.00 0.00
013 0.00 0.00
014 TOTAL 0.00 0.00
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NOTE NO. 27 TO THE FS-NCL-DEFERRED TAX LIABILITIES (NET) ( Amount in ` )
As at Opening

Balance on
01.04.2019

Addition Closing Balance
on 31.03.2020

001 DEFERRED TAX LIABILITIES (NET)
002 Difference of book depreciation and

tax depreciation
0.00 0.00 0.00

003 Less: Deferred tax assets

004 Provisions & Other disallowances for
tax purposes

0.00 0.00 0.00

005 Unabsorbed Depreciation 0.00 0.00 0.00

006 Disallowances u/s 43B of the Income
Tax Act, 1961

0.00 0.00 0.00

007 MAT credit entitlement 0.00 0.00 0.00

008 0.00 0.00 0.00

009 Total 0.00 0.00 0.00
010 0.00 0.00 0.00

011 Total 0.00 0.00 0.00
012 Breakup of deferred tax assets 0.00 0.00 0.00

013 Provision 0.00 0.00 0.00

014 Statutory dues 0.00 0.00 0.00

015 Leave encashment 0.00 0.00 0.00

016 Others 0.00 0.00 0.00

017 0.00 0.00 0.00

018 0.00 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 28 TO THE FS-NCL-OTHER NON-CURRENT LIABILITIES ( Amount in ` )

As at 31.03.2020 31.03.2019

001 Other Non current Liabilities 0.00 0.00

002 Advances from customers and others 0.00 0.00

003 Deposits  from contractors and others 0.00 0.00

004 0.00 0.00

005 TOTAL 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 29 TO THE FS-CL-BORROWINGS ( Amount in ` )

As at 31.03.2020 31.03.2019

001 Short Term Borrowings 0.00 0.00
002 Loans repayable on demand 0.00 0.00
003  From Banks 0.00 0.00
004    Secured 0.00 0.00
005       Cash Credit 0.00 0.00

006     Unsecured 0.00 0.00
007       Cash Credit 0.00 0.00

008 Other loans-unsecured 0.00 0.00
009       Commecial Papers 0.00 0.00

010 Less: Unamortised discount on Commercial
Papers

0.00 0.00

011 Total 0.00 0.00
012 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 30 TO THE FS-CL-TRADE PAYABLES ( Amount in ` )

As at 31.03.2020 31.03.2019

001 TRADE PAYABLES 0.00 0.00
002 For Goods and Services 0.00 0.00

003     - Micro & Small Enterprises 135,458,742.19 140,415,263.91

004     - Others 3,111,241,777.42 5,411,551,368.32

005 0.00 0.00

006 Total 3,246,700,519.61 5,551,966,632.23
007 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 31 TO THE FS-CL-OTHER FINANCIAL LIABILITIES ( Amount in ` )

As at 31.03.2020 31.03.2019

001 OTHER FINANCIAL LIABILITIES (CURRENT) 0.00 0.00
002 Current maturity of long term borrowings 0.00 0.00
003 Bonds-Secured 0.00 0.00

004 Foreign Currency Fixed Rate Notes 0.00 0.00

005 From Banks 0.00 0.00
006 Secured 0.00 0.00
007 Rupee Term Loan 0.00 0.00

008 Unsecured 0.00 0.00
009 Foreign currency loans 0.00 0.00

010 Rupee term loans 0.00 0.00

011 From Others 0.00 0.00
012 Secured 0.00 0.00
013 Rupee Term Loan 0.00 0.00

014 Unsecured 0.00 0.00
015 Foreign currency loans (Guaranteed by

Government of India)
0.00 0.00

016 Other foreign currency loans 0.00 0.00

017 Rupee term loans 0.00 0.00

018 Fixed deposits 0.00 0.00

019 Sub Total 0.00 0.00

020 Current maturity of finance lease obligations
(secured)

0.00 0.00

021 Current maturity of finance lease obligations
(unsecured)

0.00 0.00

022 Interest accrued but not due on borrowings 0.00 0.00

023 Unpaid  Dividends* 0.00 0.00

024 Unpaid matured deposits and interest accrued
thereon*

0.00 0.00

025 Unpaid matured bonds and interest accrued
thereon*

0.00 0.00

026 Unpaid bond refund money-Tax free bonds * 0.00 0.00

027 Book Overdraft 0.00 0.00

028 Payable to Customers 0.00 0.00

029 Liability under forward exchange contact 0.00 0.00

030 Hedging cost payable to beneficiaries 0.00 0.00

031 Derivative MTM Liability 0.00 0.00

032 Payable for Capital Expenditure 0.00 0.00
033  - Micro & Small Enterprises 89,006,261.63 27,904,239.46

034  - Others 2,906,398,483.72 1,999,273,733.39

035 Others Payables 0.00 0.00
036   Deposits  from contractors and others 91,177,485.00 82,445,610.00

037 Gratuity Obligations 0.00 0.00

038 Payable to employees 11,496,812.39 24,925,348.72

039 Payable to holding company 0.00 0.00

040 Retention on A/c BG encashment (Solar) 0.00 0.00

041 Payable to Solar Payment Security Account 0.00 0.00

042 Others ** 49,166,149.69 123,934,274.39
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NATIONAL CAPITAL POWER STATION
NOTE NO. 31 TO THE FS-CL-OTHER FINANCIAL LIABILITIES ( Amount in ` )

As at 31.03.2020 31.03.2019

043 0.00 0.00

044 Total 3,147,245,192.43 2,258,483,205.96
045 * Represents the amounts which have not been

claimed by the investor/holders of the bonds/fixed
deposits. Out of the above, no amount is due for
payment to Investor Education and Protection
Fund.

0.00 0.00

046 ** Include Payable to Hospital,  parties for stale
cheques and other payable.

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 32 TO THE FS-CL-OTHER CURRENT LIABILITIES ( Amount in ` )

As at 31.03.2020 31.03.2019

001 OTHER CURRENT LIABILITIES 0.00 0.00
002 Advances from customers and others 25,422,906.74 28,067,247.05

003 Deferred discount on forward exchange contact 0.00 0.00

004   Tax deducted at source and other statutory dues 110,714,289.96 31,008,303.05

005 Others 0.00 0.00

006 Total 136,137,196.70 59,075,550.10
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NATIONAL CAPITAL POWER STATION
NOTE NO. 33 TO THE FS-CL-PROVISIONS ( Amount in ` )

As at 31.03.2020 31.03.2019

001 SHORT TERM PROVISIONS 0.00 0.00
002 Provision for Employee Benefits 0.00 0.00
003 Opening balance 0.00 0.00

004 Additions/ (adjustments) during the year 0.00 0.00

005 Closing Balance 0.00 0.00
028 Provisions for Obligations Incidental to Land

Acquisition
0.00 0.00

029 Opening balance 0.00 0.00

030 Additions during the year 0.00 0.00

031 Amounts paid during the year 0.00 0.00

032 Amounts reversed during the year 0.00 0.00

033 Closing Balance 0.00 0.00
035 Provision for Tariff Adjustment 0.00 0.00
036 Opening balance 0.00 0.00

037 Additions during the year 0.00 0.00

038 Amounts adjusted during the year 0.00 0.00

039 Amounts reversed during the year 0.00 0.00

040 Closing Balance 0.00 0.00
042 Provision for shortage in Fixed Assets Pending

Investigation & Others
0.00 0.00

043 Opening balance 165,808.06 2,430,375.08

044 Additions during the year 0.00 165,808.06

045 Amounts adjusted during the year 0.00 0.00

046 Amounts reversed during the year 165,808.06 2,430,375.08

047 Closing Balance 0.00 165,808.06
048 Provision for Arbitration 0.00 0.00
049 Opening balance 22,934,546.00 21,926,785.00

050 Additions during the year 1,010,522.00 1,007,761.00

051 Amounts used during the year 0.00 0.00

052 Amounts reversed during the year 0.00 0.00

053 Closing Balance 23,945,068.00 22,934,546.00
054 Others 0.00 0.00
055 Opening balance 0.00 0.00

056 Additions during the year 0.00 0.00

057 Amounts used during the year 0.00 0.00

058 Amounts reversed during the year 0.00 0.00

059 Closing Balance 0.00 0.00
102 0.00 0.00

103 Total 23,945,068.00 23,100,354.06
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NATIONAL CAPITAL POWER STATION
NOTE NO. 34 TO THE FS-CL-CURRENT TAX LIABILITIES (NET) ( Amount in ` )

As at 31.03.2020 31.03.2019

001 Current liabilities - current tax liabilities (net) 0.00 0.00
002 Opening balance 0.00 0.00

003 Additions during the year 0.00 0.00

004 Amounts adjusted during the year 0.00 0.00

005 Less: Set off against taxes paid 0.00 0.00

006 Closing Balance 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 35 TO THE FS--DEFERRED REVENUE ( Amount in ` )

As at 31.03.2020 31.03.2019

001 Deferred Revenue 0.00 0.00
002 On account of advance against depreciation 0.00 0.00

003 On account of income from foreign currency
fluctuation

149,915,000.00 171,191,000.00

004 Government grants 0.00 0.00

005 0.00 0.00

006 TOTAL 149,915,000.00 171,191,000.00

Locked: 23.05.2020 - 21:44:27
Run on: 14.11.2024 - 10:06:34 Version:  0 Page 1 of 1  510



NATIONAL CAPITAL POWER STATION
NOTE NO. 36 TO THE FS--REGULATORY DEFERRAL ACCOUNT CREDIT BALANCES ( Amount in ` )

As at 31.03.2020 31.03.2019

001 Regulatory deferral account credit balances 0.00 0.00

002 Exchange Differences 0.00 0.00

003 0.00 0.00

004 Total 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 37 TO THE FS--REVENUE FROM OPERATIONS ( Amount in ` )

For the Year ended 31.03.2020 31.03.2019

001 REVENUE FROM OPERATIONS 0.00 0.00
002 Sales 0.00 0.00
003 Energy Sales (including Electricity Duty) 44,150,749,440.00 52,236,168,962.50

004 Less : Advance against depreciation deferred (net) 0.00 0.00

005 Add:  Revenue recognized out of advance against
depreciation

0.00 0.00

006 Add :  Exchange fluctuation receivable from
customers

-34,228,000.00 -40,010,000.00

007 Sale of energy through trading 0.00 0.00

008 Commission (NVVN) 0.00 0.00

009 Sub total 44,116,521,440.00 52,196,158,962.50
010 Less: Rebate to customers 140,621,411.33 541,659,120.97

011 Energy Sales (Total) 43,975,900,028.67 51,654,499,841.53
012 Consultancy, project management and supervision

fees
0.00 0.00

013 Lease rentals on assets on Operating lease 0.00 0.00

014 Sale of Captive Coal 0.00 0.00

015 Intra Company Elimination 0.00 0.00

017 Sub-total 0.00 0.00
018 Total - Sales 43,975,900,028.67 51,654,499,841.53
019 Sale of fly ash/ash products 470,450,530.77 626,304,777.16

020 Less: Transferred to fly ash utilisation reserve fund -470,450,530.77 -626,304,777.16

021 Sub-total 0.00 0.00
022 Other Operating Income 0.00 0.00
023 Interest from customers 262,929,445.00 36,044,468.00

024 Energy Internally Consumed * 88,917,833.00 72,305,870.00

025 Interest income on Assets under finance lease 0.00 0.00

026 Recognized from deferred revenue - government
grant

0.00 0.00

027 Provision written back- Tariff Adjustment 0.00 0.00

028 Income form Trading of ESCerts 0.00 0.00

029 Income from E-Mobility Business 0.00 0.00

030 0.00 0.00

031 Total 44,327,747,306.67 51,762,850,179.53
040 * Valued at variable cost of generation and

corresponding amount included in power charges (
Note No. 42)

0.00 0.00

041 Excise duty on sale of flyash,cenospere & ash
products

0.00 0.00

042 Energy sales of principal nature (NVVN) 0.00 0.00

043 Energy sales of agency nature (NVVN) 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 38 TO THE FS--OTHER INCOME ( Amount in ` )

For the Year ended 31.03.2020 31.03.2019

001 OTHER INCOME 0.00 0.00
002 Interest from 0.00 0.00
004 Financial assets at amortised cost 0.00 0.00
005 Government Securities (8.5% Tax Free Bonds

issued by the State Goverments)
0.00 0.00

006 Other Bonds 0.00 0.00

007 0.00 0.00

008 Interest from Government of India
Securties-Non-Trade

0.00 0.00

009 Less: Amortiation of premium 0.00 0.00

010 Sub Total 0.00 0.00
011 Interest from others 0.00 0.00

012 Loan to State Government in settlement of dues
from customers

0.00 0.00

013 Loan to Subsidiary Companies 0.00 0.00

014 Loan to Employees 23,266,416.42 25,121,170.45

015 Deposit with banks 0.00 0.00

016 Foreign Banks 0.00 0.00

017 Interest from Contractors 0.00 -420,571.00

018 Interest from Income Tax Refunds 0.00 0.00

019 Less : Refundable to  Customers 0.00 0.00

020 Sub Total 0.00 0.00
021 Deposits with banks-flyash utilisation reserve fund 0.00 0.00

022 Less: transferred to flyash utilisation reserve fund 0.00 0.00

023 Sub Total 0.00 0.00
024 Deposits with banks- DDUGJY funds 0.00 0.00

025 Interest from Contractors- DDUGJY funds 0.00 0.00

026 Transfer to DDUGJY-Advance from customers 0.00 0.00

027 Sub-total 0.00 0.00

030 Others 0.00 0.00

031 0.00 0.00

032 Dividend from 0.00 0.00
033 Longterm investments in 0.00 0.00
034    Subsidiaries 0.00 0.00

035    Joint Ventures 0.00 0.00

036    Equity Instruments 0.00 0.00

037 Current Investments in 0.00 0.00
038 Mutual Funds measured at fairvalue through profit

or loss
0.00 0.00

039 Current investments in mutual funds-flyash
utilisation reserve fund

0.00 0.00

040 Less: transferred to flyash utilisation reserve fund 0.00 0.00

041 Lease Rent # Ash Brick Plant 0.00 0.00

042  Less: transferred to flyash utilisation reserve fund 0.00 0.00

043 Other non-operating income 40.00 230.00

044 Profit on disposal of PPE 348,248.40 493,968.45

045 Profit on redemption of GOI securities 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 38 TO THE FS--OTHER INCOME ( Amount in ` )

For the Year ended 31.03.2020 31.03.2019

046 Net gain on sale of investments 0.00 0.00

047 Surcharge received from customers 153,417,050.00 502,751,505.00

048 Hire charges for equipment 0.00 0.00

049 Gain on option contract / Discount on
F.ExchContract

0.00 0.00

050 Provision written back-others 14,003,710.17 775,016.35

051 Fair value gains/(losses) on investments in mutual
funds at fair value through profit or loss

0.00 0.00

052 Interest from Solar payment security account 0.00 0.00

053 Less : Transferred to SPSA fund 0.00 0.00

054 Interest on "Retention on A/c BG encashment
(Solar)"

0.00 0.00

055 Less : Transferred to "Retention on A/c BG
encashment (Solar)"

0.00 0.00

056 Miscellaneous Income 108,556,709.31 144,360,595.06

057 Total 299,592,174.30 673,081,914.31
058 Less:Transferred to Development of Coal Mines-

Note 43A
0.00 0.00

059 Less:Transferred to Expenditure during
Construction period (net)-  Note 43

36,135.68 0.00

061 0.00 0.00

062 Total 299,556,038.62 673,081,914.31
063 0.00 0.00

064 Details of Miscellaneous Income 0.00 0.00
065 Vehicle Hire Charges. 77,283.00 110,000.00

066 Sale of by products & residuals 0.00 0.00

067 Township recoveries(exl. Hospital Recoveries). 67,700,599.61 62,652,083.48

068 Depreciation written back 0.00 0.00

069 Sale of Scrap. 18,896,980.98 62,116,834.85

070 Receipt under loss of profit policy. 0.00 0.00

071 Receipts under MBD/Fire Policy. 10,042,202.00 0.00

072 Management development programme. 0.00 0.00

073 Management Fee - Misc (NVVN) 0.00 0.00

074 Others 11,839,643.72 19,481,676.73

075 0.00 0.00

076 Total (Miscellaneous Income) 108,556,709.31 144,360,595.06
077 0.00 0.00

078 Details of Provision written back others 0.00 0.00
079 Doubtful debts 0.00 0.00

080 Doubtful Loans, Advances and Claims 0.00 0.00

081 Doubtful Construction Advances 0.00 0.00

082 Shortage in Construction Stores 0.00 0.00

083 Shortage in Stores 111,790.84 473,721.97

084 Obsolescence in Stores 13,726,111.27 0.00

085 Unserviceable capital works 0.00 0.00

086 Other Obligation 0.00 0.00

087 Shortage in Fixed Assets 165,808.06 301,294.38
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NATIONAL CAPITAL POWER STATION
NOTE NO. 38 TO THE FS--OTHER INCOME ( Amount in ` )

For the Year ended 31.03.2020 31.03.2019

088 Diminution in value of Investment 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 38A TO THE FS--FUEL COST ( Amount in ` )

For the Year ended 31.03.2020 31.03.2019

001 FUEL COST 0.00 0.00
002 Coal 0.00 0.00

003 Captive 0.00 0.00

004 Other than captive 27,908,545,973.33 35,157,385,997.30

005 Gas 0.00 0.00

006 Naptha 0.00 0.00

007 Oil 286,838,360.91 139,166,681.04

008 Total 28,195,384,334.24 35,296,552,678.34
009 0.00 0.00

010 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 39 TO THE FS--EMPLOYEE BENEFITS EXPENSE ( Amount in ` )

For the Year ended 31.03.2020 31.03.2019

001 EMPLOYEE BENEFITS EXPENSE 0.00 0.00
002      Salaries and wages 1,928,274,623.34 1,830,746,630.76

003      Contribution to provident and other funds 209,859,591.07 269,830,439.70

004      Unwinding of deferred payroll expense 14,355,973.46 17,316,075.58

005      Staff welfare expenses 260,468,549.05 313,372,321.31

006 Less : Expenses transferred to Consultancy group 0.00 0.00

007 0.00 0.00

008 Sub Total 2,412,958,736.92 2,431,265,467.35
009 Less: Employee benefits expense inventorised 125,459,673.93 118,063,208.63

010 Less: Transferred/Allocated to development of
coal mines

0.00 0.00

011 0.00 0.00

012 Less: Transferred to fly ash utilisation reserve fund 0.00 12,817,530.40

013 Less: Transferred to CSR Expenses 0.00 0.00

014 Reimbursements for employees on secondment 155,127.44 35,399.89

015 Less: Transferred to expenditure during
construction period (net)- Note 43

15,415,329.04 0.00

016 TOTAL 2,271,928,606.51 2,300,349,328.43
017 Managerial Remuneration paid/ payable to

Directors included above (except for Directors
fee which is included in Note 42)

0.00 0.00

018 Salaries and wages 0.00 0.00

019 Contribution to provident and other funds 0.00 0.00

020 Staff welfare expenses 0.00 0.00

021 Directors fee 0.00 0.00

022 0.00 0.00

023 0.00 0.00

Locked: 23.05.2020 - 21:44:19
Run on: 14.11.2024 - 10:05:05 Version:  0 Page 1 of 1  517



NATIONAL CAPITAL POWER STATION
NOTE NO. 40 TO THE FS--FINANCE COSTS ( Amount in ` )

For the Year ended 31.03.2020 31.03.2019

001 FINANCE COSTS 0.00 0.00
002 Finance charges on financial liabilities measured

at amortised cost
0.00 0.00

003   Bonds 489,539,135.48 643,002,124.87

004   Government of India Loans 0.00 0.00

005   Foreign currency term loans -171,305.91 1,002,549.61

006   Rupee term loans 518,090,672.00 537,898,809.00

007   Public deposits 0.00 0.00

008   Foreign currency bonds/notes 0.00 0.00

009   Cash Credit 0.00 0.00

010    Unwinding of discount on account of vendor
liabilities

2,489,056.00 9,792,104.35

011   Commercial Papers 0.00 0.00

012   Others 1,626,042.81 9,155,856.31

013 Sub Total 1,011,573,600.38 1,200,851,444.14
014 Other Borrowing Costs 0.00 0.00
015   Bonds servicing & public deposit exp. 512,666.23 1,139,892.45

016   Guarantee fee 0.00 0.00

017   Management fee 0.00 0.00

018   Committ charges/exposure premium 0.00 0.00

019   Bond issue expenses 0.00 0.00

020   Legal exp on foreign currency loans 0.00 0.00

021   Foreign currency bonds/notes exp. 0.00 0.00

022   Up-front fee 0.00 0.00

023 Insurance premium on foreign currency loans 0.00 0.00

024 0.00 0.00

025   Others 0.00 0.00

026 Sub Total (Other Borrowing cost) 512,666.23 1,139,892.45
027 0.00 0.00

028 Exchange differences regarded as an
adjustment to interest costs

2,290,060.00 0.00

029 Sub Total 1,014,376,326.61 1,201,991,336.59
030 Less:  Transferred to Expenditure during

construction period (net) - Note 43
84,713,300.17 36,790,248.09

031 Less: Transferred to development of coal mines-
Note 43A

0.00 0.00

032 0.00 0.00

033 Total 929,663,026.44 1,165,201,088.50
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NATIONAL CAPITAL POWER STATION
NOTE NO. 41 TO THE FS--DEPRECIATION, AMORTIZATION AND IMPAIRMENT EXPENSE ( Amount in ` )

For the Year ended 31.03.2020 31.03.2019

001 Depreciation, amortization and impairment
expense

0.00 0.00

002 On property, plant and equipment- Note 2 3,353,878,196.92 3,000,332,233.33

003 On intangible assets- Note 4 99,950,547.38 100,228,335.98

004 Sub-total 3,453,828,744.30 3,100,560,569.31

005 Less: 0.00 0.00

006 Inventorised 192,348,902.37 208,543,192.34

007 Transferred to Expenditure during Construction
Period (net)- Note 43

0.00 0.00

008 Transferred/Allocated to development of coal
mines

0.00 0.00

009 Adjustment with deferred revenue from deferred
foreign currency fluctuation

19,640,000.00 21,003,000.00

010 Total 3,241,839,841.93 2,871,014,376.97
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NATIONAL CAPITAL POWER STATION
NOTE NO. 42 TO THE FS--OTHER EXPENSE ( Amount in ` )

For the Year ended 31.03.2020 31.03.2019

001 OTHER EXPENSES 0.00 0.00
002 Power charges 78,981,156.25 63,130,099.33

003 Less: Recovered from contractors & employees 16,390,361.19 14,294,242.54

004 Sub-Total(Power Charges) 62,590,795.06 48,835,856.79
005 Water charges 20,162,112.88 28,257,179.00

006 Stores consumed 26,658,254.17 33,917,539.04

007 Rent 0.00 0.00

008 Less:Recoveries 0.00 0.00

009 Sub-Total (Rent) 0.00 0.00
010 Cost of extraction of Captive coal 0.00 0.00

011 Repairs & maintenance 0.00 0.00
012 Buildings 79,075,286.32 137,525,822.45

013 Plant & machinery 0.00 0.00

014   Power stations 939,109,757.05 853,087,886.37

015   Construction equipment 75,894.13 29,803.44

016 Others 67,281,564.89 22,712,002.65

017 Sub-total (Repairs & maintenance) 1,085,542,502.39 1,013,355,514.91
019 Load Dispatch Center Charges 18,957,392.00 13,621,765.00

021 Insurance 51,178,597.07 44,198,198.23

022 Interest to beneficiaries 18,641,115.00 0.00

023 Rates and taxes 8,163,322.11 8,198,847.08

024 Water cess & environment protection cess 721,140.00 600,950.00

025 Training & recruitment expenses 11,192,679.46 8,545,620.48

026 Less: Receipts 0.00 0.00

027 Sub-total (Training and recruitment expenses) 11,192,679.46 8,545,620.48
028 Communication expenses 21,360,754.56 18,867,702.61

029 Inland Travel 74,030,276.51 69,297,573.78

030 Foreign Travel 1,964,239.54 389,833.37

031 Tender expenses 0.00 0.00

032 Less: Receipt from sale of tenders 63,393.00 105,614.00

033 Sub-total (Tender expenses) -63,393.00 -105,614.00
034 Payment to auditors 0.00 0.00

035   Audit fee 0.00 0.00

036   Tax audit fee 0.00 0.00

037   Other services 0.00 0.00

038   Reimbursement of expenses 0.00 0.00

039 Sub-total (Payment to Auditors) 0.00 0.00
040 Advertisement and publicity 2,095,016.73 2,462,447.92

041 Electricity duty 0.00 0.00

042 Security expenses 292,850,889.85 264,652,853.70

043 Entertainment expenses 24,145,836.97 20,917,746.23

044 Expenses for guest house 18,708,652.45 18,241,704.66

045 Less:Recoveries 13,000.00 16,000.00

046 Sub-Total (Guest house expenses) 18,695,652.45 18,225,704.66
047 Education expenses 61,202,222.51 56,782,871.54

049 Donations 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 42 TO THE FS--OTHER EXPENSE ( Amount in ` )

For the Year ended 31.03.2020 31.03.2019

050 Ash utilisation & marketing expenses 42,628,371.31 35,405,682.64

051 Directors sitting fee 0.00 0.00

053 Professional charges and consultancy fees 2,135,834.85 2,645,962.91

054 Legal expenses 9,576,481.36 12,727,770.80

055 EDP hire and other charges 14,206,940.60 16,778,023.82

056 Printing and stationery 1,584,408.50 954,695.26

057 Oil & gas exploration expenses 0.00 0.00

059 Hiring of vehicles 15,008,434.78 23,313,200.34

061 Reimbursement of L.C.charges on sales
realisation

0.00 0.00

062 0.00 0.00

063 Cost of Hedging -2,698,221.00 -1,527,617.00

064 Derivatives MTM loss/gain (Net) 3,487,965.00 6,642,044.00

065 Net loss/(gain) in foreign currency transactions &
translations

-25,991,521.70 -9,926,699.44

066  Transport Vehicle running expenses 9,556,244.92 10,023,162.92

067  Horticulture Expenses 20,419,145.67 17,928,880.42

068  Hire charges- helicopter/aircraft. 0.00 0.00

069  Hire charges of construction equipment 0.00 0.00

070 Demurrage Charges 0.00 0.00

072 0.00 0.00

073 Miscellaneous expenses 12,204,504.29 14,865,224.33

074 Loss on disposal/write-off of PPE 45,791,347.48 109,975,417.05

075 Sub-Total 1,947,999,342.32 1,890,828,338.39
076 Less: Other expenses inventorised 142,957,390.90 138,360,711.14

077 Less: Transferred/Allocated to development of
coal mines

0.00 0.00

078 Less: Transferred to fly ash utilisation reserve fund 42,628,371.31 40,247,781.54

079 Less: Hedging cost Net recoverable/payable
from/to beneficiaries

3,487,965.00 6,642,044.00

080 0.00 0.00

081 Less: Transferred to CSR Expenses 59,628,639.00 42,438,738.00

082 Less:Transferred to Expenditure during
Construction period(net)-Note 43

3,112,015.77 3,912,654.00

083 Net (Generation, Administration and Other
expenses)

1,696,184,960.34 1,659,226,409.71

084 Corporate Social Responsibility Expenses 105,226,894.96 119,424,777.09

085 Less: Grants-in-aid 0.00 0.00

086 Sub-total (Corporate Social Responsibility
Expenses)

105,226,894.96 119,424,777.09

087 Provisions 0.00 0.00
088 Doubtful Debts 0.00 0.00

089 Doubtful loans, advances and claims 49,706.00 0.00

090 Doubtful Construction Advances 0.00 0.00

091 Shortage in stores 30,381,453.64 504,713.00

092 Obsolete/Dimunition in the value of surplus stores 774,766.91 9,683,825.96

093 Shortage in construction stores 0.00 0.00

094 Dimunition in value of long term investments 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 42 TO THE FS--OTHER EXPENSE ( Amount in ` )

For the Year ended 31.03.2020 31.03.2019

095 Shortage in Fixed assets 0.00 -1,963,272.64

096 Unfinished minimum work progress from oil & gas
exploration

0.00 0.00

097 Unserviceable capital works 0.00 0.00

098 Tariff Adjustment 9,225,000.00 0.00

099 Others : 0.00 0.00

100 (i) Provision for arbitration cases 1,010,522.00 1,007,761.00

101 (ii) Other provisions 0.00 0.00

102 Total (Provisions) 41,441,448.55 9,233,027.32
103 0.00 0.00

104 Total 1,842,853,303.85 1,787,884,214.12
105 0.00 0.00

106 Breakup of miscellaneous expenses. 0.00 0.00
109  Hire charges of office equipment 0.00 0.00

111  Operating expenses of construction equipment 0.00 0.00

112  Operating expenses of D.G. sets 642,759.80 591,579.71

113  Furnishing expenses 315,468.21 205,340.74

114  Subscription to trade and other associations. 25,000.00 0.00

116  Visa and entry permit charges 0.00 0.00

117 Tree plantation exp.-NTPC Land 17,128.79 230,764.80

118  Research & development expenses . 4,464.20 2,728,163.71

119  Less : Grants received for Research &
develoment expenses.

0.00 0.00

120  Sub-total (Research & development expenses) 4,464.20 2,728,163.71

121 Bank charges 647,198.26 234,759.69

122 Business Development Expenditure 0.00 0.00

123 Surcharge (NVVN) 0.00 0.00

124 Power Trading Expenses 236,000.00 1,404,212.00

125 Brokerage & commission 591,316.64 871,492.84

129 Books and periodicals 288,020.43 176,105.03

130 Claims/advances written off 0.00 0.00

131 Stores written off 0.00 0.00

132 Survey &Investigation expenses written off 0.00 0.00

133  Others 9,437,147.96 8,422,805.81

134 Total 12,204,504.29 14,865,224.33
135 0.00 0.00

136 0.00 0.00

137 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 43 TO THE FS--EXPENDITURE DURING CONSTRUCTION PERIOD (NET) ( Amount in ` )

For the Year ended 31.03.2020 31.03.2019

001 EXPENDITURE DURING CONSTRUCTION
PERIOD (NET)

0.00 0.00

002 A. Employee benefits expense 0.00 0.00

003      Salaries and wages 12,277,545.80 0.00

004      Contribution to provident and other funds 1,096,453.04 0.00

005      Unwinding of deffered payroll expenses 0.00 0.00

006      Staff welfare expenses 2,041,330.20 0.00

007 Total (A) 15,415,329.04 0.00
008 B. Finance Costs 0.00 0.00
009 Finance charges on financial liabilities measured

at amortised cost
0.00 0.00

010     Bonds 29,148,913.87 21,616,316.54

011     Foreign currency term loans -498,766.70 0.00

012     Rupee term loans 53,773,093.00 15,173,931.55

013     Foreign currency bonds/notes 0.00 0.00

014     Unwinding of discount on account of vendor
liabilities

0.00 0.00

015    Others 0.00 0.00

016 0.00 0.00

017 Other Borrowings Costs 0.00 0.00

018 Guarantee Commission 0.00 0.00

019 Management Fees/Arrangers Fees 0.00 0.00

020 Commitment charges/Exposure Premium 0.00 0.00

021 Legal Expenses on foreign currency loans 0.00 0.00

022 Foreign currency bonds/notes expenses 0.00 0.00

023 Foreign Credit Insurance Premium 0.00 0.00

024 Upfront Fee 0.00 0.00

025 Exchange Differences 0.00 0.00

026 Others 0.00 0.00

027 Exchange differences regarded as adjustment to
interest cost

2,290,060.00 0.00

028 Total (B) 84,713,300.17 36,790,248.09
029 0.00 0.00

030 C. Depreciation and amortisation 0.00 0.00

031 D. Generation , administration and other
expenses

0.00 0.00

032      Power charges 1,948,558.00 0.00

033      Less: Recovered from contractors & employees 38,028.92 0.00

034      Sub-total(Net power charges) 1,910,529.08 0.00
035      Water charges 0.00 0.00

036      Rent 0.00 0.00

037      Repairs & maintenance 0.00 0.00

038        Buildings 0.00 0.00

039        Construction equipment 0.00 0.00

040        Others 597,628.00 3,912,654.00

041 0.00 0.00

042      Insurance 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 43 TO THE FS--EXPENDITURE DURING CONSTRUCTION PERIOD (NET) ( Amount in ` )

For the Year ended 31.03.2020 31.03.2019

043      Rates and taxes 3,356.00 0.00

044      Communication expenses 133,186.14 0.00

045      Travelling expenses 415,116.11 0.00

046      Tender expenses 0.00 0.00

047      Less: Income from sale of tenders 0.00 0.00

048      Sub-total (Net tender expenses) 0.00 0.00
049      Advertisement and publicity 0.00 0.00

050      Security expenses 0.00 0.00

051      Entertainment expenses 47,697.00 0.00

052      Guest house expenses 0.00 0.00

053       Less: Receipt from guest house 0.00 0.00

054      Sub-total (Net Guest House Expenses) 0.00 0.00
055      Education expenses 0.00 0.00

056      Brokerage & Commission 0.00 0.00

057      Books and periodicals 0.00 0.00

058      Community development expenses 0.00 0.00

059      Professional charges and consultancy fee 0.00 0.00

060      Legal expenses 0.00 0.00

061      EDP Hire and other charges 0.00 0.00

062      Printing and stationery 0.00 0.00

063      Miscellaneous expenses 4,503.44 0.00

064 Total (D) 3,112,015.77 3,912,654.00
065 Total (A+B+C+D) 103,240,644.98 40,702,902.09
066 E. Less: Other Income 0.00 0.00
067      Interest from 0.00 0.00

068        Indian banks 0.00 0.00

069           Foreign banks 0.00 0.00

070        Others 0.00 0.00

071        Contractors 0.00 0.00

072     Hire charges 0.00 0.00

073     Sale of scrap 0.00 0.00

074 Exchange Differences 0.00 0.00

075 Miscellaneous income 36,135.68 0.00

076 TOTAL (E) 36,135.68 0.00
077 F. Net actuarial gain/loss OCI 262,013.14 0.00

078 0.00 0.00

079 GRAND TOTAL (A+B+C+D-E+F) 103,466,522.44 40,702,902.09
080 0.00 0.00

081 * Balance carried to Capital Work-in-progress -
(Note 3)

103,466,522.44 40,702,902.09
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NATIONAL CAPITAL POWER STATION
NOTE NO. 43A TO THE FS--EDC- COAL MINING ( Amount in ` )

For the Year ended 31.03.2020 31.03.2019

001 EDC- Coal Mining 0.00 0.00
002 A. Employee benefits expense 0.00 0.00

003   Salaries and wages 0.00 0.00

004   Contribution to provident and other funds 0.00 0.00

005   Unwinding of deffered payroll expenses 0.00 0.00

006   Staff welfare expenses 0.00 0.00

007 Total (A) 0.00 0.00
008 B. Finance Costs 0.00 0.00
009 Finance charges on financial liabilities measured

at amortised cost
0.00 0.00

010   Bonds 0.00 0.00

011   Foreign currency term loans 0.00 0.00

012   Rupee term loans 0.00 0.00

013   Foreign currency bonds/notes 0.00 0.00

014   Unwinding of discount on account of vendor
liabilities

0.00 0.00

015   Others 0.00 0.00

016 0.00 0.00

017 Other Borrowings Costs 0.00 0.00

018 Guarantee Commission 0.00 0.00

019 Management Fees/Arrangers Fees 0.00 0.00

020 Commitment charges/Exposure Premium 0.00 0.00

021 Legal Expenses on foreign currency loans 0.00 0.00

022 Foreign currency bonds/notes expenses 0.00 0.00

023 Foreign Credit Insurance Premium 0.00 0.00

024 Upfront Fee 0.00 0.00

025 Exchange Differences 0.00 0.00

026 Others 0.00 0.00

027 Exchange differences regarded as adjustment to
interest cost

0.00 0.00

028 Total (B) 0.00 0.00
029 0.00 0.00

030 C. Depreciation and amortisation 0.00 0.00

031 D. Generation , administration and other
expenses

0.00 0.00

032 Power charges 0.00 0.00

033 Less: Recovered from contractors & employees 0.00 0.00

034 Sub-total(Net power charges) 0.00 0.00
035 Water charges 0.00 0.00

036 Rent 0.00 0.00

037 Repairs & maintenance 0.00 0.00

038 Buildings 0.00 0.00

039 Construction equipment 0.00 0.00

040 Others 0.00 0.00

041 Cost of Captive Coal 0.00 0.00

042 Insurance 0.00 0.00

043 Rates and taxes 0.00 0.00

Locked: 23.05.2020 - 21:44:21
Run on: 14.11.2024 - 10:05:09 Version:  0 Page 1 of 2  525



NATIONAL CAPITAL POWER STATION
NOTE NO. 43A TO THE FS--EDC- COAL MINING ( Amount in ` )

For the Year ended 31.03.2020 31.03.2019

044 Communication expenses 0.00 0.00

045 Travelling expenses 0.00 0.00

046 Tender expenses 0.00 0.00

047 Less: Income from sale of tenders 0.00 0.00

048 Sub-total (Net tender expenses) 0.00 0.00
049 Advertisement and publicity 0.00 0.00

050 Security expenses 0.00 0.00

051 Entertainment expenses 0.00 0.00

052 Guest house expenses 0.00 0.00

053 Less: Receipt from guest house 0.00 0.00

054 Sub-total (Net Guest House Expenses) 0.00 0.00
055 Education expenses 0.00 0.00

056 Brokerage & Commission 0.00 0.00

057 Books and periodicals 0.00 0.00

058 Community development expenses 0.00 0.00

059 Professional charges and consultancy fee 0.00 0.00

060 Legal expenses 0.00 0.00

061 EDP Hire and other charges 0.00 0.00

062 Printing and stationery 0.00 0.00

063 Miscellaneous expenses 0.00 0.00

064 Total (D) 0.00 0.00
065 Total (A+B+C+D) 0.00 0.00
066 E. Less: Other Income 0.00 0.00
067 Interest from 0.00 0.00

068 Indian banks 0.00 0.00

069 Foreign banks 0.00 0.00

070 Others 0.00 0.00

071 Contractors 0.00 0.00

072 Hire charges 0.00 0.00

073 Sale of scrap 0.00 0.00

074 Exchange Differences 0.00 0.00

075 Miscellaneous income 0.00 0.00

076 TOTAL (E) 0.00 0.00
077 F. Net actuarial gain/loss OCI 0.00 0.00

078 0.00 0.00

079 GRAND TOTAL (A+B+C+D-E+F) 0.00 0.00
080 0.00 0.00

081 * Balance carried to Capital Work-in-progress -
(Note 3)

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 44-A TO THE FINANCIAL STATEMENTS ( Amount in ` )

As at 31.03.2020 31.03.2019

001 Balance sheet 0.00 0.00

002 Freehold land for which conveyancing of the title is
awaiting completion of legal formalities

0.00 0.00

003 (a) area (in acres) 0.00 0.00

004 (b) value (in rs) 0.00 0.00

005 Right-of-use land for which execution of lease
deed is awaiting completion of legal formalities

0.00 0.00

006 (a)  area (in acres) 0.00 0.00

007 (b) value (in rs) 0.00 0.00

008 Right-of-use land acquired on perpetual lease and
accordingly not amortised

0.00 0.00

009 (a) area (in acres) 0.00 0.00

010 (b) value (in rs.) 0.00 0.00

011 Land in physical possesession of the company
which has not been shown in the books pending
settlement of price (in acres)

0.00 0.00

012 Deposit with government authorities towards land
in possession of the company included in cost of
land which is subject to adjus

0.00 0.00

013 Land not in possession of the company 0.00 0.00

014 (a) area (in acres) 76.91 76.91

015 (b) value (in rs) 156,222,688.90 155,907,827.70

016 Right-of-use buildings pending completion of legal
fomalities - value (in rs.)

0.00 0.00

017 Estimated  amount of contracts remaining to be
executed on capital account and not provided for

0.00 0.00

018 Property, plant & equipment 2,220,847,535.00 4,363,148,022.00

019 Intangible assets 0.00 0.00

020 Details of precommissioning expenditure 0.00 0.00

021 (a) precommissioning expenses 0.00 0.00

022 (b) precommissioning income 0.00 0.00

023 (c) net precommissioning expenditure 0.00 0.00

024 Impact due to change in Accounting policy:- 0.00 0.00

025 (a) Increase in profit/Decrease in depreciation for
the year due to change in depreciation on RE
assets (Competitive bidding)

0.00 0.00

026 (b) Decrease in profit due to the adjustment in
grants recognized consequent to change in policy

0.00 0.00

027 0.00 0.00

028 0.00 0.00

029 0.00 0.00

030 0.00 0.00

031 Exchange rate variation taken to revenue during
the year (with -ve sign, if favourable)

-43,908,182.70 -9,926,699.44

045 Exchange rate variation capitalised during the year
(with -ve sign, if favourable)

-812,316.69 -5,038,351.75

050 Finance lease 0.00 0.00

051 A) obligations towards minimum lease payments 0.00 0.00

052 Not later than one year 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 44-A TO THE FINANCIAL STATEMENTS ( Amount in ` )

As at 31.03.2020 31.03.2019

053 Later than one year and not later than five years 0.00 0.00

054 Later than five years 0.00 0.00

055 Total 0.00 0.00
056 B) present value of (a) above 0.00 0.00

057 Not later than one year 0.00 0.00

058 Later than one year and not later than five years 0.00 0.00

059 Later than five years 0.00 0.00

060 Total 0.00 0.00
061 C) finance charges 0.00 0.00

062 Operating leases 0.00 0.00

063 A) rent 0.00 0.00

064 Company lease accomodation - executives 1,852,031.29 118,327.48

065 Company lease accomodation - directors 0.00 0.00

066 Others 0.00 0.00

067 Total 1,852,031.29 118,327.48
068 B) (i) receipts from sub-lease of office buildings 0.00 0.00

069 (ii)  receipts from sub-lease of helicopter 0.00 0.00

070 Borrowing cost capitalised during the year 84,713,300.17 36,790,248.09

071 Revenue grants recognized during the year 0.00 0.00

072 Revenue expenditure on research and
development

161,404.20 2,728,163.71

073 Capital expenditure on research and development. 620,201.00 88,739,595.00

074 0.00 0.00

075 Expenditure on sustainibility development - capital 1,661,720.00 1,146,743.00

076 Expenditure on csr- capital 0.00 0.00

077 Csr amount spent during the year, yet to be paid in
cash

3,587,503.00 0.00

078 Constn/acquisition of any asset 0.00 0.00

079 On purpose other than above 0.00 0.00

080 0.00 0.00

081 0.00 0.00

082 Disclosure under msmed act 2006. 0.00 0.00

083 (i) (a) the principal amount remaining unpaid as at
year end

230,019,040.46 172,416,677.29

084 (i) (b) interest due there on remaining unpaid as at
Year end

0.00 0.00

085 (ii) the amount of interest paid by the buyer in
terms of section 16, along with the amounts of the
payment made to the supplier

0.00 0.00

086 (iii) the amount of interest due and payable for the
period of delay in making payment(which has been
paid but beyond the appoin

0.00 0.00

087 (iv) the amount of interest accrued and remaining
unpaid at the end of the year; and

0.00 0.00

088 (v) the amount of further interest remaining due
and payable even in the succeeding years, until
such date when the interest due

0.00 0.00

111 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 44-A TO THE FINANCIAL STATEMENTS ( Amount in ` )

As at 31.03.2020 31.03.2019

112 Amount of inventories recognized as an expense
(including fuel)

28,489,639,932.06 35,736,199,998.71

113 Amount of inventories capitalised as overhauling
assets out of 112 above

71,200,717.51 32,844,885.32

114 Amount capitalised as edc out of 112 above 0.00 0.00

134 0.00 0.00

135 Contingent liabilities 0.00 0.00

136 A. Claims against the company not acknowledged
as debts in respect of :

0.00 0.00

137 (i)Capital works 1,735,624,613.00 1,626,940,320.00

138 (ii)Land compensation cases 93,879,510.00 199,331,520.00

139 (iii)Others by state authorities  towards:- 0.00 0.00

140 (a) Water royalty / water charges / nala tax 0.00 0.00

141 (b) Diversion of land / building permission fees 0.00 0.00

142 (c) Other demands by state authorities 0.00 0.00

143 (iv) Others by fuel companies 0.00 0.00

144 (a) Disputes related to grade slippage-third party
sampling

1,712,342,618.00 3,401,233,221.00

145 (b) Surface transportation charges on coal 15,236,513.00 10,891,736.00

146 (c ) Take or pay claim - Gas stations 0.00 0.00

147 (d) Other claims by fuel companies not
acknowledged as debt

175,936,517.00 0.00

149 B.Disputed tax demands 0.00 0.00

150 (i) Income tax 0.00 0.00

151 (ii) Excise duty 0.00 0.00

152 (iii) Sales tax 90,848,620.00 82,887,264.00

153 (iv) Service tax 0.00 0.00

154 (v) Entry tax 31,835,152.00 26,789,124.00

155 C. Others 7,585,077.00 7,735,077.00

156 Total 3,863,288,620.00 5,355,808,262.00
157 D. Possible reimbursement on account of

contingent liabilities
0.00 0.00

158 (i) Capital works 0.00 0.00

159 (ii)Land compensation cases 0.00 0.00

160 (iii)Others (by state authorities) 0.00 0.00

161 0.00 0.00

162 (iv) Others by fuel companies 1,727,579,131.00 3,412,124,957.00

163 (v) Disputed income tax demand 0.00 0.00

164 (vi) Disputed tax demands -others 0.00 0.00

165 (vii) Others 7,299,187.00 7,299,187.00

167 Total 1,734,878,318.00 3,419,424,144.00
168 E.AMOUNT PAID UNDER PROTEST/ADJUSTED

BY AUTHORITIES - TAX CASES
0.00 14,005,010.00

169 0.00 0.00

170 F.CONTINGENT ASSETS 0.00 0.00

171 0.00 0.00

172 0.00 0.00

173 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 44-A TO THE FINANCIAL STATEMENTS ( Amount in ` )

As at 31.03.2020 31.03.2019

175 Previous year figures have been
regrouped/rearranged wherever necessary.

0.00 0.00
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Note forming part of Balance Sheet
Note 2 : Property, Plant And Equipment
Business Area :1011

1

(Amount in Rupees)

Asset Class Opening Gross

Block 

As At

01.04.2020

Additions Deductions/

Adjustments

Closing Gross

Block

As At

31.03.2021

Opening

Depreciation

As At

01.04.2020

Additions Deductions/

Adjustments

Closing

Depreciation

As At

31.03.2021

Net Block

As At

31.03.2021

Net Block

As At

31.03.2020

  1    TANGIBLE ASSETS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  2    Land : (including

development expenses)

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  3    Freehold 1733803963.71 0.00 49100115.37 1782904079.08 0.00 0.00 0.00 0.00 1782904079.08 1733803963.71

  4    Right of Use 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  5    Submergence 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  6     Right of use - Coal

Bearing Area Land

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  7    Roads,bridges,

culverts & helipads

361443748.77 0.00 0.00 361443748.77 84487270.24 14396393.97 0.00 98883664.21 262560084.56 276956478.53

  8    Building : 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  9    Freehold 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  10  Main plant 3155929131.51 0.00 0.00 3155929131.51 645641385.96 120894805.57 0.00 766536191.53 2389392939.98 2510287745.55

  11  Others 787267580.93 0.00 4287124.48 791554705.41 200285969.92 28492399.11 0.00 228778369.03 562776336.38 586981611.01

  12  Right of Use 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  13  Temporary erection 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  14  Water Supply,

drainage & sewerage

system

154520013.72 1599839.72 1203951.21 157323804.65 37027378.65 7722865.45 0.00 44750244.10 112573560.55 117492635.07

  15  Hydraulic works,

barrages, dams, tunnels

and power channel

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  16  MGR track and

signalling system

93189487.30 0.00 0.00 93189487.30 24610078.18 4066157.82 0.00 28676236.00 64513251.30 68579409.12

  17  Railway siding 709797802.41 0.00 0.00 709797802.41 273233329.38 31423995.24 0.00 304657324.62 405140477.79 436564473.03

  18  Earth dam reservoir 400144447.04 0.00 0.00 400144447.04 75707329.37 21127626.80 0.00 96834956.17 303309490.87 324437117.67

  19  Plant and

machinery(including

associated civil works)

Owned Asset

37813302390.77 661596651.87 28857007.21 38503756049.85 13266677315.61 2747619498.98 (25868306.96) 15988428507.63 22515327542.22 24546625075.16

Report Date : 13.11.2024  18:40:09  Version : 0    -  Status Locked ( Date : 15.05.2021 )
535



Note forming part of Balance Sheet
Note 2 : Property, Plant And Equipment
Business Area :1011

2

(Amount in Rupees)

Asset Class Opening Gross

Block 

As At

01.04.2020

Additions Deductions/

Adjustments

Closing Gross

Block

As At

31.03.2021

Opening

Depreciation

As At

01.04.2020

Additions Deductions/

Adjustments

Closing

Depreciation

As At

31.03.2021

Net Block

As At

31.03.2021

Net Block

As At

31.03.2020

  20  Plant and

machinery(including

associated civil works)

-Right of use Asset

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  21  Furniture and

fixtures

200720384.83 0.00 8946814.36 209667199.19 70642478.39 18460396.11 1263399.02 90366273.52 119300925.67 130077906.44

  22  Assets under 5 Km

Scheme

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  23  Vehicles including

speedboats / helicopter-

Owned

1000108.49 0.00 38260.24 1038368.73 619324.89 24619.70 29786.44 673731.03 364637.70 380783.60

  24  Vehicles including

speedboats / helicopter -

Leased

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  25  Office equipment 103684863.63 10494076.50 1011889.00 115190829.13 53034674.09 7960060.79 663492.86 61658227.74 53532601.39 50650189.54

  26  EDP, WP machines

and satcom equipment

65315149.84 16615309.32 (5713248.46) 76217210.70 54632949.66 8998253.36 (5713248.46) 57917954.56 18299256.14 10682200.18

  27  Construction

equipments

140845849.15 0.00 (2072930.30) 138772918.85 64786507.07 9547634.74 0.00 74334141.81 64438777.04 76059342.08

  28  Electrical

Installations

205933828.75 1846354.23 (246580.00) 207533602.98 65551264.08 19852066.76 (100527.51) 85302803.33 122230799.65 140382564.67

  29  Communication

equipments

29627374.06 293033.00 (44944.00) 29875463.06 16282034.06 1996914.97 0.00 18278949.03 11596514.03 13345340.00

  30  Hospital equipments 17339464.31 13337164.00 0.00 30676628.31 4881448.57 1124295.80 0.00 6005744.37 24670883.94 12458015.74

  31  Laboratory and

workshop equipments

9948188.38 0.00 0.00 9948188.38 1536693.08 542340.09 0.00 2079033.17 7869155.21 8411495.30

  32  Capital expenditure

on assets not owned by

the Company

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  33  Assets of

Government

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Note forming part of Balance Sheet
Note 2 : Property, Plant And Equipment
Business Area :1011

3

(Amount in Rupees)

Asset Class Opening Gross

Block 

As At

01.04.2020

Additions Deductions/

Adjustments

Closing Gross

Block

As At

31.03.2021

Opening

Depreciation

As At

01.04.2020

Additions Deductions/

Adjustments

Closing

Depreciation

As At

31.03.2021

Net Block

As At

31.03.2021

Net Block

As At

31.03.2020

  34  Less:Grants from

Government

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  35  Less: Recoverable

from GOI

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  36 Assets for ash

utilisation

159294730.39 116555.13 0.00 159411285.52 0.00 0.00 0.00 0.00 159411285.52 159294730.39

  37 (Less):-Adjusted from

fly ash utilisation reserve

fund

159294730.39 116555.13 0.00 159411285.52 0.00 0.00 0.00 0.00 159411285.52 159294730.39

  38  Site Restoration

Cost

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  39  Mining Properties 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  Grand Total (Tangible) 45983813777.60 705782428.64 85367459.11 46774963665.35 14939637431.20 3044250325.26 (29725404.61) 17954162351.85 28820801313.50 31044176346.40

 Grand Total  Prev Year

(Tangible)

44721746369.20 1308953196.06 (46885787.66) 45983813777.60 12025393938.23 3353878196.92 (439634703.95) 14939637431.20 31044176346.40 32696352430.97
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Note forming part of Balance Sheet
Note 2 : Property, Plant And Equipment
Business Area :1011

4

(Amount in Rupees)

Details of Adjustments of Gross Block and Depreciation/Amortization
Particulars Gross Block Depreciation/Amortization

Tangible As At:
31.03.2021

Tangible As At:
31.03.2020

Tangible As At:
31.03.2021

Tangible As At:
31.03.2020

Disposal of assets (5507239.40) (4345202.09) (5507239.40) (4345202.09)

Retirement of assets (45930327.81) (479955025.29) (26020629.40) (432886250.32)

Cost adjustments 132936683.61 440447512.52 0.00 0.00

Assets capitalised with retrospective effect / Write
back of excess capitalisation

0.00 0.00 0.00 0.00

Depreciation on construction equipment capitalised
as EDC

0.00 0.00 0.00 0.00

Prior Period Depreciation due to Assets capitalised
with retrospective effect / Write back of excess
capitalisation

0.00 0.00 0.00 0.00

Special Depreciation (As per New Policy) 0.00 0.00 0.00 0.00

Transfer in /out because of Inter Unit transfers 3868342.71 (3033072.80) 1802464.19 (2403251.54)

Others 0.00 0.00 0.00 0.00

TOTAL 85367459.11 (46885787.66) (29725404.61) (439634703.95)
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Note forming part of Balance Sheet
Note 3: Capital-Work-in-Progress
Business Area: NATIONAL CAPITAL POWER STATION

(Amount in Rupees)

Sl No Asset Class As At 

  01.04.2020

Addition Deduction/

Adjustment

Capitalized As At

  31.03.2021

1 2 3 4 5 6

         1   CAPITAL WORK-IN-PROGRESS

         2   Development of land

         3   Roads, bridges, culverts & helipads        67734.28 (67734.28 )

         4   Piling and foundation

         5   Buildings :

         6       Main plant      1535808.84      1535808.84

         7       Others      4393747.25 (4287124.48 )       106622.77

         8   Temporary erection

         9   Water supply, drainage and sewerage system      2852611.78 (1252772.06 )      1599839.72

        10   Hydraulic works, barrages, dams, tunnels and power

channel

        11   MGR track and signalling system

        12   Railway siding

        13   Earth dam reservoir      3771196.00     45406576.78     49177772.78

        14   Plant and equipment   5924273323.49   1460301711.14 (137141507.76 )    564806339.63   6682627187.24

        15   Furniture and fixtures       730800.03      6078108.84 (6321708.84 )       487200.03

        16   Vehicles

        17   Office equipment

        18   EDP/WP machines & satcom equipment

        19   Construction equipments

        20   Electrical installations

        21   Communication equipment

        22   Hospital equipments

        23   Laboratory and workshop equipments

        24   Assets under 5Km Scheme of the GOI

        25   Capital expenditure on assets not owned by the company

        26   Expenditure towards development of coal mines

        27   Survey,Investigation,Consultancy & Supervision Cha

        28   Difference in exchange on foreign currency loans
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Note forming part of Balance Sheet
Note 3: Capital-Work-in-Progress
Business Area: NATIONAL CAPITAL POWER STATION

(Amount in Rupees)

Sl No Asset Class As  At 

01.04.2020

Addition Deduction/

Adjustment

Capitalized As At

 31.03.2021

1 2 3 4 5 6 

        29   Expenditure towards diversion of forest land

        30   Pre-commissioning expenses (net)

        31   ExpPendAlloca-oth ex attribut Project

        32   Expenditure During Construction Period (net)*    144529807.03 (792207.00 )    143737600.03

        33   LESS : Allocated to related works    143737600.03    143737600.03

        34   LESS : Provision for Unservicable works

        35   Construction stores (At Cost)

        36   Steel      9512248.13      1333869.43 (1618762.19 )      9227355.37

        37   Cement      2251905.89      2825512.00 (2795996.46 )      2281421.43

        38   Others    339815167.01     56280709.68 (174164525.08 )    221931351.61

        39   Sub-total    351579321.03     60440091.11 (178579283.73 )    233440128.41

        40   LESS : Provision for shortages

        41   Sub-total    351579321.03     60440091.11 (178579283.73 )    233440128.41

        42   Total CWIP   6280354640.55   1581868597.02 (328442338.15 )    566406179.35   6967374720.07

        43   

        44   

        45   PREVIOUS YEAR TOTAL   3295217386.46   4649695241.91 (653336915.70 )    922295967.54   6280354640.55
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Note forming part of Balance Sheet
Note-4 Non Current Assets- Intangible Assets
Business Area :1011

1

(Amount in Rupees)

Asset Class Opening Gross

Block 

As At

01.04.2020

Additions Deductions/

Adjustments

Closing Gross

Block

As At

31.03.2021

Opening

Depreciation

As At

01.04.2020

Additions Deductions/

Adjustments

Closing

Depreciation

As At

31.03.2021

Net Block

As At

31.03.2021

Net Block

As At

31.03.2020

   INTANGIBLE ASSETS 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  1  Right to Use- Land 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  2        -Others 1971860852.66 0.00 0.00 1971860852.66 498856428.98 99864706.69 0.00 598721135.67 1373139716.99 1473004423.68

  3        -Software 1695972.83 1325807.00 0.00 3021779.83 1651132.83 470255.67 0.00 2121388.50 900391.33 44840.00

  Grand Total (Intangible) 1973556825.49 1325807.00 0.00 1974882632.49 500507561.81 100334962.36 0.00 600842524.17 1374040108.32 1473049263.68

Grand Total  Prev Year

(Intangible)

1973556825.49 0.00 0.00 1973556825.49 400557014.43 99950547.38 0.00 500507561.81 1473049263.68 1572999811.06
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Note forming part of Balance Sheet
Note-4 Non Current Assets- Intangible Assets
Business Area :1011

2

(Amount in Rupees)

Details of Adjustments of Gross Block and Depreciation/Amortization
Particulars Gross Block Depreciation/Amortization

InTangible As
At: 31.03.2021

InTangible As
At: 31.03.2020

InTangible As
At: 31.03.2021

InTangible As At:
31.03.2020

Disposal of assets 0.00 0.00 0.00 0.00

Retirement of assets 0.00 0.00 0.00 0.00

Cost adjustments 0.00 0.00 0.00 0.00

Assets capitalised with retrospective effect / Write
back of excess capitalisation

0.00 0.00 0.00 0.00

Depreciation on construction equipment capitalised
as EDC

0.00 0.00 0.00 0.00

Prior Period Depreciation due to Assets capitalised
with retrospective effect / Write back of excess
capitalisation

0.00 0.00 0.00 0.00

Special Depreciation (As per New Policy) 0.00 0.00 0.00 0.00

Transfer in /out because of Inter Unit transfers 0.00 0.00 0.00 0.00

Others 0.00 0.00 0.00 0.00

TOTAL 0.00 0.00 0.00 0.00
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Note forming part of Balance Sheet
Note 5: Intangible Assets under Development
Business Area: NATIONAL CAPITAL POWER STATION

(Amount in Rupees)

Sl No Asset Class As At 

  01.04.2020

Addition Deduction/

Adjustment

Capitalized As At

  31.03.2021

1 2 3 4 5 6

         1   INTANGIBLE ASSETS UNDER DEVELOPMENT

         2   Software

         3   Right to use Others

         4   Exploration and Evaluation Expentiture - Coal Mini

         5   Exploratory wells-in-progress

         6   Less: Provision for exploratory wells-in-progress

         7   Total

         8   PREVIOUS YEAR TOTAL-I
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NATIONAL CAPITAL POWER STATION

NOTE NO. 6 TO THE FS-NCA-INVESTMENTS IN SUBSIDIARIES & JOINT VENTURES ( Amount in ` )

As at No. of shares Face value 31.03.2021 31.03.2020

001 NON CURRENT INVESTMENTS-

Investments in subsidiaries and joint

ventures

0.00 0.00

012 Equity Instruments - Unquoted-(fully paid

up unless otherwise stated, at cost)

0.00 0.00

013 Subsidiary Companies 0.00 0.00

014 Patratu Vidyut Utpadan Nigam Ltd. 0.00 0.00

015 NTPC Electric Supply Company Ltd. 0.00 0.00

016 NTPC Vidyut Vyapar Nigam Ltd. 0.00 0.00

017 Nabinagar Power Generating Company Ltd. 0.00 0.00

018 Kanti Bijlee Utpadan Nigam Ltd. 0.00 0.00

019 Bhartiya Rail Bijlee Company Ltd. 0.00 0.00

020 NTPC Mining Ltd (NML) 0.00 0.00

021 THDC India Ltd. 0.00 0.00

022 NEEPCO LTD. 0.00 0.00

023 NTPC EDMC Waste Solutions Pvt Ltd 0.00 0.00

024 NTPC Renewables Energy Ltd 0.00 0.00

025 Ratnagiri Gas & Power Pvt. Limited (RGPPL) 0.00 0.00

026 0.00 0.00

027 0.00 0.00

028 0.00 0.00

029 0.00 0.00

030 Sub Total 0.00 0.00

055 Joint Venture Companies 0.00 0.00

056 Utility Powertech Ltd. 0.00 0.00

057 NTPC GE Power Services Pvt.Ltd. 0.00 0.00

058 NTPC-SAIL Power Company Ltd. 0.00 0.00

059 NTPC-Tamil Nadu Energy Company Ltd. 0.00 0.00

060 Ratnagiri Gas & Power Pvt. Limited (RGPPL) 0.00 0.00
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NATIONAL CAPITAL POWER STATION

NOTE NO. 6 TO THE FS-NCA-INVESTMENTS IN SUBSIDIARIES & JOINT VENTURES ( Amount in ` )

As at No. of shares Face value 31.03.2021 31.03.2020

061 Aravali Power Company Private Ltd. 0.00 0.00

062 0.00 0.00

063 NTPC BHEL Power Projects Private Ltd. 0.00 0.00

064 Meja Urja Nigam Private Limited 0.00 0.00

065 BF-NTPC Energy Systems Ltd. 0.00 0.00

066 0.00 0.00

067 Nabinagar Power Generating Company Ltd. 0.00 0.00

068 Transformer and Electrical Kerala Ltd. 0.00 0.00

069 National High Power Test Labortory Private

Ltd.

0.00 0.00

070 0.00 0.00

071 CIL NTPC Urja Private Ltd. 0.00 0.00

072 Anushakti Vidhyut Nigam Ltd. 0.00 0.00

073 Energy Efficiency Services Ltd. 0.00 0.00

074 0.00 0.00

075 Trincomalee Power Company Ltd. 0.00 0.00

076 Bangladesh-India Friendship Power

Company (Pvt.) Ltd.

0.00 0.00

077 Hindustan Urvarak & Rasayan Limited 0.00 0.00

078 Konkan LNG Ltd 0.00 0.00

079 0.00 0.00

081 Sub Total 0.00 0.00

109 Aggregate amount of impairment in the value

of investments

0.00 0.00

110 Total (net of impairment) of JV 0.00 0.00

111 Gross Total of Investments 0.00 0.00

134 Total 0.00 0.00

135 Details of Investments 0.00 0.00

136 Aggregate amount of Unquoted Investments 0.00 0.00
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NATIONAL CAPITAL POWER STATION

NOTE NO. 6 TO THE FS-NCA-INVESTMENTS IN SUBSIDIARIES & JOINT VENTURES ( Amount in ` )

As at No. of shares Face value 31.03.2021 31.03.2020

141 0.00 0.00

142 0.00 0.00

143 0.00 0.00

144 0.00 0.00

145 0.00 0.00

153 Valuation of Investments as per Note 1. 0.00 0.00

154 0.00 0.00

202 0.00 0.00

233 0.00 0.00
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NATIONAL CAPITAL POWER STATION

NOTE NO. 7 TO THE FS-NCA-INVESTMENTS ( Amount in ` )

As at No. of shares Face value 31.03.2021 31.03.2020

001 Non-current financial assets (investments) 0.00 0.00

006 Long Term - Trade 0.00 0.00

007 Equity Instruments (fully paid up-unless

otherwise stated)

0.00 0.00

008 Quoted 0.00 0.00

009 Joint Venture Companies 0.00 0.00

010 PTC India Ltd. 0.00 0.00

070 International Coal Ventures Private Ltd. 0.00 0.00

075 BF-NTPC Energy Systems Ltd. 0.00 0.00

098 0.00 0.00

110 Cooperative Societies 0.00 0.00

111 Sub Total 0.00 0.00

112 Aggregate amount of impairment in the value

of investments

0.00 0.00

115 Total 0.00 0.00

120 0.00 0.00

146 NTPC Employees Consumers and Thrift

Co-operative Society Ltd. Korba

0.00 0.00

147 NTPC Employees Consumers and Thrift

Cooperative Society Ltd. RSTPP

0.00 0.00

148 NTPC Employees Consumers Cooperative

Society Ltd. Farakka

0.00 0.00

149 NTPC Employees Consumers Cooperative

Society Ltd. Vindhyachal

0.00 0.00

150 NTPC Employees Consumers Cooperative

Society Ltd. Anta

0.00 0.00

151 NTPC Employees Consumers Cooperative

Society Ltd. Kawas

0.00 0.00

152 NTPC Employees Consumers Cooperative

Society Ltd. Kaniha

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 8 TO THE FS-NCA-TRADE RECEIVABLES ( Amount in ` )

As at 31.03.2021 31.03.2020

001 Non-current financial assets - Trade receivables 0.00 0.00

002 Unsecured, considered good 0.00 0.00

003 Credit impaired 0.00 0.00

004 0.00 0.00

005 0.00 0.00

006 Total 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 9 TO THE FS-NCA-LOANS ( Amount in ` )

As at 31.03.2021 31.03.2020

001 Loans (Non Current) 0.00 0.00
004 Related Parties 0.00 0.00

005 Secured 0.00 0.00

006 Un-Secured 0.00 0.00

007 With significant increase in Credit Risk 0.00 0.00

008 Credit impaired 0.00 0.00

009 0.00 0.00

010 Employees(including accrued interest) 0.00 0.00

011 Secured 197,896,223.42 166,524,678.96

012 Unsecured 90,813,198.20 112,461,930.09

013 With significant increase in Credit Risk 0.00 0.00

014 Credit impaired 0.00 0.00

015 Less : Employee Loans Discounting 0.00 0.00

016 Secured 51,608,617.52 47,492,789.94

017 Unsecured 15,859,726.03 23,327,240.83

018 Loan to State Government in settlement of dues
from customers (Unsecured)

0.00 0.00

019 Others 0.00 0.00

020 Secured 0.00 0.00

021 Unsecured 0.00 0.00

022 With significant increase in Credit Risk 0.00 0.00

023 Credit impaired 0.00 0.00

024 Less: Allowance for credit impaired loans 0.00 0.00

025 Sub Total 221,241,078.07 208,166,578.28
026 0.00 0.00

027 Total 221,241,078.07 208,166,578.28
028 0.00 0.00

029 0.00 0.00

030 Due from Directors and Officers of the
Company

0.00 0.00

031 Directors 0.00 0.00

032 Officers 0.00 0.00

033 0.00 0.00
034 Loans to related parties include: 0.00 0.00
035 i)Key management personel 0.00 0.00

036 ii)Subsidiary companies 0.00 0.00

037 iii)Joint Venture companies 0.00 0.00

038 iv)Others 0.00 0.00

039 0.00 0.00
054 Other loans represent loans given to 0.00 0.00

055 a) APIIC 0.00 0.00

060 0.00 0.00

061 RPD 0.00 0.00

062 i)Key management personel 0.00 0.00

063 ii)Subsidiary companies 0.00 0.00

064 iii)Joint Venture companies 0.00 0.00

065 iv)Others 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 9 TO THE FS-NCA-LOANS ( Amount in ` )

As at 31.03.2021 31.03.2020

066 Total 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 10 TO THE FS-NCA-OTHER FINANCIAL ASSETS ( Amount in ` )

As at 31.03.2021 31.03.2020

001 Other Financial Assets (non current) 0.00 0.00
002 0.00 0.00

003 Share application money pending allotment in
(Subsidiary Companies) :

0.00 0.00

004 NTPC Electric Supply Company Ltd. 0.00 0.00

005 NTPC Vidyut Vyapar Nigam Ltd. 0.00 0.00

006 Nabinagar Power Generating Company Ltd. 0.00 0.00

007 Kanti Bijlee Utpadan Nigam Ltd. 0.00 0.00

008 Bhartiya Rail Bijlee Company Ltd. 0.00 0.00

009 Patratu Vidyut Utpadan Nigam Ltd. 0.00 0.00

010 NTPC Mining Limited 0.00 0.00

011 THDC Ltd. 0.00 0.00

012 NEEPCO Ltd 0.00 0.00

013 0.00 0.00

014 Total 0.00 0.00
015 Share application money pending allotment

(Joint Venture)
0.00 0.00

016 Utility Powertech Ltd. 0.00 0.00

017 NTPC GE Power Services Pvt.Ltd. 0.00 0.00

018 NTPC-SAIL Power Company Ltd. 0.00 0.00

019 NTPC-Tamil Nadu Energy Company Ltd. 0.00 0.00

020 Ratnagiri Gas & Power Private Ltd. 0.00 0.00

021 Aravali Power Company Private Ltd. 0.00 0.00

022 0.00 0.00

023 NTPC BHEL Power Projects Private Ltd. 0.00 0.00

024 Meja Urja Nigam Private Limited 0.00 0.00

025 BF-NTPC Energy Systems Ltd. 0.00 0.00

026 Anushakti Vidhyut Nigam Ltd. 0.00 0.00

027 Nabinagar Power Generating Company Ltd. 0.00 0.00

028 Energy Efficiency Services Ltd. 0.00 0.00

029 National High Power Test Labortory Private Ltd. 0.00 0.00

030 0.00 0.00

031 CIL NTPC Urja Private Ltd. 0.00 0.00

032 Trincomalee Power Company Ltd. 0.00 0.00

033 Hindustan Urvarak & Rasayan Limited 0.00 0.00

034 Bangladesh-India Friendship Power Company
Private Ltd.

0.00 0.00

035 Sub Total 0.00 0.00
036 0.00 0.00

037 Claims Recoverable 0.00 0.00

038 Finance Lease Recoverable 0.00 0.00

039 Mine Closure Deposit 0.00 0.00

041 Total 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 11 TO THE FS-NCA-OTHER NON-CURRENT ASSETS ( Amount in ` )

As at 31.03.2021 31.03.2020

001 Other Non-current Assets 0.00 0.00
002 0.00 0.00
003 CAPITAL ADVANCES 0.00 0.00
004 Secured 0.00 0.00

005 Unsecured 0.00 0.00

006   Covered by Bank Guarantee 126,289,452.42 46,873,388.93

007   Others 3,388,484.55 111,473,136.87

008 Considered doubtful 18,594,445.00 18,594,445.00

009 Less: Allowance for bad & doubtful  advances 18,594,445.00 18,594,445.00

010 Sub-Total 129,677,936.97 158,346,525.80
011 0.00 0.00

012 Advances other than capital advances 0.00 0.00

013 Security deposits 2,680,000.00 0.00

019 Advances to Related parties 0.00 0.00

022 Advances to Contractors & Suppliers 0.00 0.00
023 Secured 0.00 0.00

024 Unsecured 0.00 0.00

025 Considered Doubtful 0.00 0.00

026 Less: Allowance for bad & doubtful advances 0.00 0.00

027 Sub Total 2,680,000.00 0.00
028 Receivable from MCP Escrow A/c 0.00 0.00

039 Advance tax & tax deducted at source 3,981,869.59 3,039,981.50

040 Less:- Provision for current tax 0.00 0.00

041 0.00 0.00

042 Sub Total 3,981,869.59 3,039,981.50
043 Deferred Payroll Expenses (Secured) 44,962,095.30 42,070,822.03

044 Deferred Payroll Expenses (Unsecured) 12,223,831.97 19,769,899.10

045 Sub Total 57,185,927.27 61,840,721.13
046 Deferred Foreign Currency Fluctuation Asset 1,000.00 1,000.00

048 Total 193,526,733.83 223,228,228.43
049 0.00 0.00

050 0.00 0.00

061 Advances include amount due from the following
Private Companies in which Directors of the
Company are also Directors in such Companies

0.00 0.00

063 0.00 0.00

064 NTPC GE Power Services Pvt.Ltd. 0.00 0.00

065 0.00 0.00

066 Ratnagiri Gas & Power Private Ltd. 0.00 0.00

067 Aravali Power Company Private Ltd. 0.00 0.00

068 NTPC-SCCL Global Ventures Private Ltd. 0.00 0.00

069 NTPC BHEL Power Projects Private Ltd. 0.00 0.00

070 Meja Urja Nigam Private Limited 0.00 0.00

071 Nabinagar Power Generating Company  Ltd. 0.00 0.00

072 National High Power Test Labortory Private Ltd. 0.00 0.00

074 CIL NTPC Urja Private Ltd. 0.00 0.00

076 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 11 TO THE FS-NCA-OTHER NON-CURRENT ASSETS ( Amount in ` )

As at 31.03.2021 31.03.2020

077 Related Party (Adv) 0.00 0.00
078 Key Management personel 0.00 0.00

079 Subsidiary companies 0.00 0.00

080 Joint Venture companies 0.00 0.00

081 Contractors 0.00 0.00

082 Others 0.00 0.00

084 0.00 0.00

085 Total 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 12 TO THE FS-CA-INVENTORIES ( Amount in ` )

As at 31.03.2021 31.03.2020

001 INVENTORIES 0.00 0.00
002 0.00 0.00
003 Coal 1,281,548,988.29 5,139,165,754.07

004 Fuel oil 174,108,354.58 361,938,902.63

005 Naphtha 0.00 0.00

006 Stores and spares 1,455,539,967.56 1,349,309,221.77

007 Chemicals & consumables 106,039,717.16 102,382,585.31

008 Loose tools 6,098,495.86 6,026,768.72

009 Steel Scrap 2,340,854.93 2,266,913.48

010 Others* 380,421,662.52 372,478,768.79

011 Sub Total 3,406,098,040.90 7,333,568,914.77
012 Less:  Provision for shortages 39,067,579.52 29,131,134.69

013 Less:  Provision for obsolete/
unservicable/dimunition in value of surplus
inventory

59,286,753.99 59,286,878.99

014 0.00 0.00

015 Total 3,307,743,707.39 7,245,150,901.09
016 Inventories include material in transit 0.00 0.00
017 Coal 0.00 313,273,179.32

018 Fuel oil 0.00 0.00

019 Naphtha 0.00 0.00

020 Stores and spares 12,708,126.46 2,714,030.16

021 Chemicals & consumables 972,000.00 1,734,671.60

022 Loose tools 0.00 0.00

023 Others 148,129.43 1,317,900.11

024 0.00 0.00
025 Inventory items other than steel scrap have been

valued considering Note 1.
0.00 0.00
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NATIONAL CAPITAL POWER STATION

NOTE NO. 13 TO THE FS-CA-INVESTMENTS ( Amount in ` )

As at No. of shares Face value 31.03.2021 31.03.2020

001 CURRENT INVESTMENTS 0.00 0.00

002 (Valuation as per Note 1) 0.00 0.00

003 0.00 0.00

033 Investment in Mutual Funds (Details as

under)

0.00 0.00

034 SBI-Magnum Insta Cash Fund-DDR 0.00 0.00

035 SBI Premier Liquid Fund Super-IP-DDR 0.00 0.00

036 SBI-SHF Ultra Short Term Fund-IP-DDR 0.00 0.00

037 UTI Money Market- IP-Direct-Growth 0.00 0.00

038 IDBI-Liquid plan- Direct-Growth 0.00 0.00

039 Canara Robeco Liquid Fund Super-IP-DDR 0.00 0.00

040 Canara Robeco Treasury Advantage Fund

Super-IP-DDR

0.00 0.00

041 IDBI Liquid Fund-DDR 0.00 0.00

042 SBI Premier Liquid fund-Direct DDR (Ash

Fund)

0.00 0.00

043 UTI Liquid CashPlan - IP - DDR (Ash Funds) 0.00 0.00

044 IDBI Liquid Fund - DDR - (Ash Funds) 0.00 0.00

045 Baroda Liquid Fund - Direct - Growth 0.00 0.00

046 Sub Total 0.00 0.00

047 0.00 0.00

052 Unquoted Investments 0.00 0.00

054 0.00 0.00

066 TOTAL 0.00 0.00

067 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 14 TO THE FS-CA-TRADE RECEIVABLES ( Amount in ` )

As at 31.03.2021 31.03.2020

001 TRADE RECEIVABLES (current)* 0.00 0.00
002 0.00 0.00

003 Secured,Considered Good 0.00 0.00

004 Unsecured , considered good 0.00 0.00

005 Credit impaired 0.00 0.00

006 Sub-Total 0.00 0.00
007 Total 0.00 0.00
008 Less: Allowance for credit impaired receivables 0.00 0.00

009 Total 0.00 0.00
010 Less: Discom Clearing 0.00 0.00

012 Grand Total 0.00 0.00
013 * After adjustment for Unbilled Revenue 0.00 0.00

014 Long-term trade receivables 0.00 0.00

015 TCS Clearing 0.00 0.00

016 Discom Clearing 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 15 TO THE FS-CA-CASH AND CASH EQUIVALENTS ( Amount in ` )

As at 31.03.2021 31.03.2020

001 CASH & BANK BALANCES 0.00 0.00
002 Cash & Cash Equivalents 0.00 0.00
003 Balances with Banks 0.00 271,992.63

004 Cheques &  Drafts on hand 0.00 0.00

005 Cash on hand 0.00 0.00

006 Others (stamps in hand) 128,755.00 157,642.00

007 Bank deposits with original maturity upto three
months

0.00 0.00

008 Balances with RBI 0.00 0.00

009 0.00 0.00

010 Total 128,755.00 429,634.63
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NATIONAL CAPITAL POWER STATION
NOTE NO. 16 TO THE FS-CA-BANK BALANCES OTHER THAN CASH AND CASH EQUIVALENTS ( Amount in ` )

As at 31.03.2021 31.03.2020

001 Other Bank Balances 0.00 0.00
002 Deposits with original maturity of more than three

months but not more than twelve months
0.00 0.00

003 Earmarked balances with banks* 0.00 0.00

004 SubTotal 0.00 0.00
005 Interest accrued on deposits 0.00 0.00

006 0.00 0.00

007 Total 0.00 0.00
008 0.00 0.00

009 Earmarked balances with banks consist of : 0.00 0.00
010 Unpaid dividend account balance 0.00 0.00

011 Towards public deposit repayment reserve 0.00 0.00

012 Towards redemption of bonds due for repayment
within one year

0.00 0.00

013 Security with Government/other authorities 0.00 0.00

014 Unpaid refund/interest account balance - Tax free
bonds/ Bonus Debentures

0.00 0.00

015 Earmarked for RGGVY/DDUGJY/SAUBHAGYA
Fund

0.00 0.00

016 Earmarked for Flyash Utilisation Reserve Fund 0.00 0.00

017 Deposits with original maturity upto three months
as per court orders

0.00 0.00

018 Payment Security Scheme of MNRE  NSM (NTPC) 0.00 0.00

019 Payment Security Scheme of MNRE   NSM
(NVVN)

0.00 0.00

020 Enforcement Directorate of Solar Plant(NVVN) 0.00 0.00

021 Bank guarantee Fund of MNRE (NVVN) 0.00 0.00

022 Others 0.00 0.00

023 0.00 0.00

024 0.00 0.00

025 0.00 0.00

026 Sub-total 0.00 0.00
030 Total 0.00 0.00
031 0.00 0.00

032 Bank deposits with original maturity of less than
three months- other than earmarked

0.00 0.00

033 Bank deposits with original maturity of more than
three months but not more than twelve months-
other than earmarked

0.00 0.00

034 Earmarked bank balances (current account) 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 17 TO THE FS-CA-LOANS ( Amount in ` )

As at 31.03.2021 31.03.2020

001 Current financial assets - Loans 0.00 0.00
002 Loans (current)-including interest accrued 0.00 0.00
004 Related Parties 0.00 0.00
005 Secured 0.00 0.00

006 Un-Secured 0.00 0.00

007 With significant increase in Credit Risk 0.00 0.00

008 Credit impaired 0.00 0.00

009 0.00 0.00
010 Employees 0.00 0.00
011 Secured 40,415,720.79 39,134,434.46

012 Unsecured 72,559,961.79 72,985,852.99

013 With significant increase in Credit Risk 0.00 0.00

014 Credit impaired 0.00 0.00

015 Less : Employee Loans Discounting 0.00 0.00

016 Loan to State Government in settlement of
dues from customers (Unsecured)

0.00 0.00

017 0.00 0.00

018 Others 0.00 0.00
019 Secured 0.00 0.00

020 Unsecured 0.00 0.00

021 With significant increase in Credit Risk 0.00 0.00

022 Credit impaired 0.00 0.00

023 0.00 0.00
024 Less: Allowance for credit impaired loans 0.00 0.00

025 Total (Loans) 112,975,682.58 112,120,287.45
026 0.00 0.00
027 Due from Directors and Officers of the

Company
0.00 0.00

028 Directors 0.00 0.00

029 Officers 0.00 0.00

030 0.00 0.00
031 Loans to related parties include: 0.00 0.00
032 i)Key management personel 0.00 0.00

033 ii)Subsidiary companies 0.00 0.00

034 KBUNL 0.00 0.00

035 RGPPL 0.00 0.00

036 NVVN 0.00 0.00

037 iii)Joint Venture companies 0.00 0.00

038 iv)others 0.00 0.00

039 0.00 0.00

059 RPD 0.00 0.00

060 i)Key management personel 0.00 0.00

061 ii)Subsidiary companies 0.00 0.00

062 iii)Joint Venture companies 0.00 0.00

063 iv)Others 0.00 0.00

064 0.00 0.00

065 Total 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 18 TO THE FS-CA-OTHER FINANCIAL ASSETS ( Amount in ` )

As at 31.03.2021 31.03.2020

001 Other Financial Assets (current) 0.00 0.00
002 0.00 0.00

003 ADVANCES 0.00 0.00
004 0.00 0.00
005 Related Parties 0.00 0.00
006 Secured 0.00 0.00

007 Un-Secured -11,321,245.10 -32,171,892.85

008 Considered doubtful 0.00 0.00

009 0.00 0.00
010 Employees 0.00 0.00
012 Unsecured 3,971,858.22 5,271,605.17

013 Considered Doubtful 0.00 0.00

014 0.00 0.00
020 Others 0.00 0.00
021 Secured 0.00 0.00

022 Unsecured -926,920.20 0.00

023 Considered Doubtful 0.00 0.00

024 0.00 0.00
025 Less: Allowance for bad & doubtful advances 0.00 0.00

026 0.00 0.00
033 Total (Advances) -8,276,307.08 -26,900,287.68
044 0.00 0.00
045 Claims Recoverable 0.00 0.00
046 Secured 0.00 0.00

047 Unsecured, considered good 2,551,126.00 2,412,747.00

048 Considered Doubtful 375,353.48 0.00

049 Less:- Allowance for doubtful claims 375,353.48 0.00

050 Others-Claims Recoverable 0.00 0.00

051 0.00 0.00
052 Unbilled Revenue 0.00 0.00

053 Hedging cost recoverable from beneficiaries 0.00 0.00

054 Derivative MTM Asset 0.00 0.00

055 Finance Lease Receivable 0.00 0.00

056 Mine Closure Deposit 0.00 0.00

057 Other Accrued Income 0.00 0.00
058 Secured,Considered Good 0.00 0.00

059 Unsecured , considered good 59,409,724.60 15,499,477.53

060 Credit impaired 0.00 0.00

061 Sub-Total 59,409,724.60 15,499,477.53

062 Less: Allowance for credit impaired receivables 0.00 0.00

063 Total 0.00 0.00
064 0.00 0.00

065 Others* 0.00 226,754.00

066 Total 53,684,543.52 -8,761,309.15
067 * Other include amount recoverable from

contractors and other parties towards hire charges,
rent/electricity etc.

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 18 TO THE FS-CA-OTHER FINANCIAL ASSETS ( Amount in ` )

As at 31.03.2021 31.03.2020

068 Advances to related parties include: 0.00 0.00
069 i)Key management personel 0.00 0.00

070 ii)Subsidiary companies 0.00 0.00

071 iii)Joint Venture companies 0.00 0.00

072 iv)Contractors 0.00 0.00

073 v)Others 0.00 0.00

074 0.00 0.00
075 Advances include amount due from the following

Private Companies in which Directors of the
Company are also Directors in such Companies

0.00 0.00

076 0.00 0.00
077 0.00 0.00

078 NTPC GE Power Services Pvt.Ltd. 0.00 0.00

079 Ratnagiri Gas & Power Private Ltd. 0.00 0.00

080 Aravali Power Company Private Ltd. 0.00 0.00

081 NTPC-SCCL Global Ventures Private Ltd. 0.00 0.00

082 NTPC BHEL Power Projects Private Ltd. 0.00 0.00

083 Meja Urja Nigam Private Limited 0.00 0.00

084 Nabinagar Power Generating Company Ltd. 0.00 0.00

085 National High Power Test Labortory Private Ltd. 0.00 0.00

086 International Coal Ventures Private Ltd. 0.00 0.00

087 CIL NTPC Urja Private Ltd. 0.00 0.00

089 Bangladesh-India Friendship Power Co. Pvt.Ltd 0.00 0.00

090 TCS Clearing 0.00 0.00

091 Related Party (Adv)- Employee 0.00 0.00

092 Related Party (Adv)- Subsidiaries 0.00 0.00

093 Related Party (Adv)- Joint Ventures -5,892,096.00 -3,825,920.00

094 Related Party (Adv)- Contractors 0.00 0.00

095 Related Party (Adv)- Others -5,429,149.10 -28,345,972.85

096 0.00 0.00

097 0.00 0.00

098 0.00 0.00

099 0.00 0.00

100 Total -11,321,245.10 -32,171,892.85
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NATIONAL CAPITAL POWER STATION
NOTE NO. 19 TO THE FS-CA-OTHER CURRENT ASSETS ( Amount in ` )

As at 31.03.2021 31.03.2020

001 OTHER CURRENT ASSETS 0.00 0.00
002 Security Deposits (Unsecured) 0.00 0.00

003 Deposit with Customs, port trust & others* 18,052,693.00 18,102,399.00

004 ADVANCES 0.00 0.00
005 0.00 0.00
006 Related Parties 0.00 0.00
007 Secured 0.00 0.00

008 Un-Secured 958,855,952.86 59,513,783.73

009 Considered doubtful 0.00 0.00

010 0.00 0.00
011 Employees(including imprest) 0.00 0.00
012 Secured 0.00 0.00

013 Unsecured 373,403.12 1,142,843.12

014 Considered Doubtful 0.00 0.00

015 0.00 0.00
016 Contractors & Suppliers 0.00 0.00
017 Secured 0.00 0.00

018 Unsecured 222,552,873.49 115,284,421.45

019 Considered Doubtful 0.00 49,706.00

020 0.00 0.00

021 Others** 0.00 0.00
022 Secured 0.00 0.00

023 Unsecured 591,649.00 6,270,323.00

024 Considered Doubtful 0.00 0.00

025 Less: Allowance for bad & doubtful advances 0.00 49,706.00

026 Receivable from MCP Escrow A/c 0.00 0.00

027 Deferred Payroll Expenses (Secured) 5,901,986.74 6,137,120.40

028 Deferred Payroll Expenses (Unsecured) 5,490,066.13 5,555,962.74

029 Sub-total 11,392,052.87 11,693,083.14
030 Interest accrued on : 0.00 0.00
031 Advances to contractors 0.00 0.00

032 0.00 0.00
033 Claims Recoverable 0.00 0.00
034 Secured 0.00 0.00

035 Unsecured, considered good 3,526,767,179.70 4,424,396,368.95

036 Considered Doubtful 0.00 0.00

037 Less:- Allowance for doubtful claims 0.00 0.00

038 0.00 0.00
039 Deferred premium on forward exchange contract/

Option Assets
0.00 0.00

041 Assets Held for Disposal 2,065,443.40 2,065,443.40

042 Others 1,374,559.74 4,299,072.77

043 0.00 0.00

044 Total (Other Current Assets) 4,742,025,807.18 4,642,767,738.56
045 **Include Prepaid Expenses 591,649.00 6,270,323.00

046 *Includes sales tax/Entry tax/VAT deposited under
protest with Sales Tax Authorities

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 19 TO THE FS-CA-OTHER CURRENT ASSETS ( Amount in ` )

As at 31.03.2021 31.03.2020

047 *Includes deposited with courts 0.00 0.00

048 *Includes deposited with LIC for annuity payments 0.00 0.00

049 * Includes deposits with WRD / against BG in r/o
finance lease

0.00 0.00

050 Other include amount recoverable from contractors
and other parties towards hire charges,
rent/electricity etc.

0.00 0.00

052 Advances to related parties include: 0.00 0.00
053 i)Key management personel 0.00 0.00

054 ii)Subsidiary companies 0.00 0.00

055 iii)Joint Venture companies 0.00 0.00

056 Contractors 0.00 0.00

057 Others 0.00 0.00

058 0.00 0.00

059 Advances include amount due from the following
Private Companies in which Directors of the
Company are also Directors in such Companies

0.00 0.00

060 0.00 0.00
061 0.00 0.00

062 Related Party (Adv)- Employee 0.00 0.00

063 Related Party (Adv)- Subsidiaries 0.00 0.00

064 Related Party (Adv)- Joint Venture 0.00 0.00

065 Related Party (Adv)- Contractors 958,585,154.86 59,147,467.73

066 Related Party (Adv)- Others 270,798.00 366,316.00

067 Total 958,855,952.86 59,513,783.73
068 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 20 TO THE FS--REGULATORY DEFERRAL ACCOUNT DEBIT BALANCES ( Amount in ` )

As at 31.03.2021 31.03.2020

001 On account of Exchange Differences -5,010,639.18 9,651,697.74

002 On account of employee benefit exp 404,045,489.00 404,045,489.00

003 Regulatory deferred account - deferred 0.00 0.00

004 Deferred asset for ash transportation 0.00 0.00

005 Deferred asset for Arbitration Award 0.00 0.00

006 Total 399,034,849.82 413,697,186.74
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NATIONAL CAPITAL POWER STATION
NOTE NO. 21 TO THE FS-EQUITY-EQUITY SHARE CAPITAL ( Amount in ` )

As at 31.03.2021 31.03.2020

001 SHARE CAPITAL 0.00 0.00
002 Equity Share Capital 0.00 0.00
003 Authorised 0.00 0.00
004   10,000,000,000 equity shares of Rs.10/- each

(Previous year 10,000,000,000 eq shares of
Rs.10/- each)

0.00 0.00

005 Issued,Subscribed and fully Paid-up 0.00 0.00
006 9,69,66,66,134 equity shares of Rs.10/- (Pv. Year

9,894,557,280 equity shares of Rs.10/- each)
0.00 0.00

007 0.00 0.00
008 Total 0.00 0.00
009 During FY 2018-19, the company has issued

1,649,092,880 equity shares of Rs.10/- each as
fully paid bonus shares

0.00 0.00

010 The holders of the equity shares are entitled to
receive dividends as declared from time to time,
and are entitled to one vote per share at meetings
of the company.

0.00 0.00

011 Details of shareholders holding more than 5%
shares in the company

0.00 0.00

012  - President of India 0.00 0.00

013         No. of Shares 0.00 0.00

014         % of holding 0.00 0.00

015  - Life Insurance Corporation of India/ICICI
Prudential Mutual Fund

0.00 0.00

016         No. of Shares 0.00 0.00

017         % of holding 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 22 TO THE FS-EQUITY-OTHER EQUITY ( Amount in ` )

As at 31.03.2021 31.03.2020

001 RESERVE AND SURPLUS 0.00 0.00

002 0.00 0.00
003 Capital Reserve 0.00 0.00
004 As per last financial statements 0.00 0.00

006 Add : Grants received during the year 0.00 0.00

007 Add: Transfer from Surplus 0.00 0.00

008 Less: Write back during the year/period 0.00 0.00

009 Less: Adjustments during the year/period 0.00 0.00

010 Sub-Total 0.00 0.00
011 Securities Premium Account 0.00 0.00
012 As per last financial statements 0.00 0.00

013 Add: Additions during the year/period 0.00 0.00

014 Less: Adjustments during the year/period 0.00 0.00

015 Sub-Total 0.00 0.00
016 Bonds Redemption Reserve 0.00 0.00
017 As per last financial statements 0.00 0.00

018 Add: Transfer from Surplus 0.00 0.00

019 Less: Transfer to surplus on redemption 0.00 0.00

020 Less: Adjustments during the year/ period 0.00 0.00

021 Sub-Total 0.00 0.00
022 Capital Redemption Reserve 0.00 0.00
023 As per last financial statements 0.00 0.00

024 Add: Transfer from Surplus 0.00 0.00

025 Less: Transfer to surplus on redemption 0.00 0.00

026 Less: Adjustments during the year/ period 0.00 0.00

027 Sub-Total 0.00 0.00
028 Share Application money Allotment 0.00 0.00
029 As per last financial statements 0.00 0.00

030 Add: Addition during the year 0.00 0.00

031 Less: Utlised for allotment during the year 0.00 0.00

032 Less: Adjustments during the year/ period 0.00 0.00

033 Sub-Total 0.00 0.00
034 Fly-ash utilisation reserve Fund 0.00 0.00
035 As per last financial statements 2,227,873,695.77 1,757,423,165.00

036 Transferred to CC 0.00 0.00

037 Add:Transfer from revenue from operations 300,343,513.16 470,450,530.77

038 Add:Transfer from other income 0.00 0.00

039  Less: Utilised during the year 0.00 0.00

040 Tangible assets 0.00 0.00

041 Employee benefit expenses 0.00 0.00

042 Generation,admn. and other expenses 0.00 0.00

043 Tax Expenses 0.00 0.00

044 Sub-Total 2,528,217,208.93 2,227,873,695.77
045 Special allowance Reserve Fund 0.00 0.00
046 As per last financial statements 0.00 0.00

047 Add: Addition during the year 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 22 TO THE FS-EQUITY-OTHER EQUITY ( Amount in ` )

As at 31.03.2021 31.03.2020

048 Less: Utlised for allotment during the year 0.00 0.00

049 Less: Adjustments during the year/ period 0.00 0.00

050 SUB-TOTAL 0.00 0.00
053 Corporate social responsibility (CSR) reserve 0.00 0.00
054 As per last financial statements 0.00 0.00

055  Add : Transfer from surplus 0.00 0.00

056 Less:-Write back during the year 0.00 0.00

057 Sub-Total 0.00 0.00
058 General Reserve 0.00 0.00
059 As per last financial statements 0.00 0.00

060 Add: Transfer from Surplus 0.00 0.00

061 Less: Transfer to Surplus 0.00 0.00

062 Less: Write back during the year /period 0.00 0.00

063 Less: Adjustments during the year /period 0.00 0.00

064 Sub-Total 0.00 0.00
065 0.00 0.00
066 Retained earnings 0.00 0.00
067 As per last financial statements 124,824,944,747.37 116,766,802,136.66

068 Add(Less):-Changes in accounting policy / prior
period errors

0.00 0.00

069 Add(Less):-Profit (Loss) after tax for the year from
Statement of Profit & Loss

6,859,859,076.01 8,058,142,610.71

070 0.00 0.00

071 Add:  Write back from Bond Redemption Reserve 0.00 0.00

072 Add: Write back from Capital Reserve 0.00 0.00

073 Add: Write back from Foreign Project Reserve 0.00 0.00

074 Add: Write back from CSR Reserve 0.00 0.00

075 Add: Write back from General Reserve 0.00 0.00

076 Less: Transfer to Bonds Redemption Reserve 0.00 0.00

077 Less: Transfer to Special Allowance Reserve Fund 0.00 0.00

078 Less: Transfer to Foreign Project Reserve 0.00 0.00

080 Less:Transfer to Capital Reserve 0.00 0.00

081 Less:Transfer to CSR Reserve 0.00 0.00

082 Less:Transfer to General Reserve 0.00 0.00

083 Less:Interim Dividend Paid 0.00 0.00

084 Less:Tax on Interim Dividend Paid 0.00 0.00

085 Less:Final Dividend Paid 0.00 0.00

086 Less:Tax on Final Dividend Paid 0.00 0.00

087 Less: Issue of bonus debenture 0.00 0.00

088 Less: Tax on issue of bonus debenture 0.00 0.00

089 Sub-Total 131,684,803,823.38 124,824,944,747.37
090 0.00 0.00

091 Remeasurement of defined benefit plans 0.00 0.00
092 As per last financial statements -234,052,118.90 -158,423,086.17

093 Add/(Less):- Actuarial Gains/loss through OCI -35,893,386.77 -75,629,032.73

094 Sub-Total -269,945,505.67 -234,052,118.90
095 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 22 TO THE FS-EQUITY-OTHER EQUITY ( Amount in ` )

As at 31.03.2021 31.03.2020

096 FVTOCI Reserve 0.00 0.00
097 As per last financial statements 0.00 0.00

098 Add(Less):-Net gain/loss of equity instruments
through OCI

0.00 0.00

099 Sub-Total 0.00 0.00
100 0.00 0.00
101 Total Other equity 133,943,075,526.64 126,818,766,324.24
102 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2021 31.03.2020

001 LONG TERM BORROWINGS 0.00 0.00
002 Bonds 0.00 0.00
003 Secured 0.00 0.00
004 7.37 % Tax free secured non-cumulative

non-convertible redeemable
bonds-2015 of Rs. 1,000/- each redeemable
at par in full on 5th October
2035 (Fifty Sixth Issue - Public Issue - Series
3A).

0.00 0.00

005 7.62 % Tax free secured non-cumulative
non-convertible redeemable
bonds-2015 of Rs. 1,000/- each redeemable
at par in full on 5th October
2035 (Fifty Sixth Issue - Public Issue - Series
3 B).

0.00 0.00

006 8.61% Tax free secured non-cumulative
non-convertible redeemable bonds
of ` 10,00,000/- each redeemable at par in
full on 4th March 2034 (Fifty
First Issue C - Private Placement)

0.00 0.00

007 8.66% Tax free secured non-cumulative
non-convertible redeemable bonds -
2013 of ` 1000/- each redeemable at par in
full on 16th December 2033 (
Fiftieth Issue - Public Issue - Series 3A)

0.00 0.00

008 8.91% Tax free secured non-cumulative
non-convertible redeemable bonds -
2013 of ` 1000/- each redeemable at par in
full on 16th December 2033 (
Fiftieth Issue - Public Issue - Series 3B)

0.00 0.00

009 7.37% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs. 10,00,000/- each redeemable at par in
full on 14th December 2031
(Sixty Sixth Issue - Private Placement)

0.00 0.00

010 7.49% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs. 10,00,000/- each redeemable at par in
full on 7th November 2031
(Sixty Fourth Issue - Private Placement)

0.00 0.00

011 7.28 % Tax free secured non-cumulative
non-convertible redeemable
bonds-2015 of Rs. 1,000/- each redeemable
at par in full on 5th October
2030 (Fifty Sixth Issue - Public Issue - Series

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2021 31.03.2020

2A)

012 7.53 % Tax free secured non-cumulative
non-convertible redeemable
bonds-2015 of Rs. 1,000/- each redeemable
at par in full on 5th October
2030 (Fifty Sixth Issue - Public Issue - Series
2 B).

0.00 0.00

013 7.32% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs 10,00,000/- each redeemable at par in
full on 17 July 2029 (Sixty
Ninth Issue - Private Placement)

0.00 0.00

014 8.63% Tax free secured non-cumulative
non-convertible redeemable bonds
of ` 10,00,000/- each redeemable at par in
full on 4th March 2029 (Fifty
First Issue B - Private Placement)

0.00 0.00

015 8.30% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs 10,00,000/- each redeemable at par in
full on 15 January 2029 (Sixty
Seventh Issue -
Private Placement)

0.00 0.00

016 8.48% Tax free secured non-cumulative
non-convertible redeemable bonds -
2013 of ` 1000/- each redeemable at par in
full on 16th December 2028 (
Fiftieth Issue - Public Issue - Series 2A)

0.00 0.00

017 8.73% Tax free secured non-cumulative
non-convertible redeemable bonds -
2013 of ` 1000/- each redeemable at par in
full on 16th December 2028 (
Fiftieth Issue - Public Issue - Series 2B)

0.00 0.00

018 7.47% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs. 10,00,000/- each redeemable at par in
full on 16th September 2026
(Sixty Third Issue - Private Placement)

0.00 0.00

019 7.58% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs. 10,00,000/- each redeemable at par in

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2021 31.03.2020

full on 23rd August 2026
(Sixty Second Issue - Private Placement)

020 8.05% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs. 10,00,000/- each redeemable at par in
full on 5th May 2026 (Sixtieth
Issue - Private Placement)

0.00 0.00

021 8.19% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs. 10,00,000/- each redeemable at par in
full on 15th December 2025
(Fifty Seventh Issue - Private Placement)

0.00 0.00

022 7.11 % Tax free secured non-cumulative
non-convertible redeemable
bonds-2015 of Rs. 1,000/- each redeemable
at par in full on 5th October
2025 (Fifty Sixth Issue - Public Issue - Series
1A).

0.00 0.00

023 7.36 % Tax free secured non-cumulative
non-convertible redeemable
bonds-2015 of Rs. 1,000/- each redeemable
at par in full on 5th October
2025 (Fifty Sixth Issue - Public Issue - Series
1 B).

0.00 0.00

024 7.15% Tax free secured non-cumulative
non-convertible redeemable bonds -
2015 of Rs. 10,00,000/- each redeemable at
par in full on 21st August
2025 (Fifty Fifth Issue - Private Placement)

0.00 0.00

025 9.17% Secured non-cumulative
non-convertible
redeemable taxable bonds of ` 10,00,000/-
each
redeemable at par in full on 22nd September
2024
(53rd Issue - private placement).

0.00 0.00

026 9.34% Secured non-cumulative
non-convertible redeemable taxable bonds
of
`10,00,000/- each redeemable at par in full
on 24th March 2024 (Fifty
Second Issue - private placement)

0.00 0.00

027 8.19% Tax free secured non-cumulative
non-convertible redeemable bonds -
2013 of ` 10,00,000/- each redeemable at

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2021 31.03.2020

par in full on 4th March 2024
(Fifty First Issue A - Private Placement)

028 8.41% Tax free secured non-cumulative
non-convertible redeemable bonds -
2013 of ` 1000/- each redeemable at par in
full on 16th December 2023 (
Fiftieth Issue - Public Issue - Series 1A)

0.00 0.00

029 8.66% Tax free secured non-cumulative
non-convertible redeemable bonds -
2013 of ` 1000/- each redeemable at par in
full on 16th December 2023 (
Fiftieth Issue - Public Issue - Series 1B)

0.00 0.00

030 9.25% Secured non-cumulative
non-convertible redeemable taxable bonds
of
`10,00,000/- each with five equal separately
transferable redeemable
principal parts (STRPP) redeemable at par at
the end of 11th year and in
annual installments thereafter upto the end
of 15th year respectively
commencing from 4th May 2023 and ending
on 4th May 2027  (Forty fourth
issue - private placement)VII

0.00 0.00

031 8.48% Secured non-cumulative
non-nonvertible redeemable taxable bonds
of
` 10,00,000/- each redeemable at par in full
on 1st May 2023
(Seventeenth issue - private placement)I

0.00 0.00

032 8.80% Secured non-cumulative
non-convertible redeemable taxable bonds
of
`10,00,000/- each redeemable at par in full
on 4th April 2023 (Forty
ninth issue -private placement

0.00 0.00

033 8.49% Secured  non-cumulative
non-convertible redeemable taxable fully
paid-up bonus debentures of Rs. 12.50 each
redeemable at par in three
annual installments of Rs. 2.50, Rs. 5.00 and
Rs. 5.00 at the end of 8th
year, 9th year and 10th year on 25th  March
2023, 25th March 2024 and
 25th March 2025 respectively (Fifty Fourth
Issue -Bonus Debentures)X -
(refer Note 5 d)

0.00 0.00

034 8.73% Secured non-cumulative 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2021 31.03.2020

non-convertible redeemable taxable bonds
of
` 10,00,000/- each redeemable at par in full
on 07th March 2023 (
Forty
eighth issue - private placement)

035 9.00% Secured non-cumulative
non-convertible redeemable taxable bonds
of
` 10,00,000/- each with five equal separately
transferable redeemable
principal parts (STRPP) redeemable at par at
the end of 11th year and in
annual installments thereafter upto the end
of 15th year respectively
commencing from 25th January 2023 and
ending on 25th January 2027 (Forty
second issue- private placement)III

0.00 0.00

036 8.84% Secured non-cumulative
non-convertible redeemable taxable bonds
of
`10,00,000/- each redeemable at par in full
on 4th October 2022
(Forty
seventh issue- private placement)VII

0.00 0.00

037 7.93% Secured non-cumulative non-convertible
redeemable taxable bonds of ` 10,00,000/- each
redeemable at par in full on 03 May 2022 (68th
Issue - Private Placement)

0.00 0.00

038 6.72% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs. 10,00,000/- each redeemable at par in
full on 24th November 2021
(Sixty Fifth Issue - Private Placement)

0.00 0.00

039 8.10% Secured Non-Cumulative Non-
Convertible Redeemable Taxable Bonds
of Rs. 30,00,000/- each redeemable at par in
three equal separately
transferable redeemable principal parts
(STRPP) at the end of 5th year,
10th year & 15th year  on 27th May 2021,
27th May 2026 and 27th May 2031
respectively (Sixty First Issue- Private
Placement)

0.00 0.00

040 8.33% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs.10,00,000/- each redeemable at par in
full on 24th February 2021

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2021 31.03.2020

(Fifty Ninth Issue - Private Placement).

042 8.93% Secured non-cumulative
non-convertible redeemable taxable bonds
of
` 10,00,000/- each redeemable at par in full
on 19th January 2021
Thirty seventh issue - private placement)III

0.00 0.00

043 8.18% Secured non-cumulative
non-convertible redeemable taxable bonds
of
Rs.10,00,000/- each redeemable at par in
full on 31st December 2020
(Fifty Eight Issue - Private Placement).

0.00 0.00

044 8.73 % Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 10,00,000/- each redeemable at par in
full on 31st March 2020
(Thirty third issue- private placement)III

0.00 0.00

045 8.78 % Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 10,00,000/- each redeemable at par in
full on 9th March 2020
(Thirty first issue- private placement)III

0.00 0.00

046 11.25% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 10,00,000/- each redeemable at par in
five equal annual
installments commencing from 6th Nov 2019
and ending on 6th Nov 2023
(Twenty seventh issue - private placement)III

0.00 0.00

047 7.89% Secured non-cumulative
non-convertible redeemable taxable bonds
of
` 10,00,000/- each redeemable at par in full
on 5th May 2019
(Thirtieth issue - private placement)III

0.00 0.00

048 8.65% Secured non-cumulative
non-convertible redeemable taxable bonds
of
`10,00,000/- each redeemable at par in full
on 4th February 2019
(Twenty ninth issue - private placement)III

0.00 0.00

049 7.50% Secured non-cumulative
non-convertible redeemable taxable bonds
of
` 10,00,000/- each redeemable at par in full

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2021 31.03.2020

on 12th January 2019
(Nineteenth issue - private placement)II

050 11% Secured non-cumulative
non-convertible redeemable taxable bonds
of
` 10,00,000/- each redeemable at par in full
on 21st November 2018
(Twenty eighth issue - private placement)III

0.00 0.00

051 9.3473% Secured non-cumulative
non-convertible redeemable taxable bonds
of `15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 20th July
2018 and ending on 20th July 2032
 (Forty sixth issue - private placement)VII

0.00 0.00

052 9.4376% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 16th May
2018 and ending on 16th May 2032
(Forty fifth issue - private placement)VII

0.00 0.00

053 8.00% Secured non-cumulative
non-convertible redeemable taxable bonds
of
` 10,00,000/- each redeemable at par in full
on 10th April 2018
(Sixteenth issue -private placement)I

0.00 0.00

054 9.2573% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 2nd March
2018 and ending on 2nd March 2032
(Forty third issue - private placement)III

0.00 0.00

055 9.6713% Secured non-cumulative
non-convertible redeemable taxable bonds

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2021 31.03.2020

of ` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 23rd
December 2017 and ending on 23rd
December 2031 (Forty first  issue - private
placement)III

056 9.558% Secured non-cumulative
non-convertible redeemable taxable bonds
of  ` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 29th July
2017 and ending on 29th July
2031(Fourtieth issue-private placement)III

0.00 0.00

057 9.3896% Secured non-cumulative
non-convertible redeemable taxable bonds
of  ` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 9th June
2017 and ending on 9th June
 2031(Thirty ninth issue-private
placement)III

0.00 0.00

058 9.17% Secured non-cumulative
non-convertible redeemable taxable bonds
of
 ` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 22nd March
2017 and ending on 22nd March
2031(Thirty eighth issue-private
placement)III

0.00 0.00

059 8.8086% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2021 31.03.2020

year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 15th
December 2016 and ending on 15th
December 2030 (Thirty sixth issue - private
placement)III

060 8.785% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 15th
September 2016 and ending on 15th
September 2030 (Thirty fifth issue - private
placement)III

0.00 0.00

061 8.71% Secured non-cumulative
non-convertible redeemable taxable bonds
of
` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 10th June
2016 and ending on 10th June 2030
(Thirty fourth issue - private placement)III

0.00 0.00

062 8.8493% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 15,00,000/- each with fifteen equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par at the end of 6th
year and in annual installments thereafter
upto the end of 20th year
respectively commencing from 25th March
2016 and ending on 25th March
2030 (Thirty second issue - private
placement)III

0.00 0.00

063 9.37% Secured non-cumulative
non-convertible redeemable taxable bonds
of
` 70,00,000/- each with fourteen separately
transferable redeemable
principal parts (STRPP) redeemable at par
semi-annually commencing from
4th June 2012 and ending on 4th December
2018 (Twenty fifth issue -

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2021 31.03.2020

private placement)III

065 9.06% Secured non-cumulative
non-convertible redeemable taxable bonds
of
` 70,00,000/- each with fourteen separately
transferable redeemable
principal parts (STRPP) redeemable at par
semi-annually commencing from
4th June 2012 and ending on 4th December
2018 (Twenty sixth issue -
private placement)III

0.00 0.00

066 8.6077% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 20,00,000/- each with twenty equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par semi-annually
commencing from 9th September 2011 and
ending on 9th March 2021 (Twenty
fourth issue - private placement)IV

0.00 0.00

067 8.3796% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 20,00,000/- each with twenty equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par semi-annually
commencing from 5th August 2011 and
ending on 5th February 2021 (Twenty
third issue - private placement)IV

0.00 0.00

068 8.1771% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 20,00,000/- each with twenty equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par semi-annually
commencing  from 2nd July 2011 and ending
on 2nd January 2021 (Twenty
second issue - private placement)IV

0.00 0.00

069 7.7125% Secured non-cumulative
non-convertible redeemable taxable bonds
of ` 20,00,000/- each with twenty equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par semi-annually
commencing from 2nd August 2010 and
ending on 2nd February 2020 (Twenty
first issue - private placement)V

0.00 0.00

070 7.552% Secured  non-cumulative
non-convertible  redeemable taxable bonds

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2021 31.03.2020

of ` 20,00,000/- each with twenty equal
separately transferable
redeemable principal parts (STRPP)
redeemable at par semi-annually
commencing from 23rd September 2009 and
ending on 23rd March 2019
(Twentieth issue - private placement)VI

071 9.55% Secured non-cumulative
non-convertible taxable redeemable bonds
of
` 10,00,000/- each with ten equal separately
transferable redeemable
principal parts (STRPP) redeemable at par at
the end of the 6th year and
in annual installments thereafter upto the
end of 15th year respectively
from 30th April 2002 (Thirteenth issue - Part
B - private placement)VIII

0.00 0.00

072 9.55% Secured non-cumulative
non-convertible taxable redeemable bonds
of
` 10,00,000/- each redeemable at par in ten
equal annual installments
commencing from the end of 6th year and
upto the end of 15th year
respectively from 18th April 2002
(Thirteenth issue -Part A - private
placement)VIII

0.00 0.00

073 0.00 0.00

074 0.00 0.00

075 0.00 0.00

076 0.00 0.00

077 Sub Total 0.00 0.00
078 Unsecured 0.00 0.00
079 6.55% Unsecured non-cumulative

non-convertible redeemable taxable bonds
of ` 10,00,000/- each redeemable at par in
full on 17 April 2023
(Seventieth Issue - Private Placement)

0.00 0.00

080 6.29% Unsecured non-cumulative
non-convertible redeemable taxable bonds
of ` 10,00,000/- each redeemable at par in
full on 11 April 2031
(Seventy First Issue - Private Placement)

0.00 0.00

081 5.45% Unsecured non-cumulative
non-convertible redeemable taxable bonds
of ` 10,00,000/- each redeemable at par in
full on 15 October 2025
(Seventy Second Issue - Private Placement)

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2021 31.03.2020

082 6.43% Unsecured non-cumulative
non-convertible redeemable taxable bonds
of ` 10,00,000/- each redeemable at par in
full on 27 January 2031
(Seventy Third Issue - Private Placement)

0.00 0.00

083 0.00 0.00

084 0.00 0.00

085 0.00 0.00

086 Sub-total 0.00 0.00
087 Total 0.00 0.00
088 Foreign Currency Notes-Unsecured 0.00 0.00
089 4.50% Fixed Rate Notes Due for repayment

on 19th March 2028
0.00 0.00

090 2.75% Fixed rate notes due for repayment
on 1st February 2027

0.00 0.00

091 4.25 % Fixed rate notes due for repayment
on 26th February 2026

0.00 0.00

092 4.375% Fixed Rate Note due for repayment on
26th November 2024

0.00 0.00

093 4.75 % Fixed Rate Notes due for repayment on
3rd Oct 2022

0.00 0.00

094 7.25 % Fixed green global INR denominated
bonds due on 3 May  2022

0.00 0.00

095 7.375 % Fixed green global INR denominated
bonds due on 10 August 2021

0.00 0.00

096 5.625% Fixed Rate Notes due for repayment on
14th July 2021

0.00 0.00

097 3.75 % Fixed rate notes due for repayment on 03
April 2024

0.00 0.00

098 0.00 0.00

099 0.00 0.00

100 0.00 0.00

101 0.00 0.00

102 Sub Total 0.00 0.00
103 Long term maturities of Finance Lease Obligations

(Secured) IX
0.00 0.00

104 Long term maturities of Finance Lease Obligations
(Unsecured) X

0.00 0.00

105 Term Loans 0.00 0.00
106 From Banks 0.00 0.00
107 Secured 0.00 0.00
108 Rupee Loans 0.00 0.00

109 Unsecured 0.00 0.00
110 Foreign Currency Loans 0.00 0.00

111 Rupee Loans 0.00 0.00

112 From Others 0.00 0.00
113 Secured 0.00 0.00
114 Rupee Loans 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 23 TO THE FS-NCL-BORROWINGS ( Amount in ` )

As at 31.03.2021 31.03.2020

115 Foreign Currency loans (guaranteed by GOI) 0.00 0.00

116 Unsecured 0.00 0.00
117 Foreign Currency loans (guaranteed by GOI) 0.00 0.00

118 Other Foreign currency loans 0.00 0.00

119 Rupee Loans 0.00 0.00

120 Deposits 0.00 0.00
121 Unsecured 0.00 0.00
122 Fixed Deposits 0.00 0.00

123 Others 0.00 0.00
124 Unsecured 0.00 0.00
125 Bonds Application Money Pending Allotment 0.00 0.00

126 Sub-total 0.00 0.00
127 Total 0.00 0.00
128 0.00 0.00

129 Less:- Interst accrued but not due on borrowings 0.00 0.00

130 Less:- Current maturities of long term borrowings 0.00 0.00

131 Bonds-Secured 0.00 0.00

132 Fixed Rate Notes 0.00 0.00

133 Foreign currency loans from Banks- unsecured 0.00 0.00

134 Rupee loans from banks- Secured 0.00 0.00

135 Rupee loans from banks- unsecured 0.00 0.00

136 Rupee Term loan from Others - Secured 0.00 0.00

137 Foreign currency loans from others- unsecured
(Guaranteed by GOI)

0.00 0.00

138 Other foreign currency loans from others-
unsecured

0.00 0.00

139 Rupee loans from others- unsecured 0.00 0.00

140 Finance Lease obligations - secured 0.00 0.00

141 Finance Lease obligations - unsecured 0.00 0.00

200 Total 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 24 TO THE FS-NCL-TRADE PAYABLES ( Amount in ` )

As at 31.03.2021 31.03.2020

001 TRADE PAYABLES(NON CURRENT) 0.00 0.00
002 For Goods and Services 0.00 0.00
003     - Micro & Small Enterprises 3,432,605.74 4,983,895.09

004     - Others 1,529,995.58 3,756,280.37

005 0.00 0.00

006 Total 4,962,601.32 8,740,175.46
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NATIONAL CAPITAL POWER STATION
NOTE NO. 25 TO THE FS-NCL-OTHER FINANCIAL LIABILITIES ( Amount in ` )

As at 31.03.2021 31.03.2020

001 OTHER FINANCIAL LIABILITIES
(NON-CURRENT)

0.00 0.00

002   Payable for Capital Expenditure 0.00 0.00

003      - Micro & Small Enterprises 131,758.45 570,141.55

004      - Others 680,920.29 224,635.69

005 Others 0.00 0.00

006 Deposits  from contractors and others 0.00 0.00

007 0.00 0.00

008 0.00 0.00

009 Total 812,678.74 794,777.24
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NATIONAL CAPITAL POWER STATION
NOTE NO. 26 TO THE FS-NCL-PROVISIONS ( Amount in ` )

As at 31.03.2021 31.03.2020

001 LONG TERM PROVISIONS 0.00 0.00
002 Provision for Employee Benefits 0.00 0.00
003 Opening Balance 0.00 0.00

004 Additions/ (adjustments) during the year 0.00 0.00

005 Closing Balance 0.00 0.00
013 0.00 0.00
014 TOTAL 0.00 0.00
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NOTE NO. 27 TO THE FS-NCL-DEFERRED TAX LIABILITIES (NET) ( Amount in ` )
As at Opening

Balance on
01.04.2020

Addition Closing Balance
on 31.03.2021

001 DEFERRED TAX LIABILITIES (NET)
002 Difference of book depreciation and

tax depreciation
0.00 0.00 0.00

003 Less: Deferred tax assets

004 Provisions & Other disallowances for
tax purposes

0.00 0.00 0.00

005 Unabsorbed Depreciation 0.00 0.00 0.00

006 Disallowances u/s 43B of the Income
Tax Act, 1961

0.00 0.00 0.00

007 0.00 0.00 0.00

008 0.00 0.00 0.00

009 0.00 0.00 0.00

010 0.00 0.00 0.00

011 MAT credit entitlement 0.00 0.00 0.00

012 0.00 0.00 0.00

013 Total 0.00 0.00 0.00
014 0.00 0.00 0.00

015 Total 0.00 0.00 0.00
016 Breakup of deferred tax assets 0.00 0.00 0.00

017 Provision 0.00 0.00 0.00

018 Statutory dues 0.00 0.00 0.00

019 Leave encashment 0.00 0.00 0.00

020 Others 0.00 0.00 0.00

021 0.00 0.00 0.00

022 0.00 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 28 TO THE FS-NCL-OTHER NON-CURRENT LIABILITIES ( Amount in ` )

As at 31.03.2021 31.03.2020

001 Other Non current Liabilities 0.00 0.00

002 Advances from customers and others 0.00 0.00

003 Deposits  from contractors and others 0.00 0.00

004 Grants 0.00 0.00

005 TOTAL 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 29 TO THE FS-CL-BORROWINGS ( Amount in ` )

As at 31.03.2021 31.03.2020

001 Short Term Borrowings 0.00 0.00
002 Loans repayable on demand 0.00 0.00
003  From Banks 0.00 0.00
004    Secured 0.00 0.00
005       Cash Credit 0.00 0.00

006     Unsecured 0.00 0.00
007       Cash Credit 0.00 0.00

008 Other loans-unsecured 0.00 0.00
009       Commecial Papers 0.00 0.00

010 Less: Unamortised discount on Commercial
Papers

0.00 0.00

011 Sub-Total 0.00 0.00
012 TOTAL 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 30 TO THE FS-CL-TRADE PAYABLES ( Amount in ` )

As at 31.03.2021 31.03.2020

001 TRADE PAYABLES 0.00 0.00
002 For Goods and Services 0.00 0.00

003     - Micro & Small Enterprises 105,656,010.95 135,458,742.19

004     - Others 1,742,572,616.08 3,111,241,777.42

005 0.00 0.00

006 Total 1,848,228,627.03 3,246,700,519.61
007 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 31 TO THE FS-CL-OTHER FINANCIAL LIABILITIES ( Amount in ` )

As at 31.03.2021 31.03.2020

001 OTHER FINANCIAL LIABILITIES (CURRENT) 0.00 0.00
002 Current maturity of long term borrowings 0.00 0.00
003 Bonds-Secured 0.00 0.00

004 Foreign Currency Fixed Rate Notes 0.00 0.00

005 From Banks 0.00 0.00
006 Secured 0.00 0.00
007 Rupee Term Loan 0.00 0.00

008 Unsecured 0.00 0.00
009 Foreign currency loans 0.00 0.00

010 Rupee term loans 0.00 0.00

011 From Others 0.00 0.00
012 Secured 0.00 0.00
013 Rupee Term Loan 0.00 0.00

014 Unsecured 0.00 0.00
015 Foreign currency loans (Guaranteed by

Government of India)
0.00 0.00

016 Other foreign currency loans 0.00 0.00

017 Rupee term loans 0.00 0.00

018 Fixed deposits 0.00 0.00

019 Sub Total 0.00 0.00

020 Current maturity of finance lease obligations
(secured)

0.00 0.00

021 Current maturity of finance lease obligations
(unsecured)

0.00 0.00

022 Interest accrued but not due on borrowings 0.00 0.00

023 Unpaid  Dividends* 0.00 0.00

024 Unpaid matured deposits and interest accrued
thereon*

0.00 0.00

025 Unpaid matured bonds and interest accrued
thereon*

0.00 0.00

026 Unpaid bond refund money-Tax free bonds * 0.00 0.00

027 Book Overdraft 0.00 0.00

028 Payable to Customers 0.00 0.00

029 Liability under forward exchange contact 0.00 0.00

030 Hedging cost payable to beneficiaries 0.00 0.00

031 Derivative MTM Liability 0.00 0.00

032 Payable for Capital Expenditure 0.00 0.00
033  - Micro & Small Enterprises 58,375,192.00 89,006,261.63

034  - Others 2,580,097,556.67 2,906,398,483.72

035 Others Payables 0.00 0.00
036   Deposits  from contractors and others 98,696,814.00 91,177,485.00

037 Gratuity Obligations 0.00 0.00

038 Payable to employees 6,944,056.93 11,496,812.39

039 Payable to holding company 0.00 0.00

040 Retention on A/c BG encashment (Solar) 0.00 0.00

041 Payable to Solar Payment Security Account 0.00 0.00

042 Others ** 83,559,127.57 49,166,149.69
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NATIONAL CAPITAL POWER STATION
NOTE NO. 31 TO THE FS-CL-OTHER FINANCIAL LIABILITIES ( Amount in ` )

As at 31.03.2021 31.03.2020

043 Unspent CSR balance on ongoing Approved CSR
projects

0.00 0.00

044 Total 2,827,672,747.17 3,147,245,192.43
045 * Represents the amounts which have not been

claimed by the investor/holders of the bonds/fixed
deposits. Out of the above, no amount is due for
payment to Investor Education and Protection
Fund.

0.00 0.00

046 ** Include Payable to Hospital and other payable. 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 32 TO THE FS-CL-OTHER CURRENT LIABILITIES ( Amount in ` )

As at 31.03.2021 31.03.2020

001 OTHER CURRENT LIABILITIES 0.00 0.00
002 Advances from customers and others 39,184,020.10 25,422,906.74

003 Deferred discount on forward exchange contact 0.00 0.00

004   Tax deducted at source and other statutory dues 49,835,113.24 110,714,289.96

005 Others 0.00 0.00

006 Total 89,019,133.34 136,137,196.70
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NATIONAL CAPITAL POWER STATION
NOTE NO. 33 TO THE FS-CL-PROVISIONS ( Amount in ` )

As at 31.03.2021 31.03.2020

001 SHORT TERM PROVISIONS 0.00 0.00
002 Provision for Employee Benefits 0.00 0.00
003 Opening balance 0.00 0.00

004 Additions/ (adjustments) during the year 0.00 0.00

005 Closing Balance 0.00 0.00
028 Provisions for Obligations Incidental to Land

Acquisition
0.00 0.00

029 Opening balance 0.00 0.00

030 Additions during the year 0.00 0.00

031 Amounts paid during the year 0.00 0.00

032 Amounts reversed during the year 0.00 0.00

033 Closing Balance 0.00 0.00
035 Provision for Tariff Adjustment 0.00 0.00
036 Opening balance 0.00 0.00

037 Additions during the year 0.00 0.00

038 Amounts adjusted during the year 0.00 0.00

039 Amounts reversed during the year 0.00 0.00

040 Closing Balance 0.00 0.00
042 Provision for shortage in Fixed Assets Pending

Investigation & Others
0.00 0.00

043 Opening balance 0.00 165,808.06

044 Additions during the year 180,517.29 0.00

045 Amounts adjusted during the year 0.00 0.00

046 Amounts reversed during the year 0.00 165,808.06

047 Closing Balance 180,517.29 0.00
048 Provision for Arbitration 0.00 0.00
049 Opening balance 23,945,068.00 22,934,546.00

050 Additions during the year 1,013,283.00 1,010,522.00

051 Amounts used during the year 0.00 0.00

052 Amounts reversed during the year 0.00 0.00

053 Closing Balance 24,958,351.00 23,945,068.00
054 Others 0.00 0.00
055 Opening balance 0.00 0.00

056 Additions during the year 0.00 0.00

057 Amounts used during the year 0.00 0.00

058 Amounts reversed during the year 0.00 0.00

059 Closing Balance 0.00 0.00
102 0.00 0.00

103 Total 25,138,868.29 23,945,068.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 34 TO THE FS-CL-CURRENT TAX LIABILITIES (NET) ( Amount in ` )

As at 31.03.2021 31.03.2020

001 Current liabilities - current tax liabilities (net) 0.00 0.00
002 Opening balance 0.00 0.00

003 Additions during the year 0.00 0.00

004 Amounts adjusted during the year 0.00 0.00

005 Less: Set off against taxes paid 0.00 0.00

006 Closing Balance 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 35 TO THE FS--DEFERRED REVENUE ( Amount in ` )

As at 31.03.2021 31.03.2020

001 Deferred Revenue 0.00 0.00
002 On account of advance against depreciation 0.00 0.00

003 On account of income from foreign currency
fluctuation

130,587,000.00 149,915,000.00

004 Government grants 0.00 0.00

005 0.00 0.00

006 TOTAL 130,587,000.00 149,915,000.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 36 TO THE FS--REGULATORY DEFERRAL ACCOUNT CREDIT BALANCES ( Amount in ` )

As at 31.03.2021 31.03.2020

001 Regulatory deferral account credit balances 0.00 0.00

002 Exchange Differences 0.00 0.00

003 0.00 0.00

004 Total 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 37 TO THE FS--REVENUE FROM OPERATIONS ( Amount in ` )

For the Year ended 31.03.2021 31.03.2020

001 REVENUE FROM OPERATIONS 0.00 0.00
002 Sales 0.00 0.00
003 Energy Sales (including Electricity Duty) 29,993,365,592.00 44,709,247,371.00

004 Less : Advance against depreciation deferred (net) 0.00 0.00

005 Add:  Revenue recognized out of advance against
depreciation

0.00 0.00

006 Add :  Exchange fluctuation receivable from
customers

0.00 -34,228,000.00

007 Sale of energy through trading 0.00 0.00

008 Commission (NVVN) 0.00 0.00

009 Sub total 29,993,365,592.00 44,675,019,371.00
010 Less: Rebate to customers 886,949,721.90 140,621,411.33

011 Energy Sales (Total) 29,106,415,870.10 44,534,397,959.67
012 Consultancy, project management and supervision

fees
0.00 0.00

013 Lease rentals on assets on Operating lease 0.00 0.00

014 Sale of Captive Coal 0.00 0.00

015 Intra Company Elimination 0.00 0.00

017 Sub-total 0.00 0.00
018 Total - Sales 29,106,415,870.10 44,534,397,959.67
019 Sale of fly ash/ash products 300,343,513.16 470,450,530.77

020 Less: Transferred to fly ash utilisation reserve fund -300,343,513.16 -470,450,530.77

021 Sub-total 0.00 0.00
022 Other Operating Income 0.00 0.00
023 Interest from customers 23,736,963.00 262,929,445.00

024 Energy Internally Consumed * 69,246,611.00 88,917,833.00

025 Interest income on Assets under finance lease 0.00 0.00

026 Recognized from deferred revenue - government
grant

0.00 0.00

027 Provision written back- Tariff Adjustment 0.00 0.00

028 Income form Trading of ESCerts 0.00 0.00

029 Income from E-Mobility Business & others 0.00 0.00

030 0.00 0.00

031 Total 29,199,399,444.10 44,886,245,237.67
040 * Valued at variable cost of generation and

corresponding amount included in power charges (
Note No. 42)

0.00 0.00

041 Excise duty on sale of flyash,cenospere & ash
products

0.00 0.00

042 Energy sales of principal nature (NVVN) 0.00 0.00

043 Energy sales of agency nature (NVVN) 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 38 TO THE FS--OTHER INCOME ( Amount in ` )

For the Year ended 31.03.2021 31.03.2020

001 OTHER INCOME 0.00 0.00
002 Interest from 0.00 0.00
004 Financial assets at amortised cost 0.00 0.00
005 Government Securities (8.5% Tax Free Bonds

issued by the State Goverments)
0.00 0.00

006 Other Bonds 0.00 0.00

007 0.00 0.00

008 Interest from Government of India
Securties-Non-Trade

0.00 0.00

009 Less: Amortiation of premium 0.00 0.00

010 Sub Total 0.00 0.00
011 Interest from others 0.00 0.00

012 Loan to State Government in settlement of dues
from customers

0.00 0.00

013 Loan to Subsidiary Companies 0.00 0.00

014 Loan to Employees 22,668,603.92 23,266,416.42

015 Deposit with banks 0.00 0.00

016 Foreign Banks 0.00 0.00

017 Interest from Contractors 0.00 0.00

018 Interest from Income Tax Refunds 0.00 0.00

019 Less : Refundable to  Customers 0.00 0.00

020 Sub Total 0.00 0.00
021 Deposits with banks-flyash utilisation reserve fund 0.00 0.00

022 Less: transferred to flyash utilisation reserve fund 0.00 0.00

023 Sub Total 0.00 0.00
024 Deposits with banks- DDUGJY funds 0.00 0.00

025 Interest from Contractors- DDUGJY funds 0.00 0.00

026 Transfer to DDUGJY-Advance from customers 0.00 0.00

027 Sub-total 0.00 0.00

030 Others 0.00 0.00

031 0.00 0.00

032 Dividend from 0.00 0.00
033 Longterm investments in 0.00 0.00
034    Subsidiaries 0.00 0.00

035    Joint Ventures 0.00 0.00

036    Equity Instruments 0.00 0.00

037 Current Investments in 0.00 0.00
038 Mutual Funds measured at fairvalue through profit

or loss
0.00 0.00

039 Current investments in mutual funds-flyash
utilisation reserve fund

0.00 0.00

040 Less: transferred to flyash utilisation reserve fund 0.00 0.00

041 Lease Rent # Ash Brick Plant 0.00 0.00

042  Less: transferred to flyash utilisation reserve fund 0.00 0.00

043 Other non-operating income 50.00 40.00

044 Profit on disposal of PPE 62,528.20 348,248.40

045 Profit on redemption of GOI securities 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 38 TO THE FS--OTHER INCOME ( Amount in ` )

For the Year ended 31.03.2021 31.03.2020

046 Net gain on sale of investments 0.00 0.00

047 Surcharge received from customers 300,034,236.00 153,417,050.00

048 Hire charges for equipment 0.00 0.00

049 Gain on option contract / Discount on
F.ExchContract

0.00 0.00

050 Provision written back-others 8,895,644.17 14,003,710.17

051 Fair value gains/(losses) on investments in mutual
funds at fair value through profit or loss

0.00 0.00

052 Interest from Solar payment security account 0.00 0.00

053 Less : Transferred to SPSA fund 0.00 0.00

054 Interest on "Retention on A/c BG encashment
(Solar)"

0.00 0.00

055 Less : Transferred to "Retention on A/c BG
encashment (Solar)"

0.00 0.00

056 Miscellaneous Income 81,653,211.33 108,556,709.31

057 Total 413,314,273.62 299,592,174.30
058 Less:Transferred to Development of Coal Mines-

Note 43A
0.00 0.00

059 Less:Transferred to Expenditure during
Construction period (net)-  Note 43

122,852.13 36,135.68

061 Less: Others 0.00 0.00

062 Total 413,191,421.49 299,556,038.62
063 0.00 0.00

064 Details of Miscellaneous Income 0.00 0.00
065 Vehicle Hire Charges. 116,000.00 77,283.00

066 Sale of by products & residuals 0.00 0.00

067 Township recoveries(exl. Hospital Recoveries). 63,977,866.84 67,700,599.61

068 Depreciation written back 0.00 0.00

069 Sale of Scrap. 10,498,763.34 18,896,980.98

070 Receipt under loss of profit policy. 0.00 0.00

071 Receipts under MBD/Fire Policy. 2,050,952.00 10,042,202.00

072 Management development programme. 0.00 0.00

073 Management Fee - Misc (NVVN) 0.00 0.00

074 Others 5,009,629.15 11,839,643.72

075 0.00 0.00

076 Total (Miscellaneous Income) 81,653,211.33 108,556,709.31
077 0.00 0.00

078 Details of Provision written back others 0.00 0.00
079 Doubtful debts 0.00 0.00

080 Doubtful Loans, Advances and Claims 0.00 0.00

081 Doubtful Construction Advances 0.00 0.00

082 Shortage in Construction Stores 0.00 0.00

083 Shortage in Stores 8,895,644.17 111,790.84

084 Obsolescence in Stores 0.00 13,726,111.27

085 Unserviceable capital works 0.00 0.00

086 Other Obligation including Arbitration 0.00 0.00

087 Shortage in Fixed Assets 0.00 165,808.06
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NATIONAL CAPITAL POWER STATION
NOTE NO. 38 TO THE FS--OTHER INCOME ( Amount in ` )

For the Year ended 31.03.2021 31.03.2020

088 Diminution in value of Investment 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 38A TO THE FS--FUEL COST ( Amount in ` )

For the Year ended 31.03.2021 31.03.2020

001 FUEL COST 0.00 0.00
002 Coal 0.00 0.00

003 Captive 0.00 0.00

004 Other than captive 14,008,975,339.59 27,908,545,973.33

005 Gas 0.00 0.00

006 Naptha 0.00 0.00

007 Oil 204,348,569.07 286,838,360.91

008 Total 14,213,323,908.66 28,195,384,334.24
009 0.00 0.00

010 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 39 TO THE FS--EMPLOYEE BENEFITS EXPENSE ( Amount in ` )

For the Year ended 31.03.2021 31.03.2020

001 EMPLOYEE BENEFITS EXPENSE 0.00 0.00
002      Salaries and wages 1,781,765,984.14 1,928,274,623.34

003      Contribution to provident and other funds 236,848,447.18 209,859,591.07

004      Unwinding of deferred payroll expense 11,772,967.39 14,355,973.46

005      Staff welfare expenses 253,222,334.36 260,468,549.05

006 Less : Expenses transferred to Consultancy group 0.00 0.00

007 0.00 0.00

008 Sub Total 2,283,609,733.07 2,412,958,736.92
009 Less: Employee benefits expense allocated to fuel

inventory
43,478,186.56 125,459,673.93

010 Less: Transferred/Allocated to development of
coal mines

0.00 0.00

011 Less: Others 0.00 0.00

012 Less: Transferred to fly ash utilisation reserve fund 0.00 0.00

013 Less: Transferred to CSR Expenses 0.00 0.00

014 Reimbursements for employees on secondment 193,219.00 155,127.44

015 Less: Transferred to expenditure during
construction period (net)- Note 43

26,385,144.17 15,415,329.04

016 TOTAL 2,213,553,183.34 2,271,928,606.51
017 Managerial Remuneration paid/ payable to

Directors included above (except for Directors
fee which is included in Note 42)

0.00 0.00

018 Salaries and wages 0.00 0.00

019 Contribution to provident and other funds 0.00 0.00

020 Staff welfare expenses 0.00 0.00

021 Directors fee 0.00 0.00

022 0.00 0.00

023 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 40 TO THE FS--FINANCE COSTS ( Amount in ` )

For the Year ended 31.03.2021 31.03.2020

001 FINANCE COSTS 0.00 0.00
002 Finance charges on financial liabilities measured

at amortised cost
0.00 0.00

003   Bonds 501,087,439.89 489,539,135.48

004   Government of India Loans 0.00 0.00

005   Foreign currency term loans 4,540,087.82 -171,305.91

006   Rupee term loans 336,280,262.00 518,090,672.00

007   Public deposits 0.00 0.00

008   Foreign currency bonds/notes 0.00 0.00

009   Cash Credit 0.00 0.00

010    Unwinding of discount on account of vendor
liabilities

1,464,548.76 2,489,056.00

011   Commercial Papers 0.00 0.00

012 Sub Total 843,372,338.47 1,009,947,557.57
013 Interest on non financial items 18,508,028.53 1,626,042.81

014 Other Borrowing Costs 0.00 0.00
015   Bonds servicing & public deposit exp. 448,742.51 512,666.23

016   Guarantee fee 0.00 0.00

017   Management fee 0.00 0.00

018   Committ charges/exposure premium 0.00 0.00

019   Bond issue expenses 0.00 0.00

020   Legal exp on foreign currency loans 0.00 0.00

021   Foreign currency bonds/notes exp. 0.00 0.00

022   Up-front fee 0.00 0.00

023 Insurance premium on foreign currency loans 0.00 0.00

024 0.00 0.00

025   Others 0.00 0.00

026 Sub Total (Other Borrowing cost) 18,956,771.04 2,138,709.04
027 0.00 0.00

028 Exchange differences regarded as an
adjustment to borrowing costs

-2,290,013.00 2,290,060.00

029 Sub Total 860,039,096.51 1,014,376,326.61
030 Less:  Transferred to Expenditure during

construction period (net) - Note 43
115,277,343.46 84,713,300.17

031 Less: Transferred to development of coal mines-
Note 43A

0.00 0.00

032 0.00 0.00

033 Total 744,761,753.05 929,663,026.44
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NATIONAL CAPITAL POWER STATION
NOTE NO. 41 TO THE FS--DEPRECIATION AND AMORTIZATION EXPENSES ( Amount in ` )

For the Year ended 31.03.2021 31.03.2020

001 Depreciation and amortization expenses 0.00 0.00
002 On property, plant and equipment- Note 2 3,044,250,325.26 3,353,878,196.92

003 On intangible assets- Note 4 100,334,962.36 99,950,547.38

004 Sub-total 3,144,585,287.62 3,453,828,744.30

005 Less: 0.00 0.00

006 Allocated to fuel inventory 65,907,399.88 192,348,902.37

007 Transferred to Expenditure during Construction
Period (net)- Note 43

0.00 0.00

008 0.00 0.00

009 Transferred/Allocated to development of coal
mines

0.00 0.00

010 Adjustment with deferred revenue from deferred
foreign currency fluctuation

19,328,000.00 19,640,000.00

011 0.00 0.00

012 Total 3,059,349,887.74 3,241,839,841.93

Locked: 15.05.2021 - 18:56:01
Run on: 13.11.2024 - 18:39:07 Version:  0 Page 1 of 1  603



NATIONAL CAPITAL POWER STATION
NOTE NO. 42 TO THE FS--OTHER EXPENSE ( Amount in ` )

For the Year ended 31.03.2021 31.03.2020

001 OTHER EXPENSES 0.00 0.00
002 Power charges 60,992,986.49 78,981,156.25

003 Less: Recovered from contractors & employees 15,142,890.73 16,390,361.19

004 Sub-Total(Power Charges) 45,850,095.76 62,590,795.06
005 Water charges 17,175,357.94 20,162,112.88

006 Stores consumed 23,352,636.59 26,658,254.17

007 Rent 0.00 0.00

008 Less:Recoveries 0.00 0.00

009 Sub-Total (Rent) 0.00 0.00
010 Cost of captive coal produced 0.00 0.00

011 Repairs & maintenance 0.00 0.00
012 Buildings 67,864,436.74 79,075,286.32

013 Plant & machinery 0.00 0.00

014   Power stations 992,225,962.72 939,109,757.05

015   Construction equipment 224,575.37 75,894.13

016 Others 117,854,595.77 67,281,564.89

017 Sub-total (Repairs & maintenance) 1,178,169,570.60 1,085,542,502.39
019 Load Dispatch Center Charges 9,589,791.00 18,957,392.00

021 Insurance 76,718,287.64 51,178,597.07

022 Interest to beneficiaries 618,629.00 18,641,115.00

023 Rates and taxes 8,088,651.56 8,163,322.11

024 Water cess & environment protection cess 0.00 721,140.00

025 Training & recruitment expenses 6,411,795.17 11,192,679.46

026 Less: Receipts 0.00 0.00

027 Sub-total (Training and recruitment expenses) 6,411,795.17 11,192,679.46
028 Communication expenses 19,129,587.73 21,360,754.56

029 Inland Travel 66,201,731.02 74,030,276.51

030 Foreign Travel 0.00 1,964,239.54

031 Tender expenses -818,512.38 0.00

032 Less: Receipt from sale of tenders 0.00 63,393.00

033 Sub-total (Tender expenses) -818,512.38 -63,393.00
034 Payment to auditors 0.00 0.00

035   Audit fee 0.00 0.00

036   Tax audit fee 0.00 0.00

037   Other services 0.00 0.00

038   Reimbursement of expenses 614.69 0.00

039 Sub-total (Payment to Auditors) 614.69 0.00
040 Advertisement and publicity 1,059,592.29 2,095,016.73

041 Electricity duty 0.00 0.00

042 Security expenses 299,399,586.86 292,850,889.85

043 Entertainment expenses 21,053,306.24 24,145,836.97

044 Expenses for guest house 16,025,476.13 18,708,652.45

045 Less:Recoveries 1,000.00 13,000.00

046 Sub-Total (Guest house expenses) 16,024,476.13 18,695,652.45
047 Education expenses 56,653,161.52 61,202,222.51

049 Donations 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 42 TO THE FS--OTHER EXPENSE ( Amount in ` )

For the Year ended 31.03.2021 31.03.2020

050 Ash utilisation & marketing expenses 43,818,326.40 42,628,371.31

051 Directors sitting fee 0.00 0.00

053 Professional charges and consultancy fees 1,508,217.99 2,135,834.85

054 Legal expenses 13,119,005.82 9,576,481.36

055 EDP hire and other charges 8,886,517.09 14,206,940.60

056 Printing and stationery 394,128.19 1,584,408.50

057 Oil & gas exploration expenses 0.00 0.00

059 Hiring of vehicles 13,875,093.76 15,008,434.78

061 Reimbursement of L.C.charges on sales
realisation

0.00 0.00

062 0.00 0.00

063 Cost of Hedging 0.00 -2,698,221.00

064 Derivatives MTM loss/gain (Net) 0.00 3,487,965.00

065 Net loss/(gain) in foreign currency transactions &
translations

-21,726,685.79 -25,991,521.70

066  Transport Vehicle running expenses 8,098,951.74 9,556,244.92

067  Horticulture Expenses 20,400,163.47 20,419,145.67

068  Hire charges- helicopter/aircraft. 0.00 0.00

069  Hire charges of construction equipment 0.00 0.00

070 Demurrage Charges 0.00 0.00

072 0.00 0.00

073 Miscellaneous expenses 9,909,314.60 12,204,504.29

074 Loss on disposal/write-off of PPE 19,580,150.33 45,791,347.48

075 Sub-Total 1,962,541,542.96 1,947,999,342.32
076 Less: Other expenses allocated to fuel inventory 65,488,166.81 142,957,390.90

077 Less: Transferred/Allocated to development of
coal mines

0.00 0.00

078 Less: Transferred to fly ash utilisation reserve fund 43,819,783.59 42,628,371.31

079 Less: Hedging cost Net recoverable/payable
from/to beneficiaries

0.00 3,487,965.00

080 Less: Others 0.00 0.00

081 Less: Transferred to CSR Expenses 61,711,458.00 59,628,639.00

082 Less:Transferred to Expenditure during
Construction period(net)-Note 43

2,659,456.40 3,112,015.77

083 Net (Generation, Administration and Other
expenses)

1,788,862,678.16 1,696,184,960.34

084 Corporate Social Responsibility Expenses 122,871,095.89 105,226,894.96

085 Less: Grants-in-aid 0.00 0.00

086 Sub-total (Corporate Social Responsibility
Expenses)

122,871,095.89 105,226,894.96

087 Provisions 0.00 0.00
088 Doubtful Debts 375,353.48 0.00

089 Doubtful loans, advances and claims 0.00 49,706.00

090 Doubtful Construction Advances 0.00 0.00

091 Shortage in stores 18,745,181.00 30,381,453.64

092 Obsolete/Dimunition in the value of surplus stores 0.00 774,766.91

093 Shortage in construction stores 0.00 0.00

094 Dimunition in value of long term investments 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 42 TO THE FS--OTHER EXPENSE ( Amount in ` )

For the Year ended 31.03.2021 31.03.2020

095 Shortage in Fixed assets 180,517.29 0.00

096 Unfinished minimum work progress from oil & gas
exploration

0.00 0.00

097 Unserviceable capital works 0.00 0.00

098 Tariff Adjustment 32,591,000.00 9,225,000.00

099 Others : 0.00 0.00

100 (i) Provision for arbitration cases 1,013,283.00 1,010,522.00

101 (ii) Other provisions 0.00 0.00

102 Total (Provisions) 52,905,334.77 41,441,448.55
103 0.00 0.00

104 Total 1,964,639,108.82 1,842,853,303.85
105 0.00 0.00

106 Breakup of miscellaneous expenses. 0.00 0.00
109  Hire charges of office equipment 0.00 0.00

111  Operating expenses of construction equipment 0.00 0.00

112  Operating expenses of D.G. sets 813,019.58 642,759.80

113  Furnishing expenses 33,145.21 315,468.21

114  Subscription to trade and other associations. 0.00 25,000.00

116  Visa and entry permit charges 0.00 0.00

117 Tree plantation exp.-NTPC Land 0.00 17,128.79

118  Research & development expenses . 0.00 4,464.20

119  Less : Grants received for Research &
develoment expenses.

0.00 0.00

120  Sub-total (Research & development expenses) 0.00 4,464.20

121 Bank charges 11,086.74 647,198.26

122 Business Development Expenditure 0.00 0.00

123 Surcharge (NVVN) 0.00 0.00

124 Power Trading Expenses 239,137.00 236,000.00

125 Brokerage & commission 251,533.79 591,316.64

129 Books and periodicals 24,104.84 288,020.43

130 Claims/advances written off 0.00 0.00

131 Stores written off 0.00 0.00

132 Survey &Investigation expenses written off 0.00 0.00

133  Others 8,537,287.44 9,437,147.96

134 Total 9,909,314.60 12,204,504.29
135 0.00 0.00

136 0.00 0.00

137 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 43 TO THE FS--EXPENDITURE DURING CONSTRUCTION PERIOD (NET) ( Amount in ` )

For the Year ended 31.03.2021 31.03.2020

001 EXPENDITURE DURING CONSTRUCTION
PERIOD (NET)

0.00 0.00

002 A. Employee benefits expense 0.00 0.00

003      Salaries and wages 21,650,941.02 12,277,545.80

004      Contribution to provident and other funds 3,149,399.11 1,096,453.04

005      Unwinding of deffered payroll expenses 0.00 0.00

006      Staff welfare expenses 1,584,804.04 2,041,330.20

007 Total (A) 26,385,144.17 15,415,329.04
008 B. Finance Costs 0.00 0.00
009 Finance charges on financial liabilities measured

at amortised cost
0.00 0.00

010     Bonds 47,541,890.41 29,148,913.87

011     Foreign currency term loans 2,916,516.05 -498,766.70

012     Rupee term loans 67,108,950.00 53,773,093.00

013     Foreign currency bonds/notes 0.00 0.00

014     Unwinding of discount on account of vendor
liabilities

0.00 0.00

015    Others 0.00 0.00

016 0.00 0.00

017 Other Borrowings Costs 0.00 0.00

018 Guarantee Commission 0.00 0.00

019 Management Fees/Arrangers Fees 0.00 0.00

020 Commitment charges/Exposure Premium 0.00 0.00

021 Legal Expenses on foreign currency loans 0.00 0.00

022 Foreign currency bonds/notes expenses 0.00 0.00

023 Foreign Credit Insurance Premium 0.00 0.00

024 Upfront Fee 0.00 0.00

025 Exchange Differences 0.00 0.00

026 Others 0.00 0.00

027 Exchange differences regarded as adjustment to
interest cost

-2,290,013.00 2,290,060.00

028 Total (B) 115,277,343.46 84,713,300.17
029 0.00 0.00

030 C. Depreciation and amortisation 0.00 0.00

031 D. Generation , administration and other
expenses

0.00 0.00

032      Power charges 436,990.00 1,948,558.00

033      Less: Recovered from contractors & employees 121,863.17 38,028.92

034      Sub-total(Net power charges) 315,126.83 1,910,529.08
035      Water charges 0.00 0.00

036      Rent 0.00 0.00

037      Repairs & maintenance 0.00 0.00

038        Buildings 0.00 0.00

039        Construction equipment 0.00 0.00

040        Others 419,795.45 597,628.00

041 0.00 0.00

042      Insurance 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 43 TO THE FS--EXPENDITURE DURING CONSTRUCTION PERIOD (NET) ( Amount in ` )

For the Year ended 31.03.2021 31.03.2020

043      Rates and taxes 0.00 3,356.00

044      Communication expenses 276,135.00 133,186.14

045      Travelling expenses 1,226,983.96 415,116.11

046      Tender expenses 0.00 0.00

047      Less: Income from sale of tenders 0.00 0.00

048      Sub-total (Net tender expenses) 0.00 0.00
049      Advertisement and publicity 0.00 0.00

050      Security expenses 0.00 0.00

051      Entertainment expenses 66,000.00 47,697.00

052      Guest house expenses 0.00 0.00

053       Less: Receipt from guest house 0.00 0.00

054      Sub-total (Net Guest House Expenses) 0.00 0.00
055      Education expenses 0.00 0.00

056      Brokerage & Commission 0.00 0.00

057      Books and periodicals 0.00 0.00

058      Community development expenses 0.00 0.00

059      Professional charges and consultancy fee 0.00 0.00

060      Legal expenses 0.00 0.00

061      EDP Hire and other charges 0.00 0.00

062      Printing and stationery 17,242.00 0.00

063      Miscellaneous expenses 338,173.16 4,503.44

064 Total (D) 2,659,456.40 3,112,015.77
065 Total (A+B+C+D) 144,321,944.03 103,240,644.98
066 E. Less: Other Income 0.00 0.00
067      Interest from 0.00 0.00

068        Indian banks 0.00 0.00

069           Foreign banks 0.00 0.00

070        Others 0.00 0.00

071        Contractors 0.00 0.00

072     Hire charges 0.00 0.00

073     Sale of scrap 0.00 0.00

074 Exchange Differences 0.00 0.00

075 Miscellaneous income 122,852.13 36,135.68

076 TOTAL (E) 122,852.13 36,135.68
077 F. Net actuarial gain/loss OCI 330,715.13 262,013.14

078 0.00 0.00

079 GRAND TOTAL (A+B+C+D-E+F) 144,529,807.03 103,466,522.44
080 0.00 0.00

081 * Balance carried to Capital Work-in-progress -
(Note 3)

144,529,807.03 103,466,522.44

Locked: 15.05.2021 - 18:56:02
Run on: 13.11.2024 - 18:39:08 Version:  0 Page 2 of 2  608



NATIONAL CAPITAL POWER STATION
NOTE NO. 43A TO THE FS--EDC- COAL MINING ( Amount in ` )

For the Year ended 31.03.2021 31.03.2020

001 EDC- Coal Mining 0.00 0.00
002 A. Employee benefits expense 0.00 0.00

003   Salaries and wages 0.00 0.00

004   Contribution to provident and other funds 0.00 0.00

005   Unwinding of deffered payroll expenses 0.00 0.00

006   Staff welfare expenses 0.00 0.00

007 Total (A) 0.00 0.00
008 B. Finance Costs 0.00 0.00
009 Finance charges on financial liabilities measured

at amortised cost
0.00 0.00

010   Bonds 0.00 0.00

011   Foreign currency term loans 0.00 0.00

012   Rupee term loans 0.00 0.00

013   Foreign currency bonds/notes 0.00 0.00

014   Unwinding of discount on account of vendor
liabilities

0.00 0.00

015   Others 0.00 0.00

016 0.00 0.00

017 Other Borrowings Costs 0.00 0.00

018 Guarantee Commission 0.00 0.00

019 Management Fees/Arrangers Fees 0.00 0.00

020 Commitment charges/Exposure Premium 0.00 0.00

021 Legal Expenses on foreign currency loans 0.00 0.00

022 Foreign currency bonds/notes expenses 0.00 0.00

023 Foreign Credit Insurance Premium 0.00 0.00

024 Upfront Fee 0.00 0.00

025 Exchange Differences 0.00 0.00

026 Others 0.00 0.00

027 Exchange differences regarded as adjustment to
interest cost

0.00 0.00

028 Total (B) 0.00 0.00
029 0.00 0.00

030 C. Depreciation and amortisation 0.00 0.00

031 D. Generation , administration and other
expenses

0.00 0.00

032 Power charges 0.00 0.00

033 Less: Recovered from contractors & employees 0.00 0.00

034 Sub-total(Net power charges) 0.00 0.00
035 Water charges 0.00 0.00

036 Rent 0.00 0.00

037 Repairs & maintenance 0.00 0.00

038 Buildings 0.00 0.00

039 Construction equipment 0.00 0.00

040 Others 0.00 0.00

041 Cost of Captive Coal 0.00 0.00

042 Insurance 0.00 0.00

043 Rates and taxes 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 43A TO THE FS--EDC- COAL MINING ( Amount in ` )

For the Year ended 31.03.2021 31.03.2020

044 Communication expenses 0.00 0.00

045 Travelling expenses 0.00 0.00

046 Tender expenses 0.00 0.00

047 Less: Income from sale of tenders 0.00 0.00

048 Sub-total (Net tender expenses) 0.00 0.00
049 Advertisement and publicity 0.00 0.00

050 Security expenses 0.00 0.00

051 Entertainment expenses 0.00 0.00

052 Guest house expenses 0.00 0.00

053 Less: Receipt from guest house 0.00 0.00

054 Sub-total (Net Guest House Expenses) 0.00 0.00
055 Education expenses 0.00 0.00

056 Brokerage & Commission 0.00 0.00

057 Books and periodicals 0.00 0.00

058 Community development expenses 0.00 0.00

059 Professional charges and consultancy fee 0.00 0.00

060 Legal expenses 0.00 0.00

061 EDP Hire and other charges 0.00 0.00

062 Printing and stationery 0.00 0.00

063 Miscellaneous expenses 0.00 0.00

064 Total (D) 0.00 0.00
065 Total (A+B+C+D) 0.00 0.00
066 E. Less: Other Income 0.00 0.00
067 Interest from 0.00 0.00

068 Indian banks 0.00 0.00

069 Foreign banks 0.00 0.00

070 Others 0.00 0.00

071 Contractors 0.00 0.00

072 Hire charges 0.00 0.00

073 Sale of scrap 0.00 0.00

074 Exchange Differences 0.00 0.00

075 Miscellaneous income 0.00 0.00

076 TOTAL (E) 0.00 0.00
077 F. Net actuarial gain/loss OCI 0.00 0.00

078 0.00 0.00

079 GRAND TOTAL (A+B+C+D-E+F) 0.00 0.00
080 0.00 0.00

081 * Balance carried to Capital Work-in-progress -
(Note 3)

0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 44-A TO THE FINANCIAL STATEMENTS ( Amount in ` )

As at 31.03.2021 31.03.2020

001 Balance sheet 0.00 0.00

002 Freehold land for which conveyancing of the title is
awaiting completion of legal formalities

0.00 0.00

003 (a) area (in acres) 0.00 0.00

004 (b) value (in rs) 0.00 0.00

005 Right-of-use land for which execution of lease
deed is awaiting completion of legal formalities

0.00 0.00

006 (a)  area (in acres) 0.00 0.00

007 (b) value (in rs) 0.00 0.00

008 Right-of-use land acquired on perpetual lease and
accordingly not amortised

0.00 0.00

009 (a) area (in acres) 0.00 0.00

010 (b) value (in rs.) 0.00 0.00

011 Land in physical possesession of the company
which has not been shown in the books pending
settlement of price (in acres)

0.00 0.00

012 Deposit with government authorities towards land
in possession of the company included in cost of
land which is subject to adjus

0.00 0.00

013 Land not in possession of the company 0.00 0.00
014 (a) area (in acres) 0.00 0.00

015  -Freehold 76.91 76.91

016  -Right of Use 0.00 0.00

017 (b) value (in rs) 0.00 0.00

018  -Freehold 153,472,543.07 156,222,688.90

019  -Right of Use 0.00 0.00

020 Right-of-use buildings pending completion of legal
fomalities - value (in rs.)

0.00 0.00

021 Estimated  amount of contracts remaining to be
executed on capital account and not provided for

0.00 0.00

022 Property, plant & equipment 1,741,419,751.00 2,220,847,535.00

023 Intangible assets 0.00 0.00

024 Details of precommissioning expenditure 0.00 0.00

025 (a) precommissioning expenses 0.00 0.00

026 (b) precommissioning income 0.00 0.00

027 (c) net precommissioning expenditure 0.00 0.00

028 0.00 0.00

029 0.00 0.00

030 0.00 0.00

031 Exchange rate variation taken to revenue during
the year (with -ve sign, if favourable)

-6,643,180.39 -43,908,182.70

045 Exchange rate variation capitalised during the year
(with -ve sign, if favourable)

-2,290,013.00 -812,316.69

047 Leases as Lessee 0.00 0.00

048 Leases classified as Right to Use 0.00 0.00

049 A) Obligation towards Minimum Lease Payments
(undiscounted )

0.00 0.00

050 3 months or less ( A ) 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 44-A TO THE FINANCIAL STATEMENTS ( Amount in ` )

As at 31.03.2021 31.03.2020

051 3-12 Months ( B ) 0.00 0.00

052 1-2 Years ( C ) 0.00 0.00

053 2-5 Years ( D ) 0.00 0.00

054 More than 5 Years ( E ) 0.00 0.00

055 Total (A+B+C+D+E) 0.00 0.00
056 Opening Balance of Lease Liabilities (A) 0.00 0.00

057 - Additions in lease liabilities (B) 0.00 0.00

058 - Interest cost during the year ( C ) 0.00 0.00

059 - Payment of lease liabilities (D) 0.00 0.00

060 Closing Balance of Lease Liabilities (A+B+C-D) 0.00 0.00
061 Current Lease Liabilities 0.00 0.00

062 Non Current Lease Liabilities 0.00 0.00

063 Depreciation and amortisation expense for
right-of-use assets

0.00 0.00

064 Short Term Leases 0.00 0.00

065 A) Rent 0.00 0.00

066 Company lease accomodation - executives 0.00 1,852,031.29

067 Company lease accomodation - directors 0.00 0.00

068 Others 0.00 0.00

069 Total 0.00 1,852,031.29
070 Cash Outflow from Leases 0.00 1,852,031.29

071 B) (i) receipts from sub-lease of office buildings 0.00 0.00

072 (ii)  receipts from sub-lease of helicopter 0.00 0.00

073 Leases as Lessor 0.00 0.00
074 Finance Leases 0.00 0.00
075 Finance Income on Net Investment in Lease 0.00 0.00

076 Income Related to Variable Lease Payments 0.00 0.00

077 0.00 0.00

078 Undiscounted Lease payments to be received 0.00 0.00
079 Less than one year (A) 0.00 0.00

080 Between one and two years ( B ) 0.00 0.00

081 Between two and three years ( C ) 0.00 0.00

082 Between three and four years  ( D ) 0.00 0.00

083 Between four and five years ( E ) 0.00 0.00

084 More than five years ( F) 0.00 0.00

085 Total minimum lease payments
(A+B+C+D+E+F)

0.00 0.00

086 Less amounts representing unearned finance
income

0.00 0.00

087 Present value of minimum lease payments 0.00 0.00

088 0.00 0.00

089 Operating Leases 0.00 0.00
090 Lease Income 0.00 0.00

091 Income Related to Variable Lease Payments 0.00 0.00

092 0.00 0.00

093 Undiscounted Lease payments to be received 0.00 0.00
094 Less than one year (A) 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 44-A TO THE FINANCIAL STATEMENTS ( Amount in ` )

As at 31.03.2021 31.03.2020

095 Between one and two years ( B ) 0.00 0.00

096 Between two and three years ( C ) 0.00 0.00

097 Between three and four years  ( D ) 0.00 0.00

098 Between four and five years ( E ) 0.00 0.00

099 More than five years ( F) 0.00 0.00

100 Total minimum lease payments
(A+B+C+D+E+F)

0.00 0.00

101 Borrowing cost capitalised during the year 115,277,343.40 84,713,300.17

102 Revenue grants recognized during the year 0.00 0.00

103 Revenue expenditure on research and
development

0.00 161,404.20

104 Capital expenditure on research and development. 965,361.00 620,201.00

105 Expenditure on sustainibility development - capital 461,068.00 1,661,720.00

106 Expenditure on csr- capital 0.00 0.00

107 Csr amount spent during the year, yet to be paid in
cash

0.00 3,587,503.00

108 Constn/acquisition of any asset 0.00 0.00

109 On purpose other than above 0.00 0.00

110 0.00 0.00

111 Disclosure under msmed act 2006. 0.00 0.00

112 (i) (a) the principal amount remaining unpaid as at
year end

167,595,567.14 230,019,040.46

113 (i) (b) interest due there on remaining unpaid as at
Year end

0.00 0.00

114 (ii) the amount of interest paid by the buyer in
terms of section 16, along with the amounts of the
payment made to the supplier

0.00 0.00

115 (iii) the amount of interest due and payable for the
period of delay in making payment(which has been
paid but beyond the appoin

0.00 0.00

116 (iv) the amount of interest accrued and remaining
unpaid at the end of the year; and

0.00 0.00

117 (v) the amount of further interest remaining due
and payable even in the succeeding years, until
such date when the interest due

0.00 0.00

118 Amount of inventories recognized as an expense
(including fuel)

14,630,844,906.67 28,776,478,292.97

119 Amount of inventories capitalised as overhauling
assets out of 112 above

47,698,794.46 71,220,747.72

120 Amount capitalised as edc out of 112 above 0.00 0.00

133 Value of Imported Material Consumed during the
Year

0.00 0.00

134 0.00 0.00

135 Contingent liabilities 0.00 0.00

136 A. Claims against the company not acknowledged
as debts in respect of :

0.00 0.00

137 (i)Capital works 3,118,732,405.60 2,862,488,113.82

138 (ii)Land compensation cases 102,912,153.00 93,879,510.00

139 (iii)Others by state authorities  towards:- 0.00 0.00
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NATIONAL CAPITAL POWER STATION
NOTE NO. 44-A TO THE FINANCIAL STATEMENTS ( Amount in ` )

As at 31.03.2021 31.03.2020

140 (a) Water royalty / water charges / nala tax 0.00 0.00

141 (b) Diversion of land / building permission fees 0.00 0.00

142 (c) Other demands by state authorities 0.00 0.00

143 (iv) Others by fuel companies 0.00 0.00

144 (a) Disputes related to grade slippage-third party
sampling

541,895,590.60 1,712,342,618.00

145 (b) Surface transportation charges on coal 15,365,368.00 15,236,513.00

146 (c ) Take or pay claim - Gas stations 0.00 0.00

147 (d) Other claims by fuel companies not
acknowledged as debt

175,936,517.00 175,936,517.00

149 B.Disputed tax demands 0.00 0.00

150 (i) Income tax 0.00 0.00

151 (ii) Excise duty 0.00 0.00

152 (iii) Sales tax 98,788,223.00 90,848,620.00

153 (iv) Service tax 0.00 0.00

154 (v) Entry tax 33,906,708.00 31,835,152.00

155 C. Others 115,585,077.00 29,185,077.00

156 Total 4,203,122,042.20 5,011,752,120.82
157 D. Possible reimbursement on account of

contingent liabilities
0.00 0.00

158 (i) Capital works 0.00 0.00

159 (ii)Land compensation cases 0.00 0.00

160 (iii)Others (by state authorities) 0.00 0.00

161 0.00 0.00

162 (iv) Others by fuel companies 733,197,475.60 1,903,515,648.00

163 (v) Disputed income tax demand 0.00 0.00

164 (vi) Disputed tax demands -others 0.00 0.00

165 (vii) Others 7,299,187.00 7,299,187.00

167 Total 740,496,662.60 1,910,814,835.00
168 E.AMOUNT PAID UNDER PROTEST/ADJUSTED

BY AUTHORITIES - TAX CASES
0.00 0.00

169 0.00 0.00

170 F.CONTINGENT ASSETS 0.00 0.00

171 0.00 0.00

172 0.00 0.00

173 0.00 0.00

175 Previous year figures have been
regrouped/rearranged wherever necessary.

0.00 0.00
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